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Program
Project/Task 

Number Project Name Page

010 SYSTEM PLANNING

SCG0170 Regional Transportation Plan (RTP)

0170.01 RTP Amendments, Management and Coordination 1

SCG1631 Congestion MGMT./Travel Demand MGMT.

1631.02 Transportation Demand Management (TDM) Planning 3

1631.04 Congestion Management Process (CMP) 5

1631.06 TDM Strategic Plan Phase 2 - Implementation 7

SCG2106 System Management and Preservation

2106.02 System Management and Preservation 10

015 TRANSPORTATION FINANCE

SCG0159 Transportation Finance

0159.01 RTP Financial Planning 12

0159.02 Transportation User Fee - Planning Groundwork Project Phase II 15

4907.01 Research Design Framework for Transportation Pricing and Incentive Pilots 17

4909.01 Regional Transportation Plan Technical Support 19

4910.01 SB743 Mitigation Support 21

020 ENVIRONMENTAL PLANNING

SCG0161 Environmental Compliance

0161.04 Environmental Compliance, Coordination & Outreach 23

0161.05 Intergovernmental Review (IGR) 26

025 AIR QUALITY AND CONFORMITY

SCG0164 Air Quality Planning and Conformity

0164.01 Air Quality Planning and Conformity 28

030 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM (FTIP)

SCG0146 Federal Transportation Improvement Program
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0146.02 Federal Transportation Improvement Program 31

045 GEOGRAPHIC INFORMATION SYSTEM (GIS)

SCG0142 Application Development

0142.12 Enterprise GIS (EGIS) Implementation - Maint. & Support 34

0142.23 Enterprise GIS (EGIS) Implementation - Capitalized Software 37

0142.25 FTIP System 39

0142.26 Regional ATDB Development and Enhancements (Capitalized) 42

SCG0694 GIS Development and Applications

0694.01 GIS Development and Applications 44

0694.03 Professional GIS Services Program Support 46

0694.04 GIS Modeling and Analytics 48

050 ACTIVE TRANSPORTATION PLANNING

SCG0169 Active Transportation Planning

0169.01 Complete Streets: RTP/SCS Active Transportation Development & Implementation 51

0169.06 Complete Streets: Active Transportation Program 53

4920.01 Go Human Evolution 55

055 REGIONAL FORECASTING, SOCIOECONOMIC TECHNICAL & POLICY ANALYSIS

SCG0133 Integrated Growth Forecasts

0133.06 University Partnership & Collaboration 57

SCG0704 Region Wide Data Collection & Analysis

0704.02 Region-Wide Data Coordination 60

SCG1531 Southern California Economic Growth Strategy

1531.01 Southern California Economic Growth Strategy 63

1531.02 Economic Analysis of Transportation Planning Activities & Investments 66

SCG4856 Scenario Planning & Local Input: Pathways to the 2020 RTP/SCS

4856.01 Regional Growth and Policy Analysis 68
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4916.01 Census and Economic Data Coordination 71

060 CORRIDOR PLANNING

SCG0124 Corridor Planning

0124.01 Multimodal Corridor Planning 73

0124.02 Multimodal Research and Planning Tools 75

065 SUSTAINABILITY PROGRAM

SCG0137 Sustainability Program

0137.07 Local Technical Assistance and Toolbox Tuesdays 77

0137.08 Sustainability Recognition Awards 79

SCG4092 GHG Adaptation Framework

4092.01 Adaptation Analysis 81

SCG4853 Greenhouse Gas Reduction Fund (GGRF) Technical Assistance

4853.01 Greenhouse Gas Reduction Fund (GGRF) Technical Assistance 83

SCG4858 Regional Resiliency Analysis

4858.01 Regional Resiliency Analysis 85

SCG4876 Priority Agricultural Lands

4876.01 Priority Agricultural Lands 87

SCG4878 Natural & Agricultural Lands Policy Development & Implementation

4878.01 Natural & Agricultural Lands Policy Development & Implementation 89

SCG4918 Priority Development Area Strategy Implementation

4918.01 Priority Development Area Strategy Implementation 91

070 MODELING

SCG0130 Regional Transp. Model Development and Maintenance

0130.10 Model Enhancement and Maintenance 93

0130.12 Heavy Duty Truck (HDT) Model Update 96

0130.13 Activity-Based Model (ABM) Development and Support 99
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SCG0132 Regional and Subregional Model Coordination/Outreach

0132.01 Subregional Model Development , Coordination and Outreach 102

0132.04 Regional Modeling Coordination and Modeling Task Force 104

0132.08 Model Data Distribution and Support 106

SCG0147 Model Application & Analysis

0147.01 RTP/FTIP Modeling, Coordination and Analysis 108

0147.03 Special Planning Studies Modeling and Analysis 110

SCG2665 Scenario Planning and Growth Forecasting

2665.01 Scenario Planning and Modeling 112

2665.02 Growth Forecasting - Development, Outreach, and Collaboration 115

SCG4908 SCAG Regional Travel Survey

4908.01 SCAG Regional Travel Survey 118

080 PERFORMANCE ASSESSMENT & MONITORING

SCG0153 Performance Assessment & Monitoring

0153.04 Regional Assessment 121

0153.05 Environmental Justice Outreach and Policy Coordination 124

090 PUBLIC INFORMATION & COMMUNICATIONS

SCG0148 Public Information and Communication

0148.01 Public Information and Communication 127

0148.02 Media Support for Planning Activities 130

095 REGIONAL OUTREACH AND PUBLIC PARTICIPATION

SCG1533 Regional Transportation Plan Development Outreach

1533.01 Regional Transportation Plan Outreach 133

1533.02 Regional Planning & Policy Intern Program 136

SCG1633 Regional Outreach and Public Participation

1633.01 Public Involvement 138
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SCG4906 Tribal Government Engagement

4906.01 Tribal Government Engagement 141

100 INTELLIGENT TRANSPORTATION SYSTEM (ITS)

SCG1630 Intelligent Transportation Systems Planning

1630.02 Intelligent Transportation Systems (ITS) Planning 143

1630.04 Regional ITS Architecture Update - Phase 2 145

SCG4901 Broadband Program

4901.01 Broadband Planning 147

SCG4911 Smart Cities

4911.01 Smart Cities 150

115 CLEAN TECHNOLOGY PROGRAM

SCG4912 Clean Technology Program

4912.01 Clean Technology Program 152

4912.02 Supporting Infrastructure for Zero-Emission Medium and Heavy-Duty Truck Study 154

4912.03 AI-Based Mobility Monitoring System and Analytics Demonstration Pilot 157

120 OWP DEVELOPMENT AND ADMINISTRATION

SCG0175 OWP Development & Administration

0175.01 OWP Development & Administration 159

0175.02 Grant Administration 161

130 GOODS MOVEMENT

SCG0162 Goods Movement

0162.02 Regional Partner Agency Collaboration 163

0162.18 Goods Movement Planning 166

0162.19 Curb Management & Integrated Strategies to Catalyze Market Adoption of EVS 169

140 TRANSIT AND RAIL PLANNING

SCG0121 Transit and Rail Planning
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0121.01 Transit Planning 171

0121.02 Passenger Rail Planning 173

0121.08 Transit Performance Monitoring and Target Setting 175

0121.09 Regional Dedicated Transit Lanes Study 178

145

SCG4818 Westside Mobility Study Update

4818.01 Westside Mobility Study Update 180

SCG4865 Southern California Goods Movement Communities Freight Impact Assessment

4865.01 Southern California Goods Movement Communities Freight Impact Assessment 182

SCG4885 I-710 North Mobility Hubs Plan

4885.01 I-710 North Mobility Hubs Plan 185

225 SPECIAL GRANT PROJECTS

SCG3564 So. California Active Transportation Safety & Encourage Campaign

3564.11 SCAG 2017 Active Transportation Safety and Encouragement Campaign 187

3564.14 SCAG 2019 Local Demonstration Initiative 190

3564.17 FY22 OTS - Pedestrian and Bicycle Safety Program 193

3564.18 FY23 OTS - Pedestrian and Bicycle Safety Program 199

SCG4837 SCAG 2017 Active Transportation Local Planning Initiative

4837.01 SCAG 2017 Active Transportation Local Planning Initiative 201

SCG4868 Imperial County Project Ride, Walk, Learn

4868.01 Imperial County Project Ride, Walk, Learn 204

SCG4884 Government to University Initiative (G2U)

4884.01 Government to University Initiative (G2U) 206

230 REGIONAL AVIATION AND AIRPORT GROUND ACCESS PLANNING

SCG0174 Aviation System Planning

SUSTAINABLE COMMUNITIES, STRATEGIC PARTNERSHIPS AND ADAPTATION 
PLANNING GRANT PROGRAM
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0174.05 Regional Aviation Program Implementation and Preparation for the 2020 RTP/SCS 208

235 LOCAL INFORMATION SERVICES TEAM (LIST)

SCG4900
LIST-General Plan Technical Assistance, RDP Technical Assistance, or Local Data 
Exchange Technical Assistance 

4900.01
LIST-General Plan Technical Assistance, RDP Technical Assistance, or Local Data Exchange 
Technical Assistance 210

265 EXPRESS TRAVEL CHOICES PHASE III

SCG2125 Express Travel Choices

2125.02 Express Travel Choices Phase III 213

267 CLEAN CITIES PROGRAM

SCG1241 Clean Cities Coalition 

1241.04 SCAG and DOE/NETL Clean Cities Coalition Coordination 215

275 SUSTAINABLE COMMUNITIES PROGRAM

SCG4823 Sustainability Planning Grant Program

4823.06 Sustainable Communities Program - 2018 Call (FY21 SB 1 Formula) 217

4823.07 Sustainable Communities Program - 2018 Call (FY22 SB 1 Formula) 220

SCG4882 Sustainable Communities Program (SCP) - Project Delivery

4882.01 Sustainable Communities Program (SCP) - Project Delivery (FY21 SB 1 Formula) 222

4882.02 Sustainable Communities Program (SCP) - Project Delivery (FY23 SB 1 Formula) 224

SCG4892 Sustainable Communities Program - 2020 Call 1 (FY22 SB 1 Formula)

4892.01 Sustainable Communities Program - 2020 Call 1 (FY22 SB 1 Formula) 226

4892.02 Sustainable Communities Program - 2020 Call 1 (ATP CYCLE 5) 229

SCG4893 Mobility as a Service (MAAS) Feasibility White Paper (FY22 SB 1 Formula)

4893.01 Mobility as a Service (MAAS) Feasibility White Paper (FY22 SB 1 Formula) 232

SCG4895 Sustainable Communities Program - 2020 Call 3 (FY22 SB 1 Formula)

4895.01 Sustainable Communities Program - 2020 Call 3 (FY22 SB 1 Formula) 234

4895.02 Sustainable Communities Program - 2020 Call 3 (FY23 SB 1 Formula) 237

SCG4923 Highways to Boulevards Regional Study (FY22 SB1 Formula)
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4923.01 Highways to Boulevards Regional Study (FY22 SB1 Formula) 240

280 FUTURE COMMUNITIES INITIATIVE

SCG4824 Future Communities Partnership Grant Program

4824.02 Future Communities Pilot Program (MSRC) 242

4824.03 Future Communities Pilot Program (FY22 SB 1 Formula) 245

SCG4832 Regional Data Platform

4832.04 Regional Data Platform (FY21 SB 1 Formula) 247

4832.06 Regional Data Platform (FY23 SB 1 Formula) 250

290 RESEARCH, PLANNING AND ENGAGEMENT FOR SUSTAINABLE COMMUNITIES

SCG4827 Mobility Innovations & Incentives - Revealed Preference Demonstration Study

4827.03 Mobility Innovations & Incentives Study (FY22 SB 1 Formula) 253

SCG4862 Open Space Strategic Plan

4862.02 Regional Planning for Open Space Strategic Plan (FY21 SB 1 Formula) 255

4862.03 Regional Planning for Open Space Strategic Plan (FY22 SB 1 Formula) 258

SCG4871 Connect SoCal Implementation

4871.02 Connect SoCal Implementation (FY22 SB 1 Formula) 260

4871.03 Connect SoCal Implementation (FY23 SB 1 Formula) 262

SCG4896 Regional Resiliency Analysis (FY22 SB 1 Formula)

4896.01 Regional Resiliency Analysis (FY22 SB 1 Formula) 264

4896.02 Regional Resiliency Analysis (FY23 SB 1 Formula) 266

SCG4905 SB 743 VMT Mitigation Assistance Program

4905.01 SB 743 VMT Mitigation Assistance Program (FY22 SB 1 Formula) 268

SCG4913 Civic Spark Climate Fellows (FY23 SB 1 Formula)

4913.01 Civic Spark Climate Fellows (FY23 SB 1 Formula) 270

SCG4914 Land Use Alternatives Development (FY23 SB 1 Formula)

4914.01 Land Use Alternatives Development (FY23 SB 1 Formula) 272
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SCG4915 Connect SOCAL - Development of Land Use Strategies (FY23 SB 1 Formula)

4915.01 Connect SOCAL - Development of Land Use Strategies (FY23 SB 1 Formula) 274

4919.01 Regional Advanced Mitigation Program Development (FY 23 SB 1 Formula) 276

SCG4924 Regional Housing Program

4924.01 Regional Housing Program 278

300 REGIONAL EARLY ACTION PLANNING (REAP) GRANTS PROGRAM

SCG4887 REAP Grant Sustainable Communities Strategies (SCS) Integration (AB 101)

4887.01
2020 Sustainable Communities Program (SCP) - Housing and Sustainable Development (HSD) 
(AB 101) 280

4887.02 TOD & PGA Work Programs - LA Metro (AB 101) 284

4887.03 TOD & PGA Work Programs - SCRRA (Metrolink) (AB 101) 287

4887.04 Priority Growth Area Strategies (AB 101) 289

SCG4888 Regional Housing Needs Assessment (RHNA) (AB 101)

4888.01 Regional Housing Needs Assessment (RHNA) (AB 101) 291

SCG4889 Subregional Partnership Program (AB 101)

4889.01 Subregional Partnership Program (AB 101) 293

4889.02 Call for Collaboration (AB 101) 298

4889.03 Leadership Academy (AB 101) 300

4889.04 Pro-Housing Campaign (AB 101) 302

SCG4890 REAP Grant Housing Policy Solutions (AB 101)

4890.01 Data Tools and Technical Support for Housing Element Updates (AB 101) 304

4890.02 Research/Policy Briefs, Honorariums, University Partnerships (AB 101) 306

SCG4891 REAP Administration (AB 101)

4891.01 Reporting and Invoicing (AB 101) 309

4891.02 REAP Grant Program Management 311

303 ECONOMIC EMPOWERMENT - NEW FUNDING AND PARTNERSHIPS

SCG4917 Economic Empowerment - New Funding and Partnerships
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4917.01 Economic Empowerment - New Funding and Partnerships 313

310 PLANNING STRATEGY DEVELOPMENT & IMPLEMENTATION

SCG4874 Planning Strategy Development and Implementation

4874.01 Connect SoCal Development 315

4874.02 Key Connections Strategy Team 318

4874.03 Planning Studios 320

4874.04 Connect SoCal Performance Measurement & Monitoring 322

4874.06 Connect SoCal Performance Measures & Monitoring (FY22 SB 1 Formula) 325

SCG4883 Transportation Safety

4883.01 Complete Streets: Transportation Safety 327

315 LAST MILE FREIGHT PROGRAM

SCG4898 Last Mile Freight Program

4898.01 Last Mile Freight Program (MSRC) 330

320 INCLUSIVE ECONOMIC RECOVERY STRATEGY (IERS) IMPLEMENTATION GRANT

SCG4902 Inclusive Economic Recovery Strategy (IERS) Implementation Grant

4902.01 Inclusive Economic Recovery Strategy (IERS) Implementation Grant 334
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

OBJECTIVE: MIKE JONESPROJECT MANAGER:

Manage and administer the Regional Transportation Plan (RTP), including processing amendments, maintaining project listing, 
communication and coordination with the stakeholders and public as applicable. Ensure that the RTP is consistent with state 
and federal requirements. 

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Support outreach activities associated with 
the implementation of the 2020 RTP/SCS 
and the development of the 2024 RTP/SCS 
as needed.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Continue to provide staff support for 
technical advisory committees and 
subcommittees as needed and appropriate.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Provide staff support for the Transportation 
Committee by coordinating agendas, 
technical reports, memos, and 
presentations, and coordinate action items 
arising from the Committee.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

4 Review, comment, and coordinate 
transportation studies conducted by partner 
agencies to ensure consistency with the 
adopted 2020 RTP/SCS. 

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

5 Monitor, manage, update and maintain 
capital list of projects in preparation of the 
2024 RTP/SCS.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

6 Process amendments to the 2020 RTP/SCS 
as needed.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

No. Description Plan Delivery Date Product Delivery Date

1 Meeting agendas and minutes from the Transportation Committee and other 
technical committees and from public outreach

06/30/2023

2 2020 RTP/SCS Amendments (as needed) 06/30/2023

PRODUCTS

PROGRESS

010.0170.01 RTP AMENDMENTS, MANAGEMENT AND COORDINATION
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

Comment:

Resolution:

Issues:

Draft RTP/SCS (Connect SoCal 2020) Amendment 2 was released for 30-day public comment period in concert with the 2023 
FTIP in July 2022. SCAG held two public hearings on Amendment 2 on 07/19/22 and 07/28/22. The SCAG Board approved 
Amendment 2 on 10/6/22. Federal approval (combined with 2023 FTIP) was received in December. SCAG released 
Amendment 3 in January 2023. SCAG Board approval of Amendment 3 is anticipated in June 2023.

Accomplishments:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 66,422 0 0 0 66,422

Benefits 50,640 0 0 0 50,640

Indirect Cost 164,419 0 0 0 164,419

Travel 6,000 0 0 0 6,000

Other 1,683 0 0 0 1,683

In-Kind Commits 37,465 0 0 0 37,465

Total $326,629 $0 $0 $0 $326,629

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 289,164 0 0 0 289,164

In-Kind Commits 37,465 0 0 0 37,465

Total $326,629 $0 $0 $0 $326,629

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 350,401 105,297 174,527 70,577

Total 350,401 105,297 174,527 70,577
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

OBJECTIVE: STEPHEN FOXPROJECT MANAGER:

Transportation Demand Management (TDM) is a key strategy for helping the region achieve its mobility, air quality, and 
sustainability goals. The objective of this task is to develop and promote transportation options to improve mobility in the region 
by identifying and evaluating strategies that promote alternatives to the single-occupant vehicle (SOV). The TDM Toolbox is a 
cafeteria of TDM strategies, such as carpooling, vanpooling, parking cash-out, etc., designed to reduce overall vehicle-miles of 
travel (VMT).  The TDM Toolbox can be found in the Connect SoCal 2020 RTP/SCS Congestion Management Appendix. 

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Continue updating and refining the TDM 
toolbox of strategies and
other TDM related resources (research, 
analysis, guidance) to be
made available on the SCAG website.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Manage consultant technical studies under 
the 010.1631 project,
including review of deliverables, progress 
reports and invoices.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Convene regional TDM stakeholders to 
facilitate coordination and
input to SCAG TDM planning efforts.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

Resolution:

Issues:

Staff completed the draft TDM element of 2024 Connect SoCal.  Staff also worked on TDM activity-based modeling TDM inputs 
for 2024 Connect SoCal.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Refined and updated TDM Toolbox on new SCAG website 06/30/2023

2 Staff reports, technical memoranda, and meeting materials including agendas, 
presentations,
and meeting summaries

06/30/2023

PRODUCTS

PROGRESS

010.1631.02 TRANSPORTATION DEMAND MANAGEMENT (TDM) PLANNING
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

Comment:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 63,031 0 0 0 63,031

Benefits 48,055 0 0 0 48,055

Indirect Cost 156,027 0 0 0 156,027

Travel 1,000 0 0 0 1,000

Other 8,545 0 0 0 8,545

In-Kind Commits 35,844 0 0 0 35,844

Total $312,502 $0 $0 $0 $312,502

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 276,658 0 0 0 276,658

In-Kind Commits 35,844 0 0 0 35,844

Total $312,502 $0 $0 $0 $312,502

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 209,150 70,643 59,749 78,758

Total 209,150 70,643 59,749 78,758
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

OBJECTIVE: STEPHEN FOXPROJECT MANAGER:

The objective of this task is to ensure congestion management is part of the continuing transportation planning process in 
accordance with California Government Code 65089 and the US Code of Federal Regulations, 23CFR450.320. Measures to 
monitor current congestion, evaluate projected congestion, and identify strategies to manage congestion will be incorporated 
into the RTP/SCS update.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Monitor and review county Congestion 
Management Programs for
consistency with state and federal
requirements.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Monitor and review county submissions to 
Federal Transportation
Improvement Program (FTIP) for 
consistency with USDOT
requirements for Congestion Management 
Process (23 CFR
450.320).

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Review and refine measures to monitor and 
evaluate current and
projected congestion, and identify strategies 
to manage congestion
for inclusion in RTP/SCS.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

Issues:

Staff monitored county transportation commissions' state CMP programs and requirements. Staff also completed the draft 
Congestion Management technical report for 2024 Connect SoCal development.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 County Congestion Management Program comment letters 06/30/2023

2 FTIP CMP Project list 06/30/2023

PRODUCTS

PROGRESS

010.1631.04 CONGESTION MANAGEMENT PROCESS (CMP)
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Comment:

Resolution:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 3,374 0 0 0 3,374

Benefits 2,573 0 0 0 2,573

Indirect Cost 8,352 0 0 0 8,352

Other 1,279 0 0 0 1,279

In-Kind Commits 2,019 0 0 0 2,019

Total $17,597 $0 $0 $0 $17,597

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 15,578 0 0 0 15,578

In-Kind Commits 2,019 0 0 0 2,019

Total $17,597 $0 $0 $0 $17,597

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 4,001 1,813 2,188

Total 4,001 1,813 2,188
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

OBJECTIVE: STEPHEN FOXPROJECT MANAGER:

SCAG completed the TDM Strategic Plan in August 2019. The final report identifies a set of recommendations to improve and 
advance TDM in the SCAG region to support GHG and VMT reduction. This task advances several of the priority 
recommendations, to provide technical support to local agencies seeking to implement TDM, to investigate public/private 
partnerships including the formation of new transportation management associations and to develop regional standards and a 
regional clearinghouse for TDM performance metrics and data.

PERCENTAGE COMPLETED: 93 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop data collection best practices and 
user needs for the
forthcoming data clearinghouse.

07/01/2022 06/30/2023 07/01/2022 02/28/2023 Staff/Consultant 100

2 Provide recommendations for creating 
public/private partnerships and forge new 
transportation management associations

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 85

Comment:

Contract was extended to June 30, 2023.

Resolution:

Issues:

Consultant and SCAG staff worked on Task 5, developing user needs for a TDM data clearinghouse, and Task 6, the final report 
in the 2nd Qtr. The SCAG TDM TAC also met in the 3rd Qtr. The contract has been extended to June 30, 2023 in order to 
further refine TDM data standards with SCAG TDM TAC.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 TDM Data clearinghouse web site and data 06/30/2023

2 Strategic recommendations on formation of TDM public/private partnerships and 
formation of new transportation management associations.

06/30/2023

PRODUCTS

PROGRESS

010.1631.06 TDM STRATEGIC PLAN PHASE 2 - IMPLEMENTATION
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 7,009 0 0 0 7,009

Benefits 5,344 0 0 0 5,344

Indirect Cost 17,350 0 0 0 17,350

Consultant 0 49,730 0 0 49,730

Consultant TC 0 0 100,000 0 100,000

In-Kind Commits 3,849 0 0 0 3,849

Total $33,552 $49,730 $100,000 $0 $183,282

Toll Credits/Not an Expenditure 0 0 11,470 0 11,470

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 29,703 0 0 0 29,703

FTA 5303 0 0 100,000 0 100,000

FTA 5303 C/O 0 44,026 0 0 44,026

TDA 0 5,704 0 0 5,704

In-Kind Commits 3,849 0 0 0 3,849

Total $33,552 $49,730 $100,000 $0 $183,282

Toll Credits/Not a revenue 0 0 11,470 0 11,470

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 2,716 1,324 1,392

Consultant TC 77,631 29,534 48,097

Total 80,347 1,324 29,534 49,489
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

  STATUS : CONTRACT EXECUTED   VENDOR: CAMBRIDGE SYSTEMATICS INC.

Start Date : 04/05/2021 End Date: 06/30/2023 Number: 20-048-C01

Total Award: 337,638 FY Value: 100,000 PY Expends: 187,908

  CONTRACT STATUS
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

OBJECTIVE: NANCY LOPROJECT MANAGER:

Address the region's transportation system management and preservation needs and monitor progress. Also, establish targets 
for roadway pavement and bridge condition pursuant to federal requirements.

*Previously labeled as "System Preservation". The reason for name change was to incorporate federal Performance Measures 
as related to system management as part of the task. 

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Monitor progress of the System 
Management and Preservation element of 
the 2020 Connect SoCal (RTP/SCS)

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Establish pavement and bridge condition 
targets for 2022 and 2024

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

Comment:

Resolution:

Issues:

Continue to monitor progress of the System Management and Preservation element of the 2020 Connect SoCal (RTP/SCS). 
Exploring how to better monitor progress using other means such as management software. Completed the 2022 
Transportation Asset Management Plan in partnership with Caltrans to determine 2020 targets.  Continued research of system 
preservation best practices and smart infrastructure.  Drafted sections for the Connect SoCal 2024 Mobility Technical Report 
and development of system preservation strategy/implementation. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Progress report and target report for pavement and bridge condition 06/30/2023

PRODUCTS

PROGRESS

010.2106.02 SYSTEM MANAGEMENT AND PRESERVATION
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 39,817 0 0 0 39,817

Benefits 30,356 0 0 0 30,356

Indirect Cost 98,561 0 0 0 98,561

In-Kind Commits 21,862 0 0 0 21,862

Total $190,596 $0 $0 $0 $190,596

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 168,734 0 0 0 168,734

In-Kind Commits 21,862 0 0 0 21,862

Total $190,596 $0 $0 $0 $190,596

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 130,191 34,947 31,718 63,526

Total 130,191 34,947 31,718 63,526
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

OBJECTIVE: JAIMEE LEDERMANPROJECT MANAGER:

To continue the development and update of the RTP/SCS financial plan, including compliance with federal fiscal constraint 
requirements. 

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Manage and coordinate staff and consultant 
work activities.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

2 Revise and make updates to financial 
model and update core assumptions

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

3 Perform stakeholder coordination to 
facilitate financial plan updates

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

Comment:

Consultant bill pending in the next quarter. 

Resolution:

Issues:

Met with partner agencies; collected data; conducted technical analyses. Continued updating documentation and inputs for 
financial model, completed updated analysis of core revenue forecast and O&M expenditure forecast and compared policy 
scenarios.  Continued project list fiscal analysis and projected initial fiscal constraint results.  Began research and analysis for 
update of new sources. Continued coordination within the agency to ensure consistency of financial assumptions and 
documentation. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Documentation of financial model updates. 06/30/2023

PRODUCTS

PROGRESS

015.0159.01 RTP FINANCIAL PLANNING
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 58,814 0 0 0 58,814

Benefits 44,840 0 0 0 44,840

Temp Staff 28,352 0 0 0 28,352

Indirect Cost 185,410 0 0 0 185,410

Printing 2,500 0 0 0 2,500

Travel 6,500 0 0 0 6,500

Other 10,000 0 0 0 10,000

Consultant TC 0 0 165,593 0 165,593

In-Kind Commits 43,587 0 0 0 43,587

Total $380,003 $0 $165,593 $0 $545,596

Toll Credits/Not an Expenditure 0 0 18,994 0 18,994

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 336,416 0 0 0 336,416

FTA 5303 0 0 165,593 0 165,593

In-Kind Commits 43,587 0 0 0 43,587

Total $380,003 $0 $165,593 $0 $545,596

Toll Credits/Not a revenue 0 0 18,994 0 18,994

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 425,906 115,906 132,793 177,207

Total 425,906 115,906 132,793 177,207
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

  STATUS : CONTRACT EXECUTED   VENDOR: SYSTEM METRICS GROUP INC

Start Date : 11/18/2022 End Date: 12/31/2024 Number: 21-048-MRFP-12

Total Award: 912,316 FY Value: 162,316 PY Expends: 0

  CONTRACT STATUS
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

OBJECTIVE: JAIMEE LEDERMANPROJECT MANAGER:

Research, development, and demonstration specific to Southern California context. Explore partnerships with automobile 
manufacturers and technology developers, and local/regional business leaders, including targeted marketing and research 
specific to the SCAG region. Continue development of strategic action plan and initial demonstration framework. Consider 
efforts outside the region for their application in the Southern California context.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Project manage all components of work 
including coordination with task leads, 
convening meetings, reviewing task 
deliverables, providing general direction and 
oversight of work activities, etc.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

Comment:

Resolution:

Procurement process underway after delay.  Project will be carried over into FY2024.

Issues:

Delayed procurement due to lack of flexible funding for outreach incentives.

Conduct background research and prepared SOW for procurement.  Explored outreach possibilities for low-income populations 
and opportunities to leverage this work with other user pricing work activities.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Technical issue papers, memorandums and/or reports on transportation user 
fees

06/30/2023

PRODUCTS

PROGRESS

015.0159.02 TRANSPORTATION USER FEE  - PLANNING GROUNDWORK PROJECT PHASE II
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 40,155 0 0 0 40,155

Benefits 30,615 0 0 0 30,615

Temp Staff 28,352 0 0 0 28,352

Indirect Cost 139,223 0 0 0 139,223

Consultant TC 0 0 199,166 0 199,166

In-Kind Commits 30,881 0 0 0 30,881

Total $269,226 $0 $199,166 $0 $468,392

Toll Credits/Not an Expenditure 0 0 22,845 0 22,845

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 238,345 0 0 0 238,345

FTA 5303 0 0 199,166 0 199,166

In-Kind Commits 30,881 0 0 0 30,881

Total $269,226 $0 $199,166 $0 $468,392

Toll Credits/Not a revenue 0 0 22,845 0 22,845

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 39,028 13,580 11,078 14,370

Total 39,028 13,580 11,078 14,370
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

OBJECTIVE: ANNIE NAMPROJECT MANAGER:

This project will focus on developing a universal beta-test and pilot program design with partner MPOs, Caltrans, and regional 
stakeholders, to demonstrate transportation pricing and incentive pilots. The objectives include: to create a better understanding 
and defined set of policy issues to be addressed in a transportation pricing program design; and to promote efficient system 
management for piloting the integration of incentives with fees. 

*This task is fully funded with local funds. 

PERCENTAGE COMPLETED: 45 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Conduct pilot research, technology & 
interface design. 

04/01/2022 12/30/2023 04/01/2022 12/30/2023 Staff 60

2 Prepare project documentation and 
reporting. 

11/01/2023 06/30/2024 11/01/2023 06/30/2024 Staff 0

Comment:

Resolution:

The task is on track. 

Issues:

RFP had to be reissued due to legal/procurement issues, project delayed.  No other issues indicated. 

Procurement complete (SACOG is lead).  Had kickoff meeting with consultant team and having follow-up team meetings 
biweekly. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Pilot design report and presentations 06/30/2024

PRODUCTS

PROGRESS

015.4907.01 RESEARCH DESIGN FRAMEWORK FOR TRANSPORTATION PRICING AND INCENTIVES 
PILOTS

Page 17 of 336



THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 11,674 0 0 0 11,674

Benefits 8,900 0 0 0 8,900

Indirect Cost 28,897 0 0 0 28,897

Total $49,471 $0 $0 $0 $49,471

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 49,471 0 0 0 49,471

Total $49,471 $0 $0 $0 $49,471

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 14,877 3,351 5,460 6,066

Total 14,877 3,351 5,460 6,066
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

OBJECTIVE: MIKE JONESPROJECT MANAGER:

This task will focus on developing methodologies, tools, and analytics to assess progress of the 2020 Connect SoCal and 
support the development of transportation strategies in Connect SoCal 2024.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Identify implementation actions associated 
with the transportation strategies for 2020 
Connect SoCal

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

2 Identify parameters, metrics and data 
sources for monitoring progress of 2020 
Connect SoCal 

07/01/2022 06/30/2023 11/01/2022 06/30/2023 Consultant 75

3 Develop methodologies, tools and analytics 
to assess progress of the 2020 Connect 
SoCal

07/01/2022 06/30/2023 11/01/2022 06/30/2023 Staff/Consultant 75

Comment:

Consultant expenditure in Q2 and Q3 will be reported in the future quarter.  (Note that consultant contract also associated with 
015.4910.01)

Resolution:

Consultant has provided and began execution of a work plan to accelerate requested analyses to get back on schedule.  

Issues:

Contract was executed later than originally planned.

In Q3, the consultant performed a considerable amount of analysis. This included but was not limited to truck bottleneck 
assessment, mobility analyses, safety analyses, expert panel preparation, equity analyses, GHG reduction analyses, system 
preservation and maintenance data, and updates to the transportation finance model. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Technical issue papers, memorandums, presentations, and/or reports 06/30/2023

2 Framework for Implementation Strategy Plan 06/30/2023

PRODUCTS

PROGRESS

015.4909.01 REGIONAL TRANSPORTATION PLAN TECHNICAL SUPPORT
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 27,138 0 0 0 27,138

Benefits 20,691 0 0 0 20,691

Indirect Cost 67,178 0 0 0 67,178

Consultant TC 0 0 200,000 0 200,000

In-Kind Commits 14,901 0 0 0 14,901

Total $129,908 $0 $200,000 $0 $329,908

Toll Credits/Not an Expenditure 0 0 22,940 0 22,940

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 115,007 0 200,000 0 315,007

In-Kind Commits 14,901 0 0 0 14,901

Total $129,908 $0 $200,000 $0 $329,908

Toll Credits/Not a revenue 0 0 22,940 0 22,940

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 74,075 14,149 19,781 40,145

Total 74,075 14,149 19,781 40,145

  STATUS : CONTRACT EXECUTED   VENDOR: SYSTEM METRICS GROUP INC

Start Date : 11/18/2022 End Date: 12/31/2024 Number: 21-048-MRFP-12

Total Award: 912,316 FY Value: 200,000 PY Expends: 0

  CONTRACT STATUS
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

OBJECTIVE: WARREN WHITEAKERPROJECT MANAGER:

This task will explore and identify potential programmatic VMT mitigation approaches and framework in coordination with 
Caltrans and regional partners, and support best practice approaches to VMT analyses for transportation projects under SB 
743.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Explore and identify potential programmatic 
VMT mitigation approaches and framework.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

2 Support development of regional VMT 
mitigation banking and exchange strategies 
as may be applicable with key regional 
partners. 

07/01/2022 06/30/2023 11/01/2022 06/30/2023 Staff/Consultant 75

3 Provide technical support to VMT analyses 
approaches under SB 743 and coordinate 
with key stakeholders.  

07/01/2022 06/30/2023 11/01/2022 06/30/2023 Staff/Consultant 75

Comment:

Consultant expenditure in Q2 and Q3 will be reported in the future quarter. (Note that consultant contract also associated with 
015.4909.01.)

Resolution:

Consultant team on board and began work immediately. Consultant will make up for delay.

Issues:

Steps 2&3 were slightly behind schedule as we on-boarded the consultant team.

Consultant onboard and progressing with SOW. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Technical memos and presentations 06/30/2023

2 Final report 06/30/2023

PRODUCTS

PROGRESS

015.4910.01 SB743 MITIGATION SUPPORT
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 27,138 0 0 0 27,138

Benefits 20,691 0 0 0 20,691

Indirect Cost 67,178 0 0 0 67,178

Consultant TC 0 0 150,000 0 150,000

In-Kind Commits 14,901 0 0 0 14,901

Total $129,908 $0 $150,000 $0 $279,908

Toll Credits/Not an Expenditure 0 0 17,205 0 17,205

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 115,007 0 150,000 0 265,007

In-Kind Commits 14,901 0 0 0 14,901

Total $129,908 $0 $150,000 $0 $279,908

Toll Credits/Not a revenue 0 0 17,205 0 17,205

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 38,158 9,471 8,791 19,896

Total 38,158 9,471 8,791 19,896

  STATUS : CONTRACT EXECUTED   VENDOR: SYSTEM METRICS GROUP INC

Start Date : 11/18/2022 End Date: 12/31/2024 Number: 21-048-MRFP-12

Total Award: 912,316 FY Value: 150,000 PY Expends: 0

  CONTRACT STATUS
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

OBJECTIVE: KAREN CALDERONPROJECT MANAGER:

In accordance with the California Environmental Quality Act (CEQA), prepare environmental documentation to ensure 
regulatory compliance with applicable federal and state environmental laws and provide tools and services related to CEQA and 
CEQA streamlining efforts to support local jurisdictions. SCAG will serve as the lead agency responsible for preparing the 
RTP/SCS Program Environmental Impact Report (PEIR) and addendums, and ensure completion of environmental 
documentation, such as Categorical Exemptions, for SCAG’s existing programs, as needed. Staff will work closely with local 
and regional agencies and stakeholders and conduct consultation and public outreach during the preparation of environmental 
documentation. 

PERCENTAGE COMPLETED: 74 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Prepare Addendums for the 2020 Connect 
SoCal PEIR, as needed.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 85

2 Prepare 2024 Connect SoCal PEIR (multi-
year).

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 70

3 Review and file Categorical Exemptions for 
SCAG's programs, as needed.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

4 CEQA Program – provide services to local 
jurisdictions related to CEQA Streamlining 
via workshops, guidance documents, and 
updates to the CEQA webpage.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

•  Released and certified Final Connect SoCal PEIR Addendum No. 3. for Connect SoCal 2020 Consistency Amendment No. 2 
and filed Notice of Determinations.  
•   Prepared Draft Connect SoCal PEIR Addendum No. 4 for Connect SoCal 2020 Consistency Amendment No. 3 
•   Onboarded a CEQA Consultant for the Connect SoCal 2024 PEIR
•   Onboarded Outside Legal Counsel for the Connect SoCal 2024 PEIR
•   Published a Notice of Preparation for the Connect SoCal 2024 Draft PEIR for a 30-day public comment period

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Addendum(s) to the 2020 Connect SoCal PEIR and additional environmental 
documentation, if needed

06/30/2023

2 2024 Connect SoCal PEIR Notice of Preparation; materials for scoping meetings 03/31/2023 03/31/2023

3 Categorical Exemptions for SCAG's programs, if needed 06/30/2023

4 CEQA Streamlining workshops, guidance documents, and updates to the CEQA 
webpage

06/30/2023

PRODUCTS

PROGRESS

020.0161.04 ENVIRONMENTAL COMPLIANCE, COORDINATION & OUTREACH
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

Comment:

Resolution:

Issues:

•   Hosted two public scoping meetings on 11/9 and 11/10
•   Completed AB 52 tribal consultation outreach requirements 
•   Drafted methodology memos for key Connect SoCal 2024 Draft PEIR technical sections
•   Engaged with multiple stakeholders on preliminary approaches for the development of Connect SoCal 2024 Draft PEIR 
•   Initiated development of Connect SoCal 2024 Draft PEIR technical reports and sections
•   Completed and published CEQA streamlining resource guide for housing and/or other types of development
•   Prepared materials for and hosted the first in a series of CEQA streamlining workshop in March 2023

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 174,515 0 0 0 174,515

Benefits 133,051 0 0 0 133,051

Indirect Cost 431,993 0 0 0 431,993

Printing 4,000 0 0 0 4,000

Travel 5,000 0 0 0 5,000

Other 29,522 0 0 0 29,522

Consultant TC 0 0 650,000 0 650,000

In-Kind Commits 100,809 0 0 0 100,809

Total $878,890 $0 $650,000 $0 $1,528,890

Toll Credits/Not an Expenditure 0 0 74,555 0 74,555

SUMMARY OF PROJECT TASK EXPENDITURES
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 0 0 650,000 0 650,000

FHWA PL C/O 778,081 0 0 0 778,081

In-Kind Commits 100,809 0 0 0 100,809

Total $878,890 $0 $650,000 $0 $1,528,890

Toll Credits/Not a revenue 0 0 74,555 0 74,555

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 588,078 167,784 188,963 231,331

Consultant TC 39,659 39,659

Total 627,737 167,784 228,622 231,331

  STATUS : CONTRACT EXECUTED   VENDOR: ENVIRONMENTAL SCIENCE ASSOC. (ESA)

Start Date : 08/22/2022 End Date: 06/30/2024 Number: 22-033-C01

Total Award: 893,551 FY Value: 650,000 PY Expends: 0

  CONTRACT STATUS
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THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

OBJECTIVE: ANNALEIGH EKMANPROJECT MANAGER:

Ensure all Federal requirements of the IGR program are met, specifically fulfillment of the requirement of Executive Order 
12372 to provide grant acknowledgements and to function as a clearinghouse for applications for federal grants and financial 
assistance programs, federally required state plans, federal development activities, and federal environmental documents. 
Respond to CEQA notices received for regionally significant plans, projects, and programs per the CEQA Guidelines 15206 by 
submitting comment letters within the designated public review period to convey SCAG’s informational resources to facilitate 
consistency of regionally significant projects with SCAG’s adopted RTP/SCS, as determined by the lead agencies. Serve as a 
regional data resource by: 1) Maintaining an accurate database of current projects in the SCAG region through the logging of all 
CEQA notices received through SCAG’s mail, webform submission, and the IGR email account. 2) Mapping the location of all 
projects in a SCAG maintained GIS database. 3) Developing and distributing weekly, bimonthly, and annual IGR reports. 4) 
Continuing to work with SCAG Planning and Modeling staff to provide new ways to convey the data received.

PERCENTAGE COMPLETED: 73 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Record and review all CEQA and Federal 
Grant documents received by SCAG that 
are subject to the Intergovernmental Review 
for consistency with RTP/SCS goals and 
policies

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Prepare federal grant acknowledgement 
letters and comment letters for regionally 
significant plans, programs, and projects

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Prepare IGR Bi-Monthly Reports to facilitate 
interagency consultation and public 
participation regarding federal grants and 
regionally significant projects that may 
impact the RTP/SCS

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 67

4 Prepare IGR Annual Report that 
summarizes yearly Clearinghouse activities

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 40

Staff has reviewed 311 CEQA notices and Federal Grant requests submitted to IGR for review and commented on regionally 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 IGR Bi-Monthly Reports 06/30/2023

2 IGR Annual Report 06/30/2023

3 IGR Grant Acknowledgement and Comment Letters 06/30/2023

PRODUCTS

PROGRESS

020.0161.05 INTERGOVERNMENTAL REVIEW (IGR)
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OWP Quarterly Progress Report

Comment:

Resolution:

Issues:

significant projects as needed. Staff has distributed information for regionally significant projects to other staff to request for 
further review or comment as needed. Staff has transmitted 43 comment letters on regionally significant projects. Staff has 
updated the three-year work plan to guide work for the IGR Program. Staff has updated the process through which subject 
matter experts can provide feedback on regionally significant projects through Microsoft Teams. Staff has developed four of six 
IGR Bi-Monthly Reports. 

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 27,287 0 0 0 27,287

Benefits 20,804 0 0 0 20,804

Indirect Cost 67,545 0 0 0 67,545

Other 7,904 0 0 0 7,904

In-Kind Commits 16,006 0 0 0 16,006

Total $139,546 $0 $0 $0 $139,546

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 123,540 0 0 0 123,540

In-Kind Commits 16,006 0 0 0 16,006

Total $139,546 $0 $0 $0 $139,546

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 61,562 32,547 17,950 11,065

Total 61,562 32,547 17,950 11,065
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OWP Quarterly Progress Report

OBJECTIVE: RONGSHENG LUOPROJECT MANAGER:

Conduct regional transportation conformity analysis and related air quality planning analysis, documentation and policy 
implementation to help improve air quality throughout SCAG region. Ensure RTP/SCS, FTIP and their amendments comply with 
federal transportation conformity regulations and other applicable federal and state air quality planning requirements. Resolve 
significant issues that may lead to highway sanctions and transportation conformity failures. Facilitate inter-agency consultation 
and staff Transportation Conformity Working Group (TCWG) including processing and acting as clearinghouse for particulate 
matter (PM) hot spot analyses for transportation projects within SCAG region. Update and ensure timely implementation of 
transportation control measures (TCMs). Fulfil federal and state air quality planning requirements for South Coast Air Quality 
Management Plan (AQMP). Track and report on relevant air quality rule makings, policies and issues. Represent SCAG in 
MSRC TAC, provide staff support to SCAG Representative and Alternate on MSRC, and advance SCAG interest especially 
facilitating application for MSRC grant to implement SCAG programs.

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Comply with transportation conformity 
regulations. Periodic
conformity findings for RTP/FTIP updates or 
amendments. Oversee Clean Air Act 
transportation control measure (TCM) 
requirements including ensuring on-going 
timely implementation of TCMs and periodic 
TCM substitutions.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 76

2 Provide staff support to the Transportation 
Conformity Working Group (TCWG) .

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Present air quality issues to policy 
committees and task forces .

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 78

4 Participate in technical and policy 
committees/working groups and discussions 
on air quality, air plan development, and 
conformity.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

5 Participate in the development and 
implementation of the Mobile Source Air 
Pollution Reduction Review Committee 
(MSRC) work programs.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

No. Description Plan Delivery Date Product Delivery Date

1 Transportation conformity analyses, reports, and determinations as necessary for 
RTP/SCS, FTIP and their amendments

06/30/2023

2 TCWG meeting documentation, including maintaining PM hot spot 
review/determination clearinghouse 

06/30/2023

3 Air quality planning analyses and reports as necessary for RTP/SCS, FTIP 
and/or AQMP/SIP

06/30/2023

PRODUCTS

025.0164.01 AIR QUALITY PLANNING AND CONFORMITY
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PERCENTAGE COMPLETED: 77 IN PROGRESSSTATUS:

Comment:

Resolution:

Issues:

1. Received U.S. EPA approval of the updated Coachella Valley ozone transportation conformity budgets effective April 12, 
2023;
2. Prepared the draft transportation conformity analysis for 2023 FTIP Amendment #23-05 for public review; Prepared the final 
transportation conformity analysis for 2023 FTIP Amendment #23-05;
3. Received ARB and EPA concurrence on a second OCTA Two Transit TCM substitution; 
4. Held eight monthly TCWG meetings and processed seven PM hot spot interagency review forms and one project regional 
significance determination request;
5. Prepared and/or presented staff reports/memos/updates to RC, Policy Committees, & SCAG and CTC Planning Directors as 
well as items for the monthly ED Reports on important air quality & conformity issues/topics;
6. Provided staff support to SCAG Representative and Alternate on MSRC and prepared monthly MSRC TAC meeting 
summaries; Participated in monthly MSRC-TAC meetings as SCAG Representative;
7. Held or participated in interagency collaboration/consultation/coordination that led to accelerated EPA and ARB development 
of EMFAC2021 adjustment factors;
8. Held or participated in interagency collaboration/consultation/coordination to address 11 highway sanctions clocks within the 
SCAG region that led to interim deferral of one highway sanction clock. 

Accomplishments:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 152,842 0 0 0 152,842

Benefits 116,527 0 0 0 116,527

Indirect Cost 378,344 0 0 0 378,344

Other 22,738 0 0 0 22,738

In-Kind Commits 86,865 0 0 0 86,865

Total $757,316 $0 $0 $0 $757,316

SUMMARY OF PROJECT TASK EXPENDITURES

PROGRESS
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SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 670,451 0 0 0 670,451

In-Kind Commits 86,865 0 0 0 86,865

Total $757,316 $0 $0 $0 $757,316

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 593,446 281,597 189,181 122,668

Total 593,446 281,597 189,181 122,668
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OBJECTIVE: PABLO GUTIERREZPROJECT MANAGER:

To keep funds flowing in the SCAG Region so that projects may be implemented consistent with SCAG's approved 2020 
Connect SoCal (2020 RTP/SCS).

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Continue to analyze and approve 2021 FTIP 
Amendments and Administrative 
Modifications and transmit them to the state 
and federal agencies for approval.

07/01/2022 12/15/2022 07/01/2022 12/15/2022 Staff 100

2 Ensure selected and approved projects 
funded by FTA are submitted by the County 
Transportation Commissions (CTCs) and 
are programmed into the Federal 
Transportation Improvement Program 
(FTIP).

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 80

3 Conduct interagency consultation process 
as required by State statue AB1246 and the 
Federal Metropolitan Planning Regulations 
(23 U.S.C (h) and Federal Transportation 
conformity rule (Section 93105 of 40 C.F.R. 
Part 51 and 93).

07/01/2022 06/30/2023 07/01/2022 09/30/2022 Staff 100

4  
Begin the development of the 2025 FTIP 
guidelines by coordinating internally and 
with the county transportation commissions.

02/01/2023 06/30/2023 02/01/2023 06/30/2023 Staff 60

5 Assist in the continued coordination and 
implementation of the eFTIP Database with 
the information technologies staff to 
improve its efficiency.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 80

6  
Represent SCAG at monthly statewide 
meetings such as Regional Transportation 
Planning Agencies; California 
Transportation Commission; and California 
Federal Programming Group meetings 
which deal with transportation programming 
and planning.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 80

7 Analyze and approve 2023 FTIP 
Amendments and Administrative 
Modifications and transmit them to the state 
and federal agencies for approval.

01/01/2023 06/30/2023 09/01/2022 06/30/2023 Staff 75

030.0146.02 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
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PERCENTAGE COMPLETED: 76 IN PROGRESSSTATUS:

Comment:

Resolution:

Issues:

The Federal Transportation Improvement Program (FTIP) is amended on an on-going basis as necessary to allow projects to 
move forward toward implementation. Through the end of the third quarter of FY 2022/23, the 2023 FTIP has been amended 
seven times (Consistency Amendments #23-03 still waiting for SCAG Board, Caltrans and FHWA/FTA approval). SCAG, 
working closely with the federal and state funding agencies and its regional partners, successfully received approval for these 
FTIP Amendments 1-2 and 4-7.  

Amendment #23-03 was release by the SCAG board on January 5, 2023 and is anticipated to be approved by the SCAG 
Regional Council in June 2023.  

The FTIP Database continues to be upgraded to address the region's needs in development of the county and regional TIP and 
associated amendments.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 2023 Federal Transportation Improvement Program (FTIP) 12/15/2022 12/16/2022

2 2021 FTIP Amendments and Administrative Modifications 12/15/2022 12/15/2022

3 2023 FTIP Amendments and Administrative Modifications 06/30/2023

PRODUCTS

PROGRESS
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 486,352 0 0 0 486,352

Benefits 370,796 0 0 0 370,796

Temp Staff 28,352 0 0 0 28,352

Indirect Cost 1,243,736 0 0 0 1,243,736

Other 25,897 0 0 0 25,897

In-Kind Commits 279,221 0 0 0 279,221

Total $2,434,354 $0 $0 $0 $2,434,354

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FTA 5303 791,428 0 0 0 791,428

FTA 5303 C/O 1,363,705 0 0 0 1,363,705

In-Kind Commits 279,221 0 0 0 279,221

Total $2,434,354 $0 $0 $0 $2,434,354

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 1,837,546 697,500 533,166 606,880

Total 1,837,546 697,500 533,166 606,880
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OBJECTIVE: JONATHAN HOLTPROJECT MANAGER:

Continue to maintain and support GIS Servers, databases and existing GIS applications.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Collect business requirements from users 
and compile the project charters for the 
requests.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

2 Perform the databases maintenance, 
enhancement, and support.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Build and deploy custom developed 
application(s).

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

4 Train users and write up user manuals and 
online help.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

Resolution:

n/a

Issues:

Performed deployment of REAP 2.0 GIS application
Deployed latest version of PEV Atlas
Removed outdated land use data - 'Landuse_poly_scag' from DataWarehouse
Fixed API issue with RDP Content Library - 2045 HQTA Data Access Issue
Resolved issue with HIN data not Displaying properly in HIN Exhibit 
Removed outdated Supervisorial Districts Data from RDP and Open Data Portal
Resolved HIN Data download error
Resolved issues when reviewing edits via LDX
Fixed ArcGIS crashing when opening symbology pane

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Applications, components, and tools specified in the project work scope 06/30/2023

2 Test cases, user manual, and training materials 06/30/2023

PRODUCTS

PROGRESS

045.0142.12 ENTERPRISE GIS (EGIS) IMPLEMENTATION - MAINT. & SUPPORT
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Comment:

All EGIS Systems were stable. No downtime was noted.
The Regional Data Platform continues to be stable and responsive. The most popular RDP requests are for user account 
activation/reset and for sharing of the platform's implementation and architecture details by agencies with related needs.

Q2
RDP System continues to be stable. The most frequent cause for support is around orphaned users and some intermittent 
glitches with AWS Cognito. Esri is currently smoothing out these issues with the RDP 2.o Update.
EGIS Systems continue to be stable. License updates per the new ELA agreement went smoothly, there was no system 
downtime and and user license access issues were resolved with 24 hours (November 2022). The EGIS continues to perform 
efficiently and quarterly EGIS updates show progressive refinements to an already stable and high performing system. 

Q3
Deployment of Applications
- Implementation/Upgrade of ArcGIS Enterprise 10.9.1 is proving stable.
  There are no application upgrade issues (with Story Maps, Apps etc).
- REAP 2.0 v1. Updating layers and layer groupings for Q4.
- PEV Atlas v1. Updating data and working on popular user queries for Q4
- Desktop DAC Application reviewed and recommendations are in progress for development of new web version
- Inventory of Applications for Experience Builder Migration underway. 
   We are targeting upgrades for Q2 2024.
- Consultant onboarded to support development efforts
- Data updates, System Patches and Updates for Portal and Workflow Manager
Environment Upgrades
- Setup of Azure DevOps to maintain and support RDP 2.0 code and other upcoming code-based projects
- Consultant bill pending in the next quarter. 

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 175,029 0 0 0 175,029

Benefits 133,443 0 0 0 133,443

Indirect Cost 433,266 0 0 0 433,266

Other 680,182 0 0 0 680,182

Consultant TC 0 0 325,000 0 325,000

In-Kind Commits 184,225 0 0 0 184,225

Total $1,606,145 $0 $325,000 $0 $1,931,145

Toll Credits/Not an Expenditure 0 0 37,278 0 37,278

SUMMARY OF PROJECT TASK EXPENDITURES
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SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 877,465 0 0 0 877,465

FHWA PL C/O 544,455 0 0 0 544,455

FTA 5303 0 0 325,000 0 325,000

In-Kind Commits 184,225 0 0 0 184,225

Total $1,606,145 $0 $325,000 $0 $1,931,145

Toll Credits/Not a revenue 0 0 37,278 0 37,278

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 1,220,064 257,151 665,098 297,815

Total 1,220,064 257,151 665,098 297,815

  STATUS : CONTRACT EXECUTED   VENDOR: ENVIRONMENTAL SYSTEMS RESEARCH INSTITUTE INC

Start Date : 10/21/2022 End Date: 10/19/2023 Number: 22-024-C01

Total Award: 453,220 FY Value: 68,684 PY Expends: 66,127

  STATUS : CONTRACT EXECUTED   VENDOR: ENVIRONMENTAL SYSTEMS RESEARCH INSTITUTE INC

Start Date : 01/01/1900 End Date: 01/01/1900 Number: 23-007-C01

Total Award: 0 FY Value: 346,575 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: JONATHAN HOLTPROJECT MANAGER:

This task was created to capture software development costs that meet the criteria for capitalization in accordance to Statement 
No. 51 of the Governmental Accounting Standards Board (GASB 51). Costs not subject to capitalization are in task 
045.00142.12.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Design and develop the GIS application(s) 07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

2 Conduct QA processes for the developed 
application(s)

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

Comment:

Resolution:

n/a

Issues:

Performed final testing of ArcGIS 10.9.1 upgrade
Deployed RDP/LDX version 2.0
Administered system changes for jurisdiction license transition
Resolved versioning issue for LDX process
Completed RDP LDX Editor Tier3 growth data layer 
Led technical portion of RDP 2.0 Enhancement Project and completed deployment

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Applications, components, and tools specified in the project work scope. 06/30/2023

PRODUCTS

PROGRESS

045.0142.23 ENTERPRISE GIS (EGIS) IMPLEMENTATION - CAPITALIZED SOFTWARE
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 148,389 0 0 0 148,389

Benefits 113,132 0 0 0 113,132

Indirect Cost 367,321 0 0 0 367,321

Other 368,475 0 0 0 368,475

Consultant TC 0 0 345,000 0 345,000

In-Kind Commits 129,213 0 0 0 129,213

Total $1,126,530 $0 $345,000 $0 $1,471,530

Toll Credits/Not an Expenditure 0 0 39,572 0 39,572

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 647,317 0 0 0 647,317

FHWA PL C/O 350,000 0 0 0 350,000

FTA 5303 0 0 345,000 0 345,000

In-Kind Commits 129,213 0 0 0 129,213

Total $1,126,530 $0 $345,000 $0 $1,471,530

Toll Credits/Not a revenue 0 0 39,572 0 39,572

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 381,031 139,050 163,675 78,306

Total 381,031 139,050 163,675 78,306
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OBJECTIVE: JONATHAN HOLTPROJECT MANAGER:

To configure and deploy new Software as a Service (SaaS) FTIP system, replacing the previous internally developed custom 
system.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Support and maintain data in production 
system support.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

2 Configure, test, and deploy application 
enhancements.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

Issues:

N/A

1. Eco continues to assist with the FTIP and FTIP amendment(s) uploads to CTIP, including the amendment documents

2. Eco has uploaded amendment 23-00 through 23-02 and 23-04 through A23-07

3.  Eco continues to add fund sources and RTP IDs per SCAG's request.

4. Additional field of "Project is part of a Complete Streets Networ/Plan" has been added to the database.

5. Eco continues to make performance enchancements to the project listing reports in order to automate the process of 
preparing complete project listings after each update.

6. FTIP staff continues to work with Eco on refinement of design and fields on the public website.

7. Eco is assisting SCAG staff on updaing the mapping projects for 2023 FTIP modeled projects. Including providing a 
reference table of CTIPs to FTIP IDs for 2021 and 2023 FTIP per public records request for FTIP Data. 

8. Eco continues to address CTC staff's questions on issues they run into with the eFTIP.  FTIP staff and Eco has monthly 
meetings scheduled to discuss issues, updates, etc.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Production system in use and receiving update data 06/30/2023

2 Updated Project Listing reports 06/30/2023

PRODUCTS

PROGRESS

045.0142.25 FTIP SYSTEM
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Comment:

The operation and maintenance of the application was performed as expected in Q3. No major issue reported in this quarter.

Resolution:

N/A

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 6,342 0 0 0 6,342

Benefits 4,835 0 0 0 4,835

Indirect Cost 15,699 0 0 0 15,699

Consultant TC 0 0 400,176 0 400,176

In-Kind Commits 3,483 0 0 0 3,483

Total $30,359 $0 $400,176 $0 $430,535

Toll Credits/Not an Expenditure 0 0 45,901 0 45,901

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 26,876 0 0 0 26,876

FTA 5303 0 0 400,176 0 400,176

In-Kind Commits 3,483 0 0 0 3,483

Total $30,359 $0 $400,176 $0 $430,535

Toll Credits/Not a revenue 0 0 45,901 0 45,901

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Consultant TC 160,804 114,108 46,696

Total 160,804 114,108 46,696

Page 40 of 336



THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

  STATUS : CONTRACT EXECUTED   VENDOR: ECOINTERACTIVE LLC

Start Date : 09/11/2018 End Date: 09/11/2023 Number: 18-011-C01

Total Award: 1,503,104 FY Value: 280,176 PY Expends: 998,909

  CONTRACT STATUS
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OBJECTIVE: JONATHAN HOLTPROJECT MANAGER:

Develop enhancements for the Active Transportation Database (ATDB) application. Expand current ATDB datasets.  Enhance 
data visualization components and develop map based tools.

PERCENTAGE COMPLETED: 12 DELAYEDSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Design and develop ATDB enhancements 07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 11

2 Conduct comprehensive testing, update 
user manuals and online help

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 11

3 Conduct specific user acceptance test 07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 11

4 Deploy new enhancements on production 
servers

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 13

Comment:

Resolution:

Continued follow-up with Caltrans to understand updated timing

Issues:

Major maintenance and enhancements are on hold pending a transition to Caltrans for hosting and maintenance. System 
transition from SCAG pending Caltrans completing their contract.

Continued hosting and monitoring ATDB system
Continued follow-up with scheduled timing of transitioning system to Caltrans 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Application code and documentation 06/30/2023

2 Business requirements documentation and user manuals 06/30/2023

PRODUCTS

PROGRESS

045.0142.26 REGIONAL ATDB DEVELOPMENT AND ENHANCEMENTS (CAPITALIZED)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 32,897 0 0 0 32,897

Benefits 25,081 0 0 0 25,081

Indirect Cost 81,432 0 0 0 81,432

In-Kind Commits 18,063 0 0 0 18,063

Total $157,473 $0 $0 $0 $157,473

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 139,410 0 0 0 139,410

In-Kind Commits 18,063 0 0 0 18,063

Total $157,473 $0 $0 $0 $157,473

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 26,077 5,159 20,918

Total 26,077 5,159 20,918
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OBJECTIVE: PING WANGPROJECT MANAGER:

Continue enhancing EGIS engagement in SCAG innovative planning and data-driven decision-making process; Continue 
empowering GIS technology based planning by providing ample regional geospatial datasets; Integrate the established SCAG 
EGIS regional datasets with upcoming Regional Data Platform (RDP); Continue providing supports in improvement of GIS data 
development procedure and workflow management; Collaborate with planning staff to identify GIS/data needs in planning and 
implementation of RTP/SCS; Coordinate with IT to create web mapping and GIS/data toolbox that allow stakeholders and local 
jurisdictions to view and update SCAG's regional data in accordance with the agency's long term policy priorities

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Identify GIS/data needs in planning and 
RTP/SCS implementation

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Hold SCAG GIS Power User /GIS Advisory 
Group Meetings

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Coordinate with IT to meet GIS needs in 
planning

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

4 Collect and update GIS datasets 07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

Issues:

Coordinated with IT to customize SCAG Data Architecture (including data category and inventory definition and improvement) 
for Data Governance; developed SCAG's GIS folder structure system within ArcGIS Pro working environment.  Continued to 
hold GIS Power User Group monthly meetings; Continued coordinating with IT and Planning staff to develop and enhance GIS 
data & visualization tools and methods for SCAG programs and projects, such as web GIS application development and 
Composite Geocoding Service tool; participated in EGIS monthly meetings; continued coordinating with IT and planning staff to 
improve data operation on Reginal Data Platform, Enterprise Portal and Open Data Portal.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 GIS needs and recommendation materials 06/30/2023

2 New and updated GIS datasets 06/30/2023

3 GIS meetings material and related documents 06/30/2023

PRODUCTS

PROGRESS

045.0694.01 GIS DEVELOPMENT AND APPLICATIONS
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Comment:

Resolution:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 114,823 0 0 0 114,823

Benefits 87,541 0 0 0 87,541

Indirect Cost 284,232 0 0 0 284,232

Other 3,678 0 0 0 3,678

In-Kind Commits 63,521 0 0 0 63,521

Total $553,795 $0 $0 $0 $553,795

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 490,274 0 0 0 490,274

In-Kind Commits 63,521 0 0 0 63,521

Total $553,795 $0 $0 $0 $553,795

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 644,853 227,216 201,363 216,274

Total 644,853 227,216 201,363 216,274
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OBJECTIVE: JAVIER AGUILARPROJECT MANAGER:

Utilize the established SCAG EGIS system with the latest GIS technology to provide professional GIS technical supports 
(including but not limited to: GIS data update, mapping, spatial analysis, Regional Data Platform and GIS trainings) to SCAG 
staff and member jurisdictions for SCAG plan and program development.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Provide GIS data development, spatial 
analysis and visualization supports for 
SCAG’s programs and projects.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Provide GIS technical support for the 
Regional Data Platform.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Provide GIS technical assistance and 
support for stakeholder’s requests on GIS 
data and visualization.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

Resolution:

Issues:

1. Continued to create new training GIS/Planning training materials.
2. Completed City of Colton data aggregation and analyses.
3. Worked on the new supervisorial district updates for the region
4. Updated land use information for the RDP/SCS inputs

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 GIS data, spatial analysis and maps for SCAG’s programs and projects 06/30/2023

2 GIS data, spatial analysis, maps and documentation for stakeholder’s GIS 
request

06/30/2023

PRODUCTS

PROGRESS

045.0694.03 PROFESSIONAL GIS SERVICES PROGRAM SUPPORT
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Comment:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 170,890 0 0 0 170,890

Benefits 130,287 0 0 0 130,287

Indirect Cost 423,020 0 0 0 423,020

Other 351,505 0 0 0 351,505

In-Kind Commits 139,369 0 0 0 139,369

Total $1,215,071 $0 $0 $0 $1,215,071

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 725,702 0 0 0 725,702

FHWA PL C/O 350,000 0 0 0 350,000

In-Kind Commits 139,369 0 0 0 139,369

Total $1,215,071 $0 $0 $0 $1,215,071

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 402,145 158,938 155,143 88,064

Total 402,145 158,938 155,143 88,064
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OBJECTIVE: JUNG SEOPROJECT MANAGER:

1. Develop and enhance efficient and effective GIS workflow through GIS programming and automation to streamline regional 
geospatial database development and maintenance process.
2. Establish innovative analytical and visualization methodology to develop geospatial information and facilitate policy 
discussion on complex planning issues using spatial and statistical applications.

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop and maintain the comprehensive 
regional land information database, 
including but not limited to the 2019 regional 
land use information and annual land use 
updates.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 85

2 Update GIS base datasets for Connect 
SoCal 2024 Local Data Exchange (LDX) 
process and plan development.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 80

3 Update the Data/Map Books for Connect 
SoCal 2024 Local Data Exchange (LDX) 
process.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 50

4 Continue to enhance GIS modeling and 
analytics methods to streamline workflows 
of regional big data processing, spatial 
analytics, and map book production.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

5 Conduct aerial imagery data processing to 
extract the value-added information from 
aerial imagery data product.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

6 Attend conferences/trainings to learn 
advanced GIS modeling, data analytics and 
geospatial technology and to present 
SCAG’s best practices.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

045.0694.04 GIS MODELING AND ANALYTICS
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PERCENTAGE COMPLETED: 76 IN PROGRESSSTATUS:

Comment:

Currently in data acquisition process of Ventura County building footprint data, which will be used to enhance SCAG’s regional 
land information database, including but not limited to the 2019 regional land use information and Annual Land Use dataset.

Resolution:

Issues:

1. Continued to monitor local feedback on LDX GIS dataset during the LDX process.
2. Continued to update land use dataset based on feedback submitted by local jurisdictions during Connect SoCal 2024 LDX 
process.
3. Continued to update the Data/Map Books based on feedback submitted by local jurisdictions during Connect SoCal 2024 
LDX process.
4. Continued to enhance GIS programming and automation workflow to streamline GIS modeling, big data processing, spatial 
analytics, and map book production.
5. Continued to conduct imagery data processing to extract value-added information such as land classification and sidewalks.
6. Attended 2022 Esri User Conference to present SCAG's GIS best practices and to learn the latest and advanced GIS 
technology and GIS data analytics and visualization techniques.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Parcel-based GIS database of the 2019 regional land use information and 
updated Annual Land Use dataset

06/30/2023

2 Updated GIS base datasets for Connect SoCal 2024 plan development 06/30/2023

3 Updated Data/Map Books for Connect SoCal 2024 Local Data Exchange (LDX) 
process

06/30/2023

4 Documentation, reports, programming scripts, GIS data and maps of GIS 
modeling, spatial and statistical analysis, and data visualization for SCAG's 
programs and projects

06/30/2023

5 Value-added geospatial dataset from aerial imagery data processing 06/30/2023

6 Conference/training materials 06/30/2023

PRODUCTS

PROGRESS
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 224,483 0 0 0 224,483

Benefits 171,147 0 0 0 171,147

Indirect Cost 555,684 0 0 0 555,684

Travel 13,000 0 0 0 13,000

Consultant TC 0 0 80,000 0 80,000

In-Kind Commits 124,938 0 0 0 124,938

Total $1,089,252 $0 $80,000 $0 $1,169,252

Toll Credits/Not an Expenditure 0 0 9,176 0 9,176

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 664,314 0 80,000 0 744,314

FHWA PL C/O 300,000 0 0 0 300,000

In-Kind Commits 124,938 0 0 0 124,938

Total $1,089,252 $0 $80,000 $0 $1,169,252

Toll Credits/Not a revenue 0 0 9,176 0 9,176

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 680,222 163,017 193,425 323,780

Consultant TC 75,000 75,000

Total 755,222 163,017 193,425 398,780
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OBJECTIVE: CORY WILKERSONPROJECT MANAGER:

Continue collaboration with counties and cities to implement active transportation initiatives including planning, analysis and 
pilot projects. These efforts support counties and cities in better understanding and communicating benefits of active 
transportation projects in order to more strategically invest resources and attract greater investment, including from statewide 
sources (ATP/Cap & Trade) and existing discretionary and new local sources. Increased investment in active transportation is 
critical to implementing RTP/SCS and demonstrating progress. Identify research needs for the development of 2024 RTP/SCS 
Active Transportation Technical Report. Begin development of 2024 RTP/SCS Active Transportation Element.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop Draft Connect SoCal RTP/SCS 
2024 Technical Report

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Host Safe and Active Streets Working 
Group

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

Comment:

Step 2 work type is staff/consultant. 

Resolution:

Incorporate into the RTP/SCS Development. Requesting additional local funding to be allocated Amendment 3 for Active 
Transportation Database Consultant support. 

Issues:

Need an additional $5,383 for Active Transportation Database consultant support

Drafting the tech report, finalizing GHG strategies, spring SASWG meeting. Presented the active transportation approach to 
transportation committee in February.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Draft Active Transportation Technical Report and Supportive Studies 06/30/2023

2 Safe and Active Streets Working Group Agenda 06/30/2023

PRODUCTS

PROGRESS

050.0169.01 COMPLETE STREETS: RTP/SCS ACTIVE TRANSPORTATION DEV. & IMPLEMENTATION
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 91,105 0 0 0 91,105

Benefits 69,459 0 0 0 69,459

Indirect Cost 225,520 0 0 0 225,520

Other 45,449 0 0 0 45,449

In-Kind Commits 55,910 0 0 0 55,910

Total $487,443 $0 $0 $0 $487,443

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 431,533 0 0 0 431,533

In-Kind Commits 55,910 0 0 0 55,910

Total $487,443 $0 $0 $0 $487,443

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 390,921 147,716 156,308 86,897

Consultant 5,383 5,383

Total 396,304 147,716 161,691 86,897
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OBJECTIVE: CORY WILKERSONPROJECT MANAGER:

Facilitate the selection and programming of Active Transportation projects that improve safety, encourage physical activity, and 
support and grow the economy.  Monitor project delivery and identify lessons learned for future program guidelines.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop ATP MPO Component 07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

Comment:

Resolution:

Issues:

CTCs have submitted their lists. All lists have been compiled into the SCAG Regional Program. Draft list submitted to the state 
for review and comments. Comments were received and transmitted to the CTCs to address. Presented for concurrence to the 
CTCs CEO meeting in March. Staff Report prepared for the April TC/RC adoption

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 ATP MPO Component Project List and Contingency List 06/30/2023

PRODUCTS

PROGRESS

050.0169.06 COMPLETE STREETS: ACTIVE TRANSPORTATION PROGRAM
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 57,203 0 0 0 57,203

Benefits 43,612 0 0 0 43,612

Indirect Cost 141,600 0 0 0 141,600

Travel 2,000 0 0 0 2,000

In-Kind Commits 31,667 0 0 0 31,667

Total $276,082 $0 $0 $0 $276,082

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 244,415 0 0 0 244,415

In-Kind Commits 31,667 0 0 0 31,667

Total $276,082 $0 $0 $0 $276,082

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 154,465 64,017 33,749 56,699

Total 154,465 64,017 33,749 56,699
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OBJECTIVE: JULIA LIPPE-KLEINPROJECT MANAGER:

Develop a Final Go Human Strategy to leverage existing success and expand towards supporting broader agency-wide 
planning & equity goals across program areas.

PERCENTAGE COMPLETED: 62 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop scope and procure Consultant. 07/01/2022 06/30/2023 07/01/2022 03/01/2023 Staff 100

2 Manage Consultant team to carry out 
program development and deliverables.

07/01/2022 06/30/2023 01/01/2023 06/30/2023 Staff 50

3 Develop Final approach to implement 
across the agency.

07/01/2022 06/30/2023 03/01/2023 06/30/2023 Consultant 60

Comment:

NA

Resolution:

NA

Issues:

NA

Q1. Developed scope of work alongside other SCAG departments. Procurement to begin once internal approvals complete.

Q2. Staff released an RFP in FY23 Q2, and anticipates consultant selection to occur in February, with work to kick off in March. 
Additionally, staff prepared a federal grant application to seek additional funds for ACP outreach and promotion, and submitted 
the application in January. Staff anticipates these new funds to bolster the existing RFP. 

Q3. Consultant selected. SCAG was notified on Mar 15 regarding ACP grant award of $500,000. SCAG passed two resolutions 
to form partnerships with broadband stakeholder groups and accept grant funds. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Outreach & Engagement Materials 06/30/2023

2 Final Go Human Strategy Plan 06/30/2023

PRODUCTS

PROGRESS

050.4920.01 GO HUMAN EVOLUTION
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 23,266 0 0 0 23,266

Benefits 17,738 0 0 0 17,738

Indirect Cost 57,592 0 0 0 57,592

Other 2,195 0 0 0 2,195

Consultant 0 50,000 0 0 50,000

Consultant TC 0 0 100,000 0 100,000

In-Kind Commits 13,059 0 0 0 13,059

Total $113,850 $50,000 $100,000 $0 $263,850

Toll Credits/Not an Expenditure 0 0 11,470 0 11,470

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 100,791 0 100,000 0 200,791

TDA 0 50,000 0 0 50,000

In-Kind Commits 13,059 0 0 0 13,059

Total $113,850 $50,000 $100,000 $0 $263,850

Toll Credits/Not a revenue 0 0 11,470 0 11,470

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 79,868 22,086 27,270 30,512

Total 79,868 22,086 27,270 30,512

  STATUS : CONTRACT EXECUTED   VENDOR: COMMUNITY ACTION PARTNERSHIP OF OC

Start Date : 04/10/2023 End Date: 04/10/2024 Number: 23-031-C01

Total Award: 150,000 FY Value: 150,000 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: KEVIN KANEPROJECT MANAGER:

Conduct research on demographic/economic change, land use, and regional transportation plan. Host workshops or seminars 
to discuss the priority topic areas and policy implications and options as it relates to the RTP/SCS.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Host workshops or seminars to discuss 
priority topic areas and policy options and 
implications related to the RTP/SCS. 

07/01/2022 06/30/2023 07/01/2022 12/31/2022 Staff/Consultant 100

2 Conduct research and analyses of priority 
topic areas related to the RTP/SCS with 
participation of university researchers and 
students.  

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 50

Comment:

Consultant expenditures will be reported in the next Quarter Progress Report. 

Resolution:

Internally discussing whether it's most beneficial for SCAG to push forward or to re-scope the project, in which case it would not 
likely begin until next fiscal year. 

Issues:

Still dealing with contract language issues and exceptions between selected consultant (UC-Irvine) and SCAG legal.  This delay 
makes the project far less impactful for the current regional plan cycle.  

Initial planning of September 2023 Demographic Workshop.  Additional progress made on housing study with USC.  Dealing 
with contract language issues for UC-Irvine project.  

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Proceedings, reports, and presentation materials from workshops and seminars 06/30/2023

2 Research reports conducted with university collaborators on the selected topic 
areas

06/30/2023

PRODUCTS

PROGRESS

055.0133.06 UNIVERSITY PARTNERSHIP & COLLABORATION
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 14,719 0 0 0 14,719

Benefits 11,222 0 0 0 11,222

Indirect Cost 36,436 0 0 0 36,436

Other 4,000 0 0 0 4,000

Consultant TC 0 0 123,000 0 123,000

In-Kind Commits 8,341 0 0 0 8,341

Total $74,718 $0 $123,000 $0 $197,718

Toll Credits/Not an Expenditure 0 0 14,109 0 14,109

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 62,377 0 0 0 62,377

FTA 5303 2,000 0 123,000 0 125,000

TDA 2,000 0 0 0 2,000

In-Kind Commits 8,341 0 0 0 8,341

Total $74,718 $0 $123,000 $0 $197,718

Toll Credits/Not a revenue 0 0 14,109 0 14,109

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 68,616 31,491 15,559 21,566

Total 68,616 31,491 15,559 21,566
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  STATUS : CONTRACT EXECUTED   VENDOR: USC SPONSORED PROJECTS ACCOUNTING

Start Date : 07/22/2022 End Date: 06/30/2025 Number: 22-037-C01

Total Award: 175,259 FY Value: 175,259 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: REGENTS OF THE UNIVERSITY OF CA.

Start Date : 10/11/2022 End Date: 09/30/2025 Number: 22-055-C09

Total Award: 32,817 FY Value: 10,939 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: JISU LEEPROJECT MANAGER:

Develop, maintain and enhance data and information to support planning and decision making in a timely and effective manner. 
To provide quality data analysis, reports, and information to support decision makers and promote economic development. In 
addition, these datasets play a significant role in producing empirical results and analyses for the RTP/SCS development and 
research.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Collect data and information to support 
SCAG planning activities

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Perform data analyses to support the 
planning mandates and activities of the 
agency 

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Maintain SCAG's Census Data Center. 
Coordinate activities including training with 
staff from the Census Regional Office. 

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

4 Provide SCAG data and information to both 
internal and external users through SCAG's 
Open Data Portal. Expand SCAG's Open 
Data Portal to include more data elements, 
and document the increase. Keep a log of 
all data requests.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

5 Serve on the Enterprise GIS Steering 
Committee to integrate data with GIS

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

REMI TranSight Subscription
Github Subscription
CIRB Sub Renewal
CP&DR Subscription 
APA Subscription Renewal
ROA Sub. CA Dept. of Fish/Wildlife
FY23 MOU with CDR

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 List and/or copy of data and subscriptions such as building permit, property 
transcation data, EDD QCEW, InfoUSA, and JAPA etc. 

06/30/2023

2 Report of data/information/GIS requests handled by staff 06/30/2023

PRODUCTS

PROGRESS

055.0704.02 REGION-WIDE DATA COORDINATION
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Comment:

Please note the charge of $28,731 was erroneously allocated Consultant in Q2. and has been corrected in Q3. 

Resolution:

Issues:

EDD (Employment Development Department)
FY23 CoStar Renewal 

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 12,612 0 0 0 12,612

Benefits 9,616 0 0 0 9,616

Indirect Cost 31,219 0 0 0 31,219

Other 230,000 0 0 0 230,000

In-Kind Commits 36,724 0 0 0 36,724

Total $320,171 $0 $0 $0 $320,171

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 283,447 0 0 0 283,447

In-Kind Commits 36,724 0 0 0 36,724

Total $320,171 $0 $0 $0 $320,171

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 111,766 19,688 57,992 34,086

Consultant 28,731 (28,731)

Total 111,766 19,688 86,723 5,355
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  STATUS : CONTRACT EXECUTED   VENDOR: COSTAR REALTY INFORMATION INC

Start Date : 07/21/2020 End Date: 07/20/2023 Number: 20-051-C01

Total Award: 68,688 FY Value: 15,264 PY Expends: 21,546

  CONTRACT STATUS
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OBJECTIVE: KEVIN KANEPROJECT MANAGER:

 The objective of the Southern California Economic Growth Strategy is to continue being a resource for economic growth and 
collaboration in the region which can be promoted through SCAG's planning efforts--chief amongst them RTP/SCS 
development and implementation.  

PERCENTAGE COMPLETED: 85 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop Southern California Economic 
Summit program and reports.

07/01/2022 12/31/2022 07/01/2022 06/30/2023 Staff/Consultant 95

2 Develop reports, fact sheets, and expert 
convenings regarding the region’s economy 
and visions for its future.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

Comment:

Resolution:

Issues:

Prepared for & hosted second roundtable meeting (Jan 2022) and prepared for the Spring meeting (Apr 2022).  
 Updates and minor improvements to SoCal Economic Trends tool.  Multiple presentations of a job quality index, economic 
equity report, and new economic equity study to working groups and policy committees.  Completed first draft of 2024 
RTP/SCS Economic & Job Creation Technical Report.  Nearly completed procurement of external economic adviser. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Reports and presentations associated with the Southern California Economic 
Summit

06/30/2023

2 Periodic expert-informed economic updates, data, and visualization 06/30/2023

PRODUCTS

PROGRESS

055.1531.01 SOUTHERN CALIFORNIA ECONOMIC GROWTH STRATEGY
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 57,439 0 0 0 57,439

Benefits 43,792 0 0 0 43,792

Indirect Cost 142,185 0 0 0 142,185

Other 3,918 0 0 0 3,918

Consultant 0 29,000 0 0 29,000

Consultant TC 0 0 100,000 0 100,000

In-Kind Commits 32,045 0 0 0 32,045

Total $279,379 $29,000 $100,000 $0 $408,379

Toll Credits/Not an Expenditure 0 0 11,470 0 11,470

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 247,334 0 100,000 0 347,334

FHWA PL C/O 0 25,674 0 0 25,674

TDA 0 3,326 0 0 3,326

In-Kind Commits 32,045 0 0 0 32,045

Total $279,379 $29,000 $100,000 $0 $408,379

Toll Credits/Not a revenue 0 0 11,470 0 11,470

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 191,838 63,898 64,630 63,310

Consultant TC 25,317 25,317

Total 217,155 63,898 64,630 88,627
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  STATUS : CONTRACT EXECUTED   VENDOR: DAVID WELLS ROLAND HOIST DBA BEAR

Start Date : 10/07/2022 End Date: 09/30/2025 Number: 22-055-C01

Total Award: 45,000 FY Value: 15,000 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: CALIFORNIA ECONOMIC FORECAST

Start Date : 10/10/2022 End Date: 09/30/2025 Number: 22-055-C02

Total Award: 54,227 FY Value: 18,076 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: DEVELOPMENT MANAGEMENT GROUP, INC.

Start Date : 10/07/2022 End Date: 09/30/2025 Number: 22-055-C04

Total Award: 33,345 FY Value: 11,115 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: INLAND EMPIRE ECONOMIC PARTNERSHIP

Start Date : 10/11/2022 End Date: 09/30/2025 Number: 22-055-C06

Total Award: 53,631 FY Value: 17,877 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: LAEDC

Start Date : 10/13/2022 End Date: 09/30/2025 Number: 22-055-C07

Total Award: 21,506 FY Value: 7,169 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: TECH COAST CONSULTING GRP LLC

Start Date : 10/07/2022 End Date: 09/30/2025 Number: 22-055-C08

Total Award: 38,475 FY Value: 12,825 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: GIGI MORENOPROJECT MANAGER:

The objective will be to continue this economic analysis in a number of areas including, but not limited to, regional transportation 
plans, regional economic outlooks, county economic reports, and SCAG’s various planning program areas.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Continue to assess and articulate economic 
and job creation benefits associated with 
the adopted RTP/SCS.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Quantify economic benefits of transportation 
investments through case studies, reports, 
data visualizations, and/or fact sheets.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Develop and refine framework for the 
RTP/SCS Economic and Job Creation 
Analysis.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

4 Economic analysis of transportation 
planning activities.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

Issues:

• Held the 2nd quarterly SCAG Economic Roundtable of regional economic experts to discuss regional economic conditions 
and experts’ outlook for the forthcoming year. 
• Prepared and published the economic outlook update on the SCAG News website. Outlook updated focused on impacts of 
inflation and concerns with logistics industry in region.
• Updated the Economic Trends Data Tool, an online economic indicators data repository and data visualization tool, to the 
public. 
• Collected economic indicators data and complied a database of economic indicators data to support economic conditions and 
outlooks by Roundtable experts. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Case studies, reports and fact sheets quantifying economic benefits of 
transportation investments

06/30/2023

2 Curated economic indicators data sets and data visualizations 06/30/2023

PRODUCTS

PROGRESS

055.1531.02 ECONOMIC ANALYSIS OF TRANSPORTATION PLANNING ACTIVITIES & INVESTMENTS
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Comment:

Resolution:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 38,828 0 0 0 38,828

Benefits 29,603 0 0 0 29,603

Indirect Cost 96,114 0 0 0 96,114

In-Kind Commits 21,319 0 0 0 21,319

Total $185,864 $0 $0 $0 $185,864

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 164,545 0 0 0 164,545

In-Kind Commits 21,319 0 0 0 21,319

Total $185,864 $0 $0 $0 $185,864

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 156,886 60,573 51,421 44,892

Total 156,886 60,573 51,421 44,892
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OBJECTIVE: KEVIN KANEPROJECT MANAGER:

Prepare to produce preliminary integrated growth forecast for 2024 RTP/SCS. Conduct historical and base year socioeconomic 
data and trend analysis. Conduct advanced study on urban and regional issues important to growth planning for the 2024 
RTP/SCS.

PERCENTAGE COMPLETED: 78 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Complete forecast secondary variable 
delivery and update, including integration of 
locally-reviewed data and associated model 
updates.

07/01/2022 06/23/2023 07/01/2022 06/30/2023 Staff/Consultant 66

2 Collect and analyze complete Census 2020 
and other socio-economic data including 
vital statistics, migration, household 
formation, housing, employment, etc. in 
order to validate forecast.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

3 Conduct research and analyses of the 
current and emerging urban and 
transportation issues and to seek policy 
options to improve the integration of growth, 
land use, and transportation.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 90

Issues:

Integrated local jurisdiction input into county-level demographic model for 2024 RTP/SCS.  Reported to technical working group, 
policy committees, and regional council.  Evaluated local input based on sustainability strategies of the plan.  Presented paper 
at Ass'n of American Geographers' annual meeting using new data source to understand trip-generating potential of urban form. 
 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Documentation and technical methodology supporting complete secondary 
variables for forecast

06/30/2023

2 Presentations on regional growth to stakeholders in support of the upcoming 
regional plan

06/30/2023

PRODUCTS

PROGRESS

055.4856.01 REGIONAL GROWTH AND POLICY ANALYSIS
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Comment:

Resolution:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 67,849 0 0 0 67,849

Benefits 51,728 0 0 0 51,728

Indirect Cost 167,952 0 0 0 167,952

Travel 15,000 0 0 0 15,000

Other 5,000 0 0 0 5,000

Consultant TC 0 0 53,800 0 53,800

In-Kind Commits 39,520 0 0 0 39,520

Total $347,049 $0 $53,800 $0 $400,849

Toll Credits/Not an Expenditure 0 0 6,171 0 6,171

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 287,529 0 0 0 287,529

FTA 5303 17,500 0 53,800 0 71,300

TDA 2,500 0 0 0 2,500

In-Kind Commits 39,520 0 0 0 39,520

Total $347,049 $0 $53,800 $0 $400,849

Toll Credits/Not a revenue 0 0 6,171 0 6,171

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 286,064 116,857 86,193 83,014

Consultant TC 6,843 1,028 5,815

Total 292,907 116,857 87,221 88,829
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  STATUS : CONTRACT EXECUTED   VENDOR: CENTER FOR CONTINUING STUDY OF CALIF ECON.

Start Date : 06/09/2021 End Date: 06/30/2023 Number: 21-052-C01

Total Award: 45,646 FY Value: 35,661 PY Expends: 9,985

  STATUS : CONTRACT EXECUTED   VENDOR: POPULATION REFERENCE BUREAU INC

Start Date : 06/17/2021 End Date: 06/30/2023 Number: 21-052-C02

Total Award: 96,357 FY Value: 39,776 PY Expends: 56,581

  CONTRACT STATUS
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OBJECTIVE: KEVIN KANEPROJECT MANAGER:

To update and maintain Census data and SCAG economic data.

PERCENTAGE COMPLETED: 79 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Update and maintain Census data as a 
regional resource.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 85

2 Participate in Census development 
operations and workshops.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Update and maintain SCAG economic data. 07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

Comment:

Resolution:

Issues:

Prepared quarterly Census update report for distribution to Technical Working Group.  Updated longitudinal DOF data series.  
Provided data support for SoCal Econ Trends tool.  Coordinated SCAG's comments to US OMB working group on race and 
ethnicity delineations. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Composite report 06/30/2023

2 Data repository and metadata 06/30/2023

PRODUCTS

PROGRESS

055.4916.01 CENSUS AND ECONOMIC DATA COORDINATION
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 8,802 0 0 0 8,802

Benefits 6,711 0 0 0 6,711

Indirect Cost 21,788 0 0 0 21,788

Other 1,366 0 0 0 1,366

In-Kind Commits 5,010 0 0 0 5,010

Total $43,677 $0 $0 $0 $43,677

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 38,667 0 0 0 38,667

In-Kind Commits 5,010 0 0 0 5,010

Total $43,677 $0 $0 $0 $43,677

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 28,360 7,955 10,187 10,218

Total 28,360 7,955 10,187 10,218

Page 72 of 336



THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

OBJECTIVE: HINA CHANCHLANIPROJECT MANAGER:

SCAG will continue to provide our stakeholders with input on major corridor studies. Work completed under this task will provide 
input to the next RTP/SCS on the locally-preferred strategies of major transportation investments, as identified upon the 
completion of multimodal corridor planning studies conducted under this work element and in partnership with other agencies. 
SCAG will also explore partnerships and funding opportunities for highways to boulevards planning.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Participate in, monitor, and assess partner 
agency corridor study efforts, including 
studies by Caltrans, county commissions 
and subregions.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Draft corridor strategies for 2024 Connect 
SoCal.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Explore partnerships and pursue grant 
funding opportunities for Highways to Blvd 
study.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

Resolution:

Issues:

Drafted content (Challenges and opportunities, Regional planning policies and implementation strategies) for the Streets and 
Highways chapter of the Mobility Technical Report for Connect SoCal 2024. Participated in corridor planning meetings across 
the region and provided comments. Developed RFA package for Highways to Boulevards regional Study.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Meeting materials, notes and Presentations 06/30/2023

2 Reports, plans, or policy recommendations resulting from stakeholder 
engagement

06/30/2023

PRODUCTS

PROGRESS

060.0124.01 MULTIMODAL CORRIDOR PLANNING
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Comment:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 34,322 0 0 0 34,322

Benefits 26,167 0 0 0 26,167

Indirect Cost 84,959 0 0 0 84,959

Other 12,793 0 0 0 12,793

In-Kind Commits 20,502 0 0 0 20,502

Total $178,743 $0 $0 $0 $178,743

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 158,241 0 0 0 158,241

In-Kind Commits 20,502 0 0 0 20,502

Total $178,743 $0 $0 $0 $178,743

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 116,661 50,703 34,917 31,041

Total 116,661 50,703 34,917 31,041
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OBJECTIVE: HINA CHANCHLANIPROJECT MANAGER:

This project will support Multimodal Integration Business Unit activities for 2024 Connect SoCal including research and data 
collection, refinement of strategies, and development of performance assessment and implementation tracking tools and 
methodologies.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Conduct research, collect data and develop 
performance assessment and 
implementation tracking tools

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

Comment:

Resolution:

Issues:

Review data tools from other agencies. Gathered research and data for literature reviews, case studies and best practices for 
multimodal planning - especially for the Connect SoCal 2024 Mobility Technical Report (Streets and Freeways chapter). 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Technical reports, memoranda, and presentations summarizing research 
conducted, case studies and best practices

06/30/2023

2 Performance asessment and implementation tracking tools 06/30/2023

PRODUCTS

PROGRESS

060.0124.02 MULTIMODAL RESEARCH AND PLANNING TOOLS
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 10,970 0 0 0 10,970

Benefits 8,363 0 0 0 8,363

Indirect Cost 27,154 0 0 0 27,154

In-Kind Commits 6,023 0 0 0 6,023

Total $52,510 $0 $0 $0 $52,510

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 46,487 0 0 0 46,487

In-Kind Commits 6,023 0 0 0 6,023

Total $52,510 $0 $0 $0 $52,510

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 36,379 3,327 19,304 13,748

Total 36,379 3,327 19,304 13,748
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OBJECTIVE: TOM VOPROJECT MANAGER:

Provide Local Technical Assistance and the Toolbox Training Series to build local capacity in innovative and integrated 
transportation and planning tools. The Toolbox Tuesdays serve as important opportunities for inter-governmental 
communication. By bringing together planners from diverse areas of the region the sessions provide opportunities for 
jurisdictions to learn from each other about successes and failures in new approaches to transportation and planning. In a 
region as vast as SCAG, forums, where staff from dense urban communities can share their concerns and successes with 
planners from less populated areas, are highly valued. Toolbox Training sessions equip local government planners to think 
beyond their traditional roles and respond to new mandates that require collaboration and public participation.

PERCENTAGE COMPLETED: 84 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Engage SCAG departments and outside 
agencies to identify topics and schedule 
training sessions. Create a shared calendar 
of training sessions

07/01/2022 01/31/2023 07/01/2022 01/31/2023 Staff 100

2 Prepare Toolbox Tuesdays sessions, 
promote attendance, and manage session 
logistics

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Prepare quarterly reports about sessions, 
attendance, and participatory feedback

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

Issues:

- Toolbox Tuesday is getting popular, internally and externally, which may leads to more sessions than staff can accommodate

1) Continued one of our most popular programs—Toolbox Tuesday sessions. Over 650 participants have attended the 11 
sessions since the beginning of FY23, with 98% of surveyed participants finding the sessions “very useful” or “somewhat 
useful” 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Toolbox Tuesday training calendar 01/31/2023 01/31/2023

2 Toolbox Tuesday training presentations, registration rosters, and announcements 06/30/2023

3 Quarterly reports about sessions, attendance, and participatory feedback 06/30/2023

PRODUCTS

PROGRESS

065.0137.07 LOCAL TECHNICAL ASSISTANCE AND TOOLBOX TUESDAYS
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Comment:

Resolution:

- Need additional resources or limit the sessions to one per month

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 50,320 0 0 0 50,320

Benefits 38,364 0 0 0 38,364

Indirect Cost 124,562 0 0 0 124,562

Travel 5,000 0 0 0 5,000

Other 2,000 0 0 0 2,000

Total $220,246 $0 $0 $0 $220,246

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 220,246 0 0 0 220,246

Total $220,246 $0 $0 $0 $220,246

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 164,540 38,917 55,647 69,976

Total 164,540 38,917 55,647 69,976
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OBJECTIVE: LYLE JANICEKPROJECT MANAGER:

Plan and complete an awards program that recognizes outstanding examples of implementing Connect SoCal at the local and 
regional level. Examples include plans and projects that support low/zero-emission vehicle adoption, integrate land use and 
transportation planning, and foster vibrant, safe, sustainable, and affordable communities. The awards program is meant to 
inform SCAG and the region about best practices and inspire the region to pursue innovative and sustainable practices in their 
jurisdictions. They encourage communities to learn from each other, and to realize that there are a variety of transportation and 
land use planning approaches to fit agencies of all sizes and levels of complexity. Recognized projects also serve as local 
embodiments of Caltrans' Smart Mobility Framework and Complete Streets Program (Deputy Directive 64-R1).

PERCENTAGE COMPLETED: 69 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Prepare Sustainability Recognition Awards 
nomination packet.

09/01/2022 12/31/2022 07/01/2022 12/31/2022 Staff 100

2 Hold jury day that gathers planning 
professionals to determine winners of the 
Sustainability Recognition Awards.

12/01/2022 02/28/2023 12/01/2022 02/28/2023 Staff 100

3 Prepare videos and program materials for 
Recognition Awards Reception.

02/01/2023 04/30/2023 02/01/2023 04/30/2023 Staff 50

4 Hold recognition awards ceremony. 04/01/2023 06/30/2023 02/01/2023 06/30/2023 Staff 25

Resolution:

Issues:

The awards nomination window opened and closed during this period. We received 37 applications as part of this nomination 
window. Once it closed, the Jurors met to select the winners. Early planning for the Luncheon took place and the trophies were 
ordered for the May ceremony. Applicants were notified whether they won an award or were not selected. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Program materials; summaries of winning projects 06/30/2023

PRODUCTS

PROGRESS

065.0137.08 SUSTAINABILITY RECOGNITION AWARDS
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Comment:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 9,594 0 0 0 9,594

Benefits 7,315 0 0 0 7,315

Indirect Cost 23,749 0 0 0 23,749

Other 7,731 0 0 0 7,731

Total $48,389 $0 $0 $0 $48,389

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 48,389 0 0 0 48,389

Total $48,389 $0 $0 $0 $48,389

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 26,538 1,340 3,630 21,568

Total 26,538 1,340 3,630 21,568
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OBJECTIVE: KIMBERLY CLARKPROJECT MANAGER:

Implement the Southern California Regional Climate Adaptation Framework and Connect SoCal's policy to support 
development of local climate adaptation and hazard mitigation plans as well as project implementation that improves community 
resilience to climate change and natural hazards for SCAG region stakeholders, in coordination with state legislation and state 
guidelines.  Address climate-related initiatives from the Connect SoCal PEIR Mitigation & Monitoring Program. Provide climate 
adaptation and mitigation analysis to support the 2024 RTP/SCS. 

PERCENTAGE COMPLETED: 62 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Attend the State's ICARP Meetings 07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 50

2 Host forum on wildfire risk & hazard 
reduction strategies

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 90

3 Research best practices for climate 
adaptation for the RTP/SCS, and provide 
technical assistance to jurisdictions. 

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 50

Resolution:

Issues:

In the first half of FY 23, SCAG conducted a wildfire forum to help stakeholders better prepare homes and developments with 
strategies to reduce potential hazards from wildfires to structures and public health, and also attended the first and second 
quarterly ICARP meeting of the fiscal year. Looking towards the end of the FY, staff have been working to plan the next annual 
wildfire forum, which is anticipated for May 18, 2023.  The next ICARP meeting is scheduled for April 14, and SCAG has 
confirmed attendance. Staff also developed draft strategies and implementation actions for addressing climate change and 
resilience in the upcoming 2024 Connect SoCal plan (RTP/SCS). 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Adaptation strategies for Connect SoCal 06/30/2023

2 Technical Assistance materials for local jurisdictions 06/30/2023

3 Wildfire Forum materials 06/30/2023

PRODUCTS

PROGRESS

065.4092.01 ADAPTATION ANALYSIS
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Comment:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 22,022 0 0 0 22,022

Benefits 16,790 0 0 0 16,790

Indirect Cost 54,512 0 0 0 54,512

Travel 5,000 0 0 0 5,000

Other 1,656 0 0 0 1,656

Consultant 0 40,000 0 0 40,000

In-Kind Commits 12,954 0 0 0 12,954

Total $112,934 $40,000 $0 $0 $152,934

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 99,980 0 0 0 99,980

FTA 5303 0 35,412 0 0 35,412

TDA 4,588 0 0 0 4,588

In-Kind Commits 12,954 0 0 0 12,954

Total $117,522 $35,412 $0 $0 $152,934

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 106,484 49,497 51,569 5,418

Total 106,484 49,497 51,569 5,418
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OBJECTIVE: LYLE JANICEKPROJECT MANAGER:

Help ensure state greenhouse gas reduction fund monies are available to Southern California region jurisdictions and 
stakeholders, and that funded projects support goals of the RTP/SCS as well as state and federal transportation planning 
priorities. Support member cities and disadvantaged communities, in their efforts to mitigate climate change through the use of 
Greenhouse Gas Reduction Fund Monies for integrated transportation and land use projects. Participate in proposal review in 
collaboration with state agencies.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Work with State Agencies to understand 
upcoming funding programs

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Develop support letter and other materials 
for applicants where necessary

07/01/2022 06/30/2023 07/01/2022 03/31/2023 Staff 100

3 Review and analyze funding patterns to 
identify future opportunities

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 50

Comment:

Resolution:

Issues:

Provided 12 letters of support for the 7th cycle of AHSC funding. Continued reviewing updated guidelines for 7th Cycle of 
AHSC. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Letters of SCS consistency for GGRF applicants to applicable programs 06/30/2023

2 Summary of known applications from member cities that applied for GGRF 
monies and their status

06/30/2023

PRODUCTS

PROGRESS

065.4853.01 GREENHOUSE GAS REDUCTION FUND (GGRF) TECHNICAL ASSISTANCE
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 1,613 0 0 0 1,613

Benefits 1,230 0 0 0 1,230

Indirect Cost 3,992 0 0 0 3,992

Other 546 0 0 0 546

In-Kind Commits 957 0 0 0 957

Total $8,338 $0 $0 $0 $8,338

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 7,381 0 0 0 7,381

In-Kind Commits 957 0 0 0 957

Total $8,338 $0 $0 $0 $8,338

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 6,054 609 427 5,018

Total 6,054 609 427 5,018
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OBJECTIVE: LORIANNE ESTURASPROJECT MANAGER:

Define "regional resilience", establish related goals and objectives, identify potential degree of disruptions to the region resulting 
from natural hazards, create a resilience framework for integration into the 2024 RTP/SCS.

PERCENTAGE COMPLETED: 56 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Research resilience best practices and 
strategies to address and prepare for near- 
and long-term disruptions to the SCAG 
region

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Engage with key stakeholders and partners, 
including local jurisdictions, subregional 
agencies, and regional planning working 
groups

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Conduct an exploratory scenario planning 
process that supplements Connect SoCal 
2024 plan development

07/01/2022 06/30/2023 12/01/2022 06/30/2023 Staff 15

Resolution:

Step 3 will be completed in FY24. 

Issues:

Step 3 has been delayed. 

In Quarter 3, staff developed an approach for integrating resilience in Connect SoCal 2024, building upon best practices for 
resilience nationally, and shared the Resilience Technical Report Guide widely through the Connect SoCal Staff Working Group. 
Staff also shared an update with external stakeholders on the Regional Resilience Framework to the Technical Working Group, 
and the Sustainable & Resilient Communities Regional Planning Working Group. In Quarter 4, staff will help integrate resilience 
strategies and implementation measures in the draft Connect SoCal 2024. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Resilience best practices for inclusion into Connect SoCal 2024 06/30/2023

2 Meeting agendas, materials, and reports of stakeholder outreach 06/30/2023

3 Connect SoCal 2024 resilience policies and strategies 06/30/2023

PRODUCTS

PROGRESS

065.4858.01 REGIONAL RESILIENCY ANALYSIS
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Comment:

Step 3 has been delayed. 

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 86,808 0 0 0 86,808

Benefits 66,183 0 0 0 66,183

Indirect Cost 214,884 0 0 0 214,884

Travel 1,500 0 0 0 1,500

In-Kind Commits 47,857 0 0 0 47,857

Total $417,232 $0 $0 $0 $417,232

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 369,375 0 0 0 369,375

In-Kind Commits 47,857 0 0 0 47,857

Total $417,232 $0 $0 $0 $417,232

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 161,054 52,653 42,643 65,758

Total 161,054 52,653 42,643 65,758
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OBJECTIVE: INDIA BROOKOVERPROJECT MANAGER:

Develop Priority Agricultural Lands Program to implement Connect SoCal's agricultural lands conservation strategies.

PERCENTAGE COMPLETED: 45 DELAYEDSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Review and prioritize project initiatives and 
opportunities

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Build partnerships and collaborate on 
agricultural programs and incentives

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 40

4 Research agricultural data and share best 
practices

07/01/2022 06/30/2023 05/01/2023 06/30/2023 Non-Profits/IHL 25

Comment:

Step 3 will not be bringing on a non-profit/consultant and the step will only be involving staff. 

Resolution:

staff to be hired in quarter 4 to help with project. 

Issues:

Delay in progress because of short staff and resulting need to prioritize other projects

- Presentation on funding to Natural & Farm Lands Working group on Feb 16.
- research for and writing draft agricultural conservation policies for Connect SoCal Land Use Report

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Prioritization memo and project timeline 06/30/2023

2 Technical assistance support 06/30/2023

PRODUCTS

PROGRESS

065.4876.01 PRIORITY AGRICULTURAL LANDS
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 29,141 0 0 0 29,141

Benefits 22,217 0 0 0 22,217

Indirect Cost 72,135 0 0 0 72,135

Travel 500 0 0 0 500

Other 1,325 0 0 0 1,325

Non-Profits/IHL 0 0 0 32,381 32,381

In-Kind Commits 16,237 0 0 0 16,237

Total $141,555 $0 $0 $32,381 $173,936

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 125,318 0 0 0 125,318

FTA 5303 0 0 0 13,069 13,069

FTA 5303 C/O 0 0 0 15,598 15,598

TDA 0 0 0 3,714 3,714

In-Kind Commits 16,237 0 0 0 16,237

Total $141,555 $0 $0 $32,381 $173,936

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 72,999 20,749 30,820 21,430

Total 72,999 20,749 30,820 21,430
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OBJECTIVE: INDIA BROOKOVERPROJECT MANAGER:

Development and implementation of a suite of conservation options supporting the integration of land use strategies and 
transportation investments per the RTP/SCS. Helps to fulfill mitigation and monitoring actions prescribed in 2020 Connect 
SoCal PEIR. 

PERCENTAGE COMPLETED: 50 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop SOW for Wildlife Corridor Study. 07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 0

2 Conduct outreach with partner agencies for 
refining SOW.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 100

3 Develop policies and strategies for inclusion 
in the 2024 RTP/SCS

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 50

Resolution:

Staff following up with budget staff to update FMS based on the most recent amendment. 

Issues:

Updates provided are consistent with the approved BCR for FY 23 Amendment #3. FMS has not been updated with 
Amendment changes yet. 

Over the course of FY 23 Q3, staff have made progress by completing items to help fulfill deliverables, including:
- Facilitation of  Resilience and Conservation Subcommittee 
- Completion of Resilience and Conservation Subcommittee white paper
- Facilitation of natural and farm lands working group 
- Research and development of draft policies for conservation section in Land Use Technical Report for Connect SoCal. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 SOW for Wildlife Corridor Study 06/30/2023

2 Feedback on SOW from partner agencies 06/30/2023

3 Policies and strategies for inclusion in the 2024 RTP/SCS 06/30/2023

PRODUCTS

PROGRESS

065.4878.01 NATURAL & AGRICULTURAL LANDS POLICY DEVELOPMENT & IMPLEMENTATION
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Comment:

Based on amendment, steps should be changed to: 
1. Convene Special Connect SoCal Resilience & Conservation Subcommitte
2. Develop expert panels for Subcommittee
3. Develop draft policies and strategies for inclusion in the 2024 RTP/SCS

products should be changed to:
1: Special Connect SoCal Resilience & Conservation Subcommittee staff presentations
2. subcommittee expert panel materials
3. draft policies for strategies and inclusion in the 2024 RTP/SCS. 

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 18,702 0 0 0 18,702

Benefits 14,258 0 0 0 14,258

Indirect Cost 46,293 0 0 0 46,293

Other 7,202 0 0 0 7,202

In-Kind Commits 11,202 0 0 0 11,202

Total $97,657 $0 $0 $0 $97,657

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 86,455 0 0 0 86,455

In-Kind Commits 11,202 0 0 0 11,202

Total $97,657 $0 $0 $0 $97,657

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 119,679 59,694 59,818 167

Total 119,679 59,694 59,818 167
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OBJECTIVE: GRIEG ASHERPROJECT MANAGER:

Refine strategies to align with Connect SoCal 2020 and 2024 and ensure comprehensive focus (housing + employment) and 
include SCS strategy integration.

PERCENTAGE COMPLETED: 67 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Refine strategies to align with Connect 
SoCal 2020 and 2024 and ensure 
comprehensive focus (housing + 
employment) and include SCS strategy 
integration.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 67

Comment:

Resolution:

Issues:

Strategy development under way; focus on development of 15-minute community concept;  panel discussion at CEHD meeting 
in April 2023

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Composite report of strategy refinement status 06/30/2023

PRODUCTS

PROGRESS

065.4918.01 PRIORITY DEVELOPMENT AREA STRATEGY IMPLEMENTATION
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 8,101 0 0 0 8,101

Benefits 6,176 0 0 0 6,176

Indirect Cost 20,052 0 0 0 20,052

Other 546 0 0 0 546

In-Kind Commits 4,519 0 0 0 4,519

Total $39,394 $0 $0 $0 $39,394

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 34,875 0 0 0 34,875

In-Kind Commits 4,519 0 0 0 4,519

Total $39,394 $0 $0 $0 $39,394

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 34,537 27,182 7,355

Total 34,537 27,182 7,355
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OBJECTIVE: HAO CHENGPROJECT MANAGER:

To ensure SCAG’s models are up-to-date by continuously updating model inputs and parameters. 
To improve model procedures and incorporate new modeling methodologies to further enhance SCAG's modeling capabilities. 
To promote the efficiency and quality of model operation by creating and enhancing model operation tools and adding QA 
measurement.
To enhance the accuracy and expand the capability of model data analysis by updating the data processing tools.
To support a variety of transportation planning activities and model calibration and validation by collecting/processing travel 
pattern  and creating traffic database for 2019 base year.

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Conduct project management including: 
manage consultant contracts; review 
consultant products and invoices; monitor 
project progress; and conduct progress 
meetings.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 70

2 Perform model maintenance and 
enhancement by updating model 
parameters, model variables and 
coefficients. Perform model validation 
check, conduct model sensitivity test, and 
incorporate new modeling methodologies to 
further enhance SCAG's Models. Update 
tools to enhance modeling productivity.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

3 Provide SCAG models technical support 
and analysis. Tasks may include the 
following tasks: 1)support model 
development and enhancement; 2)support 
model output data analysis; 3)streamline 
model operation procedure and model 
output reporting process; 4)support air 
quality model analysis and integration; and 
5) research, transportation data analysis, 
and advanced statistical analysis.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 80

4 Provide model software/programming 
services; optimize software and hardware 
integration; and conduct training
on model methodologies and model 
software.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

No. Description Plan Delivery Date Product Delivery Date

1 Updated model and modeling tools. 06/30/2023

2 All data, technical memo, training materials, and final report 06/30/2023

PRODUCTS

070.0130.10 MODEL ENHANCEMENT AND MAINTENANCE

Page 93 of 336



THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

Comment:

Resolution:

Issues:

Continued to work on the Master network tool enhancement project. A draft version delivered for test.
Finished the SOW for traffic assignment module enhancement. Started to work on budget and contract paperwork.
Worked on the external LM trips forecasting for the forecasting years of 2024 RTP.
Continued to test the updated travel demand model and analyzed the results and provided feedback.
Started the development of  the horizon year model networks for 2024RTP/SCS.
Continued the induced travel demand analysis for 2024RTP/SCS

Accomplishments:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 169,830 0 0 0 169,830

Benefits 129,479 0 0 0 129,479

Indirect Cost 420,395 0 0 0 420,395

Travel 6,000 0 0 0 6,000

Other 2,212 0 0 0 2,212

Consultant TC 0 0 130,000 0 130,000

In-Kind Commits 94,310 0 0 0 94,310

Total $822,226 $0 $130,000 $0 $952,226

Toll Credits/Not an Expenditure 0 0 14,911 0 14,911

SUMMARY OF PROJECT TASK EXPENDITURES

PROGRESS
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SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 727,916 0 0 0 727,916

FTA 5303 0 0 130,000 0 130,000

In-Kind Commits 94,310 0 0 0 94,310

Total $822,226 $0 $130,000 $0 $952,226

Toll Credits/Not a revenue 0 0 14,911 0 14,911

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 677,231 259,934 206,736 210,561

Consultant TC 24,063 24,063

Total 701,294 259,934 206,736 234,624

  STATUS : CONTRACT EXECUTED   VENDOR: CALIPER CORPORATION

Start Date : 09/12/2022 End Date: 08/31/2023 Number: 22-027-C01

Total Award: 80,150 FY Value: 50,635 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: MANA SANGKAPICHAIPROJECT MANAGER:

SCAG updated the Heavy Duty Truck (HDT) model to evaluate important policy choice and investment decision.  The HDT 
model is a primary analysis tool to support the goods movement policy decisions made by SCAG and regional stakeholders.  
The objective of this project is to update the intra-SCAG regional component of the existing HDT model and to perform a 
preliminary 2020 HDT model calibration and validation.

PERCENTAGE COMPLETED: 70 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Manage project activities; track progress, fix 
issues, continuously maintain, and update 
HDT model. Ensuring model’s compliance 
to policy requirements.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Data collection and analysis - collect and 
analyze truck traffic and related data

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 70

3 Model estimation - estimate HDT model, 
conduct sensitivity test, model calibration 
and validation

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 70

4 Model implementation - software coding, 
testing, and fine tuning

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Consultant 65

Issues:

1. Held bi-weekly meetings for the HDT model enhancement project
2. Received and began to analyze update seaports truck trips from Port of LA and Long Beach and prepare seaports truck trip 
tables for 2019 base year
3. Analyzed airports ground access truck trips patterns and prepared for 2019 base year airport trip tables
4. Began to test HDT trip generation rates and related truck model input parameters for 2019 base year

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Updated HDT model 06/30/2023

2 HDT model report 06/30/2023

PRODUCTS

PROGRESS

070.0130.12 HEAVY DUTY TRUCK (HDT) MODEL UPDATE
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Comment:

Resolution:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 138,463 0 0 0 138,463

Benefits 105,564 0 0 0 105,564

Indirect Cost 342,749 0 0 0 342,749

Consultant TC 0 0 163,000 0 163,000

In-Kind Commits 76,024 0 0 0 76,024

Total $662,800 $0 $163,000 $0 $825,800

Toll Credits/Not an Expenditure 0 0 18,697 0 18,697

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 586,776 0 0 0 586,776

FTA 5303 0 0 163,000 0 163,000

In-Kind Commits 76,024 0 0 0 76,024

Total $662,800 $0 $163,000 $0 $825,800

Toll Credits/Not a revenue 0 0 18,697 0 18,697

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 528,960 221,115 165,881 141,964

Consultant TC 44,241 37,940 6,301

Total 573,201 221,115 203,821 148,265
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  STATUS : CONTRACT EXECUTED   VENDOR: FEHR AND PEERS

Start Date : 11/08/2021 End Date: 07/30/2023 Number: 21-058-C01

Total Award: 303,747 FY Value: 112,270 PY Expends: 181,255

  CONTRACT STATUS
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OBJECTIVE: BAYARMAA ALEKSANDRPROJECT MANAGER:

ABM Enhancement: 
Prepare ABM for 2024 RTP/SCS, including ABM submodel update, refine/add policy analysis components to strengthen the 
ability of the SCAG ABM model to address the regional planning needs. 
This will include a 3-year consultant project. The project started in FY21-22. The objective for FY 22-23 :  (i) Incorporate policy 
input; (ii) Model validation and peer review; and (iii) Model testing

PERCENTAGE COMPLETED: 87 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Conduct literature review and analyses. 07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 80

2 Re-estimate and update model coefficients 
using currently available data.

07/01/2022 06/30/2023 07/01/2022 03/31/2023 Staff/Consultant 100

3 Develop new sub-model for future plan. 07/01/2022 06/30/2023 08/01/2022 03/31/2023 Staff/Consultant 100

4 Update model software and source code 07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 70

5 Conduct base year model validation and 
calibration.

05/01/2023 06/30/2023 08/01/2022 06/30/2023 Staff/Consultant 80

Issues:

Step 5 - Start and End Dates adjusted in FY23 Amendment 2. 

Completed reviewing the model parameters
-Incorparted emerging mobility modes to ABM: TNC Model testing with new improvements 
Completed transit and highway validation
Model testing with new improvement is implemented. 
Model is ready to start sensitivity testing
-Started Peer review meeting plan and coordinating

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Model refinement technical memo 06/30/2023

2 Updated model software 06/30/2023

3 Peer review recommendation 06/30/2023

PRODUCTS

PROGRESS

070.0130.13 ACTIVITY-BASED MODEL (ABM) DEVELOPMENT AND SUPPORT

Page 99 of 336



THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

Comment:

Resolution:

Step 5 - New Start Date: 7/01/22 & End Date 6/30/23

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 191,621 0 0 0 191,621

Benefits 146,093 0 0 0 146,093

Indirect Cost 474,338 0 0 0 474,338

Travel 2,500 0 0 0 2,500

Other 521,856 0 0 0 521,856

Consultant 0 100,000 0 0 100,000

Consultant TC 0 0 225,000 0 225,000

In-Kind Commits 173,146 0 0 0 173,146

Total $1,509,554 $100,000 $225,000 $0 $1,834,554

Toll Credits/Not an Expenditure 0 0 25,808 0 25,808

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 836,408 0 0 0 836,408

FHWA PL C/O 500,000 0 0 0 500,000

FTA 5303 0 0 225,000 0 225,000

FTA 5303 C/O 0 88,530 0 0 88,530

TDA 0 11,470 0 0 11,470

In-Kind Commits 173,146 0 0 0 173,146

Total $1,509,554 $100,000 $225,000 $0 $1,834,554

Toll Credits/Not a revenue 0 0 25,808 0 25,808
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ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 672,053 179,912 205,302 286,839

Consultant TC 159,272 104,591 54,681

Total 831,325 179,912 309,893 341,520

  STATUS : CONTRACT EXECUTED   VENDOR: WSP USA INC

Start Date : 05/17/2021 End Date: 06/30/2024 Number: 21-033-C01

Total Award: 619,236 FY Value: 225,000 PY Expends: 199,878

  CONTRACT STATUS
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OBJECTIVE: HAO CHENGPROJECT MANAGER:

SCAG strives to continually improve the level of modeling within the SCAG region and ensure local agencies are using 
consistent model input data and modeling tools. To achieve these objectives, SCAG provides modeling assistance and 
modeling data to sub-regional modeling agencies. Also, SCAG works closely with the sub regions to ensure their model 
changes and data enhancements are incorporated into the Regional Model.  

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Provide technical support, model input data, 
model setups, and model documentation to 
subregional modeling agencies and other 
stakeholders

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Support member agencies developing and 
improving their models by assisting in the 
implementation of SCAG's new Subregional 
Model Development Tool and by 
participating on modeling advisory 
committees.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Perform outreach to regional and 
subregional modeling agencies to 
coordinate and promote SCAG's major 
modeling initiatives.

07/01/2022 06/30/2023 07/01/2022 06/29/2023 Staff 75

Issues:

Continue to work with Caltrans D11 on  ICTM model's update. Created input data for SED development for Caltrans' consultant 
and supported with technical advising.
Supported LA metro on their 2028 olympic living model.
Supported ICTC on their Long Range Transportation Plan. Attended project meetings and provided technical advising.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Subregional model coordination and technical support 06/30/2023

PRODUCTS

PROGRESS

070.0132.01 SUBREGIONAL MODEL DEVELOPMENT, COORDINATION AND OUTREACH
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Comment:

Resolution:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 38,065 0 0 0 38,065

Benefits 29,021 0 0 0 29,021

Indirect Cost 94,226 0 0 0 94,226

In-Kind Commits 20,900 0 0 0 20,900

Total $182,212 $0 $0 $0 $182,212

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 161,312 0 0 0 161,312

In-Kind Commits 20,900 0 0 0 20,900

Total $182,212 $0 $0 $0 $182,212

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 123,865 39,527 49,838 34,500

Total 123,865 39,527 49,838 34,500
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OBJECTIVE: MANA SANGKAPICHAIPROJECT MANAGER:

To elevate the level of transportation modeling within the SCAG Region. SCAG provides leadership to the Southern California 
modeling community by coordinating national, state, regional and local modeling programs.

PERCENTAGE COMPLETED: 69 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Conduct outreach to SCAG members to 
educate and promote SCAG’s modeling 
program.  Conduct inter-agency 
coordination through bi-monthly Modeling 
Task Force Meetings and other forums

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Coordinate modeling activities with 
transportation commissions, MPOs, 
Caltrans, CARB, air districts, and 
State/Federal agencies

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 70

3 Participate in technical committees, 
conferences, and other technical forums

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

Issues:

1. Hosed January and March Modeling Task Force Meeting
2. Coordinated with CARB staff and provided emission model input and output for Western Mojave Desert Air basin EMFAC 
2021 Adjustment Factors
3. Continued coordinate with CARB staff and provided EMFAC 2021 input and output files for Heavy-Duty Inspection and 
Maintenance Adjustment Factors
4. Coordinated with SCAQMD and provided modeling outputs, EMFAC 2021 input and output files for upcoming PM2.5 SIP 
revision
Coordinated with Big 4 MPOs and CARB for update Auto Operating Cost assumptions for the 2024 RTP/SCS

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Bi-monthly Modeling Task Force Meeting presentation materials 06/30/2023

PRODUCTS

PROGRESS

070.0132.04 REGIONAL MODELING COORDINATION AND MODELING TASK FORCE
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Comment:

Resolution:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 54,958 0 0 0 54,958

Benefits 41,900 0 0 0 41,900

Indirect Cost 136,042 0 0 0 136,042

In-Kind Commits 30,175 0 0 0 30,175

Total $263,075 $0 $0 $0 $263,075

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 232,900 0 0 0 232,900

In-Kind Commits 30,175 0 0 0 30,175

Total $263,075 $0 $0 $0 $263,075

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 98,498 31,358 3,929 63,211

Total 98,498 31,358 3,929 63,211
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OBJECTIVE: HAO CHENGPROJECT MANAGER:

SCAG provides modeling data and technical analysis to support stakeholders' planning programs, to assist in the development 
and maintenance of city and subregional models, and to help in project analyses. SCAG provides modeling data services to 
member agencies, universities, and other public agencies by providing model setups, model input data, and model results.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Provide technical assistance; model setups; 
model input data; model results; and model 
documentation to member agencies and 
external stakeholders.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Coordinate, track and monitor model and 
data requests.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

Comment:

Resolution:

Issues:

Received/coordinated 19 requests for SCAG model data, technical information and SCAG models.  Finished and delivered 18 
requests.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Various modeling data to stakeholders 06/30/2023

PRODUCTS

PROGRESS

070.0132.08 MODEL DATA DISTRIBUTION AND SUPPORT
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 159,825 0 0 0 159,825

Benefits 121,851 0 0 0 121,851

Indirect Cost 395,629 0 0 0 395,629

Other 506,005 0 0 0 506,005

In-Kind Commits 153,311 0 0 0 153,311

Total $1,336,621 $0 $0 $0 $1,336,621

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 683,310 0 0 0 683,310

FHWA PL C/O 500,000 0 0 0 500,000

In-Kind Commits 153,311 0 0 0 153,311

Total $1,336,621 $0 $0 $0 $1,336,621

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 446,039 125,281 124,756 196,002

Total 446,039 125,281 124,756 196,002
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OBJECTIVE: MANA SANGKAPICHAIPROJECT MANAGER:

To provide modeling analysis for developing SCAG's RTP/SCS, RTP amendments and FTIP. Major tasks include: coordinating 
with planning staff, developing and updating model inputs, conducting model runs, analyzing model results, performing 
conformity analysis, producing summary reports, and writing model documentation.

PERCENTAGE COMPLETED: 71 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Coordinate RTP/SCS and FTIP modeling 
activity with other SCAG departments, 
outside stakeholders, and State and 
Federal agencies

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Prepare model inputs including highway 
and transit networks. Review and update 
model assumptions, parameters, and socio-
economic data

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 70

3 Perform transportation model runs, evaluate 
model results and produce summary reports

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 70

4 Apply air quality emission models and 
perform conformity analysis.  Also, 
coordinate and provide technical assistance 
and data to SCAG's Air Quality staff

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 70

Issues:

1. Delivered updated regional emission conformity for 2020 RTP Amendment #3 with VCTC pilot projects and comparison to 
before the revision.
2. Compared and delivered regional emission conformity for 2020 RTP Amendment #3 with and without proposed Heavy-Duty 
Inspection and Maintenance Adjustment Factors
3. Continued coordinate with planning staff on the draft Connect SoCal 2024 Project List from CTC, completed network coding 
for baseline projects and began network coding for plan projects
4. Continued coordinate with Connect SoCal working group and planning staff for 2024 RTP/SCS modeling inputs, completed 
speed reduction model run and GHG analysis for SCS strategy testing

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Model and Air quality results and summary reports 06/30/2023

PRODUCTS

PROGRESS

070.0147.01 RTP/FTIP MODELING, COORDINATION AND ANALYSIS
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Comment:

Resolution:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 208,767 0 0 0 208,767

Benefits 159,165 0 0 0 159,165

Indirect Cost 516,781 0 0 0 516,781

Other 2,059 0 0 0 2,059

In-Kind Commits 114,891 0 0 0 114,891

Total $1,001,663 $0 $0 $0 $1,001,663

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 584,713 0 0 0 584,713

FHWA PL C/O 302,059 0 0 0 302,059

In-Kind Commits 114,891 0 0 0 114,891

Total $1,001,663 $0 $0 $0 $1,001,663

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 692,250 222,697 232,874 236,679

Total 692,250 222,697 232,874 236,679
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OBJECTIVE: BAYARMAA ALEKSANDRPROJECT MANAGER:

To participate in policy development and provide modeling support and technical analysis for regional planning initiatives, 
corridor studies, and scenario testing and analysis. coordinate and support planning departments to analyze travel impact of 
planning strategies in terms of modeling and off-model approach

PERCENTAGE COMPLETED: 66 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Coordinate with planners, collect policy 
inputs and assumption

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 65

2 Review inputs of each strategy, conduct 
data analysis and methodology update

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 80

3 Produce summaries, conduct data analysis 
for planning and policy initiatives

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 50

4 Develop draft technical report 07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 70

Comment:

Resolution:

Issues:

- Continued work with planners on input and assumption of transportation strategies
- Continued reviewing planner's input and provided feedback
- Started collaborating with UCSB on EV microsimulation model development.
- Submitted joint proposal

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Modeling and other planning analyses for internal and external applications 06/30/2023

PRODUCTS

PROGRESS

070.0147.03 SPECIAL PLANNING STUDIES MODELING AND ANALYSIS
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 54,034 0 0 0 54,034

Benefits 41,195 0 0 0 41,195

Indirect Cost 133,754 0 0 0 133,754

In-Kind Commits 29,668 0 0 0 29,668

Total $258,651 $0 $0 $0 $258,651

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 228,983 0 0 0 228,983

In-Kind Commits 29,668 0 0 0 29,668

Total $258,651 $0 $0 $0 $258,651

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 157,248 97,116 30,243 29,889

Total 157,248 97,116 30,243 29,889
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OBJECTIVE: JUNG A UHMPROJECT MANAGER:

Prepare Scenario Planning Model (SPM) to support the development and analysis of 2024 Regional Transportation Plan and 
Sustainable Communities Strategy(RTP/SCS), including (1) the development, update, and calibration of SPM’s analysis 
engines; (2) preparation and operation of model runs;  and (3) optimization and continued maintenance of SPM systems

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Finalize analysis modules update and 
calibration.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

2 Prepare and perform SPM operation and 
analysis.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Coordinate SPM maintenance and technical 
support.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

Resolution:

Issues:

- Consultant for No. 22-036, SPM Transportation Module Update project further improved updated VMT estimation model with 
the latest zonal system and delivered to SCAG for assessment. 
- Staff continued to test and update SPM’s models and key model assumptions for 2024 Connect SoCal, including the 
development and testing of bike network and accessibility. 
- Staff worked on updating and finalizing SPM’s web portal based on feedbacks received internally
- Staff worked on preparing system environment for upcoming model operation with updated SPM codebase 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Updated final SPM analysis modules 06/30/2023

2 SPM performance outputs 06/30/2023

3 SPM system maintenance and support services 06/30/2023

PRODUCTS

PROGRESS

070.2665.01 SCENARIO PLANNING AND MODELING
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Comment:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 181,213 0 0 0 181,213

Benefits 138,157 0 0 0 138,157

Indirect Cost 448,573 0 0 0 448,573

Travel 2,000 0 0 0 2,000

Other 4,639 0 0 0 4,639

Consultant 0 80,000 0 0 80,000

Consultant TC 0 0 110,000 0 110,000

In-Kind Commits 100,356 0 0 0 100,356

Total $874,938 $80,000 $110,000 $0 $1,064,938

Toll Credits/Not an Expenditure 0 0 12,617 0 12,617

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 774,582 0 0 0 774,582

FTA 5303 0 0 110,000 0 110,000

FTA 5303 C/O 0 70,824 0 0 70,824

TDA 0 9,176 0 0 9,176

In-Kind Commits 100,356 0 0 0 100,356

Total $874,938 $80,000 $110,000 $0 $1,064,938

Toll Credits/Not a revenue 0 0 12,617 0 12,617

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 834,581 307,768 263,059 263,754

Consultant TC 110,000 13,941 76,648 19,411

Consultant 33,411 33,411

Total 977,992 321,709 339,707 316,576
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  STATUS : CONTRACT EXECUTED   VENDOR: HBA SPECTO INC

Start Date : 07/13/2022 End Date: 06/30/2023 Number: 22-036-C01

Total Award: 146,695 FY Value: 146,695 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: HBA SPECTO INC

Start Date : 09/16/2021 End Date: 12/31/2022 Number: 21-063-C01

Total Award: 77,244 FY Value: 13,941 PY Expends: 63,303

  CONTRACT STATUS
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OBJECTIVE: YING ZHOUPROJECT MANAGER:

To develop socioeconomic estimates and growth projections for the 2024 RTP/SCS; coordinate with local jurisdictions and 
subregional agencies to build consensus on socioeconomic and land use growth forecasts; conduct Scenario Planning analysis 
and develop technical methodologies for SCAG's planning programs; produce socioeconomic data for SCAG's various 
transportation model runs; and provide data services to SCAG partners, stakeholders, and local jurisdictions for various 
planning activities.

PERCENTAGE COMPLETED: 73 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop socioeconomic estimates and 
growth projections for 2024 RTP/SCS

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 90

2 Collaborate and coordinate with peer 
agencies, and the local jurisdictions for 
shared growth visions and the growth 
forecast

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 90

3 Conduct socioeconomic forecast research 
and micro development studies to 
incorporate the best 
methodologies and data for the forecasting 
process.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 60

4 Develop planning data and provide 
analytical support for reginal planning 
activities

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

5 Review and improve the calibration for the 
TAZ level demographic estimates and 
projections 

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 40

Completed the county, city, and TAZ levels of household and employment growth calculation based on the comments received 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Socioeconomic estimates and growth projections reflecting comments received 
from the local review process

06/30/2023

2 TAZ level growth forecasts including population characteristics, employment 
sectors, etc. for transportation model input

06/30/2023

3 Analytical work and data products to support regional planning activities 06/30/2023

PRODUCTS

PROGRESS

070.2665.02 GROWTH FORECASTING - DEVELOPMENT, OUTREACH, AND COLLABORATION
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Comment:

Resolution:

Issues:

from the local jurisdictions. This is a cornerstone achievement for the 2024 RTP/SCS growth forecast development.   

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 341,150 0 0 0 341,150

Benefits 260,093 0 0 0 260,093

Indirect Cost 844,480 0 0 0 844,480

Travel 7,000 0 0 0 7,000

Other 973,096 0 0 0 973,096

Consultant TC 0 0 70,000 0 70,000

In-Kind Commits 314,291 0 0 0 314,291

Total $2,740,110 $0 $70,000 $0 $2,810,110

Toll Credits/Not an Expenditure 0 0 8,029 0 8,029

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 0 0 70,000 0 70,000

FTA 5303 949,223 0 0 0 949,223

FTA 5303 C/O 1,476,596 0 0 0 1,476,596

In-Kind Commits 314,291 0 0 0 314,291

Total $2,740,110 $0 $70,000 $0 $2,810,110

Toll Credits/Not a revenue 0 0 8,029 0 8,029
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ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 1,480,516 588,584 503,525 388,407

Total 1,480,516 588,584 503,525 388,407
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OBJECTIVE: YANG WANGPROJECT MANAGER:

The proposed Regional Travel Survey is a new multi-year project starting from FY22/23 to FY24/25.  The budget starting from 
FY22/23 requires a new OPW Project # (separate from the ABM Enhancement project 070.00130.13 as for the case of 
FY21/22).  The goal in FY22/23 is to have the consultant onboard to review survey instrument, conduct pilot testing followed by 
a full survey collection.  

PERCENTAGE COMPLETED: 3 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Issue and RFP, review proposals, and 
interview consultants

07/01/2022 09/30/2022 09/01/2022 06/30/2023 Staff 20

2 Consultant on-board, review survey 
instrument, and prepare pilot survey

10/01/2022 12/31/2022 04/01/2023 05/15/2023 Staff/Consultant 0

3 Conduct pilot survey, survey data process 
and analysis 

01/01/2023 03/31/2023 04/01/2023 06/30/2023 Consultant 0

4 Revise survey instrument, if needed, and 
conduct full survey 

04/01/2023 06/30/2023 04/01/2023 06/30/2023 Consultant 0

5 Develop transportation safety data 
community modeling visualization tool 

07/01/2022 06/30/2023 04/01/2023 06/30/2023 Consultant 0

Prepared a summary report to the Division leadership that provides background information of the project and the funding 
needs. 

Continued to work on identifying additional funding sources (such as REAP 2.0 and SB1) and clarifying the funding eligibility 
with B&G Department.  

Drafted a Scope of Work.  

Continued to collaborate with other major MPOs in CA to learn the current industry trend and best practices. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Collected pilot travel survey data 06/30/2023

2 Finalized survey instrument 06/30/2023

3 Collect Year 1 full travel survey data 06/30/2023

4 Community Modeling Visualization Tool 06/30/2023

PRODUCTS

PROGRESS

070.4908.01 SCAG REGIONAL TRAVEL SURVEY
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Comment:

Step 5 is erroneous and should be removed in Budget Amendment 3. 

Resolution:

B&G Department advised a pathway to possibly request additional funding from REAP 2.0 when and if there will be an 
opportunity for REAP 2.0 full application revision.  

This project is included in the project list of FY24 SB1 for funding the consultant effort.  

Prepare to submit an additional carryover request during the FY24 carryover amendment (BA 2) in case the funding can not be 
fully spent in FY23. 

Issues:

RFP delayed, working on identifying additional funding sources: REAP 2.0 and/or SB-1 (for FY24).  

Identified that the federal and state funding are not eligible for paying participants incentives.  REAP 2.0 might be an eligible 
funding source to fund this project; but this project was not part of the REAP 2.0 full application. 

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 36,727 0 0 0 36,727

Benefits 28,001 0 0 0 28,001

Indirect Cost 90,913 0 0 0 90,913

Consultant TC 0 0 170,000 0 170,000

In-Kind Commits 20,165 0 0 0 20,165

Total $175,806 $0 $170,000 $0 $345,806

Toll Credits/Not an Expenditure 0 0 19,499 0 19,499

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 155,641 0 170,000 0 325,641

In-Kind Commits 20,165 0 0 0 20,165

Total $175,806 $0 $170,000 $0 $345,806

Toll Credits/Not a revenue 0 0 19,499 0 19,499
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ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 121,596 15,018 33,673 72,905

Total 121,596 15,018 33,673 72,905
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OBJECTIVE: MICHAEL GAINORPROJECT MANAGER:

Compile data resources, manage development, and organize quality control activities in support of the biennial Local Profiles 
reports. Coordinate with local jurisdictions on enhancement of Local Profiles reports, including development of an online 
Regional Performance Monitoring dashboard application. Coordinate with Caltrans and local jurisdictions on annual HPMS data 
collection and outreach activities. Manage annual Average Vehicle Occupancy (AVO) analysis and reporting requirements for 
two Orange County toll facilities. Fulfill federally required Congestion Mitigation and Air Quality (CMAQ) Program reporting 
requirements, including the biennial CMAQ Performance Report. Coordinate with state and local agencies on implementation of 
SB 743 VMT impact assessment requirements.

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Collection and analysis of data and 
information to assess progress 
toward regional plan goals

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Collection, analysis, and processing of data 
and information in 
support of the biennial Local Profiles 
reports, including data related to 
regional transportation system performance, 
housing, education, and 
economic indicators. Development of online 
regional performance monitoring dashboard 
application to feature Local Profiles data 
reporting.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Manage annual regional HPMS data 
collection and outreach efforts. 
Coordinate with Caltrans on development of 
an HPMS Workshop to 
provide program information to local 
agencies.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

4 Review and analyze vehicle occupancy data 
and submit required 
Average Vehicle Occupancy (AVO) reports 
for two Orange County toll 
facilities.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

No. Description Plan Delivery Date Product Delivery Date

1 Reports related to the annual regional HPMS data collection and outreach effort 06/30/2023

2 Final reports and products associated with SCAG efforts to assist local 
jurisdictions on SB 743 and VMT mitigation implementation

06/30/2023

3 Local Profiles reports (201 local jurisdictions) 06/30/2023

4 Average Vehicle Occupancy (AVO) analysis reports and letters of concurrence in 
support of the SR-91 Expressway and the Eastern/San Joaquin Hills 
Transportation Corridor toll facilities in Orange County

06/30/2023

PRODUCTS

080.0153.04 REGIONAL ASSESSMENT
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PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

Comment:

Resolution:

Issues:

Initiated the annual HPMS traffic data collection process with local jurisdictions. Management of data collection and analysis for 
Average Vehicle Occupancy (AVO) reporting for two Orange County toll road facilities, including collection and analysis of 
quarterly data. Acquisition and analysis of local jurisdictional datasets in support of Local Profiles reporting. On-going 
acquisition, processing, and analysis of regional data in support of RTP/SCS regional assessment and implementation.

Accomplishments:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 25,569 0 0 0 25,569

Benefits 19,494 0 0 0 19,494

Indirect Cost 63,293 0 0 0 63,293

Other 5,032 0 0 0 5,032

In-Kind Commits 14,691 0 0 0 14,691

Total $128,079 $0 $0 $0 $128,079

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 113,388 0 0 0 113,388

In-Kind Commits 14,691 0 0 0 14,691

Total $128,079 $0 $0 $0 $128,079

PROGRESS
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ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 113,679 82,832 30,847

Total 113,679 82,832 30,847
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OBJECTIVE: ANITA AUPROJECT MANAGER:

SCAG staff will continue to monitor potential changes to environmental justice and equity requirements and policies (i.e. 
SB1000, AB617), provide support services to member agencies, as needed, to ensure regulatory compliance, and provide on-
going outreach opportunities with local jurisdictions and stakeholders to showcase equity in action best practices and discuss 
and solicit input on environmental justice and equity concerns relevant to the region by means of the Equity Working Group. 
SCAG staff will use these outreach opportunities to monitor implementation of EJ policies and assist local jurisdictions that may 
benefit from SCAG’s wide range of EJ analysis and data. Lastly, SCAG staff will continue to conduct outreach with local 
jurisdictions and stakeholders and consultation with SCAG's Policy Committees to further improve SCAG’s 2024 Connect 
SoCal EJ Analysis.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Monitor for potential changes to 
environmental justice and equity 
requirements and policies. Work with 
stakeholders on environmental justice and 
equity concerns as they relate to 
transportation planning as needed.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Monitor and assess regional environmental 
and equity concerns in collaboration with 
other local, regional and statewide planning 
partners and stakeholders.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Continue to coordinate with local 
jurisdictions and stakeholders through the 
Equity Working Group to showcase equity in 
action best practices and discuss and solicit 
input on environmental and equity concerns 
in the region.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

4 Continue to further enhance SCAG's 
Environmental Justice Technical Analysis as 
part of Connect SoCal through internal and 
external discussions. Utilize the internal and 
external discussion to prepare for the 2024 
Connect SoCal EJ Technical Report.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

No. Description Plan Delivery Date Product Delivery Date

1 Equity Working Group development and outreach documentation (meeting 
agenda, summaries, presentations, etc.)

06/30/2023

2 Memo describing input received through internal and external discussions on 
improving and enhancing the EJ Technical Analysis

06/30/2023

PRODUCTS

PROGRESS

080.0153.05 ENVIRONMENTAL JUSTICE OUTREACH AND POLICY COORDINATION
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Comment:

Consultant expenditures will be in next quarter. 

Resolution:

Invoices from Q3 are being processed; Project funds will be expended by February 28 2024. 

Issues:

Currently shows 0% but project has started and there has been a delay in invoicing from SMG. Project is 13% complete as of 
end of Q3. 

SCAG staff have continued to work on refining and improving on the 2024 Equity Analysis through discussions with internal 
subject matter experts and presented preliminary findings at various stakeholder meetings like TWG, EWG, and EEC. SCAG 
staff anticipate presenting preliminary findings to the general public through targeted EJ/equity outreach in early 2023. SCAG 
staff have also convened two EWG meeting on September 22, 2022 and December 8, 2022 and anticipate hosting the third 
EWG meeting of the fiscal year on March 9, 2023.

Accomplishments:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 88,233 0 0 0 88,233

Benefits 67,269 0 0 0 67,269

Indirect Cost 218,412 0 0 0 218,412

Other 33,541 0 0 0 33,541

Consultant TC 0 0 200,000 0 200,000

In-Kind Commits 52,791 0 0 0 52,791

Total $460,246 $0 $200,000 $0 $660,246

Toll Credits/Not an Expenditure 0 0 22,940 0 22,940

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 407,455 0 200,000 0 607,455

In-Kind Commits 52,791 0 0 0 52,791

Total $460,246 $0 $200,000 $0 $660,246

Toll Credits/Not a revenue 0 0 22,940 0 22,940
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ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 264,765 93,508 80,284 90,973

Total 264,765 93,508 80,284 90,973

  STATUS : CONTRACT EXECUTED   VENDOR: SYSTEM METRICS GROUP INC

Start Date : 11/18/2022 End Date: 12/31/2024 Number: 21-048-MRFP-12

Total Award: 912,316 FY Value: 200,000 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: ANA VALLIANATOSPROJECT MANAGER:

Develop and implement external communications strategies to promote partnerships, build consensus, and foster inclusiveness 
in the decision-making process. SCAG's communications strategies facilitates the agency's transportation planning activities by 
helping to inform the general public, media, agency stakeholders and partners about the existence, purpose and potential 
impact of these activities and to convey this information in ways that are engaging and easy to understand for general 
audiences. Materials developed for this purpose include website content, videos, news releases, fact sheets, signage, posters, 
and other publications. Related activities include developing materials for public outreach meetings and workshops and 
programming content for special events.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Produce videos promoting agency 
programs, plans, policies and services. 
Video record and web stream monthly 
regional council meetings.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

2 Write, edit, design and disseminate periodic 
newsletters.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Write, edit, design and disseminate event 
and other agency outreach/promotional 
materials.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

4 Enhance and maintain website content. 07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

Wrote, edited, designed and disseminated newsletters, event information and other agency 
information/outreach/communication materials, including weekly SCAG Update newsletter, monthly SCAG Spotlight Regional 
Council recap newsletter, and regular program newsletters on Housing, Connect SoCal, Regional Planning Working Groups 
and more. Produced and posted videos showcasing agency programs, plans, policies and services, including recordings of 
webinars, meetings and more. Drafted, updated, and curated diverse content on the agency website for all programs and 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Videos of meetings and videos promoting agency programs, plans, policies and 
services

06/30/2023

2 Website promoting SCAG programs, plans, services and initiatives, resources, 
interactive maps and other tools

06/30/2023

3 Electronic newsletters 06/30/2023

4 Factsheets, new member orientation materials, brochures, advertisements and 
event handouts

06/30/2023

PRODUCTS

PROGRESS

090.0148.01 PUBLIC INFORMATION AND COMMUNICATION
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Comment:

Resolution:

Issues:

projects. 

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 701,470 0 0 0 701,470

Benefits 534,803 0 0 0 534,803

Temp Staff 10,604 0 0 0 10,604

Indirect Cost 1,755,693 0 0 0 1,755,693

Other 139,139 0 0 0 139,139

Consultant 0 300,000 0 0 300,000

Consultant TC 0 0 292,000 0 292,000

In-Kind Commits 407,042 0 0 0 407,042

Total $3,548,751 $300,000 $292,000 $0 $4,140,751

Toll Credits/Not an Expenditure 0 0 33,493 0 33,493

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 249,265 0 0 0 249,265

FTA 5303 583,346 0 292,000 0 875,346

FTA 5303 C/O 2,309,098 265,590 0 0 2,574,688

TDA 0 34,410 0 0 34,410

In-Kind Commits 407,042 0 0 0 407,042

Total $3,548,751 $300,000 $292,000 $0 $4,140,751

Toll Credits/Not a revenue 0 0 33,493 0 33,493
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ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 1,929,952 648,408 636,379 645,165

Consultant TC 16,853 11,219 5,634

Consultant 9,847 9,847

Total 1,956,652 648,408 647,598 660,646

  STATUS : CONTRACT EXECUTED   VENDOR: GREEN TRANSLATIONS

Start Date : 02/02/2023 End Date: 02/02/2024 Number: 23-022-C01

Total Award: 70,000 FY Value: 7,000 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: FRIENDLY ENTERTAINMENT INCE

Start Date : 02/22/2023 End Date: 01/31/2024 Number: 23-003-C01

Total Award: 364,880 FY Value: 121,627 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: BUBBAS LA

Start Date : 02/22/2023 End Date: 01/31/2024 Number: 23-003-C02

Total Award: 588,898 FY Value: 196,299 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: BLOSS, INC.

Start Date : 03/24/2023 End Date: 03/24/2024 Number: 23-026-C01

Total Award: 390,895 FY Value: 80,000 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: GREEN TRANSLATIONS

Start Date : 02/26/2020 End Date: 01/31/2023 Number: 20-008-C01

Total Award: 64,710 FY Value: 8,011 PY Expends: 9,252

  STATUS : CONTRACT EXECUTED   VENDOR:

Start Date : 03/16/2021 End Date: 06/30/2024 Number: 21-002-C01

Total Award: 9,750 FY Value: 9,555 PY Expends: 195

  CONTRACT STATUS
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OBJECTIVE: ANA VALLIANATOSPROJECT MANAGER:

Provide media support to build awareness of SCAG, its mission, planning activities and critical issues affecting the region to a 
broad constituency representative of the region's diversity.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Monitor news stories that mention or cite 
SCAG, archive news clippings and generate 
coverage reports.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

2 Develop media strategy, plans, talking 
points and crisis communication support for 
SCAG, its programs and initiatives.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

3 Write, edit and disseminate news releases, 
media advisories and op-eds, translating to 
different languages as needed, and 
responding to media requests.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

Comment:

Resolution:

Issues:

Monitored news stories and produced regular reports and news roundups via the SCAG Morning Clips newsletter. Developed 
media strategy, plans and talking points for SCAG programs and initiatives. Wrote, edited and disseminated news releases, 
media advisories and op-eds on SCAG programs and projects including the quarterly economic update and items related to 
goods movement, digital equity and clean vehicle technology, as well as responding to media requests.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Media log, op-ed pieces, news releases and media advisories intended for print 
and electronic media

06/30/2023

PRODUCTS

PROGRESS

090.0148.02 MEDIA SUPPORT FOR PLANNING ACTIVITIES
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 93,391 0 0 0 93,391

Benefits 71,202 0 0 0 71,202

Temp Staff 1,606 0 0 0 1,606

Indirect Cost 234,100 0 0 0 234,100

Other 473 0 0 0 473

Consultant TC 0 0 150,000 0 150,000

In-Kind Commits 51,925 0 0 0 51,925

Total $452,697 $0 $150,000 $0 $602,697

Toll Credits/Not an Expenditure 0 0 17,205 0 17,205

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FTA 5303 400,772 0 150,000 0 550,772

In-Kind Commits 51,925 0 0 0 51,925

Total $452,697 $0 $150,000 $0 $602,697

Toll Credits/Not a revenue 0 0 17,205 0 17,205

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 403,461 103,659 145,234 154,568

Consultant TC 56,398 37,771 18,627

Total 459,859 103,659 183,005 173,195
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  STATUS : CONTRACT EXECUTED   VENDOR: LAMBERT 20-20 COMMUNICATIONS INC

Start Date : 01/18/2023 End Date: 12/31/2025 Number: 23-016-C01

Total Award: 603,225 FY Value: 93,320 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: LAMBERT 20-20 COMMUNICATIONS INC

Start Date : 09/10/2018 End Date: 12/31/2022 Number: 18-017-C01

Total Award: 392,544 FY Value: 49,718 PY Expends: 258,454

  CONTRACT STATUS
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OBJECTIVE: SARAH PATTERSONPROJECT MANAGER:

Develop and execute the marketing and public outreach strategy to engage regional stakeholders in a collaborative effort to 
continue consensus building on SCAG plans and programs and the implementation of Connect SoCal (2020 RTP/SCS).  

PERCENTAGE COMPLETED: 25 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Monitor and manage project schedule, 
deliverables, and development of workplan 
in accordance with Public Participation 
Plan. 

07/01/2022 06/30/2023 11/01/2022 06/30/2023 Staff 25

2 Assist with the coordination and execution 
of meetings (virtual and in person), 
workshops, webinars, telephone townhalls, 
and other related activities and technology 
intended to provide outreach support for 
SCAG's planning activities. 

07/01/2022 06/30/2023 03/15/2023 06/30/2023 Staff/Consultant 25

3 Assist with equity-focused public outreach 
and manage advertising campaigns to 
engage stakeholders in dialogue on SCAG's 
regional priorities identified in Connect 
SoCal to help facilitate input and 
implementation.

07/01/2022 06/30/2023 03/15/2023 06/30/2023 Staff/Consultant 25

The consultant kicked off work and produced a number of materials including the community partner toolkit, copy production 
and additional materials. Consultants also created training for workshops, coordinated and reserved locations for the 
workshops, and coordinated locations for pop up events. Consultant and SCAG staff also facilitated ad buys for the region to 
promote the workshops. Workshops will kick off next quarter.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Work plan/schedule development, meeting agendas, sign-ins and supporting 
documentation for SCAG facilitated activities

06/30/2023

2 Community partner toolkits, surveys, data analysis, and final reports. Collection 
and measurement of ad effectiveness

06/30/2023

3 Production of media content, flyers, advertising materials (bus shelter, social 
media), e-newsletter, e-mails blasts, scripts, etc.

06/30/2023

PRODUCTS

PROGRESS

095.1533.01 REGIONAL TRANSPORTATION PLAN OUTREACH
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Comment:

Resolution:

The NTP was issued and the kickoff was held on 12/12 and work is underway to get project on track for planned Spring 2023 
outreach.

Issues:

The contract was delayed in being issued which postponed progress on the project.

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 47,970 0 0 0 47,970

Benefits 36,573 0 0 0 36,573

Indirect Cost 118,744 0 0 0 118,744

Travel 4,000 0 0 0 4,000

Other 4,000 0 0 0 4,000

Consultant TC 0 0 366,300 0 366,300

In-Kind Commits 27,375 0 0 0 27,375

Total $238,662 $0 $366,300 $0 $604,962

Toll Credits/Not an Expenditure 0 0 42,015 0 42,015

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FTA 5303 211,287 0 366,300 0 577,587

In-Kind Commits 27,375 0 0 0 27,375

Total $238,662 $0 $366,300 $0 $604,962

Toll Credits/Not a revenue 0 0 42,015 0 42,015

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 99,204 14,757 21,287 63,160

Total 99,204 14,757 21,287 63,160
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  STATUS : CONTRACT EXECUTED   VENDOR: PEACOCK SINNING PUBLIC RELATIONS INC

Start Date : 11/28/2022 End Date: 06/30/2024 Number: 22-052-C01

Total Award: 1,319,227 FY Value: 366,300 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: CARMEN FLORESPROJECT MANAGER:

To support an agency-wide Internship Program providing students in various fields of study the opportunity to gain real-world 
experience while providing policy research, data analyses, and other services to divisions/departments throughout the agency.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Administer an intern program that includes 
program goals and objectives, 
administrative details (e.g. hiring 
procedures, term and compensation, 
supervision responsibility, budget), work 
detail, evaluation procedures, etc. to 
support SCAG's work plan and strategic 
goals.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Implement year five of the intern program 
and identify ways to reduce barriers and 
increase accessibility in the program. 

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

Comment:

Resolution:

Issues:

Onboarded 10 interns in Q1 of FY23 and filled two additional intern assignments in Q2. Developing intern mixer program to host 
in Q4.  

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Revamped Program Framework Guidelines and Implementation 06/30/2023

2 Supervisor Hiring Guidelines and Resources 06/30/2023

PRODUCTS

PROGRESS

095.1533.02 REGIONAL PLANNING & POLICY INTERN PROGRAM

Page 136 of 336



THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Temp Staff 200,000 0 0 0 200,000

Indirect Cost 363,555 0 0 0 363,555

Other 58,839 0 0 0 58,839

In-Kind Commits 80,638 0 0 0 80,638

Total $703,032 $0 $0 $0 $703,032

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FTA 5303 622,394 0 0 0 622,394

In-Kind Commits 80,638 0 0 0 80,638

Total $703,032 $0 $0 $0 $703,032

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 343,552 81,511 137,063 124,978

Total 343,552 81,511 137,063 124,978
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OBJECTIVE: SARAH PATTERSONPROJECT MANAGER:

Engage and increase the number of regional stakeholders in the SCAG planning and programming process through the support 
and enhancement of outreach efforts to local governments, Tribal Governments, and members of various stakeholder entities, 
including community, environmental, business, and academic groups, as well as other interested parties. The public outreach 
efforts include presentations, workshops, public meetings, and public hearings on major SCAG initiatives. 

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Manage the regional Offices, including 
coordinating special events and public 
outreach throughout the year.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Conduct and assist in the outreach efforts 
related to major SCAG initiatives and 
programs, including but not limited to, the 
Regional Transportation Plan/Sustainable 
Communities Strategy, Sustainability 
Program, Active Transportation. Conduct 
Regional Council District Elections as 
needed.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Assist with external communication, 
including writing speeches, creating 
presentations, facilitating services and 
convening diverse parties to increase 
SCAG's visibility and value to its members.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

4 Monitor budget, prepare regular progress 
reports, & provide timely coordinated and 
accurate support to the Regional Council, 
Policy Committees and any other ad-hoc 
committees or working groups

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

The Government Affairs team represented SCAG at numerous stakeholder events and meetings that included elected officials, 
community groups, business and community leaders, government staff, and the public. The Government Officers disseminated 
critical program information to these groups and meetings, including SCAG workshops, programs deadlines, calls for 
partnership, and more. The Government Affairs officers also operated the 5 regional offices for both in-person and virtual 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Tracking log of meetings attended and outreach presentations by Regional 
Affairs Officers, including supporting documentation, such as agendas, meeting 
summaries, recordings of presentations, reports etc.

06/30/2023

PRODUCTS

PROGRESS

095.1633.01 PUBLIC INVOLVEMENT
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Comment:

Resolution:

Issues:

meetings and events in coordination with the SCAG main Los Angeles location. The Government Affairs officers also staffed 
critical committees, SCAG program areas, and the Regional Council Board Officers. This last quarter GAO staff also planned 
and executed Mobile Workshops and tours in Los Angeles, Riverside, and Imperial Counties. Events were attended by Board 
Officers, Councilmembers, and stakeholders. Government Affairs Officers also coordinated Special Elections and odd-district 
elections, including the noticing and conducting of elections. An in-person New Member Orientation was held this quarter with a 
second one planned, along with additional opportunities for onboarding and engagement of new members including one-on one 
meetings.

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 680,262 0 0 0 680,262

Benefits 518,634 0 0 0 518,634

Indirect Cost 1,683,918 0 0 0 1,683,918

Travel 20,000 0 0 0 20,000

Other 597,725 0 0 0 597,725

In-Kind Commits 453,532 0 0 0 453,532

Total $3,954,071 $0 $0 $0 $3,954,071

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 1,220,351 0 0 0 1,220,351

FHWA PL C/O 2,280,188 0 0 0 2,280,188

In-Kind Commits 453,532 0 0 0 453,532

Total $3,954,071 $0 $0 $0 $3,954,071
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ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 2,206,042 645,345 722,523 838,174

Total 2,206,042 645,345 722,523 838,174
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OBJECTIVE: SARAH PATTERSONPROJECT MANAGER:

Improve relationships and formal collaboration and consultation with federally-recognized tribal governments within the SCAG 
region.

PERCENTAGE COMPLETED: 20 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Manage the project and consultant 07/01/2022 06/30/2023 10/12/2022 06/30/2023 Staff 20

2 Develop and implement the tribal 
government consultant plan/strategy

08/01/2022 06/30/2023 10/12/2022 06/30/2023 Consultant 20

Comment:

Invoices have been submitted and approved for November and December, they are still in process and will be posted in Q3. 
Consultant contract is 22-066-C01 and is under task # 800.0160.28.

Resolution:

The consultant has offered alternatives and new ideas in place of the outreach activities that could not be completed due to the 
delay in the NTP. 

Issues:

Due to a delay in getting the NTP for the contract the kick off meeting was delayed, which meant some suggested outreach 
activities needed to be changed.

SCAG staff and the consultant team have successfully completed tribal engagement including support SCP Call 4 in scheduling 
1-1 meetings, development of collateral and materials, and coordinating the release of Call for Projects.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Tribal Government Consultation Plan/Strategy 06/30/2023

PRODUCTS

PROGRESS

095.4906.01 TRIBAL GOVERNMENT ENGAGEMENT
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 13,544 0 0 0 13,544

Benefits 10,326 0 0 0 10,326

Indirect Cost 33,527 0 0 0 33,527

Consultant TC 0 0 50,000 0 50,000

In-Kind Commits 7,437 0 0 0 7,437

Total $64,834 $0 $50,000 $0 $114,834

Toll Credits/Not an Expenditure 0 0 5,735 0 5,735

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 0 0 50,000 0 50,000

FTA 5303 57,397 0 0 0 57,397

In-Kind Commits 7,437 0 0 0 7,437

Total $64,834 $0 $50,000 $0 $114,834

Toll Credits/Not a revenue 0 0 5,735 0 5,735

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 8,817 8,817

Total 8,817 8,817
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OBJECTIVE: THOMAS BELLINOPROJECT MANAGER:

The objective of this task is to plan for transportation technology advancements and assess potential impacts to the 
transportation system, and to support the effective implementation of technology through the integration of ITS into common 
architecture, via participation with regional partners in the implementation and maintenance of the Regional ITS architecture.

PERCENTAGE COMPLETED: 65 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Continue maintenance and update of the 
multi-county Regional ITS 
Architecture, incorporating revisions to 
existing projects and any 
proposed new projects as part of the 
RTP/SCS development.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 65

2 Continue participation in statewide and 
county Regional ITS 
Architecture update efforts.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 65

3  Manage consultant technical studies under 
the 100.1630 project, 
including review of deliverables, progress 
reports and invoices.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 65

Resolution:

N/A

Issues:

None

Internally working towards bolstering ITS program and integrating ITS as a component of SCAG’s upcoming Smart Cities Vision 
Plan. Initiated work efforts integrating and updating ITS language/project list for the Congestion management Technical Report 
and Mobility Technical Report.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Technical reports, memoranda, and presentation materials documenting ITS 
planning activities 
conducted as part of the metropolitan transportation planning process

06/30/2023

PRODUCTS

PROGRESS

100.1630.02 INTELLIGENT TRANSPORTATION SYSTEMS (ITS) PLANNING
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Comment:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 28,706 0 0 0 28,706

Benefits 21,886 0 0 0 21,886

Indirect Cost 71,059 0 0 0 71,059

Other 4,178 0 0 0 4,178

In-Kind Commits 16,303 0 0 0 16,303

Total $142,132 $0 $0 $0 $142,132

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 125,829 0 0 0 125,829

In-Kind Commits 16,303 0 0 0 16,303

Total $142,132 $0 $0 $0 $142,132

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 39,888 8,452 26,929 4,507

Total 39,888 8,452 26,929 4,507
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OBJECTIVE: THOMAS BELLINOPROJECT MANAGER:

SCAG is federally required to prepare and maintain the Regional ITS Architecture . Additionally, SCAG will assist the Riverside 
County Transportation Commission (RCTC) and the San Bernardino County Transportation Authority (SBCTA) with initiating an 
update to the county level architecture covering the Inland Empire.

PERCENTAGE COMPLETED: 65 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Solicit stakeholder participation and input on 
data and needs, including Interstate 
projects.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 65

2 Collect data and update architecture 
inventory as needed. 

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 65

3  Prepare updated Regional ITS 
Architectures. 

09/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 65

Comment:

Staff budget will be updated in the next budget amendment. 

Resolution:

Staff will continue to be in close communication with partner agencies, and insist that updates occur as ITS is an important 
component for a 21st century regional transportation network.

Issues:

SCAG has been coordinating with its partner agencies regarding updates to the ITS database. However, several agencies have 
placed their projects on hold or on their lower priority list, due to resource constraints (i.e, staffing/time). As such, it’s been 
difficult initiate work efforts in an expedited manner.

Initiated work efforts to I-10 Study and coordinated work efforts with Caltrans, FTA, FHWA and other MPOs. Coordinated with 
partner agencies/CTCs regarding updates to their ITS database.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Updated Regional ITS Architecture 06/30/2023

PRODUCTS

PROGRESS

100.1630.04 REGIONAL ITS ARCHITECTURE UPDATE – PH 2

Page 145 of 336



THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 793 0 0 0 793

Benefits 605 0 0 0 605

Indirect Cost 1,962 0 0 0 1,962

Other 81 0 0 0 81

Consultant TC 0 0 291,900 0 291,900

In-Kind Commits 446 0 0 0 446

Total $3,887 $0 $291,900 $0 $295,787

Toll Credits/Not an Expenditure 0 0 33,481 0 33,481

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 3,441 0 0 0 3,441

FTA 5303 0 0 291,900 0 291,900

In-Kind Commits 446 0 0 0 446

Total $3,887 $0 $291,900 $0 $295,787

Toll Credits/Not a revenue 0 0 33,481 0 33,481

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 14,769 12,935 1,834

Consultant TC 4,854 4,854

Total 19,623 12,935 6,688

  STATUS : CONTRACT EXECUTED   VENDOR: KIMLEY-HORN AND ASSOCIATES

Start Date : 06/24/2022 End Date: 12/31/2023 Number: 21-048-MRFP-02

Total Award: 95,369 FY Value: 95,370 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: ROLAND OKPROJECT MANAGER:

The objectives of this task are to develop a gap assessment which will assess existing conditions and find potential 
opportunities for dig once/dig smart efficiencies; collect and analyze data on broadband availability, access and affordability 
including GIS mapping; explore partnerships for grant funding opportunities; and conduct technical studies which evaluate the 
effects of broadband implementation throughout the region.

PERCENTAGE COMPLETED: 48 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Coordinate with local jurisdictions, ISPS, 
and stakeholders regarding regional 
broadband efforts

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 50

2 Collect and analyze broadband data and 
determine opportunity zones

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 35

3 Conduct broadband studies which would 
assist in developing regional broadband 
policies, practices, determine opportunity 
areas, and assess its 
economic/environmental benefits to the 
region. 

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 45

4 Explore partnerships and assist in securing 
grant funding opportunities for broadband 
implementation

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 60

-Contract 22-061-C01 (Permit Streamlining Report) currently in progress.
-Contract 22-062-C01 (Strategic Services) project currently in progress.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Agency and stakeholder coordination/assistance, stakeholder meetings, and 
presentations

06/30/2023

2 Grant applications or other documentation supporting pursuit of funding 
opportunities for broadband stakeholders

06/30/2023

3 Broadband data, maps (web-based/standard), and other technical assistance 
documents or reports

06/30/2023

4 Technical reports (including potentially Permit Streamlining, Economic Analysis, 
Digital Equity, Opportunity Zones, Technology Models) 

06/30/2023

5 Working draft narratives of strategies regarding broadband/telecommute/tele-
everything to support the 2024 Connect SoCal update

06/30/2023

PRODUCTS

PROGRESS

100.4901.01 BROADBAND PLANNING
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Comment:

All projects on track. Project will carry over to FY24.

Consultant expenditure in Q2 and Q3 will be reported in the future quarter. 

Resolution:

N/A

Issues:

All issues from last quarter have been resolved. 

-Digital Action Plan released to the public for 30 day review period on January 5th, 2023 to Feb 3, 2023 and was adopted by the 
Regional Council on April 6, 2023
-SCAG prepared and submitted a grant application for CPUC's LATA grant program to assist local jurisdictions in broadband 
implementation. LATA grant was accepted by CPUC and pending commissioners approval.
-SCAG submitted FCC grant application to conduct a region wide promotion of the Affordable Connectivity Program for 
broadband adoption and was awarded a $500,000 grant on March 15, 2023
-Reviewed and provided comments to various mapping initiatives from the CPUC and FCC
-Panelist and participant  in workshops (including Caltrans Equity Working Group, agency and stakeholder coordination
-Assisted local jurisdictions with support letters for their grant applications, served as a proposal review panelist for several 
LATA grant proposals for Council of Governments (COGs)
-Integrated broadband policies and strategies to Draft Connect SoCal 2024

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 110,554 0 0 0 110,554

Benefits 84,287 0 0 0 84,287

Indirect Cost 273,664 0 0 0 273,664

Travel 2,500 0 0 0 2,500

Other 1,626 0 0 0 1,626

Consultant 0 250,000 0 0 250,000

Consultant TC 0 0 221,092 0 221,092

In-Kind Commits 61,235 0 0 0 61,235

Total $533,866 $250,000 $221,092 $0 $1,004,958

Toll Credits/Not an Expenditure 0 0 25,360 0 25,360

SUMMARY OF PROJECT TASK EXPENDITURES
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SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 472,631 0 0 0 472,631

FTA 5303 0 0 221,092 0 221,092

In-Kind Commits 61,235 0 0 0 61,235

Cash/Local Other 0 250,000 0 0 250,000

Total $533,866 $250,000 $221,092 $0 $1,004,958

Toll Credits/Not a revenue 0 0 25,360 0 25,360

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 379,227 139,414 124,430 115,383

Total 379,227 139,414 124,430 115,383

  STATUS : CONTRACT EXECUTED   VENDOR: HDR ENGINEERING

Start Date : 09/29/2022 End Date: 06/30/2024 Number: 22-062-C01

Total Award: 219,226 FY Value: 219,226 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: TECTONIC ENGINEERING CONSULTANTS DPC

Start Date : 11/14/2022 End Date: 12/31/2023 Number: 22-061-C01

Total Award: 213,786 FY Value: 213,786 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: MARISA LADERACHPROJECT MANAGER:

The objectives of this task are to prepare the SCAG region for future smart city efforts, align with best practices, explore 
partnerships for grant funding opportunities, and conduct technical studies which evaluate innovative emerging technologies. 
Program work under this task expands upon efforts completed in FY22 OWP #280-4824.03 (Future Communities Pilot 
Program, ‘FCPP’) and focuses on projects, programs, and strategies related to smart cities, curb space, connected/automated 
vehicles, new mobility innovations, SCS off-model strategies, and tele-commute/tele-health. FY23 work will additionally identify 
and plan for potential pilot demonstrations that build upon and advance the implementation of Connect SoCal, the FCPP, and 
the ongoing Sustainable Communities Program (SCP) Smart Cities and Mobility Innovations (SCMI) Call for Projects, contained 
in FY23 OWP #275-4895.

PERCENTAGE COMPLETED: 60 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Coordinate with local jurisdictions, private 
companies and vendors, and regional 
stakeholders on innovative mobility policies 
and emerging technologies.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 60

2 Explore partnerships and pursue grant 
funding opportunities.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 60

3 Initiate technical studies to evaluate 
technologies or innovations and define 
regional benefits.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 60

4 Identify and plan for potential pilot 
demonstrations which advance best 
practices and Connect SoCal strategies.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 60

Refined three-year work plan outline and overarching program goals and tasks for Smart Cities future planning efforts and 
technical studies. Developed Vision Plan outline for future smart cities policy framework and suggested technical studies. 
Explored and evaluated federal and state funding opportunities as needed. Integrated smart cities outline and vision with 
Connect SoCal 2024 draft products. Currently identifying and inventorying potential public-sector pilot partners.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Agency and stakeholder coordination/assistance, stakeholder meetings, and 
presentations

06/30/2023

2 Reports, plans, or policy recommendations resulting from technical studies 06/30/2023

PRODUCTS

PROGRESS

100.4911.01 SMART CITIES
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Comment:

Resolution:

N/A, project on track.

Issues:

N/A, project on track.

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 73,715 0 0 0 73,715

Benefits 56,201 0 0 0 56,201

Indirect Cost 182,474 0 0 0 182,474

Other 813 0 0 0 813

In-Kind Commits 40,579 0 0 0 40,579

Total $353,782 $0 $0 $0 $353,782

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 313,203 0 0 0 313,203

In-Kind Commits 40,579 0 0 0 40,579

Total $353,782 $0 $0 $0 $353,782

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 301,663 78,800 93,535 129,328

Total 301,663 78,800 93,535 129,328
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OBJECTIVE: ALISON LINDERPROJECT MANAGER:

This task is to implement commitments from 2020 Connect SoCal and prepare for the next plan update to include progress and 
updated vision.  This includes completing work to update electric vehicle (EV) off-model strategies, and continued outreach and 
incorporation of Electric Vehicle Charging Station Study (EVCSS) results into Connect SoCal development.

PERCENTAGE COMPLETED: 73 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Outreach and technical assistance with 
stakeholders on Connect So Cal policy 
implementation.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 80

2 Perform ongoing coordination of off model 
estimates and 2024 RTP/SCS planning. 

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Consultant 55

3 Conduct continued outreach and 
incorporation of  Electric Vehicle Charging 
Station Study (EVCSS) results into 
RTP/SCS planning.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Consultant 80

Resolution:

NA

Issues:

No issue

This quarter SCAG continued outreach and education related to clean technology through multiple events, including the EV 
Charging Summit. Staff completed the Regional PEV Plan and shared this with stakeholders including presenting results at 
several city meetings as well as the SGV COG.  This quarter SCAG drafted a Clean Transportation Technologies Policy 
Resolution and shared this with several stakeholders for feedback.  This was presented and approved by the Emerging 
Technologies Committee and will be reviewed by the Regional Council next quarter.  

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Draft updated Connect SoCal clean technology off-model strategies 06/30/2023

2 Draft Connect SoCal clean technology technical report or memorandum 06/30/2023

PRODUCTS

PROGRESS

115.4912.01 CLEAN TECHNOLOGY PROGRAM
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Comment:

Work for Step 2 & 3 partially completed by staff, work type will be updated in FY23 Amendment 3. Consultant expenditures will 
be reported in the next Quarter Progress Report. 

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 43,978 0 0 0 43,978

Benefits 33,529 0 0 0 33,529

Indirect Cost 108,863 0 0 0 108,863

Other 406 0 0 0 406

Consultant TC 0 0 100,000 0 100,000

In-Kind Commits 24,199 0 0 0 24,199

Total $210,975 $0 $100,000 $0 $310,975

Toll Credits/Not an Expenditure 0 0 11,470 0 11,470

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 186,776 0 100,000 0 286,776

In-Kind Commits 24,199 0 0 0 24,199

Total $210,975 $0 $100,000 $0 $310,975

Toll Credits/Not a revenue 0 0 11,470 0 11,470

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 156,801 66,755 56,871 33,175

Total 156,801 66,755 56,871 33,175

  STATUS : CONTRACT EXECUTED   VENDOR: ICF INCORPORATED LLC

Start Date : 01/23/2023 End Date: 06/30/2024 Number: 23-021-C01

Total Award: 99,958 FY Value: 99,958 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: ALISON LINDERPROJECT MANAGER:

The task is to conduct modeling, outreach and policy analysis to determine a regional road map for medium and heavy duty 
zero emission infrastructure planning. 

PERCENTAGE COMPLETED: 10 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Conduct outreach and modeling efforts to 
define travel behaviors and charging needs 
of regional MD/HD fleets.       

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 20

2 Develop model to forecast MD/HD infra 
needs and locations.

07/01/2022 06/30/2023 01/01/2023 06/30/2023 Staff/Consultant 10

3 Forecast MD/HD infra needs and locations, 
and validate selection through continued 
stakeholder outreach.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 10

4 Initiate identification of priority sites and 
selection of 8-10 sites for in depth infra 
planning. 

07/01/2022 06/30/2023 04/01/2023 06/30/2023 Staff/Consultant 0

Resolution:

The project kicked off Jan 4, with much groundwork happening this quarter.  Outreach and modeling efforts will accelerate as 
the project continues.  

Issues:

Late start due to contracting delays.

Procurement of the consultant contract was finalized this quarter and a kick-off meeting was held.  Staff and consultant drafted 
materials to inform the data collection plan and the stakeholder engagement plan.  More detailed plans for outreach and TAC 
formation were developed and a draft survey instrument was completed.   

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Model to forecast MD/HD ZE fueling demand 06/30/2023

2 Initial site selection to inform ZE Regional Roadmap for MD/HD supporting 
infrastructure

06/30/2023

PRODUCTS

PROGRESS

115.4912.02 SUPPORTING INFRASTRUCTURE FOR ZERO-EMISSION MEDIUM AND HEAVY-DUTY TRUCK 
STUDY
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Comment:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 45,192 0 0 0 45,192

Benefits 34,455 0 0 0 34,455

Indirect Cost 111,868 0 0 0 111,868

Consultant 0 691,048 0 0 691,048

Consultant TC 0 0 275,000 0 275,000

In-Kind Commits 24,813 0 0 0 24,813

Total $216,328 $691,048 $275,000 $0 $1,182,376

Toll Credits/Not an Expenditure 0 0 31,543 0 31,543

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 191,515 0 0 0 191,515

FTA 5303 0 0 275,000 0 275,000

FTA 5303 C/O 0 80,562 0 0 80,562

TDA 0 10,438 0 0 10,438

State Other 0 600,048 0 0 600,048

In-Kind Commits 24,813 0 0 0 24,813

Total $216,328 $691,048 $275,000 $0 $1,182,376

Toll Credits/Not a revenue 0 0 31,543 0 31,543

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 127,051 23,762 47,071 56,218

Total 127,051 23,762 47,071 56,218
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  STATUS : CONTRACT EXECUTED   VENDOR: CAMBRIDGE SYSTEMATICS INC.

Start Date : 01/03/2023 End Date: 06/30/2024 Number: 21-017-C01

Total Award: 1,153,538 FY Value: 766,024 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: ALISON LINDERPROJECT MANAGER:

Development, evaluation, and deployment of emerging and future connected and autonomous vehicle technologies. Support 
University of California-Irvine on the AI-Based Mobility Monitoring System and Analytics Demonstration Pilot. Conduct listening 
sessions, disseminate outreach materials, and coordinate through the Clean Cities Coalition. 

PERCENTAGE COMPLETED: 34 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Provide administrative support for reporting 
needs, meeting coordination, and preparing 
presentations.

04/07/2022 12/31/2024 07/08/2022 12/31/2024 Staff 50

2 Conduct listening sessions with residents 
and transportation stakeholders.

04/07/2022 12/31/2024 07/08/2022 12/31/2024 Staff 20

3 Develop and disseminate outreach 
materials on key project details and results.

04/07/2022 12/31/2024 07/08/2022 12/31/2024 Staff 40

Comment:

Resolution:

NA

Issues:

No issues to report. 

Worked with UCI to finalize factsheet and begin preparation for listening session.  

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Listening session documentation and materials 12/31/2024

2 Outreach materials on key project details and findings 12/31/2024

PRODUCTS

PROGRESS

115.4912.03 AI-BASED MOBILITY MONITORING SYSTEM AND ANALYTICS DEMONSTRATION PILOT
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 987 0 0 0 987

Benefits 753 0 0 0 753

Indirect Cost 2,442 0 0 0 2,442

Other 15,818 0 0 0 15,818

Total $20,000 $0 $0 $0 $20,000

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

Federal Other 20,000 0 0 0 20,000

Total $20,000 $0 $0 $0 $20,000

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 4,225 1,322 484 2,419

Total 4,225 1,322 484 2,419
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OBJECTIVE: KANA SATO-NGUYENPROJECT MANAGER:

Develop and manage the annual Overall Work Program (OWP) including monitoring project performance; reporting on 
progress; and preparing budget amendments as required.

PERCENTAGE COMPLETED: 66 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop and submit OWP Amendments as 
needed. 

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 50

2 Develop and submit OWP Quarterly 
Progress Reports to Caltrans.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 50

3 Develop and submit the Draft and Final 
OWP to Caltrans, FHWA and FTA.

11/01/2022 05/15/2023 07/01/2022 05/12/2023 Staff 85

4 Attend Annual OWP Development and 
Coordination Meetings.

11/01/2022 02/01/2023 01/01/2023 01/19/2023 Staff 100

5 Collect and submit final OWP work products 
to Caltrans.

07/01/2022 09/30/2022 07/01/2022 08/31/2022 Staff 100

Issues:

- Completed FY23 OWP 2nd quarter progress report.
- Submitted OWP FY23/24 draft report to Caltrans for review. 
- Attended annual OWP development & coordination meeting.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 FY 2022-23 OWP Quarterly Progress Reports 06/30/2023

2 FY 2022-23 OWP Amendments 06/30/2023

3 FY 2023-24 Draft OWP Budget 03/15/2023 02/28/2023

4 FY 2023-24 Final OWP Budget 05/15/2023

5 FY 2021-2022 Final OWP Work Products 09/30/2022 08/31/2022

PRODUCTS

PROGRESS

120.0175.01 OWP DEVELOPMENT & ADMINISTRATION

Page 159 of 336



THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

Comment:

FY 2023-24 Final OWP Budget will be submitted no later than 5/12/23. 

Resolution:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 224,140 0 0 0 224,140

Benefits 170,885 0 0 0 170,885

Indirect Cost 554,834 0 0 0 554,834

Other 438,383 0 0 0 438,383

In-Kind Commits 179,862 0 0 0 179,862

Total $1,568,104 $0 $0 $0 $1,568,104

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 58,828 0 0 0 58,828

FTA 5303 636,831 0 0 0 636,831

FTA 5303 C/O 692,583 0 0 0 692,583

In-Kind Commits 179,862 0 0 0 179,862

Total $1,568,104 $0 $0 $0 $1,568,104

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 749,318 270,216 204,713 274,389

Total 749,318 270,216 204,713 274,389
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OBJECTIVE: KANA SATO-NGUYENPROJECT MANAGER:

Identify grant funding opportunities and prepare grant applications. Coordinate the implementation of grant awards and ensure 
post-award compliance. Compile financial data for the preparation of internal reports, progress reports and grant billings.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Apply and manage Sustainable 
Transportation Planning Grants and other 
funding opportunities. 

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Prepare and submit amendments to budget 
and work scope as
needed; and submit quarterly progress 
reports. 

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Prepare Memorandums of Understanding 
(MOUs) and Agreements with sub-
recipients of grant funds; and prepare 
MOU/Agreement amendments as needed.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

4 Attend grant workshops, program updates, 
and project meetings.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

Resolution:

Issues:

Staff continued preparing MOU & amendments for grant funded projects, attended grant meetings, and provided administrative 
oversight and compliance monitoring on the projects funded by special grants.
Staff participated de-briefing sessions for the unsuccessful project applications submitted to the FY23 Caltrans Transportation 
Planning Grant Program. Staff also attended the joint workshop for FY24 Caltrans Transportation Planning Grants and reviewed 
the Grant Guide in Q2. Staff submitted RAISE grant application and also received funds from the FCC ACP grant application 
submitted in Q2. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Grant Applications, Agreements and MOUs 06/30/2023

PRODUCTS

PROGRESS

120.0175.02 GRANT ADMINISTRATION
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Comment:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 85,967 0 0 0 85,967

Benefits 65,541 0 0 0 65,541

Indirect Cost 212,801 0 0 0 212,801

Other 14,000 0 0 0 14,000

Total $378,309 $0 $0 $0 $378,309

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 378,309 0 0 0 378,309

Total $378,309 $0 $0 $0 $378,309

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 223,178 82,548 88,833 51,797

Total 223,178 82,548 88,833 51,797
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OBJECTIVE: SCOTT STRELECKIPROJECT MANAGER:

To fulfill the obligations of MOU signed by regional, state, and federal agencies, through the Southern California National Freight 
Gateway Collaboration, to advance Southern California’s role as a national leader and support the identified regional goods 
movement system. 

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Project manage all components of work 
including coordination with
task leads, convening meetings, reviewing 
task deliverables, providing
general direction and oversight of work 
activities, etc.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Identify, support, and execute opportunities 
for interagency
stakeholders to advance the delivery of 
projects identified as part of
the regional goods movement system in the 
Southern California
region.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Provide assistance in developing 
appropriate strategies that support
the regional goods movement system with 
discrete near-term projects
under a unified brand of FreightWorks.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

SCAG has coordinated on multiple efforts with regional partner agencies including SB 671, TCEP, listening sessions and follow 
up meetings between CalSTA and the FRA, participation on CFAC, as well as with numerous 2024 Connect SoCal Update 
efforts including development of the goods movement project list and coordinated integrated rail strategy development. 
- Regional Partner Agency Collaboration also involves collaboration and coordination with Caltrans. SCAG is developing a 
standard forum for sharing updates on project progress and future milestones with Caltrans. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Materials from meetings and initiatives developed in partnership with interagency 
stakeholders on
strategies to advance projects identified as part of the regional goods movement 
system

06/30/2023

PRODUCTS

PROGRESS

130.0162.02 REGIONAL PARTNER AGENCY COLLABORATION
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Comment:

Resolution:

Issues:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 5,179 0 0 0 5,179

Benefits 3,949 0 0 0 3,949

Indirect Cost 12,820 0 0 0 12,820

Consultant TC 0 0 50,000 0 50,000

In-Kind Commits 2,844 0 0 0 2,844

Total $24,792 $0 $50,000 $0 $74,792

Toll Credits/Not an Expenditure 0 0 5,735 0 5,735

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 21,948 0 0 0 21,948

FTA 5303 0 0 50,000 0 50,000

In-Kind Commits 2,844 0 0 0 2,844

Total $24,792 $0 $50,000 $0 $74,792

Toll Credits/Not a revenue 0 0 5,735 0 5,735

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 5,980 2,718 3,262

Total 5,980 2,718 3,262
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  STATUS : CONTRACT EXECUTED   VENDOR: CPCS TRANSCOM INC

Start Date : 03/08/2023 End Date: 11/03/2023 Number: 23-030-C01

Total Award: 274,812 FY Value: 50,000 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: SCOTT STRELECKIPROJECT MANAGER:

Facilitate implementation of goods movement recommendations in 2024 Connect SoCal. Work with stakeholders on federal 
surface transportation re-authorization effort related to technical input and analyses associated with goods movement.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Project management and coordination 07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

2 Develop/produce technical work and 
analysis of goods movement needs and 
strategies

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

3 Develop recommendations for enhancing 
performance of the regional goiods 
movement system.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

Resolution:

Issues:

Costar draft industrial warehouse database has been completed for 2024 Connect SoCal Update development purposes. 
Regional data platform RFP has been publicized for consultant procurement. TCEP Call-for-Project nominations process has 
been completed with all SCAG region nominations accounted for and consistency/confirmation letter provided to the 
Commission. Multiple work efforts related to the 2024 Connect SoCal Update are underway including updating the goods 
movement project list, participation in the completion of the draft performance measures, and initial development work for the 
goods movement technical report.
- Consultant work has commenced to provide input to 2024 Connect SoCal and upcoming Comprehensive Goods Movement 
Plan framework and strategies. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Technical issue papers, memorandums, and/or reports highlighting regional 
goods movement needs and strategies.

06/30/2023

PRODUCTS

PROGRESS

130.0162.18 GOODS MOVEMENT PLANNING
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Comment:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 163,665 0 0 0 163,665

Benefits 124,779 0 0 0 124,779

Indirect Cost 405,136 0 0 0 405,136

Printing 2,500 0 0 0 2,500

Travel 2,000 0 0 0 2,000

Other 382,538 0 0 0 382,538

Consultant TC 0 0 409,000 0 409,000

In-Kind Commits 140,006 0 0 0 140,006

Total $1,220,624 $0 $409,000 $0 $1,629,624

Toll Credits/Not an Expenditure 0 0 46,913 0 46,913

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 730,618 0 0 0 730,618

FHWA PL C/O 350,000 0 0 0 350,000

FTA 5303 0 0 409,000 0 409,000

In-Kind Commits 140,006 0 0 0 140,006

Total $1,220,624 $0 $409,000 $0 $1,629,624

Toll Credits/Not a revenue 0 0 46,913 0 46,913

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 734,952 280,653 234,959 219,340

Total 734,952 280,653 234,959 219,340
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  STATUS : CONTRACT EXECUTED   VENDOR: CPCS TRANSCOM INC

Start Date : 03/08/2023 End Date: 11/03/2023 Number: 23-030-C01

Total Award: 274,812 FY Value: 224,813 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: RYAN LAWSPROJECT MANAGER:

SCAG staff will participate as a member of the project's core team, research team, and the equity and communications team. 
SCAG will serve as an advisor to the study, leveraging resources and findings from complimentary SCAG-led projects. SCAG 
will support equity goals aligned with the overarching goal to advance equity in the region and engage public interest, 
disadvantaged and environmental justice advocates, and community-based organizations to participate in equity and 
communications subcommittee throughout the project. 

*This task is fully funded with other federal funds. 

PERCENTAGE COMPLETED: 26 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Participate in monthly/quarterly meetings 
with project partners as a member of the 
project’s core team, research team, and the 
equity and communications team. 

01/20/2022 01/01/2025 04/12/2022 12/31/2024 Staff 36

2 Serve as an advisor to the study, leveraging 
resources and findings from complimentary 
SCAG-led projects. 

06/01/2022 04/01/2024 07/01/2022 03/31/2024 Staff/Consultant 27

3 Disseminate project findings and learnings 
at conferences and events through the 
Southern California Clean Cities Coalition.

10/01/2022 01/01/2025 08/01/2023 12/31/2024 Staff 0

4 Engage public interest, disadvantaged and 
environmental justice advocates, and 
community-based organizations to 
participate in equity and communications 
subcommittee throughout the project. 

03/01/2022 01/01/2025 09/01/2022 12/31/2024 Staff 5

- SCAG staff have attended and participated in biweekly Technical Committee meetings for the project.
- SCAG has worked with LACI to recruit downtown Los Angeles-based community-based organizations to participate in the 
project's Equity and Communications Committee.
- SCAG staff has provided LACI with data resources and information on SCAG’s regional transportation models to support the 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Project team presentation(s) of project findings and pedagogy at Clean Cities 
Coalition-organized events.

01/01/2025

2 Technical issue papers, memorandums, and/or reports highlighting stakeholder 
engagement and data analysis. 

01/01/2025

PRODUCTS

PROGRESS

130.0162.19 CURB MANAGEMENT & INTEGRATED STRATEGIES TO CATALYZE MARKET ADOPTION OF 
EVS
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Comment:

Resolution:

SCAG staff continue to work closely with LACI to ensure all tasks are completed within the full project term.
Note - SCAG is developing a standard forum for sharing updates on project progress and future milestones with Caltrans. This 
includes outreach or engagement opportunities for the Curb Management & Integrated Strategies to Catalyze Market Adoption 
of EVs project.

Issues:

Project began 5 months late due to contract negotiation process with LACI and DOE in winter 2022, resulting in a delay in the 
PM Team starting on relevant tasks.

project’s mesoscopic and network modeling efforts. 

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 16,004 0 0 0 16,004

Benefits 12,201 0 0 0 12,201

Indirect Cost 39,615 0 0 0 39,615

Other 167,111 0 0 0 167,111

Total $234,931 $0 $0 $0 $234,931

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

Federal Other 234,931 0 0 0 234,931

Total $234,931 $0 $0 $0 $234,931

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 22,590 4,901 10,441 7,248

Total 22,590 4,901 10,441 7,248
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OBJECTIVE: PRISCILLA FREDUAH-AGYEMANGPROJECT MANAGER:

Support regional transit operators in the planning process pursuant to the FTA's Metropolitan Transportation Planning 
requirements and the SCAG MOU with transit operators. Monitor FTA guidance and rule-making, and coordinate with transit 
operators to address performance management requirements for transit asset management and safety, as they relate to 
metropolitan transportation planning. Provide technical memoranda and support to the Regional Transit Technical Advisory 
Committee. Assess and evaluate transit service to promote cost effectiveness. Provide environmental document review and 
analysis. Participate in regional, state and federal transit studies and forums.  Incorporate new performance measures into 
existing conditions analyses as mandated in MAP-21.

PERCENTAGE COMPLETED: 70 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Convene Regional Transit Technical 
Advisory Committee (RTTAC) meetings

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Develop technical reports, memoranda, and 
presentation materials, documenting transit 
planning activities conducted as part of the 
metropolitan transportation planning 
process, including portions of the RTP/SCS.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Establish, update, and report on progress in 
meeting required performance targets for 
transit asset management and transit 
safety, in accordance with federal 
rulemaking.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

4 Manage consultant technical studies under 
the 140 Transit Planning work element, 
including review of deliverables, progress 
reports and invoices

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

Staff continued to engage the regional transit agencies as part of the Metropolitan Planning process. Staff organized Regional 
Transit TAC meeting in January and March, and provided updates on consultant studies, the upcoming RTP/SCS Connect 
SoCal 2024, federal rulemaking, innovative transit projects, transit operations, and relevant resources. Engaged the transit 
operators through the SCAG regional discussion forum to address some of the challenges from the COVID-19 pandemic and 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 RTTAC meetings, with agendas, minutes, technical reports and memoranda 06/30/2023

2 Technical reports, memoranda, and presentation materials documenting transit 
planning activities conducted as part of the metropolitan transportation planning 
process, including portions of the RTP/SCS

06/30/2023

PRODUCTS

PROGRESS

140.0121.01 TRANSIT PLANNING
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Comment:

Resolution:

Issues:

other relevant topics. Staff managed Consultant studies, including review of deliverables, progress reports and invoices. Staff 
developed technical reports and presentations to update the RTTAC and SCAG policy Committees on federal rulemaking, 
resources, transit ridership updates and Consultant studies, including sharing the transit/rail approach of the mobility technical 
report for Connect SoCal 2024 with TC. Staff provided presentation to relevant stakeholders and organizations on SCAG 
research and projects. 

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 110,662 0 0 0 110,662

Benefits 84,369 0 0 0 84,369

Indirect Cost 273,932 0 0 0 273,932

Travel 7,000 0 0 0 7,000

Other 27,735 0 0 0 27,735

In-Kind Commits 65,260 0 0 0 65,260

Total $568,958 $0 $0 $0 $568,958

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 503,698 0 0 0 503,698

In-Kind Commits 65,260 0 0 0 65,260

Total $568,958 $0 $0 $0 $568,958

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 421,975 155,769 129,046 137,160

Total 421,975 155,769 129,046 137,160
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OBJECTIVE: STEPHEN FOXPROJECT MANAGER:

Provide support and analysis for the region's passenger rail planning efforts, including the Metrolink Southern California 
Optimized Rail Expansion (SCORE) program, the Los Angeles-San Diego-San Luis Obispo (LOSSAN) rail corridor, and 
Southern California sections of the California High Speed Rail project. Promote integration of passenger rail, transit oriented 
development, and economic development strategies to support implementation of Connect SoCal and regional goals for 
mobility, sustainability, and economic growth.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Participate in and support regional and 
statewide passenger rail planning efforts, 
including participation in the LOSSAN JPA, 
Metrolink
Board and TAC, CA High Speed Rail and 
other related passenger rail planning 
activities.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Provide technical analysis and support for 
regional passenger rail planning studies and 
to support implementation of Connect 
SoCal, the 2020 RTP/SCS.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

Resolution:

Issues:

Staff attended CHSRA, LOSSAN Agency and Metrolink TAC and Board meetings during the 3rd Qtr. Staff also completed draft 
passenger rail element of the 2024 Connect SoCal technical report.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Technical reports, memoranda, and presentation materials documenting 
passenger rail planning activities conducted as part of the metropolitan 
transportation planning process

06/30/2023

PRODUCTS

PROGRESS

140.0121.02 PASSENGER RAIL PLANNING
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Comment:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 31,420 0 0 0 31,420

Benefits 23,955 0 0 0 23,955

Indirect Cost 77,777 0 0 0 77,777

Other 7,568 0 0 0 7,568

In-Kind Commits 18,232 0 0 0 18,232

Total $158,952 $0 $0 $0 $158,952

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 140,720 0 0 0 140,720

In-Kind Commits 18,232 0 0 0 18,232

Total $158,952 $0 $0 $0 $158,952

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 109,672 52,869 34,678 22,125

Total 109,672 52,869 34,678 22,125
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OBJECTIVE: PRISCILLA FREDUAH-AGYEMANGPROJECT MANAGER:

In coordination with transit operators and county transportation commissions, develop regional transit asset management 
inventory, performance measures and targets in support of the RTP/SCS update, and to fulfill federal mandates for state of 
good repair/transit asset management and transit safety.

PERCENTAGE COMPLETED: 63 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Provide technical assistance and support 
for SCAG TAM database and web 
application.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 70

2 Develop Draft TAM and transit safety 
targets for the 2024 RTP

07/01/2022 06/20/2023 07/01/2022 06/30/2023 Staff/Consultant 60

Comment:

Resolution:

Issues:

Consultant hosted and facilitated monthly progress meetings for target setting efforts. Consultant conducted stakeholder 
meetings with county transportation commissions (CTCs) and provided project updates to the the Regional Transit TAC 
including sharing draft TAM and transit safety targets. Consultant developed draft Task 3.1 memo and interviewed peer MPOs 
on target setting efforts. Consultant provided support and maintenance for the SCAG TAM TransAM database, including 
releases on new features and bug fixes as required. Consultant held monthly status meetings and provided monthly progress 
reports. Consultant provided one-on-one training sessions to transit agencies on TransAM portal. Consultant is also assisting 
with regional target setting efforts for the TAM targets to be included in Connect SoCal 2024.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Updated TAM database and component files 06/30/2023

2 Draft TAM and transit safety targets for the 2024 RTP 06/30/2023

PRODUCTS

PROGRESS

140.0121.08 TRANSIT PERFORMANCE MONITORING AND TARGET SETTING
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 10,159 0 0 0 10,159

Benefits 7,746 0 0 0 7,746

Indirect Cost 25,148 0 0 0 25,148

Consultant TC 0 0 250,513 0 250,513

In-Kind Commits 5,578 0 0 0 5,578

Total $48,631 $0 $250,513 $0 $299,144

Toll Credits/Not an Expenditure 0 0 28,734 0 28,734

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 43,053 0 0 0 43,053

FTA 5303 0 0 250,513 0 250,513

In-Kind Commits 5,578 0 0 0 5,578

Total $48,631 $0 $250,513 $0 $299,144

Toll Credits/Not a revenue 0 0 28,734 0 28,734

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 27,442 5,157 11,417 10,868

Consultant TC 181,510 67,108 114,402

Total 208,952 5,157 78,525 125,270
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  STATUS : CONTRACT EXECUTED   VENDOR: CAMBRIDGE SYSTEMATICS INC.

Start Date : 07/11/2022 End Date: 06/30/2024 Number: 21-048-MRFP-11

Total Award: 148,811 FY Value: 148,812 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: CAMBRIDGE SYSTEMATICS INC.

Start Date : 12/04/2020 End Date: 06/30/2023 Number: 21-009-C01

Total Award: 389,650 FY Value: 100,000 PY Expends: 141,371

  CONTRACT STATUS

Page 177 of 336



THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

OBJECTIVE: PRISCILLA FREDUAH-AGYEMANGPROJECT MANAGER:

Develop a plan for a regional network of dedicated bus lanes to support enhanced transit services, improve mobility, 
accessibility and sustainability, and support implementation of Connect SoCal.

PERCENTAGE COMPLETED: 100 COMPLETEDSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop and implement stakeholder 
engagement plan

07/01/2022 09/30/2022 07/01/2022 09/30/2022 Consultant 100

2 Conduct literature review, identify best 
practices, and collect data on existing 
conditions

07/01/2022 09/30/2022 07/01/2022 09/30/2022 Consultant 100

3 Identify and evaluate potential corridors for 
dedicated bus lanes

07/01/2022 03/31/2023 07/01/2022 03/31/2023 Consultant 100

Comment:

Resolution:

Issues:

Consultant finalized the dedicated bus lanes and transit priority corridor list, developed the final report, additional mapping and 
submitted final deliverables for the project.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Stakeholder engagement plan 09/30/2022 09/30/2022

2 Best practices and existing conditions report 09/30/2022 09/30/2022

3 Corridor identification report 03/31/2023 03/31/2023

PRODUCTS

PROGRESS

140.0121.09 REGIONAL DEDICATED TRANSIT LANES STUDY
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Consultant TC 0 0 100,215 0 100,215

Total $0 $0 $100,215 $0 $100,215

Toll Credits/Not an Expenditure 0 0 11,495 0 11,495

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FTA 5303 0 0 100,215 0 100,215

Total $0 $0 $100,215 $0 $100,215

Toll Credits/Not a revenue 0 0 11,495 0 11,495

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Consultant TC 30,486 15,619 14,867

Total 30,486 15,619 14,867

  STATUS : CONTRACT COMPLETED   VENDOR: CAMBRIDGE SYSTEMATICS INC.

Start Date : 06/15/2021 End Date: 03/31/2023 Number: 21-037-C01

Total Award: 277,854 FY Value: 30,486 PY Expends: 247,368

  CONTRACT STATUS
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OBJECTIVE: CORY WILKERSONPROJECT MANAGER:

Provide a brief update on all transportation modes identified in the 2003 Westside Mobility Study including current conditions, 
completed and future projects, and new funding opportunities. Identify potential gaps in existing planning documents and 
studies within the Westside subregion. Develop multimodal solutions that address various transportation issues to enhance 
regional mobility, accessibility, and safety for all people to improve the quality of life in the Westside subregion.

PERCENTAGE COMPLETED: 96 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Coordinate project Kick-off and stakeholder 
outreach

07/01/2019 06/30/2023 07/01/2019 09/30/2022 Staff/Consultant 100

2 Conduct research and analysis to undergird 
policy recommendations

07/01/2019 06/30/2023 07/01/2019 06/30/2023 Consultant 95

3 Perform project management and report 
progress reports

07/01/2020 06/30/2023 07/01/2019 06/30/2023 Staff 95

Comment:

Resolution:

Issues:

Consultant is completing the final MSP list.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Westside Cities Council of Government Metro Subregional Project List Update 06/30/2023

2 Project Delivery and Funding Strategy Memo 09/30/2020 09/30/2020

3 Westside Cities Council of Government Mobility Plan Report 11/30/2020 11/30/2020

PRODUCTS

PROGRESS

145.4818.01 WESTSIDE MOBILITY STUDY UPDATE
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 1,080 0 0 0 1,080

Benefits 823 0 0 0 823

Indirect Cost 2,672 0 0 0 2,672

Consultant 0 48,867 0 0 48,867

Total $4,575 $48,867 $0 $0 $53,442

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 4,575 0 0 0 4,575

Cash/Local Other 0 48,867 0 0 48,867

Total $4,575 $48,867 $0 $0 $53,442

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 1,080 1,080

Consultant 375 375

Total 1,455 1,455

  STATUS : CONTRACT EXECUTED   VENDOR: FEHR AND PEERS

Start Date : 12/17/2019 End Date: 06/30/2023 Number: 20-014-C01

Total Award: 317,369 FY Value: 48,867 PY Expends: 46,122

  CONTRACT STATUS
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OBJECTIVE: ALISON LINDERPROJECT MANAGER:

SCAG will conduct an outreach effort to achieve four primary objectives: 1) identify significant causes of disproportionate 
burdens on disadvantage communities in the region, particularly those related to air quality and economic opportunity, resulting 
from localized goods movement activities, 2) engage the populations of said disadvantaged communities to collect their input 
and understand their awareness stemming from challenges related to environmental justice, 3) prepare a toolkit of strategies for 
stakeholders that can be replicated and used to promote and pursue pragmatic and effective mitigation measures, and 4) 
develop and execute a communications strategy to communicate findings to populations of disadvantaged communities.

PERCENTAGE COMPLETED: 100 COMPLETEDSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Development of workplan and management 
protocols.

11/05/2021 01/30/2022 07/21/2022 09/30/2022 Consultant 100

2 Development and execution of methodology 
to identify focus locations.

12/01/2021 05/01/2022 07/21/2022 09/30/2022 Consultant 100

3 Development and execution of outreach 
process.

01/01/2022 09/30/2022 07/01/2022 09/30/2022 Consultant 100

4 Conduct Literature Review. 02/22/2022 09/30/2022 07/21/2022 09/30/2022 Consultant 100

5 Development of Environmental Justice 
Toolkit for Disadvantage Communities.

04/01/2022 09/30/2022 07/01/2022 09/30/2022 Consultant 100

6 Communication and Dissemination of EJ 
Toolkit Strategies to Disadvantage 
Communities. 

06/01/2022 09/30/2022 07/01/2022 09/30/2022 Consultant 100

7 Perform project management activities 03/01/2020 09/30/2022 07/01/2022 09/30/2022 Staff/Consultant 100

No. Description Plan Delivery Date Product Delivery Date

1 Project Work Plan, schedule, Meeting Notes and Summaries, and Invoices and 
reports

09/30/2022 03/03/2022

2 Memorandum of Screening Analysis and Evaluation of Disadvantaged 
Communities

09/30/2022 09/30/2022

3 Public Engagement Plan and Outreach materials and summaries 09/30/2022 09/30/2022

4 Literature Review which is a  survey/review of scholarly sources that provides a 
specific focus on existing mandates, guidance, previous efforts, and other 
relevant previous information for the selected disadvantaged communities and 
those communities with similar characteristics

09/30/2022 09/30/2022

5 Mitigation Measure Reports and Environmental Justice Toolkit 09/30/2022 09/30/2022

PRODUCTS

PROGRESS

145.4865.01 SOUTHERN CALIFORNIA GOODS MOVEMENT COMMUNITIES FREIGHT IMPACT 
ASSESSMENT
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Comment:

Submitted the final product deliverables on November 30th, 2022. 

Resolution:

contract complete

Issues:

consultant contract was completed in Q1.

Project was completed in Q1.  The final report, toolkit, final workshop, and outreach plan have been completed. 

Accomplishments:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 987 0 0 0 987

Benefits 753 0 0 0 753

Indirect Cost 2,442 0 0 0 2,442

Consultant 0 37,383 0 0 37,383

Total $4,182 $37,383 $0 $0 $41,565

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA SP&R 0 29,907 0 0 29,907

TDA 4,182 7,476 0 0 11,658

Total $4,182 $37,383 $0 $0 $41,565

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 6,254 6,254

Consultant 35,974 35,974

Total 42,228 6,254 35,974

Page 183 of 336



THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

  STATUS : CONTRACT COMPLETED   VENDOR: FEHR AND PEERS

Start Date : 11/02/2021 End Date: 09/30/2022 Number: 21-064-C01

Total Award: 239,419 FY Value: 37,282 PY Expends: 202,137

  CONTRACT STATUS
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OBJECTIVE: HANNAH BRUNELLEPROJECT MANAGER:

The I-710N Mobility Hubs Plan (Plan) will evaluate existing projects and plans, availability of different modes of transportation, 
analyze multi-modal supportive infrastructure and place-making strategies, and consider future mobility trends to propose 
Mobility Hub locations and improvements that address mobility. The Plan will encourage multimodal transportation options and 
alleviate traffic congestion in the heavily congested region of the I-710N terminus due to the freeway terminating onto the 
streets of the City of Alhambra. 

PERCENTAGE COMPLETED: 100 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Conduct Mobility Hubs Need Analysis 01/01/2021 06/30/2022 04/01/2021 03/01/2022 Consultant 100

2 Develop Recommended Strategy 01/01/2021 12/31/2022 10/01/2021 09/30/2022 Consultant 100

3 Conduct Public Workshops 01/01/2021 03/31/2023 10/01/2021 12/31/2022 Consultant 100

4 Develop Final Plan 01/01/2021 03/31/2023 09/01/2022 03/31/2023 Consultant 100

5 Review consultant deliverables and provide 
comments, actively participate in monthly 
project coordination meetings, manage the 
consultant contract and approve invoices

10/01/2020 03/31/2023 10/07/2020 03/31/2023 Staff 100

Comment:

Resolution:

Issues:

Staff completed final plan and are in project close out phase. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Draft Plan 03/31/2023 03/31/2023

2 Final Plan 03/31/2023 03/31/2023

PRODUCTS

PROGRESS

145.4885.01 I-710 NORTH MOBILITY HUBS PLAN
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 8,449 0 0 0 8,449

Benefits 6,441 0 0 0 6,441

Indirect Cost 20,913 0 0 0 20,913

Other 1,469 0 0 0 1,469

Consultant 0 171,740 0 0 171,740

Total $37,272 $171,740 $0 $0 $209,012

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA SP&R 4 137,392 0 0 137,396

TDA 37,268 0 0 0 37,268

Cash/Local Other 0 34,348 0 0 34,348

Total $37,272 $171,740 $0 $0 $209,012

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 21,241 6,721 4,324 10,196

Consultant 90,149 59,842 30,307

Total 111,390 6,721 64,166 40,503

  STATUS : CONTRACT EXECUTED   VENDOR: ALTA PLANNING + DESIGN, INC.

Start Date : 05/11/2021 End Date: 06/30/2023 Number: 21-043-C01

Total Award: 399,966 FY Value: 91,706 PY Expends: 308,260

  CONTRACT STATUS
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OBJECTIVE: ANDRES CARRASQUILLOPROJECT MANAGER:

Manage the ATP grants that were awarded under the MPO component of the program including procure and manage 
consultants, meet reporting requirements and issue final reports. 

Please note, Step 1 and Product 1 end dates have been updated to reflect the ATP grant extension approval.

PERCENTAGE COMPLETED: 100 COMPLETEDSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1  Perform Imperial County Safe Routes to 
School Project

09/01/2018 10/31/2022 09/01/2018 10/31/2022 Consultant 100

2 Perform San Bernardino County Safe 
Routes to School Project
 

02/27/2018 02/27/2021 02/27/2018 02/27/2021 Consultant 100

3 Perform LADOT Vision Zero Community-
Based Outreach

01/21/2018 02/27/2021 01/21/2018 02/27/2021 Consultant 100

4 Perform Santa Ana Pedestrian and Bicyclist 
Education Campaign

10/17/2018 06/30/2020 10/17/2018 06/30/2020 Consultant 100

5 Perform various Go Human Events 04/15/2019 12/31/2020 04/15/2019 12/31/2020 Consultant 100

6 Manage the project and perform reporting 07/01/2020 10/31/2022 07/01/2020 06/30/2021 Staff 100

Imperial County Safe Routes to progressed significantly towards project completion, including finalization of the final summary 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Imperial County Safe Routes to School Project 10/31/2022 10/31/2022

2  San Bernardino County Safe Routes to School Project 02/27/2021 02/27/2021

3 LADOT Vision Zero Education Campaign Media Development 06/30/2019 06/30/2019

4 City of Santa Ana - Pedestrian and Bicyclist Education Campaign 06/30/2020 06/30/2020

5 LA Vision Zero Community Based Education Materials 02/27/2021 02/27/2021

6 South El Monte Open Streets 12/31/2019 12/31/2019

7 Greater El Monte Go Human Bike Friendly Business Program 12/31/2020 12/31/2020

PRODUCTS

PROGRESS

225.3564.11 SCAG 2017 ACTIVE TRANSPORTATION SAFETY AND ENCOURAGEMENT CAMPAIGN
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Comment:

Task Manager has been updated to Andres Carrasquillo in FY23 A02.

Resolution:

Issues:

report. Project is complete in Q2.

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 4,882 0 0 0 4,882

Benefits 3,722 0 0 0 3,722

Indirect Cost 12,084 0 0 0 12,084

Consultant 0 298,739 0 0 298,739

Cash/Local Other 0 81,660 0 0 81,660

Total $20,688 $380,399 $0 $0 $401,087

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

Federal Other 0 298,739 0 0 298,739

TDA 20,688 0 0 0 20,688

Cash/Local Other 0 81,660 0 0 81,660

Total $20,688 $380,399 $0 $0 $401,087

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Consultant 10,466 10,466

Total 10,466 10,466
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  STATUS : CONTRACT COMPLETED   VENDOR: IMPERIAL CTY PUBLIC HEALTH DEPT.

Start Date : 12/13/2018 End Date: 10/31/2022 Number: M-032-18

Total Award: 200,000 FY Value: 67,580 PY Expends: 126,610

  CONTRACT STATUS
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OBJECTIVE: HANNAH BRUNELLEPROJECT MANAGER:

Coordinate with local agencies to implement Go Human and Quick Build education and encouragement projects awarded 
through SCAG's 2018 Sustainable Communities Program.

PERCENTAGE COMPLETED: 83 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Procure and manage consultant 10/01/2019 02/15/2023 10/01/2019 02/29/2024 Staff 75

2 Deploy Go Human Ads and kit of Parts 
Resources

01/01/2020 12/31/2022 06/30/2020 02/29/2024 Staff/Consultant 95

3 Implement and evaluate Quick Build 
projects

01/01/2020 02/15/2023 06/30/2020 02/29/2024 Staff/Consultant 75

Comment:

Project end date has been updated in OWP Budget Amendment #3 to reflect the ATP grant extension and Product #1 was 
updated to 2/29/24. 

Resolution:

The consultant has identified cost saving in their own budget. Will amend the consultant contract and add funds to the 
Pasadena MOU in Q4.

Issues:

The Pasadena project cost estimate exceeds the funds available. 

Calexico and Ojai Quick Build projects have been completed and are currently in evaluation. Long Beach, El Monte, and 
Glendale are finalizing the design specs. Pasadena is currently redesigning the project to fit within the budget available. MOUs 
have been executed with each city (except Pasadena) to reflect the extension. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Final Reports from each project 02/15/2023

PRODUCTS

PROGRESS

225.3564.14 SCAG 2019 LOCAL DEMONSTRATION INITIATIVE
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 16,897 0 0 0 16,897

Benefits 12,882 0 0 0 12,882

Indirect Cost 41,825 0 0 0 41,825

Other 12,436 0 0 0 12,436

Consultant 0 1,544,259 0 0 1,544,259

Total $84,040 $1,544,259 $0 $0 $1,628,299

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 74,530 50,000 0 0 124,530

State Other 9,510 1,494,259 0 0 1,503,769

Total $84,040 $1,544,259 $0 $0 $1,628,299

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 35,422 15,268 11,144 9,010

Consultant 171,751 79,680 92,071

Total 207,173 15,268 90,824 101,081
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  STATUS : CONTRACT COMPLETED   VENDOR: CIVILIAN INC

Start Date : 03/24/2020 End Date: 12/31/2022 Number: 20-037-C01

Total Award: 1,126,061 FY Value: 35,329 PY Expends: 148,206

  STATUS : CONTRACT EXECUTED   VENDOR: CITY OF LONG BEACH

Start Date : 05/18/2022 End Date: 02/20/2024 Number: M-012-20

Total Award: 150,000 FY Value: 150,000 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: KOA CORPORATION

Start Date : 01/19/2021 End Date: 12/31/2023 Number: 21-008-C01

Total Award: 390,652 FY Value: 72,318 PY Expends: 171,347

  STATUS : CONTRACT EXECUTED   VENDOR: KOA CORPORATION

Start Date : 09/22/2021 End Date: 01/31/2024 Number: 21-015-C01

Total Award: 1,226,353 FY Value: 988,150 PY Expends: 258,713

  CONTRACT STATUS
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OBJECTIVE: ANDRES CARRASQUILLOPROJECT MANAGER:

Improve traffic safety across the region through trainings, local community engagement and technical assistance by September 
30, 2022.

PERCENTAGE COMPLETED: 100 COMPLETEDSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Manage the project and consultant. 10/01/2021 09/30/2022 07/01/2022 09/30/2022 Staff 100

2 Plan and implement mini-grants program, 
co-branding and story telling strategies

10/01/2021 09/30/2022 07/01/2022 09/30/2022 Consultant 100

3 Manage and deploy the kit of parts. 10/01/2021 09/30/2022 07/01/2022 09/30/2022 Staff 100

Comment:

Resolution:

Issues:

All deliverables completed and submitted. Exceeded stated objectives. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Mini Grant Final Report and documentation. 09/30/2022 09/30/2022

2 Co-Branding Report and documentation. 09/30/2022 09/30/2022

3 Kit of Parts overview and documentation. 09/30/2022 09/30/2022

PRODUCTS

PROGRESS

225.3564.17 FY22 OTS - PEDESTRIAN AND BICYCLE SAFETY PROGRAM
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 50,227 0 0 0 50,227

Benefits 38,294 0 0 0 38,294

Indirect Cost 124,332 0 0 0 124,332

Travel 2,000 0 0 0 2,000

Other 4,544 0 0 0 4,544

Consultant 0 1,000,990 0 0 1,000,990

Total $219,397 $1,000,990 $0 $0 $1,220,387

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

Federal Other 23,427 978,923 0 0 1,002,350

TDA 195,970 81 0 0 196,051

State Other 0 21,986 0 0 21,986

Total $219,397 $1,000,990 $0 $0 $1,220,387

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 133,263 113,712 19,551

Consultant 837,034 837,034

Total 970,297 950,746 19,551

  STATUS : CONTRACT COMPLETED   VENDOR: FOCUS MEDIA GROUP INC

Start Date : 02/16/2022 End Date: 07/29/2022 Number: M-006-22

Total Award: 22,500 FY Value: 21,986 PY Expends: 514

  STATUS : CONTRACT COMPLETED   VENDOR: TOOLE DESIGN GROUP INC

Start Date : 02/24/2022 End Date: 09/30/2022 Number: 22-020-C01

Total Award: 735,391 FY Value: 458,806 PY Expends: 132,926

  CONTRACT STATUS
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  STATUS : CONTRACT COMPLETED   VENDOR: URBAN PEACE INSTITUTE

Start Date : 06/22/2022 End Date: 09/09/2022 Number: M-012-22

Total Award: 15,000 FY Value: 15,000 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: LATINO HEALTH ACCESS

Start Date : 06/23/2022 End Date: 09/09/2022 Number: M-015-22

Total Award: 15,000 FY Value: 15,000 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: WALK N' ROLLERS

Start Date : 07/08/2022 End Date: 09/09/2022 Number: M-019-22

Total Award: 3,600 FY Value: 3,600 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: COSTA MESA ALLIANCE FOR BETTER STREETS

Start Date : 06/30/2022 End Date: 09/09/2022 Number: M-021-22

Total Award: 14,937 FY Value: 14,937 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: BIKEVENTURA

Start Date : 06/27/2022 End Date: 09/09/2022 Number: M-033-22

Total Award: 14,989 FY Value: 14,989 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: SOCIAL AND ENVIRONMENTAL ENTREPRENEURS (SEE), INC.

Start Date : 06/22/2022 End Date: 09/09/2022 Number: M-016-22

Total Award: 14,859 FY Value: 14,859 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: EAST SIDE RIDERS BIKE CLUB

Start Date : 06/28/2022 End Date: 09/09/2022 Number: M-022-22

Total Award: 15,000 FY Value: 15,000 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: ROSE PARK NEIGHBORHOOD ASSOCIATION

Start Date : 06/24/2022 End Date: 09/09/2022 Number: M-023-22

Total Award: 11,950 FY Value: 11,950 PY Expends: 0
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  STATUS : CONTRACT COMPLETED   VENDOR: YOUTH LEADERSHIP INSTITUTE

Start Date : 06/23/2022 End Date: 09/09/2022 Number: M-017-22

Total Award: 10,630 FY Value: 10,630 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: COMMUNITY PARTNERS

Start Date : 06/23/2022 End Date: 09/09/2022 Number: M-020-22

Total Award: 14,480 FY Value: 14,480 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: THE ARTLANDS CREATIVE

Start Date : 06/24/2022 End Date: 09/09/2022 Number: M-024-22

Total Award: 13,400 FY Value: 13,400 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: YOLANDA DAVIS

Start Date : 07/11/2022 End Date: 09/09/2022 Number: M-030-22

Total Award: 15,000 FY Value: 15,000 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: DAY ONE INC.

Start Date : 06/24/2022 End Date: 09/30/2022 Number: M-013-22

Total Award: 15,000 FY Value: 15,000 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: DAY ONE INC.

Start Date : 06/22/2022 End Date: 09/09/2022 Number: M-014-22

Total Award: 15,000 FY Value: 15,000 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: LOS ANGELES COUNTY BICYCLE COALITION

Start Date : 07/06/2022 End Date: 09/09/2022 Number: M-018-22

Total Award: 15,000 FY Value: 15,000 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: NATIONAL HEALTH FOUNDATION

Start Date : 06/23/2022 End Date: 09/09/2022 Number: M-025-22

Total Award: 15,000 FY Value: 15,000 PY Expends: 0
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  STATUS : CONTRACT COMPLETED   VENDOR: CHARITABLE VENTURES OF ORANGE COUNTY

Start Date : 07/13/2022 End Date: 09/09/2022 Number: M-026-22

Total Award: 11,102 FY Value: 11,102 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: CHARITABLE VENTURES OF ORANGE COUNTY

Start Date : 07/08/2022 End Date: 09/09/2022 Number: M-027-22

Total Award: 15,000 FY Value: 15,000 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: COMMUNITY PARTNERS USE V004285

Start Date : 06/30/2022 End Date: 09/09/2022 Number: M-029-22

Total Award: 14,938 FY Value: 14,938 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: PUBLIC MATTERS LLC

Start Date : 06/28/2022 End Date: 09/09/2022 Number: M-035-22

Total Award: 15,000 FY Value: 15,000 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: PUBLIC CORPORATION FOR THE ARTS OF THE CITY OF LONG 
BEACH

Start Date : 07/07/2022 End Date: 09/09/2022 Number: M-032-22

Total Award: 14,000 FY Value: 14,000 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: CENTRAL CITY NEIGHBORHOOD PARTNERS

Start Date : 06/21/2022 End Date: 09/09/2022 Number: M-010-22

Total Award: 15,000 FY Value: 15,000 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR:

Start Date : 06/22/2022 End Date: 09/30/2022 Number: M-011-22

Total Award: 14,076 FY Value: 14,076 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: HIGHLANDERS BOXING CLUB

Start Date : 07/07/2022 End Date: 09/09/2022 Number: M-028-22

Total Award: 9,000 FY Value: 9,000 PY Expends: 0
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  STATUS : CONTRACT COMPLETED   VENDOR: COMITE CIVICO DEL VALLE, INC.

Start Date : 07/19/2022 End Date: 09/09/2022 Number: M-034-22

Total Award: 14,626 FY Value: 14,626 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR:

Start Date : 07/20/2022 End Date: 09/09/2022 Number: M-031-22

Total Award: 15,000 FY Value: 15,000 PY Expends: 0
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OBJECTIVE: ANDRES CARRASQUILLOPROJECT MANAGER:

Improve traffic safety across the region through trainings, local community engagement and technical assistance by September 
30, 2023.

PERCENTAGE COMPLETED: 10 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Manage the project and consultants. 10/01/2022 09/30/2023 10/01/2022 09/30/2023 Staff 10

2 Plan and implement Community Hubs, co-
branding, and storytelling strategies. 

10/01/2022 09/30/2023 10/01/2022 09/30/2023 Consultant 5

3 Manage and deploy the kit of parts for 
complete streets demonstrations. 

10/01/2022 09/30/2023 10/01/2022 09/30/2023 Staff/Consultant 30

Comment:

Resolution:

N/A

Issues:

N/A

- Executed subcontract with Mark Thomas (consultant). 
- Released Community Hubs Guidelines.
- Coordinated two training sessions with Local Traffic Safety Leaders. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Complete Streets Demonstrations and Co-Branding Final Report and 
Documentation.

09/30/2023

2 Community Hubs and Storytelling Campaign Final Report and Documentation. 09/30/2023

PRODUCTS

PROGRESS

225.3564.18 FY23 OTS - PEDESTRIAN AND BICYCLE SAFETY PROGRAM
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 116,671 0 0 0 116,671

Benefits 88,950 0 0 0 88,950

Indirect Cost 288,807 0 0 0 288,807

Travel 3,000 0 0 0 3,000

Other 23,232 0 0 0 23,232

Consultant 0 1,013,411 0 0 1,013,411

Total $520,660 $1,013,411 $0 $0 $1,534,071

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

Federal Other 174,594 1,013,411 0 0 1,188,005

TDA 346,066 0 0 0 346,066

Total $520,660 $1,013,411 $0 $0 $1,534,071

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 269,017 103,591 165,426

Total 269,017 103,591 165,426

  STATUS : CONTRACT EXECUTED   VENDOR: MARK THOMAS AND COMPANY

Start Date : 03/13/2023 End Date: 09/30/2023 Number: 23-027-C01

Total Award: 582,763 FY Value: 582,763 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: CORY WILKERSONPROJECT MANAGER:

Develop Active Transportation Plans and Safe Routes to School Plans for 7 cities: Fullerton, Montclair, San Gabriel, La Puente, 
Palm Springs, San Bernardino, San Jacinto (Soboba Tribe).

PERCENTAGE COMPLETED: 100 COMPLETEDSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop Downtown Fullerton Active 
Transportation Plan

04/01/2020 02/24/2023 04/01/2020 06/30/2022 Consultant 100

2 Develop active transportation plans. 02/28/2019 02/24/2023 02/28/2019 12/31/2022 Consultant 100

3 Develop safe routes to school plans. 04/01/2020 02/24/2023 04/27/2020 02/25/2023 Consultant 100

4 Manage the projects. 12/05/2019 02/24/2023 12/05/2019 02/25/2023 Staff 100

Comment:

Resolution:

Staff secured a CWA extension to allow for project close out.

Issues:

Project funding expires on Feb 28, 2023. All projects are complete, however there is still time required to process final invoices 
and close out contracts.

All projects have been completed, plans adopted, deliverables verified, and close out submitted.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Downtown Fullerton Active Transportation plan 02/24/2023 06/30/2022

2 Soboba, Montclair, San Bernardino Active Transportation Plans 02/24/2023 12/31/2022

3 San Gabriel, La Puente, Palm Springs Safe Routes to School Plans 02/24/2023 02/21/2023

PRODUCTS

PROGRESS

225.4837.01 SCAG 2017 ACTIVE TRANSPORTATION LOCAL PLANNING INITIATIVE
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 7,041 0 0 0 7,041

Benefits 5,368 0 0 0 5,368

Indirect Cost 17,428 0 0 0 17,428

Other 7,956 0 0 0 7,956

Consultant 0 171,819 0 0 171,819

Cash/Local Other 0 44,858 0 0 44,858

Total $37,793 $216,677 $0 $0 $254,470

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 29,837 0 0 0 29,837

State Other 7,956 171,819 0 0 179,775

Cash/Local Other 0 44,858 0 0 44,858

Total $37,793 $216,677 $0 $0 $254,470

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Consultant 161,834 26,704 47,373 87,757

Staff 14,580 2,430 12,150

Total 176,414 26,704 49,803 99,907
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  STATUS : CONTRACT COMPLETED   VENDOR: ALTA PLANNING + DESIGN, INC.

Start Date : 10/14/2020 End Date: 02/25/2023 Number: 20-052-C01

Total Award: 239,944 FY Value: 40,270 PY Expends: 149,674

  STATUS : CONTRACT COMPLETED   VENDOR: KOA CORPORATION

Start Date : 10/12/2020 End Date: 07/31/2022 Number: 20-020-C01

Total Award: 188,008 FY Value: 4,629 PY Expends: 183,379

  STATUS : CONTRACT COMPLETED   VENDOR: ALTA PLANNING + DESIGN, INC.

Start Date : 03/02/2021 End Date: 02/25/2023 Number: 20-054-C01

Total Award: 194,993 FY Value: 67,264 PY Expends: 127,730

  STATUS : CONTRACT COMPLETED   VENDOR: KTU&A

Start Date : 01/04/2021 End Date: 12/31/2022 Number: 20-044-C01

Total Award: 161,792 FY Value: 140,599 PY Expends: 21,193

  CONTRACT STATUS
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OBJECTIVE: ANDRES CARRASQUILLOPROJECT MANAGER:

This educationally focused program to be run the Imperial County Office of Education's Student Well-Being Department will 
impart important information programmed around key components of the community wants as outlined in the "education" and 
"encouragement" portions of the Imperial County Safe Routes to Schools Master Plan drawn up by the Imperial County 
Transportation Commission in spring 2016. The communities of focus will be Calipatria, Niland, Westmorland, Seeley and 
Heber. 

PERCENTAGE COMPLETED: 43 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Conduct outreach, engagement, and 
advertising

06/01/2020 05/13/2023 06/01/2020 05/13/2023 Consultant 45

2 Hold community meetings and workshops 06/01/2020 05/13/2023 06/01/2020 05/13/2023 Consultant 45

3 Develop the program 06/01/2020 05/13/2023 06/01/2020 05/13/2023 Consultant 80

4 Implement the program 06/01/2020 05/13/2023 10/01/2021 05/13/2023 Consultant 20

5 Prepare a final report 06/01/2020 05/13/2023 04/01/2023 05/13/2023 Consultant 0

6 Manage the project 06/01/2020 05/13/2023 06/01/2020 05/13/2023 Staff 60

Resolution:

Issues:

Project continues with school engagement, programs and coordination.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Outreach and Engagement Plan 05/13/2023

2 Program Implementation Plan 05/13/2023

3 Final Report 05/13/2023

PRODUCTS

PROGRESS

225.4868.01 IMPERIAL COUNTY PROJECT RIDE, WALK, LEARN
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Comment:

Task Manager has been updated to Andres Carrasquillo in FY23 A02.

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 4,882 0 0 0 4,882

Benefits 3,722 0 0 0 3,722

Indirect Cost 12,084 0 0 0 12,084

Consultant 0 157,638 0 0 157,638

Total $20,688 $157,638 $0 $0 $178,326

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 20,688 0 0 0 20,688

State Other 0 157,638 0 0 157,638

Total $20,688 $157,638 $0 $0 $178,326

  STATUS : CONTRACT COMPLETED   VENDOR:

Start Date : 05/14/2020 End Date: 06/30/2022 Number: M-006-20

Total Award: 224,000 FY Value: 157,638 PY Expends: 64,382

  CONTRACT STATUS
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OBJECTIVE: DEBBIE DILLONPROJECT MANAGER:

The G2U Initiative is an innovative approach to addressing critical governance challenges by building structured regional 
networks of governments and universities. Under SCAG's leadership, the G2U initiative in the Los Angeles region should 
advance constructive government-university collaboration that engages as many governmental and academic institutions as is 
practicable.

PERCENTAGE COMPLETED: 100 COMPLETEDSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Host and lead LA County based steering 
committee that will meet quarterly to help 
establish the G2U and implement project 
committee work.

07/01/2020 12/31/2022 07/01/2021 06/30/2022 Staff 100

2 Lead two LA county based project 
committees through researching and 
implementing G2U initiatives on Why Serve 
in Government and How to Get a 
Government Job

07/01/2020 12/31/2022 04/01/2022 06/30/2022 Staff 100

3 Participate in G2U National Conference to 
share research and best practices. 

10/01/2020 12/31/2022 07/01/2022 12/31/2022 Staff 100

4 Participate in G2U network events 
periodically to share best practices across 
the country including webinars.

07/01/2021 12/31/2022 07/01/2021 06/30/2022 Staff 100

Issues:

Hackathon held in October with RAND and Volcker Alliance to address barriers to public sector employment. 
Held 2 leadership meetings. 
Project is complete in Q2.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Written research and analysis of Why Serve in Government and How to Get a 
Government Job

06/30/2021 06/30/2021

2 Work plan developed for the two project teams from the research work. 12/31/2022 12/31/2022

3 Webinars with other G2U sites. 12/31/2022 12/31/2022

PRODUCTS

PROGRESS

225.4884.01 GOVERNMENT TO UNIVERSITY INITIATIVE (G2U)
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Comment:

Resolution:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Other 39,580 0 0 0 39,580

Total $39,580 $0 $0 $0 $39,580

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

Cash/Local Other 39,580 0 0 0 39,580

Total $39,580 $0 $0 $0 $39,580
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OBJECTIVE: HIROSHI ISHIKAWAPROJECT MANAGER:

In fiscal year 2023, will: continue implementing the 2020 RTP/SCS Aviation Program, including updating and amending airport 
ground access projects; explore new areas of research in aviation systems planning, including working with Caltrans and the 
Federal Aviation Administration (FAA); engage and collaborate with aviation and transportation stakeholders, such as the 
airports, FAA, and the Transportation Research Board; manage and convene the SCAG Aviation Technical Advisory Committee; 
gather, maintain, and share aviation and transportation data and information; and continue long-term planning and data 
collection for the Aviation Element of the 2024 RTP/SCS.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Support implementation of the aviation 
element of the 2020 RTP/SCS

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Provide staff support for the Aviation 
Technical Advisory Committee

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Ongoing data collection and analyses for 
aviation related research projects and the 
2024 RTP/SCS. 

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

4 Begin drafting the aviation element of the 
2024 RTP/SCS

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

5 Research and apply to aviation planning 
and research related grants and funding 
opportunities

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

In the third quarter of fiscal year 2022-2023 (FY 2023), the SCAG Aviation and Airport Ground Access Program: continued 
working with our transportation partners to update and amend the regional transportation plan/sustainable communities strategy 
(RTP/SCS) and Federal Transportation Improvement Program project lists, including working with Los Angeles World Airports, 
Metro, and SCAG project list staff to update the Los Angeles International Airport, Cargo Modernization Project, from the 
strategic plan to financially constrained project list; explored new research opportunities and partnerships in airport surface 
transportation and aviation systems planning, including attending workshops for the Caltrans Sustainable Transportation 
Planning Grants; engaged and collaborated with stakeholders in aviation systems planning, including assisting with the planning 
of, and preparing a panel presentation for, the 2023 National Aviation System Planning Symposium; planned, programmed, and 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Agendas, memos, meeting notes, technical papers, reports, presentations, write-
ups, and drafts

06/30/2023

2 Updated aviation data and statistics 06/30/2023

PRODUCTS

PROGRESS

230.0174.05 REGIONAL AVIATION PROGRAM DEVELOPMENT AND IMPLEMENTATION IN SUPPORT OF 
RTP/SCS
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Comment:

No comment

Resolution:

N/A

Issues:

N/A

hosted the winter quarter Aviation Technical Advisory Committee (ATAC) meeting held on February 7, 2022, which featured an 
update on the data collection and preparation of the Connect SoCal 2024, Aviation and Airport Ground Access Technical 
Report; and continued data collection and research, which included meetings with select airports in the SCAG region, planning, 
collaborating with SCAG teams (e.g., modeling, goods movement), and writing, for the upcoming RTP/SCS, Connect SoCal 
2024. 

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 86,000 0 0 0 86,000

Benefits 65,566 0 0 0 65,566

Indirect Cost 212,882 0 0 0 212,882

In-Kind Commits 47,219 0 0 0 47,219

Total $411,667 $0 $0 $0 $411,667

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 364,448 0 0 0 364,448

In-Kind Commits 47,219 0 0 0 47,219

Total $411,667 $0 $0 $0 $411,667

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 305,556 100,339 92,444 112,773

Total 305,556 100,339 92,444 112,773
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OBJECTIVE: TOM VOPROJECT MANAGER:

LIST is aimed to support outreach to local jurisdictions in the development of the 2024 RTP/SCS, including technical assistance 
for the Regional Data Platform (RDP) and conducting the Local Data Exchange (LDX) meetings (i.e., one-on-one meetings with 
stakeholders to help inform the plan/establish a baseline of existing conditions). In addition, the purpose is to coordinate, plan, 
and prepare a team of SCAG technical staff to provide technical assistance to local jurisdictions to assist them with their local 
planning activities (e.g., Housing Element, Safety Element, and EJ Element, etc.) via (1) model policies, (2) data, and (3) tools. 

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop a strategy for engagement with 
local jurisdictions in the RDP and LDX 
process development of the 2024 RTP/SCS

07/01/2022 07/31/2022 07/01/2022 03/31/2023 Staff 100

2 Develop strategy and training curriculum to 
providing training to SCAG staff on 
software, policies, data, and tools

07/01/2022 07/31/2022 07/01/2022 06/30/2023 Staff/Consultant 75

3 Develop outreach strategy to communicate 
and schedule technical assistance with the 
requested local jurisdictions

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

4 Monitor and management the performance 
of technical assistance services

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

5 Coordinate with Managers and subject 
experts to develop training curriculum to 
train SCAG staff on the next topic of 
technical assistance

07/01/2022 07/31/2022 07/01/2022 06/30/2023 Staff 75

6 Coordinate and conduct technical 
assistance with local jurisdictions on RDP 
and the LDX process

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

No. Description Plan Delivery Date Product Delivery Date

1 Strategy document for engagement with local jurisdictions in the RDP and LDX 
process for development of the 2024 RTP/SCS

07/31/2022 02/28/2023

2 Technical assistance services related to policies, data, and tools training on 
different planning topics (e.g., Housing Element, Safety Element, Environmental 
Justice Element, etc.)

06/30/2023

3 Personalized (one-on-one) technical assistance services to the requested local 
jurisdictions

06/30/2023

4 Training curriculum on different planning topics 06/30/2023

5 Outreach strategy and appointments with the requested local jurisdictions 06/30/2023

PRODUCTS

PROGRESS

235.4900.01 LIST - GENERAL PLAN TECHNICAL ASSISTANCE, RDP TECHNICAL ASSISTANCE, OR LOCAL 
DATA EXCHANGE TECHNICAL ASSISTANCE
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PERCENTAGE COMPLETED: 80 IN PROGRESSSTATUS:

Comment:

The project is primarily complete. The planned due date has been updated to 6/30/23 to accommodate for the LDX process that 
is still ongoing. We are engaging with local jurisdiction to collect additional information.

Resolution:

N/A

Issues:

1) Collaborating with LDX, GIS, and RDP Team to schedule 1:1 LDX meetings with ‘straggling’ jurisdictions in CVAG region. As 
of 4/4/2023, SCAG:
     - met with167 (85%), and granted RDP-LDX access to 67 (34%) jurisdictions;
     - received land use inputs from 136 (69%) jurisdictions;
     - received SED inputs from 132 (67%) jurisdictions; and
     -  received survey inputs from 108 (55%) jurisdictions
2) Working with REAP 2.0 core team and project managers to provide potential TA support from LIST on the proposed tools 
(aka RDP Expansion)
3) Working on a budget plan for improving existing RDP tools (i.e., Planner's Corner, LDX)

Accomplishments:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 150,593 0 0 0 150,593

Benefits 114,813 0 0 0 114,813

Indirect Cost 372,777 0 0 0 372,777

Printing 2,000 0 0 0 2,000

Travel 5,000 0 0 0 5,000

Other 6,459 0 0 0 6,459

Consultant TC 0 0 200,000 0 200,000

In-Kind Commits 84,428 0 0 0 84,428

Total $736,070 $0 $200,000 $0 $936,070

Toll Credits/Not an Expenditure 0 0 22,940 0 22,940

SUMMARY OF PROJECT TASK EXPENDITURES
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SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 651,642 0 200,000 0 851,642

In-Kind Commits 84,428 0 0 0 84,428

Total $736,070 $0 $200,000 $0 $936,070

Toll Credits/Not a revenue 0 0 22,940 0 22,940

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 413,219 131,960 156,569 124,690

Total 413,219 131,960 156,569 124,690

Page 212 of 336



THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

OBJECTIVE: ANNIE NAMPROJECT MANAGER:

To continue to maintain regional express lanes network concept of operations, including coordination with regional and state 
partners.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Manage project and consultant work 
activities.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

2 Coordinate meetings with regional and state 
partners.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

Comment:

Resolution:

Issues:

Continue research and outreach to support regional managed lanes strategy. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Meeting notes, memoranda, presentations, etc. 06/30/2023

PRODUCTS

PROGRESS

265.2125.02 EXPRESS TRAVEL CHOICES PHASE III
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 3,505 0 0 0 3,505

Benefits 2,672 0 0 0 2,672

Indirect Cost 8,675 0 0 0 8,675

Consultant TC 0 0 96,188 0 96,188

In-Kind Commits 1,925 0 0 0 1,925

Total $16,777 $0 $96,188 $0 $112,965

Toll Credits/Not an Expenditure 0 0 11,033 0 11,033

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 14,852 0 0 0 14,852

FTA 5303 0 0 96,188 0 96,188

In-Kind Commits 1,925 0 0 0 1,925

Total $16,777 $0 $96,188 $0 $112,965

Toll Credits/Not a revenue 0 0 11,033 0 11,033

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 859 859

Total 859 859
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OBJECTIVE: ALISON LINDERPROJECT MANAGER:

Coordinate and promote the efforts of the Department of Energy (DOE) Clean Cities Program and fulfill all DOE Clean Cities 
Program requirements. Coordinate with and support alternative fuel vehicle stakeholders in the region.

PERCENTAGE COMPLETED: 100 COMPLETEDSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Plan and execute the required number of 
stakeholder meetings and events to further 
the goals of the Clean
Cities Program.

04/01/2022 03/31/2023 04/01/2022 03/31/2023 Staff 100

2 Conduct a quarterly alternative fuels survey 
and submit results to DOE.

04/01/2022 03/31/2023 04/01/2022 03/31/2023 Staff 100

3 Participate in required Clean Cities 
conferences, seminars and training 
sessions.

04/01/2022 03/31/2023 04/01/2022 03/31/2023 Staff 100

4 Conduct an annual survey of members and 
stakeholders on alternative fuels in the 
SCAG region.

01/01/2023 03/15/2023 04/01/2022 03/31/2023 Staff 100

5 Conduct outreach and education activities 
to keep stakeholders informed.

04/01/2022 03/31/2023 04/01/2022 03/31/2023 Staff 100

6 Interact with Clean Cities Stakeholders. 04/01/2022 03/31/2023 04/01/2022 03/31/2023 Staff 100

Issues:

no issues to report

This quarter staff completed all grant deliverables on schedule including the quarterly report and quarterly fuel survey.   Staff 
also attended trainings and regional meetings hosted by Clean Cities and continued outreach work at meetings and 
conferences.   Staff attended, presented at and staffed a table at the EV Charging Summit.  Staff also complete Task 2.5, and 
initiated the annual clean transit survey.   

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 SCAG Clean Cities Coalition training materials. 03/31/2023 03/31/2023

2 Documentation required by the Clean Cities Program, including annual survey 
and annual project management plan.

03/31/2023 03/31/2023

PRODUCTS

PROGRESS

267.1241.04 SCAG AND DOE/NETL CLEAN CITIES COALITION COORDINATION
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Comment:

Resolution:

NA

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 21,626 0 0 0 21,626

Benefits 16,488 0 0 0 16,488

Indirect Cost 53,531 0 0 0 53,531

Travel 5,000 0 0 0 5,000

Other 6,019 0 0 0 6,019

Total $102,664 $0 $0 $0 $102,664

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

Federal Other 94,385 0 0 0 94,385

TDA 8,279 0 0 0 8,279

Total $102,664 $0 $0 $0 $102,664

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 84,862 21,770 20,521 42,571

Total 84,862 21,770 20,521 42,571
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OBJECTIVE: SARAH DOMINGUEZPROJECT MANAGER:

To support the Sustainable Communities Program 2018 Call for Projects. 
This task is to create an electric vehicle (EV) charging station study involving a regional site suitability analysis, potential EV 
charging site evaluations, public outreach and listening sessions, education, policy barriers analysis, and final plan. 

PERCENTAGE COMPLETED: 100 COMPLETEDSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Manage project and plan preparation 09/01/2020 09/30/2022 09/01/2020 02/28/2023 Staff/Consultant 100

2 Conduct site suitability analysis for EV 
charging

09/01/2020 09/30/2022 04/01/2021 03/31/2022 Consultant 100

3 Perform potential EV site evaluations 09/01/2020 09/30/2022 10/01/2021 02/28/2023 Consultant 100

4 Conduct stakeholder outreach and 
education

09/01/2020 09/30/2022 04/01/2021 02/28/2023 Consultant 100

5 Perform EV charging policy analysis 09/01/2020 09/30/2022 03/01/2021 02/28/2023 Consultant 100

6 Prepare final plan 09/01/2020 09/30/2022 04/01/2022 02/28/2023 Consultant 100

7 Develop a scope of work for active 
transportation plan and procure a consultant

07/01/2020 06/01/2021 04/01/2021 10/31/2022 Staff 100

8 Prepare draft and final Active Transportation 
Plan

06/01/2021 02/28/2023 09/15/2021 02/28/2023 Consultant 100

9 Conduct Community Outreach for Active 
Transportation Project

07/01/2022 12/30/2022 07/01/2022 02/28/2023 Consultant 100

No. Description Plan Delivery Date Product Delivery Date

1 Meetings, documentation, and final plan 09/30/2022 02/28/2023

2 Regional site suitability analysis 09/30/2022 02/28/2023

3 List of potential EV sites with planning-level cost estimates and details 09/30/2022 02/28/2023

4 Public outreach, listening sessions, and materials 09/30/2022 02/28/2023

5 List of EV charging policies, funding sources, and recommendations 09/30/2022 02/28/2023

6 Final Active Transportation Plan for Cathedral City 02/28/2023 02/28/2023

PRODUCTS

PROGRESS

275.4823.06 SUSTAINABLE COMMUNITIES PROGRAM - 2018 CALL (FY21 SB 1 FORMULA)
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Comment:

Resolution:

N/A

Issues:

N/A

For the Cathedral City project, the Active Transportation Plan was approved by the City Council in February. For the PEV 
project, the project was completed this quarter.  Accomplishments include finalization of a regional PEV plan, finalization of city 
level materials and presentations to several cities made upon request. 

Accomplishments:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 4,006 0 0 0 4,006

Benefits 3,055 0 0 0 3,055

Indirect Cost 9,916 0 0 0 9,916

Consultant 0 187,815 0 0 187,815

Total $16,977 $187,815 $0 $0 $204,792

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 16,977 21,542 0 0 38,519

SB1 Formula 0 166,273 0 0 166,273

Total $16,977 $187,815 $0 $0 $204,792

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 1,359 262 274 823

Consultant 165,811 63,781 102,030

Total 167,170 262 64,055 102,853
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  STATUS : CONTRACT COMPLETED   VENDOR: WILLDAN ENGINEERING

Start Date : 11/02/2020 End Date: 02/28/2023 Number: 20-057-C01

Total Award: 492,989 FY Value: 151,582 PY Expends: 341,407

  STATUS : CONTRACT COMPLETED   VENDOR: IBI GROUP

Start Date : 09/09/2021 End Date: 02/28/2023 Number: 22-003-C01

Total Award: 195,439 FY Value: 36,165 PY Expends: 159,273

  CONTRACT STATUS
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OBJECTIVE: JULIA LIPPE-KLEINPROJECT MANAGER:

To support the Sustainable Communities Program 2018 Call for Projects. The Sustainable Communities Program is a proven, 
recognized and effective framework for deploying essential planning resources throughout the SCAG region. It will continue to 
be a critical tool in achieving SB 375 targets andother State goals aimed at reducing GHG emissions. The three main 
categories – Integrated Land Use; Active Transportation; and Green Region Initiative – offer jurisdictions the wherewithal to 
develop and update local plans that support State priorities, reduce vehicle miles traveled (VMT), and advance the region’s 
Sustainable Communities Strategy (SCS).

PERCENTAGE COMPLETED: 19 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop a project Scope of Work and hire 
consultant

09/01/2021 10/01/2021 07/01/2021 11/01/2022 Staff 100

2 Provide support to Consultant as needed  to 
produce project deliverables

03/01/2022 02/28/2023 01/01/2023 02/28/2024 Consultant 10

Comment:

Product end date will be updated in Amendment 1 to 2/28/24.

Resolution:

Issues:

Q1. Completed procurement. Anticipating Board approval and NTP in Q2. 
Q2. Secured Board approval. NTP finalized and signed. Kick off to be held in Q3. 
Q3. Project Kick Off held. Began development of outreach plan, branding, data collection and analysis. Determined date for 
demonstration project. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Active Transportation Plan for Buena Park 02/28/2023

PRODUCTS

PROGRESS

275.4823.07 SUSTAINABLE COMMUNITIES PROGRAM - 2018 CALL (FY22 SB 1 FORMULA)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Consultant 0 250,000 0 0 250,000

Total $0 $250,000 $0 $0 $250,000

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 0 28,675 0 0 28,675

SB1 Formula 0 221,325 0 0 221,325

Total $0 $250,000 $0 $0 $250,000

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Total

  STATUS : CONTRACT EXECUTED   VENDOR: KOA CORPORATION

Start Date : 12/22/2022 End Date: 02/28/2024 Number: 22-054-C01

Total Award: 248,977 FY Value: 158,000 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: EDUARDO RIVERAPROJECT MANAGER:

This task will support the implementation of the Sustainability Communities Program (SCP) Call projects and other local 
assistance projects that SCAG engages in. The Program serves as the primary funding vehicle where SCAG partners with local 
agencies to implement the goals, objectives and strategies outlined in Connect SoCal, and achieve an integrated regional 
development pattern that reduces greenhouse gas (GHG) emissions and Vehicle Miles Traveled (VMT), facilitates housing 
production, and promotes healthy, connected communities. The program consists of different programmatic categories, 
including, but not limited to, (1) Active Transportation (2) Housing, and (3) Sustainability.

The pandemic related impacts delayed the program schedule in FY21 and the majority of the projects needed to be carried over 
to FY22 using tapered match. This task also needed to be extended to provide continued support to the planning activities 
under the Sustainable Communities Program. 

PERCENTAGE COMPLETED: 100 COMPLETEDSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Work with project sponsors and project 
managers to guide the projects to meet the 
broader objectives of the program

07/01/2020 12/31/2022 07/01/2020 02/28/2023 Staff 100

2 Provide and facilitate continuing, concerted 
and coordinated communications to the 
project managers to ensure the projects 
adhere to SCAG’s policies and planning 
goals

07/01/2020 12/31/2022 07/01/2022 02/28/2023 Staff 100

3 Manage production of deliverables and 
schedule. 

07/01/2020 12/31/2022 07/01/2020 02/28/2023 Staff 100

Issues:

Staff continued to facilitate project delivery process for Q3 and was able to assist project managers with monitoring projects, 
answer questions and progress reporting. During Q3, 12 projects (1 program) was successfully completed. All other projects are 
still on track and staff continue to meet keep all projects track to completion without delays. Project tools were developed and 
continue to be fined tune to provide detailed reporting. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Technical notes, memos and reports related to Budget and Schedule for SCP 
and other local assistance programs

12/31/2022 02/28/2023

PRODUCTS

PROGRESS

275.4882.01 SUSTAINABLE COMMUNITIES PROGRAM (SCP) - PROJECT DELIVERY (FY21 SB 1 FORMULA)
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Comment:

Resolution:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 32,297 0 0 0 32,297

Benefits 24,624 0 0 0 24,624

Indirect Cost 79,948 0 0 0 79,948

Other 176,697 0 0 0 176,697

In-Kind Commits 40,626 0 0 0 40,626

Total $354,192 $0 $0 $0 $354,192

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

SB1 Formula 313,566 0 0 0 313,566

In-Kind Commits 40,626 0 0 0 40,626

Total $354,192 $0 $0 $0 $354,192

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 259,326 61,495 107,816 90,015

Total 259,326 61,495 107,816 90,015
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OBJECTIVE: EDUARDO RIVERAPROJECT MANAGER:

This task is a continuation of 275.4882.01 and will support the implementation of the Sustainability Communities Program 
(SCP) Call projects and other local assistance projects that SCAG engages in. The Program serves as the primary funding 
vehicle where SCAG partners with local agencies to implement the goals, objectives and strategies outlined in Connect SoCal, 
and achieve an integrated regional development pattern that reduces greenhouse gas (GHG) emissions and Vehicle Miles 
Traveled (VMT), facilitates housing production, and promotes healthy, connected communities. The program delivery entails 
creation of tolls and resources to ensure timely completion of the projects. This also includes the time spent by staff in providing 
technical assistance to the projects under the SCP program. The SCP and other local assistance programs serve as the 
primary funding for SCAG to partner with local agencies to implement the goals, objectives and strategies outlined in Connect 
SoCal, and achieve an integrated regional development pattern.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Provide and facilitate communications 
among the stakeholders to ensure that the 
projects adhere to the program guidelines 
and SCAG's policies. 

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Manage the program scope and schedule to 
ensure quality as well as to facilitate smooth 
and timely delivery of the projects.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Prepare communication materials to inform 
the program progress updates to the 
relevant stakeholders and the public.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

Issues:

Project scopes and timelines continue to be met and on time. Staff continue to use the tracking tool that was created two 
quarters ago to provide project progress, issues and resolutions regarding SCP projects. During quarter three, staff allowed 
project managers to provide additional feedback regarding the tracker and staff have since updated the tracker based on PM’s 
feedback. Additional columns were added to track funding sources, estimated project totals and instructions were simplified. In 
addition, staff has created Office Hours during required reporting time to allow PM’s to ask staff questions they might have.  

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Interim memos, notes and reports on overall local assistant project delivery 
program and progress 

06/30/2023

PRODUCTS

PROGRESS

275.4882.02 SUSTAINABLE COMMUNITIES PROGRAM (SCP) - PROJECT DELIVERY (FY23 SB 1 FORMULA)
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Comment:

Resolution:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 108,647 0 0 0 108,647

Benefits 82,833 0 0 0 82,833

Indirect Cost 268,944 0 0 0 268,944

Other 1,463 0 0 0 1,463

In-Kind Commits 59,843 0 0 0 59,843

Total $521,730 $0 $0 $0 $521,730

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

SB1 Formula 461,887 0 0 0 461,887

In-Kind Commits 59,843 0 0 0 59,843

Total $521,730 $0 $0 $0 $521,730

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 74,024 45,619 11 28,394

Total 74,024 45,619 11 28,394
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OBJECTIVE: CORY WILKERSONPROJECT MANAGER:

The Sustainable Communities Program Active Transportation & Safety Category (SCP-ATS) will support planning and quick 
build projects that would result in increased rates of walking and biking, promote traffic safety, expand opportunities for 
multimodal transportation options, and better position local jurisdictions to be competitive for implementation funds. Project 
categories include Active Transportation Plans, Safety Plans, Network Visioning and Implementation, and Quick Build projects.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Manage and coordinate consultant work for 
Safety projects including preparation of 
scope of work monitoring project budget 
and schedule. 

07/01/2021 02/28/2024 07/01/2021 02/28/2024 Staff 75

2 Complete local Safety Planning projects 
that showcase the local and regional 
benefits of sustainable planning and support 
Connect SoCal and other regional policies

07/01/2021 02/28/2024 07/01/2022 02/28/2024 Consultant 75

Comment:

Resolution:

Issues:

All project procurements have been complete and NTPs issued. Projects are underway with existing conditions analysis and 
community engagement.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Project materials for Active Transportation & Safety Planning projects (2020 
Sustainable Communities Program Call 1)

02/28/2024

PRODUCTS

PROGRESS

275.4892.01 SUSTAINABLE COMMUNITIES PROGRAM - 2020 CALL 1 (FY22 SB 1 FORMULA)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 4,531 0 0 0 4,531

Benefits 3,455 0 0 0 3,455

Indirect Cost 11,216 0 0 0 11,216

Consultant 0 370,050 0 0 370,050

In-Kind Commits 2,488 0 0 0 2,488

Total $21,690 $370,050 $0 $0 $391,740

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 0 42,445 0 0 42,445

SB1 Formula 19,202 327,605 0 0 346,807

In-Kind Commits 2,488 0 0 0 2,488

Total $21,690 $370,050 $0 $0 $391,740

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 2,667 2,667

Consultant 50,041 50,041

Total 52,708 2,667 50,041
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  STATUS : CONTRACT EXECUTED   VENDOR: KTU&A

Start Date : 07/20/2022 End Date: 02/28/2024 Number: 21-048-MRFP-09

Total Award: 149,997 FY Value: 149,997 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: KOA CORPORATION

Start Date : 10/24/2022 End Date: 12/31/2023 Number: 21-048-MRFP-08

Total Award: 169,951 FY Value: 100,000 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: MARK THOMAS AND COMPANY

Start Date : 12/07/2022 End Date: 09/30/2023 Number: 21-048-MRFP-10

Total Award: 49,643 FY Value: 49,643 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: CORY WILKERSONPROJECT MANAGER:

The Sustainable Communities Program Active Transportation & Safety Category (SCP-ATS) will support planning and quick 
build projects that would result in increased rates of walking and biking, promote traffic safety, expand opportunities for 
multimodal transportation options, and better position local jurisdictions to be competitive for implementation funds. Project 
categories include Active Transportation Plans, Safety Plans, Network Visioning and Implementation, and Quick Build projects.

PERCENTAGE COMPLETED: 55 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Manage and coordinate consultant work 
including preparation of scope of work 
monitoring project budget and schedule. 

07/01/2021 12/30/2025 07/01/2021 12/30/2025 Staff 55

2 Complete local Active Transportation & 
Safety Planning projects that showcase the 
local and regional benefits of sustainable 
planning and support Connect SoCal and 
other regional policies.

07/01/2021 06/30/2025 07/01/2022 06/30/2025 Consultant 55

Comment:

Resolution:

N/A

Issues:

Santa Monica, Pomona, LADOT, Lynwood, Banning procurements complete and projects underway. OCTA and LA Public 
Health procurement underway. Anticipated award in Q4.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Project materials for Active Transportation & Safety Planning projects (2020 
Sustainable Communities Program Call 1)

06/30/2025

PRODUCTS

PROGRESS

275.4892.02 SUSTAINABLE COMMUNITIES PROGRAM - 2020 CALL 1 (ATP CYCLE 5)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 27,780 0 0 0 27,780

Benefits 21,179 0 0 0 21,179

Indirect Cost 68,765 0 0 0 68,765

Other 1,463 0 0 0 1,463

Consultant 0 4,670,010 0 0 4,670,010

Total $119,187 $4,670,010 $0 $0 $4,789,197

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 119,187 0 0 0 119,187

State Other 0 4,670,010 0 0 4,670,010

Total $119,187 $4,670,010 $0 $0 $4,789,197

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 108,786 46,491 24,169 38,126

Consultant 295,409 33,040 262,369

Total 404,195 46,491 57,209 300,495
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  STATUS : CONTRACT EXECUTED   VENDOR: KTU&A

Start Date : 08/11/2022 End Date: 06/30/2024 Number: 22-050-C01

Total Award: 448,056 FY Value: 448,056 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: KOA CORPORATION

Start Date : 08/12/2022 End Date: 06/30/2025 Number: 22-034-C01

Total Award: 1,097,106 FY Value: 456,057 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: TOOLE DESIGN GROUP INC

Start Date : 09/06/2022 End Date: 06/30/2024 Number: 22-028-C01

Total Award: 650,000 FY Value: 300,000 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: PRISCILLA FREDUAH-AGYEMANGPROJECT MANAGER:

Assess the feasibility of implementing Mobility as a Service and related transit pilots within the SCAG region, including 
identification of challenges and opportunities, and develop a strategic program for MaaS and related transit pilot 
demonstrations.

PERCENTAGE COMPLETED: 0 DELAYEDSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Research best practices including review of 
literature and case
studies, and stakeholder input

07/01/2022 08/30/2022 07/01/2023 11/30/2023 Consultant 0

2 Identify key challenges and opportunities for 
implementing MaaS and related transit pilot 
demonstrations

07/01/2022 10/30/2022 07/01/2023 01/31/2024 Consultant 0

3 Develop a strategic program for facilitating 
MaaS and related transit pilot 
demonstrations within the SCAG region

09/01/2022 06/30/2023 07/01/2023 09/30/2024 Consultant 0

Comment:

Current Start and Current End dates will be reflected in FY23 Amendment 3. Task will now have a new end date of 9/30/24. 
Task will also be shifting SB1 funds in Amendment 3 and will also be shown in next FY. Funds used for this task will be FY23 SB 
1 Formula instead of FY22 SB 1 Formula.

Resolution:

Project scope development in progress.

Issues:

Delay in project scope development. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Draft and Final MaaS and Transit Pilot Program Report 06/30/2023

PRODUCTS

PROGRESS

275.4893.01 MOBILITY AS A SERVICE (MAAS) AND TRANSIT PILOT FEASIBILITY (FY 22 SB 1 FORMULA)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Consultant 0 105,000 0 0 105,000

Total $0 $105,000 $0 $0 $105,000

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 0 12,043 0 0 12,043

SB1 Formula 0 92,957 0 0 92,957

Total $0 $105,000 $0 $0 $105,000

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Total
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OBJECTIVE: MARISA LADERACHPROJECT MANAGER:

The Smart Cities & Mobility Innovations Call supports the implementation of three Connect SoCal Key Connections:  Smart 
Cities & Job Centers, Go Zones, and Shared Mobility/Mobility as a Service. These Key Connections focus on advancing 
expanded mobility ecosystems and management strategies using innovative policy and/or technology to realize regional 
planning goals. Resources through this Call for Applications will support local jurisdictions to use technology and innovation to 
improve the efficiency and performance of the transportation system by implementing curb space management measures that 
encourage shared modes, manage parking effectively, and support commerce and the growth of housing and employment in 
job centers. This task is to fund all Call efforts. Currently going through the project selection process for the Smart Cities & 
Mobility Innovations Call. $2M anticipated to fund up to 20 projects across the SCAG region. Funding partially in FY22.

PERCENTAGE COMPLETED: 40 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Manage and coordinate consultant work 
including preparation of scope of work 
monitoring project budget and schedule. 

07/01/2021 02/28/2024 07/01/2021 02/28/2024 Staff 40

2 Complete local Smart Cities & Mobility 
Innovations Planning projects that 
showcase local and regional benefits and 
support Connect SoCal and other regional 
policies.

07/01/2021 02/28/2024 07/01/2021 02/28/2024 Consultant 40

Resolution:

n/a, project on track

Issues:

n/a, project on track

Projects underway and monitoring the progress of consultant contracts. Ongoing coordination with local agencies to share and 
review draft deliverables. Half of the projects are nearly complete and anticipated to conclude in the next fiscal quarter, with 
others reaching critical milestones which mark at least 50% of project work completed to this point.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Project materials for Smart Cities & Mobility Innovations projects (2020 
Sustainable Communities Program Call 3)

02/28/2024

PRODUCTS

PROGRESS

275.4895.01 SUSTAINABLE COMMUNITIES PROGRAM - 2020 CALL 3 (FY22 SB 1 FORMULA)
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Comment:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 9,142 0 0 0 9,142

Benefits 6,970 0 0 0 6,970

Indirect Cost 22,628 0 0 0 22,628

Other 406 0 0 0 406

Consultant 0 918,716 0 0 918,716

In-Kind Commits 5,072 0 0 0 5,072

Total $44,218 $918,716 $0 $0 $962,934

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 0 105,376 0 0 105,376

SB1 Formula 39,146 813,340 0 0 852,486

In-Kind Commits 5,072 0 0 0 5,072

Total $44,218 $918,716 $0 $0 $962,934

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 1,749 1,749

Consultant 280,160 135,682 144,478

Total 281,909 1,749 135,682 144,478
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  STATUS : CONTRACT EXECUTED   VENDOR: IBI GROUP

Start Date : 04/11/2022 End Date: 06/30/2023 Number: 21-048-MRFP-01

Total Award: 149,885 FY Value: 88,716 PY Expends: 11,284

  STATUS : CONTRACT EXECUTED   VENDOR: IBI GROUP

Start Date : 07/18/2022 End Date: 02/28/2024 Number: 21-048-MRFP-05

Total Award: 790,713 FY Value: 459,531 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: WALKER PARKING CONSULTANTS  ENG INC

Start Date : 07/05/2022 End Date: 05/24/2023 Number: 21-048-MRFP-03

Total Award: 215,441 FY Value: 215,441 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: REGENTS OF THE UNIVERSITY OF CA.

Start Date : 06/24/2022 End Date: 09/30/2023 Number: 22-025-C01

Total Award: 324,540 FY Value: 155,000 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: MARISA LADERACHPROJECT MANAGER:

The Smart Cities & Mobility Innovations Call supports the implementation of three Connect SoCal Key Connections: Smart 
Cities & Job Centers, Go Zones, and Shared Mobility/Mobility as a Service. These Key Connections focus on advancing 
expanded mobility ecosystems and management strategies using innovative policy and/or technology to realize regional 
planning goals. Awarded local jurisdictions receive technical assistance to use technology and innovation to improve the 
efficiency and performance of the transportation system by implementing curb space management measures that encourage 
shared modes, manage parking effectively, and support commerce and the growth of housing and employment in job centers. 
The purpose of this task is to fully fund and complete the awarded projects. This task is a continuation of the program work 
under 275-4895.01.

PERCENTAGE COMPLETED: 47 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Manage and coordinate consultant work 
including preparation of scope of work, 
monitoring project budget and schedule.

07/01/2022 06/30/2024 07/01/2022 06/30/2024 Staff/Consultant 50

2 Complete local Smart Cities & Mobility 
Innovations Planning projects that 
showcase local and regional benefits and 
support Connect SoCal and other regional 
policies.

07/01/2022 06/30/2024 07/01/2022 06/30/2024 Staff/Consultant 45

Resolution:

n/a, project on track

Issues:

n/a, project on track

Projects underway and monitoring the progress of consultant contracts. Ongoing coordination with local agencies to share and 
review draft deliverables. Half of the projects are nearly complete and anticipated to conclude in the next fiscal quarter, with 
others reaching critical milestones which mark at least 50% of project work completed to this point.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Final reports, plans, or studies for Smart Cities & Mobility Innovations projects 
(2020 Sustainable Communities Program Call 3)

06/30/2024

PRODUCTS

PROGRESS

275.4895.02 SUSTAINABLE COMMUNITIES PROGRAM - 2020 CALL 3 (FY23 SB1 FORMULA)
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Comment:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 3,261 0 0 0 3,261

Benefits 2,486 0 0 0 2,486

Indirect Cost 8,072 0 0 0 8,072

Consultant 0 900,000 0 0 900,000

In-Kind Commits 1,791 0 0 0 1,791

Total $15,610 $900,000 $0 $0 $915,610

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 0 103,230 0 0 103,230

SB1 Formula 13,819 796,770 0 0 810,589

In-Kind Commits 1,791 0 0 0 1,791

Total $15,610 $900,000 $0 $0 $915,610

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 5,250 800 2,492 1,958

Total 5,250 800 2,492 1,958
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  STATUS : CONTRACT EXECUTED   VENDOR: IBI GROUP

Start Date : 04/11/2022 End Date: 06/30/2023 Number: 21-048-MRFP-01

Total Award: 149,885 FY Value: 49,885 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: IBI GROUP

Start Date : 07/18/2022 End Date: 02/28/2024 Number: 21-048-MRFP-05

Total Award: 790,713 FY Value: 300,000 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: REGENTS OF THE UNIVERSITY OF CA.

Start Date : 06/24/2022 End Date: 09/30/2023 Number: 22-025-C01

Total Award: 324,540 FY Value: 169,540 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: HINA CHANCHLANIPROJECT MANAGER:

The Highways to Boulevards Regional Study will identify a path for communities to reknit by replacing aging highways with city 
streets that better fit the context of their surroundings. The study will identify and evaluate urban highways with the SCAG 
region, particularly those intersecting with Environmental Justice Areas, Disadvantaged Communities, and/or Communities of 
Concern, to identify candidates for conversion to city streets or "capping" projects.

PERCENTAGE COMPLETED: 0 DELAYEDSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Conduct stakeholder and public 
engagement.

07/01/2022 06/30/2023 04/01/2023 02/28/2025 Consultant 0

2 Collect data and conduct literature review. 07/01/2022 10/31/2022 04/01/2023 02/28/2025 Consultant 0

3 Identify and assess candidate highway 
corridors.

10/01/2022 01/31/2023 04/01/2023 02/28/2025 Consultant 0

4 Develop and evaluate menu of solutions 02/01/2023 06/30/2023 04/01/2023 02/28/2025 Consultant 0

Resolution:

In the meantime, SCAG staff have developed a scope of work, timeline, cost estimate for use in future RFP (but need Caltrans 
E76 first). SCAG staff have also submitted a funding authorization to Caltrans and are working through Caltrans' feedback for 
further refinement. 

Issues:

SCAG is awaiting approval from Caltrans District 7 Local Assistance to submit the RFA package to FHWA to get funds 
obligated. 

Submitted RFA package to Caltrans. Working through feedback and applying adjustments to the RFA package as suggested by 
Caltrans.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Stakeholder and public engagement plan 09/30/2022

2 Candidate corridor evaluation technical memorandum 01/31/2023

3 Draft and Final Study Report 06/30/2023

PRODUCTS

PROGRESS

275.4923.01 HIGHWAYS TO BOULEVARDS REGIONAL STUDY (FY22 SB 1 FORMULA)
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Comment:

Working with Caltrans to obligate funds for Highways to Boulevard study.  Steps and Products and products will be updated in 
next amendment (FY23 Amendment 3) with a new end date of 2/28/25.

Task will also be shifting SB1 funds in Amendment 1 and FY24 OWP. Funds used for this task will be FY23 SB 1 Formula 
instead of FY22 SB 1 Formula.

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Consultant 0 600,000 0 0 600,000

Total $0 $600,000 $0 $0 $600,000

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

Federal Other 0 480,000 0 0 480,000

TDA 0 13,764 0 0 13,764

SB1 Formula 0 106,236 0 0 106,236

Total $0 $600,000 $0 $0 $600,000

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Total
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OBJECTIVE: MARISA LADERACHPROJECT MANAGER:

The Future Communities Pilot Program is a collaboration between SCAG and the Mobile Source Air Pollution Reduction Review 
Committee (MSRC) to support city and county agencies in implementing innovative pilot projects that reduce vehicle miles 
traveled (VMT) from local travel and municipal operations through new technologies and enhanced data analytics. SCAG has 
partnered with 8 agencies to implement pilot projects selected through a competitive Call for Proposals. 
*Previously labeled as "Future Communities Pilot Program (FY19 SB1)*
*SB1 portion of the project has been completed*

PERCENTAGE COMPLETED: 83 DELAYEDSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Complete final report for MSRC. 07/01/2020 12/31/2022 07/01/2020 11/30/2023 Staff/Consultant 83

Comment:

Work continues under 280.4824.03 specifically for the FCPP evaluation consultant contract, funded by SB-1 FY22 dollars. This 
task number (280.4824.02) contains MSRC special grant dollars, which fund pilot project efforts. MSRC final reports will be 
completed by 11/30/23, pending MSRC timeline extension request.

Resolution:

Project teams identified solutions to address the delays and increase participants for impacted community outreach, and SCAG 
financial teams have programmed these two impacted project numbers back into the OWP for FY24. Additionally, the team 
submitted a 6-month final timeline grant extension request to MSRC (program grantor) on 3/24, anticipated to receive 
determination in April. 

Issues:

Remaining pilots delayed for various reasons, including manufacturing issues and continued supply chain impacts for critical 
technology parts, as well as difficulties engaging with hard-to-reach groups for needed community outreach.

In FY22, provided support to the eight Future Communities pilot agencies on project evaluation which will be incorporated into 
final reporting for the FCPP. In FY23, project team is actively finalizing pilot findings and results, incorporating into the final 
report, and disseminating best practices and strategies, with the help of SCAG public affairs staff and the evaluation consultant 
(please see task number 280.4824.03 for consultant contract). Half of the pilots are complete, but the other half have 
encountered additional pandemic-related delays.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Complete final report for MSRC. 12/31/2022

PRODUCTS

PROGRESS

280.4824.02 FUTURE COMMUNITIES PILOT PROGRAM (MSRC)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Consultant 0 1,302,021 0 0 1,302,021

Cash/Local Other 0 516,661 0 0 516,661

Total $0 $1,818,682 $0 $0 $1,818,682

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

State Other 0 1,194,420 0 0 1,194,420

Cash/Local Other 0 624,262 0 0 624,262

Total $0 $1,818,682 $0 $0 $1,818,682

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Consultant 81,658 42,495 39,163

Total 81,658 42,495 39,163
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  STATUS : CONTRACT COMPLETED   VENDOR: CITY OF RIVERSIDE

Start Date : 01/22/2020 End Date: 04/30/2021 Number: M-024-19

Total Award: 499,700 FY Value: 117,061 PY Expends: 382,639

  STATUS : CONTRACT EXECUTED   VENDOR: CITY OF ANAHEIM

Start Date : 02/19/2020 End Date: 06/30/2023 Number: M-023-19

Total Award: 197,100 FY Value: 197,100 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: CITY OF MONROVIA

Start Date : 05/13/2021 End Date: 08/31/2022 Number: M-001-20

Total Award: 300,000 FY Value: 158,134 PY Expends: 141,866

  STATUS : CONTRACT EXECUTED   VENDOR: TOOLE DESIGN GROUP INC

Start Date : 08/28/2020 End Date: 06/30/2023 Number: 20-062-C01

Total Award: 297,194 FY Value: 100,807 PY Expends: 53,107

  STATUS : CONTRACT EXECUTED   VENDOR: HR GREEN PACIFIC INC

Start Date : 12/01/2020 End Date: 06/30/2023 Number: 20-082-C01

Total Award: 535,726 FY Value: 107,601 PY Expends: 50,798

  CONTRACT STATUS
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OBJECTIVE: MARISA LADERACHPROJECT MANAGER:

This task is to augment evaluation and final reporting for the FCPP.

PERCENTAGE COMPLETED: 83 DELAYEDSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Evaluate projects and prepare final report 
and/or findings.

07/01/2021 12/31/2022 07/01/2021 11/30/2023 Staff/Consultant 83

Comment:

Work continues under 280.4824.02 for the FCPP pilots using MSRC special grant dollars. This task number (280.4824.03) 
holds the FCPP evaluation consultant contract, funded using SB-1 FY22 dollars. Final Products will be completed by 11/30/23, 
pending MSRC timeline extension request.

Resolution:

Project teams identified solutions to address the delays and increase participants for impacted community outreach, and SCAG 
financial teams have programmed these two impacted project numbers back into the OWP for FY24. Additionally, the team 
submitted a 6-month final timeline grant extension request to MSRC (program grantor) on 3/24, anticipated to receive 
determination in April.

Issues:

Remaining pilots delayed for various reasons, including manufacturing issues and continued supply chain impacts for critical 
technology parts, as well as difficulties engaging with hard-to-reach groups for needed community outreach.

In FY22, provided support to the eight Future Communities pilot agencies on project evaluation which will be incorporated into 
final reporting for the FCPP. In FY23, project team is actively finalizing pilot findings and results, incorporating into the final 
report, and disseminating best practices and strategies, with the help of SCAG public affairs staff and the evaluation consultant 
(please see task number 280.4824.03 for consultant contract). Half of the pilots are complete, but the other half have 
encountered additional pandemic-related delays.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Final report, presentations, and other documentation of project conclusions. 12/31/2022

PRODUCTS

PROGRESS

280.4824.03 FUTURE COMMUNITIES PILOT PROGRAM (FY22 SB 1 FORMULA)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 4,282 0 0 0 4,282

Benefits 3,264 0 0 0 3,264

Indirect Cost 10,598 0 0 0 10,598

Consultant 0 90,720 0 0 90,720

Total $18,144 $90,720 $0 $0 $108,864

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 18,144 10,405 0 0 28,549

SB1 Formula 0 80,315 0 0 80,315

Total $18,144 $90,720 $0 $0 $108,864

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 24,311 18,244 6,067

Consultant 5,629 5,629

Total 29,940 18,244 6,067 5,629

  STATUS : CONTRACT EXECUTED   VENDOR: STEER DAVIES AND GLEAVE, INC. DBA STEER DAVIES GLEAVE

Start Date : 11/19/2019 End Date: 12/31/2023 Number: 19-058-C01

Total Award: 148,983 FY Value: 90,482 PY Expends: 8,210

  CONTRACT STATUS
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OBJECTIVE: SANA GAUTAMPROJECT MANAGER:

The foundation for a regional clearinghouse of public sector demographic, land-use, transportation, and public opinion data will 
be established. This will support regional and local planning for implementation of the SCS by (1) enhancing SCAG's existing 
data system capability to meet local needs for data-driven decision-making, government transparency, collaborative regional 
and community planning; (2) expanding SCAG's data infrastructure system, enhancing regional data standardization, 
performing best practices for improvements on data updates; and (3) improving system management, maintenance, and 
security in order to fully implement and facilitate the region's needs of open data, big data, and new technology utilization for 
data sharing and data visualization in innovative planning. This will result in an integrated data platform that supports the update 
of local general plans– including interactive dashboards that help local jurisdictions make decisions according to sustainability 
metrics included in SCAG’s SCS.

This task primarily focuses on the cloud infrastructure development component of the RDP project. The cloud infrastructure will 
help provide to the local jurisdictions the essential and new data elements and tools, which can help them produce plans and 
studies.  The cloud infrastructure outputs may include but not limited to the followings:  hosted services during the development 
of the Regional Data Platform, ensuring the availability and reliability of the system, various environments with servers, virtual 
desktops with ArcGIS Pro, data storage, virtual network infrastructure, automatic data updates, complete system backups, 
Microsoft Windows Server 2016 for all server systems, and 24/7 system monitoring. 

PERCENTAGE COMPLETED: 100 COMPLETEDSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Enhance RDP LDX regional growth tool, 
and deploy the updates in RDP 
Development environment.

10/24/2022 02/28/2023 07/01/2020 12/30/2022 Staff/Consultant 100

2 Enhance training materials on RDP and 
LDX tools.

10/24/2022 02/28/2023 10/01/2022 02/28/2023 Consultant 100

3 Upgrade RDP application, server and 
operational system in RDP Development 
environment.

10/24/2022 02/28/2023 10/01/2022 02/28/2023 Consultant 100

No. Description Plan Delivery Date Product Delivery Date

1 Final work specification document. 02/28/2023 02/28/2023

2 Updated training materials on existing RDP and LDX tools 02/28/2023 02/28/2023

3 A memorandum of work completed, including diagrams, URLs, etc. referencing 
the work.

02/28/2023 02/28/2023

PRODUCTS

PROGRESS

280.4832.04 REGIONAL DATA PLATFORM (FY21 SB 1 FORMULA)
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Comment:

All the tasks and work products have been successfully delivered and completed. By enhancing the usability and functionality of 
RDP tools, improving the quality and reliability of data collected and analyzed by SCAG and through training the local 
jurisdiction users to utilize this system to its fullest potential - all the business goals of this project have been met.

Improving the quality and reliability of data collected and analyzed by SCAG
Through training and support enable local jurisdiction users to utilize this system to its fullest potential.

Resolution:

N/A

Issues:

None

1. Regional Growth Development Tool Enhancement Completed: Changes to LDX editor, website, workflows. Development 
work for the LDX reference layer overlay (including layer list control within the LDX editor application)

2. Training, Technical Support and Stakeholder Engagement Tasks Completed: Seven (7) office hour sessions for local 
jurisdiction have been completed. Two (2) remote training on RDP/LDX for all staff conducted. Three (3) office hours sessions 
on advance topics for IT-GIS and GIS Power User group conducted

23. Core Application Updates, Usability Improvements, Scalability and Technology Transition: System upgrades to underlying 
ArcGIS products have been completed in the RDP environment. Evaluation of current usage metrics and monitoring/alert 
system configuration completed

Accomplishments:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Other 58,321 0 0 0 58,321

Consultant 0 471,276 0 0 471,276

Total $58,321 $471,276 $0 $0 $529,597

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 6,689 54,055 0 0 60,744

SB1 Formula 51,632 417,221 0 0 468,853

Total $58,321 $471,276 $0 $0 $529,597
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ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 33,531 33,531

Consultant 471,276 471,276

Total 504,807 33,531 471,276

  STATUS : CONTRACT EXECUTED   VENDOR: ENVIRONMENTAL SYSTEMS RESEARCH INSTITUTE INC

Start Date : 10/20/2022 End Date: 06/30/2023 Number: 22-057-C01

Total Award: 498,651 FY Value: 942,552 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: SANA GAUTAMPROJECT MANAGER:

The Regional Data Platform (RDP) is a platform for data sharing and collaboration between local and regional planning. 
Consistent with the requirements of SB 1 funds, the RDP facilitates and exams data from land use and socioeconomic data sets 
for densities necessary for the coordination of transit, ridesharing, active transportation, and other travel modes more attractive 
than driving. The RDP goals are (1) to facilitate stronger regional and local planning by providing modern tools and best 
practices to assist with planning at all levels with information-based decision making, (2) to streamline the process of collecting 
and integrating data from member agencies to SCAG, while providing useful information products and data sets to everyone, 
(3) to provide a mechanism for data consistency and standardization, as well as procedures to SCAG for GIS related work and 
then spillover to our regional partners, and (4) to build a community around the RDP for long-term maintenance and growth. 
The objectives of this new project task includes (1) long range planning tool enhancement, (2) training and technical support for 
stakeholder engagement, and (3) RDP system enhancement and technology transition.

PERCENTAGE COMPLETED: 99 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Validate the RDP LDX regional growth tool 
updates via User Acceptance Testing (UAT), 
deploy the updates in RDP Production 
environment.

10/24/2022 06/30/2023 01/01/2023 03/31/2023 Consultant 100

2 Finalize training materials on RDP and LDX 
tools.

10/24/2022 06/30/2023 01/01/2023 06/30/2023 Consultant 95

3 Finalize RDP application, server and 
operational system updates in RDP 
Production environment.

10/24/2022 06/30/2023 01/01/2023 03/31/2023 Consultant 100

1.  User Acceptance Testing (UAT) successfully completed for RDP LDX regional growth tool updates.
2. LDX updates deployed successfully in RDP Production environment.
3. The RDP application, server and operational system updates in RDP Production environment validated and deployed.
4. Most of the training materials on RDP and LDX tools have been developed and delivered except an RDP Overview training 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Validated RDP LDX regional growth tool. 06/30/2024 02/28/2023

2 Final training materials on RDP and LDX tools 06/30/2024

3 Technical documents of final RDP operational system specification 06/30/2024 02/28/2023

PRODUCTS

PROGRESS

280.4832.06 REGIONAL DATA PLATFORM (FY23 SB 1 FORMULA)
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Comment:

The project has successfully completed up to 99%. Production deployment activities of LDX improvements were completed 
successfully. The final versions of the updated HELPR, SoCal Atlas, and Parcel Locator apps was deployed on production 
servers.
Regional Hub training document delivered, training videos developed and office hours(trainings) conducted to support SCAG IT 
and Planning GIS staff. Delivered up to 25 hours of remote assistance for "advanced level questions". Credit and storage usage 
(by SCAG member agency accounts) recommendations documented. ArcGIS system upgrade completed. The remaining 
activities to complete before June are:
RDP Overview marketing video is in works between SCAG and Esri Media teams. Summary statement has been developed.

Resolution:

N/A

Issues:

video.

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Consultant 0 150,000 0 0 150,000

Total $0 $150,000 $0 $0 $150,000

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 0 17,205 0 0 17,205

SB1 Formula 0 132,795 0 0 132,795

Total $0 $150,000 $0 $0 $150,000

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Consultant 42 42

Total 42 42
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  STATUS : CONTRACT EXECUTED   VENDOR: ENVIRONMENTAL SYSTEMS RESEARCH INSTITUTE INC

Start Date : 10/20/2022 End Date: 06/30/2023 Number: 22-057-C01

Total Award: 498,651 FY Value: 54,750 PY Expends: 0

  CONTRACT STATUS

Page 252 of 336



THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

OBJECTIVE: ANNIE NAMPROJECT MANAGER:

A revealed preference demonstration experiment will be designed and executed integrating mobility choices and incentives to 
better understand the effectiveness of different policies . This experiment will involve recruiting volunteers within various travel 
areas and using technology to assess the effectiveness of different policies and mobility services. 

PERCENTAGE COMPLETED: 8 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Research and design of revealed 
preference demonstration including 
technology assessment.

07/01/2021 02/28/2024 07/01/2022 02/28/2024 Staff/Consultant 50

2 Recruitment and assessment of volunteer 
respondents.

07/01/2021 02/28/2024 04/01/2023 02/28/2024 Consultant 0

3 Execution & Analysis of revealed preference 
demonstration. 

07/01/2021 02/28/2024 04/01/2023 02/28/2024 Consultant 0

4 Develop Draft/Final Report 07/01/2021 02/28/2024 04/01/2023 02/28/2024 Consultant 0

Comment:

Resolution:

Continuing to refine SOW and proceed with consultant procurement.

Issues:

Delay in drafting SOW and initiating consultant procurement.

Initiate baseline research for design of revealed preference demonstration and technology assessment. Drafting SOW and 
initiating procurement process.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Draft final report 02/28/2024

PRODUCTS

PROGRESS

290.4827.03 MOBILITY INNOVATIONS & INCENTIVES STUDY
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 23,916 0 0 0 23,916

Benefits 18,234 0 0 0 18,234

Indirect Cost 59,200 0 0 0 59,200

Consultant 0 128,000 0 0 128,000

Total $101,350 $128,000 $0 $0 $229,350

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 101,350 128,000 0 0 229,350

Total $101,350 $128,000 $0 $0 $229,350

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 7,693 7,333 360

Total 7,693 7,333 360

Page 254 of 336



THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

OBJECTIVE: INDIA BROOKOVERPROJECT MANAGER:

Develop the Regional Greenprint, a strategic web-based conservation tool that provides the best available scientific data and 
scenario visualizations to help users make better-informed land use and transportation infrastructure decisions that recognize 
the multiple benefits of conserving natural and working lands.  The final Greenprint tool and accompanying white paper will be 
used to help SCAG establish a Regional Advance Mitigation Program, a goal outlined in Connect SoCal. 

Non-Profit/IHL budget for partnerships with other governmental entities, public universities, institutes of higher education, and 
non-profit organizations is being programmed under this task. These contracts would meet the requirements outlined in the 
State Contracting Manual, Section 3.06 Contracts with Other Governmental Entities and Public Universities, and Section 3.15 
Contracts with Non-Profit Organizations. Additionally, institutes of higher education would meet the definition in 20 U.S.C. 1001, 
Chapter 28. 

PERCENTAGE COMPLETED: 100 COMPLETEDSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Hold stakeholder feedback events 03/01/2021 02/28/2023 03/01/2021 02/28/2023 Staff/Consultant 100

2 Develop policy framework for regional 
advance mitigation

10/07/2021 02/28/2023 03/01/2021 02/28/2023 Staff 100

3 Draft the implementation reports 03/01/2021 02/28/2023 03/01/2021 09/30/2022 Staff/Consultant 100

Issues:

Held environmental stakeholder workshop.
Feedback meeting with business community.
preparation for public sector stakeholders workshop on 10/12.
Completion of greenprint geodatabase. 
completion of draft ramp white paper. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 User profiles and agendas from regional workshops 02/28/2023 02/28/2023

2 Examples of Greenprint website 02/28/2023 02/28/2023

3 Final report on Regional Advance Mitigation Planning and Greenprint 
implementation

02/28/2023 02/28/2023

4 Policy framework for regional advance mitigation 02/28/2023 02/28/2023

PRODUCTS

PROGRESS

290.4862.02 REGIONAL PLANNING FOR OPEN SPACE STRATEGIC PLAN (FY21 SB 1 FORMULA)
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Comment:

Updated cost category of Non-Profits/IHL in Amendment 3.

Resolution:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Other 44,520 0 0 0 44,520

Consultant 0 86,486 0 0 86,486

Total $44,520 $86,486 $0 $0 $131,006

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 44,520 9,920 0 0 54,440

SB1 Formula 0 76,566 0 0 76,566

Total $44,520 $86,486 $0 $0 $131,006

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 52,653 3,829 48,824

Consultant 13,000 13,000

Non-Profits/IHL 32,760 32,760

Total 98,413 49,589 48,824
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  STATUS : CONTRACT COMPLETED   VENDOR: THE NATURE CONSERVANCY

Start Date : 12/14/2019 End Date: 09/30/2022 Number: 19-030-C01

Total Award: 779,773 FY Value: 32,760 PY Expends: 368,288

  STATUS : CONTRACT COMPLETED   VENDOR: CIVIC WELL

Start Date : 09/13/2021 End Date: 08/13/2022 Number: M-001-22

Total Award: 95,500 FY Value: 13,000 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: THE SOHAGI LAW GROUP A PROFESSIONAL CORP

Start Date : 09/14/2021 End Date: 06/30/2024 Number: 22-018-C01

Total Award: 65,600 FY Value: 20,000 PY Expends: 21,800

  CONTRACT STATUS
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OBJECTIVE: INDIA BROOKOVERPROJECT MANAGER:

Develop the Regional Greenprint, a strategic web-based conservation tool that provides the best available scientific data and 
scenario visualizations to help users make better-informed land use and transportation infrastructure decisions that recognize 
the multiple benefits of conserving natural and working lands. The final Greenprint tool and accompanying white paper will be 
used to help SCAG establish a Regional Advance Mitigation Program, a goal outlined in Connect SoCal.

Non-Profit/IHL budget for partnerships with other governmental entities, public universities, institutes of higher education, and 
non-profit organizations is being programmed under this task. These contracts would meet the requirements outlined in the 
State Contracting Manual, Section 3.06 Contracts with Other Governmental Entities and Public Universities, and Section 3.15 
Contracts with Non-Profit Organizations. Additionally, institutes of higher education would meet the definition in 20 U.S.C. 1001, 
Chapter 28.

PERCENTAGE COMPLETED: 67 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Hold stakeholder feedback events 03/01/2021 02/28/2023 07/01/2022 06/30/2023 Staff/Consultant 65

2 Develop policy framework for regional 
advance mitigation

10/07/2021 02/28/2023 07/01/2022 06/30/2023 Staff/Consultant 95

3 Draft the implementation reports 03/01/2021 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 30

Issues:

Completion of Consultant SOW and Timeline for new procurement
completion of Draft Policy Framework

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 User profiles and agendas from regional workshops 02/28/2023

2 Examples of Greenprint website 02/28/2023

3 Final report on Regional Advance Mitigation Planning 06/30/2023

4 Policy framework for regional advance mitigation 02/28/2023

PRODUCTS

PROGRESS

290.4862.03 REGIONAL PLANNING FOR OPEN SPACE STRATEGIC PLAN (FY22 SB 1 FORMULA)
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Comment:

Steps and Products have been updated for Amendment 3 and FY24 OWP, which is not reflected yet. Project is carried over into 
FY 24. End date for Amendment 3 will now be 2/28/24.

Resolution:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 48,356 0 0 0 48,356

Benefits 36,867 0 0 0 36,867

Indirect Cost 119,700 0 0 0 119,700

Other 50,000 0 0 0 50,000

Non-Profits/IHL 0 0 0 100,406 100,406

Total $254,923 $0 $0 $100,406 $355,329

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 210,658 0 0 11,517 222,175

SB1 Formula 44,265 0 0 88,889 133,154

Total $254,923 $0 $0 $100,406 $355,329

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 55,343 34,859 11,488 8,996

Total 55,343 34,859 11,488 8,996
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OBJECTIVE: MARCO ANDERSONPROJECT MANAGER:

This task will enable staff to support implementation of the 2020 Connect SoCal through existing programs within SCAG or by 
supporting local jurisdictions in implementing SCAG policies. Staff assigned to this task will be distributed throughout the 
agency to support research, data collection, analysis, outreach, and organizational support. Implementation programs with staff 
funded through this project include: , resilience and climate adaption; Sustainable Communities Program (SCP); performance 
measures and monitoring; transportation safety programs; and implementation of sustainable development policies at the local 
level.

PERCENTAGE COMPLETED: 74 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Meet with internal and external stakeholders 
to collect data implementation of Connect 
SoCal

07/01/2021 06/30/2023 10/01/2021 06/30/2023 Staff 75

2 Identify cross-sectional opportunities for 
plan implementation and support research 
integration

10/01/2021 06/30/2023 10/01/2021 06/30/2023 Staff 80

3 Draft ongoing work plan for implementation 
programs including potential new grant 
funded opportunities

10/01/2021 06/30/2023 10/01/2021 06/30/2023 Staff 75

Issues:

In FY23 Q1 the Junior Planner cohort and associated staff members continued to provide substantial support to specific 
Connect SoCal Implementation efforts across the agency, including the Environmental Justice & Equity, Go Human, Goods 
Movement, Performance Monitoring, and Priority Growth Area programs.

In Q3 staff resumed work on their respective program areas.  Connect SoCal development entered a heavier work period, with 
draft technical reports (appendices) due.  Much of the modal and programmatic data collection occurred this past quarter and 
will continue in Q4.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Work plan for Connect SoCal implementation and research efforts 06/30/2023

2 Research products from cross-sectional Connect SoCal implementation efforts 
(databases, white papers, GIS products)

06/30/2023

PRODUCTS

PROGRESS

290.4871.02 CONNECT SOCAL IMPLEMENTATION (FY22 SB 1 FORMULA)
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Comment:

Resolution:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 144,410 0 0 0 144,410

Benefits 110,098 0 0 0 110,098

Indirect Cost 357,471 0 0 0 357,471

Other 205,192 0 0 0 205,192

In-Kind Commits 79,513 0 0 0 79,513

Total $896,684 $0 $0 $0 $896,684

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 203,461 0 0 0 203,461

SB1 Formula 613,710 0 0 0 613,710

In-Kind Commits 79,513 0 0 0 79,513

Total $896,684 $0 $0 $0 $896,684

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 615,867 201,697 359,159 55,011

Total 615,867 201,697 359,159 55,011
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OBJECTIVE: MARCO ANDERSONPROJECT MANAGER:

This task will enable staff to support implementation of the 2020 Connect SoCal through existing programs within SCAG or by 
supporting local jurisdictions in implementing SCAG policies. Staff assigned to this task will be distributed throughout the 
agency to support research, data collection, analysis, outreach, and organizational support. Implementation programs with staff 
funded through this project include: resilience and climate adaption; Sustainable Communities Program (SCP); performance 
measures and monitoring; transportation safety programs; and implementation of sustainable development policies at the local 
level.

PERCENTAGE COMPLETED: 41 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Engage with internal and external 
stakeholders to asses success in 
implementation of Connect SoCal

07/01/2022 06/30/2023 07/01/2021 06/30/2024 Staff 40

2 Identify cross-sectional opportunities for 
linking plan implementation and research to 
development of Connect SoCal with an 
emphasis on equity, resilience and 
innovation

07/01/2022 06/30/2023 10/01/2021 06/30/2024 Staff 40

3 Draft and finalize evaluation of 
implementation programs

07/01/2022 06/30/2023 10/01/2021 06/30/2024 Staff 40

In FY23 Q1 the Junior Planner cohort and associated staff members continued to provide substantial support to Connect SoCal 
Implementation efforts across the agency, including the Environmental Justice & Equity, Go Human, Goods Movement, 
Performance Monitoring, and Priority Growth Area programs.

FY23 Q2 the Junior Planner cohort (soon to be renamed Asst. Planner Ltd. Term cohort) worked on supporting plan 
implementation if their various departments and business units.  Duties include scoping and conducting research, analysis, 
stakeholder engagement and surveying implementation efforts. 

FY23 Q3 Staff continued to work on initial research and analysis.  Work was primarily focused on their projects assigned for the 
FY22 funding.  Draft technical reports (appendices) were due and will continue to be refined as Connect SoCal enters 
refinement and publication in Q4 and FY24 Q1-Q3. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Work plan for linking Connect SoCal program implementation to development of 
the next Connect SoCal SCS

06/30/2023

2 Analysis and evaluation of  initial Connect SoCal implementation efforts and how 
they are related to the next Connect SoCal (databases, white papers, GIS 
products)

06/30/2023

PRODUCTS

PROGRESS

290.4871.03 CONNECT SOCAL IMPLEMENTATION (FY23 SB 1 FORMULA)
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Comment:

Percentage Complete has dropped from prior quarters due to PM mistakenly entering the percentage for FY instead of life of 
task. Percentage is now accurate.

Resolution:

Issues:

In FY23 Q1 the Junior Planner cohort and associated staff members continued to provide substantial support to Connect SoCal 
Implementation efforts across the agency, including the Environmental Justice & Equity, Go Human, Goods Movement, 
Performance Monitoring, and Priority Growth Area programs.

FY23 Q2 the Junior Planner cohort (soon to be renamed Asst. Planner Ltd. Term cohort) worked on supporting plan 
implementation if their various departments and business units.  Duties include scoping and conducting research, analysis, 
stakeholder engagement and surveying implementation efforts. 

FY23 Q3 Staff continued to work on initial research and analysis.  Work was primarily focused on their projects assigned for the 
FY22 funding.  Draft technical reports (appendices) were due and will continue to be refined as Connect SoCal enters 
refinement and publication in Q4 and FY24 Q1-Q3. 

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 545,147 0 0 0 545,147

Benefits 415,622 0 0 0 415,622

Indirect Cost 1,349,455 0 0 0 1,349,455

Other 12,097 0 0 0 12,097

In-Kind Commits 293,516 0 0 0 293,516

Total $2,615,837 $0 $0 $0 $2,615,837

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 56,849 0 0 0 56,849

SB1 Formula 2,265,472 0 0 0 2,265,472

In-Kind Commits 293,516 0 0 0 293,516

Total $2,615,837 $0 $0 $0 $2,615,837

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 1,031,844 321,670 102,049 608,125

Total 1,031,844 321,670 102,049 608,125
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OBJECTIVE: LORIANNE ESTURASPROJECT MANAGER:

Define "regional resilience", establish related goals and objectives, identify potential degree of disruptions to the region resulting 
from natural hazards, create a resilience framework for integration into Connect SoCal 2024. Develop a Regional Resilience 
Framework and conduct an exploratory scenario planning exercise.

PERCENTAGE COMPLETED: 86 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Conduct a landscape analysis of SCAG 
resilience efforts and resilience planning 
efforts across the region

07/01/2022 06/30/2023 07/01/2021 02/28/2024 Staff/Consultant 95

2 Engage with key stakeholders and partners, 
such as local jurisdictions and community-
based organizations

07/01/2022 06/30/2023 10/01/2021 02/28/2024 Staff/Consultant 95

3 Explore and develop strategies to address 
pressing issues and potential near- and 
long-term disruptions that may impact the 
SCAG region

07/01/2022 06/30/2023 10/01/2021 02/28/2024 Staff/Consultant 65

Resolution:

Issues:

Consultants have completed a summary of SCAG's resilience efforts prior to and building into development of a Regional 
Resilience Framework, as well as a Regional Resilience Framework Outreach and Engagement Strategy. The Matrix of 
Resilience Shocks and Stressors was also presented to SCAG's Technical Working Group in March 2023, and finalized 
subsequently with stakeholder feedback. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Summary of SCAG resilience efforts prior to and building into development of a 
Regional Resilience Framework

06/30/2023

2 Regional Resilience Framework Outreach and Engagement Strategy 06/30/2023

3 Data on resilience shocks and stressors to be integrated into Connect SoCal 
2024

06/30/2023

PRODUCTS

PROGRESS

290.4896.01 REGIONAL RESILIENCY ANALYSIS (FY22 SB 1 FORMULA)
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Comment:

Task will be amended into FY24 OWP Amendment 1.

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Consultant 0 245,369 0 0 245,369

Total $0 $245,369 $0 $0 $245,369

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 0 28,144 0 0 28,144

SB1 Formula 0 217,225 0 0 217,225

Total $0 $245,369 $0 $0 $245,369
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OBJECTIVE: LORIANNE ESTURASPROJECT MANAGER:

Define "regional resilience", establish related goals and objectives, identify potential degree of disruptions to the region resulting 
from natural hazards, create a resilience framework for integration into Connect SoCal 2024.

PERCENTAGE COMPLETED: 38 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop resilience indicators to prepare for 
and understand the impact of near- and 
long-term disruptions to the SCAG region

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 25

2 Engage with key stakeholders and partners, 
including local jurisdictions, subregional 
agencies, and regional planning working 
groups, on resilience planning

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Conduct an exploratory scenario planning 
process that supplements Connect SoCal 
2024 plan development

07/01/2022 06/30/2023 12/01/2022 06/30/2023 Staff 10

Resolution:

Issues:

The consultant team working on the Regional Resilience Framework (RRF) project completed the Matrix of Resilience 
Indicators; the RRF project team produced an summary of stakeholder outreach summarizing focus groups with six community 
based organizations and one tribal nation to understand and help define "regional resilience", and has been evaluating 
resilience data layers to be integrated into Connect SoCal 2024. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Matrix of resilience indicators 06/30/2023

2 Summary of stakeholder outreach 06/30/2023

3 Resilience data layers to be integrated into Connect SoCal 2024 06/30/2023

PRODUCTS

PROGRESS

290.4896.02 REGIONAL RESILIENCY ANALYSIS (FY23 SB 1 FORMULA)
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Comment:

FY23 Amendment 3 will have a new end date of 6/30/24.

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Consultant 0 255,000 0 0 255,000

Total $0 $255,000 $0 $0 $255,000

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 0 29,249 0 0 29,249

SB1 Formula 0 225,751 0 0 225,751

Total $0 $255,000 $0 $0 $255,000

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Consultant 68,456 18,895 40,020 9,541

Total 68,456 18,895 40,020 9,541

  STATUS : CONTRACT EXECUTED   VENDOR: AECOM TECHNICAL SERVICES, INC. CALIFORNIA

Start Date : 05/12/2022 End Date: 01/31/2024 Number: 21-047-MRFP-14

Total Award: 504,954 FY Value: 254,954 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: MICHAEL GAINORPROJECT MANAGER:

Provide resources to local jurisdictions in the SCAG region for implementing new CEQA transportation impact assessment 
regulations as mandated by SB743. SB 743 replaces motor vehicle delay with VMT as a the appropriate metric for assessing 
CEQA transportation impact.  Local agencies in the SCAG region have expressed concern regarding the provision of adequate 
resources to implement this new regulation at the local level, particularly for VMT mitigation. This cooperative effort with the City 
of Los Angeles focuses on the evaluation of opportunities for developing a regional VMT exchange or banking program as 
potential VMT mitigation options to benefit local agencies throughout the SCAG region.

PERCENTAGE COMPLETED: 70 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Establish Program Criteria 03/01/2022 04/30/2022 03/01/2022 06/30/2022 Consultant 100

2 Define Program Alternatives 05/01/2022 06/30/2022 03/01/2022 06/30/2022 Consultant 100

3 Develop Program Technical Justification 07/01/2022 09/30/2022 03/01/2022 06/30/2022 Consultant 100

4 Engage Program Beneficiaries 10/01/2022 12/31/2022 03/01/2022 12/31/2022 Consultant 100

5 Implement Pilot Demonstration Program 01/01/2022 02/28/2023 03/01/2022 08/31/2023 Consultant 40

Issues:

Program criteria has been established and VMT mitigation action alternatives are being assessed by the project management 
team and presented to project stakeholders through the project's Technical Advisory Group. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 VMT Exchange/Bank Program Criteria 04/30/2022 04/30/2022

2 Preferred Program Alternative Memorandum 06/30/2022 06/30/2022

3 Technical Justification Report/Nexus 09/30/2022 09/30/2022

4 Framework of Pilot Demonstration Project 12/31/2022 12/31/2022

5 Final Program Technical Guidance Report 02/28/2023

PRODUCTS

PROGRESS

290.4905.01 SB 743 VMT MITIGATION ASSISTANCE PROGRAM (FY22 SB 1 FORMULA)
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Comment:

The product plan dates will be changing during FY23 Amendment 3 to 8/31/23.

Resolution:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 4,933 0 0 0 4,933

Benefits 3,761 0 0 0 3,761

Indirect Cost 12,210 0 0 0 12,210

Other 126 0 0 0 126

Consultant 0 360,157 0 0 360,157

Total $21,030 $360,157 $0 $0 $381,187

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 21,030 41,310 0 0 62,340

SB1 Formula 0 318,847 0 0 318,847

Total $21,030 $360,157 $0 $0 $381,187

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 7,335 1,892 2,419 3,024

Consultant 32,725 24,089 8,636

Total 40,060 1,892 26,508 11,660

  STATUS : CONTRACT EXECUTED   VENDOR: FEHR AND PEERS

Start Date : 07/23/2021 End Date: 08/31/2023 Number: 21-042-C01

Total Award: 460,530 FY Value: 305,710 PY Expends: 43,829

  CONTRACT STATUS
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OBJECTIVE: LORIANNE ESTURASPROJECT MANAGER:

Consistent with the PEIR Mitigation Measure (SMM GHG-1), update the Green Region Initiative web tool to illustrate local best 
practices in sustainability, and link stakeholders to counterparts with adopted policies. Also, provide support to SCAG's climate 
adaptation & mitigation work, including implementation of PEIR Mitigation Measures relating to agriculture, wildlife, resource 
conservation, and resilience. 

PERCENTAGE COMPLETED: 26 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Support SCAG's climate adaption and 
mitigation work

07/01/2022 06/30/2023 07/01/2022 06/30/2024 Staff/Consultant 50

2 Support implementation of SCAG's Climate 
Change Action Resolution commitments 
through collaboration with SCAG staff and 
engagement with key stakeholders

07/01/2022 06/30/2023 07/01/2022 06/30/2024 Staff/Consultant 10

Comment:

New end date of 6/30/24 will be updated in FY24 Amendment 3. Consultant expenditures will be reported in the next Quarter 
Progress Report.

Resolution:

Issues:

SCAG's three Civic Spark fellows have been continuing their work and making progress on developing a Climate Equity 
Compendium, an Urban Cooling Technical Resource, Climate Planning Network, and updating the Green Region Indicators 
web mapping tool (consistent with SCAG's Connect SoCal 2020 PEIR Mitigation & Monitoring Report).  

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Summary of analysis, research, and work steps to support climate adaptation & 
resilience activities

06/30/2023

PRODUCTS

PROGRESS

290.4913.01 CIVIC SPARK CLIMATE FELLOWS (FY23 SB 1 FORMULA)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 6,270 0 0 0 6,270

Benefits 4,780 0 0 0 4,780

Indirect Cost 15,519 0 0 0 15,519

Consultant 0 87,000 0 0 87,000

In-Kind Commits 3,443 0 0 0 3,443

Total $30,012 $87,000 $0 $0 $117,012

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 0 9,978 0 0 9,978

SB1 Formula 26,569 77,022 0 0 103,591

In-Kind Commits 3,443 0 0 0 3,443

Total $30,012 $87,000 $0 $0 $117,012

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 22,120 9,205 10,447 2,468

Total 22,120 9,205 10,447 2,468

  STATUS : CONTRACT EXECUTED   VENDOR: CIVIC WELL

Start Date : 09/19/2022 End Date: 08/11/2023 Number: M-001-23

Total Award: 87,000 FY Value: 80,000 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: KIMBERLY CLARKPROJECT MANAGER:

Develop and promote local adoption and regional coordination on sustainable land use and transportation approaches that can 
facilitate water conservation, avoid flood hazards, support groundwater recharge, improve stormwater management, and reduce 
vehicle miles traveled. Potential strategies include assessment of permeable pavements to reduce stormwater runoff, and urban 
greening approaches that support increased active transportation mode usage and groundwater recharge. This project helps to 
fulfill Connect SoCal 2020's PEIR Mitigation Measures.

PERCENTAGE COMPLETED: 54 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop SOW for study on sustainable 
transportation and land use strategies to 
encourage regional scale planning for 
improved water management

11/01/2022 06/30/2023 07/01/2022 06/30/2024 Staff/Consultant 50

2 Provide technical assistance to encourage 
regional-scale planning for permeable 
pavements, urban greening, and other land 
use and transportation strategies that 
support water quality & groundwater 
recharge;

11/01/2022 06/30/2023 10/01/2022 06/30/2024 Staff/Consultant 60

3 Facilitate cooperation and information 
sharing regarding specific transportation 
alignments in flood-hazard zones and 
rights-of-way planning for RTP/SCS 
projects;

11/01/2022 06/30/2023 10/01/2022 06/30/2024 Staff/Consultant 50

Over the last quarter, SCAG staff have worked to:
• Further explore regional water challenges and solutions with experts and elected officials through the Resilience & Resource 
Conservation Subcommittee;
• Identify, recommend and integrate into Connect SoCal 2024 policies and strategies to align investments in water infrastructure 
with housing needs, transportation investments, as well as the upcoming regional growth forecast and sustainable communities 
strategy development pattern; and
• Supported an Industry Forum to seek national expertise on investments in sustainable water infrastructure. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 SOW-sustainable land use and trans strategies for water & VMT reduction 06/30/2023

2 Technical assistance materials & engagement log 06/30/2023

3 Technical tools to support water conscience land use & trans strategies 06/30/2023

PRODUCTS

PROGRESS

290.4914.01 LAND USE ALTERNATIVES DEVELOPMENT (FY23 SB 1 FORMULA)
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Comment:

For step #1, staff mistakenly put 100% complete in the Q2 progress report, but moved it down to 50% in Q3 to be more 
accurately reflecting work progress. 

In FY24 Amendment 1 task end date will be updated to 6/30/24.

Resolution:

Issues:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 44,774 0 0 0 44,774

Benefits 34,136 0 0 0 34,136

Indirect Cost 110,831 0 0 0 110,831

Other 4,636 0 0 0 4,636

Consultant 0 250,000 0 0 250,000

In-Kind Commits 25,184 0 0 0 25,184

Total $219,561 $250,000 $0 $0 $469,561

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 0 28,675 0 0 28,675

SB1 Formula 194,377 221,325 0 0 415,702

In-Kind Commits 25,184 0 0 0 25,184

Total $219,561 $250,000 $0 $0 $469,561

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 52,241 30,845 13,743 7,653

Consultant 10,000 10,000

Total 62,241 30,845 23,743 7,653
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OBJECTIVE: GRIEG ASHERPROJECT MANAGER:

Development and refinement of prospective land use strategies, in collaboration with regional stakeholders, for the draft and 
final 2024 Sustainable Communities Strategy (SCS), as part of Connect SoCal’s implementation to satisfy SB375 requirements.

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Development and refinement of prospective 
land use strategies for the draft and final 
Connect SoCal 2024

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

2 Coordinate cross-department team to 
develop local data exchange, technical 
working group, and growth/land use 
strategies for the 2024 RTP/SCS

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

Comment:

Resolution:

Issues:

Draft policy paper on 15-minute community strategy was developed and submitted for inclusion in the Land Use Technical 
Report for Connect SoCal 2024.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Report on land use strategies for Connect SoCal 06/30/2023

2 TWG materials, agendas and notes 06/30/2023

PRODUCTS

PROGRESS

290.4915.01 CONNECT SOCAL - DEVELOPMENT OF LAND USE STRATEGIES (FY23 SB 1 FORMULA)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 158,376 0 0 0 158,376

Benefits 120,747 0 0 0 120,747

Indirect Cost 392,044 0 0 0 392,044

Other 11,745 0 0 0 11,745

Consultant 0 75,000 0 0 75,000

In-Kind Commits 88,479 0 0 0 88,479

Total $771,391 $75,000 $0 $0 $846,391

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 0 8,603 0 0 8,603

SB1 Formula 682,912 66,397 0 0 749,309

In-Kind Commits 88,479 0 0 0 88,479

Total $771,391 $75,000 $0 $0 $846,391

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 299,841 93,894 79,284 126,663

Total 299,841 93,894 79,284 126,663
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OBJECTIVE: INDIA BROOKOVERPROJECT MANAGER:

Through engagement with stakeholders and in recognition of the Regional Advanced Mitigation Program (RAMP) policy 
framework, which implements the 2020 Sustainable Communities Strategy, identify options for governance models for a 
regional RAMP in Southern California to help inform the 2024 Sustainable Communities Strategy.

PERCENTAGE COMPLETED: 63 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Engage with local jurisdictions, county 
transportation commissions, and other 
stakeholders to seek feedback on RAMP 
establishment

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 100

2 Develop Scope of Work for consultant 
support in establishing potential RAMP 
governance models

07/01/2022 06/30/2023 01/01/2023 06/30/2023 Staff 100

3 Develop report on potential RAMP 
governance models

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 25

Resolution:

N/A

Issues:

N/A

Finalized advance mitigation policy framework document 
presented document to EEC & RC. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Outreach log of engagements with regional stakeholders to seek feedback on 
RAMP establishment

06/30/2023

2 Scope of Work for consultant support in establishing potential RAMP governance 
models

06/30/2023

3 Report on potential RAMP governance models 06/30/2023

PRODUCTS

PROGRESS

290.4919.01 REGIONAL ADVANCED MITIGATION PROGRAM DEVELOPMENT (FY23 SB 1 FORMULA)
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Comment:

Steps and Products have been updated for Amendment 3, which is not reflected yet. Task will be carried over into FY24 OWP 
and new end date will be 6/30/24.

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 16,523 0 0 0 16,523

Benefits 12,598 0 0 0 12,598

Indirect Cost 40,901 0 0 0 40,901

In-Kind Commits 9,073 0 0 0 9,073

Total $79,095 $0 $0 $0 $79,095

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

SB1 Formula 70,022 0 0 0 70,022

In-Kind Commits 9,073 0 0 0 9,073

Total $79,095 $0 $0 $0 $79,095

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 67,439 3,085 33,081 31,273

Total 67,439 3,085 33,081 31,273
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OBJECTIVE: MA'AYN JOHNSONPROJECT MANAGER:

Support and implement regional housing policy and coordinate with various housing programs. The Housing Program will 
develop policies, strategies, and tools that support housing production throughout the SCAG region and implement the 
objectives and strategies of SCAG's Connect SoCal Plan. The Program will support state planning priorities and the connected 
regional goals identified in the most recent version of CalTrans Regional Planning Handbook, such as  promoting consistency 
among regional transportation, growth, and economic development patterns, prioritizing infill development and expanding 
existing infrastructure, improving the relationship between jobs and housing, and increasing access to resources for historically 
disadvantaged communities.  Travel to conferences and other events to both network, learn, and share information on our 
programs is critical to these goals and to build our long term housing program, both in terms of funding and effectiveness. 

PERCENTAGE COMPLETED: 45 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Conduct outreach and engage stakeholders 12/01/2022 06/30/2023 06/30/2023 Staff 30

2 Support Housing Working Group 12/01/2022 06/30/2023 06/30/2023 Staff 50

3 Analyze policy and legislation 12/01/2022 06/30/2023 06/30/2023 Staff 50

4 Research and analyze data 12/01/2022 06/30/2023 06/30/2023 Staff 50

Resolution:

SCAG will conduct public outreach on staff recommendations in Q4 and committee review and approval in Q1FY24. The 
recommendations will be submitted to HCD in Q1 or Q2 2024.

Issues:

HCD started its housing outreach process in March and will end in May. 

Housing Working Group meeting held in January 2023. Analyzed major proposed housing legislation. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Presentations and other outreach materials 06/30/2023

2 Housing Working Group meeting materials and notes 06/30/2023

3 Analysis of legislation and supporting materials 06/30/2023

4 Analysis of data and topics related to program 06/30/2023

PRODUCTS

PROGRESS

290.4924.01 REGIONAL HOUSING PROGRAM
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Comment:

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 49,338 0 0 0 49,338

Benefits 37,616 0 0 0 37,616

Indirect Cost 122,131 0 0 0 122,131

Travel 14,900 0 0 0 14,900

Other 1,048 0 0 0 1,048

In-Kind Commits 29,156 0 0 0 29,156

Total $254,189 $0 $0 $0 $254,189

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FTA 5303 C/O 225,033 0 0 0 225,033

In-Kind Commits 29,156 0 0 0 29,156

Total $254,189 $0 $0 $0 $254,189

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 17,912 17,912

Total 17,912 17,912
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OBJECTIVE: GRIEG ASHERPROJECT MANAGER:

The SCP allows SCAG to partner with local agencies who are responsible for housing and land use and decisions on related 
activities, whereby SCAG procures subject matter consultants and manages the contracts.

PERCENTAGE COMPLETED: 80 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop small grant technical assistance 
program for local jurisdiction to integrate 
their housing needs with SCS 
implementation.

07/01/2021 06/30/2023 07/01/2021 06/30/2023 Staff/Consultant 80

Comment:

Current end date and plan delivery date updated in FY23 Amend 3 and will reflect in QPR Q4.

Resolution:

Issues:

All procurements and contracts under way

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Housing and Sustainable Development Framework 06/30/2023

PRODUCTS

PROGRESS

300.4887.01 2020 SUSTAINABLE COMMUNITIES PROGRAM (SCP) - HOUSING AND SUSTAINABLE 
DEVELOPMENT (HSD) (AB 101)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 122,650 0 0 0 122,650

Benefits 93,509 0 0 0 93,509

Indirect Cost 303,607 0 0 0 303,607

Other 50,923 0 0 0 50,923

Consultant 0 4,460,323 0 0 4,460,323

Total $570,689 $4,460,323 $0 $0 $5,031,012

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

State Other 570,689 4,055,323 0 0 4,626,012

Cash/Local Other 0 405,000 0 0 405,000

Total $570,689 $4,460,323 $0 $0 $5,031,012

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 589,271 201,981 216,385 170,905

Consultant 2,045,370 260,040 798,198 987,132

Total 2,634,641 462,021 1,014,583 1,158,037

  STATUS : CONTRACT COMPLETED   VENDOR: AECOM TECHNICAL SERVICES, INC. CALIFORNIA

Start Date : 10/05/2021 End Date: 12/31/2022 Number: 21-047-MRFP-03

Total Award: 546,676 FY Value: 143,831 PY Expends: 402,846

  STATUS : CONTRACT EXECUTED   VENDOR: WOODSONG ASSOCIATES LLC

Start Date : 11/18/2021 End Date: 06/30/2023 Number: 21-047-MRFP-06

Total Award: 533,965 FY Value: 346,408 PY Expends: 187,557

  CONTRACT STATUS
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  STATUS : CONTRACT EXECUTED   VENDOR: KOSMONT COMPANIES

Start Date : 12/16/2021 End Date: 06/30/2023 Number: 21-047-MRFP-07

Total Award: 582,638 FY Value: 426,592 PY Expends: 156,047

  STATUS : CONTRACT EXECUTED   VENDOR: KOSMONT COMPANIES

Start Date : 12/16/2021 End Date: 06/30/2023 Number: 21-047-MRFP-09

Total Award: 222,834 FY Value: 157,547 PY Expends: 65,287

  STATUS : CONTRACT EXECUTED   VENDOR: HR AND A ADVISORS INC

Start Date : 01/21/2022 End Date: 06/30/2023 Number: 21-047-MRFP-11

Total Award: 219,584 FY Value: 149,561 PY Expends: 70,023

  STATUS : CONTRACT EXECUTED   VENDOR: WSP USA INC

Start Date : 01/14/2022 End Date: 06/30/2023 Number: 21-047-MRFP-15

Total Award: 239,394 FY Value: 155,575 PY Expends: 83,819

  STATUS : CONTRACT EXECUTED   VENDOR: WSP USA INC

Start Date : 01/24/2022 End Date: 06/30/2023 Number: 21-047-MRFP-16

Total Award: 467,604 FY Value: 390,494 PY Expends: 77,109

  STATUS : CONTRACT EXECUTED   VENDOR: AECOM TECHNICAL SERVICES, INC. CALIFORNIA

Start Date : 02/14/2022 End Date: 06/30/2023 Number: 21-047-MRFP-18

Total Award: 583,057 FY Value: 442,730 PY Expends: 140,327

  STATUS : CONTRACT EXECUTED   VENDOR: WSP USA INC

Start Date : 05/18/2022 End Date: 06/30/2023 Number: 21-047-MRFP-20

Total Award: 654,549 FY Value: 634,463 PY Expends: 20,086

  STATUS : CONTRACT EXECUTED   VENDOR: WOODSONG ASSOCIATES LLC

Start Date : 06/14/2022 End Date: 06/30/2023 Number: 21-047-MRFP-38

Total Award: 128,615 FY Value: 128,615 PY Expends: 0
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  STATUS : CONTRACT EXECUTED   VENDOR: CRANDALL ARAMBULA PC

Start Date : 05/20/2022 End Date: 06/30/2023 Number: 21-047-MRFP-29

Total Award: 638,400 FY Value: 638,400 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: HR GREEN PACIFIC INC

Start Date : 12/01/2020 End Date: 06/30/2023 Number: 20-082-C01

Total Award: 535,726 FY Value: 82,075 PY Expends: 85,104

  STATUS : CONTRACT EXECUTED   VENDOR: CITY OF LA HOUSING AND COMMUNITY INV DEPT

Start Date : 09/03/2020 End Date: 06/30/2023 Number: M-010-21

Total Award: 1,030,425 FY Value: 4,179 PY Expends: 0

  STATUS : CONTRACT COMPLETED   VENDOR: CIVIC WELL

Start Date : 09/13/2021 End Date: 08/13/2022 Number: M-001-22

Total Award: 95,500 FY Value: 4,364 PY Expends: 78,136
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OBJECTIVE: DAVID KYOBEPROJECT MANAGER:

SCAG and Metro will enter into a joint development housing accelerator under a partnership via a Memorandum of 
Understanding (MOU). The MOU may fund any elements used to procure consultants and/or augment staff needs to deliver the 
scope of work. The project and studies will include deliverables that provide estimates of potential for housing production at 
station areas that are under study.

PERCENTAGE COMPLETED: 79 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop MOU 10/01/2021 02/01/2022 07/01/2021 06/30/2022 Staff 100

2 Create joint development housing 
accelerator with Metro 

07/01/2021 06/30/2023 07/01/2021 06/30/2024 Staff/Consultant 25

Comment:

The end dates for steps and products have been updated in FY23 Amend 3 and will reflect in QPR Q4.

Resolution:

Weighting reassessed and % completed reassessed.  

Issues:

The initial weighting for the MOU of 30% is an over representation of the amount of work for this Task and has been changed to 
5%. Percentage of Step 2 updated to accurately reflect work completed. Project timeline remains unchanged. 

Part A. Consultant has completed final Internal Strategic Plan. Part B consultant is developing developing Metro Corporate 
branding for 10,000 units Metro JD program. Part C. Metro has hired a fellow who is working on different architectural and 
design standards for interim housing on Metro owned sites. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Memorandum of Understanding (MOU) 02/01/2022

2 Joint development housing accelerator 06/30/2023

PRODUCTS

PROGRESS

300.4887.02 TOD & PGA WORK PROGRAMS - LA METRO (AB 101)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 16,124 0 0 0 16,124

Benefits 12,293 0 0 0 12,293

Indirect Cost 39,913 0 0 0 39,913

Other 13,362 0 0 0 13,362

Consultant 0 1,572,732 0 0 1,572,732

Total $81,692 $1,572,732 $0 $0 $1,654,424

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

State Other 81,692 1,572,732 0 0 1,654,424

Total $81,692 $1,572,732 $0 $0 $1,654,424

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 39,163 10,575 12,370 16,218

Consultant 202,897 88,886 114,011

Total 242,060 10,575 101,256 130,229
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  STATUS : CONTRACT EXECUTED   VENDOR: LACMTA FILE #54924-0

Start Date : 01/31/2022 End Date: 06/30/2023 Number: M-004-22

Total Award: 1,600,000 FY Value: 500,684 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: HR AND A ADVISORS INC

Start Date : 05/02/2022 End Date: 06/30/2023 Number: 21-047-MRFP-21

Total Award: 350,736 FY Value: 334,289 PY Expends: 16,447

  STATUS : CONTRACT EXECUTED   VENDOR: RAIMI  ASSOCIATES INC

Start Date : 04/28/2022 End Date: 06/30/2023 Number: 21-047-MRFP-23

Total Award: 332,812 FY Value: 320,025 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: LESAR DEVELOPMENT CONSULTANTS

Start Date : 07/12/2022 End Date: 06/30/2023 Number: 21-047-MRFP-31

Total Award: 367,360 FY Value: 367,360 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: GRIEG ASHERPROJECT MANAGER:

SCAG and SCRRA will enter into a partnership (through a Memorandum of Understanding) to identify and encourage transit-
oriented housing production and development opportunities throughout Metrolink’s network and around its stations.  

PERCENTAGE COMPLETED: 89 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop MOU 07/01/2021 06/30/2022 07/01/2021 03/31/2023 Staff/Consultant 100

2 Develop Station Area Development 
Framework

09/01/2021 06/30/2023 09/01/2021 06/30/2023 Staff/Consultant 85

Comment:

Current End dates and plan delivery dates are updated in FY24 final budget.

Resolution:

Issues:

All procurements and contracts under way;  16 stations identified;  16 cities contacted;  final 8 selected

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Memorandum of Understanding (MOU) 06/30/2022

2 Station Area Development Framework 06/30/2023

PRODUCTS

PROGRESS

300.4887.03 TOD & PGA WORK PROGRAMS - SCRRA (METROLINK) (AB 101)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 45,424 0 0 0 45,424

Benefits 34,631 0 0 0 34,631

Indirect Cost 112,441 0 0 0 112,441

Other 18,546 0 0 0 18,546

Consultant 0 717,444 0 0 717,444

Total $211,042 $717,444 $0 $0 $928,486

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

State Other 211,042 717,444 0 0 928,486

Total $211,042 $717,444 $0 $0 $928,486

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 107,585 36,968 29,588 41,029

Consultant 161,405 17,647 68,706 75,052

Total 268,990 54,615 98,294 116,081

  STATUS : CONTRACT EXECUTED   VENDOR: BAE URBAN ECONOMICS INC

Start Date : 05/13/2022 End Date: 06/30/2023 Number: 21-047-MRFP-30

Total Award: 717,444 FY Value: 699,804 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: GRIEG ASHERPROJECT MANAGER:

SCAG will pursue partnerships to further next steps on housing supportive land use analysis and strategy development. All 
programs and studies will include deliverables that provide inventories/counts of potential for housing production at sites that 
are under study. SCAG will also partner with academic institutions, stakeholder groups, and industry associations to identify 
best practices to either unlock new housing development potential, remove barriers to housing development, reduce the cost of 
development and decrease development timelines. These efforts will focus on various community typologies and housing types, 
consistent with the SCS.  

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Assist local jurisdictions with housing 
production planning in alignment with 
Connect SoCal (2020) implementation

07/01/2021 06/30/2023 07/01/2021 06/30/2023 Consultant 75

Comment:

Current end date and plan delivery date updated in FY23 Amend 3 and will reflect in QPR Q4.

Resolution:

Issues:

Procurement and contract under way

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Manage technical assistance and consulting contracts to develop analysis and 
tools to assist local jurisdictions.

06/30/2023

PRODUCTS

PROGRESS

300.4887.04 PRIORITY GROWTH AREA STRATEGIES (AB 101)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 44,787 0 0 0 44,787

Benefits 34,146 0 0 0 34,146

Indirect Cost 110,864 0 0 0 110,864

Other 10,775 0 0 0 10,775

Consultant 0 780,675 0 0 780,675

Total $200,572 $780,675 $0 $0 $981,247

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

State Other 200,572 780,675 0 0 981,247

Total $200,572 $780,675 $0 $0 $981,247

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 53,888 29,346 16,119 8,423

Consultant 4,650 4,650

Total 58,538 29,346 16,119 13,073

  STATUS : CONTRACT EXECUTED   VENDOR: THE LAMAR JOHNSON COLLABORATIVE LLC

Start Date : 07/22/2022 End Date: 06/30/2023 Number: 21-047-MRFP-36

Total Award: 269,054 FY Value: 269,054 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: MA'AYN JOHNSONPROJECT MANAGER:

Use lessons learned from the 6th cycle process to inform the statutory direction of Health and Safety Code 50515.05 for the AB 
101 RHNA revision process.

PERCENTAGE COMPLETED: 40 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Use lessons learned from the 6th cycle 
process to inform the statutory direction of 
Health and Safety Code 50515.05 for the 
AB 101 RHNA revision process

10/01/2021 12/31/2022 10/01/2021 11/30/2023 Staff 40

Comment:

Current end date and plan delivery date updated in FY23 Amend 3 and will reflect in QPR Q4.

Resolution:

Work on recommendations for RHNA reform will be moved to its own OWP task outside of REAP. The best practices report will 
be completed in the Q4FY23.

Issues:

RHNA work limited to summary report of 6th cycle RHNA process, per HCD.  No work was conducted in the 3rd quarter.

Conducted outreach with stakeholders to hear common issues encountered during the RHNA process and best practices. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 AB 101 Revision Recommendations 12/31/2022

PRODUCTS

PROGRESS

300.4888.01 REGIONAL HOUSING NEEDS ASSESSMENT (RHNA) (AB 101)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 76,887 0 0 0 76,887

Benefits 58,619 0 0 0 58,619

Indirect Cost 190,325 0 0 0 190,325

Other 481,068 0 0 0 481,068

Total $806,899 $0 $0 $0 $806,899

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

State Other 806,899 0 0 0 806,899

Total $806,899 $0 $0 $0 $806,899

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 43,126 24,075 15,887 3,164

Total 43,126 24,075 15,887 3,164
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OBJECTIVE: MA'AYN JOHNSONPROJECT MANAGER:

The Subregional Partnership Program is intended to increase planning to accelerate housing production throughout the SCAG 
region through implementable actions that will increase housing supply to meet the sixth cycle RHNA. The Subregional 
Partnership program has been designed to augment and complement funds that are awarded to jurisdictions by HCD pursuant 
to SB 2 Planning Grants and the Local Early Action Program (LEAP). 

PERCENTAGE COMPLETED: 39 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Assist and monitor Subregions conducting 
procurements to ensure compliance with 
HCD guidance.

03/01/2021 06/30/2023 07/01/2021 03/31/2023 Staff/Consultant 100

2 Assist and monitor project implementation 
by Subregions to ensure compliance with 
Scope of Work and projected timelines.

03/01/2021 06/30/2023 07/01/2021 06/30/2024 Staff/Consultant 35

3 Assist and monitor Subregion reporting 
documents to ensure compliance with HCD 
guidance.

03/01/2021 06/30/2023 07/01/2021 06/30/2024 Staff 25

Resolution:

Subrecipients developed new projects or consolidated projects. All subregional projects have kicked off and are now underway. 

Issues:

Some proposed projects were removed due to delays in procurement. 

All SRP projects have kicked off.  A few projects have completed, including some on housing element development that led to 
compliant housing elements. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Contracts with consultants and subconsultants 06/30/2023

2 Deliverables from Subregions for each approved activity 06/30/2023

3 Reports with metrics from Subregions 06/30/2023

PRODUCTS

PROGRESS

300.4889.01 SUBREGIONAL PARTNERSHIP PROGRAM (AB 101)
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Comment:

Current start date and Plan Delivery date updated in FY23 Amend 3 and will reflect in QPR Q4.

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 76,599 0 0 0 76,599

Benefits 58,399 0 0 0 58,399

Indirect Cost 189,612 0 0 0 189,612

Other 30,947 0 0 0 30,947

Consultant 0 15,191,594 0 0 15,191,594

Total $355,557 $15,191,594 $0 $0 $15,547,151

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

State Other 355,557 15,191,594 0 0 15,547,151

Total $355,557 $15,191,594 $0 $0 $15,547,151

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 499,578 141,846 119,091 238,641

Consultant 2,447,788 59,545 480,196 1,908,047

Total 2,947,366 201,391 599,287 2,146,688

  STATUS : CONTRACT EXECUTED   VENDOR: BLACK AND VEATCH CORPORATION

Start Date : 04/06/2022 End Date: 06/30/2023 Number: 21-047-MRFP-12

Total Award: 201,224 FY Value: 183,818 PY Expends: 17,406

  STATUS : CONTRACT EXECUTED   VENDOR: LESAR DEVELOPMENT CONSULTANTS

Start Date : 07/28/2021 End Date: 06/30/2023 Number: 21-047-MRFP-01

Total Award: 815,823 FY Value: 137,650 PY Expends: 64,350

  CONTRACT STATUS
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  STATUS : CONTRACT EXECUTED   VENDOR: ARUP US INC

Start Date : 01/19/2022 End Date: 06/30/2023 Number: 21-047-MRFP-04

Total Award: 148,513 FY Value: 57,011 PY Expends: 91,502

  STATUS : CONTRACT EXECUTED   VENDOR: ARUP US INC

Start Date : 03/03/2022 End Date: 04/26/2024 Number: 21-047-MRFP-17

Total Award: 225,999 FY Value: 170,376 PY Expends: 55,623

  STATUS : CONTRACT EXECUTED   VENDOR: ECONOMIC CONSULTANTS OREGON LTD

Start Date : 04/12/2022 End Date: 06/30/2023 Number: 21-047-MRFP-22

Total Award: 105,519 FY Value: 101,277 PY Expends: 4,242

  STATUS : CONTRACT EXECUTED   VENDOR: SAN GABRIEL VALLEY COG

Start Date : 06/08/2021 End Date: 06/30/2023 Number: M-016-21

Total Award: 1,581,508 FY Value: 1,316,901 PY Expends: 164,607

  STATUS : CONTRACT EXECUTED   VENDOR: COUNTY OF RIVERSIDE

Start Date : 08/18/2021 End Date: 06/30/2023 Number: M-014-21

Total Award: 720,000 FY Value: 135,412 PY Expends: 584,588

  STATUS : CONTRACT EXECUTED   VENDOR: WESTSIDE CITIES COG

Start Date : 10/29/2021 End Date: 06/30/2023 Number: M-019-21

Total Award: 340,000 FY Value: 91,673 PY Expends: 11,295

  STATUS : CONTRACT EXECUTED   VENDOR: COUNTY OF IMPERIAL

Start Date : 09/13/2021 End Date: 06/30/2023 Number: M-008-21

Total Award: 282,703 FY Value: 282,703 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: DAVID WELLS ROLAND HOIST DBA BEAR

Start Date : 09/08/2022 End Date: 06/30/2023 Number: 21-047-MRFP-39

Total Award: 273,192 FY Value: 273,192 PY Expends: 0
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  STATUS : CONTRACT EXECUTED   VENDOR: COACHELLA VALLEY ASSOC OF GOV

Start Date : 06/03/2020 End Date: 06/30/2023 Number: M-006-21

Total Award: 588,000 FY Value: 250,061 PY Expends: 337,939

  STATUS : CONTRACT EXECUTED   VENDOR: VENTURA COUNCIL OF GOVERNMENTS

Start Date : 03/18/2021 End Date: 06/30/2023 Number: M-018-21

Total Award: 432,000 FY Value: 276,410 PY Expends: 126,349

  STATUS : CONTRACT EXECUTED   VENDOR: ORANGE COUNTY COUNCIL OF GOVERNMENTS

Start Date : 03/25/2021 End Date: 06/30/2023 Number: M-013-21

Total Award: 3,245,000 FY Value: 2,090,727 PY Expends: 1,028,659

  STATUS : CONTRACT EXECUTED   VENDOR: WESTERN RIVERSIDE COG- WRCOG

Start Date : 03/25/2021 End Date: 06/30/2023 Number: M-020-21

Total Award: 1,678,000 FY Value: 991,506 PY Expends: 485,855

  STATUS : CONTRACT EXECUTED   VENDOR: SAN BERNARDINO ASSOCIATION OF GOVT

Start Date : 09/03/2020 End Date: 06/30/2023 Number: M-015-21

Total Award: 2,563,390 FY Value: 521,188 PY Expends: 1,466,411

  STATUS : CONTRACT EXECUTED   VENDOR: CITY OF LOS ANGELES DEPT OF CITY PLANNING

Start Date : 04/19/2021 End Date: 06/30/2023 Number: M-009-21

Total Award: 7,028,000 FY Value: 5,630,886 PY Expends: 1,492,043

  STATUS : CONTRACT EXECUTED   VENDOR: COUNTY OF LA DEPT OF REG PLANNING

Start Date : 04/19/2021 End Date: 06/30/2023 Number: M-011-21

Total Award: 1,591,819 FY Value: 1,575,917 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: SOUTHERN CA ASSOC OF NONPROFIT HOUSING

Start Date : 05/24/2021 End Date: 06/30/2023 Number: 21-050-C01

Total Award: 499,999 FY Value: 340,333 PY Expends: 145,165
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  STATUS : CONTRACT EXECUTED   VENDOR: GATEWAY CITIES COG

Start Date : 05/14/2021 End Date: 06/30/2023 Number: M-007-21

Total Award: 1,316,000 FY Value: 1,127,107 PY Expends: 152,064

  STATUS : CONTRACT EXECUTED   VENDOR: SOUTH BAY CITIES COG

Start Date : 06/08/2021 End Date: 06/30/2023 Number: M-017-21

Total Award: 604,171 FY Value: 531,970 PY Expends: 72,202

  STATUS : CONTRACT EXECUTED   VENDOR: CITY OF LA HOUSING AND COMMUNITY INV DEPT

Start Date : 09/03/2020 End Date: 06/30/2023 Number: M-010-21

Total Award: 1,030,425 FY Value: 965,390 PY Expends: 60,856
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OBJECTIVE: ALISHA JAMESPROJECT MANAGER:

SCAG is partnering with the California Community foundation, and other foundational funding partners for the Southern 
California Call for Collaboration to foster diverse community-driven approaches and strategic coalitions to shape and execute a 
vision for more housing in every community while addressing historical racial inequities.  It is intended to support new models 
for engagement, collaboration and partnership to promote equitable and sustainable development practices across the region. 
Activities funded by this grant program must result in action-oriented planning policies and programs demonstrating a nexus to 
increasing and accelerating housing production.

PERCENTAGE COMPLETED: 60 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Monitor performance of grantees. 04/01/2021 06/30/2023 01/01/2021 06/30/2023 Staff 60

Comment:

Current start date, Current end date, and Plan Delivery date updated in FY23 Amend 3 and will reflect in QPR Q4.

Resolution:

N/A

Issues:

No issues. 

Grantees are submitting final reports and documentation. SCAG staff has been working closely with our partners, California 
Community Foundation, and grantees to monitor the progress of their work and track deliverables. Grantees are expected to 
complete projects by March 31, 2023.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Final report from grantees. 06/30/2023

PRODUCTS

PROGRESS

300.4889.02 CALL FOR COLLABORATION (AB 101)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 13,914 0 0 0 13,914

Benefits 10,608 0 0 0 10,608

Indirect Cost 34,442 0 0 0 34,442

Other 5,939 0 0 0 5,939

Consultant 0 330,000 0 0 330,000

Total $64,903 $330,000 $0 $0 $394,903

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

State Other 64,903 330,000 0 0 394,903

Total $64,903 $330,000 $0 $0 $394,903

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 19,440 12,629 6,200 611

Total 19,440 12,629 6,200 611

  STATUS : CONTRACT EXECUTED   VENDOR: CALIFORNIA COMMUNITY FOUNDATION

Start Date : 11/07/2020 End Date: 06/30/2023 Number: M-002-21

Total Award: 1,000,000 FY Value: 328,296 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: ALISHA JAMESPROJECT MANAGER:

Educate local leadership to proactively contribute to accelerate housing production, develop regional pro-housing coalitions, 
better utilize housing funding opportunities, implement housing elements, and collaborate with SCAG’s housing program.

PERCENTAGE COMPLETED: 90 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Educate local leadership to proactively 
contribute to accelerate housing production, 
develop regional pro-housing coalitions, 
better utilize housing funding opportunities, 
implement housing elements, and 
collaborate with SCAG’s emerging housing 
program

01/31/2021 06/30/2023 01/01/2021 06/30/2023 Consultant 90

Comment:

Resolution:

N/A

Issues:

None

SCAG hosted the final housing forum out of a series of 4.  The leadership academy concluded, completing all 10 sessions for 
each cohort. A final report has been submitted by the Consultant. There are no outstanding deliverables.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Leadership academy materials 06/30/2023

PRODUCTS

PROGRESS

300.4889.03 LEADERSHIP ACADEMY (AB 101)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 23,270 0 0 0 23,270

Benefits 17,741 0 0 0 17,741

Indirect Cost 57,602 0 0 0 57,602

Other 12,714 0 0 0 12,714

Consultant 0 20,457 0 0 20,457

Total $111,327 $20,457 $0 $0 $131,784

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

State Other 111,327 20,457 0 0 131,784

Total $111,327 $20,457 $0 $0 $131,784

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 41,547 20,894 13,012 7,641

Total 41,547 20,894 13,012 7,641

  STATUS : CONTRACT EXECUTED   VENDOR: LESAR DEVELOPMENT CONSULTANTS

Start Date : 07/28/2021 End Date: 06/30/2023 Number: 21-047-MRFP-01

Total Award: 815,823 FY Value: 20,457 PY Expends: 593,366

  CONTRACT STATUS
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OBJECTIVE: ALISHA JAMESPROJECT MANAGER:

Develop a community outreach and advertising campaign with the goals of creating positive associations with housing 
development and housing-supportive land use policies.

PERCENTAGE COMPLETED: 2 DELAYEDSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop a community outreach and 
advertising campaign with the goals of 
creating positive associations with housing 
development and  housing-supportive land 
use policies.

03/01/2022 06/30/2023 10/01/2021 06/30/2023 Consultant 5

2 Launch and manage campaign 01/31/2022 06/30/2023 01/01/2023 06/30/2023 Consultant 0

Comment:

Resolution:

Project is shifting to REAP 2021/REAP 2.0 funding.

Issues:

Project delayed

Project is shifting to REAP 2021/REAP 2.0 funding.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Campaign materials 06/30/2023

2 Targeted messages in support of housing production 06/30/2023

PRODUCTS

PROGRESS

300.4889.04 PRO-HOUSING CAMPAIGN (AB 101)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 11,322 0 0 0 11,322

Benefits 8,632 0 0 0 8,632

Indirect Cost 28,025 0 0 0 28,025

Other 5,939 0 0 0 5,939

Consultant 0 5,000 0 0 5,000

Total $53,918 $5,000 $0 $0 $58,918

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

State Other 53,918 5,000 0 0 58,918

Total $53,918 $5,000 $0 $0 $58,918
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OBJECTIVE: DAVID KYOBEPROJECT MANAGER:

Develop housing element needs and affordability data pre-certified by HCD for housing element updates, parcel-level land use 
data, and the deployment of a public-facing web mapping application for Housing Element Parcel. Provide support tools to 
assist jurisdictions in accelerating the permitting of ADUs.

PERCENTAGE COMPLETED: 100 COMPLETEDSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop tools and technical assistance to 
support local housing planning

01/01/2021 06/30/2023 07/01/2022 09/30/2022 Staff/Consultant 100

2 Develop housing data resources 01/01/2021 06/30/2023 07/01/2022 09/30/2022 Staff/Consultant 100

3 Module design and data discussion 03/01/2022 12/31/2022 07/01/2022 09/30/2022 Staff/Consultant 100

4 Module development 07/01/2022 12/31/2022 07/01/2022 09/30/2022 Consultant 100

5 Modules testing and refinement 10/01/2022 06/30/2023 07/01/2022 09/30/2022 Staff/Consultant 100

Comment:

Resolution:

Issues:

Q1 saw this task completed, staff time was used to complete project close-out.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Tools and technical assistance to support local housing planning 06/30/2023 09/30/2022

2 Additional housing data and guidance 06/30/2023 09/30/2022

3 Data platform to assist jurisdictions in preparing and implementing housing 
elements

06/30/2023 09/30/2022

PRODUCTS

PROGRESS

300.4890.01 DATA TOOLS AND TECHNICAL SUPPORT FOR HOUSING ELEMENT UPDATES (AB 101)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 17,286 0 0 0 17,286

Benefits 13,179 0 0 0 13,179

Indirect Cost 42,790 0 0 0 42,790

Other 434 0 0 0 434

Consultant 0 237,662 0 0 237,662

Total $73,689 $237,662 $0 $0 $311,351

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

State Other 73,689 237,662 0 0 311,351

Total $73,689 $237,662 $0 $0 $311,351

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 32,742 17,030 8,127 7,585

Total 32,742 17,030 8,127 7,585
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OBJECTIVE: DAVID KYOBEPROJECT MANAGER:

Develop partnerships with universities and related institutions to create toolkits and guides for jurisdictions and stakeholders to 
develop housing. Create materials and training to address barriers to housing approval and provide technical tools to streamline 
housing permitting. 

PERCENTAGE COMPLETED: 38 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop research to assess the impact of 
policy on housing
production

01/01/2021 06/30/2023 01/01/2021 06/30/2023 Staff/Consultant 40

Comment:

Additional projects have been assigned to this task and are under development now. Task was mistakenly marked at 100% in 
FY22 Q4.

Current end date and plan delivery date updated in FY23 Amend 3 and will reflect in QPR Q4.

Resolution:

Percent complete will be readjusted down to 38% to accurately reflect all the work completed under this task. The work is still on 
task for completion by the deadline. 

Issues:

Initial project weights were not equally distributed among the four projects. A task completion of 50% is an overestimation of the 
amount of work completed for this task as only one of the four projects is 100% complete. 

Other to Residential Toolkit is complete and available to SCAG jurisdictions for their use. 
The Preservation Strategy, Development Streamlining and Housing Supportive Grant Applications have already kicked off. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Research studies, presentations, and toolkits that link policy to measurable 
housing production

06/30/2023

PRODUCTS

PROGRESS

300.4890.02 RESEARCH/POLICY BRIEFS, HONORARIUMS, UNIVERSITY PARTNERSHIPS (AB 101)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 76,024 0 0 0 76,024

Benefits 57,961 0 0 0 57,961

Indirect Cost 188,188 0 0 0 188,188

Other 25,503 0 0 0 25,503

Consultant 0 758,459 0 0 758,459

Total $347,676 $758,459 $0 $0 $1,106,135

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

State Other 347,676 758,459 0 0 1,106,135

Total $347,676 $758,459 $0 $0 $1,106,135

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 300,188 101,036 69,815 129,337

Consultant 269,257 2,602 88,336 178,319

Total 569,445 103,638 158,151 307,656
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  STATUS : CONTRACT EXECUTED   VENDOR: ASCENT ENVIRONMENTAL INC

Start Date : 09/27/2021 End Date: 06/30/2023 Number: 21-047-MRFP-02

Total Award: 337,738 FY Value: 275,298 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: SOUTHERN CA ASSOC OF NONPROFIT HOUSING

Start Date : 08/03/2022 End Date: 04/01/2024 Number: 21-047-MRFP-40

Total Award: 286,142 FY Value: 286,142 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: HR AND A ADVISORS INC

Start Date : 09/16/2022 End Date: 06/30/2023 Number: 21-047-MRFP-41

Total Award: 198,587 FY Value: 198,587 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: KOSMONT COMPANIES

Start Date : 09/21/2022 End Date: 09/30/2023 Number: 21-047-MRFP-27

Total Award: 237,662 FY Value: 237,662 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: MEGAN DEARINGPROJECT MANAGER:

Conduct administrative work on AB 101 REAP grant program

PERCENTAGE COMPLETED: 48 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Process invoices for REAP grant activities 01/01/2021 06/30/2023 01/01/2021 06/30/2023 Staff 50

2 Develop metric and progress reports on 
REAP grant activities

01/01/2021 06/30/2023 01/01/2021 06/30/2023 Staff 45

Comment:

Current end date and plan delivery date updated in FY23 Amend 3 and will reflect in QPR Q4.

Resolution:

Issues:

Received and processed invoices on an ongoing basis for REAP funded projects. Reviewed reports from subrecipients.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Invoices for REAP grant activities 06/30/2023

2 Metric and progress reports on REAP grant activities 06/30/2023

PRODUCTS

PROGRESS

300.4891.01 REPORTING AND INVOICING (AB 101)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 10,449 0 0 0 10,449

Benefits 7,966 0 0 0 7,966

Indirect Cost 25,864 0 0 0 25,864

Other 986,285 0 0 0 986,285

Total $1,030,564 $0 $0 $0 $1,030,564

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

State Other 1,030,564 0 0 0 1,030,564

Total $1,030,564 $0 $0 $0 $1,030,564

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 19,407 937 9,454 9,016

Total 19,407 937 9,454 9,016
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OBJECTIVE: MA'AYN JOHNSONPROJECT MANAGER:

Prepare final report to HCD for REAP Grant and close out grant. Overall REAP Program Management not considered as part of 
the 5% administrative allowance per grant guidelines. Includes program planning, interdepartmental activities, and general 
project management tasks.

PERCENTAGE COMPLETED: 38 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Prepare final report to HCD for REAP Grant 07/01/2023 12/31/2023 10/07/2021 06/30/2024 Staff 35

2 Close out REAP grant 07/01/2023 12/31/2023 10/07/2021 06/30/2024 Staff 45

3 REAP Project Management 01/03/2022 12/31/2023 07/01/2022 06/30/2024 Staff 40

Comment:

Current start date, Current end date, and Plan Delivery date updated in FY23 Amend 3 and will reflect in QPR Q4.

Resolution:

A couple of projects were removed due to concerns in meeting program deadlines. All projects but one have kicked off. 

Issues:

There have been delays in procuring consultants for various REAP programs. 

The 2022 annual progress report was submitted to HCD. All projects except for one have kicked off and are underway. Some 
projects have completed.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Final report to HCD for REAP Grant 12/31/2023

2 Grant close-out form 12/31/2023

3 REAP Program Final Disposition (Project recap) 12/31/2023

PRODUCTS

PROGRESS

300.4891.02 REAP GRANT PROGRAM MANAGEMENT
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 219,785 0 0 0 219,785

Benefits 167,565 0 0 0 167,565

Indirect Cost 544,054 0 0 0 544,054

Other 34,262 0 0 0 34,262

Total $965,666 $0 $0 $0 $965,666

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

State Other 965,666 0 0 0 965,666

Total $965,666 $0 $0 $0 $965,666

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 372,945 144,659 115,049 113,237

Total 372,945 144,659 115,049 113,237

Page 312 of 336



THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

OBJECTIVE: JENNA HORNSTOCKPROJECT MANAGER:

Outreach to potential partners such as the State, cities, foundations and non-profits, enter into agreements for partnerships, 
apply for grant funding.

PERCENTAGE COMPLETED: 50 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Outreach to potential partners such as the 
State, cities, foundations and non-profits, 
enter into agreements for partnerships, 
apply for grant funding

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 50

Comment:

Staff budget will be updated in the next budget amendment.

Resolution:

Issues:

• Drafted Call for Fellows Program Guidelines and Application and secured EAC and RC approval and sent to HCD
• Supported development of Call 4 Guidelines and Program Materials.
• Coordinated internal evaluation of DAC AT tool and included program in REAP 2 application.
• Drafted CBO scope for an agencywide strategy

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 New funding opportunity request(s) 06/30/2023

PRODUCTS

PROGRESS

303.4917.01 ECONOMIC EMPOWERMENT - NEW FUNDING AND PARTNERSHIPS
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 15,075 0 0 0 15,075

Benefits 11,493 0 0 0 11,493

Indirect Cost 37,315 0 0 0 37,315

Other 703 0 0 0 703

Total $64,586 $0 $0 $0 $64,586

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 64,586 0 0 0 64,586

Total $64,586 $0 $0 $0 $64,586

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 174,436 40,884 71,556 61,996

Total 174,436 40,884 71,556 61,996
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OBJECTIVE: SARAH DOMINGUEZPROJECT MANAGER:

This task will include developing a strategic framework for advancing division-wide priorities and major work programs, and  
formulating and implementing a strategic approach to development of the next Connect SoCal.  This task will ensure that the 
next plan meets state and federal requirements, while also expanding the scope of strategy development to include extensive 
and responsive regional stakeholder and community engagement. This task will promote alignment between projects that fall in 
different departments, and across SCAG’s partnerships with federal, state, regional, and local agencies.

PERCENTAGE COMPLETED: 42 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Onboard Community Based Organization 
Partners

09/01/2022 06/30/2023 01/01/2023 06/30/2023 Consultant 75

2 Complete draft off-model strategy 
methodology and documentation

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 50

3 Complete Technical Report Structure and 
Outlines

07/01/2022 02/01/2023 07/01/2022 03/31/2023 Staff 100

4 Host Regional Public Workshops 01/01/2023 06/30/2023 04/01/2023 06/30/2023 Staff/Consultant 0

5 Host early stakeholder and public 
engagement activities

09/01/2022 12/30/2022 12/31/2022 06/30/2023 Staff/Consultant 40

Resolution:

Work is on track to begin and conclude in Q4.

Issues:

The Public Workshops will be held 4/11-5/25 and the CBO partners have been trained and completed MOUs, their onboarding 
will be starting 4/3.

Staff concluded the 3 Connect SoCal Subcommittees to support plan development and drafted white papers and 
recommendations for each subcommittee. Staff developed workshop materials and a public survey which will launch on 4/3. 
Staff completed secondary drafts of Connect SoCal Technical reports and continue to further their analytical and policy 
development work. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Draft Sustainable Communities Strategy Technical Methodology 02/01/2023

2 Public Workshop Advertising and Stakeholder Engagement Materials 06/30/2023

PRODUCTS

PROGRESS

310.4874.01 CONNECT SOCAL DEVELOPMENT
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Comment:

Draft Sustainable Communities Strategy Technical Methodology was submitted to CARB and pending approval. 

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 375,652 0 0 0 375,652

Benefits 286,398 0 0 0 286,398

Indirect Cost 929,887 0 0 0 929,887

Travel 15,000 0 0 0 15,000

Other 21,489 0 0 0 21,489

Consultant 0 85,824 0 0 85,824

Consultant TC 0 0 750,000 0 750,000

In-Kind Commits 208,648 0 0 0 208,648

Total $1,837,074 $85,824 $750,000 $0 $2,672,898

Toll Credits/Not an Expenditure 0 0 86,025 0 86,025

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 890,684 0 750,000 0 1,640,684

FHWA PL C/O 719,742 75,980 0 0 795,722

TDA 0 27,844 0 0 27,844

In-Kind Commits 208,648 0 0 0 208,648

Total $1,819,074 $103,824 $750,000 $0 $2,672,898

Toll Credits/Not a revenue 0 0 86,025 0 86,025

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 1,071,440 286,736 336,304 448,400

Consultant TC 24,747 6,500 18,247

Total 1,096,187 286,736 342,804 466,647
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  STATUS : CONTRACT EXECUTED   VENDOR: PEACOCK SINNING PUBLIC RELATIONS INC

Start Date : 11/28/2022 End Date: 06/30/2024 Number: 22-052-C01

Total Award: 1,319,227 FY Value: 750,000 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: SARAH DOMINGUEZPROJECT MANAGER:

This task will coordinate the Key Connections strategies from the current Connect SoCal.  Key Connections address trends and 
emerging challenges while closing the gap between what can be accomplished through the intensification of core planning 
strategies alone and what must be done to meet increasingly aggressive greenhouse gas reduction goals. Key Connections lie 
at the intersection of land-use, transportation and innovation. They aim to coalesce policy discussions and advance promising 
strategies for leveraging new technologies and partnerships, all in order to accelerate progress on regional planning goals.

PERCENTAGE COMPLETED: 66 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Update and execute work plans for Key 
Connections strategies 

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Research, analyze and evaluate Connect 
SoCal Key Connections strategies 
performance 

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Refine Key Connections for inclusion in 
Connect SoCal 2024 

07/01/2022 06/30/2023 10/15/2022 06/30/2023 Staff 60

Comment:

Resolution:

N/A

Issues:

N/A

Staff continued to meet and collaborate on implementation of Key Connections Work Plans and GHG quantification of related 
strategies. Staff also met to redefine Key Connections for Connect SoCal 2024 and explore how the strategies would be 
updated.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Documentation of engagement with partner agencies and stakeholders on 
strategy implementation 

06/30/2023

2 Draft content for updating Key Connections in Connect SoCal 2024 06/30/2023

PRODUCTS

PROGRESS

310.4874.02 KEY CONNECTIONS STRATEGY TEAM

Page 318 of 336



THIRD QUARTER FY 2022 - 2023
OWP Quarterly Progress Report

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 50,125 0 0 0 50,125

Benefits 38,216 0 0 0 38,216

Indirect Cost 124,079 0 0 0 124,079

Other 406 0 0 0 406

In-Kind Commits 27,574 0 0 0 27,574

Total $240,400 $0 $0 $0 $240,400

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 212,826 0 0 0 212,826

In-Kind Commits 27,574 0 0 0 27,574

Total $240,400 $0 $0 $0 $240,400

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 97,717 8,156 47,121 42,440

Total 97,717 8,156 47,121 42,440
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OBJECTIVE: ANITA AUPROJECT MANAGER:

The objectives of this task is to establish a “Standard of Excellence” in key planning disciplines, and build internal staff capacity 
(technical skills and/or subject matter expertise), and foster professional development across a broad range of policy and 
technical subjects. Subject matter expertise in areas such as GIS, equity analysis/outreach, population aging, economy and 
infrastructure resilience, etc., shall contribute to Connect SoCal development and strategy implementation.  In addition to 
technical skills, topics will address the needs of disadvantaged and under-invested communities. This task will expand staff’s 
policy development and technical skills, and facilitate the coordination of in-house research, the development of state-of-the art 
regional planning studies. In addition, the task will promote internal innovation and engagement with stakeholder and research 
communities to enhance SCAG’s practices. 

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Continue to host and develop internal 
working groups to develop
technical research and analysis skills.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Develop and execute work plans for policy 
development labs to
coordinate staff capacity for cross cutting 
policy topics .

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Present and exchange findings (a) with 
stakeholder groups and (b) at
research-oriented meetings and 
conferences.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

Convened regular meetings of planning studios, including the Equity Working Group (EWG), Education & Engagement Planning 
Studio (EEPS), the Resilience Policy Lab, and the GIS Power Users Group. EWG is finalizing the development and training for 
the Equity Toolkit (Building Equity Across the Region), holding quarterly equity-focused Toolbox Tuesdays, and quarterly 
external Equity Working Group meetings. EEPS convened monthly meetings, with key deliverables including a slide deck and 
action items for each meeting, which culminated in a final report of findings and recommendations. The Resilience Policy Lab 
completed an agency wide assessment. The GIS Power Users Group met monthly to coordinate on GIS projects like REAP 2.0 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Work plans for each planning studio. 06/30/2023

2 Documentation of findings for policy development labs, and agendas for 
stakeholder and
research oriented exchanges.

06/30/2023

3 White papers and other research products. 06/30/2023

PRODUCTS

PROGRESS

310.4874.03 PLANNING STUDIOS
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Comment:

Resolution:

Issues:

maps, updating DAC layers, and the Transportation Safety Dashboard, develop a process for coordinating with IT on GIS 
applications, and coordinate various GIS trainings.

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 176,185 0 0 0 176,185

Benefits 134,324 0 0 0 134,324

Indirect Cost 436,126 0 0 0 436,126

Other 10,437 0 0 0 10,437

In-Kind Commits 98,087 0 0 0 98,087

Total $855,159 $0 $0 $0 $855,159

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 757,072 0 0 0 757,072

In-Kind Commits 98,087 0 0 0 98,087

Total $855,159 $0 $0 $0 $855,159

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 312,602 87,224 93,771 131,607

Total 312,602 87,224 93,771 131,607
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OBJECTIVE: MICHAEL GAINORPROJECT MANAGER:

This task will support the strategic framework under Planning Strategy Development and Implementation by identifying and 
advancing key metrics related to Connect SoCal and SCAG long-range planning efforts. This work also involves engaging with 
federal, state, and local stakeholders to monitor progress, including SB 150 reporting and federal performance measure 
coordination, among others. This task will also support the strategic framework under Connect SoCal Development for the next 
Connect SoCal by identifying new metrics to be established and new tools that may be utilized to achieve the goals and 
objectives of the forthcoming plan (and subsequently monitor progress after plan adoption). Coordinate with Caltrans and local 
stakeholders on development of statewide and regional federal performance monitoring measures and targets. Compile data 
resources for federal travel time reliability, peak hour excessive delay, and CMAQ performance measures. Manage preparation 
of SCAG region federal performance monitoring data for travel time reliability, peak hour excessive delay, and CMAQ 
performance measures. Develop and manage comprehensive on-going regional performance monitoring program to support 
implementation of the RTP/SCS. Refinement of regional performance monitoring tools and resources to support 2024 RTP/SCS 
development. Participate in 2024 RTP/SCS development activities, including identification of Plan goals, objectives, and 
performance measures. Coordinate with various SCAG departments on development of performance measures by planning 
program area. Seek opportunities to enhance communication and reporting of on-going performance toward achievement of 
regional goals identified in the RTP/SCS.

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Develop draft Connect SoCal 2024 
performance measures and monitoring 
component. 

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

2 Solicit feedback from subject matter experts 
internally and externally,
including stakeholders from underserved 
communities on performance measures.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Further research and develop visualization 
tools that can illustrate performance metrics 
and
monitoring.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff/Consultant 75

4 Manage SCAG 2020 RTP/SCS (Connect 
SoCal) on-going regional 
performance monitoring and reporting 
program.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

5 On-going data collection and performance 
analysis in support of MAP-21 travel time 
reliability, peak hour excessive delay, goods 
movement, transportation system safety, 
pavement and bridge condition, and CMAQ 
performance measures.

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

6 Compilation and analysis of regional data to 
support comprehensive 
regional performance monitoring system to 
assess local implementation of the 2020 
RTP/SCSC (Connect SoCal).

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

310.4874.04 CONNECT SOCAL PERFORMANCE MEASUREMENT & MONITORING
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PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

Comment:

Consultant bill pending in the next quarter. 

Resolution:

Issues:

Draft narrative for the Connect SoCal 2024 Performance Mentoring technical report has been completed pending model output 
and updated regional performance data. Developed updated regional performance targets for National Highway System, 
Freight, and CMAQ program. 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Draft Connect SoCal 2024 Performance Measures & Monitoring component 
(e.g., main book text, technical report)

06/30/2023

2 Summary of feedback from experts and stakeholders from underserved 
communities.

06/30/2023

3 Connect SoCal strategies data and analysis (work motivated by CARB 
recommendations)

06/30/2023

4 Performance monitoring visualization tools 06/30/2023

5 Reports related to 2020 RTP/SCS (Connect SoCal) performance monitoring. 06/30/2023

6 Summary of activities related to MAP-21 data collection, analysis, and reporting 
for travel time, 
peak hour excessive delay, goods movement, transportation system safety, 
pavement and 
bridge condition, and CMAQ performance measures.

06/30/2023

PRODUCTS

PROGRESS
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 147,565 0 0 0 147,565

Benefits 112,504 0 0 0 112,504

Indirect Cost 365,281 0 0 0 365,281

Other 7,086 0 0 0 7,086

Consultant TC 0 0 200,000 0 200,000

In-Kind Commits 81,939 0 0 0 81,939

Total $714,375 $0 $200,000 $0 $914,375

Toll Credits/Not an Expenditure 0 0 22,940 0 22,940

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 632,436 0 200,000 0 832,436

In-Kind Commits 81,939 0 0 0 81,939

Total $714,375 $0 $200,000 $0 $914,375

Toll Credits/Not a revenue 0 0 22,940 0 22,940

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 482,449 137,915 151,025 193,509

Total 482,449 137,915 151,025 193,509

  STATUS : CONTRACT EXECUTED   VENDOR: SYSTEM METRICS GROUP INC

Start Date : 11/18/2022 End Date: 12/31/2024 Number: 21-048-MRFP-12

Total Award: 912,316 FY Value: 200,000 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: MICHAEL GAINORPROJECT MANAGER:

This task will support the strategic framework under Planning Strategy Development and Implementation by identifying and 
advancing key metrics related to Connect SoCal and SCAG’s long-range planning efforts. This work also involves engaging 
with federal, state, and local stakeholders to monitor progress, including SB 150 reporting and federal performance measure 
coordination, among others. Further, this task will support the strategic framework under Connect SoCal Development for the 
next Connect SoCal by identifying new metrics to be established and new tools that can be utilized to achieve the goals and 
objectives of the forthcoming plan (and subsequently monitor progress after plan adoption). 

PERCENTAGE COMPLETED: 0 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Research, analyze, and evaluate Connect 
SoCal performance measures and 
strategies- especially those that contribute 
to achievement of GHG reductions. 

07/01/2022 06/30/2023 04/01/2023 02/28/2024 Consultant 0

Comment:

Task end date has been extended out to 2/28/24 per Amendment 3.

Resolution:

Expenditures will show in Q4 after the contract amendment has occurred. In Q4, work is expected to continue on those 
strategies with the addition of work on electric vehicle charging infrastructure and parking deregulation strategies. Task will be 
completed on time by 2/28/24 and is in SCAG's FY24 OWP.

Issues:

Work started on this task under Task Order #1 of Contract 21-048-C17 with System Metrics Group, Inc. The Task Order started 
in November 2022 with a contract completion date of December 31, 2024. The project number for the funding was incorrectly 
listed as 310-4874.04. SCAG will be amending the contract to reflect that funds are to be used on Project Number 310-
4874A.06.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Connect SoCal strategies data and analysis (work motivated by CARB 
recommendations)

06/30/2023

PRODUCTS

PROGRESS

310.4874.06 CONNECT SOCAL PERFORMANCE MEASURES & MONITORING (FY22 SB 1 FORMULA)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Consultant 0 200,000 0 0 200,000

Total $0 $200,000 $0 $0 $200,000

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 0 22,940 0 0 22,940

SB1 Formula 0 177,060 0 0 177,060

Total $0 $200,000 $0 $0 $200,000

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Total
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OBJECTIVE: MICHAEL GAINORPROJECT MANAGER:

Provide leadership and strategic policy formulation for transportation safety in the SCAG region. Develop annual transportation 
safety targets. Provide a forum for information sharing and identify best practices employed at the local level.  Support adoption 
of local practices that implement the RTP/SCS and SHSP safety strategies via SCAG’s Sustainable Communities Program. 

PERCENTAGE COMPLETED: 75 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Establish CY 2023 safety targets utilizing 
safety models.

10/03/2022 02/28/2023 07/01/2022 06/30/2023 Staff 75

2 Conduct analysis of regional existing 
conditions and develop draft content for 
Connect SoCal 2024 (next long-range plan).

08/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

3 Convene quarterly Safe and Active Streets 
Working Group meetings to
share best practices and support local 
agencies in implementing
RTP/SCS.

09/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

4 Serve on SHSP Steering Committee and 
provide MPO perspective. 

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

5 Develop and maintain regional high injury 
network. 

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Staff 75

6 Develop transportation safety data 
community modeling visualization tool 

07/01/2022 06/30/2023 07/01/2022 06/30/2023 Consultant 75

Drafted and submitted a grant proposal to OTS for development of a transportation safety predictive modeling and analysis 

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 CY 2023 safety targets and corresponding methodology documentation. 02/28/2023

2 Safe and Active Streets Working Group meeting agendas and materials 06/30/2023

3 SHSP Steering Committee Meeting Notes 06/30/2023

4 Draft safety content for Connect SoCal 2024 06/30/2023

5 Transportation Safety Dashboard featuring updated High Injury Network 06/30/2023

6 Community Modeling Visualization Tool 06/30/2023

PRODUCTS

PROGRESS

310.4883.01 COMPLETE STREETS: TRANSPORTATION SAFETY
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Comment:

Consultant expenditures will be reported in the next Quarter Progress Report.

Resolution:

Issues:

platform. Held project kickoff meeting for the Community Safety Modeling Tool. Participated in meetings of the statewide SHSP 
Steering, Executive Leadership, and Equity Data Committees and hosted the quarterly SCAG Safe and Active Streets Working 
Group. The annually updated regional transportation safety targets were adopted by the SCAG Regional Council in February 
2023.

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 33,356 0 0 0 33,356

Benefits 25,431 0 0 0 25,431

Indirect Cost 82,568 0 0 0 82,568

Consultant 0 125,000 0 0 125,000

Consultant TC 0 0 25,000 0 25,000

In-Kind Commits 18,315 0 0 0 18,315

Total $159,670 $125,000 $25,000 $0 $309,670

Toll Credits/Not an Expenditure 0 0 2,868 0 2,868

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

FHWA PL 141,355 0 0 0 141,355

FTA 5303 0 0 25,000 0 25,000

FTA 5303 C/O 0 110,662 0 0 110,662

TDA 0 14,338 0 0 14,338

In-Kind Commits 18,315 0 0 0 18,315

Total $159,670 $125,000 $25,000 $0 $309,670

Toll Credits/Not a revenue 0 0 2,868 0 2,868
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ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 50,625 10,164 23,325 17,136

Total 50,625 10,164 23,325 17,136

  STATUS : CONTRACT EXECUTED   VENDOR: VANASSE HANGEN BRUSTLIN INC DBA VHB

Start Date : 02/06/2023 End Date: 06/30/2024 Number: 23-028-C01

Total Award: 142,701 FY Value: 25,000 PY Expends: 0

  CONTRACT STATUS
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OBJECTIVE: SCOTT STRELECKIPROJECT MANAGER:

SCAG has partnered with the Mobile Source Air Pollution Reduction Review Committee (MSRC) to establish the Last Mile 
Freight Program (LMFP). The LMFP is intended to achieve immediate reductions in criteria pollutants and greenhouse gas 
emissions from commercially deployed vehicles/equipment serving the last mile delivery market. The LMFP will inform both 
industry and the public regarding zero-emissions/near-zero emissions vehicle/equipment and supporting infrastructure 
performance and how this information can be used to scale emissions reductions to contribute to regional air quality goals. 

PERCENTAGE COMPLETED: 29 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Manage sub-recipients and implement Last 
Mile Freight Program projects.

07/01/2021 06/30/2023 07/01/2022 12/31/2024 Staff/Consultant 30

2 Prepare progress reports and draft project 
final reports.

07/01/2021 06/30/2023 10/01/2022 12/31/2024 Staff/Consultant 10

Comment:

Product dates have been updated in OWP Budget Amendment #3.

Resolution:

Issues:

Project management RFP has been publicized for consultant procurement.  Nineteen of 27 MOUs have been completed and 19 
kick-off meetings have been held. SCAG staff prepared a letter for submission to the MSRC Scope Change Subcommittee to 
request a redistribution of awarded funds. SCAG submitted a proposal to MSRC’s Request for Information (RFI). SCAG staff 
remain in negotiations working with remaining project subrecipients to finalize MOUs.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Draft Project Final Reports 06/30/2023

PRODUCTS

PROGRESS

315.4898.01 LAST MILE FREIGHT PROGRAM (MSRC)
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Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 17,367 0 0 0 17,367

Benefits 13,241 0 0 0 13,241

Indirect Cost 42,989 0 0 0 42,989

Consultant 0 16,851,000 0 0 16,851,000

Total $73,597 $16,851,000 $0 $0 $16,924,597

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

TDA 73,597 100,000 0 0 173,597

State Other 0 16,751,000 0 0 16,751,000

Total $73,597 $16,851,000 $0 $0 $16,924,597

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 43,575 11,594 16,965 15,016

Total 43,575 11,594 16,965 15,016

  STATUS : CONTRACT EXECUTED   VENDOR: ADRIAN DAVID LEE

Start Date : 08/15/2022 End Date: 12/31/2024 Number: M-036-22

Total Award: 70,000 FY Value: 70,000 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: ALLEN CHUL HYON

Start Date : 08/15/2022 End Date: 12/31/2024 Number: M-037-22

Total Award: 77,500 FY Value: 77,500 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: BOOKMARK LOGISTICS

Start Date : 08/15/2022 End Date: 12/31/2024 Number: M-038-22

Total Award: 77,500 FY Value: 77,500 PY Expends: 0

  CONTRACT STATUS
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  STATUS : CONTRACT EXECUTED   VENDOR: IN HYEOUNG HWANG

Start Date : 08/12/2022 End Date: 12/31/2024 Number: M-040-22

Total Award: 70,000 FY Value: 70,000 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: INTERMODAL EQUIPMENT LEASING INC

Start Date : 11/18/2021 End Date: 12/31/2024 Number: M-042-22

Total Award: 387,500 FY Value: 387,500 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: JASON KWON

Start Date : 08/15/2022 End Date: 12/31/2024 Number: M-043-22

Total Award: 77,500 FY Value: 77,500 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: JEONG HUN LEE

Start Date : 08/15/2022 End Date: 12/31/2024 Number: M-044-22

Total Award: 70,000 FY Value: 70,000 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: JIN RE KIM

Start Date : 08/15/2022 End Date: 12/31/2024 Number: M-045-22

Total Award: 70,000 FY Value: 70,000 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: JONGHO LEE

Start Date : 08/16/2022 End Date: 12/31/2024 Number: M-047-22

Total Award: 77,500 FY Value: 77,500 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: JOO SIK KIM

Start Date : 08/11/2022 End Date: 12/31/2024 Number: M-048-22

Total Award: 70,000 FY Value: 70,000 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: KUN SUNG NOH

Start Date : 08/13/2022 End Date: 12/31/2024 Number: M-049-22

Total Award: 70,000 FY Value: 70,000 PY Expends: 0
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  STATUS : CONTRACT EXECUTED   VENDOR: QUAN REN

Start Date : 08/23/2022 End Date: 12/31/2024 Number: M-051-22

Total Award: 70,000 FY Value: 70,000 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: SANG CHEAL PARK

Start Date : 08/15/2022 End Date: 12/31/2024 Number: M-052-22

Total Award: 70,000 FY Value: 70,000 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: SUNG BIN PARK

Start Date : 08/15/2022 End Date: 12/31/2024 Number: M-053-22

Total Award: 70,000 FY Value: 70,000 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: VICTOR KI CHOI DBA REDWOOD CONTAINER INC

Start Date : 08/23/2022 End Date: 12/31/2024 Number: M-054-22

Total Award: 62,100 FY Value: 62,100 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: YANXIU LI

Start Date : 08/15/2022 End Date: 12/31/2024 Number: M-055-22

Total Award: 70,000 FY Value: 70,000 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: YEONG LAK YUN

Start Date : 08/31/2022 End Date: 12/31/2024 Number: M-056-22

Total Award: 70,000 FY Value: 70,000 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: YONG UN SOK

Start Date : 08/13/2022 End Date: 12/31/2024 Number: M-057-22

Total Award: 70,000 FY Value: 70,000 PY Expends: 0
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OBJECTIVE: VICTOR NEGRETEPROJECT MANAGER:

Implement recommendations developed in the Inclusive Economic Recovery Strategy (IERS) adopted by SCAG's Regional 
Council on July 1, 2021, including, but not limited to: supporting expansion of the number of, and access to, middle wage jobs, 
strengthening supply chains and access to contracting opportunities, construction apprenticeships and training, providing 
regional data to support both state efforts and broader inclusive economic growth efforts, and addressing human capital needs.

PERCENTAGE COMPLETED: 13 IN PROGRESSSTATUS:

STEPS

No.  Description Plan Start 
Date

Plan End 
Date

Current 
Start Date

Current End 
Date Work Type Percentage 

Completed

1 Support the expansion of the number of, 
and access to, family supporting jobs.

01/01/2022 12/31/2024 10/01/2022 06/30/2024 Staff/Consultant 10

2 Strengthen supply chains and access to 
contracting opportunities with both 
government and private sector institutions.

01/01/2022 12/31/2024 10/01/2022 06/30/2024 Staff/Consultant 15

3 Strengthen the form and implementation of 
training and apprenticeship opportunities.

01/01/2022 12/31/2024 03/01/2023 06/30/2024 Staff/Consultant 10

4 Provide regional data to support inclusive 
economic recovery.

01/01/2022 12/31/2024 04/15/2023 06/30/2024 Staff/Consultant 25

5 Address human capital needs such as 
childcare, healthcare, basic income, access 
to transportation, and training/educational 
opportunities.

01/01/2022 12/31/2024 03/01/2023 06/30/2024 Staff/Consultant 5

•  Developed draft framework for Job Quality Index (JQI) project.
•  Convened Technical Advisory Group for JQI project and initiated stakeholder feedback process.
•  Finalized consultant contract for Inclusive Contracting Toolkits project.
•  Finalized internal review and routed five MOUs for external approval for Family-Supporting Jobs Plans.
•  Initiated Procurement Process for Human Capital Needs Assessment project.

Accomplishments:

No. Description Plan Delivery Date Product Delivery Date

1 Action-oriented implementation plan for 6 counties. 12/31/2024

2 Best practice toolkits (2). 12/31/2024

3 Recommendations for training programs. 12/31/2024

4 Sets of regional data identified in the IERS. 12/31/2024

5 Report: how to increase access to training and employment. 12/31/2024

PRODUCTS

PROGRESS

320.4902.01 INCLUSIVE ECONOMIC RECOVERY STRATEGY (IERS) IMPLEMENTATION GRANT
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Comment:

The dates listed for the steps and products are 6/30/2024. This has been updated in amendment 3 and will be shown on quarter 
progress report #4. 

Resolution:

N/A

Issues:

None

• Kicked off county-level analyses of economic impacts of inequity.

Category SCAG Consultant Consultant TC Non-Profits/IHL Total

Salary 203,808 0 0 0 203,808

Benefits 155,384 0 0 0 155,384

Temp Staff 21,978 0 0 0 21,978

Indirect Cost 544,457 0 0 0 544,457

Travel 5,000 0 0 0 5,000

Other 1,281,142 0 0 0 1,281,142

Consultant 0 1,158,440 0 0 1,158,440

Total $2,211,769 $1,158,440 $0 $0 $3,370,209

SUMMARY OF PROJECT TASK EXPENDITURES

SUMMARY OF PROJECT TASK REVENUES

Fund Source SCAG Consultant Consultant TC Non-Profits/IHL Total

State Other 2,211,769 1,158,440 0 0 3,370,209

Total $2,211,769 $1,158,440 $0 $0 $3,370,209

ACTUALS

Work type Total Q1 Actuals Q2 Actuals Q3 Actuals Q4 Actuals

Staff 664,527 207,235 243,286 214,006

Consultant 29,660 29,660

Total 694,187 207,235 243,286 243,666
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  STATUS : CONTRACT EXECUTED   VENDOR: DAVID WELLS ROLAND HOIST DBA BEAR

Start Date : 10/28/2022 End Date: 08/31/2023 Number: 23-002-C01

Total Award: 74,691 FY Value: 74,692 PY Expends: 0

  STATUS : CONTRACT EXECUTED   VENDOR: HR AND A ADVISORS INC

Start Date : 03/31/2023 End Date: 10/07/2023 Number: 23-035-C01

Total Award: 143,424 FY Value: 143,424 PY Expends: 0

  CONTRACT STATUS
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MAIN OFFICE
900 Wilshire Blvd., Ste. 1700 
Los Angeles, CA 90017 
Tel: (213) 236-1800 
scag.ca.gov 

REGIONAL OFFICES

IMPERIAL COUNTY
1503 North Imperial Ave., Ste. 104 
El Centro, CA 92243 
Tel: (213) 236-1967 

ORANGE COUNTY
OCTA Building 
600 South Main St., Ste. 741 
Orange, CA 92868 
Tel: (213) 236-1997 

RIVERSIDE COUNTY
3403 10th St., Ste. 805 
Riverside, CA 92501 
Tel: (951) 784-1513 

SAN BERNARDINO COUNTY
Santa Fe Depot 
1170 West 3rd St., Ste. 140 
San Bernardino, CA 92418 
Tel: (213) 236-1925 

VENTURA COUNTY
4001 Mission Oaks Blvd., Ste. L
Camarillo, CA 93012 
Tel: (213) 236-1960

Please recycle #2730

The Southern California Association of Governments (SCAG) 
is the nation’s largest metropolitan planning organization 
and council of governments. To better serve the 19 million 
residents and 191 cities it represents, SCAG has an office 
in each of its six member counties: Imperial, Los Angeles, 
Orange, Riverside, San Bernardino and Ventura. For more 
information about SCAG call (213) 236-1800 or visit us at 
scag.ca.gov.




