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COUNTY 



2020/21-2025/26 Highway Bridge Program 

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum
amounts programmed in the FTIP.

1) This list provides a very detailed history of how a project’s programming has changed over time.

2) Summary, project level, grouped backup lists are available on the local assistance web site:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html

3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the 
responsibility of the MPOs and their local agencies.

4) Some projects show that they are programmed using State STP funds.  These funds are HBP funds transferred to the STP for
bridge work that is not ordinarily eligible for HBP funds.  See the HB Program Guidelines for details.  Do not confuse these STP
funds with Regional STP funds.

5) Corrections to this report should be addressed to the District Local Assistance Engineer:

http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm

Note id: 31

Notes:

10/29/2021, 8:18 AM
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Anaheim BRIDGE NO. PM00121,  Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Anaheim. See Caltrans Local
Assistance HBP web site for backup list of bridges.

Fund Source Summary:

PE
R/W

Total 278,140

CON

Total

1,440,366

278,140

1,718,506

278,140

1,440,366
1,440,366

Phase Summary:

Fed $

Local AC

Local Match

Total

31,903

278,140

LSSRP Bond

Total
1,521,393

197,113

1,718,506

246,237 1,275,156

165,210

1,440,366

BPMPL-5055(175)Fed Proj:

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

31,903

278,140

LSSRP Bond

Total
246,237

31,903

278,140

246,237

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4265 HBP 63,866PE 63,866
Local Match 8,2748,274

Total: 72,140Fed. Reimb. Rate: 88.53% 1/23/2018 Linda Newton:  Added  PE funding to match revised BPMP Plan List.

4265 HBP 130,803PE 130,803
Local Match 16,94716,947

Total: 147,750Fed. Reimb. Rate: 88.53% 10/22/2015 DLA-Admin:  Funding updated to match revised BPMP Plan list.

4265 HBP 51,569PE 51,569
Local Match 6,6816,681

Total: 58,250Fed. Reimb. Rate: 88.53% 1/28/2015 Linda Newton: New eligible BPMP project list.
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,275,156

165,210

1,440,366

1,275,156

165,210

1,440,366

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4265 HBP 257,945CON
Local Match 33,419

Total: 291,364Fed. Reimb. Rate: 88.53%

New!

10/6/2021 DLA-Admin:  Increase in CON funds as requested per BPMP list dated 9/30/2021

257,945
33,419

4265 HBP CON -1,017,211
Local Match -131,791

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,017,211
131,791

4265 HBP -1,017,211CON 1,017,211
Local Match -131,791 131,791

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4265 HBP -1,017,211 1,017,211CON
Local Match -131,791 131,791

Total:Fed. Reimb. Rate: 88.53% 3/30/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4265 HBP -1,017,211 1,017,211CON
Local Match -131,791 131,791

Total:Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4265 HBP 1,017,211CON -1,017,211
Local Match 131,791-131,791

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4265 HBP 469,937CON 469,937
Local Match 60,88560,885

Total: 530,822Fed. Reimb. Rate: 88.53% 1/23/2018 Linda Newton:  Added CON funding to match revised BPMP Plan List. 
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4265 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4265 HBP 392,569CON 392,569
Local Match 50,86150,861

Total: 443,430Fed. Reimb. Rate: 88.53% 10/22/2015 DLA-Admin:  Funding updated to match revised BPMP Plan list.

4265 HBP 154,706CON 154,706
Local Match 20,04420,044

Total: 174,750Fed. Reimb. Rate: 88.53% 2/25/2015 Linda Newton: New eligible BPMP project. list.
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Huntington Beach BRIDGE NO. 55C0258, GILBERT DR OVER SHELTER CHANNEL, 0.4 MI E/O ADMIRALTY DR.    Preventative Maintenance project to replace
bearing, repair steel girders, paint structural steel, polyester overlay.  4/5/2010:  Toll Credits programmed for PE & Con.  10/8/2021:  Toll credits
for PE and CON deleted.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,377,300

424,300 424,300

424,300 2,801,600
2,377,300
2,377,300

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
375,633 2,480,256

48,667 321,344

424,300 2,801,600

2,104,624

272,676

2,377,300

Fed Proj:

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Change!

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
375,633 375,633

48,667 48,667

424,300 424,300

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3529 HBP -375,633PE 375,633
Local Match -48,667 48,667

Total:Fed. Reimb. Rate: 88.53% 10/8/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain 
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3529 HBP 375,633PE -375,633
Local Match 48,667-48,667

Total:Fed. Reimb. Rate: 88.53% 10/8/2021 DLA-Admin:  Federal Reimbursement set to 88.53%. 
9/17/2018 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 20/21.  As requested in September
2018 Survey.
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3529 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/8/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
3/6/2018 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested by agency.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.

3529 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/8/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
12/5/2019 Linda Newton:  Fund line has not failed to deliver.
10/17/2018 DLA-Admin:  Fund line failed to deliver.
10/3/2013 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 17/18.  As requested in September
2013 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

3529 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/8/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
9/24/2012 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14.  As requested in September
2012 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not 
impact funds in the current FTIP cycle.

3529 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/8/2011 Jim Kaufman:  This line deletes previous line.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3529 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/8/2021 DLA-Admin:  Federal Reimbursement set to 88.53%.
2/8/2011 Jim Kaufman:  This line corrects the reimbursement ratio in the PE line to 100%  8/21/2015 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3529 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/5/2010 Marnaz Mirfatahi:  Agency survey requests the PE funds to move to 12/13.  8/21/2015 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3529 HBP 375,633PE 375,633
Local Match 48,66748,667

Total: 424,300Fed. Reimb. Rate: 88.53% 10/8/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/26/2010 Linda Newton: New candidate project.  Add PE funds in 11/12
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,104,624

272,676

2,377,300

2,104,624

272,676

2,377,300

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3529 HBP 2,104,624CON
Local Match 272,676

Total: 2,377,300Fed. Reimb. Rate: 88.53% 10/8/2021 DLA-Admin:  Federal Reimbursement reverted to original rate.
4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/26/2010 Linda Newton: New candidate project.  Add CON funding in beyond.

2,104,624
272,676
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Huntington Beach BRIDGE NO. 55C0259, DAVENPORT DR OVER WEATHERLY CHANNEL, 0.3 MI W/O SAYBROOK LN.    Bridge Preventive Maintenance
Project. Replace bearings, repair steel girders, paint steel, deck overlay and patch unsound concrete.  4/5/2010:  Toll Credits programmed for PE
& Con.

Fund Source Summary: 

PE
R/W

Total 428,900

CON

Total

2,403,000

428,900

2,831,900

428,900

2,403,000
2,403,000

Phase Summary:

Fed $

Local AC

Local Match

Total 428,900

LSSRP Bond

Total
2,831,900

2,831,900

428,900 2,403,000

2,403,000

BPMPL-5181(190)Fed Proj:

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 428,900

LSSRP Bond

Total
428,900

428,900

428,900

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3528 HBP -428,900PE 428,900
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 19/20, per project delivery policy.

3528 HBP 428,900PE -428,900
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 20/21.  As requested in September 2019
Survey.

3528 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2018 Anh Nghiem:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September 2018
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3528 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/12/2018 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  Funds not obligated, moved to
next fiscal year.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does
not impact funds in the current FTIP cycle.

3528 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2016 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested by agency.
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

3528 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2013 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 16/17.  As requested in September
2013 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

3528 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2012 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14.  As requested in September
2012 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle.

3528 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/8/2011 Jim Kaufman:  PE funds moved from FFY 10/11 to 12/13 per agency survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3528 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/8/2011 Jim Kaufman:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 10/11 to correct reimbursement ratio for toll
credits.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

3528 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/5/2010 Marnaz Mirfatahi:  This change is based on Agency survey request  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3528 HBP 428,900PE 428,900
Local Match

Total: 428,900Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/26/2010 Linda Newton:  New Candidate project.  Add PE funding in 10/11.
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,403,000

2,403,000

2,403,000

2,403,000

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3528 HBP CON -2,403,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,403,000

3528 HBP CON 2,403,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2016 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested by agency.

-2,403,000

3528 HBP CON -2,403,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,403,000

3528 HBP CON 2,403,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2014 Survey.

-2,403,000

3528 HBP CON -2,403,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,403,000

3528 HBP CON 2,403,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2013 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2013 Survey.

-2,403,000

3528 HBP CON -2,403,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,403,000
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3528 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3528 HBP 2,403,000CON 2,403,000
Local Match

Total: 2,403,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/26/2010 Linda Newton:  New Candidate project.  Add Con funding in 12/13.
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Huntington Beach BRIDGE NO. 55C0282, ADMIRALTY DRIVE OVER QUEEN ELIZABETH PASSAGE, 0.1 MI NE/O PAC COAST HWY.    Rehabilitate bridge.
(no added lanes) 4/5/2010:  Toll Credits programmed for PE & Con.  9/18/2014:  Toll credits used for R/W.

Fund Source Summary:

PE
R/W

Total 585,000

CON

Total

3,280,000

585,000

3,865,000

585,000

3,280,000
3,280,000

Phase Summary:

Fed $

Local AC

Local Match

Total 585,000

LSSRP Bond

Total
3,865,000

3,865,000

585,000 3,280,000

3,280,000

BRLO-5181(174)Fed Proj:

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 585,000

LSSRP Bond

Total
585,000

585,000

585,000

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3527 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
2/8/2011 Jim Kaufman:  Corrects program to Rehabilitation. 

3527 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/5/2010 Marnaz Mirfatahi:  This change is based on the agency request on the survey. I have also changed the reimbursement ratio to
100% based on toll credit  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.
This does not impact funds in the current FTIP cycle.

3527 HBP 585,000PE 585,000
Local Match

Total: 585,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/26/2010 Linda Newton:  New candidate project,
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3527 HBP -25,000 -25,000R/W
Local Match

Total: -25,000Fed. Reimb. Rate: 100.00%

New!

8/19/2021 Andy Chou:  RW funds no longer needed per Local Agency.

3527 HBP 25,000R/W -25,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/21/2020 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested by agency in email
dated  01/15/2020.

3527 HBP -25,000R/W 25,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Anh Nghiem:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 19/20.  As requested in September 2019
Survey.

3527 HBP 25,000R/W -25,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2018 Anh Nghiem:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested in September 2018
Survey.

3527 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 19/20.  As requested in September 2016
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3527 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 15/16.  As requested by agency
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

3527 HBP 25,000R/W 25,000
Local Match

Total: 25,000Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/18/2014 Linda Newton:  New R/W added to project in 2014 Survey.
R/W request to be in FFY 14/15, but moved to 17/18 per policy regarding NEPA clearance.
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,280,000

3,280,000

3,280,000

3,280,000

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3527 HBP CON -3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,280,000

3527 HBP -3,280,000CON 3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3527 HBP -3,280,000 3,280,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3527 HBP -3,280,000 3,280,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3527 HBP 3,280,000CON -3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3527 HBP CON 3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2019 Survey.

-3,280,000

3527 HBP -3,280,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,280,000
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3527 HBP -3,280,000 3,280,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3527 HBP 3,280,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2018 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-3,280,000

3527 HBP CON -3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,280,000

3527 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3527 HBP CON 3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2016 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested by agency.

-3,280,000

3527 HBP CON -3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,280,000

3527 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3527 HBP CON 3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested by agency

-3,280,000

3527 HBP CON -3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,280,000
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3527 HBP CON 3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September
2014 Survey.

-3,280,000

3527 HBP CON -3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,280,000

3527 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3527 HBP CON 3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/7/2013 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September
2013 Survey.

-3,280,000

3527 HBP CON -3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).

3,280,000

3527 HBP CON 3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/24/2012 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September
2012 Survey.

-3,280,000

3527 HBP CON -3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,280,000

3527 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3527 HBP CON 3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/26/2011 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September
2011 Survey.

-3,280,000

3527 HBP 3,280,000CON
Local Match

Total: 3,280,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/26/2010 Linda Newton:  New candidate project.

3,280,000
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Huntington Beach BRIDGE NO. 55C0284, HUMBOLDT DRIVE OVER SHORT CHANNEL, 0.1 MI W/O SAYBROOK LN.    Rehabilitate bridge. (no added lanes).
4/5/2010:  Toll Credits programmed for PE & Con.  3/19/2019:  Toll credits used for R/W.

Fund Source Summary:

PE
R/W

Total 502,000

CON

Total

2,814,000

502,000

3,316,000

502,000

2,814,000
2,814,000

Phase Summary:

Fed $

Local AC

Local Match

Total 502,000

LSSRP Bond

Total
3,316,000

3,316,000

502,000 2,814,000

2,814,000

BRLO-5181(175)Fed Proj:

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 502,000

LSSRP Bond

Total
502,000

502,000

502,000

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3530 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Ben Moghadasi:  Reimbursement changed to 100% (Toll Credits).
2/8/2011 Jim Kaufman:  Correction to conform to Agency survey request October 2010.  5/10/2013 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3530 HBP -1,004,000PE -1,004,000
Local Match

Total: -1,004,000Fed. Reimb. Rate: 100.00% 9/18/2014 Ben Moghadasi:  Reimbursement changed to 100% (Toll Credits).
2/8/2011 Jim Kaufman:  This reverses the line that previously moved the funding based on Agency survey request.

3530 HBP 1,004,000PE 1,004,000
Local Match

Total: 1,004,000Fed. Reimb. Rate: 100.00% 9/18/2014 Ben Moghadasi:  Reimbursement changed to 100% (Toll Credits).
10/5/2010 Marnaz Mirfatahi:  This change is based on Agency request on the survey, I have also changed the reimbursement ratio to
100% based on the toll credit.
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3530 HBP 502,000PE 502,000
Local Match

Total: 502,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/26/2010 Linda Newton:  New candidate project. Add PE in 10/11.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3530 HBP -25,000 -25,000R/W
Local Match

Total: -25,000Fed. Reimb. Rate: 100.00%

New!

8/19/2021 Andy Chou:  RW funds no longer needed per Local Agency.

3530 HBP 25,000R/W -25,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Anh Nghiem:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested in September 2019
Survey.

3530 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/18/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 19/20.  As requested in September 2016
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

3530 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 15/16.  As requested by agency
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

3530 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 17/18.  NEPA not yet clear. Moved to last
year of 2015 FTIP per R/W policy  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to
2018/19-23/24.  This does not impact funds in the current FTIP cycle. 
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3530 HBP 25,000R/W 25,000
Local Match

Total: 25,000Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/24/2014
  Ben Moghadasi: the city has requested to add $25,000 for R/W fund in FY 14/15.  They are sending me Exhit 6-D to justify.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,814,000

2,814,000

2,814,000

2,814,000

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3530 HBP CON -2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,814,000

3530 HBP -2,814,000CON 2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3530 HBP -2,814,000 2,814,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3530 HBP -2,814,000 2,814,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3530 HBP 2,814,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-2,814,000

3530 HBP -2,814,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,814,000
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3530 HBP -2,814,000 2,814,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3530 HBP 2,814,000CON -2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3530 HBP CON 2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/17/2018 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-2,814,000

3530 HBP CON -2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,814,000

3530 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3530 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3530 HBP CON 2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/21/2016 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested by agency.

-2,814,000

3530 HBP CON -2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,814,000
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3530 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3530 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3530 HBP CON 2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested by agency

-2,814,000

3530 HBP CON -2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,814,000

3530 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3530 HBP CON 2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/18/2014 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September
2014 Survey.

-2,814,000

3530 HBP CON -2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,814,000
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3530 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3530 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3530 HBP CON 2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/7/2013 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September
2013 Survey.

-2,814,000

3530 HBP CON -2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/24/2012 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  As requested in September
2012 Survey.

2,814,000

3530 HBP CON 2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/26/2011 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 
2011 Survey.

-2,814,000

3530 HBP CON -2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,814,000

3530 HBP 2,814,000CON 2,814,000
Local Match

Total: 2,814,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/26/2010 Linda Newton:  New candidate project.  Add CON in 13/14.
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Orange BRIDGE NO. PM00086, Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Orange. See Caltrans Local Assistance
HBP website for backup list of projects. 

Fund Source Summary: 

PE
R/W

Total 250,000

CON

Total

1,665,720 1,665,720

250,000

1,665,720 1,915,720

250,000

Phase Summary:

Fed $

Local AC

Local Match

Total

28,675

250,000

LSSRP Bond

Total
1,474,662 1,695,987

191,058 219,733

1,665,720 1,915,720

221,325

BPMPL-5073(077)Fed Proj:

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

28,675

250,000

LSSRP Bond

Total
221,325

28,675

250,000

221,325

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4028 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/14/2014 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14.  Funds not obligated, moved to
next fiscal year.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does
not impact funds in the current FTIP cycle.

4028 HBP 221,325PE 221,325
Local Match 28,67528,675

Total: 250,000Fed. Reimb. Rate: 88.53% 10/10/2012 Linda Newton:  New eligible project.

Caltrans, Division of Local Assistance Page 2410/29/2021, 8:18 AM Det2 FL4 SmlTxt

#21-15 ORA ORA020501_HBP



2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,474,662 1,474,662

191,058 191,058

1,665,720 1,665,720

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4028 HBP CON -1,474,662 1,474,662
Local Match -191,058 191,058

Total:Fed. Reimb. Rate: 88.53%

New!

10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4028 HBP CON -1,474,662 1,474,662
Local Match -191,058 191,058

Total:Fed. Reimb. Rate: 88.53%

New!

10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4028 HBP -1,474,662CON 1,474,662
Local Match -191,058 191,058

Total:Fed. Reimb. Rate: 88.53%

New!

10/28/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown. 

4028 HBP -1,474,662 1,474,662CON
Local Match -191,058 191,058

Total:Fed. Reimb. Rate: 88.53%

New!

10/27/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4028 HBP 1,474,662CON
Local Match 191,058

Total:Fed. Reimb. Rate: 88.53%

New!

10/21/2021 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY Beyond to 21/22.  Project ready to advertise.

-1,474,662
-191,058

4028 HBP CON -1,474,662
Local Match -191,058

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

1,474,662
191,058

4028 HBP -1,474,662CON 1,474,662
Local Match -191,058 191,058

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4028 HBP -1,474,662 1,474,662CON
Local Match -191,058 191,058

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4028 HBP -1,474,662 1,474,662CON
Local Match -191,058 191,058

Total:Fed. Reimb. Rate: 88.53% 11/2/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4028 HBP 1,474,662 -1,474,662CON
Local Match 191,058 -191,058

Total:Fed. Reimb. Rate: 88.53% 9/23/2020 Mirna Beshay Tadrous:  Ready to Advertise.  CON funds moved from FFY 21/22 to 20/21.  As requested by agency.

4028 HBP -1,474,662 1,474,662CON
Local Match -191,058 191,058

Total:Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4028 HBP 1,474,662CON -1,474,662
Local Match 191,058-191,058

Total:Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4028 HBP -1,474,662CON 1,474,662
Local Match -191,058191,058

Total:Fed. Reimb. Rate: 88.53% 10/23/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 19/20.  Project ready to advertise.

4028 HBP 1,474,662CON -1,474,662
Local Match 191,058-191,058

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4028 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/20/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4028 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/28/2018 Anh Nghiem:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 18/19.  Project ready to advertise.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4028 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4028 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4028 HBP 814,140CON 814,140
Local Match 105,480105,480

Total: 919,620Fed. Reimb. Rate: 88.53% 8/25/2017 Linda Newton:  Add funding to match revised BPMP Plan List.

4028 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4028 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4028 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/17/2014 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  As requested in September
2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

4028 HBP 660,522CON 660,522
Local Match 85,57885,578

Total: 746,100Fed. Reimb. Rate: 88.53% 10/10/2012 Linda Newton:  New eligible project.
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Orange County BRIDGE NO. 55C0172, MODJESKA CANYON RD OVER SANTIAGO CREEK, 0.1 MI N/O MODJESKA GR RD.    Replace existing two lane 
bridge with new two lane bridge.  3/18/2013:  Toll Credits programmed for PE, R/W, & CON.  FPN, BRLO-5955(094), Adv. Proj. ID 1215000150

Fund Source Summary:

PE
R/W

Total 355,000

CON

Total

1,152,000

35,000 70,000 460,000

35,000 70,000 1,612,000

355,000

1,152,000
1,152,000

Phase Summary:

Fed $

Local AC

Local Match

Total 355,000

LSSRP Bond

Total
35,000 70,000 1,612,000

35,000 70,000 1,612,000

355,000 1,152,000

1,152,000

BRLO-5955(094)Fed Proj:

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 355,000

LSSRP Bond

Total
35,000 70,000 460,000

35,000 70,000 460,000

355,000

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4078 HBP -70,000PE 70,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 22/23 to 23/24.  NEPA not yet clear.

4078 HBP -70,000 70,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/7/2021 DLA-Admin:  Provide funding to clear NEPA in FFY 21/22. Remaining moved to FFY 22/23.

4078 HBP -35,000 35,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/7/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  Ran out of FFY 20/21 OA.  Move to
FFY 21/22.
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4078 HBP -70,000 70,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

5/4/2021 DLA-Admin: Provide funding to clear NEPA.  Remaining moved to FFY 21/22.

4078 HBP 105,000 -105,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2020 Mirna Beshay Tadrous:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested in
September 2020 Survey.

4078 HBP -105,000 105,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/24/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.

4078 HBP 105,000 -105,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/24/2020 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested by agency.

4078 HBP 105,000PE -105,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.

4078 HBP -105,000PE 105,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2019 Anh Nghiem:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 19/20.  As requested in September 2019
Survey.

4078 HBP 105,000PE -105,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2019 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.

4078 HBP 105,000PE 105,000
Local Match

Total: 105,000Fed. Reimb. Rate: 100.00% 9/17/2018 Ben Moghadasi: The city needs additional funding for Technical (Noise study, Biological, NES and Water quality)

4078 HBP 160,000PE 160,000
Local Match

Total: 160,000Fed. Reimb. Rate: 100.00% 9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  As requested by agency

4078 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Ben Moghadasi:  9/18/14, Ben Moghadasi, The city has requested to to add R/W $ to Construction and move fund from beyond
to FY 17/18.
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4078 HBP 195,000PE 195,000
Local Match

Total: 195,000Fed. Reimb. Rate: 100.00% 3/18/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
3/18/2013 Linda Newton:  New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4078 HBP -60,000R/W -60,000
Local Match

Total: -60,000Fed. Reimb. Rate: 100.00% 9/28/2015 Ben Moghadasi:  As requested in 2015 HBP Survey.

4078 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Ben Moghadasi:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  8/25/2019 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4078 HBP R/W 60,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2013 Ben Moghadasi:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 15/16.  As requested in September
2013 Survey.

-60,000

4078 HBP 60,000R/W
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 3/18/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
3/18/2013 Linda Newton:  New eligible project.

60,000

Caltrans, Division of Local Assistance Page 3010/29/2021, 8:18 AM Det2 FL4 SmlTxt

#21-15 ORA ORA020501_HBP



2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,152,000

1,152,000

1,152,000

1,152,000

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4078 HBP CON -1,152,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,152,000

4078 HBP CON -1,152,000 1,152,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4078 HBP CON -1,152,000 1,152,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4078 HBP CON 1,152,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/5/2021 Jonathan Lawhead:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in
September 2021 Status.

-1,152,000

4078 HBP CON -1,152,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,152,000

4078 HBP -1,152,000CON 1,152,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4078 HBP -1,152,000 1,152,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4078 HBP 1,152,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2020 Mirna Beshay Tadrous:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in
September 2020 Survey.

-1,152,000

4078 HBP -1,152,000CON
Local Match

Total: -1,152,000Fed. Reimb. Rate: 100.00% 10/24/2019 Bobby Zezoff; As per the FFY2019 survey, CON is $1,152,000.  Fund line was doubled on 3/12/2019 in error.

-1,152,000

4078 HBP -2,304,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  NEPA not yet clear.

2,304,000

4078 HBP 2,304,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-2,304,000

4078 HBP -2,304,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,304,000

4078 HBP 2,304,000 1,152,000CON
Local Match

Total: 1,152,000Fed. Reimb. Rate: 100.00% 3/12/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested by agency.

-1,152,000

4078 HBP -1,152,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,152,000

4078 HBP -1,152,000 1,152,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4078 HBP 1,152,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2018 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-1,152,000

4078 HBP -1,152,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,152,000
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4078 HBP -1,152,000 1,152,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4078 HBP 1,152,000CON -1,152,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4078 HBP CON 1,152,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/6/2018 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested by agency.

-1,152,000

4078 HBP CON -1,152,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,152,000

4078 HBP CON 1,152,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2016 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2016 Survey.

-1,152,000

4078 HBP CON -1,152,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,152,000

4078 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4078 HBP 60,000CON 1,152,000
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested by agency

-1,092,000

4078 HBP CON -1,092,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,092,000
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4078 HBP CON 1,092,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2014 Survey.

-1,092,000

4078 HBP 1,092,000CON
Local Match

Total: 1,092,000Fed. Reimb. Rate: 100.00% 3/18/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
3/18/2013 Linda Newton:  New eligible project.

1,092,000
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Orange County BRIDGE NO. 55C0174, SILVERADO CNYN RD. OVER SILVERADO CANYON CREEK, 1.6 MI E/O SANTIAGO ROAD.    Replace existing two
lane bridge with two lane bridge.  3/14/2013:  Toll Credits programmed for PE & CON.  FPN BRLO-5955 (095), Adv. Proj. ID 1215000151

Fund Source Summary: 

PE
R/W

Total 284,609

CON

Total

1,622,600

82,000 301,391 668,000

82,000 301,391 2,290,600

284,609

1,622,600
1,622,600

Phase Summary:

Fed $

Local AC

Local Match

Total 284,609

LSSRP Bond

Total
82,000 301,391 2,290,600

82,000 301,391 2,290,600

284,609 1,622,600

1,622,600

BRLO-5955(095)Fed Proj:

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 284,609

LSSRP Bond

Total
82,000 301,391 668,000

82,000 301,391 668,000

284,609

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4077 HBP PE -136,891 136,891
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/24/2021 DLA-Admin:  Move $136,891 of PE from Prior to FFY 23/24.  This is to correct previous error and match authorizations to
date.

4077 HBP -164,500PE 164,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4077 HBP -164,500 164,500PE
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

5/7/2021 Linda Newton:  Move PE funding for final design from FFY 20/21 to 21/22. $82,000 PE is to clear NEPA. As requested in LAPG
6-D dated 4/7/2021.
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4077 HBP 246,500 -246,500PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2020 Mirna Beshay Tadrous:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested in
September 2020 Survey.

4077 HBP -246,500 246,500PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/24/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.

4077 HBP 246,500 -246,500PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/24/2020 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested by agency.

4077 HBP 246,500PE -246,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.

4077 HBP -246,500PE 246,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2019 Anh Nghiem:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 19/20.  As requested in September 2019
Survey.

4077 HBP 246,500PE -246,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2019 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.

4077 HBP 246,500PE 246,500
Local Match

Total: 246,500Fed. Reimb. Rate: 100.00% 9/18/2018 Anh Nghiem: Not ready to ad within 6 months.  Agency is requesting an additional $246,500  PE funds , as requested in
September 2018 Survey.

4077 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/11/2016 Eileen Crawford:  The last Off System funded project for 15/16. Remaining funds programed in 16/17.  8/25/2019 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4077 HBP 165,000PE 165,000
Local Match

Total: 165,000Fed. Reimb. Rate: 100.00% 9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  As requested by agency in 2015
HBP Survey.

4077 HBP 256,500PE 256,500
Local Match

Total: 256,500Fed. Reimb. Rate: 100.00% 3/14/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits). 
3/14/2013 Linda Newton:  New eligible project.
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,622,600

1,622,600

1,622,600

1,622,600

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4077 HBP CON -1,622,600
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,622,600

4077 HBP CON -1,622,600 1,622,600
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4077 HBP CON -1,622,600 1,622,600
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4077 HBP -1,622,600CON 1,622,600
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4077 HBP 1,622,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/5/2021 Jonathan Lawhead:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in
September 2021 Status.

-1,622,600

4077 HBP 186,200CON
Local Match

Total: 186,200Fed. Reimb. Rate: 100.00%

New!

5/7/2021 Linda Newton:  Increase CON funding to match LAPG 6-D dated 4/7/2021.

186,200

4077 HBP CON -1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,436,400
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4077 HBP -1,436,400CON 1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4077 HBP -1,436,400 1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4077 HBP 1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2020 Mirna Beshay Tadrous:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in
September 2020 Survey. 

-1,436,400

4077 HBP -1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  NEPA not yet clear. 

1,436,400

4077 HBP 1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-1,436,400

4077 HBP -1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,436,400

4077 HBP 1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/12/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested by agency.

-1,436,400

4077 HBP -1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,436,400

4077 HBP -1,436,400 1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4077 HBP 1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2018 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-1,436,400
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4077 HBP -1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,436,400

4077 HBP -1,436,400 1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4077 HBP 1,436,400CON -1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4077 HBP CON 1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/6/2018 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested by agency.

-1,436,400

4077 HBP -1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,436,400

4077 HBP -1,436,400 1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4077 HBP 1,436,400CON -1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4077 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4077 HBP CON 1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2017 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-1,436,400
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4077 HBP CON -1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,436,400

4077 HBP CON 1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2016 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2016 Survey.

-1,436,400

4077 HBP CON -1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,436,400

4077 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4077 HBP CON 1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested by agency

-1,436,400

4077 HBP CON -1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,436,400

4077 HBP CON 1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2014 Survey.

-1,436,400

4077 HBP CON -1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,436,400

4077 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4077 HBP CON 1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2013 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September
2013 Survey.

-1,436,400

4077 HBP 1,436,400CON
Local Match

Total: 1,436,400Fed. Reimb. Rate: 100.00% 3/14/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
3/14/2013 Linda Newton:  New eligible project.

1,436,400
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Orange County BRIDGE NO. 55C0175, SILVERADO CANYN RD OVER LADD CANYON, 2.2 MI. E/O SANTIAGO ROAD.    Bridge replacement project.
Replace 2 lane bridge with 2 lane bridge (no added capacity).  2/14/2013:  Toll Credits programmed for PE & CON.

Fund Source Summary:

PE
R/W

Total 359,250

CON

Total

1,260,000

52,000 104,000 515,250

52,000 104,000 1,775,250

359,250

1,260,000
1,260,000

Phase Summary: 

Fed $

Local AC

Local Match

Total 359,250

LSSRP Bond

Total
52,000 104,000 1,775,250

52,000 104,000 1,775,250

359,250 1,260,000

1,260,000

BRLO-5955(087)Fed Proj:

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 359,250

LSSRP Bond

Total
52,000 104,000 515,250

52,000 104,000 515,250

359,250

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4051 HBP -104,000PE 104,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4051 HBP -104,000 104,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

5/7/2021 Linda Newton:  Move PE funding for final design from FFY 20/21 to 21/22. $52,000 PE is to clear NEPA. As requested in LAPG
6-D dated 4/7/2021.

4051 HBP 156,000 -156,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2020 Mirna Beshay Tadrous:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested in
September 2020 Survey.

Caltrans, Division of Local Assistance Page 4210/29/2021, 8:18 AM Det2 FL4 SmlTxt

#21-15 ORA ORA020501_HBP



2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4051 HBP -156,000 156,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/24/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.

4051 HBP 156,000 -156,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/24/2020 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested by agency.

4051 HBP 156,000PE -156,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.

4051 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2019 Anh Nghiem:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September 2019
Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact
funds in the current FTIP cycle.

4051 HBP 156,000PE 156,000
Local Match

Total: 156,000Fed. Reimb. Rate: 100.00% 10/24/2019 DLA-Admin:  Fund line failed to deliver.
9/18/2018 Anh Nghiem: Not ready to ad within 6 months. CON funds be added in FFY 18/19 as requested in September 2018 Survey.

4051 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2018 DLA-Admin:  Fund line failed to deliver.
3/6/2018 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 17/18.  As requested by agency.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.

4051 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4051 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  Funds not obligated, moved to next
fiscal year.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4051 HBP 160,000PE 160,000
Local Match

Total: 160,000Fed. Reimb. Rate: 100.00% 9/28/2015 Ben Moghadasi:  The Agency has to spend additional $ because of Environmental additional requests  This information is 
made available to the public.  Check the priority flags if this is wrong:  Not ready to ad within 6 months 

4051 HBP 199,250PE 199,250
Local Match

Total: 199,250Fed. Reimb. Rate: 100.00% 2/14/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
2/13/2013 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,260,000

1,260,000

1,260,000

1,260,000

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4051 HBP CON -1,260,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,260,000

4051 HBP CON -1,260,000 1,260,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4051 HBP CON -1,260,000 1,260,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4051 HBP -1,260,000CON 1,260,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4051 HBP 1,260,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/6/2021 Jonathan Lawhead:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in
September 2021 Status.

-1,260,000
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4051 HBP 144,200CON
Local Match

Total: 144,200Fed. Reimb. Rate: 100.00%

New!

5/7/2021 Linda Newton:  Add CON funding to Beyond to match LAPG 6-D dated 4/7/2021.

144,200

4051 HBP CON -1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,115,800

4051 HBP -1,115,800CON 1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4051 HBP -1,115,800 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4051 HBP 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2020 Mirna Beshay Tadrous:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in
September 2020 Survey.

-1,115,800

4051 HBP CON -1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,115,800

4051 HBP -1,115,800CON 1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4051 HBP -1,115,800 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4051 HBP -1,115,800 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Delivery failure of phase in
18/19.  Push funding to FFY 21/22, per LAPG Ch. 6. 
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4051 HBP 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-1,115,800

4051 HBP -1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,115,800

4051 HBP 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/12/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested by agency.

-1,115,800

4051 HBP -1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,115,800

4051 HBP -1,115,800 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4051 HBP 1,115,800CON -1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4051 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4051 HBP CON 1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2018 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2018 Survey.

-1,115,800

4051 HBP -1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,115,800
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4051 HBP -1,115,800 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4051 HBP 1,115,800CON -1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4051 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4051 HBP CON 1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/6/2018 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested by agency.

-1,115,800

4051 HBP -1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,115,800

4051 HBP -1,115,800 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4051 HBP 1,115,800CON -1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4051 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4051 HBP CON 1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2017 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-1,115,800
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4051 HBP CON -1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,115,800

4051 HBP CON 1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2016 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2016 Survey.

-1,115,800

4051 HBP CON -1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,115,800

4051 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4051 HBP CON 1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested by agency

-1,115,800

4051 HBP CON -1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,115,800

4051 HBP CON 1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2014 Survey.

-1,115,800

4051 HBP CON -1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,115,800

4051 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4051 HBP CON 1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2013 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September
2013 Survey.

-1,115,800

4051 HBP 1,115,800CON
Local Match

Total: 1,115,800Fed. Reimb. Rate: 100.00% 2/14/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
2/14/2013 Linda Newton:  New eligible project. 

1,115,800
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Orange County BRIDGE NO. 55C0177, SILVERADO CANYN RD OVER SILVERADO CANYON CREEK, 4.4 MI. E/O SANTIAGO ROAD.    Replace existing two 
lane bridge with two lane bridge.  7/6/2016:  Toll credits used for PE.  Toll credits used for CON. 

Fund Source Summary:

PE
R/W

Total 386,000

CON

Total

1,237,600

60,000 446,000

60,000 1,683,600

386,000

1,237,600
1,237,600

Phase Summary:

Fed $

Local AC

Local Match

Total 386,000

LSSRP Bond

Total
60,000 1,683,600

60,000 1,683,600

386,000 1,237,600

1,237,600

BRLO-5955(096)Fed Proj:

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 386,000

LSSRP Bond

Total
60,000 446,000

60,000 446,000

386,000

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4092 HBP -60,000PE 60,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/21/2021 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 23/24.  NEPA not yet clear.

4092 HBP -60,000 60,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/24/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.

4092 HBP 60,000 -60,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/24/2020 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested by agency.
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4092 HBP 60,000PE -60,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.

4092 HBP -60,000PE 60,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2019 Anh Nghiem:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 19/20.  As requested in September 2019
Survey.

4092 HBP 60,000PE -60,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2019 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.

4092 HBP 60,000PE 60,000
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 12/5/2019 Linda Newton:  Fund line failed to deliver.
9/18/2018 Anh Nghiem: Not ready to advertise in 6 months.  Agency is requested in September 2018 Survey.

4092 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/5/2019 Linda Newton:  Fund line has not failed to deliver.
10/17/2018 DLA-Admin:  Fund line failed to deliver.
3/6/2018 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 17/18.  As requested by agency.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.

4092 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4092 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/16/2016 Linda Newton:  This is an off system project that did not have HBP toll credits applied to it.  This corrects the funding to add toll
credits. Authorization in 15/16 for funding in FTIP.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle. 

4092 HBP 165,000PE 165,000
Local Match

Total: 165,000Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  As requested by agency

4092 HBP 221,000PE 221,000
Local Match

Total: 221,000Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
4/22/2013 Linda Newton:  New eligible project. 
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,237,600

1,237,600

1,237,600

1,237,600

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4092 HBP CON -1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 25/26 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,237,600

4092 HBP CON -1,237,600 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4092 HBP CON -1,237,600 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/27/2021 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4092 HBP CON 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/5/2021 Jonathan Lawhead:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 23/24.  As requested in
September 2021 Status.

-1,237,600

4092 HBP CON -1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,237,600

4092 HBP -1,237,600CON 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4092 HBP 1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2020 Mirna Beshay Tadrous:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in
September 2020 Survey. 

-1,237,600
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4092 HBP CON -1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,237,600

4092 HBP -1,237,600CON 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4092 HBP -1,237,600 1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4092 HBP 1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-1,237,600

4092 HBP -1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,237,600

4092 HBP 1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/12/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested by agency.

-1,237,600

4092 HBP -1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,237,600

4092 HBP -1,237,600 1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4092 HBP 1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2018 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-1,237,600
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4092 HBP -1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,237,600

4092 HBP -1,237,600 1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4092 HBP 1,237,600CON -1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4092 HBP CON 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/6/2018 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested by agency.

-1,237,600

4092 HBP -1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,237,600

4092 HBP -1,237,600 1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4092 HBP 1,237,600CON -1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4092 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4092 HBP CON 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2017 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-1,237,600
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4092 HBP CON -1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,237,600

4092 HBP CON 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2016 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2016 Survey.

-1,237,600

4092 HBP CON -1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,237,600

4092 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4092 HBP CON 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested by agency

-1,237,600

4092 HBP CON -1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,237,600

4092 HBP CON 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/18/2014 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2014 Survey.

-1,237,600

4092 HBP CON -1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,237,600
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4092 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4092 HBP CON 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/7/2013 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September
2013 Survey.

-1,237,600

4092 HBP 1,237,600CON
Local Match

Total: 1,237,600Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
4/22/2013 Linda Newton:  New eligible project. 

1,237,600
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Placentia BRIDGE NO. 55C0192, GOLDEN AVENUE OVER CARBON CANYON CHANNEL, 0.2 MI W/O ROSE DRIVE.    Bridge Replacement.  Replace
existing 2 lane bridge with 2 lane bridge.

Fund Source Summary:

PE
R/W

Total 590,000

CON

Total

2,990,000 2,990,000

590,000

2,990,000 3,580,000

590,000

Phase Summary:

Fed $

Local AC

Local Match

Total

67,673

590,000

LSSRP Bond

Total
2,647,047 3,169,374

342,953 410,626

2,990,000 3,580,000

522,327

0

BRLS-5269(025)Fed Proj:

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

67,673

590,000

LSSRP Bond

Total
522,327

67,673

590,000

522,327

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4172 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/5/2017 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 17/18.  As requested in September
2017 Survey.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not
impact funds in the current FTIP cycle.

4172 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/18/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

4172 HBP 131,688PE 131,688
Local Match 17,06217,062

Total: 148,750Fed. Reimb. Rate: 88.53% 1/13/2017 Linda Newton:  Revise PE funding to match Ex. 6D dated 10-26-2016.
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4172 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/28/2015 Ben Moghadasi:  Ready to Advertise.  PE funds moved from FFY 14/15 to 15/16.  As requested by agency  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

4172 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/6/2014 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  As requested in September
2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

4172 HBP -70,603PE -70,603
Local Match -9,147-9,147

Total: -79,750Fed. Reimb. Rate: 88.53% 4/17/2014 Linda Newton:  Revised PE based upon match revised Ex. 6A.

4172 HBP 461,241PE 461,241
Local Match 59,75959,759

Total: 521,000Fed. Reimb. Rate: 88.53% 11/4/2013 Linda Newton:  New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4172 HBP -154,928R/W -154,928
Local Match -20,073-20,073

Total: -175,000Fed. Reimb. Rate: 88.53% 10/5/2017 Ben Moghadasi:  The Agency found that they do not need R/W funding anymore.

4172 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/9/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4172 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

4172 HBP 154,928R/W 154,928
Local Match 20,07320,073

Total: 175,000Fed. Reimb. Rate: 88.53% 11/4/2013 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,647,047 2,647,047

342,953 342,953

2,990,000 2,990,000

0

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4172 HBP CON -2,647,047 2,647,047
Local Match -342,953 342,953

Total:Fed. Reimb. Rate: 88.53%

New!

10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 24/25 to 25/26.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4172 HBP CON -2,647,047 2,647,047
Local Match -342,953 342,953

Total:Fed. Reimb. Rate: 88.53%

New!

10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4172 HBP -2,647,047CON 2,647,047
Local Match -342,953 342,953

Total:Fed. Reimb. Rate: 88.53%

New!

10/28/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4172 HBP -2,647,047 2,647,047CON
Local Match -342,953 342,953

Total:Fed. Reimb. Rate: 88.53%

New!

10/27/2021 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4172 HBP 2,647,047CON
Local Match 342,953

Total:Fed. Reimb. Rate: 88.53%

New!

10/5/2021 Jonathan Lawhead:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in
September 2021 Status.

-2,647,047
-342,953
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4172 HBP CON -2,647,047
Local Match -342,953

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,647,047
342,953

4172 HBP -2,647,047CON 2,647,047
Local Match -342,953 342,953

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4172 HBP -2,647,047 2,647,047CON
Local Match -342,953 342,953

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4172 HBP 266,697 266,697CON
Local Match 34,553 34,553

Total: 301,250Fed. Reimb. Rate: 88.53% 9/24/2020 Mirna Beshay Tadrous:  Agency is requesting for additional $301,250 funds for CON

4172 HBP 2,380,350CON
Local Match 308,400

Total:Fed. Reimb. Rate: 88.53% 9/24/2020 Mirna Beshay Tadrous:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in
September 2020 Survey.

-2,380,350
-308,400

4172 HBP CON -2,380,350
Local Match -308,400

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,380,350
308,400

4172 HBP -2,380,350CON 2,380,350
Local Match -308,400 308,400

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4172 HBP -2,380,350 2,380,350CON
Local Match -308,400 308,400

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4172 HBP -2,380,350 2,380,350CON
Local Match -308,400 308,400

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4172 HBP 2,380,350CON
Local Match 308,400

Total:Fed. Reimb. Rate: 88.53% 9/4/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September 2019
Survey.

-2,380,350
-308,400

4172 HBP -2,380,350CON
Local Match -308,400

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,380,350
308,400

4172 HBP -2,380,350 2,380,350CON
Local Match -308,400 308,400

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4172 HBP 2,380,350CON
Local Match 308,400

Total:Fed. Reimb. Rate: 88.53% 3/12/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested by agency.

-2,380,350
-308,400

4172 HBP -2,380,350CON
Local Match -308,400

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,380,350
308,400

4172 HBP -2,380,350 2,380,350CON
Local Match -308,400 308,400

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4172 HBP 2,380,350CON -2,380,350
Local Match 308,400-308,400

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4172 HBP CON 2,380,350
Local Match 308,400

Total:Fed. Reimb. Rate: 88.53% 9/18/2018 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-2,380,350
-308,400

4172 HBP -2,380,350CON
Local Match -308,400

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,380,350
308,400
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

4172 HBP -2,380,350 2,380,350CON
Local Match -308,400 308,400

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4172 HBP 2,380,350CON -2,380,350
Local Match 308,400-308,400

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4172 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

4172 HBP 2,187,576CON 2,187,576
Local Match 283,424283,424

Total: 2,471,000Fed. Reimb. Rate: 88.53% 10/5/2017 Ben Moghadasi The Agency has requested additional funding.

4172 HBP -1,994,802CON 192,774
Local Match -258,44824,976

Total: -2,253,250Fed. Reimb. Rate: 88.53% 10/5/2017 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-2,187,576
-283,424

4172 HBP -443,181CON
Local Match -57,419

Total: -500,600Fed. Reimb. Rate: 88.53% 4/17/2014 Linda Newton: Revised construction based to match revised Ex. 6A.

-443,181
-57,419

4172 HBP 2,630,757CON
Local Match 340,843

Total: 2,971,600Fed. Reimb. Rate: 88.53% 11/4/2013 Linda Newton:  New eligible project.

2,630,757
340,843
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2020/21-2025/26 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Rancho Santa Margarita PM00035, Bridge Preventive Maintenance Program. Various locations in the City of Rancho Santa Margarita.  See Caltrans Local Assistance
HBP website for backup list of bridges.

Fund Source Summary:

PE
R/W

Total 4,427,498

CON

Total

3,805,498 5,324,250

106,000 96,000 304,250 1,128,250

106,000 96,000 304,250 6,452,500

622,000

1,518,752
1,518,752

Phase Summary:

Fed $

Local AC

Local Match

Total

507,834

4,427,498

LSSRP Bond

Total
93,842 84,989 269,353 5,712,398

12,158 11,011 34,897 740,102

106,000 96,000 304,250 6,452,500

3,919,664 1,344,551

174,201

1,518,752

BPMPL-5478(013)Fed Proj:

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

71,343

622,000

LSSRP Bond

Total
93,842 84,989 269,353 998,840

12,158 11,011 34,897 129,410

106,000 96,000 304,250 1,128,250

550,657

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3439 HBP PE -269,353 269,353
Local Match -34,897 34,897

Total:Fed. Reimb. Rate: 88.53%

New!

10/28/2021 DLA-Admin:  Construction Authorized.  PE funds moved from FFY 23/24 to 24/25.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.

3439 HBP -269,353PE 269,353
Local Match -34,897 34,897

Total:Fed. Reimb. Rate: 88.53%

New!

10/7/2021 DLA-Admin:  Move $304,250 of PE for final design funds from FFY 21/22 to FFY 23/24,  $96,000 is to clear NEPA.

3439 HBP 354,341PE -354,341
Local Match 45,909-45,909

Total:Fed. Reimb. Rate: 88.53%

New!

4/20/2021 Mirna Beshay Tadrous:  Construction Authorized.  PE funds moved from FFY Prior to 21/22.  Funds not previously authorized
under PE.
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3439 HBP 93,842 -93,842PE
Local Match 12,158 -12,158

Total:Fed. Reimb. Rate: 88.53% 9/2/2020 Mirna Beshay Tadrous:  Construction Authorized.  PE funds moved from FFY 21/22 to 20/21.  As requested by agency.

3439 HBP 93,842 93,842PE
Local Match 12,158 12,158

Total: 106,000Fed. Reimb. Rate: 88.53% 8/7/2019 Linda Newton:  Revised funding to match revised list dated 08/06/2019.

3439 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2016 DLA-Admin:  FFY 15/16 funds never obligated.  Move remaining PE funding to 17/18.  8/25/2019 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3439 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/6/2014 Ben Moghadasi:  Ready to Advertise.  Funds obligated in FFY 13/14.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3439 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/17/2014 Ben Moghadasi:  Ready to Advertise.  PE funds moved from FFY 15/16 to 16/17.  As requested in September 2014 Survey. 
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

3439 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/17/2014 Ben Moghadasi:  Ready to Advertise.  PE funds moved from FFY 14/15 to 13/14.  As requested in September 2014 Survey.
8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in
the current FTIP cycle.

3439 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/17/2014 Ben Moghadasi:  Ready to Advertise.  PE funds moved from FFY 13/14 to 14/15.  As requested in September 2014 Survey.
8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in
the current FTIP cycle.

3439 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/8/2013 Ben Moghadasi:  2013 HBP survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20
to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3439 HBP 727,938PE 727,938
Local Match 94,31294,312

Total: 822,250Fed. Reimb. Rate: 88.53% 2/7/2013 Linda Newton:  Revised funding to match revised BPMP list revised February 2013.
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3439 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 12/18/2012 Linda Newton:  Funding revised to match FMIS.  Funds previously authorized must remain in correct fiscal year.  8/21/2015
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the
current FTIP cycle.

3439 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/4/2012 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 10/11 to 12/13.  As requested in September
2012 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle.

3439 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/12/2009 Marnaz Mirfatahi:  PE funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3439 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/19/2009 Marnaz Mirfatahi:  FUNDS WERE NOT PROGRAMMED IN FTIP, WILL TRY AGAIN NEXT YEAR  8/22/2011 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle. 

3439 HBP 177,060PE 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 11/14/2008 Eric Bost:  Accepted new project into program.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

436,491

3,805,498

LSSRP Bond

Total
4,713,559

610,691

5,324,250

3,369,007 1,344,551

174,201

1,518,752

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3439 HBP CON -859
Local Match -111

Total:Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.

859
111

3439 HBP -859CON 859
Local Match -111 111

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3439 HBP -859 859CON
Local Match -111 111

Total:Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the 
FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3439 HBP -441,349CON 441,349
Local Match -57,18157,181

Total:Fed. Reimb. Rate: 88.53% 5/12/2020 Eileen Crawford:  Funds moved from 21/22 to 19/20 per RFA

3439 HBP -442,207 442,207CON
Local Match -57,293 57,293

Total:Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.

3439 HBP 442,207CON -442,207
Local Match 57,293-57,293

Total:Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.

3439 HBP 442,207CON 442,207
Local Match 57,29357,293

Total: 499,500Fed. Reimb. Rate: 88.53% 3/13/2020 Bobby Zezoff:  Con increase for bridge 55C0520L.

3439 HBP 1,556,357CON 574,053
Local Match 201,64374,375

Total: 1,758,000Fed. Reimb. Rate: 88.53% 8/7/2019 Linda Newton:  Revised funding to match revised list dated 08/06/2019.

982,304
127,268

3439 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/1/2018 Linda Newton:  Ready to Advertise.  CON funds moved from FFY 19/20 to 18/19.  Project ready to advertise.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3439 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3439 HBP CON 35,005
Local Match 4,535

Total:Fed. Reimb. Rate: 88.53% 9/10/2018 Linda Newton:  Modify funding to match E-76.

-35,005
-4,535
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3439 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/24/2018 Ben Moghadasi:  Ready to Advertise.  CON funds moved from FFY 18/19 to 17/18.  As requested by agency.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3439 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3439 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/7/2018 Ben Moghadasi:  Ready to Advertise.  CON funds moved from FFY 18/19 to 17/18.  As requested by agency.  7/27/2021
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the
current FTIP cycle.

3439 HBP -2,318,601CON -2,318,601
Local Match -300,399-300,399

Total: -2,619,000Fed. Reimb. Rate: 88.53% 3/2/2018 Eileen Crawford:  Fundline adjusted to correct duplicate entry of CON from 6/26/2017.

3439 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.

3439 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 6/26/2017 Ben Moghadasi:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 17/18.  Project Nearly ready to advertise.
7/27/2021 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in
the current FTIP cycle.

3439 HBP 2,318,601CON 2,318,601
Local Match 300,399300,399

Total: 2,619,000Fed. Reimb. Rate: 88.53% 6/26/2017 Ben Moghadasi:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 18/19.  Project Nearly ready to advertise.

3439 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin: Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  7/27/2021 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2018/19-23/24 to 2020/21-25/26.  This does not impact funds in the current FTIP cycle.
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

3439 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3439 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/17/2014 Ben Moghadasi:  Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  As requested in September 2014 Survey.
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

3439 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/17/2014 Ben Moghadasi:  Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  As requested in September 2014 Survey.
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

3439 HBP CON -396,393
Local Match -51,357

Total:Fed. Reimb. Rate: 88.53% 9/17/2014 Ben Moghadasi:  Ready to Advertise.  CON funds moved from FFY 17/18 to Beyond.  As requested in September 2014 Survey.

396,393
51,357

3439 HBP CON 2,714,994
Local Match 351,756

Total:Fed. Reimb. Rate: 88.53% 10/8/2013 Ben Moghadasi:  2013 HBP survey.

-2,714,994
-351,756

3439 HBP 1,786,314CON
Local Match 231,436

Total: 2,017,750Fed. Reimb. Rate: 88.53% 2/7/2013 Linda Newton:  Revised funding to match revised BPMP list revised February 2013.

1,786,314
231,436

3439 HBP 928,680CON
Local Match 120,320

Total: 1,049,000Fed. Reimb. Rate: 88.53% 11/14/2008 Eric Bost:  Accepted new project into program.  Project is not ready to ad:  Con funds in beyond.

928,680
120,320
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2020/21-2025/26 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

Number of Projects:

MPO Summary:

Fed $

Local AC

Local Match

Total for all Phases

636,085

8,446,397

LSSRP Bond

Total
227,842 119,989 911,024 269,353 4,121,709 31,953,759

12,158 11,011 48,667 34,897 534,011 1,888,917

240,000 131,000 959,691 304,250 4,655,720 33,842,676

7,810,312 18,493,531

612,087

19,105,618

Total Costs:

Orange County Transportation Authority

Prior 20/21 21/22 22/23 23/24 24/25 25/26 Beyond

12
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REGIONAL MPO ATP PROJECTS
ORA150104

Regional MPO ATP Projects ‐ ORA150104
ID Co Agency Project Title Fund Source  Total  20‐21 21‐22 22‐23 RW CON PAED PSE RW CON PAED PSE RW CON PAED PSE
0761 ORA Santa Ana Maple Bicycle Trail Safety Enhancements Total 1,101  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

Federal ATP ‐ ‐ ‐ ‐
State ATP 1,101 ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐

0728 ORA Laguna Hills La Paz Sidewalk Widening Total ‐ ‐ ‐ ‐ ‐ ‐  ‐  ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
(REMOVED FROM PROGRAM) Federal ATP ‐ ‐ ‐ ‐

State ATP ‐ ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐

0745 ORA Orange Co County Bicycle Loop, Segments F and H Total 525 ‐ ‐ ‐ ‐ ‐  ‐  ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
Federal ATP ‐ ‐ ‐ ‐
State ATP 465 ‐ ‐ ‐
Agency 60 ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐

‐ ‐
0753 ORA Santa Ana Monte Vista Elementary SRTS Enhancements Total 430 ‐ ‐ ‐ ‐ ‐  ‐  ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Federal ATP ‐ ‐ ‐ ‐
State ATP 430 ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐

‐ ‐
0743 ORA Orange Co Bicycle Loop ‐ Segment D Total ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

Federal ATP ‐ ‐ ‐ ‐
State ATP ‐ ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐

‐ ‐
0720 ORA Garden Grove Harbor & Twintree HAWK Total 160  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

Federal ATP ‐ ‐ ‐ ‐
State ATP 160 ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐

‐ ‐
0747 ORA San Clemente Concordia School Ped/Bike Improv.  Total ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

Removed and added to ORA151510 Federal ATP ‐ ‐ ‐ ‐
State ATP ‐ ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐
Local ‐ ‐ ‐ ‐

‐ ‐
ORA La Habra Total 527  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

Federal ATP ‐ ‐ ‐ ‐
State ATP 466 ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐
Local 61 ‐ ‐ ‐

‐ ‐
ORA Garden Grove Total 1,921  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

Federal ATP ‐ ‐ ‐ ‐
State ATP 1,871 ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐
Local 50 ‐ ‐ ‐

‐ ‐
ORA La Habra Guadalupe Park Reconstruction Project Total 400  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

Federal ATP ‐ ‐ ‐ ‐
State ATP 340 ‐ ‐ ‐

GROUPED PROJECTS FOR BICYCLE AND PEDESTRIAN FACILITIES ‐ PROJECTS CONSISTENT WITH 40 CFR PART 93.126 EXEMPT TABLES 2 AND TABLE 3 CATEOGRIES ‐ BICYCLE AND PEDESTRIAN FACILITIES
(BOTH MOTORIZED AND NONMOTORIZED). (REGIONAL ATP FUNDED) Toll Credit for ATP‐MPO.

FY20‐21 FY21‐22 F22‐23

La Habra Union Pacific Rail Line Bikeway Easement from 
Beach Boulevard to Guadalupe Park

First Mile Bicycle and Pedestrian Trail Expansion on the PE 
ROW and Education/Encouragement Activities
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REGIONAL MPO ATP PROJECTS
ORA150104

Regional MPO ATP Projects ‐ ORA150104
ID Co Agency Project Title Fund Source  Total  20‐21 21‐22 22‐23 RW CON PAED PSE RW CON PAED PSE RW CON PAED PSE

GROUPED PROJECTS FOR BICYCLE AND PEDESTRIAN FACILITIES ‐ PROJECTS CONSISTENT WITH 40 CFR PART 93.126 EXEMPT TABLES 2 AND TABLE 3 CATEOGRIES ‐ BICYCLE AND PEDESTRIAN FACILITIES
(BOTH MOTORIZED AND NONMOTORIZED). (REGIONAL ATP FUNDED) Toll Credit for ATP‐MPO.

FY20‐21 FY21‐22 F22‐23

Agency ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐
Local 60 ‐ ‐ ‐

‐ ‐
ORA San Clemente Total 878  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

Federal ATP ‐ ‐ ‐ ‐
State ATP 869 ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐
Local 9 ‐ ‐ ‐

‐ ‐
ORA Santa Ana Safe Routes to Schools Enhancements for Sepulveda Elementary Total 310  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

Federal ATP ‐ ‐ ‐ ‐
State ATP 310 ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐
Local ‐ ‐ ‐ ‐

‐ ‐
ORA Santa Ana Lincoln Pedestrian Pathway Connectivity Total 1,230  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

Federal ATP 1,230 ‐ ‐ ‐
State ATP ‐ ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐
Local ‐ ‐ ‐ ‐

Shorecliffs Middle School Safe Routes to School Pedestrian 
Improvement Project
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REGIONAL MPO ATP PROJECTS
ORA150104

Regional MPO ATP Projects ‐ ORA150104
ID Co Agency Project Title Fund Source  Total  20‐21 21‐22 22‐23 RW CON PAED PSE RW CON PAED PSE RW CON PAED PSE

GROUPED PROJECTS FOR BICYCLE AND PEDESTRIAN FACILITIES ‐ PROJECTS CONSISTENT WITH 40 CFR PART 93.126 EXEMPT TABLES 2 AND TABLE 3 CATEOGRIES ‐ BICYCLE AND PEDESTRIAN FACILITIES
(BOTH MOTORIZED AND NONMOTORIZED). (REGIONAL ATP FUNDED) Toll Credit for ATP‐MPO.

FY20‐21 FY21‐22 F22‐23

‐ ‐
ORA Fountain Valley Fountain Valley Pedestrian Pathway Improvement within School Zones Total 296  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

Federal ATP ‐ ‐ ‐ ‐
State ATP 226 ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐
Local 70 ‐ ‐ ‐

‐ ‐
ORA La Habra La Habra Union Pacific Rail Line Bikeway (Walnut to Cypress) Total 112  ‐  ‐  975  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  975  ‐  ‐  ‐ 

Federal ATP ‐ ‐ ‐ ‐
State ATP ‐ ‐ ‐ 863 863
Agency 112 ‐ ‐ 112 112
CMAQ ‐ ‐ ‐ ‐
Local ‐ ‐ ‐ ‐

‐ ‐
ORA Seal Beach Lampson Avenue Bike Lane Gap Closure Project Total 165  ‐  ‐  1,100  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  1,100  ‐  ‐ 

Federal ATP 105 ‐ ‐ 505 505
State ATP 27 ‐ ‐ ‐
Agency 33 ‐ ‐ 595 595
CMAQ ‐ ‐ ‐ ‐
Local ‐ ‐ ‐ ‐

‐ ‐
ORA OCTA Safe Travels Education Program (STEP) Campaign Total 500  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 

Federal ATP ‐ ‐ ‐ ‐
State ATP 500 ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐
Local ‐ ‐ ‐ ‐

ORA Garden Grove Garden Grove-Santa Ana Rails-to-Trails Gap Closure Total ‐  ‐  3,000  ‐  ‐  ‐  ‐  ‐  ‐  ‐  3,000  ‐  ‐  ‐  ‐  ‐ 
Federal ATP ‐ ‐ 3,000 ‐ 3,000
State ATP ‐ ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐
Local ‐ ‐ ‐ ‐

Programming Totals
Fund Source  Total  20‐21 21‐22 22‐23 RW CON PAED PSE RW CON PAED PSE RW CON PAED PSE

Federal ATP 3,505 ‐ 3,000 505 ‐ ‐  ‐  ‐ ‐ ‐ 3,000 ‐ ‐ 505 ‐ ‐
State ATP 863 ‐ ‐ 863 ‐ ‐  ‐  ‐ ‐ ‐ ‐ ‐ 863 ‐ ‐ ‐
Agency 707 ‐ ‐ 707 ‐ ‐  ‐  ‐ ‐ ‐ ‐ ‐ 112 595 ‐ ‐
CMAQ ‐ ‐ ‐ ‐ ‐ ‐  ‐  ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
Local ‐ ‐ ‐ ‐ ‐ ‐  ‐  ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐
Total 5,075 ‐ 3,000 2,075 ‐ ‐  ‐  ‐ ‐ ‐ 3,000 ‐ 975 1,100 ‐ ‐

22‐2320‐21 21‐22
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REGIONAL MPO ATP PROJECTS
ORA150104

2021 Pavement Management Relief Program
Co Agency Project Title Fund Source  Total  20‐21 21‐22 22‐23 RW CON PAED PSE RW CON PAED PSE RW CON PAED

ORA City of Orange
Santiago Canyon Road Street Rehabilitation (from Newport 
Boulevard to Jamboree Road) Total 980  ‐  980  ‐  ‐  ‐  ‐  ‐  ‐  965  5  10  ‐  ‐  ‐ 

CRRSAA 403  ‐  403  ‐  403 
City  577  ‐  577  ‐  562  5  10 
SB1 LPP ‐  ‐  ‐  ‐ 
M2
Local Funds
RMRA

ORA City of Garden Grove
Garden Grove Blvd Rehabilitation between Harbor Blvd and 
Fairview Street Total 880  ‐  880  ‐  ‐  ‐  ‐  ‐  ‐  880  ‐  ‐  ‐  ‐  ‐ 

CRRSAA 506  ‐  506  ‐  506 
City  374  ‐  374  ‐  374 
SB1 LPP
M2
Local Funds
RMRA

ORA City of Mission Viejo
Melinda Road Pavement Rehabilitation from Olympiad Road 
to Santa Margarita Parkway Total 690  ‐  690  ‐  ‐  ‐  ‐  ‐  ‐  650  ‐  40  ‐  ‐  ‐ 

CRRSAA 276  ‐  276  ‐  276 
City  414  ‐  414  ‐  374  40 
SB1 LPP
M2
Local Funds
RMRA

‐  ‐ 
ORA City of Newport Beach Von Karman Avenue Pavement Rehabilitation Total 740  ‐  740  740  ‐  ‐  ‐  ‐  ‐  650  10  80  ‐  ‐  ‐ 

CRRSAA 252  ‐  252  ‐  252 
City  488  ‐  488  ‐  398  10  80 
SB1 LPP
M2
Local Funds
RMRA

‐  ‐ 
ORA City of Lake Forest Arterial Slurry Seal ‐ Jeronimo & Muirlands Total 1,600  ‐  1,600  ‐  ‐  ‐  ‐  ‐  ‐  1,600  ‐  ‐  ‐  ‐  ‐ 

CRRSAA 248  ‐  248  ‐  248 
City  1,009  ‐  1,009  ‐  1,009 
SB1 LPP ‐  ‐  ‐  ‐ 
M2 343  ‐  343  ‐  343 
Local Funds ‐  ‐  ‐  ‐ 
RMRA

‐  ‐ 

ORA City of Huntington Beach Total 710  ‐  710  ‐  ‐  ‐  ‐  ‐  ‐  710  ‐  ‐  ‐  ‐  ‐ 
CRRSAA 578  ‐  578  ‐  578 
City  132  ‐  132  ‐  132 
SB1 LPP ‐  ‐  ‐  ‐ 
M2
Local Funds
RMRA

‐  ‐ 
ORA City of Stanton Cerritos Avenue Total 200  ‐  200  ‐  ‐  ‐  ‐  ‐  ‐  200  ‐  ‐  ‐  ‐  ‐ 

CRRSAA 200  ‐  200  ‐  200 
City 
SB1 LPP
M2
Local Funds ‐  ‐  ‐  ‐ 
RMRA

Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories ‐ Pavement resurfacing and/or rehabilitation. Sub‐projects are using CRRSAA funding. 2021 PMRF Program.

FY 2021/22 Arterial Rehabilitation ‐  Saybrook (Edinger to Heil) 

FY20‐21 FY21‐22 F22‐23
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REGIONAL MPO ATP PROJECTS
ORA150104

2021 Pavement Management Relief Program
Co Agency Project Title Fund Source  Total  20‐21 21‐22 22‐23 RW CON PAED PSE RW CON PAED PSE RW CON PAED

Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories ‐ Pavement resurfacing and/or rehabilitation. Sub‐projects are using CRRSAA funding. 2021 PMRF Program.
FY20‐21 FY21‐22 F22‐23

‐ ‐
ORA City of Fullerton Associated Rd ‐ Yorba Linda Blvd to Bastanchury Rd Total 565  ‐  565  ‐  ‐  ‐  ‐  ‐  ‐  525  ‐  40  ‐  ‐  ‐ 

CRRSAA 409  ‐  409  ‐  409 
City  156  ‐  156  ‐  116  40 
SB1 LPP
M2
Local Funds
RMRA

‐  ‐ 

ORA
City of Costa Mesa

Fairview Road Improvement Project (from Fair Drive to 
Newport Blvd) Total 1,600  ‐  1,600  ‐  ‐  ‐  ‐  ‐  ‐  1,585  ‐  15  ‐  ‐  ‐ 

CRRSAA 331  ‐  331  ‐  331 
City  1,269  ‐  1,269  ‐  1,254  15 
SB1 LPP
M2
Local Funds
RMRA

‐ ‐

ORA City of Aliso Viejo
Aliso Creek Road Rehabilitation from Enterprise to SR 73 
Project Total 600  ‐  600  ‐  ‐  ‐  ‐  ‐  ‐  600  ‐  ‐  ‐  ‐  ‐ 

CRRSAA 200  ‐  200  ‐  200 
City  ‐  ‐  ‐  ‐ 
SB1 LPP ‐  ‐  ‐  ‐ 
M2 ‐  ‐  ‐  ‐ 
Local Funds 400  ‐  400  ‐  400 
RMRA

‐ ‐

ORA City of Anaheim
Knott Avenue Rehabilitation from Ball Road to Orange Avenue 
Project Total 1,101  ‐  1,101  ‐  ‐  ‐  ‐  ‐  ‐  1,101  ‐  ‐  ‐  ‐  ‐ 

CRRSAA 1,038  ‐  1,038  ‐  1,038 
City  ‐  ‐  ‐  ‐ 
SB1 LPP ‐  ‐  ‐  ‐ 
M2 ‐  ‐  ‐  ‐ 
Local Funds 63  ‐  63  ‐  63 
RMRA

‐ ‐
ORA City of Buena Park Regio Avenue from Caballero Blvd to Altura Blvd Total 1,279  ‐  1,279  ‐  ‐  ‐  ‐  ‐  ‐  1,279  ‐  ‐  ‐  ‐  ‐ 

CRRSAA 240  ‐  240  ‐  240 
City  ‐  ‐  ‐  ‐ 
SB1 LPP ‐  ‐  ‐  ‐ 
M2 500  ‐  500  ‐  500 
Local Funds 539  ‐  539  ‐  539 
RMRA

‐ ‐
ORA City of Cypress Street Rehabilitation Project ‐ Overlay Total 440  ‐  440  ‐  ‐  ‐  ‐  ‐  ‐  440  ‐  ‐  ‐  ‐  ‐ 

CRRSAA 200  ‐  200  ‐  200 
City  ‐  ‐  ‐  ‐ 
SB1 LPP ‐  ‐  ‐  ‐ 
M2 240  ‐  240  ‐  240 
Local Funds ‐  ‐  ‐  ‐ 
RMRA ‐  ‐  ‐  ‐ 

‐ ‐
ORA City of Dana Point Violet Lantern Street Improvement Project Total 780  ‐  780  ‐  ‐  ‐  ‐  ‐  ‐  780  ‐  ‐  ‐  ‐  ‐ 

CRRSAA 200  ‐  200  ‐  200 
City  580  ‐  580  ‐  580 
SB1 LPP
M2
Local Funds
RMRA
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REGIONAL MPO ATP PROJECTS
ORA150104

2021 Pavement Management Relief Program
Co Agency Project Title Fund Source  Total  20‐21 21‐22 22‐23 RW CON PAED PSE RW CON PAED PSE RW CON PAED

Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories ‐ Pavement resurfacing and/or rehabilitation. Sub‐projects are using CRRSAA funding. 2021 PMRF Program.
FY20‐21 FY21‐22 F22‐23

‐ ‐
ORA City of Irvine Irvine Center Drive Pavement Rehabiliation Total 3,750  ‐  3,750  ‐  ‐  ‐  ‐  ‐  ‐  3,400  ‐  350  ‐  ‐  ‐ 

CRRSAA 797  ‐  797  ‐  797 
City  ‐  ‐  ‐  ‐ 
SB1 LPP ‐  ‐  ‐  ‐ 
M2 ‐  ‐  ‐  ‐ 
Local Funds ‐  ‐  ‐  ‐ 
RMRA 2,953  ‐  2,953  ‐  2,603  350 

‐ ‐
ORA City of La Habra Macy Street Rehabilitation Project ‐ PMRF Total 350  ‐  350  ‐  ‐  ‐  ‐  ‐  ‐  350  ‐  ‐  ‐  ‐  ‐ 

CRRSAA 200  ‐  200  ‐  200 
City  150  ‐  150  ‐  150 
SB1 LPP
M2
Local Funds
RMRA

‐ ‐

ORA City of La Palma
La Palma Avenue Pavement Preservation and Improvements 
Project Total 400  ‐  400  ‐  ‐  ‐  ‐  ‐  ‐  350  25  25  ‐  ‐  ‐ 

CRRSAA 200  ‐  200  ‐  200 
City  200  ‐  200  ‐  150  25  25 
SB1 LPP
M2
Local Funds
RMRA

‐ ‐
ORA City of Laguna Beach Zone 3 Collector Road Improvements Total 780  ‐  780  ‐  ‐  ‐  ‐  ‐  ‐  680  ‐  100  ‐  ‐  ‐ 

CRRSAA 200  ‐  200  ‐  200 
City  ‐  ‐  ‐  ‐ 
SB1 LPP ‐  ‐  ‐  ‐ 
M2 ‐  ‐  ‐  ‐ 
Local Funds 580  ‐  580  ‐  480  100 
RMRA

‐ ‐
ORA City of Laguna Hills Arterial Pavement Rehabilitation Project Total 575  ‐  575  ‐  ‐  ‐  ‐  ‐  ‐  500  25  50  ‐  ‐  ‐ 

CRRSAA 200  ‐  200  ‐  200 
City  375  ‐  375  ‐  300  25  50 
SB1 LPP
M2
Local Funds
RMRA

‐ ‐
ORA City of Laguna Niguel Marina Hills Drive (Niguel Road to Golden Lantern)  Total 2,000  ‐  2,000  ‐  ‐  ‐  ‐  ‐  ‐  2,000  ‐  ‐  ‐  ‐  ‐ 

CRRSAA 200  ‐  200  ‐  200 
City  ‐  ‐  ‐  ‐ 
SB1 LPP ‐  ‐  ‐  ‐ 
M2 ‐  ‐  ‐  ‐ 
Local Funds 1,800  ‐  1,800  ‐  1,800 
RMRA

‐ ‐
ORA City of Laguna Woods PMP Project (S/B Moulton Pkwy between Calle Cortez and City  Total 310  ‐  310  ‐  ‐  ‐  ‐  ‐  1  279  1  29  ‐  ‐  ‐ 

CRRSAA 200  ‐  200  ‐  200 
City  ‐  ‐  ‐  ‐ 
SB1 LPP ‐  ‐  ‐  ‐ 
M2 ‐  ‐  ‐  ‐ 
Local Funds ‐  ‐  ‐  ‐ 
RMRA 110  ‐  110  ‐  1  79  1  29 

‐ ‐
ORA City of Los Alamitos PMRF Street Improvement  Project Along Bloomfield  Street  Total 300  ‐  300  ‐  ‐  ‐  ‐  ‐  10  235  25  30  ‐  ‐  ‐ 
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REGIONAL MPO ATP PROJECTS
ORA150104

2021 Pavement Management Relief Program
Co Agency Project Title Fund Source  Total  20‐21 21‐22 22‐23 RW CON PAED PSE RW CON PAED PSE RW CON PAED

Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories ‐ Pavement resurfacing and/or rehabilitation. Sub‐projects are using CRRSAA funding. 2021 PMRF Program.
FY20‐21 FY21‐22 F22‐23

CRRSAA 200  ‐  200  ‐  200 
City  ‐  ‐  ‐  ‐ 
SB1 LPP ‐  ‐  ‐  ‐ 
M2 100  ‐  100  ‐  10  35  25  30 
Local Funds ‐  ‐  ‐  ‐ 
RMRA

‐ ‐
ORA City of Placentia Fiscal Year 2022‐23 Roadway Rehabilitation Project  Total 3,500  ‐  3,500  ‐  ‐  ‐  ‐  ‐  ‐  3,500  ‐  ‐  ‐  ‐  ‐ 

CRRSAA 200  ‐  200  ‐  200 
City  ‐  ‐  ‐  ‐ 
SB1 LPP ‐  ‐  ‐  ‐ 
M2 500  ‐  500  ‐  500 
Local Funds 1,900  ‐  1,900  ‐  1,900 
RMRA 900  ‐  900  ‐  900 

‐ ‐ ‐ ‐

ORA
City of Rancho Santa 
Margarita FY 22‐23 Antonio Parkway Pavement Rehabilitation Total 1,025  ‐  1,025  ‐  ‐  ‐  ‐  ‐  ‐  975  10  40  ‐  ‐  ‐ 

CRRSAA 200  ‐  200  ‐  200 
City  825  ‐  825  ‐  775  10  40 
SB1 LPP
M2
Local Funds
RMRA

‐ ‐
ORA City of San Clemente Street Pavement Maintenance for Avenida Vaquero from Via  Total 603  ‐  603  ‐  ‐  ‐  ‐  ‐  ‐  603  ‐  ‐  ‐  ‐  ‐ 

CRRSAA 200  ‐  200  ‐  200 
City  ‐  ‐  ‐  ‐ 
SB1 LPP ‐  ‐  ‐  ‐ 
M2 ‐  ‐  ‐  ‐ 
Local Funds 403  ‐  403  ‐  403 
RMRA ‐  ‐  ‐  ‐ 

‐ ‐ ‐ ‐

ORA
City of San Juan 
Capistrano Camino Capistrano Pavement Rehabilitation Project Total 600  ‐  600  ‐  ‐  ‐  ‐  ‐  ‐  600  ‐  ‐  ‐  ‐  ‐ 

CRRSAA 200  ‐  200  ‐  200 
City  400  ‐  400  ‐  400 
SB1 LPP
M2
Local Funds
RMRA

‐ ‐
ORA City of Santa Ana Grand Avenue Roadway Rehabilitation from 1st Street to  Total 1,073  ‐  1,073  ‐  ‐  ‐  ‐  ‐  ‐  973  10  90  ‐  ‐  ‐ 

CRRSAA 973  ‐  973  ‐  973 
City  100  ‐  100  ‐  10  90 
SB1 LPP
M2
Local Funds
RMRA

‐ ‐
ORA City of Seal Beach Seal Beach Boulevard at North Gate Road Improvement  Total 275  ‐  275  ‐  ‐  ‐  ‐  ‐  5  210  20  40  ‐  ‐  ‐ 

CRRSAA 200  ‐  200  ‐  200 
City  ‐  ‐  ‐  ‐ 
SB1 LPP ‐  ‐  ‐  ‐ 
M2 ‐  ‐  ‐  ‐ 
Local Funds 75  ‐  75  ‐  5  10  20  40 
RMRA

‐ ‐
ORA City of Villa Park Cerro Villa Drive Project Total 505  ‐  505  ‐  ‐  ‐  ‐  ‐  ‐  475  10  20  ‐  ‐  ‐ 

CRRSAA 200  ‐  200  ‐  200 
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REGIONAL MPO ATP PROJECTS
ORA150104

2021 Pavement Management Relief Program
Co Agency Project Title Fund Source  Total  20‐21 21‐22 22‐23 RW CON PAED PSE RW CON PAED PSE RW CON PAED

Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories ‐ Pavement resurfacing and/or rehabilitation. Sub‐projects are using CRRSAA funding. 2021 PMRF Program.
FY20‐21 FY21‐22 F22‐23

City  305  ‐  305  ‐  275  10  20 
SB1 LPP
M2
Local Funds
RMRA

‐ ‐
ORA City of Westminster Total 1,146  ‐  1,146  ‐  ‐  ‐  ‐  ‐  ‐  1,146  ‐  ‐  ‐  ‐  ‐ 

CRRSAA 269  ‐  269  ‐  269 
City  153  ‐  153  ‐  153 
SB1 LPP ‐  ‐  ‐  ‐ 
M2 ‐  ‐  ‐  ‐ 
Local Funds 724  ‐  724  ‐  724 
RMRA

‐ ‐
ORA City of Yorba Linda Total 240  ‐  240  ‐  ‐  ‐  ‐  ‐  ‐  240  ‐  ‐  ‐  ‐  ‐ 

CRRSAA 200  ‐  200  ‐  200 
City  ‐  ‐  ‐  ‐ 
SB1 LPP ‐  ‐  ‐  ‐ 
M2 40  ‐  40  ‐  40 
Local Funds ‐  ‐  ‐  ‐ 
RMRA

‐  ‐ 

Programming Totals
Fund Source  Total  20‐21 21‐22 22‐23 RW CON PAED PSE RW CON PAED PSE RW CON PAED

CRRSAA 9,920  ‐  9,920  ‐  ‐  ‐  ‐  ‐  ‐  9,920  ‐  ‐  ‐  ‐  ‐ 
City  7,507  ‐  7,507  ‐  ‐  ‐  ‐  ‐  ‐  7,002  95  410  ‐  ‐  ‐ 
SB1 LPP ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 
M2 1,723  ‐  1,723  ‐  ‐  ‐  ‐  ‐  10  1,658  25  30  ‐  ‐  ‐ 
Local Funds 6,484  ‐  6,484  ‐  ‐  ‐  ‐  ‐  5  6,319  20  140  ‐  ‐  ‐ 
RMRA 3,963  ‐  3,963  ‐  ‐  ‐  ‐  ‐  1  3,582  1  379 
Total 29,597 ‐ 29,597 ‐ ‐  ‐  ‐ ‐ 16 28,481 141 959 ‐ ‐ ‐

22‐2320‐21 21‐22

La Palma Avenue Improvement Project from West City Limit to 
1,350' West of Old Village Road

Magnolia Street Improvements from Edinger Avenue to Heil 
Avenue
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2021 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY
GROUP LISTINGS

(in $000's)

COLLISION REDUCTION
RTIP # DESCRIPTION PHASE 20/21 21/22 22/23 23/24 Total

ORA001102

On Route 5, in and near Anaheim, from Santa Ana Bridge #55-0811 to 
0.6 mile south of Harbor Blvd. Overcrossing.  Enhance highway worker 
safety. E $      670 670$        
EA 0P9000 R $        -   -$            

C $   2,330 2,330$     

ORA001102

On Route 5, in Anaheim from north of Anaheim Blvd. to Santa Ana 
Street. Enhance highway worker safety by access trails and access 
gates. E $      600 600$        
EA 0P9100 R $        -   

C $   2,400 2,400$     

ORA001102

On Route 5, in Anaheim, from Santa Ana Street Overcrossing to 0.3 
mile south of Magnolia Avenue Overcrossing.  Enahance highway 
worker safety by paving miscellaneous areas. E $      600 600$        
EA 0P9200 R $        -   -$            

C $   2,400 2,400$     

ORA001102

On Route 5, in Fullerton and Buena park,f rom Magnolia Avenue to 
Stanton Avenue.  Also on Rte. 91 from Stanton Avenue to Brookhurst 
St. (PM R2.8/1.2).  Enhance highway worker safety by access trails 
and access gates. E $      600 600$        
EA 0P9300 R $        -   -$            

C $   2,400 2,400$     

ORA001102

In Orange County, in Buena Park, on Rte. 91 EB from Knott Avenue 
UC to SB  Rte. 5 connector.  This safety project to add additional guide 
signs structures and panels to enhance lane assignment. E $   1,548 1,548$     
EA 0Q3100 R $        15 15$         

C $   3,950 3,950$     

ORA001102
In the County of Orange, in Newport and Huntington Beach, on Rte. 1 
at Superior Ave./Balboa Blvd. and at Rte. 39 (Beach Blvd). E $   1,150 1,150$     
EA 0Q8300 R $          7 7$           
Update costs on Con Sup, Con Cap & R/W Cap through May 2020 
CTC action. C $   1,824 1,824$     

ORA001102

In Orange County, on Route 5, in Santa Ana and Tustin, between the 
interchange of I-5 and SR-55 and south of Grand Ave.  This project 
proposes to cold plane the existing open graded asphalt concrete. E $   2,229 2,229$     
EA 0Q8200 R $        -   
New SHOPP Amendment approved at the August 2018 CTC C $   9,056 9,056$     

ORA001102

In Orange county, in Stanton, at the intersection of Chapman Avenue 
and Route 39. This safety project proposes to modify the existing traffic 
signals, add safety lighting, add "Ladder" stripes on crosswalk, refresh 
pavement delineation and bring ADA to current standards. E $      895 895$        
EA 0Q6400 R $      154 154$        
New SHOPP Amendment approved at the August 2018 CTC
PSE COS request approved at the March 2019 CTC:  Program 
amount: $475,000.  Request amount: $550,000
R/W COS requested at higher amount of $91,000 approved at June 
2019 CTC meeting. Approved PCR to increase R/W Cap to $63,000 
and CON Cap to $890,000 at Dec 2019 CTC. C $   1,275 1,275$     

In Orange County, in Garden Grove, on Route 22 WB off-ramp to 
Valley View street intersection. This safety project proposes to modify 
the existing traffic signals, add safety lighting, refresh pavement 
delineation, and bring ADA to current standards. E $      700 700$        

ORA001102 EA 0Q6500 R $          5 5$           
New SHOPP Amendment approved at the August 2018 CTC C $   1,130 1,130$     
In Orange County, in Anaheim, on northbound Rte. 57 connector to 
westbound SR-91. Install High Friction Surface Treatment on 
pavement, high visibility delineation, loop detectors, slope paving and 
guardrail. E $      400 400$        

ORA11002 EA 0Q7900 R - 
New SHOPP Amendment approved at the December 2018 CTC C $      908 908$        

ORA001102

In Orange County, in Anaheim and Orange on Route 55 between La 
Veta Avenue and Route 91 (PM 17.876).
Upgrade safety devices at 9 locations. E $      875 $        -    $        -   875$        
EA 0S040 - Minor A Safety .015 project, June 2020 CTC action. R  $        -   -$            
Initially approved at June 2019 CTC action. Readvertise April 2021 C $   1,250 $        -    $        -   1,250$     

ORA001102

In Orange County, in Orange and Santa Ana on EB and WB SR-22 
between SB I-5 connector to EB SR-22 and Tustin Ave.  Enhance 
safety project. E $   2,210 2,210$     

Grouped Projects for Safety Improvements - SHOPP Collision Reduction Program Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - 
Railroad/highway crossing,Shoulder imp, traffic control devices,ops assistance Intersection signalization projects Pavement marking, Lighting improvements
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2021 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY
GROUP LISTINGS

(in $000's)

COLLISION REDUCTION
RTIP # DESCRIPTION PHASE 20/21 21/22 22/23 23/24 Total

Grouped Projects for Safety Improvements - SHOPP Collision Reduction Program Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - 
Railroad/highway crossing,Shoulder imp, traffic control devices,ops assistance Intersection signalization projects Pavement marking, Lighting improvements

EA 0Q3200 - new safety project, March 2019 CTC approval R $          2 2$           
C $   8,937 8,937$     

ORA001102

On Route 55, in Orange County, in Orange, on northbound onramp 
from Chapman and on southbound offramp to Chapman.  Modify traffic 
signals, add safety lighting, refresh pavement markings and upgrade 
curb ramps to ADA standards.  Improve safety project. E $   1,100 1,100$     
EA 0R1500 R $        -   

C $   2,740 2,740$     

ORA001102

In Anaheim, On-ramp from Katella Avenue to southbound I-5. Place 
High Friction pavement treatment, drainage improvement, detectors, 
striping and upgrade curb ramps. E $   1,524 1,524$     
EA 0R510 - New Safety project, August 2019 CTC approval R $        43 43$         

C $   3,252 3,252$     

ORA001102
On Route 90, in La Habra and Brea, at Idaho, Walnut and Puente 
streets. Modify and install traffic signals and add safety lighting. E $   1,554 1,554$     
EA 0R180 - New Safety project, December 2019 CTC approval.  
Increase R/W support and Capital through CTC action Jan 2021. R $      551 551$        

C $   3,318 3,318$     

ORA001102
On route 5, in Tustin, at Redhill Avenue. Improve safety by modifying 
traffic signal and upgrading safety lighting. E $      951 951$        
EA 0R470 - New Safety project, December 2019 CTC approval R $          9 9$           

C $   1,243 1,243$     

ORA001102

In Newport Beach, on SR-55, at Hospital Road. Modify signals, add 
safety lighting and guardrail, and upgrade facilities to Americans with 
Disabilities Act (ADA) standards. E $      935 935$        

EA 0R500 - New Safety project, December 2019 CTC approval. PCR 
amendment. Increase R/W capital through June 2021 CTC action. R $          6 6$           

C $   1,516 1,516$     

ORA001102

On Route 1, in Laguna Beach, at the intersection of Cress St. Modify 
signals, add safety lighting, add protected left-turn signal, modify ped 
crosswalks & upgrade curb ramps to Americans with Disabilities Act 
(ADA) standards. E  $      690 690$        
EA 0R170 - New Safety project, January 2020 CTC approval R  $      325 325$        
Adopted in May 2020 SHOPP C  $   1,168 1,168$     

ORA001102

On route 1, in Dana Point, from Route 5 (PM R0.129) to north of 
Doheny Park Road. Improve worker safety by installing Maintenance 
Vehicle Pullouts (MVPs). E  $   1,150  $           -   1,150$     
EA 0Q990 R

C  $   6,850 6,850$     

ORA001102

On route 5, in and near the cities of Santa Ana and Orange, from south 
of Route 22 to north of The City Drive/State College Boulevard (PM 
33.7/35.4). Upgrade signs and pavement delineation, lengthen lane 
reduction to improve merging, and install traffic count station. E  $      989  $           -   989$        
EA 0R750 R
New project amendment through August 2020 CTC action. Update 
costs through PCR action at December 2021 CTC. C  $   3,654 3,654$     

ORA001102

On route 74, in the Cleveland National Forest, from 0.9 mile west of 
San Juan Fire Station to the Orange/Riverside County line (PM 
11.5/16.6). Mitigation plant establishment and monitoring for EA 0P030. 
Split from 0P030 for mitigation work. E  $        100 100$        
EA 0P031 R
New project amendment through August 2020 CTC action. C  $     1,400 1,400$     

ORA001102

In Orange County in Brea and Fullerton, on Route 90, at the signalized 
intersection with Route 57 southbound on / off-ramp(s) and at Kraemer 
Blvd (PM R5.3/6.6). This project will modify signal, install lights, refresh 
pavement delineation, traffic data station, and sidewalk. E  $      942  $           -   942$        
EA 0R920 R  $        10 10$         
New project amendment through October 2020 CTC action. C  $   1,812 1,812$     

ORA001102

In Orange county, in Irvine, on the Northbound (NB) Interstate 5 (I-5) 
Culver/Trabuco Road on-ramp (PM R26.6). Modify traffic signals, install 
safety lighting, refresh pavement delineation, add signs and remove 
bushes to enhance visibility and improve safety. E $      306  $        -    $           -   306$        
EA 0S100 R  $           -   -$            
New project amendment through October 2020 CTC action. C $      641  $           -   641$        
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2021 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY
GROUP LISTINGS

(in $000's)

COLLISION REDUCTION
RTIP # DESCRIPTION PHASE 20/21 21/22 22/23 23/24 Total

Grouped Projects for Safety Improvements - SHOPP Collision Reduction Program Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - 
Railroad/highway crossing,Shoulder imp, traffic control devices,ops assistance Intersection signalization projects Pavement marking, Lighting improvements

ORA001102

In Orange County in Orange and Santa Ana, on Westbound Route 22, 
from 0.1 mile west of Santiago Creek Bridge and 0.2 mile east of 
Cambridge Street Overcrossing (PM R11.6/R12.5). Widen WB SR 22 
to accommodate an auxiliary lane and extend the No. 4 drop lane for 
0.2 mile beyond Glassell Street off-ramp. E  $     3,231 3,231$     
EA 0S190 R -$            
New project amendment through October 2020 CTC action. C  $     9,138 9,138$     

ORA001102

In Orange county, in Anaheim, on State Route 39 (SR 39) (Beach 
Boulevard) at the Orange Avenue signalized intersection (PM 12.2). 
The project proposes to modify existing traffic signals and remove and 
replace all pedestrian lighting over all crosswalk approach and 
departures. E  $      650  $           -   650$        
EA 0R740 R  $        50 50$         
New project amendment through October 2020 CTC action. C  $   1,203 1,203$     

ORA001102

In Orange County, in the City of Anaheim, on Route 91 WB between 
Rte 57/91 connector and North Placentia Avenue Overcrossing. (PM 
5.4/5.8) Install new overhead sign structure. Remove and replace sign 
panels. E $      530  $           -   530$        
EA 0R190 R $      304  $           -   304$        
New project amendment through October 2020 CTC action. C $   1,080  $           -   1,080$     

ORA001102

In Orange County in San Clemente and Dana Point on Interstate 5 (I-5) 
from south of Camino De Estrella post-mile 5.3 to north of Route 1, 
postmile 7.3. The project proposes to install safety lighting in the 
median, upgrade existing concrete median barrier. E  $   1,276  $           -   1,276$     
EA 0S170 R  $          4 4$           
New project amendment through October 2020 CTC action. Location 
and cost increase PCR amendment through June 2021 CTC action. C  $   6,540 6,540$     

ORA001102

On Route 22, in Garden Grove, WB Rte 22 on-ramp from Brookhurst. 
Place High Friction Surface Treatment, barrier and upgrade curb 
ramps. E  $      695 695$        
EA 0R290 - New Safety project, March 2020 CTC approval R -$            
Adopted in May 2020 SHOPP C  $   1,252 1,252$     

ORA001102

On Route 57 in the cities of Orange, Anaheim, Placentia, Fullerton, and 
Brea along State Route (SR) 57 from Chapman Avenue UC to Orange 
County Line/Los Angeles County Line. Replace pavement delineation, 
safety lighting, delineate median barrier and add pavement route 
shields. E  $     2,980 2,980$     
EA 0S330 - New Safety project, May 2020 CTC action. R  $          70 70$         
New amendment  in May 2020 SHOPP C  $   11,948 11,948$   

ORA001102

In Orange County, in La Palma and Buena Park, on westbound State 
Route 91 (SR-91) between Valley View Street (PM R0.8) and Knott Ave 
(PM R1.8). Construct overhead cantilever sign structures with high 
reflective sign panels, replace existing warning sign panels with high 
reflective sign panels and replace existing MBGR with MGS. Install 
Census Station in both directions of SR-91. E  $      840  $           -   840$        
EA 0R730 R -$            
New project amendment through October 2020 CTC action. C  $   1,870 1,870$     

ORA001102

In the County of Orange, in the Cities of Newport Beach, Huntington 
Beach and Seal Beach, on Route 1 between Dover Dr (PM R18.5) and 
Seal Beach Boulevard (PM 32.8). Construct bicycle lane to reduce 
bicyclist involved collisions with vehicular traffic. E  $     3,130 3,130$     
EA 0S140 R  $     1,100 1,100$     

New project amendment through January 2021 CTC action. Update 
costs through May 2022 CTC action PCR. C  $   13,728 13,728$   

ORA001102

In Orange and Los Angeles Counties in cities of Los Alamitos and Long 
Beach, on Route 605 from 0.2 mile North of Route 605/405 Separation 
to 0.2 mile North of Katella Ave UC. Install safety lighting and 
associated improvements along route. E  $     2,392 2,392$     
EA 0R680 R  $            4 4$           
New project amendment through January 2021 CTC action. C  $   10,302 10,302$   

ORA001102

, , , ,
Orange, and Anaheim, from Route 405 to Route 91. Install safety 
lighting. E  $     3,800 3,800$     
EA 0R670 R  $          17 17$         
New project amendment through May 2021 CTC action. C  $   21,623 21,623$   
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2021 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY
GROUP LISTINGS

(in $000's)

COLLISION REDUCTION
RTIP # DESCRIPTION PHASE 20/21 21/22 22/23 23/24 Total

Grouped Projects for Safety Improvements - SHOPP Collision Reduction Program Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - 
Railroad/highway crossing,Shoulder imp, traffic control devices,ops assistance Intersection signalization projects Pavement marking, Lighting improvements

ORA001102

On SR-22, in the cities of Garden Grove, Westminster, and Orange, from 
Bolsa Chica Road to Lewis Street. Install safety lighting and upgrade median 
barrier, drainage systems, and signs. E  $     5,392 5,392$     
EA 0S110 R  $          12 12$         
New project amendment through August 2021 CTC action. C  $   30,684 30,684$   

ORA001102

On Route 5, in San Juan Capistrano, from Route 74 to south of Junipero Serra 
Road. Add a second auxiliary lane, Changeable Message Sign (CMS), and 
overhead sign structures. E  $     2,119 2,119$     
EA 0S280 R  $           -   -$            
New project amendment through October 2021 CTC action. C  $     6,023 6,023$     

ORA001102

On Route 5, in and near the cities of Irvine, Tustin, Santa Ana, Orange, 
Anaheim, and Fullerton, from 0.3 mile south of Culver Drive to Route 91 (PM 
42.2R/L). Reduce wrong-way driving by replacing signs, refreshing pavement 
delineation, constructing raised islands, and installing safety lighting. E  $     1,210 1,210$     
EA 0S310 R  $            9 9$           
New project amendment through October 2021 CTC action. C  $     3,152 3,152$     

ORA001102
On Route 5, in Fullerton, at the northbound offramp to Magnolia Avenue. 
Install High Friction Surface Treatment (HFST). E  $        436 436$        
EA 0S390 R  $           -   -$            
New project amendment through December 2021 CTC action. C  $        768 768$        

ORA001102

On Route 5, In Anaheim, Fullerton, and Buena Park, from Orangewood 
Avenue to south of Artesia Boulevard.  Refresh and add new pavement 
delineation and install pavement markers at exit ramps to prevent wrong-way 
driving. E  $     1,070 1,070$     
EA 0S690 R  $           -   -$            
New project amendment through June 2022 CTC action. C  $     2,376 2,376$     

ORA001102

On Route 57, In the city of Orange, southbound near Chapman Avenue 
offramp. Regrade slope, replace guardrail, pavement delineation and signing. E  $      600 600$        
EA 0T590 R -$            
New Minor A project annual allocation at June 2022 CTC. C  $   1,250 1,250$     

ORA001102
On Route 57, in Anaheim, at the Route 57 southbound connector to 
westbound Route 91.  Extend the existing lane drop. E  $     1,820 1,820$     
EA 0S530 R -$            
New project amendment through Aug 2022 CTC action. Only PE costs 
programmed. Con and R/W to be programmed in future cycle. C -$            

ORA001102
On Route 22, in Garden Grove, at the westbound on-ramp from Garden Grove 
Blvd. Install High Friction Surface Treatment (HFST). E  $        595 595$        
EA 0S700 R -$            
New project amendment through Oct 2022 CTC action. Only PE costs 
programmed. Con and R/W to be programmed in future cycle. C -$            

ORA001102

On Route 39, in Garden Grove and Stanton, from SR-22 to intersection of 
Garden Grove Blvd. Upgrade traffic signal, add safety lighting and modify 
crosswalk. E  $        931 931$        
EA 0T160 R -$            
New project amendment through Oct 2022 CTC action. Only PE costs 
programmed. Con and R/W to be programmed in future cycle. C -$            

Total SHOPP funds $ 19,105 $ 53,018  $ 33,820  $ 141,560 $ 247,503 
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2021 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY

 GROUP PROJECTS
(in $000's)

ROADWAY PRESERVATION PROJECTS
RTIP # DESCRIPTION PHASE 20/21 21/22 22/23 23/24 Total

ORA001103

On SR-1, in Laguna Beach, from 7th street to Moss st.  Remove and 
Replace pavement and with rubberized hot mix asphalt (RHMA). 
Combine with future EA 0P690 for construction under EA 0P69U. E $         -   
EA 0H1510 R $         -   
Update costs to match allocated amount at Mar 2022 CTC C $   4,656 $      4,656 

ORA001103

In Orange County on NB and SB SR-1 from Warner Avenue in the City 
of Huntington Beach to LA/ORA County Line.  Proposes to resurface 27 
lane miles of pavement. 0P680 & 0P590 combined into 0P68U for 
construction. PCR approved for concurrent delivery. E $   4,652 $      4,652 
EA0P5900 R $   1,985 $      1,985 
May 2019 CTC, approved RW Support COS request at a higher amount 
of $1,482,000.
Project Change request to increase R/W Cap to $503,000 and CON 
Cap to $11,804,000 approved at June 2019 CTC meeting. C $ 14,162 $    14,162 

ORA001103
In Orange County, in Irivne and Anaheim, on SR-241 from NB off-ramp 
Portola Parkway).  Repair distressed Roadway. E $   3,205 $      3,205 
EA 0H0471 R $         -   $           -   
2018 SHOPP Reservation Funded, October 2018 CTC approval. 
Project should be in FY 20/21, it was put in FY 21/22 by error. C $ 22,595 $    22,595 

ORA001103

In Orange County, in San Clemente, on Rte. 5 from San Diego County 
Line to El Camino Real.  Replace broken portland concrete slabs and 
upgrade safety devices. E $   6,393 $      6,393 
EA 0R2000 R $         -   $           -   

2018 SHOPP Reservation Funded, October 2018 CTC approval. 
$27,646,000 Construction phase fully programmed by PCR dated 
4/25/2021. C $ 27,646 $    27,646 

ORA001103

In Orange County, in Newport Beach, on Rte. 1 from Jamboree Road to 
Santa Ana River Bridge.  Cold plane & overlay with Rubberized Hot Mix 
Asphalt and upgrade curb ramp E $   4,980 $      4,980 
EA 0R4100 R $   2,150 $      2,150 
PSE COS request at higher amount:  Program Amount: $2,660,000.  
Request Amount: $3,000,000.  Approved by CTC at August 2019.  PCR 
increase Con Cap to $11,200,000 and R/W Capital to $630,000 at Jan 
2020 CTC. C $ 13,638 $    13,638 

ORA001103

In Orange County, on various routes, in Santa Ana, Tustin, Irvine, 
Newport Beach, Costa Mesa and Anaheim on various connectors and 
ramps.  Rehab. Existing pavement. E $   8,400 $      8,400 
EA 0R5600 R $         -   $           -   
2018 SHOPP Reservation funded approved by the CTC at the March 
2019 CTC. $32,523 PCR to program CON phase funds approved. C $ 32,523 $    32,523 

ORA001103

On route 405, in and near Irvine and Costa Mesa, from Route 5 to 
Harbor Boulevard.  Rehabilitate pavement, replace bridge approach and 
departure slabs, upgrade bridge railings, improve highway worker 
safety, upgrade safety devices, and upgrade Transportation 
Management System (TMS) elements.  This is a Design-Build project. E  $    22,100 $    22,100 
EA 0Q970 R  $      1,709 $      1,709 

New 2020 SHOPP adopted project at May 2020 CTC. Update costs 
through PCR action at December 2021 CTC. $180,900 Construction 
phase costs updated to satisfy G13 constraint. R/W and CON phase 
cost update per Funds request amount for Aug 2022 CTC approval. C $         -    $  189,900 $  189,900 

ORA001103

On Route 405, in Huntington Beach, Westminster, Garden Grove, and 
Seal Beach, from south of McFadden Avenue to the Los Angeles county 
line. Rehabilitate pavement, E $   8,162 $      8,162 
EA 0R570 R $        21 $           21 
New 2020 SHOPP adopted project at May 2020 CTC. $55,817 
Construction to be programmed at future date. C $         -   $           -   

Grouped Projects for Pavement resurfacing and/or rehabilitation - SHOPP Roadway Preservation Program. Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 
categories - Pavement resurfacing and/or rehabilitation, Emergency relief (23 U.S.C. 125), Widening narrow pavements or reconstructing bridges (no additional travel lanes)
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2021 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY

 GROUP PROJECTS
(in $000's)

RTIP # DESCRIPTION PHASE 20/21 21/22 22/23 23/24 Total

ORA001103

On Route 91, in and near Buena Park, Fullerton, and Anaheim, from the 
Los Angeles county line to the Riverside county line (PM R18.905). 
Rehabilitate pavement, E $         -   $           -   
EA 0R310 R $           -   
Project deleted. Original project split 5 ways to 0R311, 0R312, 0R313, 
0R314 & 0R315. (0R314 & 0R315 under group ORA001105) C $           -   

ORA001103

On route 91, in La Palma, Buena Park, Anaheim, and Fullerton, from 
the Los Angeles County line to Acacia Street. PM (R0.0/4.8) 
Rehabilitate pavement. E $   5,710 $      5,710 
EA 0R311 R $      804 $         804 
New 2020 SHOPP adopted project at May 2020 CTC. $43,680 
Construction to be programmed at future date. Update costs through 
PCR action at December 2021 CTC. C $         -   $           -   

ORA001103
On route 91, in Anaheim and Placentia, from Acacia Street to La Palma 
Avenue. PM (4.8/6.4) Rehabilitate pavement. E $   2,485 $      2,485 
EA 0R312 R $        20 $           20 
New 2020 SHOPP adopted project at May 2020 CTC. $22,264 
Construction to be programmed at future date. C $         -   $           -   

ORA001103
On route 91, in and near Anaheim, from La Palma Avenue to Route 55. 
PM (6.4/R9.2) Rehabilitate pavement. E $   4,730 $      4,730 
EA 0R313 R $        29 $           29 
New 2020 SHOPP adopted project at May 2020 CTC. $40,650 
Construction to be programmed at future date. Oct 2021 CTC action on 
PCR to update R/W Cap. C $         -   $           -   

ORA001103

On Route 55, in Newport Beach, Costa Mesa, Santa Ana, Tustin, 
Orange, and Anaheim, from Route 1 to Route 91. Rehabilitate 
pavement. E $ 12,900 $    12,900 
EA 0R320 R $        36 $           36 

New 2020 SHOPP adopted project at May 2020 CTC. $83,908,000 
Construction to be programmed at future date. Increase PS&E to 
$7,900,000, Con Support to $$8,400,000 and Con Capital to 
$75,508,000 through Complete streets elements augmentation at 
October 2020 CTC action. R/W cost update at May 2022 CTC action. C $         -   $         -   $           -   

ORA001103

On Route 405, in and near Costa Mesa, Fountain Valley, Huntington 
Beach, and Westminster, from Harbor Boulevard to south of McFadden 
Avenue. Rehabilitate pavement and drainage systems, and add traffic 
census stations. E $   1,618 $      1,618 
EA 0R330 R $           -   

New 2022 SHOPP adopted project at March 2022 CTC. Only PE costs 
programmed. Update total PE costs following SHOPP adoption action. C $         -   $         -   $           -   

ORA001103

On Route 5, in San Clemente, Dana Point, and San Juan Capistrano, 
from the San Diego County line to north of Route 74. Rehabilitate 
pavement, enhance highway worker safety, upgrade bridge rail, 
overhead sign structure, and lighting, restore drainage systems, 
construct stormwater treatment Best Management Practices (BMPs), 
and upgrade facilities to Americans with Disabilities Act (ADA) 
standards. E $   5,460 $      5,460 
EA 0R970 R $           -   

New 2022 SHOPP adopted project at March 2022 CTC. Only PE costs 
programmed. Update total PE costs following SHOPP adoption action. C $         -   $         -   $           -   

ORA001103

On Route 5, in San Juan Capistrano, Mission Viejo, Laguna Niguel, and 
Irvine, from north of Route 74 to Route 405. Rehabilitate pavement and 
drainage systems, upgrade lighting, enhance highway worker safety, 
replace overhead sign panels, and construct bicycle and pedestrian 
improvements. E $   9,120 $      9,120 
EA 0S380 R $           -   

New 2022 SHOPP adopted project at March 2022 CTC. Only PE costs 
programmed. Update total PE costs following SHOPP adoption action. C $         -   $         -   $           -   
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2021 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY

 GROUP PROJECTS
(in $000's)

RTIP # DESCRIPTION PHASE 20/21 21/22 22/23 23/24 Total

ORA001103

On Route 5, in and near the cities of Tustin, Santa Ana, Orange, 
Anaheim, Fullerton, and Buena Park, from Route 55 to the
Los Angeles County line. Rehabilitate roadway and drainage systems,
upgrade guardrail and pump plant, enhance highway worker safety,
replace overhead sign panels, and upgrade facilities to Americans with
Disabilities Act (ADA) standards. E $   7,030 $      7,030 
EA 0S500 R $           -   

New 2022 SHOPP adopted project at March 2022 CTC. Only PE costs 
programmed. Update total PE costs following SHOPP adoption action. C $         -   $         -   $           -   

ORA001103

On Route 5, in and near Irvine, from Route 405 to Yale Avenue. 
Rehabilitate roadway and drainage systems, enhance highway worker 
safety, replace roadside sign panels, and construct stormwater 
treatment Best Management Practices (BMPs). E $   3,160 $      3,160 
EA 0S051 R $           -   

New 2022 SHOPP adopted project at March 2022 CTC. Only PE costs 
programmed. Update total PE costs following SHOPP adoption action. C $         -   $         -   $           -   

ORA001103

On Route 5, in and near Irvine and Tustin, from Yale Avenue to Route 
55. Rehabilitate roadway and drainage systems, enhance highway 
worker safety, and install census stations. E $   2,610 $      2,610 
EA 0S052 R $           -   

New 2022 SHOPP adopted project at March 2022 CTC. Only PE costs 
programmed. Update total PE costs following SHOPP adoption action. C $         -   $         -   $           -   

$         -   

Total SHOPP Projects $ 51,255 $ 95,730  $  213,709 $ 63,895 $  424,589 
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2021 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY
GROUP PROJECTS

(in $000's)

RTIP # DESCRIPTION PHASE 20/21 21/22 22/23 23/24 Total

ORA001104
In Orange County, along various routes, Upgrade and retrofit 
changeable message signs with safety cabling and brackets. E 630$     630$    
EA 0M3700 R
Project use as place holder for future project within ORA001104 C 630$     630$    

TOTAL $1,260

Grouped Projects for Shoulder Improvements - SHOPP Roadside Preservation Program.  Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 
categories - Fencing, Safety roadside rest areas
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2021 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY
GROUP PROJECTS

(in $000's)

MOBILITY PROJECTS
RTIP # DESCRIPTION PHASE 20/21 21/22 22/23 23/24 Total

ORA001105
In Irvine, on Route 133, from 0.1 mile south of Route 405 to Route 5. 
Construct new Aux. lane E $4,853 $4,853
EA 0N8900 R $905 $905
Increase PS&E and Con Cap by May 2020 CTC action. Description & 
cost update PCR amendment through June 2021 CTC action. C $22,776 $22,776

ORA001105

In Orange County, on SR-1 between Crystal Heights Drive and First 
Street in the cities of Newport Beach, Huntingt5on Beach and Seal 
Beach.  Remove and replace all existing signal lights at 20 intersections 
along SR-1. 0P680 & 0P590 combined into 0P68U for construction. PCR 
approved for concurrent delivery. E $6,190 $6,190
EA 0P6800 R $2,225 $2,225
RW COS request at a higher amount of $1,480,000 approved at the May 
2019 CTC. Project Change request to increase R/W Cap to $745,000 
approved at June 2019 CTC meeting. C $16,462 $16,462

ORA001105

On route 91, in Anaheim, from Route 55 to 0.7 mile west of Route 90. PM 
(R9.2/R10.8) Upgrade Transportation Management System (TMS) 
elements. E $    980 $        980 
EA 0R314 (Split from 0R310) R $      24 $          24 
New 2020 SHOPP adopted project at May 2020 CTC. $6,020 
Construction to be programmed at future date. C $       -   $          -   

ORA001105

On route 91, in Anaheim, from 0.7 mile west of Route 90 to Riverside 
County line. PM (R10.8/R18.9). Upgrade Transportation Management 
System (TMS) elements. E $ 1,830 $     1,830 
EA 0R315 (Split from 0R310) R $    688 $        688 
New 2020 SHOPP adopted project at May 2020 CTC. $12,870 
Construction to be programmed at future date. Mar 2022 CTC action 
updated R/W costs. C $       -   $          -   

ORA001105
In Orange County, on SR-55, in Santa Ana and Tustin, from Dyer Road 
on ramp to Edinger Avenue off-ramp.  Construct northbound Aux. Lane. E $0
EA 0G9500 R $0
Removed from SHOPP listing as combined with STIP project 0J340 
ORA100511. C $0

ORA001105

In Orange County, on SR-22, in and near the cities of Santa Ana
and Orange, from west of Cambridge Street to Route 55; also at
the Orange Maintenance Station at 691 South Tustin Street. Upgrade 
and install new Transportation Management System (TMS) elements, 
reconstruct buildings at the Orange Maintenance Station, and construct 
bicycle and pedestrian improvements. E $4,333 $4,333
EA 0S080 R $0

New 2022 SHOPP adopted project at March 2022 CTC. Only PE costs 
programmed. Update total PE costs following SHOPP adoption action. C $0
Total $24,877 $28,534 $0 $7,855 $61,266

Grouped Projects for Safety Improvements - SHOPP Mobility Program. Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - 
Railroad/highway crossing, Safer non-Federal-aid system roads, Shoulder imp, traffic control devices ops assistance.Intersection signalization projects, Pavement marking 
demo,Lighting
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2021 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY
GROUP PROJECTS

(in $000's)

MANDATE PROJECTS
RTIP # DESCRIPTION PHASE 20/21 21/22 22/23 23/24 Total

ORA001108
In Newport Beach, from 815 feet south of Reef Point Drive to 1850 feet 
north of Crystal Heights Drive.  Restore Bioswales. E $899 899$      
EA 0P6600 R $0 -$       

C $2,328 2,328$   

ORA001108

Near Brea, on Route 57 at Tonner Canyon offramp. Construct storm 
water treatment Best Management Practices (BMPs) in the form of new 
detention basin to reduce Trash Total Maximum Daily Load (TMDL) to 
the San Gabriel-Coyote Creek watershed. E $2,087 2,087$   
EA 0Q2700 R $0 -$       
Project Change Request approved through CTC action at Jan 2021 
meeting to update description and cost. C $7,440 7,440$   

ORA001108

In Laguna Beach, from 7th Avenue to north of Moss Street. Upgrade 
existing curb ramps. Combine with EA 0H151 for construction under 
EA 0P69U at vote. E $4,000 4,000$   
EA 0P6900 R $7,521 7,521$   
COS request for PS&E approved at the August 2018 CTC, program 
amount: $3,399,000, Request: $4,000,000.  Update Engineer Cost to 
match COS request amount. Update costs to match CTC vote amount 
at Mar 2022 meeting. C $11,887 11,887$ 
RW support COS approved at the May 2019 CTC at a higher than 
program amount of $3,000,000
Project Change Request approved by HQ Programming to increase 
R/W Capital to $4,521,000 - Documentation PCR

ORA001108

In Dana Point, on Coast Highway (Route 1) from Park Lantern to 
Doheny Park Road and from Coast Highway to Las Vegas Boulevard. 
Upgrade facilities to Americans with Disabilities Act (ADA) standards 
and add Class II bike lanes, cross walks, and mixed-use sidewalk as 
complete streets elements. E $750 750$      
EA 0S750 R $99 99$        
New project through June 2021 CTC action. Update costs through Jan 
and May 2022 CTC action. C $2,463 2,463$   

Total $26,635 $9,527 $0 $3,312 39,474$ 

Grouped Projects for Safety Improvements - SHOPP Mandates Program. Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - 
Railroad/highway crossing, Safer non-Federal-aid system roads, Shoulder imp, traffic control devices and ops assistance other than signalization projects, Lighting imp
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2021 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY
GROUP PROJECTS

(in 000'S)

Bridge Preservation
RTIP # DESCRIPTION PHASE 20/21 21/22 22/23 23/24 Total

ORA001109

In Costa Mesa, at the Rte. 55/73 connector overcrossing 
bridge #55-538F (PM 4.74), Rte. 91 Carmenita Road 
Pedestrain OC. Bridge # 55-0473 (PM .02) and Rte. 405 
Laguna Canyon Road OC. Bridge #55-0247.  Seismic 
Restoration. E $    3,327 3,327$   
EA 0Q3900 R $         11 11$        

C $  17,500 17,500$ 

ORA001109

In Orange County, in Dana Point, on Rte. 5 between 
Camino De Estrella OC and Rte. 5/55 separation. 25 
locations.  Bridge Rehab. E $    3,715 3,715$   
EA 0Q9300 R $       232 232$      

2018 SHOPP Reservation Funded, October 2018 CTC 
approval. R/W Capital increase and Construction phase 
fully programmed by PCR dated 8/7/2021. C $  21,992 21,992$ 

ORA001109

In Orange County, in Laguna Niguel, laguna Hills, 
Laguna Beach, Irvine, Newport Beach, and Costa Mesa, 
from Moulton Parkway undercrossing to Bristol St.  
Rehab. Bridge Deck E $    1,982 1,982$   
EA 0R3400 - 2018 SHOPP Reservation Funded - March 
2019 CTC approval R $           5 5$          
Increase PS&E allocation by May 2020 CTC action. C $    4,101 4,101$   

ORA001109

On SR-241, in Rancho Santa Margarita, Mission Viejo, 
Lake Forest, and Irvine, from Oso Parkway (PM 14.545) 
to 0.7 mile north of Portola Parkway. Rehabilitate 
Trabuco Creek Bridge No. 55-0700R/L. Upgrade TMS, 
safety devices & improve highway worker safety. E $           -  $    4,595 4,595$   
EA 0Q980 R
Cost increase PCR amendment through June 2021 CTC 
action. C $           -  $  19,483 19,483$ 

ORA001109

In Orange county, on SR-57, in Anaheim, at Stadium 
Overhead No. 55-0399. Apply polyester concrete overlay 
to bridge deck and repair spalls. (Bridge Deck 
Preservation) E  $       614 614$      
EA 0T120 R  $           - 

New Bridge Deck Preservation project amended through 
December 2021 CTC action. Update PE voted allocation 
amount through June 2022 CTC action. C  $    3,014 3,014$   

Total SHOPP funds 20,838$  32,027$  27,706$  -$     80,571$  

Grouped Projects for Bridge Rehabilitation and Reconstruction - SHOPP Program. Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 
categories - Widening narrow pavements or reconstructing bridges (no additional travel lanes).
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 2021 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY
GROUP PROJECTS

(IN $000'S)

EMERGENCY RESPONSE PROJECTS
RTIP# DESCRIPTION PHASE 20/21 21/22 22/23 23/24 Total

ORA082603

In Orange County, in Orange and Anaheim, on SR-
241 between Santiago Canyon Road OC and 
Route 91 (33.6/38.7) Reconstruct all timber jump 
out ramps (JORs) with steel soldier pile retaining 
walls, and replace the existing chain link fencing. E $2,450 $0 $2,450
EA 0S150 R $0
New project amendment through October 2020 
CTC action. C $9,724 $9,724

ORA082603

In Orange County, in Irvine, on SR-241 from 0.5 
mile south of Portola Pkwy OC to 0.3 mile north of 
NB SR-241 to SB SR-133 Connector and on SR-
133 from 0.5 mile south of Irvine Blvd OC to end of 
NB SR-133 to SB SR-241 Connector. Restore the 
2020 Silverado fire-damaged landscaping including 
vegetation and irrigation systems. E $2,034 $2,034
EA 0T240 R $0
New project amendment through October 2022 
CTC action. Only PE costs programmed. Con 
costs to be programmed in future cycle. C $0
Total $0 $0 $12,174 $2,034 $14,208

Grouped Projects for Emergency Repair - SHOPP Emergency Response Program. Scope: Projects are consistent with 40 CFR 
Part 93.126 Exempt Tables 2 categories - Repair damage caused by natural disasters, civil unrest, or terrorist acts. This applies 
to damages that do not qualify for Federal Emergency Relief funds or to damages that qualify for federal Emergency Relief funds 
but extend beyond the Federally declared disaster period

1 of 1
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2021 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
 ORANGE COUNTY

GROUP PROPJECTS
(in $000's)

RTIP # DESCRIPTION PHASE 20/21 21/22 22/23 23/24 Total
ORA084402 In Orange County, construct wash rack within Bolsa Maintenance Station to meet water discharge standards E $130 $130

EA 12-0K9100 R $450 $450
Place holder for future project within ORA084402 C $580

SUB-TOTAL

Grouped Projects for Purchase of office, shop, and operating equipment for existing facilities.  Scope - Projects are consistent with 40 CFR Part 
93.126 Exempt Tables 2 and Table 3 categories - Purchase of office, shop, and operating equipment for existing facilities

1 of 1
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Dist County Route Post Miles Location/Description EA EFIS

Estimated 
Construction
State/Federal

Estimated 
Right of Way

Estimated Capital 
Outlay Support 
(Life of Project)

 Total 
Project Cost 

12 Orange 5 R26.6 In the city of Irvine, on 
Culver Drive and Trabuco 
Road.  Improve bike lanes.

0S770 1221000038 $1,250,000 $10,000 $1,100,000 2,360,000$   

2021-22 Minor Construction Program Project List
Districts 01 -12

1 of 1
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