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COUNTY 



2018/19-2023/24 Highway Bridge Program 

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum
amounts programmed in the FTIP.

1) This list provides a very detailed history of how a project’s programming has changed over time.

2) Summary, project level, grouped backup lists are available on the local assistance web site:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html

3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the
responsibility of the MPOs and their local agencies.

4) Some projects show that they are programmed using State STP funds.  These funds are HBP funds transferred to the STP for
bridge work that is not ordinarily eligible for HBP funds.  See the HB Program Guidelines for details.  Do not confuse these STP
funds with Regional STP funds.

5) Corrections to this report should be addressed to the District Local Assistance Engineer:

http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm

Note id: 31

Notes:

11/6/2020, 9:02 AM
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#19-30  ORA  ORA020501 Highway Bridge Program



2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Anaheim BRIDGE NO. PM00121,  Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Anaheim. See Caltrans Local
Assistance HBP web site for backup list of bridges.

Fund Source Summary:

PE
R/W

Total 278,140

CON

Total

1,149,002

278,140

1,427,142

278,140

1,149,002
1,149,002

Phase Summary:

Fed $

Local AC

Local Match

Total

31,903

278,140

LSSRP Bond

Total
1,263,449

163,693

1,427,142

246,237 1,017,211

131,791

1,149,002

BPMPL-5055(175)Fed Proj:

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

31,903

278,140

LSSRP Bond

Total
246,237

31,903

278,140

246,237

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4265 HBP 63,866PE 63,866
Local Match 8,2748,274

Total: 72,140Fed. Reimb. Rate: 88.53% 1/23/2018 Linda Newton:  Added  PE funding to match revised BPMP Plan List.

4265 HBP 130,803PE 130,803
Local Match 16,94716,947

Total: 147,750Fed. Reimb. Rate: 88.53% 10/22/2015 DLA-Admin:  Funding updated to match revised BPMP Plan list.

4265 HBP 51,569PE 51,569
Local Match 6,6816,681

Total: 58,250Fed. Reimb. Rate: 88.53% 1/28/2015 Linda Newton: New eligible BPMP project list.
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#19-30  ORA  ORA020501 Highway Bridge Program



2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,017,211

131,791

1,149,002

1,017,211

131,791

1,149,002

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4265 HBP CON -1,017,211
Local Match -131,791

Total:Fed. Reimb. Rate: 88.53%

New!

11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,017,211
131,791

4265 HBP CON -1,017,211 1,017,211
Local Match -131,791 131,791

Total:Fed. Reimb. Rate: 88.53%

New!

11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4265 HBP CON -1,017,211 1,017,211
Local Match -131,791 131,791

Total:Fed. Reimb. Rate: 88.53% 3/30/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4265 HBP -1,017,211CON 1,017,211
Local Match -131,791 131,791

Total:Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4265 HBP -1,017,211 1,017,211CON
Local Match -131,791 131,791

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4265 HBP 469,937 469,937CON
Local Match 60,885 60,885

Total: 530,822Fed. Reimb. Rate: 88.53% 1/23/2018 Linda Newton:  Added CON funding to match revised BPMP Plan List.

4265 HBP 547,275CON -547,275
Local Match 70,905-70,905

Total:Fed. Reimb. Rate: 88.53% 3/18/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 19/20.  NEPA not yet clear.
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#19-30  ORA  ORA020501 Highway Bridge Program



2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4265 HBP 392,569CON 392,569
Local Match 50,86150,861

Total: 443,430Fed. Reimb. Rate: 88.53% 10/22/2015 DLA-Admin:  Funding updated to match revised BPMP Plan list.

4265 HBP 154,706CON 154,706
Local Match 20,04420,044

Total: 174,750Fed. Reimb. Rate: 88.53% 2/25/2015 Linda Newton: New eligible BPMP project. list.
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#19-30  ORA  ORA020501 Highway Bridge Program



2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Huntington Beach BRIDGE NO. 55C0258, GILBERT DR OVER SHELTER CHANNEL, 0.4 MI E/O ADMIRALTY DR.    Preventative Maintenance project to replace
bearing, repair steel girders, paint structural steel, polyester overlay.  4/5/2010:  Toll Credits programmed for PE & Con.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,377,300

424,300 424,300

424,300 2,801,600
2,377,300
2,377,300

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
424,300 2,801,600

424,300 2,801,600

2,377,300

2,377,300

Fed Proj:

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
424,300 424,300

424,300 424,300

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3529 HBP -424,300PE 424,300
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

10/28/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 23/24.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3529 HBP -424,300 424,300PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2018 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 20/21.  As requested in September
2018 Survey.

3529 HBP 424,300PE -424,300
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/6/2018 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  As requested by agency.
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3529 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/5/2019 Linda Newton:  Fund line has not failed to deliver.
10/17/2018 DLA-Admin:  Fund line failed to deliver.
10/3/2013 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 17/18.  As requested in September
2013 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

3529 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2012 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14.  As requested in September
2012 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle.

3529 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/8/2011 Jim Kaufman:  This line deletes previous line.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3529 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/8/2011 Jim Kaufman:  This line corrects the reimbursement ratio in the PE line to 100%  8/21/2015 DLA-Admin:  Fundline zeroed out
due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3529 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/5/2010 Marnaz Mirfatahi:  Agency survey requests the PE funds to move to 12/13.  8/21/2015 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3529 HBP 424,300PE 424,300
Local Match

Total: 424,300Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/26/2010 Linda Newton: New candidate project.  Add PE funds in 11/12
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#19-30  ORA  ORA020501 Highway Bridge Program



2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,377,300

2,377,300

2,377,300

2,377,300

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3529 HBP 2,377,300CON
Local Match

Total: 2,377,300Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/26/2010 Linda Newton: New candidate project.  Add CON funding in beyond.

2,377,300
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Huntington Beach BRIDGE NO. 55C0259, DAVENPORT DR OVER WEATHERLY CHANNEL, 0.3 MI W/O SAYBROOK LN.    Bridge Preventive Maintenance
Project. Replace bearings, repair steel girders, paint steel, deck overlay and patch unsound concrete.  4/5/2010:  Toll Credits programmed for PE
& Con.

Fund Source Summary:

PE
R/W

Total

CON

Total

2,403,000

428,900 428,900

428,900 2,831,900
2,403,000
2,403,000

Phase Summary:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
428,900 2,831,900

428,900 2,831,900

2,403,000

2,403,000

BPMPL-5181(190)Fed Proj:

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
428,900 428,900

428,900 428,900

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3528 HBP 428,900 -428,900PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 19/20, per project delivery policy.

3528 HBP -428,900 428,900PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 20/21.  As requested in September 2019
Survey.

3528 HBP -428,900 428,900PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2018 Anh Nghiem:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September 2018
Survey.
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3528 HBP 428,900PE -428,900
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/12/2018 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 17/18 to 18/19.  Funds not obligated, moved to
next fiscal year.

3528 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2016 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 17/18.  As requested by agency.
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

3528 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2013 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 16/17.  As requested in September
2013 Survey.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

3528 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/24/2012 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14.  As requested in September
2012 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle.

3528 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/8/2011 Jim Kaufman:  PE funds moved from FFY 10/11 to 12/13 per agency survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to
FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3528 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/8/2011 Jim Kaufman:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 10/11 to correct reimbursement ratio for toll
credits.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact
funds in the current FTIP cycle.

3528 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/5/2010 Marnaz Mirfatahi:  This change is based on Agency survey request  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3528 HBP 428,900PE 428,900
Local Match

Total: 428,900Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/26/2010 Linda Newton:  New Candidate project.  Add PE funding in 10/11.
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,403,000

2,403,000

2,403,000

2,403,000

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3528 HBP -2,403,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,403,000

3528 HBP 2,403,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2016 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested by agency.

-2,403,000

3528 HBP CON -2,403,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,403,000

3528 HBP CON 2,403,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2014 Survey.

-2,403,000

3528 HBP CON -2,403,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,403,000

3528 HBP CON 2,403,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/3/2013 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2013 Survey.

-2,403,000

3528 HBP CON -2,403,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,403,000
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3528 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.

3528 HBP 2,403,000CON 2,403,000
Local Match

Total: 2,403,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/26/2010 Linda Newton:  New Candidate project.  Add Con funding in 12/13.
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Huntington Beach BRIDGE NO. 55C0282, ADMIRALTY DRIVE OVER QUEEN ELIZABETH PASSAGE, 0.1 MI NE/O PAC COAST HWY.    Rehabilitate bridge.
(no added lanes) 4/5/2010:  Toll Credits programmed for PE & Con.  9/18/2014:  Toll credits used for R/W. 

Fund Source Summary:

PE
R/W

Total 585,000

CON

Total

3,280,000

585,000

25,000 25,000

25,000 3,890,000

585,000

3,280,000
3,280,000

Phase Summary:

Fed $

Local AC

Local Match

Total 585,000

LSSRP Bond

Total
25,000 3,890,000

25,000 3,890,000

585,000 3,280,000

3,280,000

BRLO-5181(174)Fed Proj:

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 585,000

LSSRP Bond

Total
585,000

585,000

585,000

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3527 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
2/8/2011 Jim Kaufman:  Corrects program to Rehabilitation. 

3527 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits). 
10/5/2010 Marnaz Mirfatahi:  This change is based on the agency request on the survey. I have also changed the reimbursement ratio to
100% based on toll credit  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.
This does not impact funds in the current FTIP cycle.

3527 HBP 585,000PE 585,000
Local Match

Total: 585,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/26/2010 Linda Newton:  New candidate project,
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
25,000 25,000

25,000 25,000

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3527 HBP -25,000 25,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 1/21/2020 Linda Newton:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested by agency in email
dated  01/15/2020.

3527 HBP 25,000 -25,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Anh Nghiem:  Not ready to ad within 6 months.  RW funds moved from FFY 20/21 to 19/20.  As requested in September 2019
Survey.

3527 HBP -25,000 25,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2018 Anh Nghiem:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested in September 2018
Survey.

3527 HBP 25,000R/W -25,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/18/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 19/20.  As requested in September 2016
Survey.

3527 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 15/16.  As requested by agency
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

3527 HBP 25,000R/W 25,000
Local Match

Total: 25,000Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/18/2014 Linda Newton:  New R/W added to project in 2014 Survey.
R/W request to be in FFY 14/15, but moved to 17/18 per policy regarding NEPA clearance.
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
3,280,000

3,280,000

3,280,000

3,280,000

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3527 HBP CON -3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,280,000

3527 HBP CON -3,280,000 3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3527 HBP CON -3,280,000 3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3527 HBP -3,280,000CON 3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3527 HBP -3,280,000 3,280,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3527 HBP 3,280,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2019 Survey.

-3,280,000

3527 HBP CON -3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,280,000
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3527 HBP -3,280,000CON 3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3527 HBP 3,280,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2018 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-3,280,000

3527 HBP -3,280,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,280,000

3527 HBP -3,280,000 3,280,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3527 HBP 3,280,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2016 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested by agency.

-3,280,000

3527 HBP -3,280,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3,280,000

3527 HBP -3,280,000 3,280,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3527 HBP 3,280,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested by agency

-3,280,000

3527 HBP CON -3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,280,000

3527 HBP CON 3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September
2014 Survey.

-3,280,000
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3527 HBP CON -3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,280,000

3527 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3527 HBP CON 3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/7/2013 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September
2013 Survey.

-3,280,000

3527 HBP CON -3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/26/2012 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH). 

3,280,000

3527 HBP CON 3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/24/2012 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September
2012 Survey.

-3,280,000

3527 HBP CON -3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3,280,000

3527 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/20/2011 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3527 HBP CON 3,280,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/26/2011 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 14/15.  As requested in September
2011 Survey.

-3,280,000

3527 HBP 3,280,000CON
Local Match

Total: 3,280,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/26/2010 Linda Newton:  New candidate project.

3,280,000
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Huntington Beach BRIDGE NO. 55C0284, HUMBOLDT DRIVE OVER SHORT CHANNEL, 0.1 MI W/O SAYBROOK LN.    Rehabilitate bridge. (no added lanes).
4/5/2010:  Toll Credits programmed for PE & Con.  3/19/2019:  Toll credits used for R/W.

Fund Source Summary:

PE
R/W

Total 502,000

CON

Total

2,814,000

502,000

25,000 25,000

25,000 3,341,000

502,000

2,814,000
2,814,000

Phase Summary:

Fed $

Local AC

Local Match

Total 502,000

LSSRP Bond

Total
25,000 3,341,000

25,000 3,341,000

502,000 2,814,000

2,814,000

BRLO-5181(175)Fed Proj:

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 502,000

LSSRP Bond

Total
502,000

502,000

502,000

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3530 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Ben Moghadasi:  Reimbursement changed to 100% (Toll Credits).
2/8/2011 Jim Kaufman:  Correction to conform to Agency survey request October 2010.  5/10/2013 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3530 HBP -1,004,000PE -1,004,000
Local Match

Total: -1,004,000Fed. Reimb. Rate: 100.00% 9/18/2014 Ben Moghadasi:  Reimbursement changed to 100% (Toll Credits).
2/8/2011 Jim Kaufman:  This reverses the line that previously moved the funding based on Agency survey request.

3530 HBP 1,004,000PE 1,004,000
Local Match

Total: 1,004,000Fed. Reimb. Rate: 100.00% 9/18/2014 Ben Moghadasi:  Reimbursement changed to 100% (Toll Credits).
10/5/2010 Marnaz Mirfatahi:  This change is based on Agency request on the survey, I have also changed the reimbursement ratio to
100% based on the toll credit.

Caltrans, Division of Local Assistance Page 1811/6/2020, 9:02 AM Det2 FL4 SmlTxt

#19-30  ORA  ORA020501 Highway Bridge Program



2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3530 HBP 502,000PE 502,000
Local Match

Total: 502,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/26/2010 Linda Newton:  New candidate project. Add PE in 10/11.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
25,000 25,000

25,000 25,000

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3530 HBP -25,000 25,000R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Anh Nghiem:  Not ready to ad within 6 months.  RW funds moved from FFY 19/20 to 20/21.  As requested in September 2019
Survey.

3530 HBP 25,000R/W -25,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/18/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 19/20.  As requested in September 2016
Survey.

3530 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 15/16.  As requested by agency
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

3530 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 14/15 to 17/18.  NEPA not yet clear. Moved to last
year of 2015 FTIP per R/W policy  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to
2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3530 HBP 25,000R/W 25,000
Local Match

Total: 25,000Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/24/2014
  Ben Moghadasi: the city has requested to add $25,000 for R/W fund in FY 14/15.  They are sending me Exhit 6-D to justify.
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,814,000

2,814,000

2,814,000

2,814,000

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3530 HBP CON -2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,814,000

3530 HBP CON -2,814,000 2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3530 HBP CON -2,814,000 2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3530 HBP -2,814,000CON 2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3530 HBP 2,814,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/19/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-2,814,000

3530 HBP CON -2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,814,000

3530 HBP -2,814,000CON 2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3530 HBP -2,814,000 2,814,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits). 
10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3530 HBP 2,814,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/17/2018 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-2,814,000

3530 HBP -2,814,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,814,000

3530 HBP -2,814,000 2,814,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3530 HBP 2,814,000CON -2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3530 HBP CON 2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/21/2016 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested by agency.

-2,814,000

3530 HBP -2,814,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,814,000

3530 HBP -2,814,000 2,814,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3530 HBP 2,814,000CON -2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3530 HBP CON 2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested by agency

-2,814,000

3530 HBP CON -2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,814,000

3530 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3530 HBP CON 2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/18/2014 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September 
2014 Survey.

-2,814,000

3530 HBP CON -2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,814,000

3530 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3530 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3530 HBP CON 2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
10/7/2013 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September
2013 Survey.

-2,814,000

3530 HBP CON -2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/24/2012 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to Beyond.  As requested in September
2012 Survey.

2,814,000

3530 HBP CON 2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
9/26/2011 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 15/16.  As requested in September
2011 Survey.

-2,814,000

3530 HBP CON -2,814,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/19/2019 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
4/5/2010 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,814,000

3530 HBP 2,814,000CON 2,814,000
Local Match

Total: 2,814,000Fed. Reimb. Rate: 100.00% 4/1/2010 DLA-Admin:  Reimbursement changed to 100% (Toll Credits).
3/26/2010 Linda Newton:  New candidate project.  Add CON in 13/14.
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Huntington Beach PM00036, Bridge Preventive Maintenance Program, various locations.  See Caltrans Local Assistance HBP website for backup list of bridges.

Fund Source Summary:

PE
R/W

Total 4,877,607

CON

Total

3,662,058 3,662,058

26,848 1,242,397

26,848 4,904,455

1,215,549

Phase Summary:

Fed $

Local AC

Local Match

Total

559,462

4,877,607

LSSRP Bond

Total
23,769 4,341,914

3,079 562,541

26,848 4,904,455

4,318,145

BPMPL-5181(169)Fed Proj:

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

139,423

1,215,549

LSSRP Bond

Total
23,769 1,099,894

3,079 142,503

26,848 1,242,397

1,076,126

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3440 HBP 23,769PE -23,769
Local Match 3,079-3,079

Total:Fed. Reimb. Rate: 88.53% 2/13/2018 Linda Newton:  Revised funding to match RFA for 5181(169). Remainder of funding pushed to 18/19.

3440 HBP 278,870PE 278,870
Local Match 36,13136,131

Total: 315,000Fed. Reimb. Rate: 88.53% 1/17/2018 Linda Newton:  Revised funding to match revised listing.

3440 HBP 37,608PE 37,608
Local Match 4,8734,873

Total: 42,481Fed. Reimb. Rate: 88.53% 10/11/2016 Linda Newton: Updated funding to match revised BPMP Plan list.

Caltrans, Division of Local Assistance Page 2411/6/2020, 9:02 AM Det2 FL4 SmlTxt

#19-30  ORA  ORA020501 Highway Bridge Program



2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3440 HBP -216,899PE -216,899
Local Match -28,102-28,102

Total: -245,000Fed. Reimb. Rate: 88.53% 11/10/2014 Linda Newton: Adjust funding to match authorization.

3440 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/10/2014 Linda Newton:  NEARLY Ready to Advertise.  PE funds moved from FFY 12/13 to 14/15.  8/17/2017 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle. 

3440 HBP 18,079PE 18,079
Local Match 2,3422,342

Total: 20,421Fed. Reimb. Rate: 88.53% 10/7/2013 Reza Fereshtehnejad:  Revised per 2013 survey

3440 HBP 198,820PE 198,820
Local Match 25,75925,759

Total: 224,579Fed. Reimb. Rate: 88.53% 9/26/2012 Linda Newton:  Revised funding to reflect amount requested in September 2012 survey and revised project list.

3440 HBP 185,913PE 185,913
Local Match 24,08724,087

Total: 210,000Fed. Reimb. Rate: 88.53% 3/14/2012 Linda Newton:  Revise funding to reflect list submitted.

3440 HBP 54,233PE 54,233
Local Match 7,0267,026

Total: 61,259Fed. Reimb. Rate: 88.53% 9/26/2011 Linda Newton:  Additional funding per 2011 Survey.

3440 HBP 66,979PE 66,979
Local Match 8,6788,678

Total: 75,657Fed. Reimb. Rate: 88.53% 10/5/2010 Marnaz Mirfatahi:  This is the agency request based on the latest survey

3440 HBP -192,110PE -192,110
Local Match -24,890-24,890

Total: -217,000Fed. Reimb. Rate: 88.53% 10/12/2009 Marnaz Mirfatahi:  PE funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.

3440 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/19/2009 Marnaz Mirfatahi:  funds were not programmed in FTIP, will try again next year. 
  8/22/2011 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in
the current FTIP cycle.

3440 HBP 668,402PE 668,402
Local Match 86,59986,599

Total: 755,000Fed. Reimb. Rate: 88.53% 11/14/2008 Eric Bost:  New candidate project accepted into program.
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details: 

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3440 HBP -44,265R/W -44,265
Local Match -5,735-5,735

Total: -50,000Fed. Reimb. Rate: 88.53% 1/17/2018 Linda Newton:  RW was incorrectly programmed on project.  Funds need for another phase.

3440 HBP -22,133R/W -22,133
Local Match -2,868-2,868

Total: -25,000Fed. Reimb. Rate: 88.53% 10/19/2012 Eric Bost:  R/W funds were not obligated.

3440 HBP 66,398R/W 66,398
Local Match 8,6038,603

Total: 75,000Fed. Reimb. Rate: 88.53% 9/26/2011 Linda Newton:  Added R/W funding per 2011 Survey.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

420,038

3,662,058

LSSRP Bond

Total
3,242,020

420,038

3,662,058

3,242,020

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3440 HBP -244,611CON
Local Match -31,692

Total: -276,303Fed. Reimb. Rate: 88.53% 3/27/2020 DLA-Admin:  Remove funding in Beyond.

-244,611
-31,692

3440 HBP CON -244,611
Local Match -31,692

Total:Fed. Reimb. Rate: 88.53% 10/25/2019 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 21/22 to Beyond. Funding not authorized for CON.

244,611
31,692
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3440 HBP -244,611CON 244,611
Local Match -31,692 31,692

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3440 HBP -244,611 244,611CON
Local Match -31,692 31,692

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3440 HBP -244,611 244,611CON
Local Match -31,692 31,692

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3440 HBP -450,583CON 450,583
Local Match -58,37858,378

Total:Fed. Reimb. Rate: 88.53% 4/2/2018 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 18/19 to 17/18.  Funds obligated in FFY 17/18.

3440 HBP 450,583CON -450,583
Local Match 58,378-58,378

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3440 HBP 244,611 -4CON -244,615
Local Match 31,692 -1-31,693

Total: -5Fed. Reimb. Rate: 88.53% 2/13/2018 Linda Newton:  Revised funding to match RFA for 5181(169). Remainder of funding pushed to 18/19.

3440 HBP -234,605CON -234,605
Local Match -30,396-30,396

Total: -265,000Fed. Reimb. Rate: 88.53% 1/17/2018 Linda Newton: Revised CON to match obligations to date.

3440 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 6/13/2017 Ben Moghadasi:  Ready to Advertise.  CON funds moved from FFY 17/18 to 16/17.  As requested by agency.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3440 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2017 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

Caltrans, Division of Local Assistance Page 2711/6/2020, 9:02 AM Det2 FL4 SmlTxt

#19-30  ORA  ORA020501 Highway Bridge Program



2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3440 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/23/2017 Ben Moghadasi:  Ready to Advertise.  CON funds moved from FFY 17/18 to 16/17.  Phase being advanced with EPSP.
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

3440 HBP -2,822,074CON 2,822,074
Local Match -365,630365,630

Total:Fed. Reimb. Rate: 88.53% 2/23/2017 Ben Moghadasi:  Ready to Advertise.  CON funds moved from FFY 18/19 to 17/18.  Project ready to advertise.

3440 HBP 2,822,074CON -2,822,074
Local Match 365,630-365,630

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

3440 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3440 HBP 101,248CON 101,248
Local Match 13,11813,118

Total: 114,366Fed. Reimb. Rate: 88.53% 10/7/2016 Linda Newton: Updated funding to match revised BPMP Plan list.

3440 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/28/2016 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3440 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 2/8/2016 Ben Moghadasi:  Ready to Advertise.  CON funds moved from FFY 16/17 to 15/16.  Project ready to advertise.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.

3440 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3440 HBP 172,634CON 172,634
Local Match 22,36722,367

Total: 195,000Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin: Revised funding to match updated BPMP Plan list.
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3440 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 3/25/2015 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 14/15 to 15/16.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle
migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3440 HBP 685,521CON 685,521
Local Match 88,81788,817

Total: 774,338Fed. Reimb. Rate: 88.53% 9/24/14 Ben Moghadasi: The city has requested to add $ 774,338 to Construction funding for FY 14/15.  They are sending me Exht 6-D
for H.Q. HBP and I review.

3440 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 11/13/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to 14/15.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/17/2017 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3440 HBP -18,077CON -18,077
Local Match -2,342-2,342

Total: -20,419Fed. Reimb. Rate: 88.53% 10/7/2013 Ben Moghadasi:
per 2013 survey.

3440 HBP 514,431CON 514,431
Local Match 66,65066,650

Total: 581,081Fed. Reimb. Rate: 88.53% 9/26/2012 Linda Newton:  Revised funding to reflect amount requested in September 2012 survey.

3440 HBP 71,709CON 71,709
Local Match 9,2919,291

Total: 81,000Fed. Reimb. Rate: 88.53% 9/26/2011 Linda Newton:  Additional funding per 2011 Survey.

3440 HBP CON 2,193,773
Local Match 284,227

Total:Fed. Reimb. Rate: 88.53% 10/5/2010 Marnaz Mirfatahi:  This is the Agency request based on the latest survy.

-2,193,773
-284,227

3440 HBP CON -2,193,773
Local Match -284,227

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 13/14 to Beyond.

2,193,773
284,227

3440 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/30/2009 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 12/13 to 13/14.  8/21/2015 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the current FTIP cycle.
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3440 HBP 192,110CON 2,193,773
Local Match 24,890284,227

Total: 217,000Fed. Reimb. Rate: 88.53% 10/12/2009 Marnaz Mirfatahi:  CON funds moved from FFY Beyond to 12/13.  As requested in October 2009 Survey.

-2,001,663
-259,337

3440 HBP 2,001,663CON
Local Match 259,337

Total: 2,261,000Fed. Reimb. Rate: 88.53% 11/14/2008 Eric Bost:  New candidate project accepted into program.  Project not ready to ad so construction is pushed into beyond.

2,001,663
259,337
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Orange BRIDGE NO. PM00086, Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Orange. See Caltrans Local Assistance
HBP website for backup list of projects.

Fund Source Summary:

PE
R/W

Total 250,000

CON

Total

1,665,720

250,000

1,915,720

250,000

1,665,720
1,665,720

Phase Summary:

Fed $

Local AC

Local Match

Total

28,675

250,000

LSSRP Bond

Total
1,695,987

219,733

1,915,720

221,325 1,474,662

191,058

1,665,720

BPMPL-5073(077)Fed Proj:

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

28,675

250,000

LSSRP Bond

Total
221,325

28,675

250,000

221,325

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4028 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 4/14/2014 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 12/13 to 13/14.  Funds not obligated, moved to
next fiscal year.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does
not impact funds in the current FTIP cycle.

4028 HBP 221,325PE 221,325
Local Match 28,67528,675

Total: 250,000Fed. Reimb. Rate: 88.53% 10/10/2012 Linda Newton:  New eligible project.
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,474,662

191,058

1,665,720

1,474,662

191,058

1,665,720

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4028 HBP CON -1,474,662
Local Match -191,058

Total:Fed. Reimb. Rate: 88.53%

New!

11/5/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain the FTIP 
(PUSH).  Attempt will be made to program this project in year shown.

1,474,662
191,058

4028 HBP CON -1,474,662 1,474,662
Local Match -191,058 191,058

Total:Fed. Reimb. Rate: 88.53%

New!

11/4/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4028 HBP CON -1,474,662 1,474,662
Local Match -191,058 191,058

Total:Fed. Reimb. Rate: 88.53%

New!

11/4/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4028 HBP -1,474,662CON 1,474,662
Local Match -191,058 191,058

Total:Fed. Reimb. Rate: 88.53%

New!

11/2/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4028 HBP 1,474,662CON -1,474,662
Local Match 191,058 -191,058

Total:Fed. Reimb. Rate: 88.53%

New!

9/23/2020 Mirna Beshay Tadrous:  Ready to Advertise.  CON funds moved from FFY 21/22 to 20/21.  As requested by agency.

4028 HBP -1,474,662CON 1,474,662
Local Match -191,058 191,058

Total:Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4028 HBP -1,474,662 1,474,662CON
Local Match -191,058 191,058

Total:Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4028 HBP 1,474,662 -1,474,662CON
Local Match 191,058 -191,058

Total:Fed. Reimb. Rate: 88.53% 10/23/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 20/21 to 19/20.  Project ready to advertise.

4028 HBP -1,474,662 1,474,662CON
Local Match -191,058 191,058

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4028 HBP -1,474,662 1,474,662CON
Local Match -191,058 191,058

Total:Fed. Reimb. Rate: 88.53% 3/20/2019 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

4028 HBP 1,474,662 -1,474,662CON
Local Match 191,058 -191,058

Total:Fed. Reimb. Rate: 88.53% 11/28/2018 Anh Nghiem:  NEARLY Ready to Advertise.  CON funds moved from FFY 19/20 to 18/19.  Project ready to advertise.

4028 HBP -1,474,662 1,474,662CON
Local Match -191,058 191,058

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4028 HBP 1,474,662CON -1,474,662
Local Match 191,058-191,058

Total:Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4028 HBP 814,140CON 814,140
Local Match 105,480105,480

Total: 919,620Fed. Reimb. Rate: 88.53% 8/25/2017 Linda Newton:  Add funding to match revised BPMP Plan List.

4028 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4028 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 15/16 to 16/17.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4028 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/17/2014 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY 14/15 to 15/16.  As requested in September
2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

4028 HBP 660,522CON 660,522
Local Match 85,57885,578

Total: 746,100Fed. Reimb. Rate: 88.53% 10/10/2012 Linda Newton:  New eligible project.
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Orange County BRIDGE NO. 55C0172, MODJESKA CANYON RD OVER SANTIAGO CREEK, 0.1 MI N/O MODJESKA GR RD.    Replace existing two lane
bridge with new two lane bridge.  3/18/2013:  Toll Credits programmed for PE, R/W, & CON.  FPN, BRLO-5955(094), Adv. Proj. ID 1215000150

Fund Source Summary:

PE
R/W

Total 355,000

CON

Total

1,152,000

105,000 460,000

105,000 1,612,000

355,000

1,152,000
1,152,000

Phase Summary:

Fed $

Local AC

Local Match

Total 355,000

LSSRP Bond

Total
105,000 1,612,000

105,000 1,612,000

355,000 1,152,000

1,152,000

BRLO-5955(094)Fed Proj:

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 355,000

LSSRP Bond

Total
105,000 460,000

105,000 460,000

355,000

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4078 HBP 105,000PE -105,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/24/2020 Mirna Beshay Tadrous:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested in 
September 2020 Survey.

4078 HBP -105,000PE 105,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/24/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.

4078 HBP 105,000PE -105,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/24/2020 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested by agency.
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4078 HBP -105,000PE 105,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.

4078 HBP 105,000PE -105,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2019 Anh Nghiem:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 19/20.  As requested in September 2019 
Survey.

4078 HBP -105,000PE 105,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2019 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.

4078 HBP 105,000 105,000PE
Local Match

Total: 105,000Fed. Reimb. Rate: 100.00% 9/17/2018 Ben Moghadasi: The city needs additional funding for Technical (Noise study, Biological, NES and Water quality)

4078 HBP 160,000PE 160,000
Local Match

Total: 160,000Fed. Reimb. Rate: 100.00% 9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  As requested by agency

4078 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Ben Moghadasi:  9/18/14, Ben Moghadasi, The city has requested to to add R/W $ to Construction and move fund from beyond
to FY 17/18.

4078 HBP 195,000PE 195,000
Local Match

Total: 195,000Fed. Reimb. Rate: 100.00% 3/18/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
3/18/2013 Linda Newton:  New eligible project. 
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4078 HBP -60,000R/W -60,000
Local Match

Total: -60,000Fed. Reimb. Rate: 100.00% 9/28/2015 Ben Moghadasi:  As requested in 2015 HBP Survey.

4078 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Ben Moghadasi:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  8/25/2019 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4078 HBP R/W 60,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2013 Ben Moghadasi:  Not ready to ad within 6 months.  RW funds moved from FFY Beyond to 15/16.  As requested in September 
2013 Survey.

-60,000

4078 HBP 60,000R/W
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 3/18/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
3/18/2013 Linda Newton:  New eligible project.

60,000

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,152,000

1,152,000

1,152,000

1,152,000

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4078 HBP CON -1,152,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,152,000
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4078 HBP CON -1,152,000 1,152,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4078 HBP CON -1,152,000 1,152,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4078 HBP CON 1,152,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/24/2020 Mirna Beshay Tadrous:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in
September 2020 Survey.

-1,152,000

4078 HBP -1,152,000CON
Local Match

Total: -1,152,000Fed. Reimb. Rate: 100.00% 10/24/2019 Bobby Zezoff; As per the FFY2019 survey, CON is $1,152,000.  Fund line was doubled on 3/12/2019 in error.

-1,152,000

4078 HBP CON -2,304,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  NEPA not yet clear.

2,304,000

4078 HBP CON 2,304,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-2,304,000

4078 HBP CON -2,304,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,304,000

4078 HBP 1,152,000CON 2,304,000
Local Match

Total: 1,152,000Fed. Reimb. Rate: 100.00% 3/12/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested by agency.

-1,152,000

4078 HBP CON -1,152,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,152,000

4078 HBP -1,152,000CON 1,152,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4078 HBP 1,152,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/17/2018 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-1,152,000

4078 HBP CON -1,152,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,152,000

4078 HBP -1,152,000CON 1,152,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4078 HBP -1,152,000 1,152,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4078 HBP 1,152,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/6/2018 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested by agency.

-1,152,000

4078 HBP -1,152,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,152,000

4078 HBP 1,152,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2016 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2016 Survey.

-1,152,000

4078 HBP -1,152,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,152,000

4078 HBP -1,152,000 1,152,000CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4078 HBP 1,152,000 60,000CON
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested by agency

-1,092,000
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4078 HBP CON -1,092,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,092,000

4078 HBP CON 1,092,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2014 Survey.

-1,092,000

4078 HBP 1,092,000CON
Local Match

Total: 1,092,000Fed. Reimb. Rate: 100.00% 3/18/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
3/18/2013 Linda Newton:  New eligible project.

1,092,000
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Orange County BRIDGE NO. 55C0174, SILVERADO CNYN RD. OVER SILVERADO CANYON CREEK, 1.6 MI E/O SANTIAGO ROAD.    Replace existing two
lane bridge with two lane bridge.  3/14/2013:  Toll Credits programmed for PE & CON.  FPN BRLO-5955 (095), Adv. Proj. ID 1215000151

Fund Source Summary:

PE
R/W

Total 421,500

CON

Total

1,436,400

246,500 668,000

246,500 2,104,400

421,500

1,436,400
1,436,400

Phase Summary:

Fed $

Local AC

Local Match

Total 421,500

LSSRP Bond

Total
246,500 2,104,400

246,500 2,104,400

421,500 1,436,400

1,436,400

BRLO-5955(095)Fed Proj:

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 421,500

LSSRP Bond

Total
246,500 668,000

246,500 668,000

421,500

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4077 HBP 246,500PE -246,500
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/24/2020 Mirna Beshay Tadrous:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested in
September 2020 Survey.

4077 HBP -246,500PE 246,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/24/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.

4077 HBP 246,500PE -246,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/24/2020 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested by agency.
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4077 HBP -246,500PE 246,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.

4077 HBP 246,500PE -246,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2019 Anh Nghiem:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 19/20.  As requested in September 2019
Survey.

4077 HBP -246,500PE 246,500
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2019 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.

4077 HBP 246,500 246,500PE
Local Match

Total: 246,500Fed. Reimb. Rate: 100.00% 9/18/2018 Anh Nghiem: Not ready to ad within 6 months.  Agency is requesting an additional $246,500  PE funds , as requested in
September 2018 Survey. 

4077 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/11/2016 Eileen Crawford:  The last Off System funded project for 15/16. Remaining funds programed in 16/17.  8/25/2019 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4077 HBP 165,000PE 165,000
Local Match

Total: 165,000Fed. Reimb. Rate: 100.00% 9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  As requested by agency in 2015
HBP Survey.

4077 HBP 256,500PE 256,500
Local Match

Total: 256,500Fed. Reimb. Rate: 100.00% 3/14/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
3/14/2013 Linda Newton:  New eligible project.
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,436,400

1,436,400

1,436,400

1,436,400

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4077 HBP CON -1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,436,400

4077 HBP CON -1,436,400 1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4077 HBP CON -1,436,400 1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4077 HBP CON 1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/24/2020 Mirna Beshay Tadrous:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in
September 2020 Survey.

-1,436,400

4077 HBP CON -1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  NEPA not yet clear.

1,436,400

4077 HBP CON 1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-1,436,400

4077 HBP CON -1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,436,400
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4077 HBP CON 1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/12/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested by agency.

-1,436,400

4077 HBP CON -1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,436,400

4077 HBP -1,436,400CON 1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4077 HBP 1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2018 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-1,436,400

4077 HBP CON -1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,436,400

4077 HBP -1,436,400CON 1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4077 HBP -1,436,400 1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4077 HBP 1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/6/2018 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested by agency.

-1,436,400

4077 HBP CON -1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,436,400

4077 HBP -1,436,400CON 1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4077 HBP -1,436,400 1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4077 HBP -1,436,400 1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4077 HBP 1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2017 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-1,436,400

4077 HBP -1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,436,400

4077 HBP 1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2016 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2016 Survey.

-1,436,400

4077 HBP -1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,436,400

4077 HBP -1,436,400 1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4077 HBP 1,436,400CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested by agency

-1,436,400

4077 HBP CON -1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,436,400
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4077 HBP CON 1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2014 Survey.

-1,436,400

4077 HBP CON -1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,436,400

4077 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4077 HBP CON 1,436,400
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2013 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September
2013 Survey.

-1,436,400

4077 HBP 1,436,400CON
Local Match

Total: 1,436,400Fed. Reimb. Rate: 100.00% 3/14/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
3/14/2013 Linda Newton:  New eligible project.

1,436,400
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Orange County BRIDGE NO. 55C0175, SILVERADO CANYN RD OVER LADD CANYON, 2.2 MI. E/O SANTIAGO ROAD.    Bridge replacement project.
Replace 2 lane bridge with 2 lane bridge (no added capacity).  2/14/2013:  Toll Credits programmed for PE & CON.

Fund Source Summary:

PE
R/W

Total 359,250

CON

Total

1,115,800

156,000 515,250

156,000 1,631,050

359,250

1,115,800
1,115,800

Phase Summary:

Fed $

Local AC

Local Match

Total 359,250

LSSRP Bond

Total
156,000 1,631,050

156,000 1,631,050

359,250 1,115,800

1,115,800

BRLO-5955(087)Fed Proj:

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 359,250

LSSRP Bond

Total
156,000 515,250

156,000 515,250

359,250

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4051 HBP 156,000PE -156,000
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/24/2020 Mirna Beshay Tadrous:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested in
September 2020 Survey.

4051 HBP -156,000PE 156,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/24/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.

4051 HBP 156,000PE -156,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/24/2020 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested by agency.
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4051 HBP -156,000PE 156,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  Delivery failure of phase in 18/19.
Push funding to FFY 21/22, per LAPG Ch. 6.

4051 HBP -156,000 156,000PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2019 Anh Nghiem:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 19/20.  As requested in September 2019 
Survey.

4051 HBP 156,000 156,000PE
Local Match

Total: 156,000Fed. Reimb. Rate: 100.00% 10/24/2019 DLA-Admin:  Fund line failed to deliver.
9/18/2018 Anh Nghiem: Not ready to ad within 6 months. CON funds be added in FFY 18/19 as requested in September 2018 Survey.

4051 HBP -160,000PE 160,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2018 DLA-Admin:  Fund line failed to deliver.
3/6/2018 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 17/18.  As requested by agency.

4051 HBP 160,000PE -160,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.

4051 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/17/2016 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 15/16 to 16/17.  Funds not obligated, moved to next
fiscal year.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not
impact funds in the current FTIP cycle.

4051 HBP 160,000PE 160,000
Local Match

Total: 160,000Fed. Reimb. Rate: 100.00% 9/28/2015 Ben Moghadasi:  The Agency has to spend additional $ because of Environmental additional requests  This information is
made available to the public.  Check the priority flags if this is wrong:  Not ready to ad within 6 months

4051 HBP 199,250PE 199,250
Local Match

Total: 199,250Fed. Reimb. Rate: 100.00% 2/14/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
2/13/2013 Linda Newton:  New eligible project.
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,115,800

1,115,800

1,115,800

1,115,800

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4051 HBP CON -1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,115,800

4051 HBP CON -1,115,800 1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4051 HBP CON -1,115,800 1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4051 HBP CON 1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/24/2020 Mirna Beshay Tadrous:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in
September 2020 Survey.

-1,115,800

4051 HBP CON -1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,115,800

4051 HBP CON -1,115,800 1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4051 HBP CON -1,115,800 1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4051 HBP -1,115,800CON 1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2019 Bobby Zezoff:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Delivery failure of phase in
18/19.  Push funding to FFY 21/22, per LAPG Ch. 6.

4051 HBP 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2019 Survey.

-1,115,800

4051 HBP CON -1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,115,800

4051 HBP CON 1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/12/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested by agency.

-1,115,800

4051 HBP CON -1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,115,800

4051 HBP -1,115,800CON 1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4051 HBP -1,115,800 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4051 HBP -1,115,800 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4051 HBP 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2018 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2018 Survey.

-1,115,800
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4051 HBP CON -1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,115,800

4051 HBP -1,115,800CON 1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4051 HBP -1,115,800 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4051 HBP -1,115,800 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4051 HBP 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/6/2018 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested by agency.

-1,115,800

4051 HBP CON -1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,115,800

4051 HBP -1,115,800CON 1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4051 HBP -1,115,800 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4051 HBP -1,115,800 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4051 HBP 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2017 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-1,115,800

4051 HBP -1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,115,800

4051 HBP 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2016 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2016 Survey.

-1,115,800

4051 HBP -1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,115,800

4051 HBP -1,115,800 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4051 HBP 1,115,800CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested by agency

-1,115,800

4051 HBP CON -1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,115,800

4051 HBP CON 1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2014 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2014 Survey.

-1,115,800

4051 HBP CON -1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,115,800
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4051 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4051 HBP CON 1,115,800
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/7/2013 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September
2013 Survey.

-1,115,800

4051 HBP 1,115,800CON
Local Match

Total: 1,115,800Fed. Reimb. Rate: 100.00% 2/14/2013 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
2/14/2013 Linda Newton:  New eligible project.

1,115,800
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#19-30  ORA  ORA020501 Highway Bridge Program



2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Orange County BRIDGE NO. 55C0177, SILVERADO CANYN RD OVER SILVERADO CANYON CREEK, 4.4 MI. E/O SANTIAGO ROAD.    Replace existing two 
lane bridge with two lane bridge.  7/6/2016:  Toll credits used for PE.  Toll credits used for CON.

Fund Source Summary:

PE
R/W

Total 386,000

CON

Total

1,237,600

60,000 446,000

60,000 1,683,600

386,000

1,237,600
1,237,600

Phase Summary:

Fed $

Local AC

Local Match

Total 386,000

LSSRP Bond

Total
60,000 1,683,600

60,000 1,683,600

386,000 1,237,600

1,237,600

BRLO-5955(096)Fed Proj:

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total 386,000

LSSRP Bond

Total
60,000 446,000

60,000 446,000

386,000

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4092 HBP -60,000PE 60,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/24/2020 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 20/21 to 21/22.  NEPA not yet clear.

4092 HBP 60,000PE -60,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 2/24/2020 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 20/21.  As requested by agency.

4092 HBP -60,000PE 60,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/28/2019 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 21/22.  NEPA not yet clear.
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4092 HBP 60,000PE -60,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2019 Anh Nghiem:  Not ready to ad within 6 months.  PE funds moved from FFY 21/22 to 19/20.  As requested in September 2019
Survey.

4092 HBP -60,000PE 60,000
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/14/2019 Linda Newton:  Not ready to ad within 6 months.  PE funds moved from FFY 18/19 to 21/22.  NEPA not yet clear.

4092 HBP 60,000 60,000PE
Local Match

Total: 60,000Fed. Reimb. Rate: 100.00% 12/5/2019 Linda Newton:  Fund line failed to deliver. 
9/18/2018 Anh Nghiem: Not ready to advertise in 6 months.  Agency is requested in September 2018 Survey.

4092 HBP -44,274PE 44,274
Local Match

Total:Fed. Reimb. Rate: 100.00% 12/5/2019 Linda Newton:  Fund line has not failed to deliver. 
10/17/2018 DLA-Admin:  Fund line failed to deliver.
3/6/2018 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 17/18.  As requested by agency.

4092 HBP 44,274PE -44,274
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/18/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.

4092 HBP PE
Local Match

Total:Fed. Reimb. Rate: 100.00% 8/16/2016 Linda Newton:  This is an off system project that did not have HBP toll credits applied to it.  This corrects the funding to add toll
credits. Authorization in 15/16 for funding in FTIP.  8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:
2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4092 HBP 165,000PE 165,000
Local Match

Total: 165,000Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 14/15 to 15/16.  As requested by agency

4092 HBP 221,000PE 221,000
Local Match

Total: 221,000Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
4/22/2013 Linda Newton:  New eligible project.
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
1,237,600

1,237,600

1,237,600

1,237,600

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4092 HBP CON -1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,237,600

4092 HBP CON -1,237,600 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

11/2/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4092 HBP CON 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00%

New!

9/24/2020 Mirna Beshay Tadrous:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 22/23.  As requested in
September 2020 Survey.

-1,237,600

4092 HBP CON -1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,237,600

4092 HBP CON -1,237,600 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4092 HBP CON -1,237,600 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4092 HBP CON 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in September
2019 Survey.

-1,237,600

Caltrans, Division of Local Assistance Page 5611/6/2020, 9:02 AM Det2 FL4 SmlTxt

#19-30  ORA  ORA020501 Highway Bridge Program



2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4092 HBP CON -1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/20/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,237,600

4092 HBP CON 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/12/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested by agency.

-1,237,600

4092 HBP CON -1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,237,600

4092 HBP -1,237,600CON 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4092 HBP 1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/18/2018 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September
2018 Survey.

-1,237,600

4092 HBP CON -1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

1,237,600

4092 HBP -1,237,600CON 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4092 HBP -1,237,600 1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/28/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4092 HBP 1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 3/6/2018 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested by agency.

-1,237,600

4092 HBP CON -1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,237,600
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4092 HBP -1,237,600CON 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4092 HBP -1,237,600 1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4092 HBP -1,237,600 1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/23/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4092 HBP 1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/4/2017 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September
2017 Survey.

-1,237,600

4092 HBP -1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 10/25/2016 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,237,600

4092 HBP 1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 9/21/2016 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2016 Survey.

-1,237,600

4092 HBP -1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,237,600

4092 HBP -1,237,600 1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/29/2015 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4092 HBP 1,237,600CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/28/2015 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested by agency

-1,237,600
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4092 HBP CON -1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,237,600

4092 HBP CON 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
9/18/2014 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 17/18.  As requested in September
2014 Survey.

-1,237,600

4092 HBP CON -1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

1,237,600

4092 HBP CON
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
11/14/2013 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

4092 HBP CON 1,237,600
Local Match

Total:Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
10/7/2013 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 16/17.  As requested in September
2013 Survey.

-1,237,600

4092 HBP 1,237,600CON
Local Match

Total: 1,237,600Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton:  Reimbursement changed to 100% (Toll Credits).
4/22/2013 Linda Newton:  New eligible project.

1,237,600
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Placentia BRIDGE NO. 55C0192, GOLDEN AVENUE OVER CARBON CANYON CHANNEL, 0.2 MI W/O ROSE DRIVE.    Bridge Replacement.  Replace 
existing 2 lane bridge with 2 lane bridge. 

Fund Source Summary:

PE
R/W

Total 590,000

CON

Total

2,990,000

590,000

3,580,000

590,000

2,990,000
2,990,000

Phase Summary:

Fed $

Local AC

Local Match

Total

67,673

590,000

LSSRP Bond

Total
3,169,374

410,626

3,580,000

522,327 2,647,047

342,953

2,990,000

BRLS-5269(025)Fed Proj:

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

67,673

590,000

LSSRP Bond

Total
522,327

67,673

590,000

522,327

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4172 HBP -131,688PE 131,688
Local Match -17,06217,062

Total:Fed. Reimb. Rate: 88.53% 10/5/2017 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 19/20 to 17/18.  As requested in September
2017 Survey.

4172 HBP 131,688PE -131,688
Local Match 17,062-17,062

Total:Fed. Reimb. Rate: 88.53% 3/18/2017 DLA-Admin:  Not ready to ad within 6 months.  PE funds moved from FFY 16/17 to 19/20.  NEPA not yet clear.

4172 HBP 131,688PE 131,688
Local Match 17,06217,062

Total: 148,750Fed. Reimb. Rate: 88.53% 1/13/2017 Linda Newton:  Revise PE funding to match Ex. 6D dated 10-26-2016.
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4172 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/28/2015 Ben Moghadasi:  Ready to Advertise.  PE funds moved from FFY 14/15 to 15/16.  As requested by agency  8/17/2017
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the
current FTIP cycle.

4172 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/6/2014 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 13/14 to 14/15.  As requested in September
2014 Survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not
impact funds in the current FTIP cycle.

4172 HBP -70,603PE -70,603
Local Match -9,147-9,147

Total: -79,750Fed. Reimb. Rate: 88.53% 4/17/2014 Linda Newton:  Revised PE based upon match revised Ex. 6A.

4172 HBP 461,241PE 461,241
Local Match 59,75959,759

Total: 521,000Fed. Reimb. Rate: 88.53% 11/4/2013 Linda Newton:  New eligible project.

R/W Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

TotalPrior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4172 HBP -154,928 -154,928R/W
Local Match -20,073 -20,073

Total: -175,000Fed. Reimb. Rate: 88.53% 10/5/2017 Ben Moghadasi:  The Agency found that they do not need R/W funding anymore.

4172 HBP 154,928R/W -154,928
Local Match 20,073-20,073

Total:Fed. Reimb. Rate: 88.53% 10/9/2016 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 17/18 to 19/20.  NEPA not yet clear. 

4172 HBP R/W
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2014 DLA-Admin:  Not ready to ad within 6 months.  RW funds moved from FFY 15/16 to 17/18.  NEPA not yet clear.  8/25/2019
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the
current FTIP cycle.
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4172 HBP 154,928R/W 154,928
Local Match 20,07320,073

Total: 175,000Fed. Reimb. Rate: 88.53% 11/4/2013 Linda Newton:  New eligible project.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,647,047

342,953

2,990,000

2,647,047

342,953

2,990,000

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4172 HBP CON -2,647,047
Local Match -342,953

Total:Fed. Reimb. Rate: 88.53%

New!

11/5/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,647,047
342,953

4172 HBP CON -2,647,047 2,647,047
Local Match -342,953 342,953

Total:Fed. Reimb. Rate: 88.53%

New!

11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4172 HBP CON -2,647,047 2,647,047
Local Match -342,953 342,953

Total:Fed. Reimb. Rate: 88.53%

New!

11/4/2020 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4172 HBP 266,697CON 266,697
Local Match 34,55334,553

Total: 301,250Fed. Reimb. Rate: 88.53%

New!

9/24/2020 Mirna Beshay Tadrous:  Agency is requesting for additional $301,250 funds for CON

4172 HBP CON 2,380,350
Local Match 308,400

Total:Fed. Reimb. Rate: 88.53%

New!

9/24/2020 Mirna Beshay Tadrous:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 21/22.  As requested in
September 2020 Survey.

-2,380,350
-308,400

4172 HBP CON -2,380,350
Local Match -308,400

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,380,350
308,400
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4172 HBP CON -2,380,350 2,380,350
Local Match -308,400 308,400

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4172 HBP CON -2,380,350 2,380,350
Local Match -308,400 308,400

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4172 HBP -2,380,350CON 2,380,350
Local Match -308,400 308,400

Total:Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4172 HBP 2,380,350CON
Local Match 308,400

Total:Fed. Reimb. Rate: 88.53% 9/4/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested in September 2019
Survey.

-2,380,350
-308,400

4172 HBP CON -2,380,350
Local Match -308,400

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially 
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

2,380,350
308,400

4172 HBP -2,380,350CON 2,380,350
Local Match -308,400 308,400

Total:Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4172 HBP 2,380,350CON
Local Match 308,400

Total:Fed. Reimb. Rate: 88.53% 3/12/2019 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 20/21.  As requested by agency.

-2,380,350
-308,400

4172 HBP CON -2,380,350
Local Match -308,400

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,380,350
308,400

4172 HBP -2,380,350CON 2,380,350
Local Match -308,400 308,400

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

4172 HBP -2,380,350 2,380,350CON
Local Match -308,400 308,400

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4172 HBP 2,380,350CON
Local Match 308,400

Total:Fed. Reimb. Rate: 88.53% 9/18/2018 Anh Nghiem:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 19/20.  As requested in September
2018 Survey.

-2,380,350
-308,400

4172 HBP CON -2,380,350
Local Match -308,400

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 21/22 to Beyond.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

2,380,350
308,400

4172 HBP -2,380,350CON 2,380,350
Local Match -308,400 308,400

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4172 HBP -2,380,350 2,380,350CON
Local Match -308,400 308,400

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

4172 HBP -2,380,350 2,380,350CON
Local Match -308,400 308,400

Total:Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown. 

4172 HBP 2,187,576 2,187,576CON
Local Match 283,424 283,424

Total: 2,471,000Fed. Reimb. Rate: 88.53% 10/5/2017 Ben Moghadasi The Agency has requested additional funding.

4172 HBP 192,774 -1,994,802CON
Local Match 24,976 -258,448

Total: -2,253,250Fed. Reimb. Rate: 88.53% 10/5/2017 Ben Moghadasi:  Not ready to ad within 6 months.  CON funds moved from FFY Beyond to 18/19.  As requested in September 
2017 Survey.

-2,187,576
-283,424

4172 HBP -443,181CON
Local Match -57,419

Total: -500,600Fed. Reimb. Rate: 88.53% 4/17/2014 Linda Newton: Revised construction based to match revised Ex. 6A.

-443,181
-57,419

4172 HBP 2,630,757CON
Local Match 340,843

Total: 2,971,600Fed. Reimb. Rate: 88.53% 11/4/2013 Linda Newton:  New eligible project.

2,630,757
340,843
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Rancho Santa Margarita PM00035, Bridge Preventive Maintenance Program. Various locations in the City of Rancho Santa Margarita.  See Caltrans Local Assistance
HBP website for backup list of bridges. 

Fund Source Summary:

PE
R/W

Total 1,022,250

CON

Total

2,658,540 1,146,958 5,324,250

106,000 1,128,250

2,658,540 1,146,958 106,000 6,452,500

1,022,250

1,518,752
1,518,752

Phase Summary:

Fed $

Local AC

Local Match

Total

117,252

1,022,250

LSSRP Bond

Total
2,353,605 1,015,402 93,842 5,712,398

304,935 131,556 12,158 740,102

2,658,540 1,146,958 106,000 6,452,500

904,998 1,344,551

174,201

1,518,752

BPMPL-5181(190)Fed Proj:

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

PE Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

117,252

1,022,250

LSSRP Bond

Total
93,842 998,840

12,158 129,410

106,000 1,128,250

904,998

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3439 HBP 93,842PE -93,842
Local Match 12,158 -12,158

Total:Fed. Reimb. Rate: 88.53%

New!

9/2/2020 Mirna Beshay Tadrous:  Construction Authorized.  PE funds moved from FFY 21/22 to 20/21.  As requested by agency.

3439 HBP 93,842PE 93,842
Local Match 12,15812,158

Total: 106,000Fed. Reimb. Rate: 88.53% 8/7/2019 Linda Newton:  Revised funding to match revised list dated 08/06/2019.

3439 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/23/2016 DLA-Admin:  FFY 15/16 funds never obligated.  Move remaining PE funding to 17/18.  8/25/2019 DLA-Admin:  Fundline
zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3439 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/6/2014 Ben Moghadasi:  Ready to Advertise.  Funds obligated in FFY 13/14.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP
cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3439 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/17/2014 Ben Moghadasi:  Ready to Advertise.  PE funds moved from FFY 15/16 to 16/17.  As requested in September 2014 Survey.
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

3439 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/17/2014 Ben Moghadasi:  Ready to Advertise.  PE funds moved from FFY 14/15 to 13/14.  As requested in September 2014 Survey.
8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in
the current FTIP cycle.

3439 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/17/2014 Ben Moghadasi:  Ready to Advertise.  PE funds moved from FFY 13/14 to 14/15.  As requested in September 2014 Survey.
8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20 to 2016/17-21/22.  This does not impact funds in
the current FTIP cycle.

3439 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/8/2013 Ben Moghadasi:  2013 HBP survey.  8/17/2017 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2014/15-19/20
to 2016/17-21/22.  This does not impact funds in the current FTIP cycle.

3439 HBP 727,938PE 727,938
Local Match 94,31294,312

Total: 822,250Fed. Reimb. Rate: 88.53% 2/7/2013 Linda Newton:  Revised funding to match revised BPMP list revised February 2013.

3439 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 12/18/2012 Linda Newton:  Funding revised to match FMIS.  Funds previously authorized must remain in correct fiscal year.  8/21/2015
DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not impact funds in the
current FTIP cycle.

3439 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/4/2012 Ben Moghadasi:  Not ready to ad within 6 months.  PE funds moved from FFY 10/11 to 12/13.  As requested in September
2012 Survey.  8/21/2015 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2012/13-17/18 to 2014/15-19/20.  This does not
impact funds in the current FTIP cycle.
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3439 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/12/2009 Marnaz Mirfatahi:  PE funds moved from FFY 9/10 to 10/11.  As requested in October 2009 Survey.  5/10/2013 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2010/11-15/16 to 2012/13-17/18.  This does not impact funds in the current FTIP cycle.

3439 HBP PE
Local Match

Total:Fed. Reimb. Rate: 88.53% 8/19/2009 Marnaz Mirfatahi:  FUNDS WERE NOT PROGRAMMED IN FTIP, WILL TRY AGAIN NEXT YEAR  8/22/2011 DLA-Admin:
Fundline zeroed out due to FTIP cycle migration:  2008/9-13/14 to 2010/11-15/16.  This does not impact funds in the current FTIP cycle.

3439 HBP 177,060PE 177,060
Local Match 22,94022,940

Total: 200,000Fed. Reimb. Rate: 88.53% 11/14/2008 Eric Bost:  Accepted new project into program.

CON Summary:

Proj id Funds Src TotalPhase

Phase Funding Details:

Fed $

Local AC

Local Match

Total

LSSRP Bond

Total
2,353,605 1,015,402 4,713,559

304,935 131,556 610,691

2,658,540 1,146,958 5,324,250

1,344,551

174,201

1,518,752

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3439 HBP CON -859
Local Match -111

Total:Fed. Reimb. Rate: 88.53%

New!

11/5/2020 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 23/24 to Beyond.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.

859
111

3439 HBP CON -859 859
Local Match -111 111

Total:Fed. Reimb. Rate: 88.53%

New!

11/4/2020 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 22/23 to 23/24.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.

3439 HBP CON -859 859
Local Match -111 111

Total:Fed. Reimb. Rate: 88.53%

New!

11/4/2020 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 21/22 to 22/23.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.

3439 HBP 441,349CON -441,349
Local Match 57,181 -57,181

Total:Fed. Reimb. Rate: 88.53%

New!

5/12/2020 Eileen Crawford:  Funds moved from 21/22 to 19/20 per RFA
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3439 HBP -442,207CON 442,207
Local Match -57,293 57,293

Total:Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 20/21 to 21/22.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.

3439 HBP -442,207 442,207CON
Local Match -57,293 57,293

Total:Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin:  Construction Authorized.  CON funds moved from FFY 19/20 to 20/21.  Action taken to financially constrain the
FTIP (PUSH).  Attempt will be made to program this project in year shown.

3439 HBP 442,207 442,207CON
Local Match 57,293 57,293

Total: 499,500Fed. Reimb. Rate: 88.53% 3/13/2020 Bobby Zezoff:  Con increase for bridge 55C0520L.

3439 HBP 574,053 1,556,357CON
Local Match 74,375 201,643

Total: 1,758,000Fed. Reimb. Rate: 88.53% 8/7/2019 Linda Newton:  Revised funding to match revised list dated 08/06/2019.

982,304
127,268

3439 HBP 2,353,605 -2,353,605CON
Local Match 304,935 -304,935

Total:Fed. Reimb. Rate: 88.53% 11/1/2018 Linda Newton:  Ready to Advertise.  CON funds moved from FFY 19/20 to 18/19.  Project ready to advertise.

3439 HBP -2,353,605 2,353,605CON
Local Match -304,935 304,935

Total:Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 18/19 to 19/20.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3439 HBP 2,353,605CON -2,318,601
Local Match 304,935 -0-300,399

Total: -0Fed. Reimb. Rate: 88.53% 9/10/2018 Linda Newton:  Modify funding to match E-76.

-35,005
-4,535

3439 HBP -2,318,601CON 2,318,601
Local Match -300,399300,399

Total:Fed. Reimb. Rate: 88.53% 4/24/2018 Ben Moghadasi:  Ready to Advertise.  CON funds moved from FFY 18/19 to 17/18.  As requested by agency.

3439 HBP 2,318,601CON -2,318,601
Local Match 300,399-300,399

Total:Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin:  Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain the FTIP
(PUSH).  Attempt will be made to program this project in year shown.

3439 HBP -2,318,601CON 2,318,601
Local Match -300,399300,399

Total:Fed. Reimb. Rate: 88.53% 3/7/2018 Ben Moghadasi:  Ready to Advertise.  CON funds moved from FFY 18/19 to 17/18.  As requested by agency.
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts 
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3439 HBP -2,318,601 -2,318,601CON
Local Match -300,399 -300,399

Total: -2,619,000Fed. Reimb. Rate: 88.53% 3/2/2018 Eileen Crawford:  Fundline adjusted to correct duplicate entry of CON from 6/26/2017.

3439 HBP 4,637,201CON -4,637,201
Local Match 600,799-600,799

Total:Fed. Reimb. Rate: 88.53% 10/24/2017 DLA-Admin:  NEARLY Ready to Advertise.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially constrain
the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3439 HBP -4,637,201CON 4,637,201
Local Match -600,799600,799

Total:Fed. Reimb. Rate: 88.53% 6/26/2017 Ben Moghadasi:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 17/18.  Project Nearly ready to advertise.

3439 HBP 2,318,601 2,318,601CON
Local Match 300,399 300,399

Total: 2,619,000Fed. Reimb. Rate: 88.53% 6/26/2017 Ben Moghadasi:  NEARLY Ready to Advertise.  CON funds moved from FFY 18/19 to 18/19.  Project Nearly ready to advertise.

3439 HBP 2,318,601CON -2,318,601
Local Match 300,399-300,399

Total:Fed. Reimb. Rate: 88.53% 10/25/2016 DLA-Admin: Not ready to ad within 6 months.  CON funds moved from FFY 17/18 to 18/19.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.

3439 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 10/28/2014 DLA-Admin:  Not ready to ad within 6 months.  CON funds moved from FFY 16/17 to 17/18.  Action taken to financially
constrain the FTIP (PUSH).  Attempt will be made to program this project in year shown.  8/25/2019 DLA-Admin:  Fundline zeroed out due
to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in the current FTIP cycle.

3439 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/17/2014 Ben Moghadasi:  Ready to Advertise.  CON funds moved from FFY 15/16 to 16/17.  As requested in September 2014 Survey.
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

3439 HBP CON
Local Match

Total:Fed. Reimb. Rate: 88.53% 9/17/2014 Ben Moghadasi:  Ready to Advertise.  CON funds moved from FFY 16/17 to 17/18.  As requested in September 2014 Survey.
8/25/2019 DLA-Admin:  Fundline zeroed out due to FTIP cycle migration:  2016/17-21/22 to 2018/19-23/24.  This does not impact funds in
the current FTIP cycle.

3439 HBP CON -396,393
Local Match -51,357

Total:Fed. Reimb. Rate: 88.53% 9/17/2014 Ben Moghadasi:  Ready to Advertise.  CON funds moved from FFY 17/18 to Beyond.  As requested in September 2014 Survey.

396,393
51,357
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2018/19-2023/24 Highway Bridge Program

District: County:
Responsible Agency

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

3439 HBP CON 2,714,994
Local Match 351,756

Total:Fed. Reimb. Rate: 88.53% 10/8/2013 Ben Moghadasi:  2013 HBP survey.

-2,714,994
-351,756

3439 HBP 1,786,314CON
Local Match 231,436

Total: 2,017,750Fed. Reimb. Rate: 88.53% 2/7/2013 Linda Newton:  Revised funding to match revised BPMP list revised February 2013.

1,786,314
231,436

3439 HBP 928,680CON
Local Match 120,320

Total: 1,049,000Fed. Reimb. Rate: 88.53% 11/14/2008 Eric Bost:  Accepted new project into program.  Project is not ready to ad:  Con funds in beyond.

928,680
120,320
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2018/19-2023/24 Highway Bridge Program 

District: County:
Responsible Agency 

12 Orange
Total

See the appropriate FTIP/FSTIP for current funding commitments.  This listing provides VERY detailed backup information to support the lump sum amounts
programmed in the FTIP.

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

Number of Projects:

MPO Summary:

Fed $

Local AC

Local Match

Total for all Phases

804,964

9,626,747

LSSRP Bond

Total
2,377,374 1,444,302 651,342 60,000 424,300 36,078,672

308,014 131,556 12,158 2,096,695

2,685,388 1,575,858 663,500 60,000 424,300 38,175,367

8,821,783 22,299,572

840,002

23,139,574

Total Costs:

Orange County Transportation Authority

Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond

13
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REGIONAL MPO ATP PROJECTS
ORA150104

Regional MPO ATP Projects ‐ ORA150104

ID Co Agency Project Title Fund Source  Total  18‐19 19‐20 20‐21 21‐22 RW CON PAED PSE RW CON PAED PSE RW CON PAED PSE RW CON PAED PSE Notes
Distance 
(Miles)

0761 ORA Santa Ana Maple Bicycle Trail Safety Enhancements Total 1,101  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  Trail Improvements, ramps, and cut out 0
Federal ATP ‐ ‐ ‐ ‐ ‐ State Only Funded
State ATP 1,101 ‐ ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐ ‐

0728 ORA Laguna Hills La Paz Sidewalk Widening Total ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐  ‐  ‐ ‐ ‐ ‐ ‐ ‐ ‐ Sidewalk Construction 0.227
(REMOVED FROM PROGRAM) Federal ATP ‐ ‐ ‐ ‐ ‐ State Only Funded

State ATP ‐ ‐ ‐ ‐ ‐ Project Removed from ATP
Agency ‐ ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐ ‐

0745 ORA Orange Co County Bicycle Loop, Segments F and H Total 525 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐  ‐  ‐ ‐ ‐ ‐ ‐ ‐ ‐ Preconstruction 0
Federal ATP ‐ ‐ ‐ ‐ ‐ State Only Funded
State ATP 465 ‐ ‐ ‐ ‐
Agency 60 ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐ ‐

‐
0753 ORA Santa Ana Monte Vista Elementary SRTS Enhancements Total 430 ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐  ‐  ‐ ‐ ‐ ‐ ‐ ‐ ‐ Intersection Improvements 0

Federal ATP ‐ ‐ ‐ ‐ ‐ State Only Funded
State ATP 430 ‐ ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐ ‐

‐
0743 ORA Orange Co Bicycle Loop ‐ Segment D Total ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  Preconstruction ‐                    

Federal ATP ‐ ‐ ‐ ‐ ‐ State Only Funded
State ATP ‐ ‐ ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐ ‐

‐
0720 ORA Garden Grove Harbor & Twintree HAWK Total 160  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  Crossings 0

Federal ATP ‐ ‐ ‐ ‐ ‐ State Only Funded
State ATP 160 ‐ ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐ ‐

‐
0747 ORA San Clemente Concordia School Ped/Bike Improv.  Total ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0

Removed and added to ORA151510 Federal ATP ‐ ‐ ‐ ‐ ‐
State ATP ‐ ‐ ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐ ‐
Local ‐ ‐ ‐ ‐ ‐

‐
ORA La Habra Total 527  527  ‐  ‐  ‐  527  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  Right of way purchase for Class I 0.5                    

Federal ATP ‐ ‐ ‐ ‐ ‐ State Only Funded
State ATP 466 466 ‐ ‐ ‐ 466
Agency ‐ ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐ ‐
Local 61 61 ‐ ‐ ‐ 61

‐
ORA Garden Grove Total 1,941  1,596  ‐  ‐  ‐  ‐  1,596  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  Class I and Encouragement 0.7

Federal ATP 1,891 1,546 ‐ ‐ ‐ 1,546 Federally Funded
State ATP ‐ ‐ ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐ ‐
Local 50 50 ‐ ‐ ‐ 50

‐
ORA La Habra Guadalupe Park Reconstruction Project Total 400  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  Design Only 0.5

Federal ATP ‐ ‐ ‐ ‐ ‐ State Only Funded
State ATP 340 ‐ ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐ ‐
Local 60 ‐ ‐ ‐ ‐

‐
ORA San Clemente Total 878  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  Bulb outs and crossings. SRTS ‐                    

Federal ATP ‐ ‐ ‐ ‐ ‐ State Only Funded
State ATP 869 ‐ ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐ ‐
Local 9 ‐ ‐ ‐ ‐

‐
ORA Santa Ana Safe Routes to Schools Enhancements for Sepulveda Elementary Total 310  255  ‐  ‐  ‐  ‐  255  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  Bulb Outs and crossings. SRTS 0

Federal ATP ‐ ‐ ‐ ‐ ‐ State Only Funded
State ATP 310 255 ‐ ‐ ‐ 255
Agency ‐ ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐ ‐
Local ‐ ‐ ‐ ‐ ‐

‐
ORA Santa Ana Lincoln Pedestrian Pathway Connectivity Total 1,230  1,030  ‐  ‐  ‐  ‐  1,030  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  Pedestrian pathway between Park Aven 0.18

Federal ATP 1,230 1,030 ‐ ‐ ‐ 1,030 State Only Funded
State ATP ‐ ‐ ‐ ‐ ‐
Agency ‐ ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐ ‐
Local ‐ ‐ ‐ ‐ ‐

GROUPED PROJECTS FOR BICYCLE AND PEDESTRIAN FACILITIES ‐ PROJECTS CONSISTENT WITH 40 CFR PART 93.126 EXEMPT TABLES 2 AND TABLE 3   CATEOGRIES ‐ BICYCLE AND PEDESTRIAN FACILITIES (BOTH MOTORIZED AND NON‐MOTORIZED). (REGIONAL ATP FUNDED) Toll Credit for ATP‐MPO.

First Mile Bicycle and Pedestrian Trail Expansion on the PE ROW 
and Education/Encouragement Activities

FY20‐21 FY21‐22

La Habra Union Pacific Rail Line Bikeway Easement from Beach 
Boulevard to Guadalupe Park

Shorecliffs Middle School Safe Routes to School Pedestrian 
Improvement Project

FY19‐20FY18‐19
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Regional MPO ATP Projects ‐ ORA150104

ID Co Agency Project Title Fund Source  Total  18‐19 19‐20 20‐21 21‐22 RW CON PAED PSE RW CON PAED PSE RW CON PAED PSE RW CON PAED PSE Notes
Distance 
(Miles)

GROUPED PROJECTS FOR BICYCLE AND PEDESTRIAN FACILITIES ‐ PROJECTS CONSISTENT WITH 40 CFR PART 93.126 EXEMPT TABLES 2 AND TABLE 3   CATEOGRIES ‐ BICYCLE AND PEDESTRIAN FACILITIES (BOTH MOTORIZED AND NON‐MOTORIZED). (REGIONAL ATP FUNDED) Toll Credit for ATP‐MPO.

FY20‐21 FY21‐22FY19‐20FY18‐19

‐
ORA Fountain Valley Fountain Valley Pedestrian Pathway Improvement within School Zones Total 296  ‐  296  ‐  ‐  ‐  ‐  ‐  ‐  ‐  296  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐                    

Federal ATP ‐ ‐ ‐ ‐ ‐
State ATP 226 ‐ 226 ‐ ‐ 226
Agency ‐ ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐ ‐
Local 70 ‐ 70 ‐ ‐ 70

‐
ORA La Habra La Habra Union Pacific Rail Line Bikeway (Walnut to Cypress) Total 1,087  112  ‐  ‐  975  112  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  975  ‐  ‐  ‐  ‐                    

Federal ATP ‐ ‐ ‐ ‐ ‐
State ATP 863 ‐ ‐ ‐ 863 863
Agency 224 112 ‐ ‐ 112 112 112
CMAQ ‐ ‐ ‐ ‐ ‐
Local ‐ ‐ ‐ ‐ ‐

‐
ORA Seal Beach Lampson Avenue Bike Lane Gap Closure Project Total 1,265  ‐  130  1,100  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  130  ‐  1,100  ‐  ‐  ‐  ‐  ‐  ‐  ‐                    

Federal ATP 610 ‐ 105 505 ‐ 105  505
State ATP 27 ‐ ‐ ‐ ‐
Agency 628 ‐ 25 595 ‐ 25  595
CMAQ ‐ ‐ ‐ ‐ ‐
Local ‐ ‐ ‐ ‐ ‐

‐
ORA OCTA Safe Travels Education Program (STEP) Campaign Total 500  ‐  500  ‐  ‐  ‐  ‐  ‐  ‐  500  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐                    

Federal ATP ‐ ‐ ‐ ‐ ‐
State ATP 500 ‐ 500 ‐ ‐ 500
Agency ‐ ‐ ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐ ‐
Local ‐ ‐ ‐ ‐ ‐

Programming Totals
Fund Source  Total  18‐19 19‐20 20‐21 21‐22 RW CON PAED PSE RW CON PAED PSE RW CON PAED PSE RW CON PAED PSE

Federal ATP 3,186 2,576 105 505 ‐ ‐ 2,576 ‐ ‐ ‐ ‐ ‐ 105  ‐  505 ‐ ‐ ‐ ‐ ‐ ‐
State ATP 1,447 721 726 ‐ 863 466 255 ‐ ‐ 500 226 ‐ ‐  ‐  ‐ ‐ ‐ 863 ‐ ‐ ‐
Agency 732 112 25 595 112 112 ‐ ‐ ‐ ‐ ‐ ‐ 25  ‐  595 ‐ ‐ 112 ‐ ‐ ‐
CMAQ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐  ‐  ‐ ‐ ‐ ‐ ‐ ‐ ‐
Local 181 111 70 ‐ ‐ 61 50 ‐ ‐ ‐ 70 ‐ ‐  ‐  ‐ ‐ ‐ ‐ ‐ ‐ ‐
Total 5,546 3,520 926 1,100 975 639 2,881 ‐ ‐ 500 296 ‐ 130  ‐  1,100 ‐ ‐ 975 ‐ ‐ ‐

21‐22

Acquire appx 2,600 feet of bikeway 
easement

Construct 85 curb ramps on sidewalks 

Class II bike lanes, revised striping, 
signing, modified pedestrian 
walkways, signal pedestrian 

countdown heads, push buttons, 
median/landscape revisions, and 

20‐21FY19‐20FY18‐19
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STATEWIDE ATP PROJECTS
ORA150107

Statewide ATP Projects ‐ ORA150107

ID Co Agency Project Title Fund Source  Total  18‐19 19‐20 20‐21 21‐22 22‐23 RW CON PAED PSE RW CON PAED PSE RW CON PAED PSE RW CON PAED PSE RW CON PAED PSE Notes
Distance 
(Miles)

ORA Anaheim Western Avenue Pedestrian Signal 400  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0
Federal ATP 400  ‐  ‐  ‐  ‐  ‐ 
State ATP ‐  ‐  ‐  ‐  ‐  ‐ 
Agency ‐  ‐  ‐  ‐  ‐  ‐ 
CMAQ ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐ 
ORA Anaheim South Street Sidewalk Gap Closure 796  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0

Federal ATP 796  ‐  ‐  ‐  ‐  ‐ 
State ATP ‐  ‐  ‐  ‐  ‐  ‐ 
Agency ‐  ‐  ‐  ‐  ‐  ‐ 
CMAQ ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐ 
ORA Anaheim Cerritos Avenue Sidewalk Gap Closure 1,209  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0

Federal ATP 1,209  ‐  ‐  ‐  ‐  ‐ 
State ATP ‐  ‐  ‐  ‐  ‐  ‐ 
Agency ‐  ‐  ‐  ‐  ‐  ‐ 
CMAQ ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐ 
ORA Santa Ana SRTS Enhancements for Heninger Elementary 480  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0

Federal ATP 480  ‐  ‐  ‐  ‐  ‐ 
State ATP ‐  ‐  ‐  ‐  ‐  ‐ 
Agency ‐  ‐  ‐  ‐  ‐  ‐ 
CMAQ ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐ 
ORA Santa Ana SRTS Enhancements for King Elementary 500  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐           

Federal ATP 500  ‐  ‐  ‐  ‐  ‐ 
State ATP ‐  ‐  ‐  ‐  ‐  ‐ 
Agency ‐  ‐  ‐  ‐  ‐  ‐ 
CMAQ ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐ 
ORA Santa Ana SRTS Enhancements for Washington Elementary 780  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0

Federal ATP 780  ‐  ‐  ‐  ‐  ‐ 
State ATP ‐  ‐  ‐  ‐  ‐  ‐ 
Agency ‐  ‐  ‐  ‐  ‐  ‐ 
CMAQ ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐ 
ORA Santa Ana Complete Streets Plan 300  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  0

Federal ATP 300  ‐  ‐  ‐  ‐  ‐ 
State ATP ‐  ‐  ‐  ‐  ‐  ‐ 
Agency ‐  ‐  ‐  ‐  ‐  ‐ 
CMAQ ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐ 
‐  ‐  ‐  ‐ 

ORA Santa Ana City of Santa Ana‐ Civic Center Bike Boulevard 3,729  3,063  ‐  ‐  ‐  ‐  ‐  3,063  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  Bike boulevard, signals, signage, stripin 0.70         
Federal ATP ‐  ‐  ‐  ‐  ‐  ‐ 
State ATP 3,729  3,063  ‐  ‐  ‐  ‐  3,063 
Agency ‐  ‐  ‐  ‐  ‐  ‐ 
CMAQ ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐ 
ORA Santa Ana ‐  ‐  191  1,291  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  23  168  ‐  1,291  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  Bike improvements 0.38

Federal ATP ‐  ‐  ‐  ‐  ‐  ‐  Ped improvements 0.11
State ATP ‐  ‐  191  1,291  ‐  ‐  23  168  1,291 
Agency ‐  ‐  ‐  ‐  ‐  ‐ 
CMAQ ‐  ‐  ‐  ‐  ‐  ‐ 

‐  ‐  ‐  ‐ 

Programming Totals
Fund Source  Total  18‐19 19‐20 20‐21 21‐22 22‐23 RW CON PAED PSE RW CON PAED PSE RW CON PAED PSE RW CON PAED PSE RW CON PAED PSE

Total 8,194  3,063  191  1,291  ‐  ‐  ‐  3,063  ‐  ‐  ‐  ‐  23  168  ‐  1,291  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 
Federal ATP 4,465  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 
State ATP 3,729  3,063  191  1,291  ‐  ‐  ‐  3,063  ‐  ‐  ‐  ‐  23  168  ‐  1,291  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 
Agency ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 
CMAQ ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐  ‐ 
Total 8,194  3,063 191 1,291 ‐ ‐ ‐ 3,063 ‐ ‐ ‐ ‐ 23 168 ‐  1,291  ‐  ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐ ‐

Kennedy Elementary and Villa Fundamental Intermediate 
SRTS

FY19‐20

FY19‐20

FY20‐21

FY20‐21

FY18‐19

FY18‐19

FY21‐22
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FY22‐23
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2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY
GROUP PROJECTS

(in $000's)

COLLISION REDUCTION
RTIP # DESCRIPTION PHASE 18/19 19/20 20/21 21/22 Total

ORA001102

In Orange County, in Laguna Beach, at the intersection of Route 133 
(Laguna Canyon Road) Northbound and north of Canyon Acres Drive. 
This safety project proposes to enhance safety by extending the 
northbound lane-reduction transition. E  $   1,100 1,100$     
EA 0N8700 R $      686 686$        

C $   1,978 1,978$     

ORA001102
In Orange County, in Santa Ana, from south of 4th street to Broadway,  
Roadside Safety. E  $      675 675$        
EA 0N5100 R -$             

C $   2,225 2,225$     

ORA001102
In Orange County, in Irvine, and Costa Mesa, from Von Karmen 
Avenue to west of Harbor Blvd.  Roadside safety improvements. E  $        675 675$        
EA 0N5200 R

C $    2,225 2,225$     

ORA001102
In Orange County, in Orange, from La Veta Avenue to Rte. 91.  
Roadside safety improvements. E  $        740 740$        
EA 0N5300 R

C $    2,360 2,360$     

ORA001102

In Orange County, in and near Laguna Beach and Irvine, from El Toro 
Road to Rte. 241.  Flatten steep embnakments, replace and upgrade 
guardrail and terminal systems, install thrie-beam median barrier and 
replace K-rail with concrete barrier. E  $   2,580 2,580$     
EA 0N6600 R $        70 70$          

C $11,665 11,665$   

ORA001102

In Orange County, in San Juan Capistrano, Laguna Nigel, Laguna Hills, 
Aliso Viejo, Laguna Beach, Irvine, Newport Beach, and Costa Mesa 
from Rte. 5 to Rte. 405.  Upgrade highway safety features. E  $    3,330 3,330$     
EA 0N7200 R $          58 58$          
Project Change request to increase CON Sup to $3,700,000 and CON 
Cap to $23,700,000 approved at the June 2019 CTC meeting. C  $  27,400 27,400$   

ORA001102

In Orange County, near San Juan Capistrano, from east of Antonio 
Parkway/La Pata Avenue to west of Conrock entrance.  Landscape and 
plant establishment project. E  $      400 400$        
EA 0L7220 R $        20 20$          

C $   1,470 1,470$     

ORA001102

In Orange County, in Irvine & Costa Mesa, on Rte. 405 from Jamboree 
Road Overcrossing to Rte. 73/405 separation.  Close gaps in the 
existing median barrier with permanent concrete medan barrier type 60 E  $   1,500 1,500$     
EA 0P2200 R

C $   4,370 4,370$     

ORA001102
In Orange County, in Newport Beach on Rte. 73 SB off ramp to 
MacArthur Blvd.  Modify existing lane configuration on the off-ramp. E  $    2,285 2,285$     
EA 0N8600 R $        518 518$        

C $    8,878 8,878$     

ORA001102

In Orange County, in the unincorporated area of Orange County and 
the Cleveland national Forest, on Rte. 74 from 0.90 mile west of San 
Juan Fire Station to the Orange/Riverside County Line.  Correct 
supever elevation. E  $    7,791 7,791$     
EA 0P0300 R $    2,258 2,258$     
PCR approved at the May 2019 CTC meeting for R/W Cap, Con 
Support and Con Capital. Update costs and split 0P031 from parent 
0P030 through August 2020 CTC action. C  $  40,217 40,217$   

ORA001102

In Orange County, in Huntington Beach, Westminster, and Garden 
Grove on Rte. 39 at the intersection with Heil Avenue and MacDonald 
St.  Modify existing signs and add lighting E  $   1,250 1,250$     
EA 0P0100 R $      784 784$        

C $   3,320 3,320$     

Grouped Projects for Safety Improvements - SHOPP Collision Reduction Program Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories -
Railroad/highway crossing,Shoulder imp, traffic control devices,ops assistance Intersection signalization projects Pavement marking, Lighting improvements
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2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY
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(in $000's)

COLLISION REDUCTION
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Grouped Projects for Safety Improvements - SHOPP Collision Reduction Program Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories -
Railroad/highway crossing,Shoulder imp, traffic control devices,ops assistance Intersection signalization projects Pavement marking, Lighting improvements

ORA001102
In Orange County, in Tustin,  on Rte. 55 northbound off-ramp to 4th 
street.  Modify existing signals and add lighting. E  $      527 527$        
EA 0N630 R $         -   -$             
PCR approved at the June 2018 meeting. Construction support 
increased from $318,000 to $380,000. Right of Way Capital reduced to 
$0. Construction Capital increased from $646,000 to $772,000. C  $   1,152 1,152$     

ORA001102

In Orange County, in Huntington Beach and Seal Beach, on Route 1 at 
6th Street and on Route 1 at Seal Beach Boulevard. Modify existing 
traffic signals and add lighting. E  $        562 562$        
EA 0N8500 R $        922 922$        

C $    1,450 1,450$     

ORA001102
In Orange County, in orange and Santa Ana, on Rte. 22 between Lewis 
Street and 400 feet east of Bristol St. E  $    2,075 2,075$     
EA 0P5200 R $            5 5$            
Update Engineer Cost, COS request for PS&E at a higher amount than 
the program amount, October 2018 CTC approval.   Update 
construction support and capital per PCR approved at the December 
2018 CTC.  Revised construction support: $1,400,000.  Revised 
construction capital: $4,480,000 C  $    5,880 5,880$     

ORA001102

In Orange County, in Laguna Beach, on southbound Route 73, from 
Route 133 to 0.2 mile north of Route 133. Modify superelevation, install 
drainage inlets, place OGAC and place pavement delineation. E  $      637 637$        
EA 0N8400 R - -$             

C $   1,390 1,390$     

ORA001102

In Orange County, in Garden Grove, on Route 22 WB on-ramp from 
Euclid St. Place OGFC (Open Graded Friction Course)non-rubberized 
to reduce wet surface collisions. E  $      381 381$        
EA 0P9800 R - -$             

C $      886 886$        

ORA001102

In Orange County, in La Habra, on State Route (SR 39) at Fashion 
Square Lane signalized intersection. Modify existing traffic signals  and 
add lighting. E  $      760 760$        
EA 0Q2900 R $        10 10$          

C $   1,220 1,220$     

ORA001102

In Orange County, in Anaheim on I-5 NB at Harbor Blvd. and I-5 SB on 
ramp at Harbor Blvd.  Modify signal system and surface treatment of 
high friction surface treatment E  $   1,285 1,285$     
EA 0Q3000 R $        18 18$          

C $   1,925 1,925$     

ORA001102

In Orange County, in Buena Park, on Route 91 EB on-ramp from NB 
Route 39 (Beach Boulevard). Place OGFC (Open Graded Friction 
Course) non-rubberized to reduce wet surface collisions. E  $      360 360$        
EA 0Q0400 R $         -   -$             

C $      860 860$        

ORA001102

In Huntington Beach, from Seapoint Street to Warner Avenue at Bolsa 
Chica State Bach.  Construct rumble strips and install outer separation 
barrier in southbound direction. E  $    1,234 1,234$     
EA 0Q2800 R $          -   -$             
PSE COS request approved at the March 2019 CTC:  Program 
amount: $605,000.  Request amount: $719,000 C  $    1,640 1,640$     

ORA001102

In Irvine, on Route 261 (Toll Road) between Walnut Avenue and 
Jamboree Road.  Install Double Thrie Beam median barrier and crash 
cushions. E  $      412 412$        
EA 0Q1300 R -$             

C $      830 830$        

ORA001102
In and near Anaheim, from Santa Ana Bridge #55-0811 to 0.6 mile 
south of Harbor Blvd. Overcrossing.  Enhance highway worker safety. E  $      670 670$        
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Grouped Projects for Safety Improvements - SHOPP Collision Reduction Program Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories -
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EA 0P9000 R  $         -   -$             
C  $   2,330 2,330$     

ORA001102
In Anaheim from north of Anaheim Blvd. to Santa Ana Street. Enhance 
highway worker safety by access trails and access gates. E  $      600 600$        
EA 0P9100 R  $         -   -$             

C  $   2,400 2,400$     

ORA001102

IN Anaheim, from Santa Ana Street Overcrossing to 0.3 mile south of 
Magnolia Avenue Overcrossing.  Enahance highway worker safety by 
paving miscellaneous areas. E  $      600 600$        
EA 0P9200 R $         -   -$             

C $   2,400 2,400$     

ORA001102

IN Fullerton and Buena park,f rom Magnolia Avenue to Stanton 
Avenue.  Also on Rte. 91 from Stanton Avenue to Brookhurst St. (PM 
R2.8/1.2).  Enhance highway worker safety by access trails and access 
gates. E  $      600 600$        
EA 0P9300 R $         -   -$             

C $   2,400 2,400$     

ORA001102
In Laguna Beach from 1700 feet south to 1300 feet north of El Toro 
Road.  Extend lanes in both directions. E  $    3,035 3,035$     
EA 0N0600 R $    2,718 2,718$     
Update R.W costs, R.W support request at a higher amount than 
program amount, approved by CTC at the October 2018 CTC
PCR approved at the May 2019 meeting to increase RW capital cost. C $    8,141 8,141$     

ORA0001102

In Orange County, in Orange and Anaheim, on Rte. 5 from Santa Ana 
River Bridge to Harbor Blvd overcrossing.  Safety project to repair and 
place polyster concrete with groove on the bridge deck. E  $    1,988 1,988$     
EA 0Q8500 R $          -   -$             
Update COS costs for PS&E at higher amount of $1,212,000 approved 
at June 2019 CTC meeting. C  $    8,013 8,013$     

ORA001102

In Orange County, in Costa Mesa, on Rte. 55 from north of 19th Street 
to north of Rte. 55/73 interchange.  The safety project proposes to 
upgrade End Freeway sign package at 4 locations. E  $        830 830$        
EA 0Q8400 R $          -   -$             

C $    2,150 2,150$     

ORA001102

In Orange County, in Irvine. On Rte. 405 NB on ramp from SB Culver 
Drive and Rte. 405 SB off ramp to Culver Dr.  The safety project will 
replace the existing traffic signals and lighting systems at both direction E  $    1,134 1,134$     
EA 0P4000 R $          12 12$          
Project change request to increase CON Cap to $1,769,000 at June 
2019 CTC meeting. C  $    2,258 2,258$     

ORA001102

In Orange County, in Buena Park, on Rte. 91 EB from Knott Avenue 
UC to SB  Rte. 5 connector.  This safety project to add additional guide 
signs structures and panels to enhance lane assignment. E  $   1,548 1,548$     
EA 0Q3100 R  $        15 15$          

C  $   3,950 3,950$     

ORA001102
On route 1, in the County of Orange, in Newport and Huntington Beach, 
on Rte. 1 at Superior Ave./Balboa Blvd. and at Rte. 39 (Beach Blvd). E  $   1,150 1,150$     
EA 0Q8300 R $          7 7$            
Update costs on Con Sup, Con Cap & R/W Cap through May 2020 
CTC action. C  $   1,824 1,824$     

ORA001102

In the County of Orange, in Brea, on Route 90 at Jasmine/Berry. Safety 
project to modify traffic signals, lighting systems, add safety lighting 
and refresh pavement delineation. E  $        753 753$        
EA 0Q4200 R $        233 233$        
PSE COS request approved at the March 2019 CTC:  Program 
amount: $370,000.  Request amount: $440,000 C  $    1,095 1,095$     
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ORA001102
In Lake Forest, northbound offramp at Alton.  Improve stopping sight 
distance. E  $   1,850 1,850$     
EA 0Q8100 (Minor SHOPP project) R -$             

C $   1,100 1,100$     

ORA001102

In Orange County, in Santa Ana and Tustin, between the interchange 
of I-5 and SR-55 and south of Grand Ave.  This project proposes to 
cold plane the existing open graded asphalt concrete. E  $   2,229 2,229$     
EA 0Q8200 R  $         -   -$             
New SHOPP Amendment approved at the August 2018 CTC C $   9,056 9,056$     

ORA001102

In Orange county, in Stanton, at the intersection of Chapman Avenue 
and Route 39. This safety project proposes to modify the existing traffic 
signals, add safety lighting, add "Ladder" stripes on crosswalk, refresh 
pavement delineation and bring ADA to current standards. E  $      895 895$        
EA 0Q6400 R  $      154 154$        
New SHOPP Amendment approved at the August 2018 CTC
PSE COS request approved at the March 2019 CTC:  Program 
amount: $475,000.  Request amount: $550,000
R/W COS requested at higher amount of $91,000 approved at June 
2019 CTC meeting. Approved PCR to increase R/W Cap to $63,000 
and CON Cap to $890,000 at Dec 2019 CTC. C  $   1,275 1,275$     

In Orange County, in Garden Grove, on Route 22 WB off-ramp to 
Valley View street intersection. This safety project proposes to modify 
the existing traffic signals, add safety lighting, refresh pavement 
delineation, and bring ADA to current standards. E  $      700 700$        

ORA001102 EA 0Q6500 R  $          5 5$            
New SHOPP Amendment approved at the August 2018 CTC C  $   1,130 1,130$     
In Orange County, in Anaheim, on northbound Rte. 57 connector to 
westbound SR-91. Install High Friction Surface Treatment on 
pavement, high visibility delineation, loop detectors, slope paving and 
guardrail. E  $      400 400$        

ORA11002 EA 0Q7900 R  - -$             
New SHOPP Amendment approved at the December 2018 CTC C  $      908 908$        

ORA001102

In Orange County, in Orange and Santa Ana on EB and WB SR-22 
between SB I-5 connector to EB SR-22 and Tustin Ave.  Enhance 
safety project. E  $   2,210 2,210$     
EA 0Q3200 - new safety project, March 2019 CTC approval R $          2 2$            

C $   8,937 8,937$     

ORA001102

In Orange County, in Orange, on northbound onramp from Chapman 
and on southbound offramp to Chapman.  Modify traffic signals, add 
safety lighting, refresh pavement markings and upgrade curb ramps to 
ADA standards.  Improve safety project. E  $   1,100 1,100$     
EA 0R1500 - new safety project, June 2019 CTC approval R $         -   -$             

C $   2,740 2,740$     

ORA001102

In Rancho Santa Margarite and in unincorporated areas of Orange 
county from Oso Parkway to Route 133. Upgrade guardrail system, AC 
dikes and relocate electroliers. E  $        500 500$        
EA 0Q7000 (Minor SHOPP project) Approved at the June 2019 CTC 
meeting. R -$             

C $        900 900$        

ORA001102

In Orange County, in Anaheim and Orange on Route 55 between La 
Veta Avenue and Route 91 (PM 17.876).
Upgrade safety devices at 12 locations. E  $          -    $      875 875$        
EA 0S040 - Minor A Safety .015 project, June 2020 CTC action. R -$             
Initially approved at June 2019 CTC action. C $          -    $   1,250 1,250$     

ORA001102

In Anaheim, On-ramp from Katella Avenue to southbound I-5. Place 
High Friction pavement treatment, drainage improvement, detectors, 
striping and upgrade curb ramps. E  $   1,524 1,524$     

4 of 7
3/3/2021
4:12 PM

#19-32 ORA ORA001102 SHOPP Safety Improvements



2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY
GROUP PROJECTS

(in $000's)

COLLISION REDUCTION
RTIP # DESCRIPTION PHASE 18/19 19/20 20/21 21/22 Total

Grouped Projects for Safety Improvements - SHOPP Collision Reduction Program Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories -
Railroad/highway crossing,Shoulder imp, traffic control devices,ops assistance Intersection signalization projects Pavement marking, Lighting improvements

EA 0R510 - New Safety project, August 2019 CTC approval R $        43 43$          
C $   3,252 3,252$     

ORA001102
In La Habra and Brea, at Idaho, Walnut and Puente streets. Modify and 
install traffic signals and add safety lighting. E  $   1,554 1,554$     
EA 0R180 - New Safety project, December 2019 CTC approval. 
Increase R/Wsupport and Capital through CTC action Jan 2021. R  $      551 551$        

C $   3,318 3,318$     

ORA001102
In Tustin, at Redhill Avenue. Improve safety by modifying traffic signal 
and upgrading safety lighting. E  $      951 951$        
EA 0R470 - New Safety project, December 2019 CTC approval R $          9 9$            

C $   1,243 1,243$     

ORA001102

In Newport Beach, at Hospital Road. Modify signals, add safety lighting 
and guardrail, and upgrade facilities to Americans with Disabilities Act 
(ADA) standards. E  $      935 935$        
EA 0R500 - New Safety project, December 2019 CTC approval R $          4 4$            

C $   1,516 1,516$     

ORA001102

On Route 1, in Laguna Beach, at the intersection of Cress St. Modify 
signals, add safety lighting, add protected left-turn signal, modify ped 
crosswalks & upgrade curb ramps to Americans with Disabilities Act 
(ADA) standards. E  $      690 690$        
EA 0R170 - New Safety project, January 2020 CTC approval R $      325 325$        
Adopted in May 2020 SHOPP C $   1,168 1,168$     

ORA001102

On Route 22, in Garden Grove, WB Rte 22 on-ramp from Brookhurst. 
Place High Friction Surface Treatment, barrier and upgrade curb 
ramps. E  $      695 695$        
EA 0R290 - New Safety project, March 2020 CTC approval R -$             
Adopted in May 2020 SHOPP C $   1,252 1,252$     

ORA001102

On Route 57 in the cities of Orange, Anaheim, Placentia, Fullerton, and 
Brea along State Route (SR) 57 from Chapman Avenue UC to Orange 
County Line/Los Angeles County Line. Replace pavement delineation, 
safety lighting, delineate median barrier and add pavement route 
shields. E  $   2,980 2,980$     
EA 0S330 - New Safety project, May 2020 CTC action. R $        70 70$          
New amendment  in May 2020 SHOPP C $11,948 11,948$   
Total SHOPP Funds $49,696 $146,263  $19,105 $69,283 $284,347 
New SHOPP 2020 adopted project

ORA001102

On Route 1, in Dana Point, from Route 5 (PM R0.129) to north of 
Doheny Park Road. Improve worker safety by installing Maintenance 
Vehicle Pullouts (MVPs). E  $   1,150 1,150$     
EA 0Q990 R
New 2020 SHOPP adopted project at May 2020 CTC C $   6,850 6,850$     

ORA001102

On route 5, in and near the cities of Santa Ana and Orange, from south 
of Route 22 to north of The City Drive/State College Boulevard (PM 
33.7/35.4). Upgrade signs and pavement delineation, lengthen lane 
reduction to improve merging, and install traffic count station. E  $      989 989$        
EA 0R750 R
New project amendment through August 2020 CTC action. Only PE 
costs. C -$             

ORA001102

On route 74, in the Cleveland National Forest, from 0.9 mile west of 
San Juan Fire Station to the Orange/Riverside County line (PM 
11.5/16.6). Mitigation plant establishment and monitoring for EA 
0P030. Split from 0P030 for mitigation work. E  $      100 100$        
EA 0P031 R
New project amendment through August 2020 CTC action. Only PE 
costs. C -$             
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ORA001102

In Orange County in Brea and Fullerton, on Route 90, at the signalized 
intersection with Route 57 southbound on / off-ramp(s) and at Kraemer 
Blvd (PM R5.3/6.6). This project will modify signal, install lights, refresh 
pavement delineation, traffic data station, and sidewalk. E  $      942 942$        
EA 0R920 R
New project amendment through October 2020 CTC action. Only PE 
costs. C -$             

ORA001102

In Orange county, in Irvine, on the Northbound (NB) Interstate 5 (I-5) 
Culver/Trabuco Road on-ramp (PM R26.6). Modify traffic signals, install 
safety lighting, refresh pavement delineation, add signs and remove 
bushes to enhance visibility and improve safety. E  $      306 306$        
EA 0S100 R $         -   -$             
New project amendment through October 2020 CTC action. C $      641 641$        

ORA001102

In Orange County in Orange and Santa Ana, on Westbound Route 22, 
from 0.1 mile west of Santiago Creek Bridge and 0.2 mile east of 
Cambridge Street Overcrossing (PM R11.6/R12.5). Widen WB SR 22 
to accommodate an auxiliary lane and extend the No. 4 drop lane for 
0.2 mile beyond Glassell Street off-ramp. E  $   3,231 3,231$     
EA 0S190 R -$             
New project amendment through October 2020 CTC action. Only PE 
costs. C -$             

ORA001102

In Orange county, in Anaheim, on State Route 39 (SR 39) (Beach 
Boulevard) at the Orange Avenue signalized intersection (PM 12.2). 
The project proposes to modify existing traffic signals and remove and 
replace all pedestrian lighting over all crosswalk approach and 
departures. E  $      650 650$        
EA 0R740 R -$             
New project amendment through October 2020 CTC action. Only PE 
costs. C -$             

ORA001102

In Orange County, in the City of Anaheim, on Route 91 WB between 
Rte 57/91 connector and North Placentia Avenue Overcrossing. (PM 
5.4/5.8) Install new overhead sign structure. Remove and replace sign 
panels. E  $      530 530$        
EA 0R190 R $      304 304$        
New project amendment through October 2020 CTC action. C $   1,080 1,080$     

ORA001102

In Orange County in San Clemente and Dana Point on Interstate 5 (I-5) 
from Camino De Estrella post-mile (PM) 5.8 to Camino Las Ramblas, 
PM 6.8. The project proposes to install safety lighting in the median, 
upgrade existing concrete median barrier and replace existing 
drainage. E  $      945 945$        
EA 0S170 R -$             
New project amendment through October 2020 CTC action. Only PE 
costs. C -$             

ORA001102

In Orange County, in La Palma and Buena Park, on westbound State 
Route 91 (SR-91) between Valley View Street (PM R0.8) and Knott Ave 
(PM R1.8). Construct overhead cantilever sign structures with high 
reflective sign panels, replace existing warning sign panels with high 
reflective sign panels and replace existing MBGR with MGS. Install 
Census Station in both directions of SR-91. E  $      840 840$        
EA 0R730 R -$             
New project amendment through October 2020 CTC action. Only PE 
costs. C -$             

ORA001102

In the County of Orange, in the Cities of Newport Beach, Huntington 
Beach and Seal Beach, on Route 1 between Dover Dr (PM R18.5) and 
Seal Beach Boulevard (PM 32.8). Construct bicycle lane to reduce 
bicyclist involved collisions with vehicular traffic. E  $   3,130 3,130$     
EA 0S140 R -$             
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New project amendment through January 2021 CTC action. Only PE 
costs. C -$             

ORA001102

In Orange and Los Angeles Counties in cities of Los Alamitos and Long 
Beach, on Route 605 from 0.2 mile North of Route 605/405 Separation 
to 0.2 mile North of Katella Ave UC. Install safety lighting and 
associated improvements along route. E  $   2,392 2,392$     
EA 0R680 R -$             
New project amendment through January 2021 CTC action. Only PE 
costs. C -$             
Total new SHOPP 2020 adopted project $         -   $          -    $         -   $24,080 $  24,080 

Total SHOPP funds $49,696 $146,263  $19,105 $93,363 $308,427 

7 of 7
3/3/2021
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#19-32 ORA ORA001102 SHOPP Safety Improvements



2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY
GROUP PROJECTS

(in $000's)

ROADWAY PRESERVATION PROJECTS
RTIP # DESCRIPTION PHASE 18/19 19/20 20/21 21/22 Total

ORA001103
In Orange County, in the city of Anaheim, from west of Lakeview 
Avenue to Orange/Riverside County line.  Pavement rehab. E  $  1,740  $       1,740 
EA 0N3200 R  $       10  $            10 

C  $13,450  $     13,450 

ORA001103
In Orange County, in Newport Beach, from north of Superior Avenue to 
60th street. Rehab. Drainage system. E  $     650  $          650 
EA 0N9300 R  $       10  $            10 

C  $  1,495  $       1,495 

ORA001103
In Orange County, in Garden Grove, at Haster Street westbound off-
ramp.  Upgrade drainage system. E  $  1,020  $       1,020 
EA 0N9200 R  $     559  $          559 
Moved project from FY 19/20 to 18/19 per approved PCR (September 
2017), increased Engineering cost and R.W cost per June 2017 CTC 
action C  $  1,617  $       1,617 

ORA001103

In Orange County, in Laguna Beach and Newport Beach on Rte. 1 from 
1000 feet south of Vista Del Sol in Laguna Beach to Newport Coast 
Drive.  The project is to pave 0.2 foot of rubberized Hot Mix Asphalt 
Concrete. E  $  3,200  $       3,200 
EA 0H1500 R  $       66  $            66 
Project Change request to reduce R/W Sup to $1 approved at June 
2019 CTC meeting. C  $  8,810  $       8,810 

ORA001103

In Laguna Beach, from 7th street to Moss st.  Remove and Replace 
pavement and with rubberized hot mix asphalt (RHMA). Combine with 
future EA 0P690 for construction under EA 0P69U. E  $        -    $            -   
EA 0H1510 R  $        -    $            -   

C  $  3,985  $       3,985 

ORA001103
In Laguna Beach, from south of Ruby Street to Ledroit st.  Remove and 
replace pavement with rubberized hot mix asphalt (RHMA) E  $        -   
EA 0H1530 R  $        -   

C  $  4,305  $       4,305 

ORA001103

In Orange County on NB and SB SR-1 from Warner Avenue in the City 
of Huntington Beach to LA/ORA County Line.  Proposes to resurface 27 
lane miles of pavement. 0P680 & 0P590 combined into 0P68U for 
construction. PCR approved for concurrent delivery. E  $  4,652  $       4,652 
EA0P5900 R  $  1,985  $       1,985 
May 2019 CTC, approved RW Support COS request at a higher amount 
of $1,482,000.
Project Change request to increase R/W Cap to $503,000 and CON 
Cap to $11,804,000 approved at June 2019 CTC meeting. C  $14,162  $     14,162 

ORA001103
In Orange County, on Rte. 90, between Harbor Blvd. and Randolph 
Avenue in the Cities of Fullerton and Brea.  Pavement Rehab. E  $  1,727  $       1,727 
EA 0P5800 R  $     153  $          153 
Update R.W cost, R.W support request greater than program amount, 
October 2018 CTC approval. C  $10,477  $     10,477 

ORA001103

In Orange County, on NB I-5 at the Avenida Pico off-ramp (PM 3.29) in 
the City of San Clemente.  Restore hydraulic capacity to the 625 feet of 
concrete trapezaoidal channel. E  $  1,597  $       1,597 
EA 0P7000 R  $     236  $          236 
PSE COS request at higher amount:  Program Amount: $963,000.  
Request Amount: $1,145,000.  Approved by CTC at March 2019
Construction support, construction capital, RW capital increase per 
approved PCR at the May 2019 meeting. C  $  8,986  $       8,986 

ORA001103

In orange County, along SR-39 between Auto Center Drive and Craig 
Avenue, in the City of Buena Park.  Upgrade existing drainage elements 
in order to address flooding that occurs on the roadway during rain 
events. E  $     870  $          870 
EA 0F9700 R  $     567  $          567 

C  $  3,132  $       3,132 

ORA001103
In Orange County, from 0.3 mile south of El Toro Road. To 0.2 mile 
north of Rte. 73/133 Interchange.  Construct detention basin. E  $  3,400  $       3,400 
EA 0Q3600 R  $  2,378  $       2,378 
PS&E COS request amount and R.W support higher than program 
amount. Approved at the December 2018 CTC.  PA&ED cost revised to 
$1,363,000 at the June 2017 CTC. C  $  3,283  $       3,283 

ORA001103
On route 241, in Orange County, in Irivne and Anaheim, on SR-241 from 
NB off-ramp Portola Parkway).  Repair distressed Roadway. E  $  3,205  $       3,205 
EA 0H0471 R  $        -    $            -   

Grouped Projects for Pavement resurfacing and/or rehabilitation - SHOPP Roadway Preservation Program. Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 
categories - Pavement resurfacing and/or rehabilitation, Emergency relief (23 U.S.C. 125), Widening narrow pavements or reconstructing bridges (no additional travel lanes)

1 of 3
12/23/2020

2:53 PM
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2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY
GROUP PROJECTS

(in $000's)

ROADWAY PRESERVATION PROJECTS
RTIP # DESCRIPTION PHASE 18/19 19/20 20/21 21/22 Total

Grouped Projects for Pavement resurfacing and/or rehabilitation - SHOPP Roadway Preservation Program. Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 
categories - Pavement resurfacing and/or rehabilitation, Emergency relief (23 U.S.C. 125), Widening narrow pavements or reconstructing bridges (no additional travel lanes)

2018 SHOPP Reservation Funded, October 2018 CTC approval. Con 
Cap costs revised to $18,927,000 at May 2020 CTC action. C  $22,595  $     22,595 
Project should be in FY 20/21, it was put in FY 21/22 by error.  See 
signed copy of SHOPP Amendment attached.

ORA001103

In Orange County, in San Clemente, on Rte. 5 from San Diego County 
Line to El Camino Real.  Replace broken portland concrete slabs and 
upgrade safety devices. E  $  6,393  $       6,393 
EA 0R2000 R  $        -    $            -   
2018 SHOPP Reservation Funded, October 2018 CTC approval. 
$27,658 Construction to be programmed at future date. C  $        -    $            -   

ORA001103

In Orange County, in Newport Beach, on Rte. 1 from Jamboree Road to 
Santa Ana River Bridge.  Cold plane & overlay with Rubberized Hot Mix 
Asphalt and upgrade curb ramp E  $  4,980  $       4,980 
EA 0R4100 R  $  2,150  $       2,150 
PSE COS request at higher amount:  Program Amount: $2,660,000.  
Request Amount: $3,000,000.  Approved by CTC at August 2019. PCR 
increase Con Cap to $11,200,000 and R/W Capital to $630,000 at Jan 
2020 CTC. C  $13,638  $     13,638 

ORA001103

In Orange County, in Santa Ana & Costa Mesa, on SB Rte. 55 
connector to SB I-405. Rehab roadway section slabs and construct 
overhead sign structure. E  $     600  $          600 
EA 0Q660 R  $            -   
2018 SHOPP Reservation Funded, December 2018 CTC approval C  $  3,430  $       3,430 

ORA001103

In Orange County, in Santa Ana, Tustin, Irvine, Newport Beach, Costa 
Mesa and Anaheim on various connectors and ramps.  Rehab. Existing 
pavement. E  $  8,400  $       8,400 
EA 0R5600 R  $        -    $            -   
2018 SHOPP Reservation funded approved by the CTC at the March 
2019 CTC. $32,000 Construction to be programmed at future date. C  $        -    $            -   
Total SHOPP Projects  $20,551  $57,217  $50,584  $35,561  $   163,913 

New SHOPP 2020 adopted projects

ORA001103
On route 405, in and near Irvine and Costa Mesa, from Route 5 to 
Harbor Boulevard. Rehabilitate pavement E  $22,100  $     22,100 
EA 0Q970 R  $  1,250  $       1,250 
New 2020 SHOPP adopted project at May 2020 CTC. $174,000 
Construction to be programmed at future date. C  $        -    $            -   

ORA001103

On route 405, in Huntington Beach, Westminster, Garden Grove, and 
Seal Beach, from south of McFadden Avenue to the Los Angeles county 
line. Rehabilitate pavement, E  $  8,162  $       8,162 
EA 0R570 R  $       21  $            21 
New 2020 SHOPP adopted project at May 2020 CTC. $55,817 
Construction to be programmed at future date. C  $        -    $            -   

ORA001103

On route 91, in and near Buena Park, Fullerton, and Anaheim, from the 
Los Angeles county line to the Riverside county line (PM R18.905). 
Rehabilitate pavement, E  $        -    $            -   
EA 0R310 R  $            -   
Project deleted. Original project split 5 ways to 0R311, 0R312, 0R313, 
0R314 & 0R315. (0R314 & 0R315 under group ORA001105) C  $            -   

ORA001103

On route 91, in La Palma, Buena Park, Anaheim, and Fullerton, from the 
Los Angeles County line to Acacia Street. PM (R0.0/4.8) Rehabilitate 
pavement. E  $  5,710  $       5,710 
EA 0R311 R  $     703  $          703 
New 2020 SHOPP adopted project at May 2020 CTC. $43,680 
Construction to be programmed at future date. C  $        -    $            -   

ORA001103
On route 91, in Anaheim and Placentia, from Acacia Street to La Palma 
Avenue. PM (4.8/6.4) Rehabilitate pavement. E  $  2,485  $       2,485 
EA 0R312 R  $       20  $            20 
New 2020 SHOPP adopted project at May 2020 CTC. $22,264 
Construction to be programmed at future date. C  $        -    $            -   

ORA001103
On route 91, in and near Anaheim, from La Palma Avenue to Route 55. 
PM (6.4/R9.2) Rehabilitate pavement. E  $  4,730  $       4,730 
EA 0R313 R  $       57  $            57 
New 2020 SHOPP adopted project at May 2020 CTC. $40,650 
Construction to be programmed at future date. C  $        -    $            -   
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2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY
GROUP PROJECTS

(in $000's)

ROADWAY PRESERVATION PROJECTS
RTIP # DESCRIPTION PHASE 18/19 19/20 20/21 21/22 Total

Grouped Projects for Pavement resurfacing and/or rehabilitation - SHOPP Roadway Preservation Program. Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 
categories - Pavement resurfacing and/or rehabilitation, Emergency relief (23 U.S.C. 125), Widening narrow pavements or reconstructing bridges (no additional travel lanes)

ORA001103

On route 55, in Newport Beach, Costa Mesa, Santa Ana, Tustin, 
Orange, and Anaheim, from Route 1 to Route 91. Rehabilitate 
pavement. (G13 Contingency) E  $12,900  $     12,900 
EA 0R320 R  $       61  $            61 
New 2020 SHOPP adopted project at May 2020 CTC. $83,908 
Construction to be programmed at future date. Increase PS&E, 
construction support, and construction capital in order to add complete 
streets improvements through October 2020 CTC action. C  $        -    $            -   
Total new SHOPP 2020 adopted Projects  $        -    $        -    $        -    $58,199  $     58,199 

HM Project - FY 2018/2019 and 2019/2020

ORA001103

In Orange County, in Brea and Placentia, from 90/57 separatin to 0.1 
mile East of Rose Drive. In Orange County, in Anaheim from 0.3 mile 
north of Orangethorpe Avenue to 90/91 separation.   Remove & replace 
0.15' RHMA-G E  $     333  $          333 
EA 0R2600 R  $         1  $              1 
Update construction capital cost: increased from $3.5 million to $3.8 
million plus $407,000 of construction engineering C  $  4,207  $       4,207 

ORA001103

In Orange County, in La Habra from Westridge North to County line. 
Route 39 PM 19.1 to 22.6, a total of 17.0 lane miles. Asphalt Overlay. 
Construction capital increased to $3,500,000 at final estimate. E  $     276  $          276 
EA 0R8800 R  $         1  $              1 

C  $  3,837  $       3,837 

ORA001103

In Orange County, in Irvine from 405 to Marine Way Undercrossing. Rte 
133 from PM 8.3 to 10.1 and Route 5 from PM 22.7 to 23.0, total of 10 
lane miles. Asphalt Overlay. E  $     238  $          238 
EA 0R8900 R  $         1  $              1 

C  $  2,790  $       2,790 
Total HM  $  4,541  $  7,143  $     11,684 
Total 2020 SHOPP and existing SHOPP Projects  $20,551  $57,217  $50,584  $93,760  $   222,112 

Total SHOPP Projects and HM Projects  $25,092  $64,360  $50,584  $93,760  $   233,796 
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2019 REGIONAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY

 GROUP PROJECT LISTING
(in $000's)

ROADSIDE  PRESERVATION PROJECTS - PLANTING Total

RTIP # DESCRIPTION PHASE 18/19 19/20 20/21 21/22 630$              

ORA001104
In Orange County, along various routes, Upgrade and retrofit 
changeable message signs with safety cabling and brackets. E 630$                  
EA 0M3700 R -$                  630$             
Project use as place holder for future project within ORA001104 C 630$                  

-$                   
-$                   
-$                   $1,260

TOTAL $1,260

Grouped Projects for Shoulder Improvements - SHOPP Roadside Preservation Program. Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 
categories - Fencing, Safety roadside rest areas

1 of 1
5/11/2018
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2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY

 GROUP PROJECTS
(in $000's)

RTIP # DESCRIPTION PHASE 18/19 19/20 20/21 21/22 Total

ORA001105

In Orange County, in Anaheim, at the Commercial Vehicle Enforcement 
Facility (CVEF), Peralta Weigh Station (Eastbound).  Rehab and upgrade 
CVEF. E $2,015 $2,015
EA 0N4900 R $10 $10

C $8,179 $8,179

ORA001105
In Orange County, in Santa Ana and Tustin, from Dyer Road on ramp to 
Edinger Avenue off-ramp.  Construct northbound Aux. Lane. E $0
EA 0G9500 R $0
Removed from SHOPP listing as combined with STIP project 0J340 
ORA100511. C $0

ORA001105
In Orange County, Anaheim, Santa Ana, Fullerton and Buena Park.  
Install & modify Intelligent Transportation system (ITS) elements. E $3,723 $3,723
EA 0P42U1 R $9 $9
(Combined from 0N9000,0P4100 & 0P4200 to be come 0P42U1) C $25,118 $25,118

ORA001105

In Orange County, on I-5 from PM 33.0/ to 43.2. on SR-57 from PM 
10.7/16.6. SR-91 from PM R2.6 to R4.1 and 0.0/7.2.  Implement ICM to 
reduce congestion by leveraging unused capacity along project corridors. E $0 $0
EA 0P6700, Split project to 0P6710 and 0P6720 (below) R $0 $0
Update Engineer costs, PS&E request amount greater than Program 
amount: October 2018 CTC approval C $0 $0

ORA001105

In Orange County, on Routes 5, 22, 55, 57, 91 and 405 at various 
locations. Develop Information Technology (IT) and Information Exchange 
Network (IEN) to support the Orange County Triangle (Routes 5, 57 and 
91) Integrated Corridor Management (ICM) E $6,723 $6,723
EA 0P6710 R $0 $0
Project Change request to split project from 0P670 to 0P6710 and 
0P6720.  CON Sup programmed is $2,990,000 and CON Cap is 
$8,888,000 approved at the June 2019 CTC meeting. C $11,878 $11,878

ORA001105

In Orange County, on Routes 5, 22, 55, 57, 91, Transportation 
Management System (TMS) field elements to support the Orange County 
Triangle (Routes 5, 57 and 91) Integrated Corridor Management (ICM). E $0 $0
EA 0P6720 R $335 $335
Project Change request to split project from 0P670 to 0P6710 and 
0P6720.  R/W Sup is $320,000, R/W Cap is $15,000, CON Sup 
programmed is $1,670,000 and CON Cap is $7,431,000 approved at the 
June 2019 CTC meeting. C $9,101 $9,101

ORA001105

In Orange County, at various routes and locations (Route 5, 405, 605).  
Construction of inductive system, vehicle detection system and ramp 
metering systems. E $2,060 $2,060
EA 0Q690 R $24 $24

C $8,330 $8,330

ORA001105

In Orange County, on SR-1 between Crystal Heights Drive and First 
Street in the cities of Newport Beach, Huntingt5on Beach and Seal 
Beach.  Remove and replace all existing signal lights at 20 intersections 
along SR-1. 0P680 & 0P590 combined into 0P68U for construction. PCR 
approved for concurrent delivery. E $6,190 $6,190
EA 0P6800 R $2,225 $2,225
RW COS request at a higher amount of $1,480,000 approved at the May 
2019 CTC
Project Change request to increase R/W Cap to $745,000 approved at 
June 2019 CTC meeting. C $16,462 $16,462

ORA001105
On route 133, in Irvine, from SB 5/SB 133 connector to SB 133/NB 405 
connector.  Construct new Aux. lane E $4,853 $4,853
EA 0N8900 R $905 $905
Increase PS&E and Con Cap by May 2020 CTC action. C $21,176 $21,176

ORA001105
In Irvine, from Rte. 133 to Sand Canyon Avenue; Also from Sand Canyon 
Avenue to University Drive/Jefferey Road.  Const. SB Aux. lane E $0
EA 0H0451 R $0

C $8,200 $8,200

Grouped Projects for Safety Improvements - SHOPP Mobility Program. Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Railroad/highway 
crossing, Safer non-Federal-aid system roads, Shoulder imp, traffic control devices ops assistance.Intersection signalization projects, Pavement marking demo,Lighting
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2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY

 GROUP PROJECTS
(in $000's)

RTIP # DESCRIPTION PHASE 18/19 19/20 20/21 21/22 Total

Grouped Projects for Safety Improvements - SHOPP Mobility Program. Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Railroad/highway 
crossing, Safer non-Federal-aid system roads, Shoulder imp, traffic control devices ops assistance.Intersection signalization projects, Pavement marking demo,Lighting

ORA001105
In Orange County, on Routes 55, 57, 73, 133 and 405.  Replace "METER 
ON" signal heads with new flashing beacon. E $915 $915
EA 0Q5800 (Minor SHOPP project) R $0

C $1,250 $1,250

ORA001105

On route 91, in Anaheim, from Route 55 to 0.7 mile west of Route 90. PM 
(R9.2/R10.8) Upgrade Transportation Management System (TMS) 
elements. E  $      980 $980
EA 0R314 (Split from 0R310) R $        20 $20
New 2020 SHOPP adopted project at May 2020 CTC. $6,020 
Construction to be programmed at future date. C  $         -   $0

ORA001105

On route 91, in Anaheim, from 0.7 mile west of Route 90 to Riverside 
County line. PM (R10.8/R18.9). Upgrade Transportation Management 
System (TMS) elements. E  $   1,830 $1,830
EA 0R315 (Split from 0R310) R $        61 $61
New 2020 SHOPP adopted project at May 2020 CTC. $12,870 
Construction to be programmed at future date. C  $         -   $0
Total $20,569 $67,301 $24,877 $29,825 $142,572
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2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY

 GROUP PROJECTS
(in $000's)

MANDATE PROJECTS
RTIP # DESCRIPTION PHASE 18/19 19/20 20/21 21/22 Total

ORA001108

In Orange County, in San Juan Capistrano from Rte. 5 to the San Juan 
Capistrano City Line.  Upgrade pedestrain facilities to meet current ADA 
standards. E $1,230 1,230$          
EA 0M0900 R $722 722$             

C $2,748 2,748$          

ORA001108
In Orange County, in Laguna Beach, from south of Ruby Street to 
Ledroit St.  Upgrade pedestrian facilities to ADA Standards. E $3,395 3,395$          
EA 0M8200 R $6,330 6,330$          
RW capital increased from $2,100,000 to $3,100,000.  Construction 
capital increased from $8,328,000 to $8,740,000.  PCR approved at the 
January 2019 CTC meeting. C $10,340 10,340$        

ORA001108
In Orange County, in Brea from east of Chino Hills State Park entrance 
to east of Olinda Drive.   Storm watermitigation. E $0 -$              
EA 0N7300 R $0 -$              
Project deleted and approved at June 2019 CTC meeting. C $0 -$              

ORA001108

In Orange County, in San juan Capistrano, from El Horno Street to 
south of Junipero Serra Road. Also in Irvine, from Rte. 133 to south of 
Sand Canyon (PM 23.2/R23.7).  Reconstruct slope and apply vegetation 
to control sediment transport. E $1,000 1,000$          
EA 0P0900 R $50 50$               
Project Change request to reduce CON Cap to $1,715,000 approved at 
the June 2019 CTC meeting. C $2,365 2,365$          

ORA001108
In Newport Beach, from 815 feet south of Reef Point Drive to 1850 feet 
north of Crystal Heights Drive.  Restore Bioswales. E $899 899$             
EA 0P6600 R $0 -$              

C $2,328 2,328$          

ORA001108
In and near Brea, from south of Lambert Road to LA county line (PM 
R22.551).  Construct storm water treatment. E $2,087 2,087$          
EA 0Q2700 R $0 -$              

C $8,297 8,297$          

ORA001108

In Laguna Beach, from 7th Avenue to north of Moss Street. Upgrade 
existing curb ramps.  Combine with EA 0H151 for construction under 
EA 0P69U at vote. E $4,000 4,000$          
EA 0P6900 R $7,521 7,521$          
COS request for PS&E approved at the August 2018 CTC, program 
amount: $3,399,000, Request: $4,000,000.  Update Engineer Cost to 
match COS request amount. C $8,460 8,460$          

RW support COS approved at the May 2019 CTC at a higher than 
program amount of $3,000,000
Documentation Project Change Request approved by HQ Programming 
to increase R/W Capital to $4,521,000, May 2019. PCR update Con 
Cap & Support total to $8,460,000 at June 2020 CTC action.
Total $4,700 $23,480 $23,208 $10,384 61,772$        

Grouped Projects for Safety Improvements - SHOPP Mandates Program. Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - 
Railroad/highway crossing, Safer non-Federal-aid system roads, Shoulder imp, traffic control devices and ops assistance other than signalization projects, Lighting imp
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2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY
GROUP PROJECTS

(in 000'S)

RTIP # DESCRIPTION PHASE 18/19 19/20 20/21 21/22 Total

ORA001109
In Orange County, in Laguna Beach, at Rte. 133 
(Broadway Street).  Replace bridge. E  $ 1,020 1,020$   
EA 0M9900 R $ 1,590 1,590$   
Project Change request to increase CON Capital to 
$3,571,000 at June CTC meeting. C  $ 4,171 4,171$   

ORA001109

On route 55, in Costa Mesa, at the Rte. 55/73 connector 
overcrossing bridge #55-538F, Rte. 55 (PM 4.74). 
Seismic Restoration. E  $   3,327 3,327$   
EA 0Q3900 R $        11 11$        
Update description and Con costs by May 2020 CTC 
action. C  $ 17,500 17,500$ 

ORA001109

On various routes, in Orange County, in Dana Point, on 
Rte. 5 between Camino De Estrella OC and Rte. 5/55 
separation. 16 locations.  Bridge Rehab. E  $   3,715 3,715$   
EA 0Q9300 R  $      213 213$      

2018 SHOPP Reservation Funded, October 2018 CTC 
approval. Update Con costs by May 2020 CTC action. 
$19,176 Construction to be programmed at future date. C  $           - -$           

ORA001109

On route 73, in Orange County, in Laguna Niguel, laguna 
Hills, Laguna Beach, Irvine, Newport Beach, and Costa 
Mesa, from Moulton Parkway undercrossing to Bristol St.  
Rehab. Bridge Deck E  $   1,982 1,982$   
EA 0R3400 - 2018 SHOPP Reservation Funded - March 
2019 CTC approval R  $          5 5$          
Increase PS&E allocation by May 2020 CTC action. C  $   4,101 4,101$   
Total SHOPP funds $   - $ 6,781 $ 20,838  $ 10,016 $ 37,635 
New SHOPP 2020 adopted projects

ORA001109

On route 241, in Rancho Santa Margarita, Mission Viejo, 
Lake Forest, and Irvine, from Oso Parkway (PM 14.545) 
to 0.7 mile north of Portola Parkway. Rehabilitate 
Trabuco Creek Bridge No. 55-0700R/L E  $   4,295 4,295$   
EA 0Q980 R
New 2020 SHOPP adopted project C  $ 15,872 15,872$ 
Total new SHOPP 2020 adopted Projects -$    -$         -$           20,167$ 20,167$ 

Total SHOPP funds -$    6,781$ 20,838$ 30,183$ 57,802$ 

Grouped Projects for Bridge Rehabilitation and Reconstruction - SHOPP Program. Scope: Projects are consistent with 40 CFR Part 93.126 Exempt
Tables 2 categories - Widening narrow pavements or reconstructing bridges (no additional travel lanes).

1 of 1
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 2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY
GROUP PROJECTS

(IN $000'S)

RTIP# DESCRIPTION PHASE 18/19 19/20 20/21 21/22 Total

ORA082603

In Orange County, in Orange and Anaheim, on SR-241 
between Santiago Canyon Road OC and Route 91 
(33.6/38.7) Reconstruct all timber jump out ramps (JORs) 
with steel soldier pile retaining walls, and replace the existing 
chain link fencing. E $2,450 $2,450
EA 0S150 R $0
New project amendment through October 2020 CTC action. C $0
Total $0 $2,450

Grouped Projects for Emergency Repair - SHOPP Emergency Response Program. Scope: Projects are consistent with 40 CFR Part 93.126 Exempt 
Tables 2 categories - Repair damage caused by natural disasters, civil unrest, or terrorist acts. This applies to damages that do not qualify for Federal 
Emergency Relief funds or to damages that qualify for federal Emergency Relief funds but extend beyond the Federally declared disaster period 

1 of 1
10/12/2020

5:18 PM

#19-28 ORA ORA082603 SHOPP ERP



2019 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM
ORANGE COUNTY

 GROUP PROJECT LISTING
(in $000's)

FACILITIES
RTIP # DESCRIPTION PHASE 18/19 19/20 20/21 21/22 Total

ORA084402
In Orange County, construct wash rack within Bolsa Maintenance Station to meet water 
discharge standards E $130 $130
EA 12-0K9100 R $0
Place hodler for future project within ORA084402 C $450 $450

SUB-TOTAL $580

Grouped Projects for Purchase of office, shop, and operating equipment for existing facilities. Scope - Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Purchase of office, 
shop, and operating equipment for existing facilities

1 of 1

#19-00 ORA ORA084402_SHOPP_LB




