2010 CHTS Lessons Learned & The Next Travel Survey

Modeling and Forecasting
Mike Ainsworth

March 25, 2015
2010 CHTS Lessons Learned

- Ensure that the contracting process allows for flexibility and change;
- Extend the survey timeline to: a) add more time for coordination and survey pretest;
- Incorporate a comprehensive outreach program into the survey design;
- Incorporate new data collection practices and methods, such as smart phones;
CHTS Lessons Learned, Continued …

- Recognize the need to continue to provide incentives;
- Work to keep the respondent burden to a reasonable level;
- Consider conducting surveys on a continuous or more frequent cycle;
- Plan the data sharing protocols for different levels of users in advance.
Next Travel Survey, Preplanning Effort

- Cooperative effort … four largest MPOs;
- MPOs share similar survey needs;
- Collectively hire a consultant(s);
- Collectively plan survey methodologies;
- Collectively maintain survey infrastructure;
- MPOs individually conduct surveys at set price.
Next Travel Survey,
Proposed Survey Phases

- **Phase One – Survey Design:**
  - Develop survey methodologies;
  - Develop survey instruments & conduct pretest.

- **Phase Two – Survey Maintenance:**
  - Maintaining survey infrastructure – website;
  - Methodology testing and refinements.

- **Conduct the Survey:**
  - Using jointly procured consultant;
  - At a set price & on MPOs schedule.
Next Travel Survey, Expected Benefits

- Agencies will benefit from collective expertise of group;
- Agencies will benefit from collective resources of group;
- Standard procedures will make across region comparisons possible and improve estimates of inter-regional travel;
- The collective procurement should reduce administration costs and attract higher-quality firms;
- MPOs will be able to conduct surveys more frequently, based on their planning needs;
- Facilitate coordinated research efforts aimed at improving surveying techniques and exploring new technologies,
Current Project Status

- Memorandum of Agreement has been created and is being circulated for adoption;
- Grant funding is being pursued;
- Draft RFP is being developed;
- Other public agencies may participate.
Thank you

Contact information:
Mike Ainsworth
Ainsworth@scag.ca.gov