
Part 6
Implementation Plan

Policies, programs, initiatives, and partnerships will be key to the 
success of the plan. A customized financial strategy is included that 
targets funding streams to specific priority projects outlined in the 
Vision Plan. In addition, the Vision Plan’s full buildout is c

Phasing and Financial Strategy

Metrics
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The Implementation Plan uses the SCAG 
2016 RTP/SCS to establish baseline 
conditions and evaluates the impact of the 
Pilot Project Buildout through a series of 
metrics. 

Priority projects have been organized 
by Major Development Area (MDA). 
Projects that fall within multiple MDAs are 
summarized following the MDA profiles.

Phasing Strategy
The Implementation Plan generally identifies 
the order by which priority projects, grouped 
by MDA, can be approached between 2018 
and 2048. 

Cost Estimates
All order of magnitude cost estimates are 
conceptual and assume no modifications to 
utilities or escalation beyond 2018. Costs of 
Amenity Zones and other private property 
improvements have not been estimated.

Major street reconstruction cost estimates 
used an average per-mile cost of similar 
precedents. Other cost estimates used 
average unit costs for project elements in 
similar precedent projects. 

Phasing and Financial Strategy Metrics

Overview PHASING AND FINANCIAL STRATEGY
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PHASING AND FINANCIAL STRATEGY

Major Development Areas

Saugus ResidentialMD 1

Saugus Mixed-useMD 2

Transit CoreMD 3
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Prioritization of Major Development Areas and Associated Priority Projects
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Priority Santa Clarita Funding Sources PHASING AND FINANCIAL STRATEGY

Based on the list of priority projects identified in the Vision Plan, this section identifies priority 
funding sources and value capture mechanisms, customized for Santa Clarita’s HQTA. 

The priority funding list is drawn from a larger master list of funding sources, which is included 
in the HQTA toolkit. The master list contains additional information about each of the sources, 
including an overview of the funding source, eligibility criteria, description of the application 
process, and key considerations. 

For the Vision Plan and its implementation strategy, the priority funding sources list, shown 
below, has been crafted to prioritize the resources that would be most applicable to projects 
identified within the Vision Plan based on ease of access to the funding resources, level 
of potential competition for the resources, and restrictive covenants associated with the 
resources. 

Funding sources have also been presented by implementation phase. It may be helpful to 
strategically pursue funding for multiple projects at once by implementation phase. There are 
also a number of value capture sources that could be used on a district-wide basis to support 
multiple projects within each phase or across implementation phases. 

It should be noted that the funding sources presented here represent those resources the 
City could potentially utilize to support implementation at this time. However, the City should 
carefully consider its ability to mobilize these funds based on its existing capital plans, citywide 
budget, and other existing funding commitments. Additional funding sources will be available 
in the future and should be added to the list by SCAG and the City.

Bicycle and Pedestrian  
Funding Sources

District-wide Value Capture Mechanisms 

Urban Greening & Environmental 
Funding Sources

Parking and Transit  
Funding Sources

Major Development Projects 
Funding Sources

BP  Active Transportation Program (ATP)

BP  Local Returns Program (LA County)

BP  Measure M ATP 

BP  Transportation Development Act (Article 3)

BP  Surface Transportation Block Grant

BP  Congestion Mitigation and Air Quality 
Improvement Program (CMAQ)

VC  TIF/ EIFD

VC  Parking Fees/ Congestion Pricing

VC  Community Facilities/ Special Assessment 
District 

ER  Joint Development

ER  Public-Private Partnerships (P3)

ER  CDBG – Community Development 

AF  Low-Income Housing Tax Credits

AF  Affordable Housing and Sustainable 
Communities (AHSC) 

UG  Urban and Community Forestry Program 

UG  Urban Greening Grant Program 

UG  Infill Infrastructure Grant Program (IIG)

PT  Prop C – Transit Centers, Park-n-Ride

PT  SB-325 – Transit Assistance

PT  Transit and Intercity Rail Capital Program

PT  Infrastructure State Revolving Fund

PT  Transportation Infrastructure Finance and 
Innovation Act

VC  Community Revitalization and Investment 
Authorities

VC  Developer Impact Fee

VC  Bond/Debt Financing
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 Saugus Residential MDA Priority Projects

The Saugus Residential MDA will be a lower density community on the west end of the Pilot 
Project Area. The area will have public paseos and small parks to provide residents with 
quality open space.

MD 1 PHASING AND FINANCIAL STRATEGY

PG 6

C 1

C 3

Priority Projects within MD 1 General 
Timeline

Stakeholders Cost Estimate* Cost Estimate 
Assumptions

Potential Funding Sources

PG 6  Railway Green
A linear park with the railroad tracks as its backdrop, the 
Railway Green stretches across the southern edge of the 
site connecting the Metrolink Station area to the residential 
western portion.

Start  End
2020   2025

• City of Santa 
Clarita

Further study required 
to estimate cost.

N/A UG  Urban and Community 
Forestry Program 

UG  Urban Greening Grant 
Program 

UG  Infill Infrastructure Grant 
Program (IIG)

Other Associated Projects (see page 68 for more detail)

C 1  Soledad Canyon Road Corridor Improvements

C 3  Center Boulevard Corridor Improvements

* All rough order of magnitude cost estimates are conceptual and assume no modifications to utilities or cost escalation beyond 2018. The cost of Amenity Zones and other private property improvements have not been included.
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 Saugus Mixed-use MDA Priority Projects

Adjacent to the Metrolink Station and proposed Transit Core is the Saugus Mixed-use Major 
Development Area. Seen as a transition between the high-density Transit Core and the lower-
density Saugus Residential, commercial office, civic, and medium-density residential make up 
this area

MD 2 PHASING AND FINANCIAL STRATEGY

PG 4

PG 5

C 1

C
 2

C 3B 1

Priority Projects within MD 2 General 
Timeline

Stakeholders Cost Estimate* Cost Estimate 
Assumptions

Potential Funding Sources

PG 4  Speedway Plaza Park
A public park bridging modeled after the historic Saugus 
Speedway to offer an opportunity for a vibrant mixed-use 
environment for gathering, dining and recreation.

Start  End
2022   2027

• City of Santa 
Clarita

• Private Developers

More detailed design 
documentation is 

required to provide 
accurate cost estimates

N/A UG  Urban and Community 
Forestry Program 

UG  Urban Greening Grant 
Program 

VC  Developer Impact Fee

PG 5  Speedway Promenade
The Speedway Promenade bisects the Saugus Mixed-
use MDA and complements the Speedway Plaza Park 
by providing a direct pedestrian connection from Soledad 
Canyon Road. The promenade offers a prominent view 
corridor to Soledad Canyon on the south and the Santa 
Clara River to the north.

Start  End
2022   2027

• City of Santa 
Clarita

• Private Developers

More detailed design 
documentation is 

required to provide 
accurate cost estimates

N/A BP  Active Transportation Program 
(ATP)

BP  Surface Transportation Block 
Grant

PT  Infrastructure State Revolving 
Fund

VC  TIF/ EIFD

Other Associated Projects (see page 68 for more detail)

C 1  Soledad Canyon Road Corridor Improvements

C 2  Commuter Way Corridor Improvements

C 3  Center Boulevard Corridor Improvements

B 1  Center Boulevard Multi-use Path

* All rough order of magnitude cost estimates are conceptual and assume no modifications to utilities or cost escalation beyond 2018. The cost of Amenity Zones and other private property improvements have not been included.
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 Transit Core MDA Priority ProjectsMD 3 PHASING AND FINANCIAL STRATEGY

The first phase of the proposed vision will take place in the Transit Core Major Development 
Area which is a mixed-use pedestrian-friendly environment with transit-supportive uses such 
as commercial office and retail, residential and hospitality.

PT 3
PT 1

PT 2

PG 1

PG 3

PG 2

C 1

C 2 C 3 B 1

B 2

Priority Projects within MD 3 General Timeline Stakeholders Cost Estimate* Cost Estimate 
Assumptions

Potential Funding Sources

PG 1  Transit Plaza: Transit-supportive amenities such 
as bike racks, a bike hub, fix-it stations, small retailers, and 
passive recreation space will be at the center of the Transit 
Plaza.

Start  End
2023   2033

• City of Santa Clarita
• Private Developers

More detailed design 
documentation is required 
to provide accurate cost 

estimates

N/A BP  Measure M ATP 

BP  Transportation Development 
Act (Article 3)

PT  Prop C – Transit Centers, Park-
n-Ride

PT  SB-325 – Transit Assistance

PT  Transit and Intercity Rail Capital 
Program

PT  Infrastructure State Revolving 
Fund

PT  Transportation Infrastructure 
Finance and Innovation Act

VC  TIF/ EIFD

VC  Parking Fees/ Congestion 
Pricing

PG 2  Center Boulevard Rambla: Center Boulevard will 
have a rambla with park amenities and retail kiosks.

Start  End
2023   2033

• City of Santa Clarita
• Private Developers

PG 3  Transit Promenade: A pedestrian promenade 
connects Soledad Canyon Road with the Metrolink Station.

Start  End
2023   2033

• City of Santa Clarita
• Private Developers

B 2  Bike Hub: Bike facilities will be incorporated into 
structures adjacent to the Metrolink station.

Start  End
2023   2033

• City of Santa Clarita
• Private Developers

$13.10M - $19.65M Precedent: Bikestation in 
Washington D.C.(2010)

PT 1  & PT 3  Shared Public Parking Structures & 
EV Charging Stations: Two new shared public structures 
near the Metrolink Station with electric vehicle charging 
stations.

Start  End
2023   2033

• City of Santa Clarita
• Private Developers

$26.79M - $35.72M 893 stalls in 2 structures 
at $30,000 - $40,000 

per stall. Cost does not 
include charging stations.

PT 2  Pick-up / Drop-off Zone: Center Boulevard will 
have a pick-up and drop-off zone for Metrolink riders.

Start  End
2023   2033

• City of Santa Clarita
• Private Developers

More detailed design 
documentation is required 
to provide accurate cost 

estimates

N/A

Other Associated Projects (see page 68 for more detail)

 C 1  Soledad Canyon Road Corridor Improvements, C 2  Commuter Way Corridor Improvements, C 3  Center Boulevard Corridor Improvements, B 1  Center Boulevard Multi-use 
Path

* All rough order of magnitude cost estimates are conceptual and assume no modifications to utilities or cost escalation beyond 2018. The cost of Amenity Zones and other private property improvements have not been included.
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Priority Projects in Multiple Major Development Areas PHASING AND FINANCIAL STRATEGY

Priority Projects General 
Timeline

Stakeholders Cost Estimate* Cost Estimate 
Assumptions

Potential Funding Sources

C 1  Soledad Canyon Road Corridor Improvements
Monument Wayfinding Signage, Pedestrian Push Button, 
Signalized Intersection, Pedestrian Refuge, Greenway / 
Street Trees / Bioswale

Start  End
2020   2025

• City of Santa 
Clarita

$3.03M - $5.95M Minor interventions 
along length of Solded 
Canyon Road adjacent 

to Pilot Project Area

BP  Active Transportation Program 
(ATP)

BP  Local Returns Program (LA 
County)

BP  Measure M ATP 

BP  Transportation Development 
Act (Article 3)

BP  Surface Transportation Block 
Grant

BP  Congestion Mitigation and 
Air Quality Improvement Program 
(CMAQ)

PT  Infrastructure State Revolving 
Fund

PT  Transportation Infrastructure 
Finance and Innovation Act

VC  TIF/ EIFD

VC  Parking Fees/ Congestion 
Pricing

C 2  Commuter Way Corridor Improvements
Lane Width Reduction, Bicycle Lanes, Curb Extensions, 
Greenway / Street Trees / Bioswale, Enhanced Bus 
Shelters

Start  End
2020   2025

• City of Santa 
Clarita

$530,000 - $831,000 Moderate interventions 
along entire length of 

Commuter Way

C 3  Center Boulevard Corridor Improvements
Signalized Intersection, Bicycle Lanes, Curb Extensions, 
Greenway / Street Trees

Start  End
2022   2027

• City of Santa 
Clarita

• Private Developers

$6.10M - $8.32M Construction of a new 
street approximately 

0.55 miles long

B 1  Center Boulevard Multi-use Path
Bicycle lanes, pedestrian lighting, landscaping, and seating 
on either side of Center Boulevard 

Start  End
2022   2027

• City of Santa 
Clarita

• Private Developers

Cost of project included 
in cost estimation for 

Project C 3

* All rough order of magnitude cost estimates are conceptual and assume no modifications to utilities or cost escalation beyond 2018. The cost of Amenity Zones and other private property improvements have not been included.
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Figure 4 
Santa Clarita Pilot Project Study Area
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Metrics Overview METRICS

The Santa Clarita HQTA Pilot Project Vision Plan is made up of two districts: Saugus Mixed-use District and Transit Core District. The districts 
consist of or overlap with one SCAG Model TAZ’s (Tier 2 level). 

The current 2040 SCAG Model scenario Socio-economic data (SED) is considered as the “No Build” (i.e., business as usual) condition for the 
purposes of evaluating the effectiveness of the HQTA Vision Plan on transportation metrics. The HQTA Vision Plan land use was converted 
to SED (households, population, employment) for use in the model, using industry standard factors. Residential dwelling units were used to 
calculate the estimated population, and office and retail square footage was used to calculate employment. The Vision Plan SED was then 
proportionally added to the appropriate TAZ’s based on the district, thus creating a 2040 With Vision Plan scenario, considered the “Build” 
scenario. 

The following pages compare the No Build scenario to the HQTA Vision Plan using the following metrics: vehicular delay (in hours), transit 
mode share (in % of total travel trips), public transit usage, vehicular miles traveled (VMT), and vehicular hours traveled (VHT).

SCAG 2016 Tier 2 TAZ Boundaries

in non-freeway vehicular delay  
(per capita)

20 - 30% 
decrease

in transit mode share  
(as a percentage of total travel trips)

5 - 10% 
increase

in vehicular miles traveled (VMT)  
(per capita)

30 - 40% 
decrease

in vehicular hours traveled (VHT)  
(per capita)

30 - 40% 
decrease

Vision Plan Outcomes

As described, with the increased 
density resulting from buildout of 

the Vision Plans in the Santa Clarita 
HQTA Pilot Project Area, several 

long-range transportation benefits 
enumerated in the 2016 RTP/SCS 
have the potential to be achieved.

A comparison of the 2040 “Build” 
versus “No Build” model results show 
the following anticipated projections 
for the HQTA with full buildout of the 

Vision Plan:
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SCAG Model Output Data METRICS

Socio Economic Data (input)

Households Population Retail 
Employment

Non-Retail 
Employment

2016 377 1,148 1,610 11,584

2040 
(No Build)

1,097 3,081 1,111 11,746

2040 
(Vision Plan)

1,607 4,509 2,124 13,844

Additional Factors which may Affect Outcomes
The estimates provided in the Implementation Plan are estimates, and actual numbers may 
increase or decrease due to a variety of factors. Additional investments in transit infrastructure, 
for instance, may increase public transit usage and decrease vehicular miles traveled.
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Non-freeway Vehicular Delay 
Non-freeway vehicular delay is measured 
in total hours, limited to the Pilot Project 
Area. The Santa Clarita Pilot Project Area 
can potentially achieve a 7% increase in 
non-freeway vehicular delay in hours total, 
but a 27% decrease in non-freeway vehicular 
delay per capita by the year 2040 compared 
to baseline delay projections.

Baseline HQTA Buildout

27%
decrease in 
vehicular 
delay per 

capita
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Transit Mode Share
Transit usage estimates are limited to the 
Pilot Project Area boundary. The Santa 
Clarita Pilot Project Area can potentially 
achieve a 7% increase in the proportion of 
travel trips by public transit to other modes by 
the year 2040 compared to baseline transit 
usage projections.

Public Transit Usage
Transit usage estimates are limited to the 
Pilot Project Area boundary. The Santa 
Clarita Pilot Project Area can potentially 
achieve a 47% increase in public transit 
origins and destinations by the year 
2040 compared to baseline transit usage 
projections.

7%
increase in 
total travel 

trips

37%
increase 
in public 
transit 
usage
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METRICSSCAG Model Output Data

Vehicular Miles Traveled (VMT)
VMT is measured in miles per capita. 
The Santa Clarita Pilot Project Area can 
potentially achieve a 55% decrease in 
vehicle miles traveled per capita by the year 
2040 compared to baseline VMT projections.

Vehicular Hours Traveled (VHT)
VHT is measured in miles per capita. 
The Santa Clarita Pilot Project Area can 
potentially achieve a 42% decrease in 
vehicle hours traveled per capita by the year 
2040 compared to baseline VHT projections.

Baseline BaselineHQTA Buildout HQTA Buildout

55%
decrease 

in VMT per 
capita

42%
decrease 

in VHT per 
capita

174.5
VMT

388.2
VMT

255.4
VMT

0

50

100

150

200

250

300

350

400

450

2016 2024 2032 2040

229.7
VHT

497.4
VHT

336.1
VHT

0

100

200

300

400

500

600

2016 2024 2032 2040


