

DEVELOPMENT TIMELINE

6TH CYCLE RHNA *(subject to change)*



The 6th cycle RHNA covers the housing element planning period of October 2021 through October 2029. Major milestones include receiving regional determination from HCD, development of the RHNA methodology, distribution of the draft RHNA allocation, the appeals process, and the adoption of the final RHNA allocation. Housing elements for the 6th RHNA cycle are due to HCD in October 2021.

On May 7, 2020, the Regional Council voted to delay adopting Connect SoCal in its entirety by up to 120 days, effectively postponing the distribution of draft RHNA allocation, appeals process and all subsequent actions. SCAG staff anticipates the appeals period to begin in September 2020 after Connect SoCal is adopted in its entirety.

For more information, please visit scag.ca.gov/rhna. Comments and questions regarding RHNA can also be emailed to housing@scag.ca.gov.