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CONFORMITY REQUIREMENTS AND FINDINGS 
 
 
 

PREFACE 
 
The federally required transportation conformity analyses and findings for the 2021 Federal 
Transportation Improvement Program (FTIP) are set forth in the following sections.  These 
analyses also update the conformity analyses for the 2020 Connect SoCal - Regional 
Transportation Plan/Sustainable Communities Strategy (RTP/SCS).  All transportation and air 
quality conformity analyses in this document are in compliance with applicable federal and state 
laws, including conformity and transportation planning regulations.  This Technical Appendix 
contains three sections that specifically address the conformity analyses required for federal 
approval: 
 

• Section I summarizes the conformity requirements and findings. 
• Section II provides modeling methodologies and assumptions and results of the regional 

emissions analyses for the 2021 FTIP. 
• Section III reports on the timely implementation of Transportation Control Measures 

(TCMs) and describes the implementation status of all applicable TCMs in the SCAG 
region. 

 

FEDERAL AND STATE REQUIREMENTS 
 
SCAG, the Metropolitan Planning Organization (MPO) for Southern California, is mandated to 
comply with federal and state transportation and air quality regulations.  Federal transportation 
regulations authorize federal funding for highway, highway safety, transit, and other surface 
transportation programs.  The Federal Clean Air Act (CAA) establishes air quality standards and 
planning requirements for various criteria air pollutants. 

Regional Transportation Plan and Federal Transportation Improvement Program 
 
Federal transportation law requires that SCAG develop an RTP for a 20-year minimum period.  
Additionally, SCAG must develop an FTIP that allocates funds over a four-year period to 
implement the RTP.  In the federal nonattainment or maintenance areas, the RTP and FTIP must 
comply with the transportation conformity requirements of the U.S. Environmental Protection 
Agency’s (EPA) Transportation Conformity Regulations.   
 
The biennial FTIP update is produced on an even-year cycle and is consistent with the State 
Transportation Improvement Program (STIP) cycle.  
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Federal Nonattainment and Maintenance Areas 
 
EPA may make a federal “nonattainment area” designation to any area that has not met CAA health 
standards for one or more criteria pollutants.  A nonattainment area designation may require 
additional air quality controls for transportation plans, programs, and projects.  The California Air 
Resource Board (ARB) recommends the federal nonattainment area boundaries to EPA for final 
designations.  Subsequently, the EPA finalizes and defines the boundaries of the federally 
designated nonattainment areas for each criteria pollutant. 
 
A maintenance area is any geographic region of the United States previously designated 
nonattainment pursuant to the CAA Amendments of 1990 and subsequently redesignated to 
attainment subject to the requirement to develop a maintenance plan under section 175A of the 
CAA, as amended.   

State Implementation Plans (SIPs) 
 
To comply with the CAA in achieving the National Ambient Air Quality Standards (NAAQS), the 
ARB develops SIPs for federal nonattainment and maintenance areas.  In California, SIP 
development is a joint effort of the local air agencies and the ARB working with federal, state, and 
local agencies (including the MPOs).  Local air quality management plans (AQMPs) are prepared 
in response to federal and state requirements. 
 
In California, all SIPs have to go through three steps: air district action, ARB action, and finally 
EPA action.  Each air district submits its respective AQMPs/SIPs to the ARB.  The ARB is the 
official state agency that submits the SIPs to EPA for all federal nonattainment and maintenance 
areas in California. 
 
The SIP includes two important components relative to transportation conformity requirements – 
motor vehicle emissions budgets (for all criteria pollutant SIPs) and TCMs (for ozone and CO SIPs 
only).  The emissions budgets set an upper limit which transportation activities (for SIP purposes 
motor vehicles are also known as “on-road mobile sources”) are permitted to emit.  TCMs, required 
for serious and above Ozone nonattainment areas and serious CO nonattainment areas, are 
strategies to reduce emissions from on–road mobile sources.  The 2021 FTIP must conform to the 
applicable SIPs [i.e., emissions budgets and TCMs] in the SCAG region. 

Federal Transportation Conformity Regulations 
 
Transportation conformity is required under CAA section 176(c) to ensure that federally supported 
highway and transit project activities “conform to” the purpose of the applicable SIP. Conformity 
currently applies to areas that are designated nonattainment, and those re-designated to attainment 
after 1990, maintenance areas, with plans developed for the specific transportation-related criteria 
pollutants. Conformity for the purpose of the SIP means that transportation activities will not cause 
new air quality violations, worsen existing violations, or delay timely attainment of the relevant 
NAAQS. The transportation conformity regulations are found in 40 CFR part 93 and provisions 
related to conformity SIPs are found in 40 CFR 51.390. 
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CLEAN AIR ACT AREA DESIGNATIONS IN THE SCAG REGION 
  
2021 FTIP is subject to transportation conformity for the following three criteria air pollutants: 
 

• Carbon Monoxide (CO) - a product of automobile exhaust.  CO reduces the flow of oxygen 
in the bloodstream and is particularly dangerous to persons with heart disease. 

• Ozone - formed by the reaction between volatile organic compounds (VOC) and oxides of 
nitrogen (NOx) in the presence of sunlight.  Ozone negatively impacts the respiratory 
system. 

• Particulate Matter (PM10 and PM2.5) - extremely small particles and liquid droplets 
associated with dust, soot and combustion products.  Particulate pollution has been linked 
to significant health problems, including aggravated asthma, increases in adverse effects 
on respiratory systems, chronic bronchitis, decreased lung function, and premature death. 

Air Basins and Air Districts in the SCAG Region 
 
SCAG is a six-county region that contains four air basins and five air districts:  
 

• The South Coast Air Basin (SCAB) covers the urbanized portions of Los Angeles, 
Riverside, and San Bernardino counties as well as the entire County of Orange.  With the 
exception of the Morongo and Pechanga Areas of Indian Country for the 2008 and 2015 8-
hour ozone standards and the Pechanga Area for the 2012 annual PM2.5 standard, the SCAB 
is within the jurisdiction of the South Coast Air Quality Management District (SCAQMD).  
For the 2008 and 2015 ozone standards and the 2012 PM2.5 standard, the Morongo and 
Pechanga Areas of Indian Country within the SCAB are administered by their respective 
Indian Tribal Governments. 

• The Ventura County portion of the South Central Coast Air Basin (SCCAB) covers 
Ventura County and is within the jurisdiction of the Ventura County Air Pollution Control 
District (VCAPCD). 

• The Mojave Desert Air Basin (MDAB) covers the desert portions of Los Angeles, 
Riverside, and San Bernardino counties.  A small portion of this air basin is in Kern County 
and outside of the SCAG region.  The SCAG portion of this air basin is under the 
jurisdiction of three air districts: 
➢ The Mojave Desert Air Quality Management District (MDAQMD) administers 

portions of the MDAB situated in San Bernardino County and eastern Riverside 
County.  The Riverside County portion is known as the Palo Verde Valley Area. 

➢ The SCAQMD administers the portion of MDAB in Riverside County situated 
between the Salton Sea Air Basin (SSAB) and the Palo Verde Valley Area. 

➢ The Antelope Valley Air Quality Management District (AVAQMD) administers the 
Los Angeles County portion of the MDAB. 

• The Salton Sea Air Basin (SSAB) covers all of Imperial County and the eastern portion of 
Riverside County (excluding the MDAB portion).  This air basin is under jurisdiction of 
two air districts: 
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➢ The Imperial County Air Pollution Control District (ICAPCD) administers the Imperial 
County portion of the SSAB. 

➢ The SCAQMD administers the Riverside County portion of the SSAB situated between 
the SCAB and the MDAB. 

Nonattainment/Maintenance Areas in the SCAG Region1 
 
The federal nonattainment and maintenance areas in the SCAG region are: 
 

• Most of Imperial County Portion of SSAB – nonattainment for 2008 and 2015 8-hour 
ozone; and PM10 

• Urbanized area of Imperial County portion of SSAB – nonattainment for 2006 24-hour and 
2012 Annual PM2.5

2 
• Morongo Indian Reservation Portion of SCAB – nonattainment for 2008 and 2015 8-hour 

ozone 
• Pechanga Indian Reservation Portion of SCAB – nonattainment for 2008 and 2015 8-hour 

ozone; and 2012 Annual PM2.5 
• Riverside County Portion of SSAB (Coachella Valley) – nonattainment for 2008 and 2015 

8-hour ozone; and PM10 
• San Bernardino County portion of MDAB: 

➢ Searles Valley – nonattainment for PM10 
➢ San Bernardino County (excluding the Searles Valley area) – nonattainment for PM10 

• SCAB – nonattainment for 1997 & 2006 24-hour and 2012 (excluding Pechanga) Annual 
PM2.5 and 2008 and 2015 8-hour ozone (excluding Morongo and Pechanga); maintenance 
for CO and PM10. 

• Ventura County Portion of SCCAB – nonattainment for 2008 and 2015 8-hour ozone 
• Western MDAB (Antelope Valley portion of Los Angeles County and San Bernardino 

County portion of MDAB) – nonattainment for 2008 and 2015 8-hour ozone 
 
The boundaries of the air basins, air districts, and nonattainment and maintenance areas are 
illustrated in Exhibit A at the end of this section. 

 
1 It is important to note the removal of the five 1997 8-hour ozone nonattainment areas and the one NO2 maintenance 
area in the SCAG region since the adoption of the 2019 FTIP: (1) Transportation conformity for the 1997 ozone 
NAAQS does not need to be demonstrated in the five previous 1997 ozone NAAQS nonattainment areas in the SCAG 
region, because the 1997 ozone NAAQS has been revoked by U.S. EPA for all purposes and the 2008 ozone NAAQS 
nonattainment areas in the SCAG region are identical to the 1997 ozone nonattainment areas (U.S. EPA, 
Transportation Conformity Guidance for the South Coast II Court Decision, November 2018); and (2) Transportation 
conformity no longer applies to SCAB under the NO2 NAAQS because the region has attained the standards 
consistently for over twenty years (U.S. EPA letter to SCAG, April 25, 2019). 
 
2 The Imperial County nonattainment area was determined by the U.S. EPA to have attained the 2006 24-hour PM2.5 
NAAQS effective May 12, 2017.  Nonetheless, the Imperial County nonattainment area will remain designated 
nonattainment for the 2006 24-hour PM2.5 NAAQS until such time as the EPA determines that the Imperial County 
nonattainment area meets the CAA requirements for redesignation to attainment. 
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Applicable Emissions Budgets in the SCAG Region 
 
For the 2021 FTIP conformity determination, the applicable emissions budgets are established in 
the SIPs and approved or found adequate by EPA. Upon final adequacy or approval by EPA, the 
conformity budgets that are currently undergoing review or proposed approval by EPA will 
supersede the previously approved emission budgets and become applicable emission budgets. 
 

• Ventura County Portion of SCCAB 
➢ 2016 Ventura County Air Quality Management Plan (2008 8-hour ozone NAAQS 

budgets effective March 30, 2020) 
 

• SCAB 
➢ 2016 2006 24-hour PM2.5 NAAQS SIP (budgets effective January 22, 2018) 
➢ 2007 CO SIP (Maintenance Plan) (budgets effective June 11, 2007) 
➢ 2010 PM10 SIP (Maintenance Plan) (budgets effective July 26, 2013) 
➢ 2018 Updates to the California State Implementation Plan (2008 8-hour ozone NAAQS 

budgets effective October 31 2019) 
➢ 2016 South Coast Air Quality Management Plan (2012 Annual PM2.5 NAAQS budgets 

proposed approval by EAP on July 2, 2020) 
 

• Riverside County Portion of SSAB (Coachella Valley)  
➢ 2003 PM10 SIP (budgets effective April 9, 2004) 
➢ 2018 Updates to the California State Implementation Plan (2008 8-hour ozone NAAQS 

budgets effective October 16, 2020) 
 

• Western MDAB (Antelope Valley and portion of Los Angeles County and San Bernardino 
County portion of MDAB) 
➢ 2008 8-Hour Ozone Early Progress Plan (budgets effective May 20, 2008) 
➢ 2018 Updates to the California State Implementation Plan (2008 8-hour ozone NAAQS 

budgets under EPA review) 
 

• Imperial County Portion of SSAB (Ozone) 
➢ Imperial County 2017 State Implementation Plan For The 2008 8-Hour Ozone 

Standard (2008 8-hour ozone NAAQS budgets effective March 30, 2020) 
➢ Imperial County 2018 Annual Particulate Matter Less Than 2.5 Microns in Diameter 

State Implementation Plan (2012 PM2.5 NAAQS budgets under EPA review) 
➢ Imperial County 2018 Redesignation Request and Maintenance Plan for Particulate 

Matter Less Than 10 Microns in Diameter (PM10 budgets effective October 19, 2020) 
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SIP Status in Other Areas of the SCAG Region 
 
In absence of the applicable emissions budgets for conformity, SCAG has to conduct interim 
emissions tests for regional emissions analysis of the 2021 FTIP.  At the present time, there is no 
federally approved SIP for the following areas. 
 

• San Bernardino County Portion of MDAB excluding Searles Valley (PM10) 
• Searles Valley Portion of MDAB (PM10) 
• Imperial County Portion of SSAB (PM2.5) 

Applicable TCMs 
 
In the SCAG region, ozone SIPs developed in the South Coast Air Basin and the Ventura County 
portion of the South Central Coast Air Basin contain TCM strategies and are subject to the TCM 
analyses required by EPA’s Transportation Conformity Regulations. There are no applicable 
TCMs in any other federal nonattainment or maintenance areas in the SCAG region. The two SIPs 
with TCM strategies are: 
 
2016 South Coast AQMP/SIP (SCAB) 
 
Effective October 31, 2019, the U.S. EPA approved the 2008 8-hour ozone NAAQS SIP in the 
2016 South Coast Air Quality Management Plan. As a result, the 2016 South Coast Ozone 
AQMP/SIP is the applicable Ozone SIP for the SCAB. It is important to note that the TCM 
categories in the 2016 Ozone AQMP/SIP are consistent with the TCM categories in the 
1994/1997/2003/2007/2012 Ozone AQMPs/SIPs. 
 
2016 Ventura County Ozone SIP (Ventura County Portion of SCCAB) 
 
Effective March 20, 2020, the U.S. EPA approved the 2008 8-hour ozone NAAQS SIP revision to 
the 2016 Ventura County Air Quality Management Plan. As a result, the 2016 South Coast Ozone 
AQMP/SIP is the applicable Ozone SIP for Ventura County. Note that the 2016 Ozone AQMP/SIP 
revision makes no changes to previously approved TCMs contained in 2007 Ozone AQMP/SIP 
revision (which EPA has not taken an action on) and the 1994 SIP (as amended in 1995 and 
subsequently approved by EPA on January 8, 1997). 
 
It is further noted that the Ventura County SIP does not claim emission reduction credits from 
TCM projects. They have been included to assist transportation and air quality agencies to identify 
projects that have the potential of reducing vehicle emissions, vehicle trips and vehicle miles 
traveled. 
 
It should also be noted that while the 1-hour Ozone standard has been revoked and replaced with 
an 8-hour Ozone standard, the TCMs in the 1-hour Ozone SIPs in both the SCAB and Ventura 
County remain applicable. 
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For more information on TCMs and timely implementation of the TCMs, see Section III of this 
document. 
 

CONFORMITY STATUS OF CURRENT RTP AND FTIP 
 
The conformity determination for the 2020 Connect SoCal – RTP/SCS and 2019 FTIP Consistency 
Amendment #19-12 received federal approval on June 5, 2020.  The conformity determination is 
valid through June 5, 2024. The 2021 FTIP meets all federal transportation conformity 
requirements and passes the five tests required under the U.S. DOT Metropolitan Planning 
Regulations and U.S. EPA Transportation Conformity Regulations. SCAG has made the following 
conformity findings for the 2021 FTIP under the required federal tests.  
 
CONFORMITY TESTS AND FINDINGS 
 
Under the U.S. DOT Metropolitan Planning Regulations and EPA’s Transportation Conformity 
Regulations, SCAG’s 2021 FTIP needs to pass five tests: 
 
✓ Consistency with SCAG’s RTP/SCS 

(23 CFR, Section 450.324 of the U.S. DOT Metropolitan Planning Regulations) 
✓ Regional Emission Analysis  

(40 CFR, Sections 93.109, 93.110, 93.118, and 93.119) 
✓ Timely Implementation of TCMs 

 (40 CFR, Section 93.113) 
✓ Financial Constraint 

(40 CFR, Section 93.108 and 23 CFR, Section 450.324) 
✓ Interagency Consultation and Public Involvement 

(40 CFR, Sections 93.105 and 93.112 and 23 CFR, Section 450.324) 
 
SCAG has made the following conformity findings for the 2021 FTIP under the required federal 
tests: 
 
✓    Consistency with 2020 Connect SoCal - RTP/SCS Test 

 
Finding: SCAG’s 2021 FTIP (project listing) is consistent with the 2020 Connect SoCal - 
RTP/SCS (policies, programs, and projects).   

 
✓    Regional Emissions Tests 

These findings are based on the regional emissions test analyses shown in Tables 21-52 in 
Section II of this Technical Appendix. 
 
Finding: The regional emissions analyses for the 2021 FTIP is an update to the regional 
emissions analyses for the 2020 Connect SoCal – RTP/SCS. 
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Finding: The 2021 FTIP regional emissions for ozone precursors (2008 and 2015 NAAQS) 
meet all applicable emission budget tests for all milestone, attainment, and planning horizon 
years for the Morongo Band of Mission Indians (Morongo), Pechanga Band of Luiseño 
Mission Indians of the Pechanga Reservation (Pechanga), SCAB excluding Morongo and 
Pechanga, South Central  Coast Air Basin ([SCCAB], Ventura County portion), Western 
Mojave Desert Air Basin ([MDAB], Los Angeles County Antelope Valley portion and San 
Bernardino County western portion of MDAB), and the Salton Sea Air Basin ([SSAB], 
Riverside County Coachella Valley and Imperial County portions). 
 
Finding: The 2021 FTIP regional emissions analysis for PM2.5 and its precursors (1997, 2006, 
and 2012 NAAQS) meet all applicable emission budget tests for all milestone, attainment, and 
planning horizon years in the South Coast Air Basin (SCAB) (Pechanga excluded under 2012 
annual PM2.5 NSAQS). 
 
Finding: The 2021 FTIP regional emissions for CO meet all applicable emission budget tests 
for all milestone, attainment, and planning horizon years in SCAB. 
 
Finding: The 2021 FTIP regional emissions for PM10 and its precursors meet all applicable 
emission budget tests for all milestone, attainment, and planning horizon years in SCAB and 
the SSAB (Riverside County Coachella Valley and Imperial County portions). 
 
Finding: The 2021 FTIP regional emissions for PM10 meet the interim emission test (build/no-
build test) for all milestone, attainment and planning horizon years for the MDAB (San 
Bernardino County portion excluding Searles Valley portion) and Searles Valley portion of 
San Bernardino County. 
 
Finding: The 2021 FTIP regional emissions analysis for PM2.5 and its precursors (2006 and 
2012 NAAQS) meet the interim emission test (build/no-build test) for all milestone, attainment 
and planning horizon years for the SSAB (urbanized area of Imperial County portion). 
 

✓    Timely Implementation of TCM Test 
 

Finding: The TCM project categories listed in the 1994/1997/2003/2007/2012/2016 Ozone 
SIPs for the SCAB area were given funding priority, are expected to be implemented on 
schedule, and, in the case of any delays, any obstacles to implementation have been or are 
being overcome. 
 
Finding: The TCM strategies listed in the 2016 Ozone SIP for the SCCAB (Ventura County) 
were given funding priority, are expected to be implemented on schedule, and, in the case of 
any delays, any obstacles to implementation have been or are being overcome. 

 
✓    Inter-agency Consultation and Public Involvement Test 
 

Finding: The 2021 FTIP complies with all federal and state requirements for interagency 
consultation and public involvement by following the strategies described in SCAG’s Public 
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Participation Plan (PPP) (for more information on SCAG’s PPP, please visit 
http://www.scag.ca.gov/participate/Pages/PublicParticipationPlan.aspx ). In accordance with 
the PPP, SCAG’s Transportation Conformity Working Group serves as a forum for interagency 
consultation. 
 
The 2021 FTIP was discussed with SCAG’s TCWG, which includes representatives from the 
federal, state, and local air quality and transportation agencies, at their monthly meetings 
throughout the development process (September 24, 2019 through October 27, 2020). The draft 
conformity analysis was released for a 30-day public review on November 6, 2020. Two public 
hearings were held on November 17 and December 2, 2020 at the SCAG’s Los Angeles office 
with video-conferencing available from the County Regional Offices. The 2021 FTIP was also 
presented to the Regional Transportation CEOs at their meeting held in January 15, 2021, 
fulfilling the consultation requirements of AB 1246 as codified in Public Utilities Code 
Sections 130058 and 130059. The 2021 FTIP is posted on the SCAG website, noticed in 
numerous newspapers, and distributed to libraries throughout the region. All comments on the 
2021 FTIP were documented and responded to accordingly. 
 

✓    Financial Constraint Test 
 

Finding: The 2021 FTIP is fiscally constrained since it complies with federal financial 
constraint requirements under 23 U.S. Code Section 134(h) and 23 CFR Section 450.324(e).   
SCAG’s 2021 FTIP demonstrates financial constraint in the financial plan by identifying all 
transportation revenues including local, state, and federal sources available to meet the region’s 
programming totals.  

  

http://www.scag.ca.gov/participate/Pages/PublicParticipationPlan.aspx
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EXHIBIT A:  MAPS 
 
 
◼ Air Basins 
◼ Air Districts 
◼ Federal Nonattainment and Maintenance Areas 
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 Map 1 Air Basins in the SCAG Region 
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Map 2 Air Districts in the SCAG region 
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Map 3 Federal Nonattainment and Maintenance Areas in the SCAG region – 2008 8-hour Ozone 
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Map 4 Federal Nonattainment and Maintenance Areas in the SCAG region – 2015 8-hour Ozone 
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Map 5 Federal Nonattainment Areas in the SCAG region – 1997 PM2.5 
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I-
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Map 6 Federal Nonattainment Areas in the SCAG region – 2006 PM2.5 
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I-
17 

Map 7 Federal Nonattainment Areas in the SCAG region – 2012 PM2.5 
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Map 8 Federal Nonattainment in the SCAG region - PM10 
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Map 9 Federal Maintenance Area in the SCAG region - CO 
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REGIONAL EMISSIONS ANALYSIS 
 
 

BACKGROUND 
 
SCAG’s Regional Travel Demand Model is an activity-based model that meets or exceeds the state 
of the practice based on recommendations of SCAG Model Peer Review Committee.  The Model 
meets all the requirements of the Transportation Conformity Regulations, specifically 40 CFR 
93.122(b) (see Table 9).  The results from the Regional Travel Demand Model are input to the 
ARB’s EMFAC model for calculating regional emissions. 
 
REGIONAL TRAVEL DEMAND MODEL OVERVIEW  
 

SCAG is the primary agency responsible for the development and maintenance of travel demand 
forecasting models for the SCAG Region. SCAG has been developing and improving these travel 
demand forecasting models since 1967. SCAG’s Modeling Task Force, consisting of modeling 
technical peers from the various county and state agencies and private firms, meets every other 
month at SCAG to discuss regionally significant modeling projects and modeling issues, including 
the development, maintenance, and application of SCAG’s Regional Travel Demand Model as 
well as the travel demand models used by other stakeholders agencies.  
 
SCAG’s regional transportation modeling area covers the entire SCAG region, including Counties 
of Imperial, Los Angeles, Orange, Riverside, San Bernardino, and Ventura. This modeling area is 
divided into 11,267 Transportation Analysis Zones (TAZs) with an additional 40 external cordon 
stations, 12 airport nodes, and 31 port nodes for the Ports of Los Angeles and Long Beach. The 
SCAG model was peer reviewed and updated based on the 2012 California Household Travel 
Survey.  A comprehensive model validation was also performed to ensure the model properly 
replicates base-year (2016) travel conditions, which is the base year for the 2020 Connect SoCal 
RTP/SCS (see Year 2016 Model Validation Report). 
 
MODEL INPUTS AND ASSUMPTIONS 
 
SCAG’s modeling methodologies, parameters, and inputs are regularly updated to reflect current 
travel conditions and demographic changes. 
 
Socioeconomic Data – The socioeconomic data (SED) describes both demographic and economic 
characteristics of the region by TAZs and is used as major input in SCAG’s travel demand model. 
Zonal demographic data, such as population, number of households, and income, is directly related 
to demand for activity participation in an area; whereas economic characteristics, such as jobs by 
industry, are linked with supply of an activity. Zonal level data by SCAG’s 11,267 tier 2 zones 
includes population, number of households, school enrollments, household income, worker, and 
employment. 
 
Highway Networks – The highway networks detailed coding of the region’s freeway system 
(mixed-flow lanes, auxiliary lanes, HOV lanes, Express/HOT lanes, toll roads, truck lanes, etc.) as 
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well as major and minor arterials and collectors. Attributes for the highway network are determined 
based on the Federal Highway Functional Classification system, SCAG highway network, and 
inputs from sub-regional and regional agencies. The networks went through an extensive review 
to examine network coding accuracy and to ensure proper network connectivity and representation. 
After the highway network development, the transit network was built directly over the highway 
network ensuring an integrated network approach. 
 
Transit Networks – The existing and future transit networks include nearly 2,000 transit route 
patterns, representing about 80 transit operators with fixed route services over the entire SCAG 
region. For the existing transit network, GTFS (General Transit Feed Specification) data were 
collected for each transit operator and converted into the TransCAD transit route system. Future 
transit projects were manually added to the future scenario transit networks. Transit services in the 
SCAG region are grouped into six transit modes according to their service characteristics and fare 
structures: Local Bus, Rapid Bus, Express Bus, Bus Rapid Transit (BRT), Local Rail and 
Commuter Rail. As an additional transit model, High-Speed Rail, is added to the future year transit 
networks. Separate transit networks are developed for five time periods, rather than peak and off-
peak. When a transit route has different pairs of start and end stops, the different route patterns are 
separated out for more accurate calculation of average headways. A TeleAtlas-based street 
network was used to develop walk access to transit and calculate average walk times of all paths 
from every street node in a TAZ to nearby transit stops. Park-and-Ride lots to rail stations were 
also coded in the network. 
 
Accessibilities – Accessibility measures are important behavioral components of the SCAG 
Activity-Based Model (ABM) that express the closeness of the modeled individual to potential 
locations where the activity “supply” (employment of the corresponding type) is present. 
Accessibility has a strong impact on individual activity patterns and travel behavior. Multiple sets 
of accessibility measures are used across different parts of the SCAG ABM. Each set corresponds 
to a given activity purpose and are sometimes further segmented by travel arrangement type, user 
class, and/or mode. 
 
Land Use, Parking, Pricing, TDM, Walk and Bike for Mode Choice Model – Land use, zonal 
parking, roadway pricing, and Travel Demand Management (TDM) are inputs to mode choice, in 
addition to the modal level of service obtained from the highway, transit, and non-motorized 
networks. Parking fees/restrictions, road pricing cost/policies, and land use densities have direct 
influence on travelers’ mode choice. For example, increasing parking fees encourages travelers to 
shift from auto to transit. Also, high employment and residential densities encourage the use of 
transit and non-motorized modes. 
 
External Trips – External trips (i.e., inter-regional trips) are trips with one or both ends located 
outside the SCAG modeling area. SCAG’s model includes 40 cordon locations consisting of 
freeways and arterials leading into and out of the SCAG modeling area. Traffic counts were 
obtained for each cordon location to estimate Year 2016 cordon volumes. Previous cordon survey 
results were then used to split total external trips into: 1) through trips – External-to-External (E-
E), and 2) External-to-Internal (EI) and Internal-to-External (IE). The resulting through trip table 
(E-E) and the EI/IE trip table were combined with trip tables from previous steps to form final 
origin-destination (OD) vehicle trip tables for highway assignment. 
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Airport Trips – Airports trips include passenger trips and cargo trips. The daily airport passenger 
trips are disaggregated into regional model TAZs and further split into five time periods by four 
modes of travel: drive alone, two-person carpool, three-or-more-person carpool, and transit. The 
airport vehicle trips are merged with the other auto vehicle trips prior to the network assignment 
step. Air cargo truck trips are disaggregated into the regional model TAZs. The daily air cargo 
trips are split into five time periods by three heavy-duty truck (HDT) types (light HDT, medium 
HDT, and heavy HDT) and merged with the HDT truck trips prior to network assignment. 
 
Employment, Commodity Flow, Ports, and Warehouse Activities – These inputs to the 
transportation model are data related to the freight activities, including employment by industrial 
classification, commodity flows, seaports, warehousing, trucking and wholesale trade, etc. 
 
MODEL MODULES AND PROCEDURES 
 
SCAG ABM consists of the following basic sequence of sub-models and associated travel 
choices: 
 
Population Synthesis – The Population Synthesizer is a module that generates a synthetic 
population by expanding existing disaggregate sample data from 2007-2011 5-year PUMS (Public 
Use Microdata Sample) to mirror known aggregate distributions of household and person attributes 
(from SCAG zonal data). A set of population and household variables of interest are used as control 
variables in the population synthesizer. A synthetic population is generated for the entire SCAG 
region using this procedure. 
 
Long Term Choice – predicts choices of usual location for each mandatory activity for each 
household worker and student (workplace, university, school) including work from home as one 
of the alternatives. 
 
Mobility Choice – consists of driver license model and auto ownership model. The driver license 
model predicts whether an individual holds a valid driver’s license or not. It applies to all persons 
aged 16 and older. Variables that explain possession of a driver license include household and 
individual sociodemographic, land use and built environment characteristics of the home zone, 
and accessibility from the home zone to non-mandatory opportunities using different modes. The 
auto ownership model predicts the number of cars, light-duty trucks, and motorcycles owned by 
each household. It applies to all households in the synthetic population. 
 
Coordinated Daily Activity Travel Pattern – predicts daily activity-travel pattern type for each 
household member, with a linkage of choices across household members. This model includes a 
binary indicator of fully joint maintenance or discretionary tours Individual mandatory 
activities/tours for each household member. 
 
Mandatory Activity Frequency and Tours – a sequence of sub-models predict the number and 
chronological ordering of mandatory activities, the mandatory tour formation, and, in the case of 
workers, the frequency. 
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Fully Joint Activity Frequency and Scheduling – a fully joint tour occurs when all members of 
the travel party travel together from the very beginning to the end of the tour and participate in the 
same activities along the way. Other types of joint travel are worker carpooling, escorting children 
to school, and other activities. These types of joint travel are handled by other sub-models. 
 
Non-Mandatory Activity Frequency – predicts the frequency of allocated maintenance tasks 
such as household errands, grocery shopping and escorting. These tasks are generated at the 
household-level and then allocated to one or more household members depending on their 
availability and schedule. Household maintenance tasks are allocated only to persons that are at 
least 12 years old, since younger children are not very likely to take on these responsibilities on 
their own. A maximum of five maintenance tasks are modeled for each household, with no more 
than four tasks of the same purpose (shopping, maintenance and escorting). 
 
Individual Tour Formation – the individual non-mandatory activities which remain after 
scheduling the prioritized activities are then allocated to the day segments. In many cases, when a 
single non-mandatory activity is allocated to a segment, the tour structure is fully specified, and 
the tour formation model is not required. Only when multiple activities are allocated to the same 
segment, the subsequent tour formation model is essential. Individual non-mandatory tours can be 
formed only from activities allocated to the same day segment, and segments between two adjacent 
pegs. Individual non-mandatory activities can also be allocated to one of the prioritized activity 
tours as an additional stop. 
 
Mode Choice Model – the tour-level and trip-level mode choice are integrated in a network 
combinatorial representation. The model considers all feasible trip mode combinations on the tour. 
It explicitly tracks the car status at the origin and destination of each trip, and constrains multi-
mode combinations such as park-and-ride to transit (PNR) to a logical location of the parking lot. 
 
Heavy Duty Truck (HDT) Model – HDT trucks are defined by ARB as a truck with a gross 
vehicle weight of 8,500 pounds or more. The SCAG HDT Model includes internal truck and 
external truck trip models. The internal truck trips are generated using a cross classification method 
by applying truck trip rates by a two-digit North American Industry Classification System 
(NAICS) code to the number of employees in that category and to the number of households within 
each zone. The daily truck trip ends are distributed using a gravity model to create daily truck trips 
for each of the three truck types: 1) light HDT, 2) medium HDT, and 3) heavy HDT. The external 
truck trips are generated and distributed using a combination of commodity flow data at the county 
level and two-digit NAICS employment data for allocating county data to TAZs. Growth factors 
developed using the commodity flow data at a county level and external cordon are used to forecast 
future year external truck trips from the base year trip flow matrices. Seaport and airport related 
truck trips were included as special generator truck trips. The daily truck trips by truck types are 
allocated to five time periods and merged with the auto trips in trip assignment. 
 
Network Assignment Model – Network assignment is the process of loading vehicle trips on the 
appropriate networks. For highway assignment, the Regional Model consists of a series of multi-
class simultaneous equilibrium assignments for eight classes of vehicles (drive alone, two-person 
carpool using HOV, two-person carpool using general purpose lanes, three-or-more person carpool 
using HOV, 3 or more person carpool using general purpose lanes, light HDT, medium HDT, and 
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heavy HDT) and for each of the five time periods. During this assignment process, trucks are 
converted to Passenger Car Equivalent (PCE) for each link and each truck type based on 1) 
percentage of trucks, 2) percentage of grade, 3) length of the link, and 4) level of congestion (v/c 
ratios). Transit vehicles are also included in the highway assignment. For transit trip assignment, 
the final transit trips from the last-loop activity generator are aggregated by access mode and time 
period, and then assigned to transit networks for each time period. The vehicle trip tables obtained 
from activity generator, external cordon, seaport, airport, and heavy duty truck models are 
aggregated to the 4,109 Tier 1 zone systems prior to network assignment. 
 
Model Convergence – In order to maintain consistency between the speeds predicted by the 
highway assignment and the travel times input to the entire travel demand model chain, the 
predicted speeds are used to re-compute highway and transit travel times, and the entire model 
sequence is repeated until input and output speeds are consistent with each other. 
 
Highway Performance Monitoring System (HPMS) VMT-based Post-Process – In this step, 
the outputs from the Network Assignment Model, which include traffic volumes, speeds, Vehicle 
Miles Traveled (VMT), Vehicle Hours Traveled (VHT), and Vehicle Hours of Delay (VHD), are 
adjusted so that the base-year model VMT by air-basin by county is consistent with HPMS VMT 
as appropriate. 
 
MODEL OUTPUTS 
 
Population Synthesizer Outputs – A list of households and persons variables for the entire model 
area that represents the region’s population for each model year. 
 
Long term and Mobility choices – Additional household and person attributes: Number of 
working days, work place type, usual location for work/school, work schedule flexibility, driver 
license, and number of cars owned by each household. 
 
Coordinated Daily Activity Travel Pattern – Daily activity-travel pattern type for each 
household member from Coordinated Daily Activity Pattern (CDAP) model. 
 
Activity Frequency and Tour Formation – Output from mandatory activity, fully joint activity, 
household Non-mandatory activity and individual nonmandatory activity generation modules, 
including frequency, start/end time, duration, party size, and location of all activities/tours by 
purpose. 
 
Trip List and Mode Choice Outputs – Model choice from combinatorial mode choice model for 
all trips in tours, including trip distance, trip start/end time, trip party, trip purpose, trip 
origin/destination. Also includes tour mode based on mode choice of all trips in the tour. 
 
Network Assignment Model Outputs – Major outputs of the Network Assignment Model are 
highway and transit level-of-service attributes, including traffic flows and the associated speeds, 
VMT, VHT, and VHD on the highway networks as well as transit boarding and passenger loads 
on each transit line for each time period. 
. 
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2021 FTIP MODELING ASSUMPTIONS 
 

Socio-Economic Data – Tables 1 and 2 show population and employment summaries by county 
and air basin which reflect current trends. The growth forecast started with a panel of experts, 
consisting of academic scholars and leading practitioners in demographic and economics. They 
reviewed and discussed SCAG regional, California as well as nation’s data and recommended a 
set of growth projections from 2016 to 2045. This set of the population, household, and 
employment growth projection at region/county level was further disaggregated to tier 2 level. 
 
The disaggregation process considered and incorporated many data sources such as: 
 

• SCAG past RTP projection; 
• 2010 Census data; 
• 2012-2016 American Community survey (ACS); 
• Department of Finance (DOF) estimations; 
• Employment Development Department (EDD) employment survey; 
• Jurisdictions’ general plans; 
• County assessor parcel database; and 
• 2015 Info group data. 

 
This forecast has been in development since 2016 under SCAG’s Community, Economic and 
Human Development (CEHD) Committee’s guidance, and in collaboration with SCAG’s 
subregions and local jurisdictions. The process involved several major steps outlined as follows: 
 

• Evaluate and assess regional socioeconomic estimates and growth trends based on data 
sources ranging from the U.S. Departments of Commerce, Health and Human Services, 
Bureau of Labor Statistics, the California Department of Finance, and Employment 
Development Department. 

• Analyze key assumptions (fertility rate, mortality rate, net immigration, labor force rates, 
headship rates, etc.) and forecast methodologies. 

• Conduct panel of expert reviews. 
• Collaborate with peer agencies and local jurisdictions including one on one meetings. 

 
The comprehensive discussion of the socio-economic data is included in the Connect SoCal 
Demographics and Growth Forecast Technical Report. 
 
Networks – A summary of the transportation system attributes for the highway and transit 
networks for Years 2020 to 2045 are shown in Tables 3 and 4. Lane mile data includes freeway to 
freeway connectors. Other freeway ramps, freeway Type 3 lanes, and centroid connectors are not 
included in the tables. Note that values in the tables in this report may not add exactly due to 
rounding. A detailed list of modeled projects is in the Connect SoCal Modeling List Technical 
Report. 
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Work Purpose Travel Reductions 
 
Work-at-Home – The work arrangement sub-model of SCAG Model incorporates the assumptions 
of working-at-home workers, including both telecommuters and home-office workers. Inputs are 
estimated based on American Community Survey, 2011 California Household Travel Survey 
(CHTS) with SCAG add-on survey, and 2017 National Household Travel Survey (NHTS). It is 
noted that the rebound effect is included in the SCAG ABM. While a Work-at-Home worker saves 
commuting trip to/from workplace, SCAG Model does not exclude additional non-work travel or 
business (work-related) travel by the worker. 
 
Travel Demand Management (TDM) – SCAG Model developed an add-on function to incorporate 
the assumptions for percent of workers who change commuting modes from driving a car to other 
modes. Inputs are based on the CAPCOA Quantifying Greenhouse Gas Mitigation Measures report 
fact sheets regarding effectiveness of commute trip reduction programs, the City of Los Angeles 
VMT Calculator tool, and mode split data from the South Coast AQMD Rule 2202 Employee 
Commute Reduction Program. The input will apply to tour mode choice output for work tour. The 
reduction of vehicle-driving modes by county will be converted to other modes. 
 
The work purpose trip reductions by category and county are summarized in Table 5. 
 
Auto Operating Cost – There are two components used in calculating auto operating cost: the 
cost of gasoline and “other” costs. The “other” costs category includes costs for repairs, light 
maintenance, lubrication, tires, and accessories. The assumption used in the modeling work is that 
if an auto is available at the household then the depreciation of the car and the insurance costs are 
already being paid for whether the car is left at home or used for commuting to work. Table 6 lists 
the auto operating costs used for 2020 Connect SoCal RTP/SCS and 2021 FTIP. All costs are in 
2011 constant dollars. Note: costs are expressed in 2011-dollar values for input into the mode 
choice models. Auto Operating costs are calculated using the following formula: Auto Operating 
Cost = Fuel Cost / Fuel Economy + Other Costs. 
 
Parking Cost – In 2013, SCAG purchased parking cost data from Parkme.com. The data includes 
on- and off-street parking locations and parking prices (hourly, daily, and monthly) in the SCAG 
region. Off-street parking data has 2,548 entities and on-street parking data has 2,102 entities in it. 
In March 2017, SCAG staff manually collected data from Parkme.com and they were about 2,500 
records. SCAG staff combined 2013 and 2017 data and processed parking cost by TAZs, including 
1) daily average for commuter (early bird), 2) one hour parking, 3) extra hour parking, and 4) daily 
maximum. 
 
SCAG ABM developed an add-on factor on model choice model to reflect the input for percent 
increase of parking cost with pre-selected TAZs. Based on planning assumptions, parking cost can 
be input from free of charge to any percent increase from current parking price, and by different 
vehicle types (DA, HOV2, HOV3+). Parking price in 2045 is increased by double for all vehicles 
entering to access activities in 21 job centers, which reduces the use of SOV, and increase the use 
of carpool and transit modes in the model. 
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Table 1 Summary of Population Data (000s) 

County Air Basin 2020 2021 2025 2026 2030 2031 2032 2035 2037 2045 

Imperial SSAB 223 226 237 239 249 251 253 260 264 281 

Los Angeles 
SCAB 10,013 10,058 10,239 10,283 10,463 10,513 10,562 10,711 10,803 11,155 

MDAB 391 394 406 412 433 438 443 459 469 514 

Orange SCAB 3,268 3,287 3,361 3,377 3,441 3,453 3,464 3,499 3,512 3,535 

Riverside 
SCAB 1,981 2,010 2,124 2,150 2,254 2,273 2,292 2,351 2,386 2,519 

MDAB 27 27 29 29 30 31 31 32 32 34 

SSAB 485 493 526 535 569 578 586 613 630 699 

San 
Bernardino 

SCAB 1,679 1,694 1,753 1,768 1,827 1,844 1,860 1,910 1,939 2,056 

MDAB 571 578 609 616 647 654 662 685 700 759 

Ventura SCCAB 877 880 892 894 906 908 911 920 925 947 

SCAG 
Region 

SSAB 708 719 763 774 817 828 839 873 894 980 

SCAB 16,941 17,048 17,477 17,579 17,985 18,082 18,179 18,470 18,641 19,265 

MDAB 988 999 1044 1057 1110 1,123 1,136 1,176 1,201 1,307 

SCCAB 877 880 892 894 906 908 911 920 925 947 

Total 19,514 19,647 20,176 20,304 20,817 20,941 21,066 21,439 21,660 22,500 

 
Rounded to nearest thousand 
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TABLE 2 Summary of Employment Data (000s) 

County Air Basin 2020 2021 2025 2026 2030 2031 2032 2035 2037 2045 

Imperial SSAB 79 82 95 96 102 104 105 110 114 130 

Los Angeles 
SCAB 4,726 4,749 4,837 4,858 4,941 4,963 4,985 5,050 5,098 5,253 

MDAB 109 110 112 113 115 116 117 118 120 126 

Orange SCAB 1,774 1,786 1,835 1,845 1,886 1,894 1,903 1,928 1,941 1,980 

Riverside 
SCAB 617 632 692 699 728 735 743 766 783 844 

MDAB 6 7 7 7 7 7 7 7 7 8 

SSAB 200 203 218 220 227 228 230 235 239 251 

San 
Bernardino 

SCAB 690 697 722 729 754 760 767 786 798 849 

MDAB 143 146 157 160 172 175 177 186 192 215 

Ventura SCCAB 348 351 361 362 369 370 372 376 379 389 

SCAG Region 

SSAB 278 285 313 316 329 332 335 346 353 381 

SCAB 7,807 7,863 8,086 8,131 8,309 8,353 8,397 8,529 8,620 8,927 

MDAB 259 262 277 280 294 298 301 312 319 348 

SCCAB 348 351 361 362 369 370 372 376 379 389 

Total 8,693 8,761 9,037 9,090 9,301 9,353 9,406 9,563 9,671 10,046 

 
Rounded to nearest thousand 
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TABLE 3 Summary of Highway Network Lane Miles 

Network Freeway/Toll HOV/HOT Arterials Collectors Total 

SCAB           
2020 Build 8,267 1,106 28,436 11,523 49,332 
2021 Build 8,288 1,124 28,487 11,551 49,450 

2021 No Build 8,288 1,124 28,462 11,524 49,398 
2025 Build 8,536 1,293 29,041 11,809 50,679 

2025 No Build 8,526 1,210 28,523 11,552 49,811 
2026 Build 8,538 1,339 29,097 11,846 50,820 
2030 Build 8,620 1,548 29,304 12,075 51,547 
2031 Build 8,651 1,583 29,304 12,075 51,613 
2032 Build 8,653 1,585 29,417 12,096 51,751 
2035 Build 8,719 1,627 29,631 12,256 52,233 

2035 No Build 8,546 1,241 28,555 11,576 49,918 
2037 Build 8,720 1,627 29,734 12,287 52,368 
2045 Build 8,828 1,719 30,304 12,406 53,257 

2045 No Build 8,562 1,241 28,636 11,584 50,023 
SCCAB           

2020 Build 536 8 1,807 1,048 3,399 
2021 Build 536 8 1,808 1,048 3,400 

2021 No Build 536 8 1,808 1,048 3,400 
2025 Build 536 8 1,827 1,050 3,421 

2025 No Build 536 8 1,811 1,048 3,403 
2026 Build 536 8 1,829 1,052 3,425 
2030 Build 536 8 1,830 1,052 3,426 
2031 Build 559 8 1,833 1,052 3,452 
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Network Freeway/Toll HOV/HOT Arterials Collectors Total 

2032 Build 559 8 1,836 1,052 3,455 
2035 Build 559 8 1,867 1,059 3,493 

2035 No Build 536 8 1,811 1,048 3,403 
2037 Build 559 8 1,867 1,059 3,493 
2045 Build 568 60 1,867 1,059 3,554 

2045 No Build 536 8 1,811 1,048 3,403 
MDAB           

2020 Build 1,895 23 4,093 6,209 12,220 
2021 Build 1,895 23 4,093 6,209 12,220 

2021 No Build 1,895 23 4,091 6,209 12,218 
2025 Build 1,895 23 4,225 6,296 12,439 

2025 No Build 1,895 23 4,135 6,217 12,270 
2026 Build 1,895 23 4,235 6,296 12,449 
2030 Build 1,901 33 4,493 6,361 12,788 
2031 Build 1,901 33 4,495 6,361 12,790 
2032 Build 1,901 33 4,493 6,363 12,790 
2035 Build 1,901 33 4,617 6,375 12,926 

2035 No Build 1,895 23 4,135 6,217 12,270 
2037 Build 1,901 33 4,617 6,376 12,927 
2045 Build 1,901 100 4,919 6,620 13,540 

2045 No Build 1,895 23 4,135 6,217 12,270 
SSAB (Coachella)           

2020 Build 407 0 1,266 1,243 2,916 
2021 Build 407 0 1,265 1,252 2,924 

2021 No Build 407 0 1,266 1,241 2,914 
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Network Freeway/Toll HOV/HOT Arterials Collectors Total 

2025 Build 410 0 1,400 1,338 3,148 
2025 No Build 410 0 1,284 1,246 2,940 

2026 Build 410 0 1,403 1,351 3,164 
2030 Build 414 0 1,469 1,419 3,302 
2031 Build 414 0 1,479 1,423 3,316 
2032 Build 414 0 1,493 1,428 3,335 
2035 Build 415 0 1,505 1,448 3,368 

2035 No Build 410 0 1,289 1,246 2,945 
2037 Build 415 0 1,508 1,448 3,371 
2045 Build 415 0 1,522 1,516 3,453 

2045 No Build 410 0 1,289 1,246 2,945 
SSAB (Imperial)           

2020 Build 380 0 1,164 2,469 4,013 
2021 Build 380 0 1,164 2,469 4,013 

2021 No Build 380 0 1,164 2,469 4,013 
2025 Build 380 0 1,210 2,459 4,049 

2025 No Build 380 0 1,169 2,469 4,018 
2026 Build 380 0 1,213 2,460 4,053 
2030 Build 418 0 1,223 2,462 4,103 
2031 Build 418 0 1,223 2,462 4,103 
2032 Build 418 0 1,223 2,462 4,103 
2035 Build 418 0 1,235 2,462 4,115 

2035 No Build 380 0 1,172 2,470 4,022 
2037 Build 418 0 1,235 2,462 4,115 
2045 Build 418 0 1,235 2,462 4,115 
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Network Freeway/Toll HOV/HOT Arterials Collectors Total 

2045 No Build 380 0 1,172 2,470 4,022 
Total SCAG Region           

2020 Build 11,485 1,137 36,766 22,492 71,880 
2021 Build 11,506 1,155 36,817 22,529 72,007 

2021 No Build 11,506 1,155 36,791 22,491 71,943 
2025 Build 11,757 1,324 37,703 22,952 73,736 

2025 No Build 11,747 1,241 36,922 22,532 72,442 
2026 Build 11,759 1,370 37,777 23,005 73,911 
2030 Build 11,889 1,589 38,319 23,369 75,166 
2031 Build 11,943 1,624 38,334 23,373 75,274 
2032 Build 11,945 1,626 38,462 23,401 75,434 
2035 Build 12,012 1,668 38,855 23,600 76,135 

2035 No Build 11,767 1,272 36,962 22,557 72,558 
2037 Build 12,013 1,668 38,961 23,632 76,274 
2045 Build 12,130 1,879 39,847 24,063 77,919 

2045 No Build 11,783 1,272 37,043 22,565 72,663 
 
Rounded to nearest thousand 
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TABLE 4 Summary of Transit Service Miles 

Network Local Bus Express Bus Rail HSRT Total 

2020 Build 451,431 74,541 43,717 0 569,689 

2021 Build 452,387 78,239 51,302 0 581,928 

2021 No Build 452,387 78,233 51,301 0 581,921 

2025 Build 467,434 78,433 57,499 6,981 610,347 

2025 No Build 467,442 78,431 56,107 0 601,980 

2026 Build 467,461 78,434 58,586 6,981 611,462 

2030 Build 466,010 81,373 74,235 6,981 628,599 

2031 Build 466,010 81,374 74,235 6,981 628,600 

2032 Build 466,030 81,375 74,234 6,981 628,620 

2035 Build 466,291 81,368 116,897 20,790 685,346 

2035 No Build 467,438 78,432 58,142 0 604,012 

2037 Build 466,291 81,371 116,897 20,790 685,349 

2045 Build 470,896 83,169 121,927 20,790 696,782 

2045 No Build 467,437 78,432 58,142 0 604,011 
 

Notes: Rounded to nearest thousand. 
1. Express Bus includes MTA Express Bus, LADOT Commuter Express, Other Express Bus, and Transitway Bus.  
2. Total does not include BRT and Rapid Bus. 
3. Transit service miles are defined as sum of route pattern miles times number of services. 
4. A proper indicator to show a growth pattern in transit services. 
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Table 5 Work Purpose Trip Reductions 

Category 2020 2021 2025 2026 2030 2031 2032 2035 2037 2045 

Telecommute 2.22% 2.33% 2.82% 2.96% 3.59% 3.76% 3.95% 4.56% 5.02% 7.36% 

Work-at-Home 6.04% 6.19% 6.83% 6.99% 7.69% 7.81% 7.93% 8.31% 8.56% 9.61% 

Total Trip Reductions 8.26% 8.52% 9.65% 9.95% 11.27% 11.57% 11.88% 12.86% 13.58% 16.98% 

Increase over 2016 Base 0.77% 1.03% 2.16% 2.46% 3.78% 4.08% 4.39% 5.37% 6.09% 9.49% 

TDM Input  
(% Vehicle Trip Reduction)                     

Imperial 0.00% 0.00% 0.00% 0.14% 0.71% 0.83% 0.95% 1.31% 1.55% 2.50% 

Los Angeles 0.00% 0.00% 0.00% 0.17% 0.87% 1.02% 1.16% 1.60% 1.89% 3.05% 

Orange 0.00% 0.00% 0.00% 0.15% 0.73% 0.85% 0.97% 1.33% 1.57% 2.54% 

Riverside 0.00% 0.00% 0.00% 0.15% 0.75% 0.88% 1.00% 1.38% 1.63% 2.64% 

San Bernardino 0.00% 0.00% 0.00% 0.14% 0.72% 0.84% 0.96% 1.32% 1.56% 2.52% 

Ventura 0.00% 0.00% 0.00% 0.15% 0.75% 0.87% 0.99% 1.37% 1.62% 2.61% 

 
Table 6 Auto Operating Costs 

Category 2020 2021 2025 2026 2030 2031 2032 2035 2037 2045 

Auto Operating Cost * 19.89 20.43 21.92 22.1 24.17 24.27 24.34 24.49 24.57 25.06 

* Cents/mile; year 2011 constant $. 2040 includes a 2.80 cents VMT fee. 
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Transit Fares – The transit networks include three types of transit fares which are average initial 
boarding fares, average transfer fares and average zonal fares: 
 

• Published full cash fares at the route level are used as a base for initial boarding fares. To 
take complex fare structures into account, such as one-way walkup fares, 
daily/weekly/monthly passes, senior/student/disables fares and other special fares, fare 
factors were estimated at the carrier level from boarding and revenue data that SCAG 
collected through the Year 2008 Transit Level of Service Data Collection Program. By 
applying the fare factors to the published full case fares, the resulting fares represent initial 
boarding fares paid by an average passenger. 

• Average transfer fares are defined at the transit mode level through a mode-to-mode 
transfer table. For example, the transfer fares from Metrolink to Urban Rail are specified 
as free in the transfer table.  

• The commuter rail service, such as Metrolink, has a distance-based zonal fare structure. To 
specify the station-to-station fares, a fare matrix was developed with fares paid by an 
average rider reflecting all discount types. 
 

All the fare types (average initial boarding fares, average transfer fares, and average zonal fares) 
were converted to 2011 dollars using a Consumer Price Index (CPI) adjustment factor derived 
from the CPI factor published by the US Department of Labor for the Los Angeles-Riverside-
Orange County metropolitan area. No real cost increase in transit fares was assumed from 2016 to 
2045. 
 
Capacity and Free Flow Speed – Highway capacities (including for heavy duty truck) used in 
the Model for each of the facility types vary, depending on area location (i.e., CBD, urban, 
suburban, rural, or mountain) (see Table 7). Free flow speeds are based on posted speeds. 
 

Table 7 Highway Capacities and Free Flow Speeds Used in the Model 

Facility Type Vehicles / Lane / Hour Free Flow Speed (MPH) 

Freeway (MF, HOV) 1,900 – 2,100 60 – 75 

Principal Arterial 475 – 975 21 – 56 

Other Arterial 475 – 975 19 – 55 

Collector 375 – 975 17 – 52 

 
Express/HOT Lane and Toll Roads – This includes a regional Express Lane network (Table 8) 
that would build upon the success of the 91 Express Lanes and Transportation Corridor Agencies 
(TCA) Toll Roads in Orange County and two demonstration projects in Los Angeles County. 
 
The effect of the toll charges on the toll roads was incorporated into the highway assignment 
procedure. The toll charge was added to each toll facility by inserting the cost to the appropriate 
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link and identifying the link with a unique Toll Class Number. Toll costs (in 2011 dollars) were 
converted to a time value (in minutes) in the network assignment step. 
 

Table 8 Express/HOT Lane Network 

County Route From To Type 
Los Angeles I-405 US-101 LA/OC County Line Express/HOT Lanes 

Los Angeles I-110 Adams Blvd (s/o I-10) Harbor Gateway 
Transit Center Express/HOT Lanes 

Los Angeles I-10 Alameda St I-710 Express/HOT Lanes 

Los Angeles I-10 I-710 I-605 Express/HOT Lanes 

Los Angeles I-10 I-605 LA/SB County line Express/HOT Lanes 

Los Angeles I-105 I-405 I-605 
(STUDEBAKER RD) Express/HOT Lanes 

Los Angeles I-605 I-10 LA/OC County Line Express/HOT Lanes 

Orange  I-605 LA/OC County Line I-405 Express/HOT Lanes 

Orange I-405 LA/OC County Line SR-55 Express/HOT Lanes 

Orange SR-73 I-405 MacArthur Blvd Express/HOT Lanes 

Orange SR-91 SR-55 OC/Riv County Line Express/HOT Lanes 

Orange SR-73 Jamboree Rd I-5 Toll Roads 

Orange SR-133 SR-241 I-5 Toll Roads 

Orange SR-241 SR-91 Oso Pkwy Toll Roads 

Orange SR-261 SR-241 I-5 Toll Roads 

Riverside I-15 SB/Riv County Line SR-74 Express/HOT Lanes 

Riverside SR-60 I-15 I-215/SR-60 (North)  Express/HOT Lanes 

Riverside SR-60 I-215/SR-60 (South)  Gilman Springs Rd Express/HOT Lanes 

Riverside SR-91 OC/RV County Line I-215/SR-60 Express/HOT Lanes 

Riversdie I-215 I-215/SR-60 (North) I-215/SR-60 (South) Express/HOT Lanes 

Riverside I-215 I-215/SR-60 (South) Van Buren Blvd Express/HOT Lanes 

San Bernardino I-10 LA/SB County Line I-15 Express/HOT Lanes 

San Bernardino I-10 I-15 Ford St Express/HOT Lanes 

San Bernardino I-15 HDC SR-395 Express/HOT Lanes 

San Bernardino I-15 SR-395 I-215 Express/HOT Lanes 

San Bernardino I-15 I-215 SB/Riv County Line Express/HOT Lanes 

 
Cordon Pricing – Cordon pricing assumption is included after year 2035 in Downtown Los 
Angeles and West Los Angeles. To model cordon pricing, all street links crossing the cordon area 
boundaries are identified. SCAG model networks can set Cordon tolls for vehicles entering the 
Cordon area (inbound). The assumption for cordon pricing scenario is to charge $3.407 (in 2011 
dollar) for AM and PM peaks. 
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ITS – The speeds and capacities on Smart Streets were increased by 5 percent to reflect the 
improved traffic flow due to the Advanced Transportation Technologies/Intelligent Vehicle 
Highway System (ATT/IVHS). 
 
Conformity requirements – Table 9 below is a summary of the conformity requirements related 
to travel demand model and how SCAG’s regional travel demand model satisfies these 
requirements. 

Table 9 Conformity Requirements Related to Travel Demand Model 

CFR Requirement How Requirement is Satisfied 

93.122(b)(1 )(i) Network-based travel models must be 
validated against observed counts (peak and 
off-peak, if possible) for a base year that is 
not more than 10 years prior to the date of 
the conformity determination. Model 
forecasts must be analyzed for 
reasonableness and compared to historical 
trends and other factors, and the results must 
be documented. 

The SCAG travel demand models were 
estimated and calibrated using data 
from SCAG’s Year 2000 Post-Census 
Regional Travel Survey, 2003 External 
Travel Survey, the 2010 US Census and 
various Transit on-board Surveys. The 
model was validated against 2016 
ground counts and 2016 HPMS data.  

93.122(b)(1)(ii) Land use, population, employment, and 
other network-based travel model 
assumptions must be documented and based 
on the best available information. 

All land use, population, households, 
employment, and network-based model 
assumptions were updated for 2020-
2045 RTP/SCS and documented in 
2020 -2045 RTP/SCS Growth Forecast 
Report and this Conformity Report. 

93.122(b)(1 )(iii) Scenarios of land development and use must 
be consistent with the future transportation 
system alternatives for which emissions are 
being estimated. The distribution of 
employment and residences for different 
transportation options must be reasonable. 

Land development and use are 
consistent with future transportation 
systems. The distribution of 
employment, population, and household 
is reasonable with respect to the 
transport systems. 

93.122(b)(1 )(iv) A capacity-sensitive assignment 
methodology must be used, and emissions 
estimates must be based on a methodology 
which differentiates between peak and off-
peak link volumes and speeds and uses 
speeds based on final assigned volumes. 

The SCAG travel demand model 
includes separate multi-modal user 
equilibrium assignments for peak and 
off-peak time periods. The network 
assignments are capacity-sensitive. 
Link speeds are calculated based on 
final assigned volumes. 
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CFR Requirement How Requirement is Satisfied 

93.122(b)(1)(v) Zone-to-zone travel impedances used to 
distribute trips between origin and 
destination pairs must be in reasonable 
agreement with the travel times that are 
estimated from final assigned traffic 
volumes. Where use of transit currently is 
anticipated to be a significant factor in 
satisfying transportation demand, these 
times should also be used for modeling 
mode splits. 

The SCAG travel demand model 
includes full feedback of travel time 
among trip generation, trip distribution, 
mode choice, and trip assignment steps. 
Both highway and transit times are 
included in the mode choice model. 

93.122(b)(1)(vi) Network-based travel models must be 
reasonably sensitive to changes in the 
time(s), cost(s), and other factors affecting 
travel choices. 

The SCAG travel demand model was 
developed with rigorous model 
calibration and validation effort that 
includes extensive model sensitivity 
tests to ensure the model is reasonably 
sensitive to changes in the time(s), 
cost(s), and other factors affecting 
travel choices.  Travel time(s) such as 
in-vehicle and out-of-vehicles times, 
cost(s) such as auto costs and transit 
fares, and other factors such as 
transportation infrastructure capacity 
and control measures are directly 
modeled in various model components 
such as auto ownership, trip generation, 
destination choice, mode choice, and 
route choice models. 
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SUMMARY OF REGIONAL VEHICLE MILES TRAVELED (VMTs) 
 
 

Table 10 below is a summary of VMT in 1,000-mile increments by air basin.  VMT data were produced from the SCAG Regional Travel 
Model and does not include VMT from school buses, urban buses, and motor homes (non-modeled). These non-modeled VMT were 
provided by the ARB and are included in the emissions analysis. 
 
Table 10 VMT Summary (in Thousands) 

AIR BASIN L&MD HD TOTAL L&MD HD TOTAL 
  2020 BUILD  2021 BUILD  
SCCAB 18,272 995 19,267 18,287 1,014 19,301 
SCAB 365,118 23,780 388,898 365,127 24,193 389,320 
MDAB 29,114 5,684 34,798 29,481 5,806 35,287 
SSAB 16,853 2,901 19,754 17,066 2,964 20,030 
Total 429,357 33,360 462,717 429,962 33,977 463,939 
  2021 NO-BUILD  2022 BUILD 
SCCAB 18,300 1,013 19,314 18,256 1,031 19,287 
SCAB 365,226 24,198 389,424 365,375 24,533 389,908 
MDAB 29,503 5,806 35,309 29,804 5,967 35,770 
SSAB 17,104 2,964 20,068 17,062 3,059 20,121 
Total 430,133 33,981 464,114 430,496 34,590 465,086 
  2023 BUILD  2025 BUILD 
SCCAB 18,248 1,050 19,298 18,232 1,088 19,320 
SCAB 365,504 24,917 390,421 365,787 25,703 391,490 
MDAB 30,139 6,113 36,252 30,823 6,415 37,238 
SSAB 17,164 3,140 20,305 17,372 3,311 20,682 
Total 431,056 35,220 466,276 432,214 36,516 468,730 
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AIR BASIN L&MD HD TOTAL L&MD HD TOTAL 
  2025 NO-BUILD 2026 BUILD 
SCCAB 18,255 1,087 19,343 18,243 1,097 19,340 
SCAB 368,166 25,691 393,857 366,855 25,896 392,751 
MDAB 31,419 6,421 37,841 31,353 6,582 37,935 
SSAB 17,404 3,311 20,715 18,232 3,370 21,602 
Total 435,245 36,510 471,755 434,683 36,945 471,628 
  2029 BUILD 2030 BUILD 
SCCAB 18,149 1,142 19,291 18,118 1,158 19,276 
SCAB 366,407 26,634 393,041 366,262 26,884 393,146 
MDAB 32,499 7,159 39,657 32,879 7,361 40,239 
SSAB 18,779 3,629 22,408 18,961 3,720 22,681 
Total 435,834 38,564 474,398 436,219 39,123 475,342 
  2031 BUILD 2032 BUILD 
SCCAB 18,188 1,181 19,369 18,250 1,198 19,448 
SCAB 367,768 27,176 394,944 369,163 27,474 396,637 
MDAB 33,387 7,587 40,975 33,769 7,805 41,574 
SSAB 19,210 3,800 23,010 19,499 3,869 23,368 
Total 438,553 39,745 478,298 440,680 40,347 481,027 
  2035 BUILD 2035 NO-BUILD 
SCCAB 18,320 1,260 19,580 18,541 1,255 19,796 
SCAB 371,613 28,555 400,169 381,649 28,531 410,180 
MDAB 35,127 8,549 43,676 36,155 8,540 44,694 
SSAB 19,349 4,179 23,528 19,731 4,180 23,910 
Total 444,409 42,543 486,953 456,076 42,505 498,581 
  2037 BUILD 2045 BUILD 
SCCAB 18,451 1,303 19,754 18,525 1,504 20,029 
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AIR BASIN L&MD HD TOTAL L&MD HD TOTAL 
SCAB 374,309 29,360 403,669 378,923 33,435 412,358 
MDAB 36,053 9,106 45,158 40,107 11,990 52,097 
SSAB 19,754 4,399 24,153 21,722 5,439 27,162 
Total 448,566 44,168 492,734 459,277 52,368 511,646 
  2045 NO-BUILD   
SCCAB 18,886 1,496 20,382       
SCAB 393,965 33,377 427,342       
MDAB 41,152 12,066 53,217       
SSAB 22,429 5,447 27,877       
Total 476,432 52,386 528,818       
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2021 FTIP REGIONAL EMISSIONS ANALYSIS 
 
 

EPA’s Transportation Conformity Regulations require that the 2021 FTIP regional emissions be 
consistent with (i.e., not exceed) the motor vehicle emissions budgets in the applicable SIPs. 
Consistency with emissions budgets must be demonstrated for each year that the applicable 
emissions budgets are established, for the transportation planning horizon year, and for any 
milestone years as necessary so that the years for which consistency is demonstrated are no more 
than ten years apart. Where there are no EPA approved SIP budgets, an interim emission test is 
used for conformity. For the interim emissions tests, the build scenario’s emissions must be less 
than or equal to the no-build scenario’s emissions and/or the build scenario’s emissions must be 
less than or equal to the baseline year. Listed below is a description of the various network 
scenarios. 
 
2021 FTIP Conformity Baseline Year – The conformity baseline year is 2017 for 2015 8-hour 
ozone NAAQS; 2014 for 2012 PM2.5 NAAQS; 2011 for 2008 8-hour ozone; 2008 for 2006 PM2.5; 
2002 for 1997 PM2.5; and 1990 for all other pollutants. 
 
2021 FTIP No Build – The “No Build” scenario includes all existing regionally significant 
highway and transit projects, all ongoing TDM or Transportation System Management (TSM) 
activities, and all projects which are undergoing right-of-way acquisition, are currently under 
construction, have completed the NEPA process, or are in the first year of the previously 
conforming FTIP (FY2018-2019). 
 
2021 FTIP Build – The “Build” scenario is generally defined as all FTIP projects, including the 
2021 FTIP No Build, and the future transportation system that will result from full implementation 
of the 2021 FTIP and the 2020 Connect SoCal - RTP/SCS. 
 
For more specific individual project information as part of the FTIP modeling and regional 
emissions analysis, refer to the 2021 FTIP Modeled Projects list (page II-41). 
 
Section 93.122(d)(2) of the EPA Transportation Conformity Regulations requires that in PM non-
attainment and maintenance areas for which the SIPs identify construction-related fugitive dust as 
a contributor to the area problem, the regional emissions analysis should include construction-
related fugitive PM. Of the SCAG PM nonattainment areas, only the SCAB and the Coachella 
Valley portion of SSAB have PM SIPs. The relevant emissions budgets for these two areas include 
construction emissions, and the 2021 FTIP PM regional emissions analyses include construction 
emissions as appropriate. 
 
The on-road motor emissions estimates for the 2021 FTIP were analyzed using the EMFAC2014 
emission model developed by ARB and approved by US EPA. For paved road dust, SCAG uses 
the approved EPA’s AP-42 method and VMT by facility type for all applicable years. 
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REQUIRED REGIONAL EMISSIONS TESTS FOR 2021 FTIP 
 
The required regional emissions tests for the 2021 FTIP are presented in Tables 11 through 21. 
Since transportation conformity findings must go out to the RTP’s horizon year (i.e. 2045), the 
latest budget years deemed adequate by U.S. EPA serve as the budgets for future years in each 
emissions test. 
 
In anticipation of possible final approval of new emission budgets currently under U.S. EPA 
review, additional tables have been included to present the requirements of the pending new 
budget tests for each of the areas with pending emission budgets. Placed immediately below the 
corresponding tables based on currently approved budgets or interim tests, these tables are 
included for information only and would supersede any preceding budget or interim emissions 
test tables after any of the new budgets have been approved by the U.S. EPA prior to 
FHWA/FTA approval of the final transportation conformity determination of 2021 FTIP. 
 

Table 11 South Central Coast Air Basin – Ventura County Portion 

Modeling Year 2020 2026 2035 2045 

NAAQS Ozonea,b 

(2008 NAAQS) 
Ozonea 

(2015 NAAQS) Ozone Ozone 

a Attainment year 
b Budget year 

 

Table 12 South Coast Air Basin - Morongo, Pechanga, and SCAB excluding Morongo and 
Pechanga Nonattainment Areas (Currently Approved Budgets) 

Modeling 
Year 2020 2021 2023 2025 2026 2029 2030 2031 2035 2037 2045 

NAAQS 

Ozonea,b 

(2008 & 
2015 

NAAQS) 

 Ozoneb  
Ozonea 

(2015 
NAAQS) 

Ozoneb  Ozonea 

(2008 
NAAQS) 

 
Ozonea 

(2015 
NAAQS) 

Ozone 

 PM2.5
a 

(2012 
NAAQS) 

 PM2.5
a 

(2012 
NAAQS) 

    PM2.5  PM2.5 

PM10
b      PM10

b  PM10  PM10 

CO       CO   CO  CO  
a Attainment year 
b Budget year 
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Table 13 South Coast Air Basin - Morongo, Pechanga, and SCAB excluding Morongo and 
Pechanga Nonattainment Areas (Budgets pending U.S. EPA Approval) 

Modeling 
Year 2020 2021 2022 2023 2025 2026 2029 2030 2031 2035 2037 2045 

NAAQS 

Ozonea,b 

(2008 & 
2015 

NAAQS) 

  Ozoneb  
Ozonea 

(2015 
NAAQS) 

Ozoneb  Ozonea 

(2008 
NAAQS) 

 
Ozonea 

(2015 
NAAQS) 

Ozone 

 PM2.5
a 

(2012 
NAAQS) 

PM2.5
b  PM2.5

a 

(2012 
NAAQS) 

    PM2.5  PM2.5 

PM10
b       PM10

b  PM10  PM10 

CO        CO   CO  CO  
a Attainment year 
b Budget year 

 
Table 14 Western Mojave Desert Air Basin – Antelope Valley Portion of Los Angeles 
County and San Bernardino County Portion of MDAB (Currently Approved Budgets) 

Modeling Year 2026 2032 2035 2045 

NAAQS Ozonea 

(2008 NAAQS) 
Ozonea 

(2015 NAAQS) Ozone Ozone 

a Attainment year 
 

Table 15 Western Mojave Desert Air Basin – Antelope Valley Portion of Los Angeles 
County and San Bernardino County Portion of MDAB (Budgets pending U.S. EPA 
Approval) 

Modeling Year 2020 2023 2026 2032 2035 2045 

NAAQS Ozoneb Ozoneb Ozonea 

(2008 NAAQS) 
Ozonea 

(2015 NAAQS) Ozone Ozone 

a Attainment year 
b Budget year 

 

Table 16 Mojave Desert Air Basin –San Bernardino County Portion excluding Searles 
Valley (No Currently Approved Budgets) 

Modeling Year 2021 2025 2035 2045 
NAAQS PM10* PM10* PM10* PM10* 

* Build/No-Build test 
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Table 17 Mojave Desert Air Basin – Searles Valley Portion (No Currently Approved 
Budgets) 

Modeling Year 2021 2025 2035 2045 
NAAQS PM10* PM10* PM10* PM10* 

* Build/No-Build test 
 

Table 18 Salton Sea Air Basin – Coachella Valley Portion (Currently Approved Budgets) 
Modeling 

Year 2020 2023 2025 2026 2032 2035 2045 

NAAQS 
Ozoneb Ozoneb  Ozonea,b 

(2008 NAAQS) 
Ozonea 

(2015 NAAQS) Ozone Ozone 

  PM10  PM10 PM10 PM10 
a Attainment year 
b Budget year 

 

Table 19 Salton Sea Air Basin – Imperial County Portion (Currently Approved Budgets) 

Modeling Year 2020 2021 2025 2030 2035 2045 

NAAQS 

Ozonea 

(2008 NAAQS)  Ozone  Ozone  Ozone  Ozone  

 PM2.5
a * 

(2012 NAAQS) PM2.5*  PM2.5* PM2.5* 

PM10   PM10
b PM10 PM10 

a Attainment year 
b Budget year 
* Build/No-Build test 

 
Table 20 Salton Sea Air Basin – Imperial County Portion (Budgets pending U.S. EPA 
Approval) 

Modeling Year 2020 2021 2025 2030 2035 2045 

NAAQS 

Ozonea 

(2008 NAAQS)  Ozone  Ozone  Ozone  Ozone  

 PM2.5
a * 

(2012 NAAQS) PM2.5*  PM2.5* PM2.5* 

PM10   PM10
b PM10 PM10 

a Attainment year 
b Budget year 
* Build/No-Build test 

 
In anticipation of possible final approval of new emission budgets currently under U.S. EPA 
review, additional tables have been included to present the results of the pending new budget tests 
for each of the areas with pending emission budgets. Placed immediately below the corresponding 
tables based on currently approved budgets or interim tests, these tables are included for 
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information only and would supersede any preceding budget or interim emissions test tables after 
any of the new budgets have been approved by the U.S. EPA prior to FHWA/FTA approval of the 
final transportation conformity determination of 2021 FTIP. 
 
To account for the emission impact of the federal “Safer Affordable Fuel-Efficient (SAFE) 
Vehicles Rule Part One: One National Program,” all the plan and no-build emissions set forth in 
all the tables below in this Section reflect the EMFAC2014 off-model adjustment factors released 
by ARB on November 20, 2019 and approved by U.S. EPA on March 12, 2020.  



FINAL 2021 FTIP – TECHNICAL APPENDIX                                                                             REGIONAL EMISSIONS ANALYSIS 

 

 March 2021 II-28 
 

SUMMARY OF REGIONAL EMISSIONS ANALYSIS 
 
The following tables summarize the required regional emission analyses for each of the non-
attainment and maintenance areas within SCAG’s jurisdiction based on EMFAC2014 which was 
approved by U.S. EPA on December 14, 2016. For those areas which require budget tests, the 
FTIP emissions values in the summary tables below utilize the rounding convention used by ARB 
to set the budgets (i.e., any fraction rounded up to the nearest ton), and are the basis of the 
conformity findings for these areas. 

SOUTH CENTRAL COAST AIR BASIN – VENTURA COUNTY PORTION 

Table 21 2008 and 2015 8-Hour Ozone (Summer Planning Emissions [Tons/Day]) 

Pollutant 2020 2026 2035 2045 

ROG 
Budget 5 5 5 5 

2021 FTIP Emission 4 3 2 2 

Budget – Plan Emission 1 2 3 3 

NOx 
Budget 7 7 7 7 

2021 FTIP Emission 6 3 2 2 

Budget – 2021 FTIP Emission 1 4 5 5 
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SOUTH COAST AIR BASIN 

Table 22 2008 and 2015 8-Hour Ozone (Summer Planning Emissions [Tons/Day]) 

Pollutant Nonattainment Area 2020 2023 2026 2029 2031 2037 2045 

ROG 

Budget SCAB 80 68 60 54 50 50 50 

2021 FTIP 
Emission 

Morongo 0.3 0.2 0.2 0.2 0.1 0.1 0.1 

Pechanga 0.1 0.1 0.1 0.0 0.0 0.0 0.0 

SCAB excluding 
Morongo and Pechanga 78.3 65.2 57.9 52.1 48.4 40.5 36.9 

Sum 78.6 65.5 58.2 52.3 48.6 40.6 37.0 

SCAB 79 66 59 53 49 41 37 

Budget – 2021 FTIP Emission 1 2 1 1 1 9 13 

NOx 

Budget SCAB 141 89 77 69 66 66 66 

2021 FTIP 
Emission 

Morongo 1.4 0.9 0.7 0.6 0.5 0.4 0.4 

Pechanga 0.7 0.5 0.4 0.3 0.3 0.2 0.2 

SCAB excluding 
Morongo and Pechanga 130.3 80.6 69.4 61.1 57.3 51.3 52.6 

Sum 132.4 82.0 70.6 62.0 58.1 51.9 53.2 

SCAB 133 82 71 62 59 52 54 

Budget – 2021 FTIP Emission 8 7 6 7 7 14 12 
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Table 23 1997, 2006, and 2012 (Excluding Pechanga) PM2.5 (Annual Emissions 
[Tons/Day])  

Pollutant 2021 2025 2035 2045 

ROG 
Budget 83 83 83 83 

2021 FTIP Emission 71 58 41 36 

Budget – 2021 FTIP Emission 12 25 42 47 

NOX 
Budget 169 169 169 169 

2021 FTIP Emission 128 80 56 56 

Budget – 2021 FTIP Emission 41 89 113 113 

PM2.5 
Budget 20 20 20 20 

2021 FTIP Emission 18 18 18 19 

Budget – 2021 FTIP 2 2 2 1 
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Table 24 1997, 2006, and 2012 (Excluding Pechanga) PM2.5 (Annual Emissions 
[Tons/Day], Budgets Pending EPA Approval)  

Pollutant 2021 2022 2025 2035 2045 

ROG 
Budget 83 69 59 59 59 

2021 FTIP Emission 71 67 58 41 36 

Budget – 2021 FTIP Emission 12 2 1 18 23 

NOX 
Budget 169 127 87 87 87 

2021 FTIP Emission 128 117 80 56 56 

Budget – 2021 FTIP Emission 41 10 7 31 31 

PM2.5 
Budget 20 20 20 20 20 

2021 FTIP Emission 18 19 18 18 19 

Budget – 2021 FTIP Emission 2 1 2 2 1 

 
Table 25 PM10 (Annual Emissions [Tons/Day]) 

Pollutant 2020 2030 2035 2045 

ROG 
Budget 110 81 81 81 

2021 FTIP Emission 72 46 38 33 

Budget – 2021 FTIP Emission 38 35 43 48 

NOX 
Budget 180 116 116 116 

2021 FTIP Emission 141 64 56 56 

Budget – 2021 FTIP Emission 39 52 60 60 

PM10 
Budget 164 175 175 175 

2021 FTIP Emission 77 80 82 85 

Budget – 2021 FTIP Emission 87 95 93 90 
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Table 26 CO (Winter Emissions [Tons/Day]) 

Pollutant 2020 2030 2035 2045 

CO 
Budget 2,137 2,137 2,137 2,137 

2021 FTIP Emission 568 313 269 238 

Budget – 2021 FTIP Emission 1,569 1,824 1,868 1,899 
 

WESTERN MOJAVE DESERT AIR BASIN – ANTELOPE VALLEY PORTION OF LOS 
ANGELES COUNTY AND SAN BERNARDINO COUNTY PORTION OF MDAB 

Table 27 2008 and 2015 8-Hour Ozone (Summer Planning Emissions [Tons/Day]) 

Pollutant 2026 2032 2035 2045 

ROG 
Budget 22 22 22 22 

2021 FTIP Emission 6 5 4 4 

Budget – 2021 FTIP Emission 16 17 18 18 

NOX 
Budget 77 77 77 77 

2021 FTIP Emission 8 7 7 9 

Budget – 2021 FTIP Emission 69 70 70 68 
 

Table 28 2008 and 2015 8-Hour Ozone (Summer Planning Emissions [Tons/Day], 
Budgets pending EPA Approval) 

Pollutant 2020 2023 2026 2032 2035 2045 

ROG 
Budget 7.9 6.8 6.2 6.2 6.2 6.2 

2021 FTIP Emission 6.8 5.7 5.1 4.3 3.9 3.6 

Budget – 2021 FTIP Emission 1.1 1.1 1.1 1.9 2.3 2.6 

NOX 
Budget 17.6 11 10.2 10.2 10.2 10.2 

2021 FTIP Emission 14.9 9 7.9 6.9 6.9 8.4 

Budget – 2021 FTIP Emission 2.7 2 2.3 3.3 3.3 1.8 
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MOJAVE DESERT AIR BASIN – SAN BERNARDINO COUNTY PORTION 
EXCLUDING SERLES VALLEY 

Table 29 PM10 (Annual Emissions [Tons/Day]) 

Pollutant 2021 2025 2035 2045 

PM10 
No Build 8.9 9.4 11.0 13.0 

Build 8.9 9.3 10.6 12.5 

No Build – Build 0.0 0.1 0.4 0.6 

 

MOJAVE DESERT AIR BASIN – SEARLES VALLEY PORTION 

Table 30 PM10 (Annual Emissions [Tons/Day]) 

Pollutant 2021 2025 2035 2045 

PM10 
No Build 0.0 0.0 0.0 0.0 

Build 0.0 0.0 0.0 0.0 

No Build – Build 0.0 0.0 0.0 0.0 

 

SALTON SEA AIR BASIN – COACHELLA VALLEY PORTION 
 

Table 31 2008 and 2015 8-Hour Ozone (Summer Planning Emissions [Tons/Day]) 

Pollutant 2020 2023 2026 2032 2035 2045 

ROG 
Budget 3.7 3.3 3.0 3.0 3.0 3.0 

2021 FTIP Emission 3.4 2.9 2.7 2.4 2.2 2.1 

Budget – 2021 FTIP Emission 0.3 0.4 0.3 0.6 0.8 0.9 

NOX 
Budget 8.4 4.6 4.2 4.2 4.2 4.2 

2021 FTIP Emission 7.2 3.9 3.5 3.2 3.1 3.7 

Budget – Plan Emission 1.2 0.7 0.7 1 1.1 0.5 
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Table 32 PM10 (Annual Emissions [Tons/Day]) 

Pollutant 2025 2035 2045 

PM10 
Budget 10.9 10.9 10.9 

2021 FTIP Emission 4.7 4.9 5.3 

Budget – 2021 FTIP Emission 6.2 6.0 5.6 

Note: budget set to one decimal place by 2003 Coachella SIP. 

SALTON SEA AIR BASIN – IMPERIAL COUNTY PORTION 

Table 33 2008 and 2015 Ozone (Summer Planning Emissions [Tons/Day]) 

 

 
Table 34 2006 and 2012 PM2.5 (Annual Emissions [Tons/Day]) 

 

 

Pollutant 2020 2025 2035 2045 

ROG 
Budget 4 4 4 4 

2021 FTIP Emission 4 3 3 3 

Budget – 2021 FTIP Emission 0 1 1 1 

NOX 
Budget 7 7 7 7 

2021 FTIP Emission 6 4 4 4 

Budget – 2021 FTIP 1 3 3 3 

Pollutant 2021 2025 2035 2045 

NOX 
No Build 2.6 1.8 1.8 2.0 

Build 2.6 1.8 1.7 1.9 

No Build – Build 0.0 0.0 0.1 0.1 

PM2.5 
No Build 0.2 0.2 0.3 0.3 

Build 0.2 0.2 0.2 0.3 

No Build – Build 0.0 0.0 0.1 0.0 
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Table 35 2006 and 2012 PM2.5 (Annual Emissions [Tons/Day], Budgets pending US 
EPA Approval) 

Pollutant 2021 2025 2035 2045 

PM2.5 
Budget 1.8 1.7 1.7 1.7 

2021 FTIP Emission 0.2 0.2 0.3 0.3 

Budget – 2021 FTIP Emission 1.6 1.5 1.4 1.4 

 
Table 36 PM10 (Annual Emissions [Tons/Day]) 

Pollutant 2020 2030 2035 2045 

PM10 
Budget 20 19 19 19 

2021 FTIP Emission 2 2 2 2 

Budget – 2021 FTIP Emission 18 17 17 17 
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DETAILED EMISSIONS ANALYSES 
 
The following tables present further detail of the emissions analyses for all nonattainment and 
maintenance areas within SCAG’s jurisdiction.  For those areas which require budget tests, the 
FTIP emissions values in the tables below utilize the rounding convention used by ARB to set the 
budgets (i.e., any fraction rounded up to the nearest ton), and are the basis of the conformity 
findings for these areas. 

SOUTH CENTRAL COAST AIR BASIN – VENTURA COUNTY PORTION 

Table 37 2008 and 2015 8-Hour Ozone (Summer Planning Emissions [Tons/Day]) 

Pollutant 2020 2026 2035 2045 

ROG 

Budget 5 5 5 5 

2021 FTIP Emission 3.9 2.8 1.8 1.5 

2021 FTIP Emission 4 3 2 2 

Budget – Plan Emission 1 2 3 3 

NOx 

Budget 7 7 7 7 

2021 FTIP Emission 5.4 3.0 2.0 1.9 

2021 FTIP Emission 6 3 2 2 

Budget – 2021 FTIP Emission 1 4 5 5 
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SOUTH COAST AIR BASIN 
 
Table 38 2008 and 2015 8-Hour Ozone (Summer Planning Emissions [Tons/Day]) 

Pollutant Nonattainment Area 2020 2023 2026 2029 2031 2037 2045 

ROG 

Budget SCAB 80 68 60 54 50 50 50 

2021 FTIP 
Emission 

Morongo 0.3 0.2 0.2 0.2 0.1 0.1 0.1 

Pechanga 0.1 0.1 0.1 0.0 0.0 0.0 0.0 

SCAB excluding 
Morongo and Pechanga 78.3 65.2 57.9 52.1 48.4 40.5 36.9 

Sum 78.6 65.5 58.2 52.3 48.6 40.6 37.0 

SCAB 79 66 59 53 49 41 37 

Budget – 2021 FTIP Emission 1 2 1 1 1 9 13 

NOx 

Budget SCAB 141 89 77 69 66 66 66 

2021 FTIP 
Emission 

Morongo 1.4 0.9 0.7 0.6 0.5 0.4 0.4 

Pechanga 0.7 0.5 0.4 0.3 0.3 0.2 0.2 

SCAB excluding 
Morongo and Pechanga 130.3 80.6 69.4 61.1 57.3 51.3 52.6 

Sum 132.4 82.0 70.6 62.0 58.1 51.9 53.2 

SCAB 133 82 71 62 59 52 54 

Budget – 2021 FTIP Emission 8 7 6 7 7 14 12 

 
 
 
  



FINAL 2021 FTIP – TECHNICAL APPENDIX                                                                             REGIONAL EMISSIONS ANALYSIS 

 

 March 2021 II-38 
 

Table 39 1997, 2006, and 2012 (Excluding Pechanga) PM2.5 (Annual Emissions 
[Tons/Day])  

Pollutant 2021 2025 2035 2045 

ROG 

Budget 83 83 83 83 

2021 FTIP Emission 70.3 57.4 40.5 35.1 

2021 FTIP Emission 71 58 41 36 

Budget – 2021 FTIP Emission 12 25 42 47 

NOX 

Budget 169 169 169 169 

2021 FTIP Emission 127.1 79.4 56.0 56.0 

2021 FTIP Emission 128 80 56 56 

Budget – 2021 FTIP Emission 41 89 113 113 

PM2.5 

Budget 20 20 20 20 

2021 FTIP Emission 17.7 17.9 18.0 18.6 

2021 FTIP Emission 18 18 18 19 

Budget – 2021 FTIP 2 2 2 1 

 
* Although the NOX to PM2.5 (14.833 to 1) trading mechanism was approved by EPA on November 9, 2011, no such trading is 

needed and thus not included in the 2021 FTIP PM2.5 emissions. 
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Table 40 1997, 2006, and 2012 (Excluding Pechanga) PM2.5 (Annual Emissions 
[Tons/Day], Budgets Pending EPA Approval)  

Pollutant 2021 2022 2025 2035 2045 

ROG 

Budget 83 69 59 59 59 

2021 FTIP Emission 70.3 66.4 57.4 40.5 35.1 

2021 FTIP Emission 71 67 58 41 36 

Budget – 2021 FTIP Emission 12 2 1 18 23 

NOX 

Budget 169 127 87 87 87 

2021 FTIP Emission 127.1 116.5 79.4 56.0 56.0 

2021 FTIP Emission 128 117 80 56 56 

Budget – 2021 FTIP Emission 41 10 7 31 31 

PM2.5 

Budget 20 20 20 20 20 

2021 FTIP Emission 17.7 18.1 17.9 18.0 18.6 

2021 FTIP Emission 18 19 18 18 19 

Budget – 2021 FTIP Emission 2 1 2 2 1 
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Table 41 PM10 (Annual Emissions [Tons/Day]) 

Pollutant 2020 2030 2035 2045 

ROG 

Budget 110 81 81 81 

2021 FTIP Emission 75.3 47.9 40.5 35.1 

Smog Check Reductions* -3.8 -2.8 -2.8 -2.8 

Sum 71.5 45.1 37.7 32.3 

2021 FTIP Emission 72 46 38 33 

Budget – 2021 FTIP Emission 38 35 43 48 

NOX 

Budget 180 116 116 116 

Plan Emission 142.0 63.6 56.0 56.0 

Smog Check Reductions* -1.7 0.0 0.0 0.0 

Sum 140.3 63.6 56.0 56.0 

2021 FTIP Emission 141 64 56 56 

Budget – 2021 FTIP Emission 39 52 60 60 

PM10 

Budget 164 175 175 175 

Plan Emission 23.5 22.9 23.2 24.0 

Reentrained Road Dust Paved 46.3 48.9 50.4 52.8 

Reentrained Road Dust Unpaved** 5.8 5.8 5.8 5.8 

Road Construction Dust* 1.2 2.3 2.1 1.9 

Sum 76.8 79.9 81.5 84.6 

2021 FTIP Emission 77 80 82 85 

Budget – 2021 FTIP Emission 87 95 93 90 

 
* Provided by ARB. 

** Provided by SCAQMD. 
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Table 42 CO (Winter Emissions [Tons/Day]) 

Pollutant 2020 2030 2035 2045 

CO 

Budget 2,137 2,137 2,137 2,137 

2021 FTIP Emission 567.4 312.7 268.4 237.3 

2021 FTIP Emission 568 313 269 238 

Budget – 2021 FTIP Emission 1,569 1,824 1,868 1,899 

 
 

WESTERN MOJAVE DESERT AIR BASIN – ANTELOPE VALLEY PORTION OF LOS 
ANGELES COUNTY AND SAN BERNARDINO COUNTY PORTION OF MDAB  

Table 43 2008 and 2015 8-Hour Ozone (Summer Planning Emissions [Tons/Day]) 

Pollutant 2026 2032 2035 2045 

ROG 

Budget 22 22 22 22 

2021 FTIP Emission 5.1 4.2 3.9 3.6 

2021 FTIP Emission 6 5 4 4 

Budget – 2021 FTIP Emission 16 17 18 18 

NOX 

Budget 77 77 77 77 

2021 FTIP Emission 7.8 6.8 6.8 8.4 

2021 FTIP Emission 8 7 7 9 

Budget – 2021 FTIP Emission 69 70 70 68 
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Table 44 2008 and 2015 8-Hour Ozone (Summer Planning Emissions [Tons/Day], 
Budgets pending EPA Approval) 

Pollutant 2020 2023 2026 2032 2035 2045 

ROG 

Budget 7.9 6.8 6.2 6.2 6.2 6.2 

2021 FTIP Emission 6.78 5.68 5.09 4.21 3.87 3.55 

2021 FTIP Emission 6.8 5.7 5.1 4.3 3.9 3.6 

Budget – 2021 FTIP Emission 1.1 1.1 1.1 1.9 2.3 2.6 

NOX 

Budget 17.6 11 10.2 10.2 10.2 10.2 

2021 FTIP Emission 14.84 8.95 7.81 6.82 6.84 8.39 

2021 FTIP Emission 14.9 9 7.9 6.9 6.9 8.4 

Budget – 2021 FTIP Emission 2.7 2 2.3 3.3 3.3 1.8 

 

MOJAVE DESERT AIR BASIN – SAN BERNARDINO COUNTY PORTION 
EXCLUDING SERLES VALLEY 

Table 45 PM10 (Annual Emissions [Tons/Day]) 

Pollutant 2021 2025 2035 2045 

PM10 

No Build 

Re-Entrained Road Dust 7.32 7.69 8.97 10.51 

Motor Vehicles 1.62 1.70 2.05 2.53 

Total Emission 8.9 9.4 11.0 13.0 

Build 

Re-Entrained Road Dust 7.31 7.66 8.64 9.99 

Motor Vehicles 1.62 1.67 2.00 2.49 

Total Emission 8.9 9.3 10.6 12.5 

No Build – Build 0.0 0.1 0.4 0.6 
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MOJAVE DESERT AIR BASIN – SEARLES VALLEY PORTION 

Table 46 PM10 (Annual Emissions [Tons/Day]) 

Pollutant 2021 2025 2035 2045 

PM10 
No Build 0.0 0.0 0.0 0.0 

Build 0.0 0.0 0.0 0.0 

No Build – Build 0.0 0.0 0.0 0.0 

 

SALTON SEA AIR BASIN – COACHELLA VALLEY PORTION 

Table 47 2008 and 2015 8-Hour Ozone (Summer Planning Emissions [Tons/Day]) 

Pollutant 2020 2023 2026 2032 2035 2045 

ROG 

Budget 3.7 3.3 3.0 3.0 3.0 3.0 

2021 FTIP Emission 3.32 2.81 2.66 2.33 2.11 2.06 

2021 FTIP Emission 3.4 2.9 2.7 2.4 2.2 2.1 

Budget – 2021 FTIP Emission 0.3 0.4 0.3 0.6 0.8 0.9 

NOX 

Budget 8.4 4.6 4.2 4.2 4.2 4.2 

2021 FTIP Emission 7.19 3.84 3.49 3.12 3.06 3.65 

2021 FTIP Emission 7.2 3.9 3.5 3.2 3.1 3.7 

Budget – Plan Emission 1.2 0.7 0.7 1 1.1 0.5 
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Table 48 PM10 (Annual [Tons/Day]) 

Pollutant 2025 2035 2045 

PM10 

Budget 10.9 10.9 10.9 

Plan Emission 0.83 0.92 1.06 

Reentrained Road Dust Paved 1.74 1.97 2.24 

Reentrained Road Dust Unpaved* 1.71 1.70 1.70 

Road Construction Dust 0.41 0.35 0.27 

Sum 4.68 4.94 5.26 

Total Emission 4.7 4.9 5.3 

Budget – Plan Emission 6.2 6.0 5.6 

 
* Provided by SCAQMD. 

 
 

SALTON SEA AIR BASIN – IMPERIAL COUNTY PORTION 

Table 49 2008 and 2015 Ozone (Summer Planning Emissions [Tons/Day]) 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

Pollutant 2020 2025 2035 2045 

ROG 

Budget 4 4 4 4 

2021 FTIP Emission 3.1 2.6 2.2 2.2 

2021 FTIP Emission 4 3 3 3 

Budget – 2021 FTIP Emission 0 1 1 1 

NOX 

Budget 7 7 7 7 

2021 FTIP Emission 5.8 3.5 3.4 3.9 

2021 FTIP Emission 6 4 4 4 

Budget – 2021 FTIP 1 3 3 3 
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Table 50 2006 and 2012 PM2.5 (Annual [Tons/Day]) 

Pollutant 2021 2025 2035 2045 

NOX 

No Build 2.6 1.8 1.8 2.0 

Build 2.6 1.8 1.7 1.9 

No Build – Build 0.0 0.0 0.0 0.1 

PM2.5 

No Build 

Re-Entrained Road Dust 0.1 0.1 0.1 0.2 

Motor Vehicles 0.1 0.1 0.1 0.2 

Total Emission 0.2 0.2 0.3 0.3 

Build 

Re-Entrained Road Dust 0.1 0.1 0.1 0.1 

Motor Vehicles 0.1 0.1 0.1 0.2 

Total Emission 0.2 0.2 0.2 0.3 

No Build – Build 0.1 0.1 0.1 0.1 

 
 
Table 51 2006 and 2012 PM2.5 (Annual Emissions [Tons/Day], Budgets pending US 
EPA Approval) 

Pollutant 2021 2025 2035 2045 

PM2.5 

Budget 1.8 1.7 1.7 1.7 

Plan Emission 0.12 0.12 0.13 0.15 

Re-Entrained Road Dust 0.11 0.12 0.14 0.16 

Sum 0.23 0.24 0.27 0.31 

Total Emission 0.2 0.2 0.3 0.3 

Budget – Plan Emission 1.6 1.5 1.4 1.4 
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Table 52 PM10 (Annual Emissions [Tons/Day]) 

Pollutant 2020 2030 2035 2045 

PM10 

Budget 20 19 19 19 

Plan Emission 0.5 0.5 0.6 0.7 

Re-Entrained Road Dust 0.9 1.1 1.1 1.3 

Sum 1.4 1.6 1.7 2.0 

Plan Emission 2 2 2 2 

Budget – Plan Emission 18 17 17 17 
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LISTING OF MODELED PROJECTS  
IN 2021 FTIP 

 
 
 
 
 
The 2021 FTIP modeled projects are included in this section and are organized by county in order 
of state highway, local highway and transit projects.  The listings provide the following 
information: 
 

◼ County 
◼ System 
◼ Lead Agency 
◼ RTP ID Number 
◼ FTIP ID Number 
◼ Street:  From and to 
◼ Project Description 
◼ Modeling Network 
◼ State highway projects reflect the route and post miles 

 
For other project information, refer to Volume III of the 2021 FTIP and locate the project by the 
project number. 
 
Please visit https://scag.ca.gov/post/final-2021-ftip-downloads (Technical Appendix- Section II: 
Regional Emissions Analysis) for a full size version of the following modeled project listings. 
 

https://scag.ca.gov/post/final-2021-ftip-downloads
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IMPERIAL COUNTY 
 

 

Modeled Projects 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 



County Lead Agency System RTP ID FTIP ID From To Description

Baseline

Completion 
Year

Roadway 
Segment--

Route 
Name

Roadway 
Segment--

Length

Roadway 
Segment--

From

Roadway 
Segment--

To

Roadway Segment--Description Roadway 
Segment--
Existing 
Lanes

Roadway 
Segment--
Proposed 

Lanes

Transit 
Segment--

Route

Transit 
Segment--

Mode

Transit 
Segment--

Peak 
Headway

Transit 
Segment--
Off-Peak 
Headway

Imperial CALEXICO Local 
Highway 6OM0701 IMP091001

Widen and Improve Cesar Chavez Blvd. to 5 lanes (3+2) 
from 2nd Street to SR 98. Other improvements include: 
surface rehab, turn lanes, traffic signal, lighting, and 
sidewalks

X 2019
Cesar 
Chavez 
Blvd. .91 miles 2nd Street SR 98 Widen Roadway 4 5

Imperial EL CENTRO Local 
Highway 1161L001 IMP160901 I-8 McCabe 

Road
Imperial Avenue Extension South - new roadway from I-8 
to McCabe Road.  X 2026 Imperial 

Avenue 0.1 mi I-8
Wake 
Avenue

Road segments 1 - includes 4 new 
lanes on Imperial Avenue from I-8 
to Wake Avenue 0 4

Imperial EL CENTRO Local 
Highway 1161L001 IMP160901 I-8 McCabe 

Road
Imperial Avenue Extension South - new roadway from I-8 
to McCabe Road.  X 2026 Wake 

Avenue .23 mi
Imperial 
Avenue

Cypress 
Drive

Road segment 2 - includes 2 new 
lanes on Wake Avenue from 
Imperial Avenue to Cypress Drive. 0 2

Imperial EL CENTRO Local 
Highway 1161L001 IMP160901 I-8 McCabe 

Road
Imperial Avenue Extension South - new roadway from I-8 
to McCabe Road.  X 2026 Imperial 

Avenue 0.24 mi
Wake 
Avenue

Danenberg 
Drive

Road segment 3 - includes new 
roadway from Wake Avenue to 
Danenberg Drive two (2) new 
lanes. 0 2

Imperial CALTRANS State 
Highway 6M04018 IMP0523a

In El Centro on Dogwood Rd. Reconstruct and Widen 
Bridge from 2 to 4 lanes; with 2 turn lanes (Demo ID 409 - 
HPP 950)

X 2017
I-8 .05 m Dogwood Dogwood

Widening and reconstruction of an 
interchange 2 4

Imperial CALTRANS State 
Highway 8020B 8020B

In Calexico from V  V  Williams Ave to Ollie Ave, widen 
SR 98 from 2 to 4 lanes, Demo ID 416.  Project using toll 
credits to match Demo funds and CBIP funds.

X 2018
SR 98 0.3 m VV Williams Ollie Ave.

Widen Conventional Highway from 
2-4 lanes 2 4

Imperial CALTRANS State 
Highway 6120003 IMP161001 Ollie Ave. Rockwood In Calexico - widen conventional highway Phase 1A - 

From 32.4 to 32.6 widen from 4 to 6 lanes X 2020 SR-98 .36 m Ollie Avenue
Rockwood 
Avenue Widen from 4 to 6 lanes 4 6

Imperial CALTRANS State 
Highway 6120002 0515

Reconstruct I-8 interchange at Imperial Ave.: from a two-
lane to a four-lane diamond type overcrossing, realign 
and reconstruct on and off-ramps, and provide access to 
Imperial Ave. south of I-8 (Demo ID 621 - HPP 2861). 
Project using toll credits to match Demo funds.

X 2026
I-8/Imperial 
Ave. .325 miles

Ocotillo 
Drive

.325 Miles 
South on 
Imperial 
Ave. Resonctruct Interchange 2 4
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Los 
Angeles CALABASAS Local 

Highway 1AL04 LA0G212 Agoura 
Rd.

Lost Hills 
Rd.

Convert Las Virgenes Rd. from 2 lane road to 4 lane road 
between Agoura Rd. and Lost Hills Rd.; 2 lanes in each 
direction plus turning pockets.

X
2017

Las 
Virgenes 
(Rural 
Arterial) 1.3 mi Agoura Rd.

Lost Hills 
Rd.

Widening to include 2 lanes in each 
direction, plus turning pockets 2 4

Los 
Angeles CALABASAS Local 

Highway 1AL04 LA0G607
Paul 
Revere 
Drive

Southern 
City Limit

Mulholland Highway Operational Improvement - The 
project will create consistency by establishing 2 lanes 
and a center divider (Currently the road varies between 
2, 3, and 4 lanes throughout the project area). Project 
includes right turn pockets – 4 for a total of 560 feet. This 
project benefits the region through improving traffic flow 
and circulation; this corridor is part of the LVM CoG 
Emergency Management Corridor and is also a nationally 
renowned corridor.

X

2017
Mulholland 
Hwy 1,773

Paul Revere 
Drive

Southern 
City Limit

Reduction of vehicular conflicts, 
bulb outs for pedestrian safety, 
sight line improvements, improved 
turning movements 3 2

Los 
Angeles WHITTIER

Local 
Highway LA0G257 LA0G257

Lambert 
Road

Union 
Pacific 
Railroad 
Right-of-
Way

Whittier Greenery Trailhead Park. Extension of Whittier 
Greenery Trail from Mills Avenue to 300 feet east of Mills 
Avenue in conjunction with construction of new trailhead 
park and 20 space park & ride parking lot.

x

2017 Mills Avenue 0
Lambert 
Road

Union 
Pacific 
Railroad 
Right-of-
Way Park & Ride - 20 parking spaces 0 0

Los 
Angeles

HAWTHORN
E

Local 
Highway LAE2906 LA0G737 Aviation 

Blvd. I-405

Marine Avenue and Aviation Boulevard Intersection 
improvement project includes street Widening. Proposing 
to widen the north side of Marine Avenue to add the 
needed lane capacity on Marine Avenue at Aviation 
Boulevard. This project will require 23’ of dedication from 
FFA right-of-way on the north side of Marine Avenue to 
accommodate a second westbound left-turn land 
(resulting in double left-turn lanes), a 3rd westbound 
through lane and a dedicated westbound right-turn 
pocket

X 2017

Marine Ave. 660
Aviation 
Blvd. I-405

WIDENING TO PROVIDE 3 
ADDITIONAL LANES AT 
INTERSECTION 5 8

Los 
Angeles COMMERCE Local 

Highway LAE3085 LAE3085 I-5 350' West 
of Indiana

Widen and reconstruct Washington Boulevard from 
western City boundary at Vernon   [350' west of Indiana 
Street]  to I-5 Freeway at Telegraph Rd., widen from 2 
lanes to 3 lanes in each direction, increase turn radius 
and medians, upgrade traffic signals and street lighting 
and improve sidewalks.

X 2017
Washington 
Boulevard 1.5 I-5

350' West of 
Indiana Widening and Reconstruction 4 6

Los 
Angeles

BALDWIN 
PARK

Local 
Highway 7120004 LA0G1140 Los 

Angeles St Arrow Hwy

Complete street improvements along Maine Ave. from 
Los Angeles St. to Arrow Hwy.  Improvements involve the 
reconfiguration of the corridor by means of road diet.  
Project components include (1) Class II bike ways (2) 
Road diet from 4 travel lanes to 2 lanes (3) Share left 
turn lanes (4) Curb extension at 13 intersections (5) 
Sidewalk extension (6) High visibility crosswalks (7) 
Replacing ped signals at 5 intersections (8) Ped lighting 
and (9) ADA improvements

X 2018

Maine Ave 5280
Los Angeles 
St Arrow Hwy

Complete St improvements 
including Road Diet 4 2

Los 
Angeles PASADENA Local 

Highway 1ITS04 LAF3301 Fair Oaks 
Ave.

Marengo 
Ave.

Metro Gold Line At-Grade Crossing Mobility 
Enhancements. Deployment of ITS at signalized 
intersections adjacent to Metro Gold Line at-grade 
crossings to provide adaptive traffic signal control to 
improve mobility & enhance safety. Project includes 14 
intersections.

X 2018
Glenarm St / 
California 
Blvd / Del 
Mar N/A

Fair Oaks 
Ave.

Marengo 
Ave. Signal Synchronization N/A N/A

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA0G743 LA0G743 Railroad 

Avenue Carl Court

CONSTRUCT INTERSECTION IMPROVEMENTS, 
WIDEN AND RESTRIPE NEWHALL AVENUE FROM 
RAILROAD AVENUE TO CARL COURT TO 
ACCOMODATE A CHNAGE FROM 4 TO 6 LANES; 
APPROXIMATELY 0.4 MILES

X

2018
Newhall 
Avenue 0.4

Railroad 
Avenue Carl Court Restripe 4 6

Los 
Angeles LAWNDALE Local 

Highway 1AL04 LA0G1053 Rosecrans 
Avenue

Marine 
Ave

Inglewood Avenue Widening Phase III - Inglewood 
Avenue roadway widening on the west side of the 
roadway to provide for the addition of a third southbound 
lane between Rosecrans Avenue and Marine Avenue 
and raised median islands with sidewalk enhancements 
adjacent to Lawndale High School. X

2019
Inglewood 
Avenue 0.5

Rosecrans 
Avenue Marine Ave Add a lane of traffic 2 3

Los 
Angeles LAWNDALE Local 

Highway 1AL04 LA0G1053 147 Street Marine 
Ave

Inglewood Avenue Widening Phase III -     Via striping, 
create a new SB 3rd lane from 2 to 3 lanes from approx. 
642 ft south of the center line of the intersection of 147th 
St and Inglewood Av & ending approx. 349 ft north of the 
center line of the intersection of Marine Av and 
Inglewood Av. Length of this new SB lane is approx. 180 
ft. Construct center medians between Rosecrans and 
Marine; Pavement rehab; new striping; upgrade traffic 
signals at the Intersection of Inglewood Av and 147th St. X

2019

Inglewood 
Avenue 0.2 147 Street Marine Ave Add a lane of traffic via re-striping 2 3

Los 
Angeles BURBANK Local 

Highway 1ITS04 LA0G1211
San 
Fernando 
Blvd

Magnolia

This project would provide traffic signal upgrades, signal 
controller upgrades, timing plans, and traffic signal 
system monitoring to intersections on arterial streets 
within 1 mile of the Interstate 5 corridor. Scope includes 
augmenting Burbank TMC staff for monitoring signal 
coordination and police traffic control during the life of 
the construction project. X 2019

Glenoaks 
blvd 0

San 
Fernando 
Blvd Magnolia

Traffic Signal Synch for I-5 
mitigation 0 0
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Los 
Angeles

HAWTHORN
E

Local 
Highway 1ITS04 LA0G1353 126th St 111th St

Project enhances existing multi-modal services as well as 
integrating new such as a Class II Bicycle Lane improved 
pedestrian support such as wider sidewalk pedestrian 
crossing signals with countdown capability improved 
access between transit vehicles and transit patrons 
through relocation and adjustment of transit stops and 
improved signalization along the Boulevard all of which 
provide a well-balanced network of circulation to region. 
Improvement to the storm drain system . X 2019 107 1m 126th St 111th St Traffic signal 7 7

Los 
Angeles INGLEWOOD Local 

Highway 1ITS04 LAF5300 Centinela Florence

City of Inglewood ITS - Phase IV.  2.7 miles of fiber-
optics on La Cienega Blvd., Centinela Ave., Florence 
Ave. and Prairie Ave.  New CCTV, speed detection 
systems and web-based traveler information. Upgrade 
the current Traffic Control System (TCS) to Adaptive TCS 
and replace 5 Type 170 controllers with Type 2070 
controllers on Prairie Ave.  There are approximately 23 
intersections that will recieve various ITS improvements.

X 2019

La Cienega 1.1 Centinela Florence Fiber Optics and Conduit 6 6

Los 
Angeles INGLEWOOD Local 

Highway 1ITS04 LAF5300 Centinela Florence

City of Inglewood ITS - Phase IV.  2.7 miles of fiber-
optics on La Cienega Blvd., Centinela Ave., Florence 
Ave. and Prairie Ave.  New CCTV, speed detection 
systems and web-based traveler information. Upgrade 
the current Traffic Control System (TCS) to Adaptive TCS 
and replace 5 Type 170 controllers with Type 2070 
controllers on Prairie Ave.  There are approximately 23 
intersections that will recieve various ITS improvements.

X 2019

Centinela 
Ave 0.25 Beach La Cienega

Fiber Optic connection to exisitng 
ITS improvements, CCTV 
improvements 5 5

Los 
Angeles INGLEWOOD Local 

Highway 1ITS04 LAF5300 Centinela Florence

City of Inglewood ITS - Phase IV.  2.7 miles of fiber-
optics on La Cienega Blvd., Centinela Ave., Florence 
Ave. and Prairie Ave.  New CCTV, speed detection 
systems and web-based traveler information. Upgrade 
the current Traffic Control System (TCS) to Adaptive TCS 
and replace 5 Type 170 controllers with Type 2070 
controllers on Prairie Ave.  There are approximately 23 
intersections that will recieve various ITS improvements.

X 2019

Florence 
Ave. 0.35 La Cienega Oak

Fiber Optic connection to exisitng 
ITS improvements, Speed 
Detection system, Adaptive Traffic 
Control System (citywide), ATIS 5 5

Los 
Angeles INGLEWOOD Local 

Highway 1ITS04 LAF5300 Centinela Florence

City of Inglewood ITS - Phase IV.  2.7 miles of fiber-
optics on La Cienega Blvd., Centinela Ave., Florence 
Ave. and Prairie Ave.  New CCTV, speed detection 
systems and web-based traveler information. Upgrade 
the current Traffic Control System (TCS) to Adaptive TCS 
and replace 5 Type 170 controllers with Type 2070 
controllers on Prairie Ave.  There are approximately 23 
intersections that will recieve various ITS improvements.

X 2019

Prairie 
Avenue 1 Century Imperial

Controller Updgardes, Fiber Optic 
Improvements, CCTV,  Speed 
Detection system, Adaptive Traffic 
Control System (citywide), ATIS 6 6

Los 
Angeles INGLEWOOD Local 

Highway 1ITS04 LAF5300 Centinela Florence

City of Inglewood ITS - Phase IV.  2.5 miles of fiber-
optics on La Cienega Blvd., Centinela Ave., Florence 
Ave. and Prairie Ave.  New CCTV, speed detection 
systems and web-based traveler information. Upgrade 
the current Traffic Control System (TCS) to Adaptive TCS 
and replace 4 Type 170 controllers with Type 2070 
controllers on Prairie Ave.  There are approximately 23 
intersections that will receive various ITS improvements.  
And, upgrade legacy Ethernet switches to enhance 
operational system.

X 2019

La Cienega 1.1 Centinela Florence Fiber Optics and Conduit 6 6

Los 
Angeles INGLEWOOD Local 

Highway 1ITS04 LAF5300 Centinela Florence

City of Inglewood ITS - Phase IV.  2.5 miles of fiber-
optics on La Cienega Blvd., Centinela Ave., Florence 
Ave. and Prairie Ave.  New CCTV, speed detection 
systems and web-based traveler information. Upgrade 
the current Traffic Control System (TCS) to Adaptive TCS 
and replace 4 Type 170 controllers with Type 2070 
controllers on Prairie Ave.  There are approximately 23 
intersections that will receive various ITS improvements.  
And, upgrade legacy Ethernet switches to enhance 
operational system.

X 2019

Prairie 
Avenue 1 Century Imperial

Controller Updgardes, Fiber Optic 
Improvements, CCTV,  Speed 
Detection system, Adaptive Traffic 
Control System (citywide), ATIS 6 6

Los 
Angeles INGLEWOOD Local 

Highway 1ITS04 LAF5300 Centinela Florence

City of Inglewood ITS - Phase IV.  2.5 miles of fiber-
optics on La Cienega Blvd., Centinela Ave., Florence 
Ave. and Prairie Ave.  New CCTV, speed detection 
systems and web-based traveler information. Upgrade 
the current Traffic Control System (TCS) to Adaptive TCS 
and replace 4 Type 170 controllers with Type 2070 
controllers on Prairie Ave.  There are approximately 23 
intersections that will receive various ITS improvements.  
And, upgrade legacy Ethernet switches to enhance 
operational system.

X 2019

Florence 
Ave. 0.35 La Cienega Oak

Fiber Optic connection to exisitng 
ITS improvements, Speed 
Detection system, Adaptive Traffic 
Control System (citywide), ATIS 5 5
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Los 
Angeles INGLEWOOD Local 

Highway 1ITS04 LAF5300 Centinela Florence

City of Inglewood ITS - Phase IV.  2.5 miles of fiber-
optics on La Cienega Blvd., Centinela Ave., Florence 
Ave. and Prairie Ave.  New CCTV, speed detection 
systems and web-based traveler information. Upgrade 
the current Traffic Control System (TCS) to Adaptive TCS 
and replace 4 Type 170 controllers with Type 2070 
controllers on Prairie Ave.  There are approximately 23 
intersections that will receive various ITS improvements.  
And, upgrade legacy Ethernet switches to enhance 
operational system.

X 2019

Centinela 
Ave 0.25 Beach La Cienega

Fiber Optic connection to exisitng 
ITS improvements, CCTV 
improvements 5 5

Los 
Angeles

SANTA 
CLARITA

Local 
Highway 1ITS04 LAF5303 CITYWIDE CITYWIDE

Deploys an adaptive traffic signal system on 12 corridors 
with 101 traffic signals: McBean Pkwy, Magic Mountain 
Pkwy, Wiley Canyon Rd, Orchard Village Rd, Lyons Av, 
Railroad Av, Newhall Av, Bouquet Cnyn Rd, Golden 
Valley Rd, Newhall Ranch Rd, Sierra Hwy, and Via 
Princessa.

X 2019

CITYWIDE N/A CITYWIDE CITYWIDE Signal Synch N/A N/A

Los 
Angeles PASADENA Local 

Highway 1ITS04 LAF5305 Hill Ave
Sierra 
Madre 
Villa Ave

Mobility Corridors - Rose Bowl Access Systems along 
Colorado Bl, Lincoln Bl and Orange Grove Bl in the City 
of Pasadena. Signal Synchronization of 28 intersections - 
upgraded and signal sync.  Project improvements 
include: new 332-type traffic-signal cabinets, advanced 
Type 2070 traffic-signal controllers,  new vehicular video-
detection systems and advanced communication systems 
(fiber optic cable and communication devices necessary) 
to allow for connectivity to the City's TMC.

X 2019

Colorado 
Blvd 2.1 mi Hill Ave

Sierra 
Madre Villa 
Ave Signal Sync 4 4

Los 
Angeles GLENDALE Local 

Highway 1ITS04 LAF5307 Citywide Citywide

Glendale Sub-regional traffic management center. 
Project will connect to the traffic signal network citywide 
and will design and implement a subregional Traffic 
Management Center(TMC).,  System will be integrated 
with Metro's Regional Integration of ITS (RIITS) and the 
County Information Exchange Network (IEN) systems.

X 2019

Citywide N/A Citywide Citywide N/A N/A N/A

Los 
Angeles CALABASAS Local 

Highway 1ITS04 LAF9300 Mureau 
Road

Lost Hills 
Road

The proposed project is to synchronize and add 
interconnect along Las Vigenes Road and synchronize 
Mulholland Highway and Old Topanga Canyon Road

X 2019 Mulholland 
Highway 5280

Old 
Topanga 
Canyon 
Road

Mulholland 
Drive Signal synchronization for 2 signals 1 1

Los 
Angeles CALABASAS Local 

Highway 1ITS04 LAF9300 Mureau 
Road

Lost Hills 
Road

The proposed project is to synchronize and add 
interconnect along Las Vigenes Road and synchronize 
Mulholland Highway and Old Topanga Canyon Road

X 2019

Old 
Topanga 
Canyon 
Road 5280

Park Ora 
Road

Mulholland 
Highway Signal synchronization for 3 signals 1 1

Los 
Angeles CALABASAS Local 

Highway 1ITS04 LAF9300 Mureau 
Road

Lost Hills 
Road

The proposed project is to synchronize and add 
interconnect along Las Vigenes Road and synchronize 
Mulholland Highway and Old Topanga Canyon Road

X 2019
Las 
Virgenes 
Road 10560

Mureau 
Road

Lost Hills 
Road Signal synchronization for 9 signals 2 2

Los 
Angeles PALMDALE Local 

Highway LA0D145 LA0D145B Avenue S Rayburn 
Rd

TIERRA SUBIDA WIDENING FROM AVENUE S TO 
Avenue Rayburn Rd. - FROM 2 TO 4 LANES; WITH 
TRAFFIC SIGNALS, STREETLIGHTS, RAISED 
MEDIANS, DRAINAGE IMPROVEMENTS AND 
PEDESTRIAN IMPROVEMENTS. Split from LA0D145.

X 2019 Tierra 
Subida 
Avenue 0.9 Avenue S Rayburn Rd

Various improvements including 
widening from 2 to 4 lanes; 3 
signals; pedestrian 2 4

Los 
Angeles

SOUTH 
GATE

Local 
Highway LAF3124 LA0G1468 California 

Avenue
Annetta 
Avenue

Firestone Boulevard Capacity Improvements. Increase 
the number of lanes from 4 to 6 on Firestone Blvd  
between Annetta Avenue and California Avenue on 
Firestone Boulevard. within the ROW, raised LS 
medians, sidewalks, bus shelters & pullouts, c&g, street 
lighting, & utility relocation.. X 2019 Firestone 1.4

California 
Avenue

Annetta 
Avenue

Widen number of lanes from 4 to 6 
on Firestone Blvd within the ROW 4 6

Los 
Angeles

SOUTH 
GATE

Local 
Highway LAF3124 LAF3124 California 

Avenue
Alameda 
Street

Firestone Boulevard Capacity Improvements. Increase 
the number of lanes from 4 to 6 on Firestone Blvd from  
California Avenue to Alameda Street within the ROW, 
raised LS medians, sidewalks, bus shelters & pullouts, 
c&g, street lighting, & utility relocation.

X 2019

Firestone 1.4
Alameda 
Street

California 
Avenue

Widen number of lanes from 4 to 6 
on Firestone Blvd within the ROW 4 6

Los 
Angeles EL MONTE Local 

Highway 1AL04 LAF3125 E/O Santa 
Avita Ave

El Monte 
Transit 
Center

Ramona Corridor Transit Center Access Project. 
Construct a new underpass structure on Ramona Blvd 
under Santa Anita Ave to access the lower level of the El 
Monte Transit Center. The proposed bus tunnel ramps 
will begin east of the Santa Anita Avenue and Ramona 
Boulevard Intersection on Ramona Boulevard and the 
tunnel will continue under Santa Anita Avenue (along 
Romona Boulevard) to the lower level of the El Monte 
Transit Center and includes 1 bus only lane in each 
direction.

X 2020

Ramona 
Boulevard 0.28

E/O Santa 
Avita Ave

El Monte 
Transit 
Center Construction of bus only tunnel 0 2

Los 
Angeles EL MONTE Local 

Highway 1AL04 LAF3125 E/O Santa 
Avita Ave

El Monte 
Transit 
Center

Ramona Corridor Transit Center Access Project. 
Construct a new underpass structure on Ramona Blvd 
under Santa Anita Ave to access the lower level of the El 
Monte Transit Center. The proposed bus tunnel ramps 
will begin east of the Santa Anita Avenue and Ramona 
Boulevard Intersection on Ramona Boulevard and the 
tunnel will continue under Santa Anita Avenue (along 
Romona Boulevard) to the lower level of the El Monte 
Transit Center and includes 1 bus only lane in each 
direction.

X 2020

Ramona 
Boulevard 0.28

E/O Santa 
Avita Ave

El Monte 
Transit 
Center Construction of bus only tunnel 0 2
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Los 
Angeles PALMDALE Local 

Highway 1AL04 LAF7121 23rd Street 
West

15th 
Street 
West

RANCHO VISTA BOULEVARD WIDENING : Widens two 
segments of Rancho Vista blvd (total 1.4 miles) bewteen 
23rd st W and 15th st W (0.9 mile) and between Arnie 
Quinones Park and West Av N (0.5 miles), to 
accommodate 3 continuous lanes without gaps or 
bottlenecks, 10-ft sidewalk, and 5-ft Class III bike route in 
each direction.

X 2020

Rancho 
Vista 2600

Arnie 
Quinones 
Park

Arnie 
Quinones 
Park

Construct one additional eastbound 
and one additional westbound lane 
to match the existing cross section 
east and west of this roadway 
segment.  Sidewalks will also be 
constructed to provide 3 4

Los 
Angeles PALMDALE Local 

Highway 1AL04 LAF7121 23rd Street 
West

15th 
Street 
West

RANCHO VISTA BOULEVARD WIDENING : Widens two 
segments of Rancho Vista blvd (total 1.4 miles) bewteen 
23rd st W and 15th st W (0.9 mile) and between Arnie 
Quinones Park and West Av N (0.5 miles), to 
accommodate 3 continuous lanes without gaps or 
bottlenecks, 10-ft sidewalk, and 5-ft Class III bike route in 
each direction.

X 2020

Rancho 
Vista 4900

23rd Street 
West

15th Street 
West N/A 4 6

Los 
Angeles PALMDALE Local 

Highway 1AL04 LAF7121 27th Street 
West

15th 
Street 
West

RANCHO VISTA BOULEVARD WIDENING : Widen two 
segments of Rancho Vista Blvd (total 1.8 miles): 1) 
between 27th Street West and 15th Street West (1.3 
mile), and 2) 50th Street W between Avenue N and 
Avenue N-8 (0.5 miles), to accommodate two to three 
continuous lanes without gaps or bottlenecks, 8-ft 
sidewalk, and Class III bike route in each direction (4,700 
linear ft of sidewalk). X

2020

Rancho 
Vista 6800

27th Street 
West

15th Street 
West N/A 4 6

Los 
Angeles PALMDALE Local 

Highway 1AL04 LAF7121 27th Street 
West

15th 
Street 
West

RANCHO VISTA BOULEVARD WIDENING : Widen two 
segments of Rancho Vista Blvd (total 1.8 miles): 1) 
between 27th Street West and 15th Street West (1.3 
mile), and 2) 50th Street W between Avenue N and 
Avenue N-8 (0.5 miles), to accommodate two to three 
continuous lanes without gaps or bottlenecks, 8-ft 
sidewalk, and Class III bike route in each direction (4,700 
linear ft of sidewalk). X

2020

50th Street 
W 2600 Avenue N Avenue N-8

Construct one additional eastbound 
and one additional westbound lane 
to match the existing cross section 
east and west of this roadway 
segment.  Sidewalks will also be 
constructed to provide 3 4

Los 
Angeles

LOS 
ANGELES, 
CITY OF

Local 
Highway 1AL04 LAF7131 Alameda 

Street
Grape 
Street

CENTURY BOULEVARD EXTENSION BETWEEN 
GRAPE STREET AND ALAMEDA STREET : Extends 
Century Bl by approx 2,600 ft from Grapte St to Alameda 
St with a 2 lane roadway, sidewalks on both sides, Class 
II bike lane, ped/bike facilities, and landscaping.

X 2020

Century Blvd 2530
Alameda 
Street Grape Street N/A 0 2

Los 
Angeles

LOS 
ANGELES, 
CITY OF

Local 
Highway 1AL04 LAF7131 Alameda 

Street
Grape 
Street

CENTURY BOULEVARD EXTENSION BETWEEN 
GRAPE STREET AND ALAMEDA STREET : Extends 
Century Bl by approx 2,600 ft from Grapte St to Alameda 
St with a 2 lane roadway, sidewalks on both sides, Class 
II bike lane, ped/bike facilities, and landscaping.

X 2020

Century Blvd 2530
Alameda 
Street Grape Street N/A 0 2

Los 
Angeles DOWNEY

Local 
Highway 1AL04 LARE1705

Old River 
School 
Road

West City 
Limit

Firestone Blvd Street Improvements  Installation of raised 
landscaped medians, rehabilitation of existing pavement 
and re-striping of roadway from 4 to 6 travel lanes. X 2020

Firestone 
Blvd 0.6

Old River 
School 
Road

West City 
Limit

Safety enhancements within 
existing right-of-way on a 0.6 mile 
section of Firestone Blvd. Installing 
raised concrete median islands, 
reconfiguration of travel lanes, 
signage/striping. 4 6

Los 
Angeles GLENDALE Local 

Highway 1ITS04 LA0G1208 Alan Ave.
S. 
Glendale 
Ave

Traffic Signal Synchronization – along parallel arterials, I-
5 North corridor:This project provides for an upgrade to 
the traffic signal communication facilities to improve 
signal coordination along regional arterials in the vicinity 
of the I-5 North construction corridor.

X

2020

San 
Fernando 
Rd. 0 Alan Ave.

S. Glendale 
Ave Traffic Signal Synchronization 4 4

Los 
Angeles INGLEWOOD

Local 
Highway 1ITS04 LA0G1502

Florence 
Av.

Imperial 
Hwy.

Project will increase efficiency and reduce congestion 
due to reduction of time of vehicles on idled at the non-
synchronized 16 intersections and thus allow traffic flow 
to be consistent. Synchronizing the traffic signals, will 
alleviate heavy traffic generated due to the close 
proximity of Prairie Avenue to the I-105 Freeway, I-405 
Freeway and Hollywood Park Casino and the new NFL 
stadium. Providing signal coordination will significantly 
benefit both the two freeways and the City of Inglewood. X 2020

Prairie 
Avenue 2.8 mi Florence Av.

Imperial 
Hwy.

traffic signal upgrade and 
synchronization improvements 
project 3 3

Los 
Angeles

LOS 
ANGELES, 
CITY OF

Local 
Highway 1200L005 LA0G1472

ANAHEIM 
ST.

HARRY 
BRIDGES 
BLVD.

The Alameda St. widening project from Anaheim St. to 
Harry Bridges Blvd. will add one more lane  in each 
direction to the existing arterial and reconstruct the 
pavement along with new sidewalks, curb and gutter, 
storm water system and landscape. The length of the 
project is about 1.0 miles and it will add capacity on 
projected traffic volumes from the Port of Los Angeles to 
the network of freeways by mitigating the existing traffic 
gridlock during peak hours. X 2021

ALAMEDA 
ST. 0.8

ANAHEIM 
ST.

HARRY 
BRIDGES 
BLVD.

Widening, one lane in each 
direction 4 6

Los 
Angeles

SANTA FE 
SPRINGS

Local 
Highway 1AL04 LA0G1336 Orr & Day 

Road
Pioneer 
Boulevard

Additional capacity is needed along Florence Avenue to 
improve levels of service and operational performance.  
The project proposes to add 1 lane in each direction for 
the project limits (PS&E only). X 2021

Florence 
Avenue 2650

Orr & Day 
Road

Pioneer 
Boulevard

widening from 2 to 3 lanes in each 
direction 2 3

Los 
Angeles

EL 
SEGUNDO

Local 
Highway 1AL04 LA0G321 Alaska 

Avenue
Sepulveda 
Boulevard

Park Place Extension and Rail Road Grade Separation 
project.   (Grade separation is non-capacity). Completion 
of Park Place Extension & connection between Alaska 
Avenue and Sepulveda Boulevard in the City of El 
Segundo. Park Place four lane roadway extension 
between Nash and Allied Way. 2021 Park Place 1300

Alaska 
Avenue

Sepulveda 
Boulevard roadway extension 0 4
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Los 
Angeles LANCASTER Local 

Highway 1AL04 LA0G928 15th Street 
West

30th 
Street 
West

SR-138 (SR-14) Avenue J Interchange. Project will 
include new northbound off-ramp and southbound on-
ramp, mainline improvements to accommodate ramp 
modifications, improvements to Avenue J between 15th 
Street West and 25th Street West and traffic signal 
improvements.  Project will reduce through lanes on 
Avenue J from 3 lanes to 2 lanes in each direction 
between 25th Street West and 15th Street West to 
provide bike lanes and wider sidewalks. X

2021

Avenue J 0.1
15th Street 
West

30th Street 
West

No change to thru lanes except for 
new on/off ramps 6 6

Los 
Angeles LANCASTER Local 

Highway 1AL04 LA0G928 15th Street 
West

30th 
Street 
West

SR-138 (SR-14) Avenue J Interchange. Project will 
include new northbound off-ramp and southbound on-
ramp, mainline improvements to accommodate ramp 
modifications, improvements to Avenue J between 15th 
Street West and 25th Street West and traffic signal 
improvements.  Project will reduce through lanes on 
Avenue J from 3 lanes to 2 lanes in each direction 
between 25th Street West and 15th Street West to 
provide bike lanes and wider sidewalks. X

2021

138 0.24 67.71 67.95 new southbound on ramp 0 1

Los 
Angeles LANCASTER Local 

Highway 1AL04 LA0G928 15th Street 
West

30th 
Street 
West

SR-138 (SR-14) Avenue J Interchange. Project will 
include new northbound off-ramp and southbound on-
ramp, mainline improvements to accommodate ramp 
modifications, improvements to Avenue J between 15th 
Street West and 25th Street West and traffic signal 
improvements.  Project will reduce through lanes on 
Avenue J from 3 lanes to 2 lanes in each direction 
between 25th Street West and 15th Street West to 
provide bike lanes and wider sidewalks. X

2021

138 0.23 67.72 67.95 new northbound off ramp 0 1

Los 
Angeles LANCASTER Local 

Highway 1AL04 LA0G931 Avenue M
10th 
Street 
West

SR138 (SR-14) Avenue M Interchange. Project will widen 
Avenue M and the Avenue M overcrossing from one to 
three lanes in each direction, interchange geometric 
enhancements, traffic signals at on and off ramps, 
landscaping, intersection modifications on Avenue M at 
10th Street West and 20th Street West, and pedestrian 
improvements, including new sidewalk and pedestrian 
curb ramps. X

2021

SR138 (SR-
14) 0.35 Avenue M

10th Street 
West

Widen Avenue M overcrossing 
from one to three lanes in each 
direction. 2 6

Los 
Angeles LANCASTER Local 

Highway 1AL04 LA0G931 Avenue M
10th 
Street 
West

SR138 (SR-14) Avenue M Interchange. Project will widen 
Avenue M and the Avenue M overcrossing from one to 
three lanes in each direction, interchange geometric 
enhancements, traffic signals at on and off ramps, 
landscaping, intersection modifications on Avenue M at 
10th Street West and 20th Street West, and pedestrian 
improvements, including new sidewalk and pedestrian 
curb ramps. X

2021

138 0 64.68 64.68
Widen Avenue M overcrossing one 
to three lanes in each direction. 2 6

Los 
Angeles LANCASTER Local 

Highway 1AL04 LA0G931 Avenue M
10th 
Street 
West

SR-138 (SR-14) Avenue M Interchange. Project will 
widen Avenue M from 10th Street West to 20th Street 
West to provide a center turn-lane, bike lanes and 
sidewalks. The project includes geometric changes to the 
SR-138 (SR-14) ramps, intersection controls, and bike 
and pedestrian improvements from west of 20th Street 
West to 10th Street West.

X 2021

SR138 (SR-
14) 0.35 Avenue M

10th Street 
West

Widen Avenue M overcrossing 
from one to three lanes in each 
direction. 2 6

Los 
Angeles LANCASTER Local 

Highway 1AL04 LA0G931 Avenue M
10th 
Street 
West

SR-138 (SR-14) Avenue M Interchange. Project will 
widen Avenue M from 10th Street West to 20th Street 
West to provide a center turn-lane, bike lanes and 
sidewalks. The project includes geometric changes to the 
SR-138 (SR-14) ramps, intersection controls, and bike 
and pedestrian improvements from west of 20th Street 
West to 10th Street West.

X 2021

138 0 64.68 64.68
Widen Avenue M overcrossing one 
to three lanes in each direction. 2 6

Los 
Angeles LAKEWOOD Local 

Highway 1AL04 LA0G937 Oliva 
Avenue

Blackthorn 
Avenue

Del Amo Boulevard at Lakewood Boulevard Intersection 
Improvements - add a second left turn lane in all 
directions, modify existing traffic signals, widen box 
culvert south of Del Amo Boulevard, remove or modify 
raised medians on Lakewood Boulevard, widen 
southside of Del Amo Boulevard (no new thru lanes), and 
widen Lakewood Boulevard to accomodate a third thru 
lane southbound through the intersection within the 
existing right of way in the Cities of Lakewood and Long 
Beach.

X

2021

Del Amo 
Boulevard 0.25 miles

Oliva 
Avenue

Blackthorn 
Avenue

Del Amo Bl./Lakewood Bl. 
Intersection - add a second left turn 
lane in all directions, widen south 
side of Del Amo (no new thru 
lanes), widen Lakewood to 
accomodate a third thru lane 5 6

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1AL04 LAF5314 Et Al

Gateway Cities Forum Traffic Signal Corridors Project - 
improve traffic signal operations by upgrading each traffic 
signal to federal and state standards, providing additional 
vehicle detection to enable operation as a fully traffic-
actuated signal, installing the appropriate components to 
enable each signal to be capable of time-based 
coordination and retiming signals to improve the overall 
progression of traffic.(aproximatly 17 signals included)

X 2021 Various 
Streets in 
Gateway 
COG N/A Et Al signal synch N/A N/A
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Los 
Angeles WHITTIER Local 

Highway 1AL04 LAF5314 Et Al

Gateway Cities Forum Traffic Signal Corridors Project - 
improve traffic signal operations by upgrading each traffic 
signal to federal and state standards, providing additional 
vehicle detection to enable operation as a fully traffic-
actuated signal, installing the appropriate components to 
enable each signal to be capable of time-based 
coordination and retiming signals to improve the overall 
progression of traffic.(aproximatly 17 signals included)

X 2021 Various 
Streets in 
Gateway 
COG N/A Et Al signal synch N/A N/A

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1AL04 LAF5315 Various Streets

San Gabriel Valley Forum Traffic Signal Corridors 
Project. This project includes 6 intersections at Myrtle 
Av/Peck Rd between Huntington Dr and Clark St and 
provides for system wide coordination, timing and 
operational improvements and traffic signal 
synchronization, equipment upgrades and intersection 
operational improvements. (aprox. 20+ signals)

X 2021

San Gabriel 
Valley COG na Various Streets Signal Sync na na

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1AL04 LAF5315 Various Streets

San Gabriel Valley Forum Traffic Signal Corridors 
Project. This project includes 6 intersections at Myrtle 
Av/Peck Rd between Huntington Dr and Clark St and 
provides for system wide coordination, timing and 
operational improvements and traffic signal 
synchronization, equipment upgrades and intersection 
operational improvements. (aprox. 20+ signals)

X 2021

San Gabriel 
Valley COG na Various Streets Signal Sync na na

Los 
Angeles

HAWTHORN
E

Local 
Highway 1AL04 LAF7101 105 

freeway
south city 
limit

PRAIRIE AVENUE MOBILITY PROJECT :  (1) Widens 
Prairie Av interesections at El Segundo Bl and at 
Rosecrans Av to construct double left-turn pockets for 
traffic flow improvement and to install Class III bike 
routes on both sides.  (2) Traffic signal upgrade and 
synchronization of 8 intersections between 118th and 
Marine. (3) Installs Class III bike equipments, improves 
pedestrian facilties, and upgrades ADA access ramps, 
new median curbs and landscaping at intersections.

X 2021

Prairie Ave. 13000 105 freeway
south city 
limit N/A 7 8

Los 
Angeles

HAWTHORN
E

Local 
Highway 1AL04 LAF7101 105 

freeway
south city 
limit

PRAIRIE AVENUE MOBILITY PROJECT :  (1) Widens 
Prairie Av interesections at El Segundo Bl and at 
Rosecrans Av to construct double left-turn pockets for 
traffic flow improvement and to install Class III bike 
routes on both sides.  (2) Traffic signal upgrade and 
synchronization of 8 intersections between 118th and 
Marine. (3) Installs Class III bike equipments, improves 
pedestrian facilties, and upgrades ADA access ramps, 
new median curbs and landscaping at intersections.

X 2021

Prairie Ave. 13000 105 freeway
south city 
limit N/A 7 8

Los 
Angeles

LOS 
ANGELES, 
CITY OF

Local 
Highway 1AL04 LAF7123 Cahuenga 

Boulevard
Vineland 
Avenue

MAGNOLIA BOULEVARD WIDENING (NORTH SIDE) - 
CAHUENGA BOULEVARD TO VINELAND :  (1) Widens 
Magnolia Bl from a 50-ft to a 65-ft roadway for 
approximately 0.57 miles from Cahuenga Bl to Vineland 
Av to accomodate a center left-turn lane, on-street 
parking, and two traffic lanes in each direction.  (2) Install 
8-ft continous sidewalk.  (3) Improvements to traffic 
signals, lights, and general landscaping. X

2021

Magnolia 
Boulevard 3000

Cahuenga 
Boulevard

Vineland 
Avenue N/A 3 4

Los 
Angeles

LOS 
ANGELES, 
CITY OF

Local 
Highway 1AL04 LAF7123 Cahuenga 

Boulevard
Vineland 
Avenue

MAGNOLIA BOULEVARD WIDENING (NORTH SIDE) - 
CAHUENGA BOULEVARD TO VINELAND :  (1) Widens 
Magnolia Bl from a 50-ft to a 65-ft roadway for 
approximately 3,000 linear feet from Cahuenga Bl to 
Vineland Av to accomodate a center left-turn lane, on-
street parking, and two traffic lanes in each direction.  (2) 
Install 8-ft continous sidewalk.  (3) Improvements to 
traffic signals, lights, and general landscaping.

X 2021

Magnolia 
Boulevard 3000

Cahuenga 
Boulevard

Vineland 
Avenue N/A 3 4

Los 
Angeles

LOS 
ANGELES, 
CITY OF

Local 
Highway 1AL04 LAF7205 ANAHEIM 

ST.
MAURETA
NIA AVE.

ALAMEDA STREET WIDENING FROM ANAHEIM 
STREET TO 300 FT. SOUTH OF PCH : (1) Widens 
Alameda St between Anaheim St and 300 ft south of 
Pacific Coast Highway from 2 to 3 lanes in each direction 
for congestion relief and improve goods movement 
mobility. The segment will be fully upgraded to a Major 
Hwy Class II with min. of 86' of roadway and 104' of 
ROW. For this effect Alameda St. will be widened in both 
sides of the arterial.

X 2021

ALAMEDA 
ST. 3600

ANAHEIM 
ST.

MAURETAN
IA AVE.

Widen roadway to 3 lanes in each 
direction 4 6

Los 
Angeles

HAWTHORN
E

Local 
Highway 1ITS04 LA0G1321 Felton Ave Crenshaw 

Blvd.

The scope involves all phases PA/ED, PS&E, ROW and, 
Construction.    The project will environmentally clear and 
design traffic signal modifications, traffic striping, 
adjustment of utilities, excavation and removal of existing 
pavement, concrete, asphalt, construction of curb, gutter, 
sidewalks, driveways, retaining walls, storm drain, raised 
medians and ADA ramps. Additionally,  other items not 
listed here may be necessary to complete the 
improvements. X 2021 120th Street 2.25 Felton Ave

Crenshaw 
Blvd. Signal modification 4 4
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Los 
Angeles INGLEWOOD

Local 
Highway 1ITS04 LA0G1554

Aviation 
Blvd.

Prairie 
Ave.

The project will upgrade traffic signals and 
synchronization across 10 intersections along Arbor Vitae 
Street. The existing traffic signals are using 170 
controllers with McCain 233 and 200 program. The City is 
in the process of upgrading the existing 170 controllers to 
2070ATC controllers as part of the Call for Project ITS 
Phase V. X 2021 Arbor Vitae 1.5

Aviation 
Blvd. Prairie Ave. Signal Synchronization 2 2

Los 
Angeles

INGLEWOOD
Local 
Highway 1ITS04 LA0G1555

Arbor 
Vitae St. Hill St.

The project will upgrade traffic signals and 
synchronization across 6 intersections along La Cienega 
Blvd. The existing traffic signals are using a combination 
170 and 2070 controllers with McCain 233 and 2033 
software.  As part of the LAWA-Lamp project, the City of 
Inglewood will be upgrading all intersections to the 
2070ATC platform and upgrading the communication 
devices to bring the intersections online at the City’s 
Traffic Management System. X 2021

La Cienega 
Blvd. 1.4

Arbor Vitae 
St. Hill St. Signal Synchronization 6 6

Los 
Angeles INGLEWOOD

Local 
Highway 1ITS04 LA0G1556

Mancheste
r Blvd. High St.

Upgrade traffic signals/synchronization for 14 
intersections on Florence Avenue. Controller upgrades to 
a modern and robust 2070 controllers capable of 
providing adaptive signal control and other advance 
features to increase the capacity of vehicles and improve 
progression throughout the corridor, installation of Closed 
Circuit TV’s connecting them to the City’s Traffic 
Management Center to allow  City to monitor the real-
time traffic conditions remotely. X 2021

Florence 
Ave. 2.6 miles

Manchester 
Blvd. High St.

Signal Synchronization for 14 
Signals 2 2

Los 
Angeles PALMDALE Local 

Highway 1ITS04 LAF1300 Lancaster Palmdale

North County Traffic Forum ITS Expansion. 
Multijurisdictional project will upgrade central TOC 
software and signal controllers; connect to LA County 
IEN; and add traffic signals/corridors to existing 
interconnect system. (5 signals)

X 2021
Various 
Streets N/A Lancaster Palmdale signal synch N/A N/A

Los 
Angeles PALMDALE Local 

Highway 1ITS04 LAF1300 Lancaster Palmdale

North County Traffic Forum ITS Expansion. 
Multijurisdictional project will upgrade central TOC 
software and signal controllers; connect to LA County 
IEN; and add traffic signals/corridors to existing 
interconnect system. (5 signals)

X 2021
Various 
Streets N/A Lancaster Palmdale signal synch N/A N/A

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF1311 Various Various

South Bay Forum Traffic Signal Corridors Project. Design 
& construction of multijurisdictional traffic signal 
synchronization, intersection operational improvements, 
and intelligent transp. system components on regional 
arterials. Synchronizes 50 consecutive intersections.

X 2021

South Bay N/A Various Various Signal Sync - 50 Intersections N/A N/A

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF1311 Various Various

South Bay Forum Traffic Signal Corridors Project. Design 
& construction of multijurisdictional traffic signal 
synchronization, intersection operational improvements, 
and intelligent transp. system components on regional 
arterials. Synchronizes 50 consecutive intersections.

X 2021

South Bay N/A Various Various Signal Sync - 50 Intersections N/A N/A

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF1312 Various Various

Gateway Cities Forum Traffic Signal Corridors, Phase V. 
Design and construction of multijurisdictional traffic signal 
synchronization and intersection operational 
improvements on regional arterials in the Gateway Cities 
region. Includes 86 consecutive intersections.

X 2021
Gateway 
Cities N/A Various Various N/A N/A N/A

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF1321 Various Various

San Gabriel Valley Forum Traffic Signal Corridors 
Project. Design & construction of multijurisdictional traffic 
signal synchronization, intersection operational 
improvements, and intelligent transportation system 
components. Synchronizes 83 consecutive intersections.

X 2021 Multi 
Jurisdictiona
l N/A Various Various N/A N/A N/A

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF1321 Various Various

San Gabriel Valley Forum Traffic Signal Corridors 
Project. Design & construction of multijurisdictional traffic 
signal synchronization, intersection operational 
improvements, and intelligent transportation system 
components. Synchronizes 83 consecutive intersections.

X 2021 Multi 
Jurisdictiona
l N/A Various Various N/A N/A N/A

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF3308 Various Cities

San Gabriel Valley Forum Traffic Signal Corridors 
Project. Design and construction of multijurisdictional 
traffic signal synch, intersection operational 
improvements, and intelligent transportation system 
components on regional arterials. Aprox. 183 signals 
total.

X 2021
San Gabriel 
Valley N/A Various Cities Traffic Signal Synchronization N/A N/A

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF3308 Various Cities

San Gabriel Valley Forum Traffic Signal Corridors 
Project. Design and construction of multijurisdictional 
traffic signal synch, intersection operational 
improvements, and intelligent transportation system 
components on regional arterials. Aprox. 183 signals 
total.

X 2021
San Gabriel 
Valley N/A Various Cities Traffic Signal Synchronization N/A N/A

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF3309 Various 

Gateway Cities

Gateway Cities Forum Traffic Signal Corridors Proj, 
Phase VI. Design and construct multijurisdictional traffic 
signal synchronization, intersection operational 
improvements & ITS components on regional arterials in 
Gateway Cites area. (aprox. 126 signals)

X 2021
Gateway 
Cities N/A

Various 
Gateway Cities N/A N/A N/A
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Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF3310 Various Southbay 

Cities

South Bay Forum Traffic Signal Corridors Project. Design 
and construction of multijurisdictional traffic signal 
synchronization, operational improvements & ITS 
components on arterials in the South Bay area of LA 
County. (aprox 40+ signals)

X 2021
Southbay 
Forum N/A Various

Southbay 
Cities N/A N/A N/A

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF3310 Various Southbay 

Cities

South Bay Forum Traffic Signal Corridors Project. Design 
and construction of multijurisdictional traffic signal 
synchronization, operational improvements & ITS 
components on arterials in the South Bay area of LA 
County. (aprox 40+ signals)

X 2021
Southbay 
Forum N/A Various

Southbay 
Cities N/A N/A N/A

Los 
Angeles BURBANK Local 

Highway 1ITS04 LAF5306 Glenoaks 
Ave. SR-134

Burbank Traffic Responsive Signal System; upgrade 20 
signals on Hollywood Way and 18 on Buena Vista St., 
connect 38 signals to the fiber-optic cable-trunk line, and 
purchase fiber-optic modems. Includes a demand-
responsive traffic signal system along Hollywood Way 
and Buena Vista St., license, system integration and 
testing of the Quick Track Adaptive Control Software.

X 2021

Buena Vista 
St. NA

Glenoaks 
Ave. SR-134 Signal Syn NA NA

Los 
Angeles

SOUTH 
PASADENA

Local 
Highway 1ITS04 LAF5308 Columbia Huntington

South Pasadena's ATMS, Central TCS and FOIC for Fair 
Oaks Av. This project is located in South Pasadena on 
Fair Oaks Av between Columbia St and Huntington Dr.  It 
will establish a fiber-optic backbone communication 
system connection between 12 signals on Fair Oaks Av 
and City Hall and install the ATMS/central 
management/control system at its City Hall Building.  
Funds are for design and construction costs.

X 2021

Fair Oaks N/A Columbia Huntington signal synch N/A N/A

Los 
Angeles AZUSA Local 

Highway 1ITS04 LAF5309 NA NA

City of Azusa Traffic Management System. This project 
will upgrade traffic signals at 43 intersections in the City 
of Azusa. The project will fund the design and 
construction/implementation of controllers, wiring, 
detection, conduit, fiber optic, countdown pedestrian 
heads, signals, video detection, CCTV cameras and 
traffic control and monitoring upgrades at the 43 
intersections.

X 2021

City-wide n/a NA NA signal sync n/a n/a

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF5310 Various Cities

Ramona Boulevard/Badillo Street/Covina Boulevard 
TSSP/BSP. Implemention of a Traffic Signal 
Synchronization Project (TSSP) on Ramona Bl/Badillo 
St/Covina Bl from Santa Anita Av to the 57 Freeway.  A 
Bus Signal Priority (BSP) project will be implemented on 
Ramona Bl/Badillo St from Tyler Av to Grand Av to give 
transit priority for Foothill Transit operations (aprox. 48 
signal locations)

X 2021
Ramona 
Boulevard/B
adillo 
Street/Covin
a Boulevard N/A Various Cities signal synch N/A N/A

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF5310 Various Cities

Ramona Boulevard/Badillo Street/Covina Boulevard 
TSSP/BSP. Implemention of a Traffic Signal 
Synchronization Project (TSSP) on Ramona Bl/Badillo 
St/Covina Bl from Santa Anita Av to the 57 Freeway.  A 
Bus Signal Priority (BSP) project will be implemented on 
Ramona Bl/Badillo St from Tyler Av to Grand Av to give 
transit priority for Foothill Transit operations (aprox. 48 
signal locations)

X 2021
Ramona 
Boulevard/B
adillo 
Street/Covin
a Boulevard N/A Various Cities signal synch N/A N/A

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF5316 Et Al

South Bay Forum Traffic Signal Corridors Project - 
systemwide coordination, timing and operational 
improvements and traffic signal synchronization, 
equipment upgrades and intersection operational 
improvements in South Bay region. 25 signals system 
wide. Additionally, this project will install any warranted 
and feasible roadway improvements along the routes to 
improve overall progression.

X 2021 South Bay 
TSSP 
Various 
Streets N/A Et Al signal synch N/A N/A

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF5316 Et Al

South Bay Forum Traffic Signal Corridors Project - 
systemwide coordination, timing and operational 
improvements and traffic signal synchronization, 
equipment upgrades and intersection operational 
improvements in South Bay region. 25 signals system 
wide. Additionally, this project will install any warranted 
and feasible roadway improvements along the routes to 
improve overall progression.

X 2021 South Bay 
TSSP 
Various 
Streets N/A Et Al signal synch N/A N/A

Los 
Angeles

CULVER 
CITY

Local 
Highway 1ITS04 LAF7303

E. 
Washingto
n Blvd

W. 
Washingto
n Blvd.

NETWORK-WIDE SIGNAL SYNC WITH VID & 
ARTERIAL PERFORMANCE MEASUREMENT SYSTEM 
FOR ATCS :  (1) Optimizes signal coordination timing 
network-wide.  (2) Upgrades major intersections with 
enhanced system detection and arterial performance 
measurement capabilities along Washington Bl, 
Sepulveda Bl, Jefferson Bl, and others. (16 signals that 
are synched)

X 2021

citywide N/A

E. 
Washington 
Blvd

W. 
Washington 
Blvd.

Network-wide signal 
synchronization across various 
corridors in the city of Culver City N/A N/A

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF7305 Beverly 

Blvd Carson St

GATEWAY CITIES FORUM TRAFFIC SIGNAL 
CORRIDOR PROJECT :  Designs and constructs ITS 
improvements along Norwalk Bl, San Antonio Dr, Pioneer 
Bl between Beverly Bl and Carson St including 
synchronization and retiming of traffic signals, equipment 
upgrades, system detection, CCTV cameras (upto 14 
CCTVs), and changeable message signs.

x 2021 Norwalk Bl, 
San Antonio 
Dr, Pioneer 
Bl 0 Beverly Blvd Carson St Signal Synch project 0 0
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Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF7305 Beverly 

Blvd Carson St

GATEWAY CITIES FORUM TRAFFIC SIGNAL 
CORRIDOR PROJECT :  Designs and constructs ITS 
improvements along Norwalk Bl, San Antonio Dr, Pioneer 
Bl between Beverly Bl and Carson St including 
synchronization and retiming of traffic signals, equipment 
upgrades, system detection, CCTV cameras (upto 14 
CCTVs), and changeable message signs.

X 2021 Norwalk Bl, 
San Antonio 
Dr, Pioneer 
Bl 0 Beverly Blvd Carson St Signal Synch project 0 0

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF7306 Lowell Ave Crown Ave

FOOTHILL BOULEVARD TRAFFIC SIGNAL CORRIDOR 
PROJECT :  (1) Traffic signal synchronization, equipment 
upgrades and intersection operational improvements for 
28 intersections along Foothill Bl between Lowell Av and 
Crown Av.  (2) Installs two (2) Closed Circuit Television 
(CCTV) cameras and wireless network communications 
infrastructure which will provide for expansion of 
Advanced Transportation Management System (ATMS) 
along Foothill Bl.

X 2021

Foothill 
Boulevard 0 Lowell Ave Crown Ave Signal Synch project 0 0

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF7307 Hemlock 

St
Workman 
Mill Rd

SAN GABRIEL VALLEY FORUM TRAFFIC SIGNAL 
CORRIDOR PROJECT :  Implements ITS enhancements 
including synchronization and retiming of traffic signals, 
equipment upgrades, system detection, CCTV cameras, 
and changeable message signs to expand Advanced 
Transportation Management System (ATMS).

X 2021

Peck Road 0 Hemlock St
Workman 
Mill Rd Signal Synch project 0 0

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF7307 Hemlock 

St
Workman 
Mill Rd

SAN GABRIEL VALLEY FORUM TRAFFIC SIGNAL 
CORRIDOR PROJECT :  Implements ITS enhancements 
including synchronization and retiming of traffic signals, 
equipment upgrades, system detection, CCTV cameras, 
and changeable message signs to expand Advanced 
Transportation Management System (ATMS).

X 2021

Peck Road 0 Hemlock St
Workman 
Mill Rd Signal Synch project 0 0

Los 
Angeles

SOUTH 
GATE

Local 
Highway 1ITS04 LAF7309 Alameda 

St
Atlantic 
Ave

TWEEDY BOULEVARD SIGNAL SYNCHRONIZATION 
PROJECT :  (1) Interconnects 18 traffic signals using 
fiber optic cable and wireless communications (2) 
synchronizes signal timing to improve traffic flow, and 
reduces delays along the 2.7-mile arterial.  (3) Install a 
Closed Circuit Television Camera (CCTV) at the 
intersection of Long Beach Bl to support the Advance 
Transportation Management Systems (ATMS).

2021

Tweedy Blvd 0 Alameda St Atlantic Ave Signal Synchronization Project 0 0

Los 
Angeles

SOUTH 
GATE

Local 
Highway 1ITS04 LAF7309 Alameda 

St
Atlantic 
Ave

TWEEDY BOULEVARD SIGNAL SYNCHRONIZATION 
PROJECT :  (1) Interconnects 18 traffic signals using 
fiber optic cable and wireless communications (2) 
synchronizes signal timing to improve traffic flow, and 
reduces delays along the 2.7-mile arterial.  (3) Install a 
Closed Circuit Television Camera (CCTV) at the 
intersection of Long Beach Bl to support the Advance 
Transportation Management Systems (ATMS).

2021

Tweedy Blvd 0 Alameda St Atlantic Ave Signal Synchronization Project 0 0

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF7310 92nd 

Street

El 
Segundo 
Blvd

SOUTH BAY FORUM TRAFFIC SIGNAL CORRIDORS 
PROJECT : Project area is Normandie Av between 92nd 
St and El Segundo Bl, Manhattan Beach Bl between 
Manhattan Av and Van Ness Av, and Hawthorne Bl 
between Imperial Highway and Manhattan Beach Bl. 
Project scope includes (1) Synchronization and retiming 
traffic signals, equipment upgrades, system detection, 
CCTV cameras, changeable message signs.  (2) 
Upgrade traffic signal operations to be capable of time-
based coordination.

X 2021

Normandie 
Avenue 10560 92nd Street

El Segundo 
Blvd

Time-based traffic signal 
synchronization, equipment 
upgrades and intersection 
operations improvements. 4 4

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF7310 92nd 

Street

El 
Segundo 
Blvd

SOUTH BAY FORUM TRAFFIC SIGNAL CORRIDORS 
PROJECT : Project area is Normandie Av between 92nd 
St and El Segundo Bl, Manhattan Beach Bl between 
Manhattan Av and Van Ness Av, and Hawthorne Bl 
between Imperial Highway and Manhattan Beach Bl. 
Project scope includes (1) Synchronization and retiming 
traffic signals, equipment upgrades, system detection, 
CCTV cameras, changeable message signs.  (2) 
Upgrade traffic signal operations to be capable of time-
based coordination.

X 2021

Manhattan 
Beach Blvd 28512

Manhattan 
Ave

Manhattan 
Ave

Time-based traffic signal 
synchronization, equipment 
upgrades and intersection 
operations improvements. 6 6

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF7310 92nd 

Street

El 
Segundo 
Blvd

SOUTH BAY FORUM TRAFFIC SIGNAL CORRIDORS 
PROJECT : Project area is Normandie Av between 92nd 
St and El Segundo Bl, Manhattan Beach Bl between 
Manhattan Av and Van Ness Av, and Hawthorne Bl 
between Imperial Highway and Manhattan Beach Bl. 
Project scope includes (1) Synchronization and retiming 
traffic signals, equipment upgrades, system detection, 
CCTV cameras, changeable message signs.  (2) 
Upgrade traffic signal operations to be capable of time-
based coordination.

X 2021

Hawthorn 
Blvd 15840

Imperial 
Highway

Manhattan 
Beach Blvd

Time-based traffic signal 
synchronization, equipment 
upgrades and intersection 
operations improvements. 8 8
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Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF7310 92nd 

Street

El 
Segundo 
Blvd

SOUTH BAY FORUM TRAFFIC SIGNAL CORRIDORS 
PROJECT : Project area is Normandie Av between 92nd 
St and El Segundo Bl, Manhattan Beach Bl between 
Manhattan Av and Van Ness Av, and Hawthorne Bl 
between Imperial Highway and Manhattan Beach Bl. 
Project scope includes (1) Synchronization and retiming 
traffic signals, equipment upgrades, system detection, 
CCTV cameras, changeable message signs.  (2) 
Upgrade traffic signal operations to be capable of time-
based coordination.

X 2021

Normandie 
Avenue 10560 92nd Street

El Segundo 
Blvd

Time-based traffic signal 
synchronization, equipment 
upgrades and intersection 
operations improvements. 4 4

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF7310 92nd 

Street

El 
Segundo 
Blvd

SOUTH BAY FORUM TRAFFIC SIGNAL CORRIDORS 
PROJECT : Project area is Normandie Av between 92nd 
St and El Segundo Bl, Manhattan Beach Bl between 
Manhattan Av and Van Ness Av, and Hawthorne Bl 
between Imperial Highway and Manhattan Beach Bl. 
Project scope includes (1) Synchronization and retiming 
traffic signals, equipment upgrades, system detection, 
CCTV cameras, changeable message signs.  (2) 
Upgrade traffic signal operations to be capable of time-
based coordination.

X 2021

Hawthorn 
Blvd 15840

Imperial 
Highway

Manhattan 
Beach Blvd

Time-based traffic signal 
synchronization, equipment 
upgrades and intersection 
operations improvements. 8 8

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF7310 92nd 

Street

El 
Segundo 
Blvd

SOUTH BAY FORUM TRAFFIC SIGNAL CORRIDORS 
PROJECT : Project area is Normandie Av between 92nd 
St and El Segundo Bl, Manhattan Beach Bl between 
Manhattan Av and Van Ness Av, and Hawthorne Bl 
between Imperial Highway and Manhattan Beach Bl. 
Project scope includes (1) Synchronization and retiming 
traffic signals, equipment upgrades, system detection, 
CCTV cameras, changeable message signs.  (2) 
Upgrade traffic signal operations to be capable of time-
based coordination.

X 2021

Manhattan 
Beach Blvd 28512

Manhattan 
Ave

Manhattan 
Ave

Time-based traffic signal 
synchronization, equipment 
upgrades and intersection 
operations improvements. 6 6

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LATR02018 Indiana 

Ave
Saybrook 
Ave

The Whittier Boulevard Transit Signal Priority Project 
(Project) includes the deployment of ITS infrastructure to 
enhance arterial operations and monitoring in East Los 
Angeles. Wireless communications and upgraded 
controller equipment will be deployed along a critical 
segment of Whitter Blvd. that serves Metro Rapid Line 
720 and provides parallel capacity to the 1-10 
ExpressLanes.

X 2021

Whittier Blvd 3.3 Indiana Ave
Saybrook 
Ave ITS along Whittier Blvd 4 4

Los 
Angeles GARDENA Local 

Highway 1ITS04 LATR02020
El 
Segundo 
Blvd

182nd St

Implement transit signal priority for 8.4 miles from the 
Harbor Gateway Transit Station to 120th Street in the city 
of Gardena.  Also implementing real time arrival 
information through variety of media including smart 
phones, SMS texts, call centers, and website.  Computer 
aided dispatching (CAD) system and automated vehicle 
location (AVL) system will also be implemented.

X 2021

Vermont 
Ave 3.5

El Segundo 
Blvd 182nd St Signal Priority 4 4

Los 
Angeles GARDENA Local 

Highway 1ITS04 LATR02020
El 
Segundo 
Blvd

182nd St

Implement transit signal priority for 8.4 miles from the 
Harbor Gateway Transit Station to 120th Street in the city 
of Gardena.  Also implementing real time arrival 
information through variety of media including smart 
phones, SMS texts, call centers, and website.  Computer 
aided dispatching (CAD) system and automated vehicle 
location (AVL) system will also be implemented.

X 2021

182nd St 0.8
Normandie 
Ave

Harbor 
Gateway 
Transit 
Center Signal Priority 4 4

Los 
Angeles GARDENA Local 

Highway 1ITS04 LATR02020
El 
Segundo 
Blvd

182nd St

Implement transit signal priority for 8.4 miles from the 
Harbor Gateway Transit Station to 120th Street in the city 
of Gardena.  Also implementing real time arrival 
information through variety of media including smart 
phones, SMS texts, call centers, and website.  Computer 
aided dispatching (CAD) system and automated vehicle 
location (AVL) system will also be implemented.

X 2021

Normandie 
Ave 0.5 Artesia Blvd 182nd St Signal Priority 4 4

Los 
Angeles GARDENA Local 

Highway 1ITS04 LATR02020
El 
Segundo 
Blvd

182nd St

Implement transit signal priority for 8.4 miles from the 
Harbor Gateway Transit Station to 120th Street in the city 
of Gardena.  Also implementing real time arrival 
information through variety of media including smart 
phones, SMS texts, call centers, and website.  Computer 
aided dispatching (CAD) system and automated vehicle 
location (AVL) system will also be implemented.

X 2021

Artesia Blvd 0.6 Western Ave
Normandie 
Ave Signal Priority 4 4

Los 
Angeles GARDENA Local 

Highway 1ITS04 LATR02020
El 
Segundo 
Blvd

182nd St

Implement transit signal priority for 8.4 miles from the 
Harbor Gateway Transit Station to 120th Street in the city 
of Gardena.  Also implementing real time arrival 
information through variety of media including smart 
phones, SMS texts, call centers, and website.  Computer 
aided dispatching (CAD) system and automated vehicle 
location (AVL) system will also be implemented.

X 2021

Western Ave 3
El Segundo 
Blvd Artesia Blvd Signal Priority 4 4
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Los 
Angeles

BURBANK  
Local 
Highway 1ITS04 LA0G1595 

Alameda Ave Improvement Project - This project will 
upgrade 18 existing traffic signals / timing / and 
synchronization along Alameda Ave, a heavily used 
alternate route when State Route 134 has heavy traffic 
congestion and high delays. Upon completion, this 
project will enable real time traffic signal timing changes 
and responsive operations which will reduce vehicle 
hours of delay and improve traffic flow, public transit 
efficiency and pedestrian safety. 2021

Los 
Angeles

LONG 
BEACH

Local 
Highway 1ITS05 LAF7316

ARTESIA CORRIDOR ATCS ENHANCEMENT PROJECT 
: (1) Upgrades traffic signals along Artesia Bl between 
Long Beach Bl and Downey Av to connect with Adaptive 
Traffic Control System (ATCS). (2) Installs CCTV and 
CMS on Artesia Bl. (3) Installs fiber optic cable and 
devices to connect signals to each other and traffic 
management center (TMC). (4) Two new traffic signals in 
Compton (5) Installs Class II bike lane in both directions 
from Atlantic Av to Susana Rd. (6) Pedestrian 
improvements. 2021

Los 
Angeles LANCASTER Local 

Highway 1NL04 LA0G166 AVENUE 
M

AVENUE 
L

Widening of 30th St West from Avenue M to Avenue L 
(approx. 1 mile) from 2 vehicular travel lanes to 4 lanes. 8 
foot Class II  bike lanes will be stripped on both sides of 
the street. 2021

30TH 
STREET 
WEST 1

SR-91 
Central Ave 
Interchange
9.8 AVENUE L Widening & Bike Lanes 2 4

Los 
Angeles

HAWTHORN
E

Local 
Highway 1O1007 LAF9102 Imperial 

Blvd

El 
Segundo 
Blvd

5 intersection locations; Signal improvement include 
Upgrade traffic signal controller and cabinet enabling,  
Rewiring of the signalized intersection to ensure 
communication between signal equipment; Upgrade 
pedestrian signals to count down type and push buttons, 
Install battery backup system to minimize disruption of 
traffic during power outage new vehicle detection 
including bicycle loops/sensors; new bike lane will be one 
mile (each way).

X 2021

Hawthorne 
Blvd .98 mi

Imperial 
Blvd

El Segundo 
Blvd Proposed bike route 6 0

Los 
Angeles

TORRANCE
Local 
Highway

1O1008

LA0G1589

Anza Ave from Del Amo Blvd to Sepulveda Blvd; asphalt 
pavement rehabilitation, repair damaged sidewalks and 
curb and gutter, traffic signal improvements to increase 
capacity and throughput (video detection, pedestrian 
actuation), installation of emergency vehicle preemption. X 2021

Los 
Angeles CALTRANS Local 

Highway 1O1012 LAF9301 SR-134 I-605

Route 210:  Implementation of I-210 Connected 
Corridors transportation management system that 
integrates freeway ramp meters, arterial signal systems, 
transit systems and traveler information [EA 32910].

X 2021 FOOTHILL 
BLVD 27.5 SR-134 I-605

IMPLEMENTATION OF 
TRANSPORTATION 
MANAGEMENT SYSTEM 4 4

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA0G754 LA0G754 Jakes Way Soledad 

Canyon

Vista Canyon Road Bridge over the Santa Clara River 
and roadway from Vista Canyon Community (Jakes 
Way/Lost Canyon) to Soledad Canyon Road. Includes 
750-foot long bridge, 1 lane in each direction, Class I 
bike lane. (bike lane less than 1 mile) X 2021

Vista 
Canyon 
Road 750' Jakes Way

Soledad 
Canyon New roadway 0 2

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA0G754 LA0G754 Jakes Way Soledad 

Canyon

Vista Canyon Road Bridge over the Santa Clara River 
and roadway from Vista Canyon Community (Jakes 
Way/Lost Canyon) to Soledad Canyon Road. Includes 
750-foot long bridge, 1 lane in each direction, Class I 
bike lane. (bike lane less than 1 mile) X 2021

Vista 
Canyon 
Road 750' Jakes Way

Soledad 
Canyon New roadway 0 2

Los 
Angeles

SOUTH 
GATE

Local 
Highway LA996347 LA996347 Rayo Ave. I-710 

Freeway

BRIDGE NO. 53C1972, FIRESTONE BLVD, OVER LOS 
ANGELES RIVER, 152 m W/O LONG BEACH 
FREEWAY. Rehabilitate 5-lane bridge & widen to 6-lane 
bridge, add shoulders, and upgrade bridge railings. Fed 
Proj: HP21L-5257(016)and HP21L-5257(036)

x 2021
Firestone 
Blvd. 0.1 Rayo Ave.

I-710 
Freeway Roadway and Bridge Widening 6 7

Los 
Angeles INDUSTRY Local 

Highway LAF5100 LAF5100 SR 60 Lavender 
Dr

SR57/60 Confluence, Improve Grand Avenue 
intersection at Golden Springs Drive: Widen Grand Ave, 
from SR-60 Freeway to Lavender Drive, a distance of 0.2 
miles. Project will add 1 thru SB lane and 2 thru NB lane.  
Widen Golden Springs Drive between Copley Dr and 
Racquet Club Drive.   Add WB left-turn lane and a 
dedicated right-turn lane, Widen sidewalks and add 
pedestrian countdown signals.

x 2021

Grand 
Avenue 0.2 SR 60 Lavender Dr

add 2 thru SB lanes and 1 thru NB 
lane & improve intersection 4 7

Los 
Angeles INDUSTRY Local 

Highway LAF5100 LAF5100 SR 60 Lavender 
Dr

SR57/60 Confluence, Improve Grand Avenue 
intersection at Golden Springs Drive: Widen Grand Ave, 
from SR-60 Freeway to Lavender Drive, a distance of 0.2 
miles. Project will add 1 thru SB lane and 2 thru NB lane.  
Widen Golden Springs Drive between Copley Dr and 
Racquet Club Drive.   Add WB left-turn lane and a 
dedicated right-turn lane, Widen sidewalks and add 
pedestrian countdown signals.

x 2021

Golden 
Springs Dr 0.2 Copley Dr

Racquet 
Club Dr.

Add WB left-turn lane and a 
dedicated right-turn lane 4 4

Los 
Angeles INDUSTRY Local 

Highway LAF5100 LAF5100 SR 60 Lavender 
Dr

SR57/60 Confluence, Improve Grand Avenue 
intersection at Golden Springs Drive: Widen Grand Ave, 
from SR-60 Freeway to Lavender Drive, a distance of 0.2 
miles. Project will add 1 thru SB lane and 2 thru NB lane.  
Widen Golden Springs Drive between Copley Dr and 
Racquet Club Drive.   Add WB left-turn lane and a 
dedicated right-turn lane, Widen sidewalks and add 
pedestrian countdown signals.

x 2021

Grand Ave NA
Golden 
Springs Dr

Golden 
Springs Dr Intersections Improvements N/A N/A
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Los 
Angeles

SANTA 
CLARITA

Local 
Highway 1200L007 LA0G1567

Newhall 
Avenue

Whisperin
g Leaves 
Drive

Integrate seven traffic signals along Sierra Hwy into the 
City's Intelligent Transportation System to provide 
coordinated signal timing. Incorporate Sierra Hwy into the 
City's adaptive traffic signal system. This project also 
includes various intersection improvements along Sierra 
Hwy including left-turn pocket extensions, restriping, and 
dynamic lane utilization technology. X 2022

Sierra 
Highway 3.45

Newhall 
Avenue

Whispering 
Leaves 
Drive Signal Syncronization 4 4

Los 
Angeles

HAWTHORN
E

Local 
Highway 1AL04 LA0G1547

Hawthorne 
Blvd

Aviation 
Blvd

Widen intersections, upgrade 6 traffic signal (including 
ADA ramps where signal upgrade impacts adjacent 
ramp), turn lane, striping, utilities, concrete, asphalt, curb, 
gutter, sidewalks, driveways, retaining walls, and raised 
medians.   Rosecrans Avenue at Hawthorne Boulevard  
Rosecrans Avenue at Inglewood Avenue  Rosecrans 
Avenue at Ocean Gate Avenue  Rosecrans Avenue at 
Hindry Avenue  Rosecrans Avenue at Isis Avenue  
Rosecrans Avenue at Aviation Boulevard X 2022

Rosecrans 
Ave 1.5

Hawthorne 
Blvd

Aviation 
Blvd

Signal Synchronization at:   
Rosecrans Avenue at Hawthorne 
Boulevard  &#61607; Rosecrans 
Avenue at Inglewood Avenue  
&#61607; Rosecrans Avenue at 
Ocean Gate Avenue  &#61607; 
Rosecrans Avenue at Hindry 
Avenue  &#61607; Rosecrans 
Avenue at Isis Avenue  &#61607; 
Rosecrans Avenue at Aviation 
Boulevard    *189964643-6 6 6

Los 
Angeles

HAWTHORN
E

Local 
Highway 1AL04 LA0G1548

Van Ness 
Ave

Aviation 
Blvd

Widen intersections modify and upgrade four traffic 
signal system, traffic striping, adjustment of utilities, 
excavation and removal of existing pavement, concrete, 
asphalt and construction of curb, gutter, sidewalks, 
driveways and ADA ramps.   Signal Synchronization at:   
El Segundo Blvd at Ramona Ave.  El Segundo Blvd. at 
Aviation Ave.  El Segundo Blvd. at Isis Ave.  El Segundo 
Blvd. at Van Ness Ave. X 2022

El Segundo 
Blvd 3.5

Van Ness 
Ave

Aviation 
Blvd

Signal Synchronization at:   El 
Segundo Blvd at Ramona Ave.  El 
Segundo Blvd. at Aviation Ave.  El 
Segundo Blvd. at Isis Ave.  El 
Segundo Blvd. at Van Ness Ave. 
*189964665-6 3 3

Los 
Angeles LANCASTER Local 

Highway 1AL04 LA0G929 10th St W 12th St W

SR-138 (SR-14)/Avenue K Interchange Improvements.  
Project will improve the NB off ramp and intersection at 
Avenue K & 15th St West, Intersection modifications at 
Avenue K between 10th Street West and 20th Street 
West,  Avenue K Gap closure from 10th St W to 12 St 
West to widen to 3 lanes in the WB direction., and other 
enhancements to alleviate congestion at the interchange. X

2022

Avenue K .2 mi 10th St W 12th St W Widen from 2 to 3 in WB direction 2WB 3WB

Los 
Angeles LANCASTER Local 

Highway 1AL04 LA0G929 10th St W 12th St W

SR-138 (SR-14)/Avenue K Interchange Improvements.  
Project will improve the NB off ramp and intersection at 
Avenue K & 15th St West, Intersection modifications at 
Avenue K between 10th Street West and 20th Street 
West,  Avenue K Gap closure from 10th St W to 12 St 
West to widen to 3 lanes in the WB direction., and other 
enhancements to alleviate congestion at the interchange.

X 2022

Avenue K .2 mi 10th St W 12th St W Widen from 2 to 3 in WB direction 2 WB 3 WB

Los 
Angeles

LOS 
ANGELES, 
CITY OF

Local 
Highway 1AL04 LAF1141 Owensmo

uth Ave
De Soto 
Ave.

Victory Bl Widening from Owensmouth Ave to De Soto 
Av. Widen the south side of Victory Bl from Owensmouth 
Ave to De Soto Av to provide an additional EB travel lane

X 2022
Victory Bl. 0.8

Owensmout
h Ave

De Soto 
Ave.

Provide an additional EB travel 
lane 3 eb 4 eb

Los 
Angeles

LOS 
ANGELES, 
CITY OF

Local 
Highway 1AL04 LAF1141 De Soto 

Ave.
Topanga 
Cyn

Victory Bl Widening from Topanga Cyn Bl to De Soto Av. 
Widen the south side of Victory Bl from Topanga Cyn Bl 
to De Soto Av to provide an additional EB travel lane

X 2022
Victory Bl. 0.95

De Soto 
Ave.

Topanga 
Cyn

Provide an additional EB travel 
lane 3 eb 4 eb

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1AL04 LAF5115

40 th 
Street 
West

57th 
Street

Avenue L Roadway Widening Project; widen Avenue L 
from one lane to two lanes in each direction from 40th St 
West to 57th St (total distance 1.7 mi) include left- and 
right-turn pockets where Avenue L intersects with 40th, 
42nd, 45th, 50th and 55th Streets, curbs and gutter 
reconstruction, a 12-foot wide Class II bike lane in each 
direction and 8-foot wide sidewalks on both sides of the 
street.

X 2022

Avenue L 1.7 mi
40 th Street 
West 57th Street 1 additional lane in each direction 2 4

Los 
Angeles DOWNEY Local 

Highway 1AL04 LAF7118 Lesterford 
Ave.

I-5 off 
ramp/Little 
Lake Rd.

FLORENCE AVENUE BRIDGE OVER SAN GABRIEL 
RIVER : (1) Replaces undivided 4-lane bridge on 
Florence Av between Lesterford Av and Little Lake Rd at 
the San Gabriel River Crossing with dual 45-ft-wide, 3-
lane bridge (6 lanes total, 14 ft separation).  (2) Improves 
200-ft approaches on each side of the bridge with 
widened/ADA-compliant sidewalks and 2 ft wider 
shoulder to improve cyclist safety. Sidewalks are new. No 
Bike facilities.

X 2022

Florence 
Avenue 708

Lesterford 
Ave.

I-5 off 
ramp/Little 
Lake Rd. Bridge replacement 4 6

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1AL04 LAF9114 Camino 

Bello
SR-60 
ramp

Widen Fullerton Road from SR-60 EB ramp to Camino 
Bello south of Colima Road (0.45 mile) to add one lane in 
each direction and install 2.2 miles of enhanced Class III 
bike facilities along Batson Avenue, parallel to Fullerton

X 2022 Fullerton 
Road 0.45

Camino 
Bello SR-60 ramp

Widen Fullerton Road from SR-60 
EB ramp to Camino Bello 2 3

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Local 
Highway 1AL04 LATP16S003 Arcadia Cesar 

Chavez

Union Station Master Plan: Alameda Esplanade.The 
Union Station Master Plan: Alameda Esplanade will 
create a multi-modal connection between Union Station 
and surrounding Downtown Los Angeles communities 
through a road-diet and a shared pedestrian and bicyclist 
esplanade.  Utilizing Toll Credits.

X 2022
Alameda 
Street 0.3 Arcadia

Cesar 
Chavez

Road diet to improve ped/bike 
environment 6 4

Los 
Angeles

BALDWIN 
PARK

Local 
Highway 1AL04 LATP17M015

Los 
Angeles 
Street

Pacific 
Avenue

The project entails the design and construction of active 
transportation improvements along the subject corridor. 
Components include a road reconfiguration (road diet - 
1.3 miles) via the reduction of vehicle travel lanes from 
four to two, protected Class IV bikeway, shared center 
left turn lane and key intersection bulb-outs.

X 2022
Maine 
Avenue 2640

Los Angeles 
Street

Pacific 
Avenue

removing one travel lane in each 
direction and install protected bike 
lane 4 2
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Los 
Angeles

BALDWIN 
PARK

Local 
Highway 1AL04 LATP17M015

Los 
Angeles 
Street

Pacific 
Avenue

The project entails the design and construction of active 
transportation improvements along the subject corridor. 
Components include a road reconfiguration (road diet - 
1.3 miles) via the reduction of vehicle travel lanes from 
four to two, protected Class IV bikeway, shared center 
left turn lane and key intersection bulb-outs.

X 2022
Pacific 
Avenue 4224

Maine 
Avenue

Ardilla 
Avenue

removing one travel lane in each 
direction and install protected bike 
lane 4 2

Los 
Angeles PASADENA Local 

Highway 1AL04 LATP17M021 Arroyo 
Parkway

Hill 
Avenue

The City of Pasadena will install a 1.5-mile, two-way, 
protected cycle track (Class I) on Union Street from Hill 
Avenue to Arroyo Parkway, including necessary signal 
upgrades with Road diet from 3 to 2 lanes. Also installing 
bike boulevard (0.3 miles, Class III) along Holliston 
Avenue between Union St and Cordova St (no Road 
Diet).  Utilizing Toll Credits to Match CMAQ & ATP for 
CON phase.

X 2022

Union Street 1.5
Arroyo 
Parkway Hill Avenue Road Diet & Class I Bicycle Path 3 2

Los 
Angeles

LONG 
BEACH

Local 
Highway 1AL04 LATP17S013 Wardlow 

Rd Carson St

Creation of 8-80 facilities through the construction of two 
bicycle boulevards (Class III) along Loma Ave. and 20th 
St. (4 miles), A road diet (0.9 mile) along Palo Verde 
Avenue with traffic calming, buffered bike lanes (Class I) 
and bridge ADA upgrade, intersection safety 
improvements and an encouragement program to 
remove mental barriers to walking/cycling for residents, 
workers, university students, school children, and visitors 
to Long Beach.

X 2022

Palo Verde 
Rd 0.9 Wardlow Rd Carson St Road Diet with buffered bike path 4 2

Los 
Angeles

HAWTHORN
E

Local 
Highway 1ITS04 LA0G1546 Prairie Ave

Inglewood 
Ave

Imperial Hwy Signal Improvements and Intersection. 
PA/ED, PS&E, ROW, Construction. Modify and upgrade 
5 traffic signal, traffic striping, utilities, excavation, 
removal of existing pavement, concrete, asphalt and 
construction of curb, gutter, sidewalks and driveways.    
Signal Synchronization at:  Imperial Highway at Prairie 
Avenue  Imperial Highway at Freeman Avenue  Imperial 
Highway at Hawthorne Boulevard  Imperial Highway at 
Ramona Avenue  Imperial Highway at Inglewood Avenue X 2022

Imperial 
Hwy 1 Prairie Ave

Inglewood 
Ave Signal Synchronization 6 6

Los 
Angeles SAN DIMAS Local 

Highway 1ITS04 LAF3307 Eucla San Dimas 
Cyn.

Intersection Improvements on Bonita Ave. at Cataract 
Ave. Installation of new traffic signal, lighting on Bonita 
Ave at Cataract Ave and the synchronization of existing 
signals along Bonita Ave between Eucla Ave and easterly 
City limit. New traffic signal on Bonita Avenue at Cataract 
Avenue, and synchronization of the existing signals on 
Bonita Avenue at Eucla Avenue, San Dimas Avenue, 
Iglesia Street, Walnut Avenue, San Dimas Canyon Road 
with the new signal (5 consecutive signals).

X 2022

Cataract 
Ave/Bonita 
Ave n/a Eucla

San Dimas 
Cyn. signal sync n/a n/a

Los 
Angeles

REDONDO 
BEACH

Local 
Highway 1ITS04 LAF5301 Aviation 

Blvd
Inglewood 
Ave

Grant Avenue Signal Improvements. This project is 
located in Redondo Beach in the South Bay subregion on 
Grant Av between Inglewood Av and Aviation Bl.  The 
project will upgrade six existing traffic signals.  The 
project involves synchronization, bike detection, signal 
replacement, video detection, adaptive signal 
coordination, wireless connection and integration into the 
Redondo Beach Traffic Management Center (TMC).

X 2022

Grant Ave N/A
Aviation 
Blvd

Inglewood 
Ave signal synch N/A N/A

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF7308 Medford 

Street
Olympic 
Boulevard

EAST LOS ANGELES TRAFFIC SIGNAL CORRIDOR 
PROJECT :  (1) Synchronizes traffic signals and 
implements upgrades at 13 signalized intersections along 
3.5 mile segment of Eastern Av. between Medford St and 
Olympic Blvd. (2) Installs Fiber Optic Communications 
along Cesar Chavez Av, Ramona Bl, and Atlantic Bl to 
connect traffic signals to LADPW Advanced 
Transportation Management System (ATMS).

X 2022

Eastern 
Avenue 16110

Medford 
Street

Olympic 
Boulevard

Time-based traffic signal 
synchronization, equipment 
upgrades, intersection operations 
improvements, and installation of 
communications to traffic signals. 4 4

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF7308 Medford 

Street
Olympic 
Boulevard

EAST LOS ANGELES TRAFFIC SIGNAL CORRIDOR 
PROJECT :  (1) Synchronizes traffic signals and 
implements upgrades at 13 signalized intersections along 
3.5 mile segment of Eastern Av. between Medford St and 
Olympic Blvd. (2) Installs Fiber Optic Communications 
along Cesar Chavez Av, Ramona Bl, and Atlantic Bl to 
connect traffic signals to LADPW Advanced 
Transportation Management System (ATMS).

X 2022

Cesar 
Chavez Ave 5890

Lorena 
Street Eastern Ave

Time-based traffic signal 
synchronization, equipment 
upgrades, intersection operations 
improvements, and installation of 
communications to traffic signals. 4 4

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF7308 Medford 

Street
Olympic 
Boulevard

EAST LOS ANGELES TRAFFIC SIGNAL CORRIDOR 
PROJECT :  (1) Synchronizes traffic signals and 
implements upgrades at 13 signalized intersections along 
3.5 mile segment of Eastern Av. between Medford St and 
Olympic Blvd. (2) Installs Fiber Optic Communications 
along Cesar Chavez Av, Ramona Bl, and Atlantic Bl to 
connect traffic signals to LADPW Advanced 
Transportation Management System (ATMS).

X 2022

Atlantic Blvd 8600
Telegraph 
Road

Pomona 
Blvd

Time-based traffic signal 
synchronization, equipment 
upgrades, intersection operations 
improvements, and installation of 
communications to traffic signals. 4 4
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Los 
Angeles INGLEWOOD Local 

Highway 1ITS04 LAF9307 Prairie 
Avenue

Crenshaw 
Boulevard

City of Inglewood ITS phase VI project: 5,280 feet of fiber 
optic along Pincay Drive; Replace 170 controllers with 
Type 2070 controllers at twelve intersections; Traffic 
signal synchronization along Pincay Drive between 
Prairie and Crenshaw; Install changeable message sign 
at Century/Prairie; and Modernizing City Hall TMC to 
provide Adaptive Traffic Control and meet current 
standards.

X 2022

Pincay Drive 5280
Prairie 
Avenue

Crenshaw 
Boulevard

Fiber optic communications, traffic 
signal synchronization and traffic 
signal controller upgrades for 3 
consecutive signalized 
intersections. 4 4

Los 
Angeles INGLEWOOD Local 

Highway 1ITS04 LAF9307 Prairie 
Avenue

Crenshaw 
Boulevard

City of Inglewood ITS phase VI project: 5,280 feet of fiber 
optic along Pincay Drive; Replace 170 controllers with 
Type 2070 controllers at twelve intersections; Traffic 
signal synchronization along Pincay Drive between 
Prairie and Crenshaw; Install changeable message sign 
at Century/Prairie; and Modernizing City Hall TMC to 
provide Adaptive Traffic Control and meet current 
standards.

X 2022

Century blvd 0 Prairie Ave Prairie Ave Changeable message signs 6 6

Los 
Angeles INGLEWOOD Local 

Highway 1ITS04 LAF9307 Prairie 
Avenue

Crenshaw 
Boulevard

City of Inglewood ITS phase VI project: 5,280 feet of fiber 
optic along Pincay Drive; Replace 170 controllers with 
Type 2070 controllers at twelve intersections; Traffic 
signal synchronization along Pincay Drive between 
Prairie and Crenshaw; Install changeable message sign 
at Century/Prairie; and Modernizing City Hall TMC to 
provide Adaptive Traffic Control and meet current 
standards.

X 2022

Manchester 
blvd 7920 Prairie blvd

Van Ness 
Ave Upgrade traffic signal controller 4 4

Los 
Angeles

LONG 
BEACH

Local 
Highway 1ITS04 LAF9314 Shoreline 

Dr Park Ave

The project consists of signal enhancements that will 
include synchronization and  communications. Also are 
included are bicycle and pedestrian improvements and 
inclusion of the corridor into an Adaptive Traffic Control 
System

X 2022

Various 2.4 mi Shoreline Dr Park Ave signal synchronization 4 4

Los 
Angeles

LOS 
ANGELES, 
CITY OF

Local 
Highway LA0C8046 LA0C8046 Lankershi

m Blvd Cleon Ave

BURBANK BLVD WIDENING-LANKERSHIM BLVD TO 
CLEON AVE. FROM VARYING ROADWAY WIDTH TO 
MODIFIED MAJOR HIGHWAY STANDARDS.  FROM 1 
LN TO 2 LNS IN EACH DIRECTION. PPNO 3097.

X 2022 Burbank 
Blvd 0.6 mi.

Lankershim 
Blvd Cleon Ave

Widening street from 2 lanes to 4 
lanes 2 4

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway LA0D461 LA0D461 HILLCRES

T PKWY

LAKE 
HUGHES 
RD

RECONSTRUCT- THE OLD ROAD FROM HILLCREST 
PARKWAY TO LAKE HUGHES RD & WIDEN FROM 40' 
TO 68', 2 VEH. LANES and a 5' CLASS II BIKELANE IN 
EA DIR & STRIPPED MEDIAN (FROM 2 TO 4 LNS 2 EA 
DIR) for 2.1 miles.

x 2022

OLD ROAD 2.1 miles
HILLCREST 
PKWY

LAKE 
HUGHES 
RD

WIDEN FROM 40' TO 68', 2 VEH. 
LANES and a 5' CLASS II 
BIKELANE IN EA DIR & STRIPPED 
MEDIAN (FROM 2 TO 4 LNS 2 EA 
DIR) 2 4

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway LA0D461 LA0D461 HILLCRES

T PKWY

LAKE 
HUGHES 
RD

RECONSTRUCT- THE OLD ROAD FROM HILLCREST 
PARKWAY TO LAKE HUGHES RD & WIDEN FROM 40' 
TO 68', 2 VEH. LANES and a 5' CLASS II BIKELANE IN 
EA DIR & STRIPPED MEDIAN (FROM 2 TO 4 LNS 2 EA 
DIR) for 2.1 miles. X

2022

OLD ROAD 2.1 miles
HILLCREST 
PKWY

LAKE 
HUGHES 
RD

WIDEN FROM 40' TO 68', 2 VEH. 
LANES and a 5' CLASS II 
BIKELANE IN EA DIR & STRIPPED 
MEDIAN (FROM 2 TO 4 LNS 2 EA 
DIR) 2 4

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway LA0D465 LA0D465 Hacienda Fullerton

Colima Road-City of Whittier Limits to Fullerton Road, for 
a total distance of 4.9 miles.  The project will widen 
Colima Rd by up to six feet at spot locations and restripe 
to accommodate three through lanes in each direction. A 
Class II bikeway from the City of Whittier will be extended 
to Larkvane Rd, a distance of 1.2 miles, and bus pads 
will be replaced. Includes median landscaping. Utilizing 
Toll Credits to match CMAQ and STPL.

x 2022

Colima 2.1 Hacienda Fullerton
Roadway Widening and 
Intersection Improvements 2 3

Los 
Angeles

CULVER 
CITY

Local 
Highway LA0G451 LA0G451 EASTHAM 

DR.
JEFFERS
ON BLVD.

BRIDGE NO. 53C0876, HIGUERA ST, OVER BALLONA 
CR.  BETWEEN EASTHAM DRIVE AND JEFFERSON 
BLVD.  REPLACE 3 LANE BRIDGE WITH A NEW 4 
LANE BRIDGE....

x
2022

HIGUERA 
ST 400

EASTHAM 
DR.

JEFFERSO
N BLVD. Replace Bridge and add one lane 3 4

Los 
Angeles

SAN 
GABRIEL 
VALLEY 
COG

Local 
Highway LA990359 LA990359 Nogales City/Count

y limit

GRADE SEP XINGS SAFETY IMPR; 35- MI FREIGHT 
RAIL CORR. THRGH SAN.GAB. VALLEY - EAST. L.A. 
TO POMONA ALONG UPRR ALHAMBRA &L.A. SUBDIV - 
ITS 2318 SAFETEA #2178;1436 #1934   PPNO 2318. 
NOGALES(LA) PROJECT INCLUDES WIDENING FROM 
2 TRAVEL LANES TO 4 TRAVEL LANES OF E.WALNUT 
DRIVE NO. EAST OF NOGALES FOR 2600 LINEAR 
FEET AND WIDENING FROM 2 TRAVEL LANES TO 4 
TRAVEL LANES OF GALE AVE. WEST OF NOGALES 
FOR 1900 LINEAR FEET.

X 2022

Walnut 
Drive North 2600 LF Nogales

City/County 
limit widening to improve safety 2 4

Los 
Angeles

SAN 
GABRIEL 
VALLEY 
COG

Local 
Highway LA990359 LA990359 Nogales City/Count

y limit

GRADE SEP XINGS SAFETY IMPR; 35- MI FREIGHT 
RAIL CORR. THRGH SAN.GAB. VALLEY - EAST. L.A. 
TO POMONA ALONG UPRR ALHAMBRA &L.A. SUBDIV - 
ITS 2318 SAFETEA #2178;1436 #1934   PPNO 2318. 
NOGALES(LA) PROJECT INCLUDES WIDENING FROM 
2 TRAVEL LANES TO 4 TRAVEL LANES OF E.WALNUT 
DRIVE NO. EAST OF NOGALES FOR 2600 LINEAR 
FEET AND WIDENING FROM 2 TRAVEL LANES TO 4 
TRAVEL LANES OF GALE AVE. WEST OF NOGALES 
FOR 1900 LINEAR FEET.

X 2022

Gale 
Avenue 2600ft Nogales

City/County 
limit widening to improve safety 2 4
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Los 
Angeles PALMDALE Local 

Highway 1AL04 LA0G895

Rancho 
Vista 
Blvd/Ave. 
F

O-8

Widen 10th St West from 6 lanes to 8 lanes 600’ s/o 
Rancho Vista Blvd (RVB) to Ave O-4; Additional right turn 
lanes from 10th West unto NB SR138/14 on ramp and 
AV Mall Entrance; traffic signal upgrades and 
modifications at the intersections of 10th St West and 
RVB,  AV Mall Entrance, Destination O-8, and SR 138/14 
SB off-ramp; Add NB and SB right turn lanes on 10th St 
West at RVB; modify existing SR 138/14 on and off-
ramps at 10th St West; and other required improvements. X 2023

10th Street 
West 0.39

Rancho 
Vista 
Blvd/Ave. F O-8

10th Street West and SR 14 ramp 
modification 4 6

Los 
Angeles PASADENA Local 

Highway 1AL04 LAF3522 Hill Street Arroyo 
Parkway

Cordova Street Road Diet Project. Convert the vehicular-
oriented street to a complete street by removing 2 
vehicular traffic lanes to accommodate bike and ped 
facilities. City of Pasadena-  Hill Street to Arroyo 
Parkway.

X 2023
Cordova 
Street 1.5 mi Hill Street

Arroyo 
Parkway Removal of  2 through traffic lanes 4 2

Los 
Angeles PASADENA Local 

Highway 1AL04 LAF3522 Hill Street Arroyo 
Parkway

Cordova Street Road Diet Project. Convert the vehicular-
oriented street to a complete street by removing 2 
vehicular traffic lanes to accommodate bike and ped 
facilities. City of Pasadena-  Hill Street to Arroyo 
Parkway.

X 2023
Cordova 
Street 1.5 mi Hill Street

Arroyo 
Parkway Removal of  2 through traffic lanes 4 2

Los 
Angeles

LOS 
ANGELES, 
CITY OF

Local 
Highway 1AL04 LAF7207 Farragut 

Avenue
Domingue
z Channel

ANAHEIM STREET WIDENING - FARRAGUT AVENUE 
TO DOMINGUEZ CHANNEL :  Widen Anaheim St 
between Farragut Av and Dominguez Channel from 2 to 
3 lanes in each direction for congestion relief and 
improve goods movement mobility. This upgrades the 
arterial to Major Highway standards.

X 2023
Anaheim 
Street 1690

Farragut 
Avenue

Dominguez 
Channel

This Project will upgrade Anaheim 
Street from Farragut Ave. to 
Dominguez Channel to a Major 
Highway standards. Widneing from 
78 to 84 feet. Increasing lanes from 
four to six. 4 6

Los 
Angeles LAWNDALE Local 

Highway 1AL04 LAF9101 Praire 
Avenue

Artesia 
Boulevard

Project includes design features to accommodate the 
future widening of I-405 off-ramps (pending details when 
Caltrans will perform this), re-striping, traffic signal 
upgrades at five locations, turn pockets where 
geometrically possible, 0.7 Miles of class II bike lanes, 
concrete bus pads, pavement upgrade, addition of 
landscaped median islands, and concrete repairs for 
ADA compliance. Minimal right-of-way will be required for 
installing additional turn pockets.

X 2023

Redondo 
Beach 
Boulevard 3700

Praire 
Avenue

Artesia 
Boulevard

Intersections at Prairie Av, SB off-
ramp, NB on-ramp, and Hawthorne 
Blvd lane additions/modifications 
and signal timing modifications. At 
Hawthorne Blvd, WB and second 
NB left turn added. Re 4 4

Los 
Angeles LAWNDALE Local 

Highway 1AL04 LAF9101 Praire 
Avenue

Artesia 
Boulevard

Project includes design features to accommodate the 
future widening of I-405 off-ramps (pending details when 
Caltrans will perform this), re-striping, traffic signal 
upgrades at five locations, turn pockets where 
geometrically possible, 0.7 Miles of class II bike lanes, 
concrete bus pads, pavement upgrade, addition of 
landscaped median islands, and concrete repairs for 
ADA compliance. Minimal right-of-way will be required for 
installing additional turn pockets.

X 2023

I-405 SB Off-
Ramp 100

.Redondo 
Beach Blvd .

Add SB lane for 150 ft by widening 
off-ramp. SB approach restriped to 
include one left turn lane, 1 shared 
left/right turn lane, and a right turn 
lane. 2 3

Los 
Angeles LAWNDALE Local 

Highway 1AL04 LAF9101 Praire 
Avenue

Artesia 
Boulevard

Project includes design features to accommodate the 
future widening of I-405 off-ramps (pending details when 
Caltrans will perform this), re-striping, traffic signal 
upgrades at five locations, turn pockets where 
geometrically possible, 0.7 Miles of class II bike lanes, 
concrete bus pads, pavement upgrade, addition of 
landscaped median islands, and concrete repairs for 
ADA compliance. Minimal right-of-way will be required for 
installing additional turn pockets.

X 2023

I-405 NB On-
Ramp 100

..Redondo 
Beach Blvd .

Installation of traffic signal. 
Lengthen EB left turn lane west of 
the SB off-ramp 2 2

Los 
Angeles LANCASTER Local 

Highway 1AL04 LAF9131 20th Street 
West

13th 
Street 
West

Construct 2 miles of new complete streets to alleviate 
burden to existing arterial network, whilst providing 
necessary access to existing and proposed medical 
facilities

X 2023 14th Street 
West 1320 Avenue J-2 Avenue J-3

New complete street (1 lane each 
direction) 0 2

Los 
Angeles LANCASTER Local 

Highway 1AL04 LAF9131 20th Street 
West

13th 
Street 
West

Construct 2 miles of new complete streets to alleviate 
burden to existing arterial network, whilst providing 
necessary access to existing and proposed medical 
facilities

X 2023
Avenue J-2 1320

13th Street 
West

14th Street 
West

New complete street (1 lane each 
direction) 0 2

Los 
Angeles LANCASTER Local 

Highway 1AL04 LAF9131 20th Street 
West

13th 
Street 
West

Construct 2 miles of new complete streets to alleviate 
burden to existing arterial network, whilst providing 
necessary access to existing and proposed medical 
facilities

X 2023 13th Street 
West 1320 Avenue J-2 Avenue J-8

New complete street (1lane each 
direction) 0 2

Los 
Angeles LANCASTER Local 

Highway 1AL04 LAF9131 20th Street 
West

13th 
Street 
West

Construct 2 miles of new complete streets to alleviate 
burden to existing arterial network, whilst providing 
necessary access to existing and proposed medical 
facilities

X 2023 Women's 
Center 1320 Avenue J-3 Avenue J-5

New complete street (1 lane each 
direction) 0 2

Los 
Angeles LANCASTER Local 

Highway 1AL04 LAF9131 20th Street 
West

13th 
Street 
West

Construct 2 miles of new complete streets to alleviate 
burden to existing arterial network, whilst providing 
necessary access to existing and proposed medical 
facilities

X 2023
Avenue J-5 1320

13th Street 
West

12th Street 
West

New complete street (1 lane each 
direction) 0 2

Los 
Angeles LANCASTER Local 

Highway 1AL04 LAF9131 20th Street 
West

13th 
Street 
West

Construct 2 miles of new complete streets to alleviate 
burden to existing arterial network, whilst providing 
necessary access to existing and proposed medical 
facilities

X 2023
Avenue J-5 1320

15th Street 
West

13th Street 
West

New complete street (1 lane each 
direction) 0 2
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Los 
Angeles LANCASTER Local 

Highway 1AL04 LAF9131 20th Street 
West

13th 
Street 
West

Construct 2 miles of new complete streets to alleviate 
burden to existing arterial network, whilst providing 
necessary access to existing and proposed medical 
facilities

X 2023 17th Street 
West 1320 Avenue J Avenue J-8

New complete street (1 lane each 
direction) 0 2

Los 
Angeles LANCASTER Local 

Highway 1AL04 LAF9131 20th Street 
West

13th 
Street 
West

Construct 2 miles of new complete streets to alleviate 
burden to existing arterial network, whilst providing 
necessary access to existing and proposed medical 
facilities

X 2023

Avenue J-3 2640
20th Street 
West

13th Street 
West

Construct 1 lane in each direction, 
bus turnouts or on-street parking, 
shared bike lanes, center median, 
parkway, and sidewalks. Curb 
extensions at all crossings. 0 2

Los 
Angeles

LOS 
ANGELES, 
CITY OF

Local 
Highway 1AL04 LATP17S005 Vermont 

Avenue
Western 
Avenue

The City of Los Angeles will be implementing complete 
street treatments to improve Jefferson Boulevard 
between Vermont Avenue and Western Avenue, which 
includes buffered Class II (0.35 mi) and Class IV (0.65 
mi) bicycle facilities, curb extensions, pedestrian refuge 
areas, path improvements, pedestrian lighting, and 
additional shade trees with Road Diet from 4 to 2 lanes 
(1 mile).

2023

Jefferson 
Boulevard 5280

Vermont 
Avenue

Western 
Avenue

road diet to make room for buffered 
bike lanes 4 2

Los 
Angeles GLENDALE Local 

Highway 1ITS04 LA0G1411 Boston Av Ramsdell 
Ave

Honolulu Ave and Montrose Ave at Pennsylvania Ave 
Traffic Signal Modification (Route I-210 Fwy 
Connectivity)

X 2023
HONOLULU 
AVE 1.5 mi Boston Av

Ramsdell 
Ave signal modification 4 4

Los 
Angeles DOWNEY Local 

Highway 1ITS04 LAF7311 various various

DOWNEY CITYWIDE TRANSIT PRIORITY SYSTEM 
PROGRAM :  (1) Synchronizes traffic signals along 
existing transit routes. (2) Installs new fiber optic 
communication along 5.5 miles of arterial streets to 
connect signals to the central traffic management center.   
(3) Installs and integrates transit priority system with the 
traffic signal system. X

2023
Various 
streets 
citywide 0 various various Signal Synch project 0 0

Los 
Angeles DOWNEY Local 

Highway 1ITS04 LAF7311 various various

DOWNEY CITYWIDE TRANSIT PRIORITY SYSTEM 
PROGRAM :  (1) Synchronizes traffic signals along 
existing transit routes. (2) Installs new fiber optic 
communication along 5.5 miles of arterial streets to 
connect signals to the central traffic management center.   
(3) Installs and integrates transit priority system with the 
traffic signal system. X

2023
Various 
streets 
citywide 0 various various Signal Synch project 0 0

Los 
Angeles

SAN 
FERNANDO

Local 
Highway 1ITS04 LAF9313 Wolfskill 

Street
Hubbard 
Street

This project improves operation of 6 major arterials by 
synchronizing 35 intersections along 6 corridors, minor 
lane/signal modification & installation of 3 changeable 
message signs.

X 2023

San 
Fernando 
Mission 
Boulevard 3062

San 
Fernando 
Road

Omelveny 
Avenue

6 signal synchronization 
intersections 4 4

Los 
Angeles

SAN 
FERNANDO

Local 
Highway 1ITS04 LAF9313 Wolfskill 

Street
Hubbard 
Street

This project improves operation of 6 major arterials by 
synchronizing 35 intersections along 6 corridors, minor 
lane/signal modification & installation of 3 changeable 
message signs.

X 2023 Brand 
Boulevard 3062 Celis Street

San 
Fernando 
Road

6 signal synchronization 
intersections 4 4

Los 
Angeles

SAN 
FERNANDO

Local 
Highway 1ITS04 LAF9313 Wolfskill 

Street
Hubbard 
Street

This project improves operation of 6 major arterials by 
synchronizing 35 intersections along 6 corridors, minor 
lane/signal modification & installation of 3 changeable 
message signs.

X 2023 Hubbard 
Street 2059

Frank 
Modugno 
Drive/1st 
Street

San 
Fernando 
Road

2 signal synchronization 
intersections; 1 changeable 
message sign 4 4

Los 
Angeles

SAN 
FERNANDO

Local 
Highway 1ITS04 LAF9313 Wolfskill 

Street
Hubbard 
Street

This project improves operation of 6 major arterials by 
synchronizing 35 intersections along 6 corridors, minor 
lane/signal modification & installation of 3 changeable 
message signs.

X 2023 Glenoaks 
Boulevard 6706

Griswold 
Avenue

Orange 
Grove 
Avenue

4 signal synchronization 
intersections 4 4

Los 
Angeles

SAN 
FERNANDO

Local 
Highway 1ITS04 LAF9313 Wolfskill 

Street
Hubbard 
Street

This project improves operation of 6 major arterials by 
synchronizing 35 intersections along 6 corridors, minor 
lane/signal modification & installation of 3 changeable 
message signs.

X 2023 Maclay 
Avenue 7075 First Street

San 
Fernando 
Road

7 signal synchronization 
intersections 2 2

Los 
Angeles

SAN 
FERNANDO

Local 
Highway 1ITS04 LAF9313 Wolfskill 

Street
Hubbard 
Street

This project improves operation of 6 major arterials by 
synchronizing 35 intersections along 6 corridors, minor 
lane/signal modification & installation of 3 changeable 
message signs.

X 2023 Truman 
Street 5966

Wolfskill 
Street

Hubbard 
Street

6 signal synchronization 
intersections; 2 changeable 
message signs 4 4

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF9302

The design and construction of traffic signal 
synchronization and intelligent transportation system 
improvements and installation of performance 
measurement devices in the San Gabriel Valley area. 2023

Los 
Angeles

REDONDO 
BEACH

Local 
Highway 1O1007 LAF7521 Anita St S, Pacific 

Coast Hwy

BICYCLE TRANSPORTATION PLAN IMPLEMENTATION 
PHASE II: (1) Road diet with bidirectional Class 2 bike 
lanes on Prospect Av (3.33mi) and on Catalina Av 
(1.63mi).  (2) Installs bulbouts at stop-controlled 
intersections on Catalina. (3) Installs roundabout on 
North Harbor Dr at Yacht Club Wy  and at Herondo St.  
(4) Installs high-visibility crosswalks at all-way controlled 
intersections and at crossings approaching the 
roundabout.

X 2023

Prospect 
AVe 3.33 Anita St

S, Pacific 
Coast Hwy

Road diet and install Class II bike 
lane 4 2

Los 
Angeles

REDONDO 
BEACH

Local 
Highway 1O1007 LAF7521 Anita St S, Pacific 

Coast Hwy

BICYCLE TRANSPORTATION PLAN IMPLEMENTATION 
PHASE II: (1) Road diet with bidirectional Class 2 bike 
lanes on Prospect Av (3.33mi) and on Catalina Av 
(1.63mi).  (2) Installs bulbouts at stop-controlled 
intersections on Catalina. (3) Installs roundabout on 
North Harbor Dr at Yacht Club Wy  and at Herondo St.  
(4) Installs high-visibility crosswalks at all-way controlled 
intersections and at crossings approaching the 
roundabout.

X 2023

Catalina 1.63 Pearl St

S. Pacific 
Coast 
Highway

Road Diet and install Class I bike 
lane 4 2
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Los 
Angeles

REDONDO 
BEACH

Local 
Highway 1O1008 LAF7521 Anita St S, Pacific 

Coast Hwy

BICYCLE TRANSPORTATION PLAN IMPLEMENTATION 
PHASE II: (1) Road diet with bidirectional Class 2 bike 
lanes on Prospect Av (3.33mi) and on Catalina Av 
(1.63mi).  (2) Installs bulbouts at stop-controlled 
intersections on Catalina. (3) Installs roundabout on 
North Harbor Dr at Yacht Club Wy  and at Herondo St.  
(4) Installs high-visibility crosswalks at all-way controlled 
intersections and at crossings approaching the 
roundabout.

X 2023

Prospect 
AVe 3.33 Anita St

S, Pacific 
Coast Hwy

Road diet and install Class II bike 
lane 4 2

Los 
Angeles

REDONDO 
BEACH

Local 
Highway 1O1008 LAF7521 Anita St S, Pacific 

Coast Hwy

BICYCLE TRANSPORTATION PLAN IMPLEMENTATION 
PHASE II: (1) Road diet with bidirectional Class 2 bike 
lanes on Prospect Av (3.33mi) and on Catalina Av 
(1.63mi).  (2) Installs bulbouts at stop-controlled 
intersections on Catalina. (3) Installs roundabout on 
North Harbor Dr at Yacht Club Wy  and at Herondo St.  
(4) Installs high-visibility crosswalks at all-way controlled 
intersections and at crossings approaching the 
roundabout.

X 2023

Catalina 1.63 Pearl St

S. Pacific 
Coast 
Highway

Road Diet and install Class I bike 
lane 4 2

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA0G755 LA0G755 McBean 

Pkwy
Avenue 
Tibbitts

Newhall Ranch Road Bridge widening over the San 
Francisquito Creek 6 to 8 lanes. From McBean Pkwy to 
Avenue Tibbitts. Bridge No. 53C2164 X 2023

Newhall 
Ranch Road 607

McBean 
Pkwy

Avenue 
Tibbitts Widen Bridge 6 8

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA0G755 LA0G755 McBean 

Pkwy
Avenue 
Tibbitts

Newhall Ranch Road Bridge widening over the San 
Francisquito Creek 6 to 8 lanes. From McBean Pkwy to 
Avenue Tibbitts. Bridge No. 53C2164 X 2023

Newhall 
Ranch Road 607

McBean 
Pkwy

Avenue 
Tibbitts Widen Bridge 6 8

Los 
Angeles

SANTA 
CLARITA

Local 
Highway 1AL04 LA0G1436 Wiley 

Canyon
16th 
Street

ORCHARD VILLAGE ROAD/WILEY CANYON ROAD 
BRIDGE REHABILITATION. PROJECT MAY INCREASE 
CAPACITY FROM 4 LANES TO 6 LANES 2024

Orchard 
Village Road 0.2

Wiley 
Canyon 16th Street Widen bridge from 4 to 6 lanes 4 6

Los 
Angeles LANCASTER Local 

Highway 1AL04 LA0G927 10th Street 
West

25th 
Street 
West

SR-138 (SR-14) Avenue G Interchange. Project will 
widen Avenue G for a center turn-lane, bike lanes and 
sidewalks between 10th Street West and 25th Street 
West, and will include geometric changes to the SR-138 
(SR-14) ramps, intersection controls, and pedestrian 
improvements. X

2024

Avenue G 0.6
10th Street 
West

25th Street 
West

Widen overcrossing from one to 
three lanes in each direction 2 6

Los 
Angeles

SANTA 
CLARITA

Local 
Highway 1AL04 LAF7105 Railroad 

Avenue

500 feet 
easterly of 
future 
Dockweile
r Drive

DOCKWEILER DR EXTENSION (1 of 2): Extends the two 
lanes in each direction on Dockweiler Dr to existing 13th 
St crossing and upgrade substandard rail crossing at 
13th St. Constructs 8-ft sidewalks and Class II bike lanes 
on both sides. Includes ped/bike facilities and 
landscaping.

X 2024
Lyons 
Avenue 0.5

Railroad 
Avenue

500 feet 
easterly of 
future 
Dockweiler 
Drive

2 lane each dir, 8ft sidewalk, Class 
II bike 0 4

Los 
Angeles

SANTA 
CLARITA

Local 
Highway 1AL04 LAF9118 12th Street

Dockweile
r Drive/ 
West of 
Valle Del 
Oro

LYONS AV/DOCKWEILER DR EXTENSION (2 of 2): 
Construct Dockweiler Drive gap closure between 12th St. 
and existing terminus of Dockweiler Dr, just west of Valle 
Del Oro. Constructs 8-ft sidewalks and Class II bike lanes 
on both sides.

X 2024
Dockweiler 
Drive 5808 12th Street

Dockweiler 
Drive/ West 
of Valle Del 
Oro

Construct new 2-lane roadway, 
sidewalk, and Class II bike lane on 
each side of the street. 0 2

Los 
Angeles ROSEMEAD Local 

Highway 2016A319 LAF9110 New 
Avenue

Sullivan 
Avenue

Garvey Avenue Regional Access & Capacity 
Improvement Project focuses on relieving heavy traffic 
congestion through improved Level of Service (LOS) and 
Capacity. X

2024 Garvey 
Avenue 11616 New Avenue

Sullivan 
Avenue

Restriping to convert existing 
parking lane to travel lane during 
peak hours. 2 3

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA9910017 LA9910017 Via 

Princessa SR-14 SANTA CLARITA PKWY FROM VIA PRINCESSA TO 
STATE HWY 14 (1 MILE) FROM 0 TO 6 LANES. 2024

Santa 
Clarita Pkwy 1

Via 
Princessa SR-14 New roadway 0 6

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1A1005 LAF3136

Magic 
Mountain 
Parkway

Henry 
Mayo 
Drive

Widen The Old Road from N. of Magic Mountain Pkwy to 
Henry Mayo Dr to 1200 ft west of The Old Road. Project 
located on The Old Rd.from approx. 700 ft north of Magic 
Mountain Pkwy to Henry Mayo Dr from The Old Road to 
the SR126 hook ramps, and Rye Canyon Rd btwn The 
Old Road & Avenue Stanford. Widening bridge 
approaches from 4 to 6 lanes, replace bridge #53C0327 
& #53C0328, to reduce bottleneck. Toll Credits will be 
used to match STPL funds for $4,613 in CON phase in 
FY23/24.  

2025

The old 
Road 2 miles

Magic 
Mountain 
Parkway

Henry Mayo 
Drive

Widening from 4 to 6 lanes to 
reduce a bottleneck 4 6

Los 
Angeles

PARAMOUN
T

Local 
Highway 1AL04 LA0G1147 70th Street Howery 

Street

Garfield Avenue Improvements from 70th Street to 
Howery Street – widen street 1 to 4 feet for 2 miles to 
accommodate a third lane in each direction requiring 
partial takes from 2 parcels, add medians, narrow 
existing medians, add second left turn lane in all 
directions at two intersections, Rosecrans Ave. and 
Alondra Blvd., resurface street, concrete intersections, 
traffic signal improvements, street lights, underground 
utilities, “green street” improvements, and stormwater 
and watershed BMPs. 2025

Garfield 
Avenue 2 70th Street

Howery 
Street

widen street to add a third lane 
both ways, add second left turn 
lanes, resurface street, concrete 
intersections, traffic signal 
improvements, street lights, 
medians, underground utilities 4 6

Los 
Angeles

LOS 
ANGELES, 
CITY OF

Local 
Highway 1AL04 LAF7109 Multnoma

h Street
N. Mission 
Road

SOTO STREET WIDENING FROM MULTNOMAH 
STREET TO MISSION ROAD : (1) Widens Soto St 
between Multnomah St and North Mission Rd (0.6 mile) 
from a bi-directional 1-lane roadway to 2-lane roadway in 
each direction.  (2) Widens existing sidewalks from 4 ft to 
8 ft for wheelchair accessibility.  (3) Constructs Class II 
bike lane in both directions, pedestrian lighting, a new 
striped median, and shoulders on both sides of the street.

X 2025

Soto Street 2963
Multnomah 
Street

N. Mission 
Road N/A 3 4
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Los 
Angeles

COMMERCE 
Local 
Highway 1ITS04 LA0G1704 

Adoptive signal system project which includes traffic 
signal upgrades/improvements, signal interconnect 
installation, adoptive signal detection and control system, 
adoptive signal software, signal synchronization, traffic 
lane alignments and improvements, guide/traffic signage 
improvements, and other relevant improvements to 
improve traffic flow and capacity. Improvement includes 
freeway on and off ramp areas. 4 intersections that 
include the NB to EB right-turn lane from Atlantic to 
Telegraph. 2025

Los 
Angeles

COMPTON 
Local 
Highway 1ITS04 LA0G1713 

This project aims to develop and upgrade the existing 
and obsolete citywide traffic signal system to a state of 
the art intelligent transportation system that synchronizes 
traffic signal along Rosecrans Av from city limits to city 
limits. There are 20 signal intersections planned for 
synchronization. X 2025

Los 
Angeles

CARSON, 
CITY OF

Local 
Highway LA0D173 LA0D173 Alameda 

St
East City 
Limit

BRIDGE NO. 53C0652, SEPULVEDA BLVD, OVER 
DOMINGUEZ CHANNEL, 1/2 MI E/O ALAMEDA ST. 
Rehabilitate 4-lane bridge & widen to 6-lane, upgrade 
bridge railings.

X 2025 Sepulveda 
Blvd 0 Alameda St

East City 
Limit

Widen bridge over Dominguez 
Channel 4 6

Los 
Angeles

CARSON, 
CITY OF

Local 
Highway LA0D173 LA0D173 Alameda 

St
East City 
Limit

BRIDGE NO. 53C0652, SEPULVEDA BLVD, OVER 
DOMINGUEZ CHANNEL, 1/2 MI E/O ALAMEDA ST. 
Rehabilitate 4-lane bridge & widen to 6-lane, upgrade 
bridge railings.

X 2025 Sepulveda 
Blvd 0 Alameda St

East City 
Limit

Widen bridge over Dominguez 
Channel 4 6

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA0D476 LA0D476

Magic 
Mountain 
Pkwy

Golden 
Valley 
Road

VIA PRINCESSA EXTENSION (3 OF 3) FROM MAGIC 
MOUNTAIN PKWY TO GOLDEN VALLEY RD: 
CONSTRUCT APPROXMTLY A 1-MILE FACILITY (3 
LANES IN EACH DIRECTION), OUTSIDE CURB & 
GUTTER, & DRAINAGE IMPRVMT

2025
Via 
Princessa 1

Magic 
Mountain 
Pkwy

Golden 
Valley Road New road segment 0 6

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA0D476 LA0D476

Magic 
Mountain 
Pkwy

Golden 
Valley 
Road

VIA PRINCESSA EXTENSION (3 OF 3) FROM MAGIC 
MOUNTAIN PKWY TO GOLDEN VALLEY RD: 
CONSTRUCT APPROXMTLY A 1-MILE FACILITY (3 
LANES IN EACH DIRECTION), OUTSIDE CURB & 
GUTTER, & DRAINAGE IMPRVMT

2025
Via 
Princessa 1

Magic 
Mountain 
Pkwy

Golden 
Valley Road New road segment 0 6

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA0G740 LA0G740

Wiley 
Canyon 
Road

Railroad 
Avenue

CONSTRUCT INTERSECTION IMPROVEMENTS, 
WIDEN AND RESTRIPE LYONS AVENUE FROM WILEY 
CANYON ROAD TO RAILROAD AVENUE FROM 
EXISTING CONDITIONS TO ACCOMMODATE A 
CHANGE FROM 4 TO 6 LANES; APPROXIMATELY 1.7 
MILES 2025

Lyons 
Avenue 1.7

Wiley 
Canyon 
Road

Railroad 
Avenue Restripe 4 6

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA0G742 LA0G742 McBean 

Parkway
Lyons 
Avenue

RESTRIPE ORCHARD VILLAGE ROAD FROM MCBEAN 
PARKWAY TO LYONS AVENUE FROM 4 TO 6 LANES; 
APPROXIMATELY 1.3 MILES X 2025

Orchard 
Village Road 1.3

McBean 
Parkway

Lyons 
Avenue Restripe 4 6

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA0G742 LA0G742 McBean 

Parkway
Lyons 
Avenue

RESTRIPE ORCHARD VILLAGE ROAD FROM MCBEAN 
PARKWAY TO LYONS AVENUE FROM 4 TO 6 LANES; 
APPROXIMATELY 1.3 MILES

X
2025

Orchard 
Village Road 1.3

McBean 
Parkway

Lyons 
Avenue Restripe 4 6

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA0G744 LA0G744 Newhall 

Avenue

Bouquet 
Canyon 
Road

CONSTRUCT INTERSECTION IMPROVEMENTS, 
WIDEN AND RESTRIPE RAILROAD AVENUE FROM 
NEWHALL AVENUE TO BOUQUET CANYON ROAD TO 
ACCOMODATE A CHANGE FROM 4 TO 6 LANES; 
APPROXIMATELY 3 MILES 2025

Railroad 
Avenue 3

Newhall 
Avenue

Bouquet 
Canyon 
Road Restripe 4 6

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA0G744 LA0G744 Newhall 

Avenue

Bouquet 
Canyon 
Road

CONSTRUCT INTERSECTION IMPROVEMENTS, 
WIDEN AND RESTRIPE RAILROAD AVENUE FROM 
EXISTING CONDITIONS ON NEWHALL AVENUE TO 
BOUQUET CANYON ROAD TO ACCOMMODATE A 
CHANGE FROM 4 TO 6 LANES; APPROXIMATELY 3 
MILES 2025

Railroad 
Avenue 3

Newhall 
Avenue

Bouquet 
Canyon 
Road Restripe 4 6

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA0G745 LA0G745

Seco 
Canyon 
Road

Plum 
Canyon 
Road

CONSTRUCT INTERSECTION IMPROVEMENTS, 
WIDEN AND RESTRIPE BOUQUET CANYON ROAD 
FROM SECO CANYON ROAD TO PLUM CANYON 
ROAD TO ACCOMODATE A CHANGE FROM 4 TO 6 
LANES; APPROXIMATELY 2.2 MILES 2025

Bouquet 
Canyon 
Road 2.2

Seco 
Canyon 
Road

Plum 
Canyon 
Road Restripe 4 6

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA0G746 LA0G746

Bouquet 
Canyon 
Road

City Limit

CONSTRUCT INTERSECTION IMPROVEMENTS, 
WIDEN AND RESTRIPE PLUM CANYON ROAD FROM 
BOUQUET CANYON ROAD TO CITY LIMIT TO 
ACCOMODATE A CHANGE FROM 4 TO 6 LANES; 
APPROXIMATELY 0.5 MILES 2025

Plum 
Canyon 
Road 0.5

Bouquet 
Canyon 
Road City Limit Restripe 4 6

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA0G746 LA0G746

Bouquet 
Canyon 
Road

City Limit

CONSTRUCT INTERSECTION IMPROVEMENTS, 
WIDEN AND RESTRIPE PLUM CANYON ROAD FROM 
BOUQUET CANYON ROAD TO CITY LIMIT TO 
ACCOMODATE A CHANGE FROM 4 TO 6 LANES; 
APPROXIMATELY 0.5 MILES 2025

Plum 
Canyon 
Road 0.5

Bouquet 
Canyon 
Road City Limit Restripe 4 6

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA0G747 LA0G747

Soledad 
Canyon 
Road

City Limit

CONSTRUCT INTERSECTION IMPROVEMENTS, 
WIDEN AND RESTRIPE WHITES CANYON ROAD 
FROM SOLEDAD CANYON ROAD TO CITY LIMIT TO 
ACCOMODATE A CHANGE FROM 4 TO 6 LANES; 
APPROXIMATELY 2 MILES 2025

Whites 
Canyon 
Road 2

Soledad 
Canyon 
Road City Limit Restripe 4 6
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Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA0G747 LA0G747

Soledad 
Canyon 
Road

City Limit

CONSTRUCT INTERSECTION IMPROVEMENTS, 
WIDEN AND RESTRIPE WHITES CANYON ROAD 
FROM EXISTING CONDITIONS FROM SOLEDAD 
CANYON ROAD TO CITY LIMIT TO ACCOMMODATE A 
CHANGE FROM 4 TO 6 LANES; APPROXIMATELY 2 
MILES 2025

Whites 
Canyon 
Road 2

Soledad 
Canyon 
Road City Limit Restripe 4 6

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA0G751 LA0G751 Via 

Princessa City Limit

CONSTRUCT INTERSECTION IMPORVEMENTS, 
WIDEN AND RESTRIPE SIERRA HIGHWAY FROM VIA 
PRINCESSA TO CITY LIMIT TO ACCOMODATE A 
CHANGE FROM 4 TO 6 LANES; APPROXIMATELY 5.5 
MILES 2025

Sierra 
Highway 5.5

Via 
Princessa City Limit Restripe 4 6

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA0G751 LA0G751 Via 

Princessa City Limit

CONSTRUCT INTERSECTION IMPORVEMENTS, 
WIDEN AND RESTRIPE SIERRA HIGHWAY FROM VIA 
PRINCESSA TO CITY LIMIT TO ACCOMODATE A 
CHANGE FROM 4 TO 6 LANES; APPROXIMATELY 5.5 
MILES 2025

Sierra 
Highway 5.5

Via 
Princessa City Limit Restripe 4 6

Los 
Angeles

LONG 
BEACH

Local 
Highway LA0G830 LA0G830 N/A N/A

I-710 Improvements/Shoemaker Bridge - Downtown 
Exits. The project makes bicycle, pedestrian, and 
streetscape improvements on major thoroughfares. X 2025 N/A N/A N/A N/A

Replace existing bridge and off 
ramps 7 4

Los 
Angeles

LONG 
BEACH

Local 
Highway LA0G830 LA0G830 N/A N/A

I-710 Improvements/Shoemaker Bridge Replacement: 
Replace the existing Shoemaker bridge with a new 
bridge. The new bridge will be reduced to have two 
mixed-flow lanes in the NB and in the SB directions to tie 
the flow into I-710. The new bridge will also include 
pedestrian and bicycle access. Additionally, bicycle, 
pedestrian, and street enhancements will be provided on 
adjacent thoroughfares.  X 2025 N/A 1.61 N/A N/A

Replace existing bridge and off 
ramps 7 4

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA960170 LA960170

San 
Fernando 
Road

Via 
Princessa

MAGIC MOUNTAIN PARKWAY EXTENSION FROM THE 
INTERSECTION OF BOUQUET CANYON/RAILROAD 
AVENUE TO VIA PRINCESSA: CONSTRUCT A NEW 
ROAD AND BRIDGE WITH 3 LANES IN EACH 
DIRECTION

2025 Magic 
Mountain 
Pkwy 0.5

San 
Fernando 
Road

Via 
Princessa New bridge and roadway. 0 6

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA960170 LA960170

San 
Fernando 
Road

Via 
Princessa

MAGIC MOUNTAIN PARKWAY EXTENSION FROM THE 
INTERSECTION OF BOUQUET CANYON/RAILROAD 
AVENUE TO VIA PRINCESSA (3 OF 3): CONSTRUCT A 
NEW ROAD AND BRIDGE WITH 3 LANES IN EACH 
DIRECTION

2025 Magic 
Mountain 
Pkwy 0.5

San 
Fernando 
Road

Via 
Princessa New bridge and roadway. 0 6

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA9708004 LA9708004 Bouquet 

Canyon
Soledad 
Canyon

SANTA CLARITA PARKWAY FROM BOUQUET CYN 
RD/SOLEDAD CYN INSTALL NEW ROADWAY (0 TO 4 
LANES) (2.5 MILE)

2025
Santa 
Clarita 
Parkway 1.1

Bouquet 
Canyon

Soledad 
Canyon New roadway 0 4

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA9910013 LA9910013

Golden 
Valley 
Road

Isabella 
Pkwy

VIA PRINCESSA (1 OF 3) EXTENSION FROM GOLDEN 
VALLEY ROAD TO APPROXIMATELY 350M WEST OF 
RAINBOW GLEN DRIVE, EAST OF ISABELLA PKWY

X 2025 Via 
Princessa 0.9

Golden 
Valley Road

Isabella 
Pkwy New Roadway 0 6

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA9910013 LA9910013

Golden 
Valley 
Road

Isabella 
Pkwy

VIA PRINCESSA (1 OF 3) EXTENSION FROM GOLDEN 
VALLEY ROAD TO APPROXIMATELY 350M WEST OF 
RAINBOW GLEN DRIVE, EAST OF ISABELLA PKWY

X 2025 Via 
Princessa 0.9

Golden 
Valley Road

Isabella 
Pkwy New Roadway 0 6

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA9910016 LA9910016 Soledad 

Canyon
Via 
Princessa

SANTA CLARITA PKWY FROM SOLEDAD CYN RD TO 
VIA PRINCESSA (1.6  MILES); FROM 0 TO 6 LANES. 2025

Santa 
Clarita Pkwy 1

Soledad 
Canyon

Via 
Princessa New roadway 0 6

Los 
Angeles

PICO 
RIVERA

Local 
Highway 1AL04 LA0G1105 True 

Avenue
Orr and 
Day Road

Bridge No. 53C0057 - Telegraph Road over San Gabriel 
River Bridge; 1. Demolish existing bridge with four lanes. 
2. Construct, two parallel, 3-lane structures w/ CIP/PS 
box girders. X

2026 Telegraph 
Road 0 True Avenue

Orr and Day 
Road

Replacing existing four-lane bridge 
with two separate three-lane 
CIP/PS Conc. Box. 4 6

Los 
Angeles

PICO 
RIVERA

Local 
Highway 1AL04 LA0G1105 True 

Avenue
Orr and 
Day Road

Bridge No. 53C0057 - Telegraph Road over San Gabriel 
River Bridge; 1. Demolish existing bridge with four lanes. 
2. Construct, two parallel, 3-lane structures w/ CIP/PS 
box girders. Project combined with LAF9122, i.e. 
LAF9122 funds were added here.

X 2026
Telegraph 
Road 0.45 True Avenue

Orr and Day 
Road

Replacing existing four-lane bridge 
with two separate three-lane 
CIP/PS Conc. Box. 4 6

Los 
Angeles

PICO 
RIVERA

Local 
Highway 1AL04 LA0G1106 Paramount 

Boulevard

Montebell
o 
Boulevard

BRIDGE NO. 53C0471 - WASHINGTON BOULEVARD 
OVER RIO HONDO RIVER BRIDGE - REPLACING 
EXISTING 6-LANE BRIDGE WITH AN 8-LANE BRIDGE 
INCREASING CAPACITY.

2026 Washington 
Boulevard 0

Paramount 
Boulevard

Montebello 
Boulevard

Replacing existing 6-lane bridge 
with an 8-lane bridge increasing 
capacity. 6 8

Los 
Angeles

LONG 
BEACH

Local 
Highway 1AL04 LAF7204 Pico 

Avenue
Edison 
Avenue

PIER B STREET FREIGHT CORRIDOR 
RECONSTRUCTION : (1) Realigns Pier B St between 
Pico Av and Pier A Wy and widens into 2 lanes in each 
direction to improve goods movement mobility and 
enhance pedistrian travel.  (2) Constructs new sidewalk 
on the south side of Pier B St. 3) Close the at-grade 
railroad crossing at 9th Street.

2026

Pier B Street 0.6 Pico Avenue
Edison 
Avenue

The Project intends to realign Pier 
B Street (0.9 miles of roadway) and 
widen it to a four-lane facility (two 
lanes in each direction). Portions of 
Pico Avenue will also be slightly 
realigned as part 2 4

Los 
Angeles

SOUTH 
PASADENA

Local 
Highway LAOB422 LAOB422 State 

Street Grevalia
FAIR OAKS AV & SR-110 IMPROVEMENT PROJECT 
(ROGAN FUNDS, HR5394)Expand Exit off-ramp of 110 
NB, add a hook ramp for existing on-ramp 110 SB.

X 2026
Fair Oaks 616' Fair oaks 110 SB New Hook Ramp 0 1

Los 
Angeles

SOUTH 
PASADENA

Local 
Highway LAOB422 LAOB422 State 

Street Grevalia
FAIR OAKS AV & SR-110 IMPROVEMENT PROJECT 
(ROGAN FUNDS, HR5394)Expand Exit off-ramp of 110 
NB, add a hook ramp for existing on-ramp 110 SB.

X 2026 110 NB Off-
ramp 440' 110 NB Fair Oaks Expans off-ramp 1 2

Los 
Angeles

SOUTH 
PASADENA

Local 
Highway LAOB422 LAOB422 State 

Street Grevalia
FAIR OAKS AV & SR-110 IMPROVEMENT PROJECT 
(ROGAN FUNDS, HR5394)Expand Exit off-ramp of 110 
NB, add a hook ramp for existing on-ramp 110 SB.

X 2026
Fair Oaks 0 State Street Grevalia

Improvment of intersection and 
transition lanes on to the SR-110. NA NA
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Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF9303

SOUTH BAY FORUM TRAFFIC SIGNAL CORRIDOR 
PROJECT.  This project includes traffic signal 
synchronization on Crenshaw Boulevard between 120th 
Street and Rosecrans Avenue and Del Amo Boulevard 
between Avalon Boulevard and Susana Road (approx. 
15+ signals) and also includes systemwide coordination 
timing, operational improvements and ITS. 2027

Crenshaw 
Blvd 7980 ft 120th St

Rosecrans 
Ave

improve traffic signal operations 
(upgrade to federal and state 
standards) 6 6

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF9303

SOUTH BAY FORUM TRAFFIC SIGNAL CORRIDOR 
PROJECT.  This project includes traffic signal 
synchronization on Crenshaw Boulevard between 120th 
Street and Rosecrans Avenue and Del Amo Boulevard 
between Avalon Boulevard and Susana Road (approx. 
15+ signals) and also includes systemwide coordination 
timing, operational improvements and ITS. 2027

Del Amo 
Blvd 17424 ft Avalon Blvd Susana Rd

improve traffic signal operations 
(upgrade to federal and state 
standards) 6 6

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF9304

The design and construction of traffic signal 
synchronization and intelligent transportation system 
improvements and installation of performance 
measurement devices in the Gateway Cities area 2027 Whittier Blvd 32736

Indiana 
Street

Paramount 
Boulevard Multiple Signal Synch 4 4

Los 
Angeles

LOS 
ANGELES 
COUNTY

Local 
Highway 1ITS04 LAF9305

ANTELOPE VALLEY TRAFFIC SIGNAL CORRIDOR 
PROJECT.  This project includes traffic signal 
synchronization on 50th Street West/Rancho Vista 
Boulevard between Avenue L and Peonza Lane (approx. 
10+ signals) and also includes systemwide coordination 
timing, operational improvements and ITS. 2027

50th Street 
West/Ranch
o Vista 
Boulevard 16896

West 
Avenue L

Peonza 
Lane Signal Synchronization 4 4

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA0G748 LA0G748

Golden 
Valley 
Road 2.5 
Soledad 
Canyon 
Road

Sierra 
Highway

WIDEN AND RESTRIPE GOLDEN VALLEY ROAD 
FROM EXISTING CONDITIONS ON SOLEDAD CANYON 
ROAD TO SIERRA HIGHWAY FROM 4 TO 6 LANES; 
APPROXIMATELY 2.5 MILES, AND INSTALL TRAFFIC 
SIGNAL.

x

2027
Golden 
Valley Road 2.5

Golden 
Valley Road 
2.5 Soledad 
Canyon 
Road

Sierra 
Highway Restripe 4 6

Los 
Angeles

SANTA 
CLARITA

Local 
Highway LA9910014 LA9910014 Oakridge 

Drive

Magic 
Mountain 
Pkwy

VIA PRINCESSA (2 OF 3) FROM OAKRIDGE DRIVE TO 
MAGIC MTN PRKWAY. FROM 0 - 6 LANES; LESS 
THAN ONE MILE.

2027
Via 
Princessa 
Pkwy 0.5

Oakridge 
Drive

Magic 
Mountain 
Pkwy New roadway 0 6

Los 
Angeles PALMDALE Local 

Highway 1AL04 LAF1104B Division St Sierra Hwy

Phase 2-Construct a railroad grade separation of Rancho 
Vista Boulevard at both Sierra Highway and the double-
track at-grade crossing of the Southern California 
Regional Rail Authority (SCRRA) Metro-link and Union 
Pacific Railroad (UPRR) tracks. The project extends 
easterly on Rancho Vista Boulevard from Fairway Drive 
to 10th Street East and southerly on Sierra Highway from 
approximately 400 feet north of East Avenue O-8 to 
Avenue P-8

 2028

Ave P-8 5 Division St Sierra Hwy Widening 4 6

Los 
Angeles CALABASAS State 

Highway 1AL04 LA0G606

This project would redesign the intersection at the 
Parkway Calabasas on/off ramp for the US101. 
Presently, traffic queues obstruct through traffic along 
Calabasas Road, and there are no pedestrian 
improvements. This project would widen Calabasas Road 
from Mureau Road to the Parkway Calabasas offramp 
and provide bike lanes and sidewalks. X 2017 101 2439

Mureau 
Road

Parkway 
Calabasas 
SB Onramp

HOV lane, double turn, ped and 
bike enhance 2 4

Los 
Angeles

WESTLAKE 
VILLAGE

State 
Highway 1AL04 LA0G598

Design and construction of a Park and Ride facility 
(31107 Thousand Oaks Blvd) with 375 parking spaces at 
the proposed community recreational facility will 
construction of a access road, retaining walls to the park 
and ride facility, bus stop shelter for waiting passengers, 
necessary drainage, utility and landscaping and irrigation 
improvements. X 2019 101 0 Na NA

31107 Thousand Oaks Blvd - 375 
space Park and ride NA NA

Los 
Angeles

WESTLAKE 
VILLAGE

State 
Highway 1AL04 LA0G598

Design and construction of a Park and Ride facility 
(31107 Thousand Oaks Blvd) with 375 parking spaces at 
the proposed community recreational facility will 
construction of a access road, retaining walls to the park 
and ride facility, bus stop shelter for waiting passengers, 
necessary drainage, utility and landscaping and irrigation 
improvements. X 2019 101 0 Na NA

31107 Thousand Oaks Blvd - 375 
space Park and ride NA NA

Los 
Angeles CALTRANS State 

Highway 1ITS04 LA0G1116
Route 001:  PACIFIC COAST HIGHWAY AND 
PARALLEL ARTERIALS FROM I-105 TO I-110:  SIGNAL 
SYNCHRONIZATION (EA 30990 PPNO 4800) X

2019
1 14.45 I-110 I-105 SIGNAL SYNCHRONIZATION 4 4

Los 
Angeles CALTRANS State 

Highway 1ITS04 LA0G1116
Route 001:  PACIFIC COAST HIGHWAY AND 
PARALLEL ARTERIALS FROM I-105 TO I-110:  SIGNAL 
SYNCHRONIZATION (EA 30990 PPNO 4800) X

2019
1 14.45 I-110 I-105 SIGNAL SYNCHRONIZATION 4 4

Los 
Angeles INDUSTRY State 

Highway 1M0104 LA0D393 Brea 
Canyon

Golden 
Springs

GRAND AVENUE/SR 57/60 INTERCHANGE 
MODIFICATION: RESTRIPE THE EXISTING GRAND 
AVE, ADD WB   ON-RAMP AND ADD WB AUX LANE, 
ADD SECOND SB LFT TURN LN AT EB RAMP (09 CFP 
3137)

X 2019

60 0.61 NA NA New onramp 0 1

Los 
Angeles

LONG 
BEACH

State 
Highway LA000512 LA000512 I-710 SR 47

BRIDGE NO. 53C0065, OCEAN BLVD, OVER 
ENTRANCE CHANNEL, UP RR, 1.0 MI E STATE ROUTE 
47. REPLACE EXISTING 5 LANE GERALD DESMOND 
BRIDGE (GDB) WITH NEW 6 LANE BRIDGE.

X 2019

710 2000 Pico Avenue SR-47
Replace 5-lane bridge with a 6-lane 
bridge 5 6
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Los 
Angeles

LONG 
BEACH

State 
Highway LA000512 LA000512 I-710 SR 47

BRIDGE NO. 53C0065, OCEAN BLVD, OVER 
ENTRANCE CHANNEL, UP RR, 1.0 MI E STATE ROUTE 
47. Replace existing 5 lane Gerald Desmond Bridge 
(GDB) with new 6 lane bridge.

X 2019
710 2000 Pico Avenue SR-47

Replace 5-lane bridge with a 6-lane 
bridge 5 6

Los 
Angeles CALTRANS State 

Highway LA0D73B LA0D73B

Route 5: IN NORWALK: FROM ORANGE COUNTY LINE 
TO ROUTE 605: CARMENITA INTERCHANGE 
IMPROVEMENT (EA 2159C0, PPNO 2808A) (TCRP 
42.3, & 43) X

2019
5 1.2

CARMENIT
A

CARMENIT
A RECONSTRUCT CARMENITA I/C 6 6

Los 
Angeles CALTRANS State 

Highway LA0D73B LA0D73B

Route 5: IN NORWALK: FROM ORANGE COUNTY LINE 
TO ROUTE 605: CARMENITA INTERCHANGE 
IMPROVEMENT (EA 2159C0, PPNO 2808A) (TCRP 
42.3, & 43) X

2019
5 1.2

CARMENIT
A

CARMENIT
A RECONSTRUCT CARMENITA I/C 6 6

Los 
Angeles CALABASAS State 

Highway LA0G208 LA0G208

Project will replace existing 2 lane bridge with 4 lane 
bridge and 1 turn lane @ Lost Hills Rd/US 101 
interchange. This will bring bridge to current lane 
configuration of Lost Hills Rd on either side of bridge. 
Interchange will eliminate cross-traffic movement to 
access NB US 101. There will be no additional lanes on 
US 101. Replacement bridge will be wider,4 lns rather 
than 2 and will span approx. 280 ft, accommodating 
width of road on either side of bridge structure.

x

2019 101 0.5
Lost Hills 
Road

Lost Hills 
Road

Operational Improvement to Bridge 
and Interchange 2 4

Los 
Angeles CALABASAS State 

Highway LA0G208 LA0G208

Project will replace existing 2 lane bridge with 4 lane 
bridge and 1 turn lane @ Lost Hills Rd/US 101 
interchange. This will bring bridge to current lane 
configuration of Lost Hills Rd on either side of bridge. 
Interchange will eliminate cross-traffic movement to 
access NB US 101. There will be no additional lanes on 
US 101. Replacement bridge will be wider,4 lns rather 
than 2 and will span approx. 280 ft, accommodating 
width of road on either side of bridge structure.

x

2019 101 0.5
Lost Hills 
Road

Lost Hills 
Road

Operational Improvement to Bridge 
and Interchange 2 4

Los 
Angeles

CARSON, 
CITY OF

State 
Highway LAF1103 LAF1103

Route 405: Wilmington Avenue Interchange Modification 
at I-405. Improve I-405/Wilmington Avenue interchange 
by adding a new northbound on-ramp and widening of 
Wilmington Avenue, 223rd, and existing on- and off-
ramps.

X 2019

405 1100 223rd Street

Existing 
On/Off 
Ramp

Widen Wilmington and adding new 
NB on Ramp 6 7

Los 
Angeles

CARSON, 
CITY OF

State 
Highway LAF1103 LAF1103

Route 405: Wilmington Avenue Interchange Modification 
at I-405. Improve I-405/Wilmington Avenue interchange 
by adding a new northbound on-ramp and widening of 
Wilmington Avenue, 223rd, and existing on- and off-
ramps. [CITY PROJ NO. 919]

X 2019

405 1100 223rd Street

Existing 
On/Off 
Ramp

Widen Wilmington and adding new 
NB on Ramp 6 7

Los 
Angeles PALMDALE State 

Highway 1AL04 LA0G897 Rancho 
Vista Blvd

Palmdale 
Blvd

SR 138/14: Widening from Rancho Vista Blvd(RVB) to 
Pmdl Blvd. Improve SR 138 (SR14) n/b off-ramp onto 
RVB/Ave P. Impr traffic signal and construct rdwy 
impvmts at the following intersection: SR138 (SR14) n/b 
off-ramp at RVB/AveP. Improve the following 
intersection: s/b Rancho Vista Blvd/Avenue P on-ramp 
SR138 (SR-14). Improve SR138 at Technology Dr bridge 
structure. Widen SB SR138 (SR-14) beg S/o RVB /Ave P 
and ext to Pmdl Blvd. Add’l mainline lane impvmts 
between RVB /Ave P and Pmdl Blvd. X 2020 138 1.66

Rancho 
Vista 
Blvd(RVB)

Palmdale 
Blvd Widening 6 8

Los 
Angeles PALMDALE State 

Highway 1AL04 LA0G897 Rancho 
Vista Blvd

Palmdale 
Blvd

SR 138/14: Widening from Rancho Vista Blvd(RVB) to 
Pmdl Blvd. Improve SR 138 (SR14) n/b off-ramp onto 
RVB/Ave P. Impr traffic signal and construct rdwy 
impvmts at the following intersection: SR138 (SR14) n/b 
off-ramp at RVB/AveP. Improve the following 
intersection: s/b Rancho Vista Blvd/Avenue P on-ramp 
SR138 (SR-14). Improve SR138 at Technology Dr bridge 
structure. Widen SB SR138 (SR-14) beg S/o RVB /Ave P 
and ext to Pmdl Blvd. Add’l mainline lane impvmts 
between RVB /Ave P and Pmdl Blvd. X 2020 14 1.66

S/o RVB 
/Ave P59.55

Palmdale 
Blvd61.21 Widening 6 8

Los 
Angeles PALMDALE State 

Highway 1AL04 LA0G897 Rancho 
Vista Blvd

Palmdale 
Blvd

SR 138/14: Widening from Rancho Vista Blvd(RVB) to 
Pmdl Blvd. Improve SR 138 (SR14) n/b off-ramp onto 
RVB/Ave P. Impr traffic signal and construct rdwy 
impvmts at the following intersection: SR138 (SR14) n/b 
off-ramp at RVB/AveP. Improve the following 
intersection: s/b Rancho Vista Blvd/Avenue P on-ramp 
SR138 (SR-14). Improve SR138 at Technology Dr bridge 
structure. Widen SB SR138 (SR-14) beg S/o RVB /Ave P 
and ext to Pmdl Blvd. Add’l mainline lane impvmts 
between RVB /Ave P and Pmdl Blvd. X 2020 138 1.66

Rancho 
Vista 
Blvd(RVB)

Palmdale 
Blvd Widening 6 8

Los 
Angeles PALMDALE State 

Highway 1AL04 LA0G897 Rancho 
Vista Blvd

Palmdale 
Blvd

SR 138/14: Widening from Rancho Vista Blvd(RVB) to 
Pmdl Blvd. Improve SR 138 (SR14) n/b off-ramp onto 
RVB/Ave P. Impr traffic signal and construct rdwy 
impvmts at the following intersection: SR138 (SR14) n/b 
off-ramp at RVB/AveP. Improve the following 
intersection: s/b Rancho Vista Blvd/Avenue P on-ramp 
SR138 (SR-14). Improve SR138 at Technology Dr bridge 
structure. Widen SB SR138 (SR-14) beg S/o RVB /Ave P 
and ext to Pmdl Blvd. Add’l mainline lane impvmts 
between RVB /Ave P and Pmdl Blvd. X 2020 14 1.66

S/o RVB 
/Ave P59.55

Palmdale 
Blvd61.21 Widening 6 8



County Lead Agency System RTP ID FTIP ID From To Description

Baseline

Completion 
Year

Roadway 
Segment--

Route 
Name

Roadway 
Segment--

Length

Roadway 
Segment--

From

Roadway 
Segment--

To

Roadway Segment--Description Roadway 
Segment--
Existing 
Lanes

Roadway 
Segment--
Proposed 

Lanes

Transit 
Segment--

Route

Transit 
Segment--

Mode

Transit 
Segment--

Peak 
Headway

Transit 
Segment--
Off-Peak 
Headway

Los 
Angeles INDUSTRY State 

Highway 1M0104 LAF7200 SB SR-57 
drop lane

Grand 
Avenue off-
ramp

WB SR-60/SB SR-57 GRAND AVENUE OFF RAMP 
INTERCHANGE : Add WB SR-60 auxiliary lane from SB 
SR-57 to Grand Avenue Off-Ramp to improve truck 
mobility and reduce congestion.

X 2020

60 2665
SB SR-57 
drop lane

Grand 
Avenue off-
ramp

Extend #3 lane on SR-57 that is 
dropped at the SR-60 merge to 
Grand Avenue as an Auxiliary 
Lane.  Leads to a off-only lane at 
Grand Ave. 6 7

Los 
Angeles INDUSTRY State 

Highway 1M0104 LAF7200 SB SR-57 
drop lane

Grand 
Avenue off-
ramp

WB SR-60/SB SR-57 GRAND AVENUE OFF RAMP 
INTERCHANGE : Add WB SR-60 auxiliary lane from SB 
SR-57 to Grand Avenue Off-Ramp to improve truck 
mobility and reduce congestion.

X 2020

60 1400

Beginning of 
Grand Ave 
Off-
rampBeginni
ng of Grand 
Ave Off-
ramp

Intersection 
with Grand 
AveBeginnin
g of Grand 
Ave Off-
ramp widening ramp from 3 to 5 lanes 3 5

Los 
Angeles INDUSTRY State 

Highway 1M0104 LAF7200 SB SR-57 
drop lane

Grand 
Avenue off-
ramp

WB SR-60/SB SR-57 GRAND AVENUE OFF RAMP 
INTERCHANGE : Add WB SR-60 auxiliary lane from SB 
SR-57 to Grand Avenue Off-Ramp to improve truck 
mobility and reduce congestion.

X 2020

60 900

Grand Ave 
OCGrand 
Ave OC

300 north of 
WB SR-60 
Intersection
Grand Ave 
OC

move WB SR-60 ramp intersection 
100 north and widen intersection to 
accommodate additional lanes 
(300 south to north of proposed 
intersection). 5 6

Los 
Angeles INDUSTRY State 

Highway 1M0104 LAF7200 SB SR-57 
drop lane

Grand 
Avenue off-
ramp

WB SR-60/SB SR-57 GRAND AVENUE OFF RAMP 
INTERCHANGE : Add WB SR-60 auxiliary lane from SB 
SR-57 to Grand Avenue Off-Ramp to improve truck 
mobility and reduce congestion.

X 2020

60 2665
SB SR-57 
drop lane

Grand 
Avenue off-
ramp

Extend #3 lane on SR-57 that is 
dropped at the SR-60 merge to 
Grand Avenue as an Auxiliary 
Lane.  Leads to a off-only lane at 
Grand Ave. 6 7

Los 
Angeles INDUSTRY State 

Highway 1M0104 LAF7200 SB SR-57 
drop lane

Grand 
Avenue off-
ramp

WB SR-60/SB SR-57 GRAND AVENUE OFF RAMP 
INTERCHANGE : Add WB SR-60 auxiliary lane from SB 
SR-57 to Grand Avenue Off-Ramp to improve truck 
mobility and reduce congestion.

X 2020

60 1400

Beginning of 
Grand Ave 
Off-
rampBeginni
ng of Grand 
Ave Off-
ramp

Intersection 
with Grand 
AveBeginnin
g of Grand 
Ave Off-
ramp widening ramp from 3 to 5 lanes 3 5

Los 
Angeles INDUSTRY State 

Highway 1M0104 LAF7200 SB SR-57 
drop lane

Grand 
Avenue off-
ramp

WB SR-60/SB SR-57 GRAND AVENUE OFF RAMP 
INTERCHANGE : Add WB SR-60 auxiliary lane from SB 
SR-57 to Grand Avenue Off-Ramp to improve truck 
mobility and reduce congestion.

X 2020

60 900

Grand Ave 
OCGrand 
Ave OC

300 north of 
WB SR-60 
Intersection
Grand Ave 
OC

move WB SR-60 ramp intersection 
100 north and widen intersection to 
accommodate additional lanes 
(300 south to north of proposed 
intersection). 5 6

Los 
Angeles

LOS 
ANGELES 
COUNTY

State 
Highway LA0C8099 LA0C8099

Route 126: SR-126/COMMERCE CTR DR NEW IC. 
CONSTRUCT  A PARTIAL CLOVERLEAF, GRADE 
SEPARATED IC AND WIDEN ST 126  FROM .76 KM 
EAST OF IC TO .85 KM WEST 4-6 LANES.  (2001 CFP 
8099) (PPNO 3118)

X 2020

126 0.04 mi
76 KM 
EAST OF IC

.85 KM 
WEST OF 
IC

Patial Cloverleaf and lane 
Widening 4 6

Los 
Angeles

LOS 
ANGELES 
COUNTY

State 
Highway LA0C8099 LA0C8099

Route 126: SR-126/COMMERCE CTR DR NEW IC. 
CONSTRUCT  A PARTIAL CLOVERLEAF, GRADE 
SEPARATED IC AND WIDEN ST 126  FROM .76 KM 
EAST OF IC TO .85 KM WEST 4-6 LANES.  (2001 CFP 
8099) (PPNO 3118)

X 2020

126 0.04 mi
76 KM 
EAST OF IC

.85 KM 
WEST OF 
IC

Patial Cloverleaf and lane 
Widening 4 6

Los 
Angeles PALMDALE State 

Highway 1AL04 LA0G896 Avenue Q Palmdale 
Blvd

Wdn off-ramps to 3 lanes: 2 left, 1 right onto Palmdale 
Blvd; Wdn NB SR-14 for auxiliary lane; modify NB loop 
on-ramp for right turn pocket; Modify 2 ramp intersections 
to stop left turn movement to merge freely onto Palmdale 
Blvd; Provide EB right turn lane from Palmdale Blvd to 
Div, St; Modify Palmdale Blvd for double left turns from 
ramps; Modify Palmdale Blvd for 3 WB through lanes 
through SB ramp intersection; Modify SB off ramp 
allowing widening from Ave Q - Palmdale Blvd - under 
LA0G897 X 2021 14 .48 mi Ave Q Pmdl Blvd

Widen NB SR-14 mainline with 
auxiliary lane; N/A

4 NB, 3 + 
carpool S

Los 
Angeles PALMDALE State 

Highway 1AL04 LA0G896 Avenue Q Palmdale 
Blvd

Wdn off-ramps to 3 lanes: 2 left, 1 right onto Palmdale 
Blvd; Wdn NB SR-14 for auxiliary lane; modify NB loop 
on-ramp for right turn pocket; Modify 2 ramp intersections 
to stop left turn movement to merge freely onto Palmdale 
Blvd; Provide EB right turn lane from Palmdale Blvd to 
Div, St; Modify Palmdale Blvd for double left turns from 
ramps; Modify Palmdale Blvd for 3 WB through lanes 
through SB ramp intersection; Modify SB off ramp 
allowing widening from Ave Q - Palmdale Blvd - under 
LA0G897 X 2021 14 .48 mi Ave Q Pmdl Blvd

Widen NB SR-14 mainline with 
auxiliary lane; N/A

4 NB, 3 + 
carpool S

Los 
Angeles CALTRANS State 

Highway LA000548 LA000548

Route 10: FROM PUENTE TO CITRUS  HOV LANES 
FROM 8 TO 10 LANES & SOUNDWALLS (C-ISTEA 
77720, 95 STIP-IIP) (EA# 117080,11172, 1170U, PPNO# 
0309N, 0309S)-(use toll credits as local match).

X 2021
10 4.1 33.4 37.5 HOV LANES 8 10

Los 
Angeles CALTRANS State 

Highway LA000548 LA000548

Route 10: FROM PUENTE TO CITRUS  HOV LANES 
FROM 8 TO 10 LANES & SOUNDWALLS (C-ISTEA 
77720, 95 STIP-IIP) (EA# 117080,11172, 1170U, PPNO# 
0309N, 0309S)-(use toll credits as local match).

X 2021
10 4.1 33.4 37.5 HOV LANES 8 10

Los 
Angeles CALTRANS State 

Highway LA0B875 LA0B875

Route 10: HOV LANES AND PAVEMENT REBHAB 
FROM CITRUS TO ROUTE 57 - (EA# 11934+31120 = 
1193U, PPNO# 0310B+4812=0310B).USE TOLL 
CREDIT AS LOCAL MATCH

X 2021
10 0 Citrus 57/210

Route 10: HOV LANES FROM 
CITRUS TO ROUTE 57/210 0 0
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Los 
Angeles CALTRANS State 

Highway LA0B875 LA0B875

Route 10: HOV LANES AND PAVEMENT REHAB FROM 
CITRUS TO ROUTE 57 (EA# 11934 + 31120 = 1193U, 
PPNo 0310B+4812=0310B).  USE TOLL CREDIT AS 
LOCAL MATCH.

X 2021
10 0 Citrus 57/210

Route 10: HOV LANES FROM 
CITRUS TO ROUTE 57/210 0 0

Los 
Angeles

MANHATTAN 
BEACH

State 
Highway LA0C8080 LA0C8080

Route 1: MANHATTAN BEACH: ON ROUTE 1 
BETWEEN 33RD STREET & ROSECRANS AV; ADD 
ONE THROUGH LN TO NORTH BOUND SEPULVEDA 
BLVD. TO WIDEN EXISTING STRUCTURE FROM 6 TO 
7 THROUGH LANES PPNO 2947. Project using $1,440 
of federal funds (80%) and $360 agency match (20%, 
Prop. C) in ENG phase. Utilizing Toll Credits.

X 2021

1 0.29 33rd Rosecrans To add a lane 6 7

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA 
(METRO)

State 
Highway 1163S003 LA0G1451 SB I-605 

RAMPS

Beverly 
Blvd  
postmile 
range is 
R14.1 to 
R14.6

SB I-605 loop on and off ramp removal and 
reconfiguration of the existing interchange at Beverly 
Blvd. The southbound I-605 collector-distributor road will 
be removed from the mainline and the new ramps will 
merge/diverge directly from the mainline

X 2022

605 0.5 Beverly Blvd SB I-605

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA 
(METRO)

State 
Highway 1163S004 LA0G1452 605 PM 

R3.7
605 PM 
R4.5

Proposed improvements on the I-605 connector South 
St. off ramp by adding storage capacity and improving 
operations.  

X 2022

0.8 I-605 I/C
South St. 
Off ramp

Los 
Angeles PALMDALE State 

Highway 1AL04 LA0G894 5th Street 10th

Widen & modify exist. striping to 3 lanes in each direction 
on SR 138 from 5th  E - 10th E; Intersection 
modifications/upgrades at Palmdale Blvd/6th E. & 
Palmdale Blvd/Sierra Highway; Relocation of exist. 
railroad signal mast-arms & rail equipment; S/O Palmdale 
Blvd. widen Sierra Hwy from 4 to 6 lanes to Ave R 
(include S/B Sierra Hwy right turn lane @ Ave R); N/O 
Palmdale Blvd., widen Sierra Hwy from 4 to 6 lanes to 
Ave Q; Extend Class 1 bike lane, 800' on west side of 
Sierra Hwy to Ave R. X 2022 138 0.5

5th Street 
East

10th Street 
East

Widen to three lanes in each 
direction. 4 6

Los 
Angeles PALMDALE State 

Highway 1AL04 LA0G894 5th Street 10th

Widen & modify exist. striping to 3 lanes in each direction 
on SR 138 from 5th  E - 10th E; Intersection 
modifications/upgrades at Palmdale Blvd/6th E. & 
Palmdale Blvd/Sierra Highway; Relocation of exist. 
railroad signal mast-arms & rail equipment; S/O Palmdale 
Blvd. widen Sierra Hwy from 4 to 6 lanes to Ave R 
(include S/B Sierra Hwy right turn lane @ Ave R); N/O 
Palmdale Blvd., widen Sierra Hwy from 4 to 6 lanes to 
Ave Q; Extend Class 1 bike lane, 800' on west side of 
Sierra Hwy to Ave R. X 2022 138 0.5

5th Street 
East

10th Street 
East

Widen to three lanes in each 
direction. 4 6

Los 
Angeles CALTRANS State 

Highway LA000358 LA000358 26.7 36.4

Route 005: --- FROM ROUTE 134 TO ROUTE 170 HOV 
LANES (8 TO 10 LANES) (CFP 346)(2001 CFP 8355). 
(EA# 12180, 12181,12182+12183=1218w,12184, 13350 
PPNO 0142F,151E,3985,3986,3987) SAFETEA LU # 
570.  CONSTRUCT MODIFIED IC @ I-5 EMPIRE AVE, 
AUX LNS NB & SB BETWEEN BURBANK BLVD & 
EMPIRE AVE; AND MODIFY EXISTING STRUCTURES.  
ADD AUXILIARY LANE BETWEEN ALAMEDA AND 
OLIVE FROM PM 28.43 to PM 29.78

X 2022

5 8 SR 134 SR 170
ADDITIONAL HOV LANE IN EACH 
DIRECTION 8 10

Los 
Angeles CALTRANS State 

Highway LA000358 LA000358

Route 005: --- FROM ROUTE 134 TO ROUTE 170 HOV 
LANES (8 TO 10 LANES) (CFP 346)(2001 CFP 8355). 
(EA# 12180, 12181,12182+12183=1218w,12184, 13350 
PPNO 0142F,151E,3985,3986,3987) SAFETEA LU # 
570.  CONSTRUCT MODIFIED IC @ I-5 EMPIRE AVE, 
AUX LNS NB & SB BETWEEN BURBANK BLVD & 
EMPIRE AVE; AND MODIFY EXISTING STRUCTURES.  
ADD AUXILIARY LANE BETWEEN ALAMEDA AND 
OLIVE FROM PM 28.43 to PM 29.78

X 2022

5 8 SR 134 SR 170
ADDITIONAL HOV LANE IN EACH 
DIRECTION 8 10

Los 
Angeles CALTRANS State 

Highway LA0D73 LA0D73

Route 005: LA MIRADA, NORWALK & SANTA FE 
SPRINGS-ORANGE CO LINE TO RTE 605 JUNCTION.  
WIDEN FOR HOV & MIXED FLOW LNS, 
RECONSTRUCT VALLEY VIEW (EA 2159A0 = 21591, 
21592+31320=2159U, 21593, 21594, 21595 PPNO 2808 
= 4153, 2808, 4154, 4155, 4156, 4841).  
TCRP#42.2&42.1 (USE TOLL CREDITS AS LOCAL 
MATCH) X

2022

5 6.7
ORANGE 
CO LINE

605 
JUNCTION

WIDEN FOR HOV 7 MIXED FLOW 
LNS, RECONSTRUCT VALLEY 
VIEW 6 10

Los 
Angeles CALTRANS State 

Highway REG0703 LA0G874
Route 405:  Reconfigure Crenshaw Blvd on / off Ramps: 
construct a new SB I-405 on-ramp and freeway & local 
streets widening [EA 29360 PPNO 4551] 2022 405 1

crenshaw 
blvd

crenshaw 
blvd N/A 0 0

Los 
Angeles CALTRANS State 

Highway REG0703 LA0G874
Route 405: Reconfigure Crenshaw Blvd on / off Ramps: 
construct a new SB I-405 on-ramp and freeway & local 
streets widening [EA 29360 PPNO 4551] 2022 405 1

crenshaw 
blvd

crenshaw 
blvd N/A 0 0

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA 
(METRO)

State 
Highway 1M1003 LA0G1455 WILMING

TON AVE

NB I-710 
to WB SR-
91 
connector

SR-91 Wilmington Ave. Interchange Proposed 
improvements would reconfigure Wilmington Ave. 
interchange to a modified DDI (diverging diamond 
interchange). This project is a portion of parent project, 
FTIP ID# LA0G1563 which includes the capacity 
component

2023
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Los 
Angeles CALTRANS State 

Highway LA0D451 LA0D451

Route 138: ROUTE 138 FROM AVE. T TO ROUTE 18-
WIDEN 2 TO 4 THRU LANES WITH MEDIAN TURN 
LANE. EA# 
12721,12722,12723,12724(=29350),12725,12728(= 
28580 + 28590 + 28600 + 28620 + 28610 + 28630). 
PPNO# 3325,3326,3327,3328(=4560),3329,3331(= 4351 
+ 4352 + 5353 + 4356 + 4354 + 4357) (use toll credits as 
local match)

x 2023

138 0 AVE T ROUTE 18 ADD LANE 2 4

Los 
Angeles CALTRANS State 

Highway LA0D451 LA0D451

Route 138: ROUTE 138 FROM AVE. T TO ROUTE 18-
WIDEN 2 TO 4 THRU LANES WITH MEDIAN TURN 
LANE. EA# 
12721,12722,12723,12724(=29350),12725,12728(= 
28580 + 28600 + 28620 + 28610 + 28630). PPNO# 
3325,3326,3327,3328(=4560),3329,3331(= 4351 + 4352 
+ 5353 + 4356 + 4354 + 4357) (use toll credits as local 
match)

x 2023

138 0 AVE T ROUTE 18 ADD LANE 2 4

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA 
(METRO)

State 
Highway 1163S005 LA0G1453 ATLANTIC 

AVE
CHERRY 
AVE

Add one eastbound auxiliary lane from I-710 ramps at 
Atlantic Avenue to past Cherry Avenue undercrossing.   2024

EB  SR-91 Atlantic Ave to Cherry 
Ave.   Add one eastbound auxiliary 
lane from I-710 ramps at Atlantic 
Avenue to past Cherry Avenue 
undercrossing.

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA 
(METRO)

State 
Highway 1163S009 LA0G1457 VALLEY 

BLVD
TEMPLE 
BLVD

Reconfigure the SB I-605 on-ramp by replacing the 
horseshoe on-ramp with a three lane on-ramp, widen the 
SB loop off-ramp to three lanes, widen the NB I-605 off-
ramp, modify the NB I-605 loop on-ramp, and add a lane 
to directly connect the NB I-605 on-ramp to both Valley 
Blvd and Temple Ave. Add a WB through lane on Valley 
Blvd west of Temple Ave, add a three-lane left turn 
pocket for the SB I-605 on-ramp, widen SB Temple Ave 
to three lanes through the Valley Blvd signalized 
intersection.

X 2024

605 0.28

2 miles N of 
I-605 (PM 
18.9)

0.5 miles of I-
10 (19.5) Interchange Reconfiguration  

Los 
Angeles PALMDALE State 

Highway 1AL04 LA0G898 Avenue N Avenue N

Construct two roundabouts at Avenue N and SR-14 
interchange. Widen Avenue N to accomodate additional 
traffic lanes, a raised cetner median, sidewalk and bike 
lanes between 10th Street West and 17th Street West. 
Install traffic signals/signal interconnect. X

2024

14
off-ramp 
approaches

NB & SB on 
and off-
ramps

Construct single lane roundabout to 
NB on and off-ramps. Construct a 
single lane roundabout to SB on 
and off-ramps. 1 1

Los 
Angeles PALMDALDE State 

Highway 1AL04 LA0G898 17th Street 
West

SR-14 SB 
ramps

Construct two roundabouts at Avenue N and SR-14 
interchange. Widen Avenue N to accomodate additional 
traffic lanes, a raised cetner median, sidewalk and bike 
lanes between 10th Street West and 17th Street West. 
Install traffic signals/signal interconnect. 

x 2024

14
17th Street 
West

SR-14 SB 
ramps

Widening of Avenue N to 
accommodate four lanes 

1 lane each 
dir

2 lane each 
dir

Los 
Angeles PALMDALDE State 

Highway 1AL04 LA0G898 SR-14 NB
10th 
Street 
West

Construct two roundabouts at Avenue N and SR-14 
interchange. Widen Avenue N to accomodate additional 
traffic lanes, a raised cetner median, sidewalk and bike 
lanes between 10th Street West and 17th Street West. 
Install traffic signals/signal interconnect. 

x 2024

14 SR-14 NB
10th Street 
West

Widening of Avenue N to 
accommodate 6 lanes

2 lanes WB 
& 1 lane EB 6 lanes total

Los 
Angeles PALMDALDE State 

Highway 1AL04 LA0G898

Construct two roundabouts at Avenue N and SR-14 
interchange. Widen Avenue N to accomodate additional 
traffic lanes, a raised cetner median, sidewalk and bike 
lanes between 10th Street West and 17th Street West. 
Install traffic signals/signal interconnect. 

x 2024

14 43.5'

Widening of Avenue N 
overcrossing structure on the 
northside by 43.5'

2 lanes each 
dir

4 lanes each 
dir

Los 
Angeles INDUSTRY State 

Highway 1M0104 LA0D450

RECONSTRUCT SR 60/GRAND AV INTERCHANGE - 
WIDEN GRAND AV: SB ADD 1THRU LN (2 EXSTNG); 
NB ADD 1 THRU LN (3 EXSTNG), REPLACE GRAND AV 
OC, ADD EB LOOP ON-RAMP, CONSTRUCT 
ADDITIONAL EB THRU LN FROM GRAND AVE TRAP 
LN TO SR57 ADD LN, ADD TWO BYPASS RAMP 
CONNECTORS, ADD AUX LNS EB AND WB FROM 
EAST TO WEST JUNCTION OF THE CONFLUENCE.

X 2024

60 3500'
west 
junction east junction EB bypass lane on hwy 16 17

Los 
Angeles INDUSTRY State 

Highway 1M0104 LA0D450

RECONSTRUCT SR 60/GRAND AV INTERCHANGE - 
WIDEN GRAND AV: SB ADD 1THRU LN (2 EXSTNG); 
NB ADD 1 THRU LN (3 EXSTNG), REPLACE GRAND AV 
OC, ADD EB LOOP ON-RAMP, CONSTRUCT 
ADDITIONAL EB THRU LN FROM GRAND AVE TRAP 
LN TO SR57 ADD LN, ADD TWO BYPASS RAMP 
CONNECTORS, ADD AUX LNS EB AND WB FROM 
EAST TO WEST JUNCTION OF THE CONFLUENCE.

X 2024

60 1.23
west 
junction east junction EB bypass lane on hwy 16 17

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA 
(METRO)

State 
Highway 1M1003 LA0G1454 CENTRAL 

AVE

NB I-710 
to WB SR-
91 
connector

SR-91 Central Ave Interchange Improvements Proposed 
improvements would reconfigure Central Ave. 
interchange to a modified DDI (diverging diamond 
interchange). Project falls under LA0G1563 scope.

2024

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

State 
Highway LA0G440 LA0G440 45.4 59.5

The project will extend the HOV lanes on I-5 from the SR-
14 interchange to just south of the Parker Road 
interchange, incorporating an additional northbound truck 
climbing lane from SR 14 to Calgrove Boulevard and an 
additional southbound truck climbing lane from Pico 
Canyon Road/Lyons Avenue to SR-14. X

2024

5 14.1 SR-14

Lake 
Hughes 
Road

Add 1 HOV lane in each direction 
from SR-14 interchange to Lake 
Hughes Road exit. 8 10
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Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

State 
Highway LA0G440 LA0G440

The project will extend the HOV lanes on I-5 from the SR-
14 interchange to just south of the Parker Road 
interchange, incorporating an additional northbound truck 
climbing lane from SR 14 to Calgrove Boulevard and an 
additional southbound truck climbing lane from Pico 
Canyon Road/Lyons Avenue to SR-14. X 2024 5 14.1 SR-14

Lake 
Hughes 
Road

Add 1 HOV lane in each direction 
from SR-14 to Lake Hughes Road 
exit with some truck lanes. 8 10

Los 
Angeles

AGOURA 
HILLS

State 
Highway REG0703 LA0G1024

(US 101 @ Kanan) Kanan corridor, between Agoura 
Road and Hillrise Drive.  Project to include design and 
construction of additional loop ramp lanes, widening of 
roadway, and adjustment of dry and wet utilities.(PE&AD)

2024

101 0
0.5km east 
of Kanan

0.4km west 
of Kanan Adding loop ramp lane 1 2

Los 
Angeles

AGOURA 
HILLS

State 
Highway REG0703 LA0G1024

(US 101 @ Kanan) Kanan Road Corridor, between 
Thousand Oaks Boulevard and Cornell Way.  PSR-PDS 
phase to include analysis of Kanan Corridor between 
Thousand Oaks Blvd and Cornell Way in Agoura Hills.  
Project will analyze various options to improve safety and 
mobility through the corridor for multiple modes of 
transport (vehicle, ped, bike), and will consider, among 
other things, signal timing, interchange improvements, 
road widening, lane reconfiguring, etc.

2024

101 0
0.5km east 
of Kanan

0.4km west 
of Kanan Adding loop ramp lane 1 2

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

State 
Highway 1163S012 LA0G1119 Improvements consist of adding an additional general 

purpose lane and on/off ramp improvements.   2025
605 0.2

Alondra 
Blvd5.8

605/91 
interchange
6.0 Ramp interchange improvement 5 5

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

State 
Highway 1163S012 LA0G1119 Improvements consist of adding an additional general 

purpose lane and on/off ramp improvements.   2025
91 2.9

Studebaker 
Rd

Shoemaker 
Ave

Addition of a General Purpose 
Lane and Auxiliary Lane 4 5

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA 
(METRO)

State 
Highway 1163S013 LA0G1563 91 PM 7 91 PM 

11.04

Improve the weaving conflict on SR-91 between Central 
Avenue to Acacia Court by adding a two lane C-D road in 
each direction. Project includes proposed improvements 
to the truck turning radii at SR-91 Wilmington Avenue 
and Central Avenue Interchanges.  2025 91 4.04

EB Avalon 
Blvd On-
Ramp  

West of 
College OH  

C-D Road + Ramps + Advance 
Signage  8 8

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA 
(METRO)

State 
Highway  1163S014 LA0G1562

Artesia 
Blvd PM 
16.4

I-405/I-105 
Separation 
PM R21.2

Add auxiliary lanes along I-405 northbound and 
southbound between Artesia Blvd and El Segundo to 
alleviate congestion and improve operations.

2026 405 4.8 Artesia Blvd
I-405/I-105 
Separation auxiliary lanes 8 8

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA 
(METRO)

State 
Highway 1M0104 LA0G1541 34 33

Route 57/60 Confluence Chokepoint Relief Program.  
Reconstruct Grand Avenue Overcrossing. Reconstruct 
northbound SR-57 connector to eastbound SR-60. 
Construct eastbound SR-60 bypass off-ramp to Grand 
Avenue. Construct southbound Grand Avenue loop 
entrance ramp to eastbound SR-60. Construct Grand 
Avenue to eastbound SR-60 entrance ramp.  Reconstruct 
the Diamond Bar Golf Course tunnel and golf course. 
Reconstruct Diamond Bar Boulevard entrance ramp to 
eastbound SR-60. ADDING ROW & CONSTRUCTION. 2026 57 1.94

South of SR-
60

Prospectors 
Road 
Undercrossi
ng

Remove weave from Grand Ave to 
SR60 in EB direction

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA 
(METRO)

State 
Highway 1M0104 LA0G1541 34 33

Route 57/60 Confluence Chokepoint Relief Program.  
Reconstruct Grand Avenue Overcrossing. Reconstruct 
northbound SR-57 connector to eastbound SR-60. 
Construct eastbound SR-60 bypass off-ramp to Grand 
Avenue. Construct southbound Grand Avenue loop 
entrance ramp to eastbound SR-60. Construct Grand 
Avenue to eastbound SR-60 entrance ramp.  Reconstruct 
the Diamond Bar Golf Course tunnel and golf course. 
Reconstruct Diamond Bar Boulevard entrance ramp to 
eastbound SR-60. ADDING ROW & CONSTRUCTION. 2026 57 1.94

East Brea 
Canyon1236
+00

Diamond 
Bar 
Blvd1374+5
0

Remove weave to Grand Ave in EB 
direction 14 16

Los 
Angeles MALIBU State 

Highway 7120005 LA0G1289

Pacific Coast Highway (PCH) Signal Systems 
Improvements from John Tyler Drive to Topanga Canyon 
Boulevard. The project limits are approximately 8 miles 
and include 12 signals along PCH.  The project intends to 
interconnect the traffic signals to enable Caltrans to 
monitor and control the signals remotely and, if possible, 
for the traffic signals to adjust to real time traffic 
conditions. The project will also include additional 
intersection and traffic improvements.

X

2027 1 0
Topanga 
Canyon Blvd

John Tyler 
Drive Traffic Signal Synchronization 4 4

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA 
(METRO)

State 
Highway 1162S012 1162S012 I-10 US-101 I-405 Sepulveda Pass (Phase 1) ExpressLanes 2027

I-405 10 miles I-10 US-101
Existing 4 Mixed Flow lanes and 1 
HOV lane in each direction. 5 6

Los 
Angeles CALTRANS State 

Highway LA0B951 LA0B951

Route 71: ROUTE 10 TO SAN BERNARDINO COUNTY 
LINE - EXPRESSWAY TO FREEWAY CONVERSION - 
ADD 1 HOV LANE AND 1 MIXED FLOW LANE .  (2001 
CFP 8349, TCRP #50) (EA# 210600, PPNO 2741) 
(TCRP #50)

X 2028

71 4.3 mi ROUTE 10 ROUTE 60
ADD 1 HOV LANE AND 1 MIXED 
FLOW LANE 4 8
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Los 
Angeles CALTRANS State 

Highway LA0B951 LA0B951

Route 71: ROUTE 10 TO SAN BERNARDINO COUNTY 
LINE - EXPRESSWAY TO FREEWAY CONVERSION - 
ADD 1 HOV LANE AND 1 MIXED FLOW LANE .  (2001 
CFP 8349, TCRP #50) (EA# 210600, PPNO 2741) 
(TCRP #50) (Use Toll Credits as Local Match).

X 2028

71 4.3 mi ROUTE 10 ROUTE 60
ADD 1 HOV LANE AND 1 MIXED 
FLOW LANE 4 8

Los 
Angeles

ALAMEDA 
CORRIDOR 
TRANSPORT
ATION 
AGENCY

State 
Highway LA0D45 LA0D45

SR-47 EXPRESSWAY: Construct 4 lane expressway and 
2-lane flyover to SCHUYLER HEIM BRIDGE  LA0D45 is 
split into two projects; LA0G45 (Express way & flyover) 
and LA0D45A (Bridge Replacement)

X 2030

47 1.4
Henry Ford 
Avenue4.4

Maurentania 
Street5.8 Expressway (Segment 2) 0 4

Los 
Angeles

ALAMEDA 
CORRIDOR 
TRANSPORT
ATION 
AGENCY

State 
Highway LA0D45 LA0D45

SR-47 EXPRESSWAY: Construct 4 lane expressway and 
2-lane flyover to SCHUYLER HEIM BRIDGE  LA0D45 is 
split into two projects; LA0G45 (Express way & flyover) 
and LA0D45A (Bridge Replacement)

X 2030

47 0.79

Ocean 
Boulevard - 
EB2.9 SR47 NB3.7 Flyover (Segment 3) 0 2

Los 
Angeles

ALAMEDA 
CORRIDOR 
TRANSPORT
ATION 
AGENCY

State 
Highway LA0D45 LA0D45

SR-47 EXPRESSWAY: Construct 4 lane expressway and 
2-lane flyover to SCHUYLER HEIM BRIDGE  LA0D45 is 
split into two projects; LA0D45 (Express way & flyover) 
and LA0D45A (Bridge Replacement)

X 2030

47 1.4
Henry Ford 
Avenue

Maurentania 
Street Expressway 0 4

Los 
Angeles

ALAMEDA 
CORRIDOR 
TRANSPORT
ATION 
AGENCY

State 
Highway LA0D45 LA0D45

SR-47 EXPRESSWAY: Construct 4 lane expressway and 
2-lane flyover to SCHUYLER HEIM BRIDGE  LA0D45 is 
split into two projects; LA0D45 (Express way & flyover) 
and LA0D45A (Bridge Replacement)

X 2030

47 0.79

Ocean 
Boulevard - 
EB2.9 SR47 NB3.7 Flyover 0 2

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA 
(METRO)

State 
Highway 1163S010 LA0G1118  Slauson 

Avenue I-105

I-605 from Fairton St. UC to Bradwell OH: add GP lane, 
HOT, or HOV lane &/or convert HOV to HOT lane. I-105 
from Bellflower Blvd OC to Studebaker Rd: add HOV 
lane both directions through the I-605/I-5 interchange. I-5 
from Florence Ave OC to Rio Hondo Channel: add 
HOT/HOV direct connectors at I-605/I-105 interchange 
(NB to WB, WB to NB & SB to WB, WB to SB). Improve I-
605 & I-5 mainline, ramps, interchanges, & aux lanes

2031

605 5.04
Fariton 
Street UC Bradwell OH additional lane 10 12

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA 
(METRO)

State 
Highway 1163S010 LA0G1118  Slauson 

Avenue I-105

I-605 from Fairton St. UC to Bradwell OH: add GP lane, 
HOT, or HOV lane &/or convert HOV to HOT lane. I-105 
from Bellflower Blvd OC to Studebaker Rd: add HOV 
lane both directions through the I-605/I-5 interchange. I-5 
from Florence Ave OC to Rio Hondo Channel: add 
HOT/HOV direct connectors at I-605/I-105 interchange 
(NB to WB, WB to NB & SB to WB, WB to SB). Improve I-
605 & I-5 mainline, ramps, interchanges, & aux lanes

2031

105 1.6

Bellflower 
Boulevard 
Overcrossin
gR16.6

Studebaker 
RoadR18.2 additional lane 10 12

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA 
(METRO)

State 
Highway 1163S010 LA0G1118  Slauson 

Avenue I-105

I-605 from Fairton St. UC to Bradwell OH: add GP lane, 
HOT, or HOV lane &/or convert HOV to HOT lane. I-105 
from Bellflower Blvd OC to Studebaker Rd: add HOV 
lane both directions through the I-605/I-5 interchange. I-5 
from Florence Ave OC to Rio Hondo Channel: add 
HOT/HOV direct connectors at I-605/I-105 interchange 
(NB to WB, WB to NB & SB to WB, WB to SB). Improve I-
605 & I-5 mainline, ramps, interchanges, & aux lanes

2031

5 3.7

Florence 
Avenue 
Overcrossin
g5.8

Rio Hondo 
Channel 
Bridge9.5 additional lane 8 10

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA 
(METRO)

State 
Highway 1163S011 LA0G1115 Slauson 

Avenue I-10

I-605 Bradwell OH to 0.5 mile north of I-10: add GP, 
HOT, or HOV lane &/or convert HOV to HOT lane. SR-60 
Santa Anita Ave OC to 0.5 mile east of Turnbull Cyn Rd 
UC: add GP lane both directions through I-605/SR-60 
interchange, aux lanes from I-605/SR-60 interchange to 
7th Ave in EB & Hacienda Blvd in WB. I-10 0.5 mile west 
of Peck Rd UC to Amar Rd OC: add HOT/HOV direct 
connector at I-605/I-10 interchange (NB to WB/WB to 
NB). Improve I-605 & SR-60 mainline, ramps, 
interchanges, & aux lanes. 2031 605 9.7 Rivera Road

Ramona 
Avenue additional lane 10 12

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA 
(METRO)

State 
Highway 1163S011 LA0G1115 Slauson 

Avenue I-10

I-605 Bradwell OH to 0.5 mile north of I-10: add GP, 
HOT, or HOV lane &/or convert HOV to HOT lane. SR-60 
Santa Anita Ave OC to 0.5 mile east of Turnbull Cyn Rd 
UC: add GP lane both directions through I-605/SR-60 
interchange, aux lanes from I-605/SR-60 interchange to 
7th Ave in EB & Hacienda Blvd in WB. I-10 0.5 mile west 
of Peck Rd UC to Amar Rd OC: add HOT/HOV direct 
connector at I-605/I-10 interchange (NB to WB/WB to 
NB). Improve I-605 & SR-60 mainline, ramps, 
interchanges, & aux lanes.

2031

60 5
Santa Anita 
Avenue 10.2

Turnbull 
Canyon 
Road 15.6 additional lane 8 10

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA 
(METRO)

State 
Highway 1163S011 LA0G1115 Slauson 

Avenue I-10

I-605 Bradwell OH to 0.5 mile north of I-10: add GP, 
HOT, or HOV lane &/or convert HOV to HOT lane. SR-60 
Santa Anita Ave OC to 0.5 mile east of Turnbull Cyn Rd 
UC: add GP lane both directions through I-605/SR-60 
interchange, aux lanes from I-605/SR-60 interchange to 
7th Ave in EB & Hacienda Blvd in WB. I-10 0.5 mile west 
of Peck Rd UC to Amar Rd OC: add HOT/HOV direct 
connector at I-605/I-10 interchange (NB to WB/WB to 
NB). Improve I-605 & SR-60 mainline, ramps, 
interchanges, & aux lanes.

2031

10 2.7
Peck Road 
28.9

Amar Road 
31.6 additional lane 8 10
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Los 
Angeles AZUSA Transit 1O0705 LAF3434

Azusa Intermodal Transit Center. Construct regional 
Azusa Intermodal Transit Center to accommodate 
existing and future parking demand and support effective 
transit use. Park n Ride, the structure would be located 
on the southeast quadrant of Alameda Ave./Santa Fe -- 
511 parking spaces. This project is split from LA0B311.

X 2017

NA Bus 0 0
Los 
Angeles CALABASAS Transit 1TR1017 LA0G1091 Old Town Calabasas park and ride facility, 72 spaces. 

Planning, design and construction. X 2017 various Bus 0 0

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0F021 LA0F021 EXPOSITION LIGHT RAIL TRANSIT SYSTEM PHASE II - 
FROM CULVER CITY TO SANTA MONICA

X
2017

Culver City 
to Santa 
Monica Bus 6 12

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0F021 LA0F021 EXPOSITION LIGHT RAIL TRANSIT SYSTEM PHASE II - 
FROM CULVER CITY TO SANTA MONICA

X
2017

N/A Light Rail 6 12

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0F021 LA0F021 EXPOSITION LIGHT RAIL TRANSIT SYSTEM PHASE II - 
FROM CULVER CITY TO SANTA MONICA

X
2017

N/A Light Rail 6 12

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0F021 LA0F021 EXPOSITION LIGHT RAIL TRANSIT SYSTEM PHASE II - 
FROM CULVER CITY TO SANTA MONICA

X
2017

N/A Light Rail 6 12

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0F021 LA0F021 EXPOSITION LIGHT RAIL TRANSIT SYSTEM PHASE II - 
FROM CULVER CITY TO SANTA MONICA

X
2017

N/A Light Rail 6 12

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0F021 LA0F021 EXPOSITION LIGHT RAIL TRANSIT SYSTEM PHASE II - 
FROM CULVER CITY TO SANTA MONICA

X
2017

N/A Light Rail 6 12

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0F021 LA0F021 EXPOSITION LIGHT RAIL TRANSIT SYSTEM PHASE II - 
FROM CULVER CITY TO SANTA MONICA

X
2017

N/A Light Rail 6 12

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA29202W LA29202W

Wilshire Blvd BRTPhase I: 12.5-mi. corridor with 7.7-mi. 
peak period bus lane on Wilshire within the City and 
County of LA from Valencia St. to City of Santa Monica. 
Includes street widening, curb lane 
repaving/reconstructing, improved traffic signal timing & 
bus signal priority.  Phase II: includes enhanced shelters 
& landscaping; street repair/reconstruction; concrete bus 
pads and P&R facilities.

X 2017

Route 20 
local Bus 9.2 mins. 11.6 mins.

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA29202W LA29202W

Wilshire Blvd BRTPhase I: 12.5-mi. corridor with 7.7-mi. 
peak period bus lane on Wilshire within the City and 
County of LA from Valencia St. to City of Santa Monica. 
Includes street widening, curb lane 
repaving/reconstructing, improved traffic signal timing & 
bus signal priority.  Phase II: includes enhanced shelters 
& landscaping; street repair/reconstruction; concrete bus 
pads and P&R facilities.

X 2017

Route 20 Bus 4.4 mins. 6.2 mins

Los 
Angeles

METRO 
GOLD LINE 
FOOTHILL 
EXTENSION 
CONSTRUCT
ION AU

Transit LA29212XY LA0G558 Gold Line Foothill LRT Extension - Pasadena to Azusa x

2017
Pasadena - 
Azusa Bus 50 20

Los 
Angeles

METRO 
GOLD LINE 
FOOTHILL 
EXTENSION 
CONSTRUCT
ION AU

Transit LA29212XY LA0G558 Gold Line Foothill LRT Extension - Pasadena to Azusa x

2017
adena - 
Azus Light Rail 50 20

Los 
Angeles

METRO 
GOLD LINE 
FOOTHILL 
EXTENSION 
CONSTRUCT
ION AU

Transit LA29212XY LA0G558 Gold Line Foothill LRT Extension - Pasadena to Azusa x

2017
Pasadena-
Azu Light Rail 50 20

Los 
Angeles

METRO 
GOLD LINE 
FOOTHILL 
EXTENSION 
CONSTRUCT
ION AU

Transit LA29212XY LA0G558 Gold Line Foothill LRT Extension - Pasadena to Azusa x

2017
Pasadena-
Azu Light Rail 50 20
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Los 
Angeles

METRO 
GOLD LINE 
FOOTHILL 
EXTENSION 
CONSTRUCT
ION AU

Transit LA29212XY LA0G558 Gold Line Foothill LRT Extension - Pasadena to Azusa x

2017
Pasadena-
Azu Light Rail 50 20

Los 
Angeles

METRO 
GOLD LINE 
FOOTHILL 
EXTENSION 
CONSTRUCT
ION AU

Transit LA29212XY LA0G558 Gold Line Foothill LRT Extension - Pasadena to Azusa x

2017
Pasadena-
Azu Light Rail 50 20

Los 
Angeles

LOS 
ANGELES, 
CITY OF

Transit 7120007 LA0G1165

Commuter Express Service Expansion to Alleviate 
Congestion on Harbor Freeway: Purchase one new 
commuter express bus and extension of several AM & 
PM  trips on Express Route 438.

X
2018 438 Bus 20 minutes 40 minutes

Los 
Angeles

BURBANK 
GLENDALE 
PASADENA 
AIRPORT

Transit 7120010 LA000789A

BURBANK-GLENDALE-PASADENA AIRPORT 
INTERMODAL GROUND ACCESS LINK: 
CONSTRUCTION OF A LINK BETWEEN THE AIRPORT 
AND OTHER TRANSPORTATION SERVICES, 
INCLUDING CONSTRUCTION OF A NEW METROLINK 
STATION AT HOLLYWOOD WAY/SAN FERNANDO 
ROAD ON THE ANTELOPE VALLEY LINE AND A LINK 
BETWEEN THE AIRPORT AND OTHER 
TRANSPORTATION SERVICES. (CONSTRUCTION OF 
LA000789)

X 2018

Metrolink - 
Antelope 
Valley Line Bus 0 0

Los 
Angeles

MONTEBELL
O Transit 1TR1010 LA0G862 PURCHASE OF SEVEN (7) ALTERNATIVE FUEL 

EXPANSION TRANSIT BUSES x 2018 Line 50 Bus 16 minutes 35 minutes

Los 
Angeles GARDENA Transit 7120007 LA0G1164

Line 1X-Expand Transit Bus Service on I-110 Freeway: 
Expansion of Line 1X transit service to provide mid-day 
service. This project is funded by the Metro's 
ExpressLanes toll revenue reinvestment program.

X
2019 N/A Bus 30 minutes 45 minutes

Los 
Angeles TORRANCE Transit 1RL04 LA0G358 South Bay Regional Intermodal Transit Center Project at 

465 N. Crenshaw Blvd., Torrance, CA 90503.
X 2019

5 Torrance 
Transit & 
Future 
Crenshaw 
Line Bus 0 na

Los 
Angeles

SANTA 
CLARITA Transit 1TL104 LA0G1028 Construct a Park and Ride at State Route 14 and 

Newhall Avenue. X 2019
Express 
Busway

Exclusive 
Busway 0 0

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit 1TR0101 LA0G1161

Crenshaw/LAX accommodations near 96th 
Street/Aviation Boulevard not to preclude future Metro 
rail connections. Toll Credits of $2,127 will be utilized in 
FY17/18 to match CMAQ for CON. The accommodations 
identified to date involve utility relocation, redesign and 
construction of mainline tracks to provide for future 
station platforms at AMC (96th Street) transit station, 
relocation of special track work, and grade crossing 
modifications X 2019

station will 
served 
Crenshaw/L
AX and 
Green Line Light Rail 10 mins. 20 mins.

Los 
Angeles

SANTA 
CLARITA Transit 1TR1022 LAF7404

VISTA CANYON REGIONAL TRANSIT CENTER: Installs 
a new seven-bay bus transfer station that also includes 
canopies, benches, light poles, restroom facilities and 
other amenities.

X 2019
various Bus 20 20

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0C10 LA0C10

MID-CITY/EXPOSITION CORRIDOR LIGHT RAIL 
TRANSIT PROJECT PHASE I TO VENICE-ROBERTSON 
STATION. (INCLUDING E200-BUSP-095, La Cienega 
Intermodal Center)

X 2019
N/A Light Rail 6 mins 12 mins

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0C10 LA0C10

MID-CITY/EXPOSITION CORRIDOR LIGHT RAIL 
TRANSIT PROJECT PHASE I TO VENICE-ROBERTSON 
STATION. (INCLUDING E200-BUSP-095, La Cienega 
Intermodal Center)

X 2019
N/A Light Rail 6 mins 12 mins

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0C10 LA0C10

MID-CITY/EXPOSITION CORRIDOR LIGHT RAIL 
TRANSIT PROJECT PHASE I TO VENICE-ROBERTSON 
STATION. (INCLUDING E200-BUSP-095, La Cienega 
Intermodal Center)

X 2019
N/A Light Rail 6 mins 12 mins

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0C10 LA0C10

MID-CITY/EXPOSITION CORRIDOR LIGHT RAIL 
TRANSIT PROJECT PHASE I TO VENICE-ROBERTSON 
STATION. (INCLUDING E200-BUSP-095, La Cienega 
Intermodal Center)

X 2019
N/A Light Rail 6 mins 12 mins

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0C10 LA0C10

MID-CITY/EXPOSITION CORRIDOR LIGHT RAIL 
TRANSIT PROJECT PHASE I TO VENICE-ROBERTSON 
STATION. (INCLUDING E200-BUSP-095, La Cienega 
Intermodal Center)

X 2019
N/A Light Rail 6 mins 12 mins

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0C10 LA0C10

MID-CITY/EXPOSITION CORRIDOR LIGHT RAIL 
TRANSIT PROJECT PHASE I TO VENICE-ROBERTSON 
STATION. (INCLUDING E200-BUSP-095, La Cienega 
Intermodal Center)

X 2019
N/A Light Rail 6 mins 12 mins

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0C10 LA0C10

MID-CITY/EXPOSITION CORRIDOR LIGHT RAIL 
TRANSIT PROJECT PHASE I TO VENICE-ROBERTSON 
STATION. (INCLUDING E200-BUSP-095, La Cienega 
Intermodal Center)

X 2019
N/A Light Rail 6 mins 12 mins
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Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0C10 LA0C10

MID-CITY/EXPOSITION CORRIDOR LIGHT RAIL 
TRANSIT PROJECT PHASE I TO VENICE-ROBERTSON 
STATION. (INCLUDING E200-BUSP-095, La Cienega 
Intermodal Center)

X 2019
N/A Light Rail 6 mins 12 mins

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0C10 LA0C10

MID-CITY/EXPOSITION CORRIDOR LIGHT RAIL 
TRANSIT PROJECT PHASE I TO VENICE-ROBERTSON 
STATION. (INCLUDING E200-BUSP-095, La Cienega 
Intermodal Center)

X 2019 7th/Metro to 
Culver City Light Rail 6 mins 12 mins

Los 
Angeles GARDENA Transit 1TL104 LAF3405 Purchase three alternative fuel 40-foot transit buses for 

service expansion. x 2020 1, 2, 3 Bus 15 minutes 30 minutes

Los 
Angeles

SOUTHERN 
CALIF 
REGIONAL 
RAIL 
AUTHORITY

Transit 1TR1015 LA0G1298

Procurement of two (2) new locomotives to increase 
Metrolink service frequency and reduce headways. The 
locomotives will be EPA Tier-4 F-125 units that will 
improve emissions, reliability and performance relative to 
the F59 locomotives currently in service. X 2020

Antelope 
Line & 
Ventura Line

Commuter 
Rail 5 20

Los 
Angeles

Foothill 
Transit 
Authority

Transit LA0B311 LA0B311
Park and Ride Facility (Transit Oriented Neighborhood 
Program)in the City of Industry. Azusa project under 
LAF3434.

X 2020
497 & 493 Bus

undefined 
yet

undefined 
yet

Los 
Angeles

LOS 
ANGELES, 
CITY OF

Transit LA0C53 LA0C53 N/A N/A

HOLLYWOOD INTERMODAL TRANSPORTATION AND 
PUBLIC PARKING CENTER ON HAWTHORNE AVE. 
BETWEEN HIGHLAND AVENUE AND NORTH ORANGE 
DRIVE (EXIST 500 SP PARK STRUCTURE).TCRP#49.2

X 2020

0 Bus 10 15

Los 
Angeles

LOS 
ANGELES, 
CITY OF

Transit LA0C53 LA0C53 N/A N/A

HOLLYWOOD INTERMODAL TRANSPORTATION AND 
PUBLIC PARKING CENTER ON HAWTHORNE AVE. 
BETWEEN HIGHLAND AVENUE AND NORTH ORANGE 
DRIVE (EXIST 500 SP PARK STRUCTURE).TCRP#49.2

X 2020

0 Bus 10 15

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0D198 LA0D198

CRENSHAW/LAX TRANSIT CORRIDOR - The 
Crenshaw/LAX Transit Corridor Project is an 8.5-mile 
light rail transit (LRT) line extending from the intersection 
of Crenshaw and Exposition Boulevards allowing for 
transfer to the Exposition Light Rail Transit line to a 
connection with the Metro Green Line at the Aviation/LAX 
Station (PPNO 4027A)

X 2020
Exposition/C
renshaw to 
Aviation/LAX Bus 6 mins. 12 mins.

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0D198 LA0D198

CRENSHAW/LAX TRANSIT CORRIDOR - The 
Crenshaw/LAX Transit Corridor Project is an 8.5-mile 
light rail transit (LRT) line extending from the intersection 
of Crenshaw and Exposition Boulevards allowing for 
transfer to the Exposition Light Rail Transit line to a 
connection with the Metro Green Line at the Aviation/LAX 
Station (PPNO 4027A)

X 2020

Exposition/C Light Rail 6 mins 12 mins

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0D198 LA0D198

CRENSHAW/LAX TRANSIT CORRIDOR - The 
Crenshaw/LAX Transit Corridor Project is an 8.5-mile 
light rail transit (LRT) line extending from the intersection 
of Crenshaw and Exposition Boulevards allowing for 
transfer to the Exposition Light Rail Transit line to a 
connection with the Metro Green Line at the Aviation/LAX 
Station (PPNO 4027A)

X 2020

Exposition/C Light Rail 6 mins 12 mins

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0D198 LA0D198

CRENSHAW/LAX TRANSIT CORRIDOR - The 
Crenshaw/LAX Transit Corridor Project is an 8.5-mile 
light rail transit (LRT) line extending from the intersection 
of Crenshaw and Exposition Boulevards allowing for 
transfer to the Exposition Light Rail Transit line to a 
connection with the Metro Green Line at the Aviation/LAX 
Station (PPNO 4027A)

X 2020

Exposition/C Light Rail 6 mins 12 mins

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0D198 LA0D198

CRENSHAW/LAX TRANSIT CORRIDOR - The 
Crenshaw/LAX Transit Corridor Project is an 8.5-mile 
light rail transit (LRT) line extending from the intersection 
of Crenshaw and Exposition Boulevards allowing for 
transfer to the Exposition Light Rail Transit line to a 
connection with the Metro Green Line at the Aviation/LAX 
Station (PPNO 4027A)

X 2020

Exposition/C Light Rail 6 mins 12 mins

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0D198 LA0D198

CRENSHAW/LAX TRANSIT CORRIDOR - The 
Crenshaw/LAX Transit Corridor Project is an 8.5-mile 
light rail transit (LRT) line extending from the intersection 
of Crenshaw and Exposition Boulevards allowing for 
transfer to the Exposition Light Rail Transit line to a 
connection with the Metro Green Line at the Aviation/LAX 
Station (PPNO 4027A)

X 2020

Exposition/C Light Rail 6 mins 12 mins

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0D198 LA0D198

CRENSHAW/LAX TRANSIT CORRIDOR - The 
Crenshaw/LAX Transit Corridor Project is an 8.5-mile 
light rail transit (LRT) line extending from the intersection 
of Crenshaw and Exposition Boulevards allowing for 
transfer to the Exposition Light Rail Transit line to a 
connection with the Metro Green Line at the Aviation/LAX 
Station (PPNO 4027A)

X 2020

Exposition/C Light Rail 6 mins 12 mins
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Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0D198 LA0D198

CRENSHAW/LAX TRANSIT CORRIDOR - The 
Crenshaw/LAX Transit Corridor Project is an 8.5-mile 
light rail transit (LRT) line extending from the intersection 
of Crenshaw and Exposition Boulevards allowing for 
transfer to the Exposition Light Rail Transit line to a 
connection with the Metro Green Line at the Aviation/LAX 
Station (PPNO 4027A)

X 2020

Exposition/C Light Rail 6 mins 12 mins

Los 
Angeles

REDONDO 
BEACH Transit LA0D29 LA0D29

CITY BUS TRANSFER STATION. Relocate existing 
transit terminal & construct new transit center w/12 bus 
bays, pax waiting area & info center, & driver lounge. 
Property provides 339 public pkg spaces (plus 2 for staff 
maint & security) & bicycle facilities. Location 1521 
Kingsdale Ave, RB, CA 90278. Project also includes 
minor surface street improvements on Kingsdale Ave and 
182nd : Kingsdale widening adds dedicated right turn 
lane and 182nd restriping removes bus layover and adds 
a bike lane.

X 2020

na Bus na na

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit 7120010 LA0G1169

Brighton to Roxford double track:   This project adds 11 
miles of 2nd track between Burbank and Sylmar on 
Metrolink's Antelope Valley Line (AVL). The project will 
eliminate the current bottleneck and improve on time 
performance and operational reliability on the AVL. This 
project will be designed to be compatible with the 
potential future high speed rail alignment. 2021

Metrolink 
Antelope 
Valley Line

Commuter 
Rail 30 minutes 90 minutes

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit 1TR0404 LA0G010
Regional Connector - Light Rail in Tunnel allowing 
through movements of trains, Blue, Gold, Expo Lines. 
From Alameda / 1st Street to 7th Street/Metro Center X

2021
0 Bus 2.5 mins. 5 mins.

Los 
Angeles

LOS 
ANGELES 
COUNTY

Transit 1TR1010 LAF7412

LOS ANGELES COUNTY/USC MEDICAL CENTER 
TRANSIT VEHICLE: Procures (1) 30-ft clean fuel vehicle 
for its new Los Angeles County/USC Medical Center 
fixed-route shuttle service.

X 2021
USC MED 
CTR 
TRANSIT Bus 20 20

Los 
Angeles

LOS 
ANGELES 
COUNTY

Transit 1TR1010 LAF7412

LOS ANGELES COUNTY/USC MEDICAL CENTER 
TRANSIT VEHICLE: Procures (1) 30-ft clean fuel vehicle 
for its new Los Angeles County/USC Medical Center 
fixed-route shuttle service.

X 2021 USC MED 
CTR Bus 20 20

Los 
Angeles

LOS 
ANGELES 
COUNTY

Transit 1TR1010 LAF7412

LOS ANGELES COUNTY/USC MEDICAL CENTER 
TRANSIT VEHICLE: Procures (1) 30-ft clean fuel vehicle 
for its new Los Angeles County/USC Medical Center 
fixed-route shuttle service.

X 2021 USC MED 
CTR Bus 20 20

Los 
Angeles

LOS 
ANGELES 
COUNTY

Transit 1TR1010 LAF7412

LOS ANGELES COUNTY/USC MEDICAL CENTER 
TRANSIT VEHICLE: Procures (1) 30-ft clean fuel vehicle 
for its new Los Angeles County/USC Medical Center 
fixed-route shuttle service.

X 2021 USC MED 
CTR Bus 20 20

Los 
Angeles

LOS 
ANGELES 
COUNTY

Transit 1TR1010 LAF7412

LOS ANGELES COUNTY/USC MEDICAL CENTER 
TRANSIT VEHICLE: Procures (1) 30-ft clean fuel vehicle 
for its new Los Angeles County/USC Medical Center 
fixed-route shuttle service.

X 2021 USC MED 
CTR Bus 20 20

Los 
Angeles

LOS 
ANGELES 
COUNTY

Transit 1TR1010 LAF7412

LOS ANGELES COUNTY/USC MEDICAL CENTER 
TRANSIT VEHICLE: Procures (1) 30-ft clean fuel vehicle 
for its new Los Angeles County/USC Medical Center 
fixed-route shuttle service.

X 2021 USC MED 
CTR Bus 20 20

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit 2016A319 LA0G1092

Lone Hill Avenue to Control Point (CP) White Double 
Track.  With the proposed 3.9 mile project segment, an 
existing siding will be lengthened to provide 8.1 miles of 
continuous double track between Lone Hill Ave and CP 
Central. The project is currently in the PAED phase.

2021 San 
Bernardino 
Line

Commuter 
Rail 25 90

Los 
Angeles

SANTA 
CLARITA Transit REG0703 LA0G774

Vista Canyon Ranch Transit Center - relocate the 
existing, temporary Via Princessa Metrolink Station to the 
Vista Canyon project site; includes Metrolink Station and 
Bus Transfer Station, a pedestrian overpass or 
undercrossing of the tracks and an adjacent parking 
structure with up to 750 parking spaces.

X

2021 Metrolink
Commuter 
Rail 30 120

Los 
Angeles

FOOTHILL 
TRANSIT 
ZONE

Transit 7120006 LA0G1234

Mt. San Antonio College (MSAC) Transit Center.  The 
Transit Center includes 10 bus bays, 2 chargers for 
electric buses, a transit store, lighted sheltered wait 
areas, real-time bus arrival kiosks, and upgraded ADA 
and pedestrian access.

X

2022 I-10 Bus na N/A

Los 
Angeles

ANTELOPE 
VALLEY 
TRANSIT 
AUTHORITY Transit 1200T002 LA0G1579

Five(5)Expansion Buses - New Route to Plant 42 - 
Project will not use TDC's X 2022 Various Bus Various Various

Los 
Angeles

ANTELOPE 
VALLEY 
TRANSIT 
AUTHORITY Transit 1200T003 LA0G1581

Four (4) Expansion Commuter Buses - new route to 
Mojave Air and Spaceport. No TDC's will be used on this 
project X 2022 Various Bus
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Los 
Angeles TORRANCE Transit 1TR1010 LA0G1280

Purchase of seven (7) all electric buses for a new 
circulator service. Rubber-wheel trolley service will 
operate in Old Town area, as well as hotel and financial 
district on Hawthorne Blvd. Origin/terminus is at the 
Torrance Transit Park and Ride Regional Terminal (465 
Crenshaw Blvd). X 2022 Trolley 1 Bus 15 30

Los 
Angeles

LOS 
ANGELES, 
CITY OF

Transit 1TR1010 LA0G1349 Purchase 35 alternative-fuel 30-foot buses to expand 
DASH fleet and increase service hours and headways. X 2022 DASH Bus 15 20

Los 
Angeles

LOS 
ANGELES, 
CITY OF Transit 1TR1010 LA0G1566

Purchase of up to 120 electric 30' to 35' buses for the 
DASH program expansion X 2022

Boyle 
Heights/East 
LA Bus 15 20

Los 
Angeles

LOS 
ANGELES, 
CITY OF Transit 1TR1010 LA0G1566

Purchase of up to 120 electric 30' to 35' buses for the 
DASH program expansion X 2022 Chesterfield Bus 15 20

Los 
Angeles

LOS 
ANGELES, 
CITY OF Transit 1TR1010 LA0G1566

Purchase of up to 120 electric 30' to 35' buses for the 
DASH program expansion X 2022 Crenshaw Bus 15 20

Los 
Angeles

LOS 
ANGELES, 
CITY OF Transit 1TR1010 LA0G1566

Purchase of up to 120 electric 30' to 35' buses for the 
DASH program expansion X 2022 A Bus 15 20

Los 
Angeles

LOS 
ANGELES, 
CITY OF Transit 1TR1010 LA0G1566

Purchase of up to 120 electric 30' to 35' buses for the 
DASH program expansion X 2022 B Bus 15 20

Los 
Angeles

LOS 
ANGELES, 
CITY OF Transit 1TR1010 LA0G1566

Purchase of up to 120 electric 30' to 35' buses for the 
DASH program expansion X 2022 C Bus 15 20

Los 
Angeles

LOS 
ANGELES, 
CITY OF Transit 1TR1010

LA0G1566 Purchase of up to 120 electric 30' to 35' buses for the 
DASH program expansion X 2022 D Bus 15 20

Los 
Angeles

LOS 
ANGELES, 
CITY OF Transit 1TR1010

LA0G1566 Purchase of up to 120 electric 30' to 35' buses for the 
DASH program expansion X 2022 E Bus 15 20

Los 
Angeles

LOS 
ANGELES, 
CITY OF Transit 1TR1010 LA0G1566

Purchase of up to 120 electric 30' to 35' buses for the 
DASH program expansion X 2022 F Bus 15 20

Los 
Angeles

LOS 
ANGELES, 
CITY OF Transit 1TR1010 LA0G1566

Purchase of up to 120 electric 30' to 35' buses for the 
DASH program expansion X 2022 Fairfax Bus 15 20

Los 
Angeles

LOS 
ANGELES, 
CITY OF Transit 1TR1010 LA0G1566

Purchase of up to 120 electric 30' to 35' buses for the 
DASH program expansion X 2022 Hollywood Bus 15 20

Los 
Angeles

LOS 
ANGELES, 
CITY OF Transit 1TR1010 LA0G1566

Purchase of up to 120 electric 30' to 35' buses for the 
DASH program expansion X 2022

Hollywood/
Wi Bus 15 20

Los 
Angeles

LOS 
ANGELES, 
CITY OF Transit 1TR1010 LA0G1566

Purchase of up to 120 electric 30' to 35' buses for the 
DASH program expansion X 2022 King-East Bus 15 20

Los 
Angeles

LOS 
ANGELES, 
CITY OF Transit 1TR1010 LA0G1566

Purchase of up to 120 electric 30' to 35' buses for the 
DASH program expansion X 2022 Liemert/Slau Bus 15 20

Los 
Angeles

LOS 
ANGELES, 
CITY OF Transit 1TR1010 LA0G1566

Purchase of up to 120 electric 30' to 35' buses for the 
DASH program expansion X 2022 Los Feliz Bus 15 20

Los 
Angeles

LOS 
ANGELES, 
CITY OF Transit 1TR1010 LA0G1566

Purchase of up to 120 electric 30' to 35' buses for the 
DASH program expansion X 2022 Midtown Bus 15 20

Los 
Angeles

LOS 
ANGELES, 
CITY OF Transit 1TR1010 LA0G1566

Purchase of up to 120 electric 30' to 35' buses for the 
DASH program expansion X 2022 Northridge/R Bus 15 20

Los 
Angeles

ANTELOPE 
VALLEY 
TRANSIT 
AUTHORITY Transit 1TR1010 LA0G1580

Four (4) Expansion Commuter Buses - new route to 
Edwards Air Force Base. No TDC's will be used for this 
project. X 2022 Various Bus Various

Los 
Angeles

LOS 
ANGELES, 
CITY OF

Transit 1TR1010 LAF9422 LADOT will procure seven (7) 30-ft clean fuel vehicles to 
reduce headways on six selected DASH routes X 2022

DASH 
Hollywood/D
ASH Lincoln 
Heighs-
Chinatown Bus 20 20

Los 
Angeles

LOS 
ANGELES, 
CITY OF

Transit 1TR1010 LAF9422 LADOT will procure seven (7) 30-ft clean fuel vehicles to 
reduce headways on six selected DASH routes X 2022 DASH 

Leimert Bus 20 20

Los 
Angeles

LOS 
ANGELES, 
CITY OF

Transit 1TR1010 LAF9422 LADOT will procure seven (7) 30-ft clean fuel vehicles to 
reduce headways on six selected DASH routes X 2022 DASH 

Midtown Bus 20 20
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Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit 1TR0101 LA0G1162
Airport Metro Connector.  Toll Credits - Local and State 
Hwy of $2,174 will be used to match FY18 federal funds 
for the PE phase  2023 Transit Light Rail 0 0

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit 1TR0101 LA0G1162
Airport Metro Connector.  Toll Credits - Local and State 
Hwy of $2,174 will be used to match FY18 federal funds 
for the PE phase  2023 Tranist Light Rail 0 0

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0G447 LA0G447 Metro Purple Line Westside Subway Extension Section 1 - 
Wilshire/Western to La Cienega x

2023

Wilshire/We
stern to La 
Cienega Subway 4 mins 10 mins

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0G447 LA0G447 Metro Purple Line Westside Subway Extension Section 1 - 
Wilshire/Western to La Cienega x

2023
Wilshire/We
s Subway 4 mins. 10 mins

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit LA0G447 LA0G447 Metro Purple Line Westside Subway Extension Section 1 - 
Wilshire/Western to La Cienega x

2023
Wilshire/We
s Subway 4 mins. 10 mins

Los 
Angeles

METRO 
GOLD LINE 
FOOTHILL 
EXTENSION 
CONSTRUCT
ION AU

Transit 1120006 LA29212XY

METRO RAIL GOLD LINE FOOTHILL EXTENSION - 
AZUSA TO CLAREMONT (LA County Line) 12 MILE, 5 
STATION LRT EXTENSION. SAFETEA-LU # 285  LEAD 
AGENCY WILL CHANGE TO METRO GOLD LINE.

X 2025

n/a Bus N/A N/A

Los 
Angeles

METRO 
GOLD LINE 
FOOTHILL 
EXTENSION 
CONSTRUCT
ION AU

Transit 1120006 LA29212XY

METRO RAIL GOLD LINE FOOTHILL EXTENSION - 
AZUSA TO CLAREMONT (LA County Line) 12 MILE, 5 
STATION LRT EXTENSION. SAFETEA-LU # 285  LEAD 
AGENCY WILL CHANGE TO METRO GOLD LINE.

X 2025

San Dimas Light Rail 50 20

Los 
Angeles

METRO 
GOLD LINE 
FOOTHILL 
EXTENSION 
CONSTRUCT
ION AU

Transit 1120006 LA29212XY

METRO RAIL GOLD LINE FOOTHILL EXTENSION - 
AZUSA TO CLAREMONT (LA County Line) 12 MILE, 5 
STATION LRT EXTENSION. SAFETEA-LU # 285  LEAD 
AGENCY WILL CHANGE TO METRO GOLD LINE.

X 2025

La Verne Light Rail 50 20

Los 
Angeles

METRO 
GOLD LINE 
FOOTHILL 
EXTENSION 
CONSTRUCT
ION AU

Transit 1120006 LA29212XY

METRO RAIL GOLD LINE FOOTHILL EXTENSION - 
AZUSA TO CLAREMONT (LA County Line) 12 MILE, 5 
STATION LRT EXTENSION. SAFETEA-LU # 285  LEAD 
AGENCY WILL CHANGE TO METRO GOLD LINE.

X 2025

Pomona Light Rail 50 20

Los 
Angeles

METRO 
GOLD LINE 
FOOTHILL 
EXTENSION 
CONSTRUCT
ION AU

Transit 1120006 LA29212XY

METRO RAIL GOLD LINE FOOTHILL EXTENSION - 
AZUSA TO CLAREMONT (LA County Line) 12 MILE, 5 
STATION LRT EXTENSION. SAFETEA-LU # 285  LEAD 
AGENCY WILL CHANGE TO METRO GOLD LINE.

X 2025

Claremont Light Rail 50 220
Los 
Angeles

CULVER 
CITY Transit 1TR1017 LA0G1259 Culver City Multi-modal Transit Center (PE Only) 2025 Various Bus 10 min 30 min

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit 1TR1002 LA0G1052 Metro Purple Line Westside Subway Extension Section 2 - 
Wilshire/La Cienega to Century City

X
2026

Wilshire/La Subway 4 mins 10 mins

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit 1TR1002 LA0G1052 Metro Purple Line Westside Subway Extension Section 2 - 
Wilshire/La Cienega to Century City

X
2026

N/A Subway 4 mins 10 mins

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit 1TR1003 LA0G1450 HEAVY RAIL TRANSIT FLEET UP TO 182 NEW RAIL 
CARS SYSTEMWIDE

2027 Red Line Subway 4 min 8 min

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA

Transit 1TR1003 LA0G1450 HEAVY RAIL TRANSIT FLEET UP TO 182 NEW RAIL 
CARS SYSTEMWIDE

2027 Purple Line Subway 4 10

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA 
(METRO)

Transit 1TR1003 LA0G642 Century 
City Westwood WESTSIDE PURPLE LINE EXTENSION SECTION 3

X

2027

2.56 miles Heavy Rail 4 mins 10 mins

Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA 
(METRO)

Transit 1TR1001 LA0G632
Marine 
Avenue 
Station

Proposed 
Torrance 
Transit 
Center

The Green Line Extension to Torrance is a proposed 4.6-
mile light rail transit extension from the existing Metro 
Green Line Redondo Beach Marine Station to the 
Torrance Transit Center currently under construction by 
the City of Torrance. ADDING ROW & CONSTRUCTION

2030

Alternative 1 LRT 6 12
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Los 
Angeles

LOS 
ANGELES 
COUNTY 
MTA 
(METRO)

Transit 1TR1001 LA0G632
Marine 
Avenue 
Station

Proposed 
Torrance 
Transit 
Center

The Green Line Extension to Torrance is a proposed 4.6-
mile light rail transit extension from the existing Metro 
Green Line Redondo Beach Marine Station to the 
Torrance Transit Center currently under construction by 
the City of Torrance. ADDING ROW & CONSTRUCTION

2030

Alternative 1 LRT 6 12
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Orange
SAN 
CLEMENTE Local 2L220 ORA190914

Avenida 
Mendocino

Cristianito
s Road

South El Camino Real Lane Reconfiguration and 
Buffered Bike Lane Project - New Class II, 1.10-mile 
buffered bicycle lanes on South El Camino Real,from 
Avenida Mendocino to the south city limit. Through travel 
lanes will generally be reduced from four lanes to two 
lanes with a continuous two-way left turn lane and/or 
exclusive left turn lane. 2024

New class II bike lanes and road 
diet for safety 4 2

Orange ORANGE 
COUNTY

Local 
Highway ORA120504 ORA120504 La Pata Calle 

Saluda

ORANGE COUNTY - LA PATA AVENUE WIDENING & 
GAP CLOSURE; GAP CLOSURE - ADD 4 LNS 
(EXISTING LA PATA TERMINUS TO CALLE SALUDA) X

2018
La Pata 2700 La Pata Calle Saluda

LA PATA AVENUE WIDENING & 
GAP CLOSURE 3 5

Orange SANTA ANA Local 
Highway ORA125 ORA150004 Civic 

Center
Washingto
n

Bristol Street Widening from Civic Center Drive to 
Washington Avenue.  Widen from 4 to 6 lanes.  Phase 
IIIA. Split from ORA125 X

2018
Bristol 0.3 Civic Center Washington Widen 4 6

Orange SANTA ANA
Local 
Highway ORA125 ORA150005

Washingto
n 17th

Bristol Street Widening from Washington Avenue to 17th 
Street. Widen from 4 to 6 lanes.  Phase IIIB.  Split from 
ORA125 X 2019 Bristol 0.3 Washington 17th Widen 4 6

Orange
HUNTINGTO
N BEACH

Local 
Highway ORA120522 ORA120522 Huntington Delaware

HUNTINGTON BEACH - ATLANTA AVE WIDENING 
(FRM HUNTINGTON TO DELEWARE; FRM 2 TO 4 LNS) X 2020

Atlanta 
Avenue 700 Huntington Delaware ATLANTA AVE WIDENING 2 4

Orange
Orange 
County 

Local 
Highway 2A0704 ORA170003

8500’ 
EAST OF 
ANTONIO

Ortega 
Highway

COW CAMP ROAD SEGMENT 2 – ADD (2-3) LANES 
EACH DIRECTION FROM 8500’ EAST OF ANTONIO TO 
ORTEGA HIGHWAY 2021

Cow Camp 
Road 2.59 miles

8500’ EAST 
OF 
ANTONIO

Ortega 
Highway

ADD (2-3) LANES EACH 
DIRECTION 0 6

Orange
MISSION 
VIEJO

Local 
Highway ORA000173 ORA000173 Muriland Chrisanta

LA PAZ RD (MURILANDS/I-5 TO CHRISANTA DR) 
WIDENING FROM 4 TO 6 LANES BRIDGE # 55C0215 X 2022 La Paz Rd 1500 ft Muriland Chrisanta WIDENING 4 6

Orange SANTA ANA
Local 
Highway ORA125 ORA150003 Warner St Andrew

Bristol Street Widening from Warner Avenue to St. 
Andrew Place. Widen from 4 to 6 lanes.  Phase IV. Split 
from ORA125 X 2023 Bristol Street 0.5 Warner St Andrew Widen. 4 6

Orange

Santa Ana

Local 
Highway 7120004 ORA190901

Fairview 
Street

Bristol 
Street

Freemont Elementary and Spurgeon Intermediate SRTS - 
Pedestrian/bicyclist traffic safety improvements for 
Fremont Elementary and Spurgeon Intermediate safe 
routes to school. Work includes bulbouts, curb ramps, 
2,383 linear feet (lf) of new sidewalk, 10,824 lf of class 3 
bikeways and a road diet with 5,280 lf of class 2 
bikeways. State only funds. 2024 1

Orange

Santa Ana
Local 
Highway 2L220 ORA190904

Harbor 
Blvd Grand Ave

McFadden Ave. Protected Bike Lane and Bicycle Blvd. 
Project - McFadden Ave. 15,050 linear feet of class IV 
protected bike lanes and road diets and 6,365 linear feet 
of class III Bicycle Blvd from Harbor Blvd to Grand Ave in 
the City of Santa Ana. ATP toll credits. 2024 2.85

Orange

Santa Ana

Local 
Highway 2L220 ORA190905 3rd Street

Warner 
Ave

Standard Avenue Class IV Protected Bike Lane and 
Class II Buffered Bike Lane from 3rd Street to Warner 
Avenue and Protected Intersection Project at McFadden 
in the City of Santa Ana. Project includes 9,900 linear 
feet (lf) of road diets, 4,000 lf class II, 1,700 lf class III, 
and 5,900 lf class IV bikeways. ATP toll credits. 2024 1.875

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

State 
Highway 2H01143 ORA111001

Interstate 5 Add 1 HOV in each direction from South of 
Pacific Coast Highway to San Juan Creek Road. 
PPNO:2531F

X

2018

5 2.5

Pacific 
Coast 
Highway

San Juan 
Creek Road Add 1 HOV lane in each direction 4 5

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

State 
Highway 2H01143 ORA111002

Interstate 5 Add 1 HOV in each direction from South of 
Avenida Vista Hermosa to South of Pacific Coast 
Highway.  PPNO 2531E

X

2018

5 2.5

Avenida 
Vista 
Hermosa

Pacific 
Coast 
Highway Add 1 HOV lane in each direction 4 5

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

State 
Highway 2H01143 ORA990929

Interstate 5 Add 1 HOV in each direction from South of 
Avenida Pico to South of Avenida Vista Hermosa and 
Reconfigure Avenida Pico Interchange. PPNO:2531D 
(Utilize toll credit match for CMAQ, IMD, and STIP). 
Combine with ORA150401. HOV signage from PM 2.1 to 
3.7

X 2018

5 0.7
Avenida 
Pico

Avenida 
Vista 
Hermosa Add 1 HOV lane in each direction 4 5

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

State 
Highway 2H0703 ORA111210

I-5 FROM SR 55 TO SR 57 - ADD 1 HOV LANE EACH 
DIRECTION (PPNO 2883A). Signage from PM 31.1 to 
37.7. (Utilize toll credit match)

X

2020

5 2.9 SR-55 SR-57
ADD 1 HOV LANE EACH 
DIRECTION 6 7
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Orange TCA State 
Highway 10254 10254

SAN JOAQUIN HILLS TRANSPORTATION CORRIDOR  
(SJHTC – SR 73). 15 MI TOLL RD BETWEEN 1-5 IN 
SAN JUAN CAPISTRANO & RTE 73 IN IRVINE, 
CONSISTENT WITH SCAG/TCA MOU 4/5/01.  EXISTING 
3 M/F EA DIR.  1 ADDITIONAL M/F EA DIR, PLUS 
CLIMBING & AUX LANES BY 2020.

X 2022

73 15.85 I-5 Bison Widening 6 8

Orange TCA State 
Highway ORA050 ORA050

EASTERN TRANSPORTATION CORRIDOR (ETC- SR 
241/261/133)  26.4 MI TOLL ROAD CONNECTS SR 91 
to I-5 via SR 261 and SR 133, CONSISTENT WITH 
SCAG/TCA MOU 4/05/01.    EXISTING 2 M/F EA DIR.  2 
ADDITIONAL M/F IN EA DIR, PLUS CLIMBING AND 
AUX LANES BY 2020.

X 2022

241 -26.4 SR-91 I5/Jamboree Widening 4 8

Orange TCA State 
Highway ORA051 ORA051

FOOTHILL TRANSPORTATION CORRIDOR-NORTH 
(FTC-N - SR 241). 12.7 MI TOLL ROAD BETWEEN OSO 
PKWY AND ETC, CONSISTENT WITH SCAG/TCA MOU 
4/05/01.  EXISTING 2 M/F IN EA DIR.   2 ADDITIONAL 
M/F, PLS CLIMBING & AUX LANES BY 2020.

X 2022

241 12.7 Oso Sr-261 Ultimate Project Widening 2 4

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

State 
Highway 2M0730 ORA111801

I-5 (Alicia Parkway to El Toro Road) Segment 3 - The 
project will add one general purpose lane on the I-5 in 
each direction between Alicia Parkway and El Toro Road 
(approximately 1.7 miles), Extend the 2nd HOV lane in 
both directions and add auxiliary lanes where needed. X

2023

5 1.1
17.1 Alicia 
Parkway

18.9 El Toro 
Road Extend 2nd HOV 4 5

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

State 
Highway 2M0730 ORA111801

I-5 (Alicia Parkway to El Toro Road) Segment 3 - The 
project will add one general purpose lane on the I-5 in 
each direction between Alicia Parkway and El Toro Road 
(approximately 1.7 miles), Extend the 2nd HOV lane in 
both directions and add auxiliary lanes where needed. X

2023

5 1.8
17.1 El Toro 
Road

18.9 Alicia 
Parkway Extend 2nd HOV 4 5

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

State 
Highway 2M0730 ORA111801

I-5 (Alicia Parkway to El Toro Road) Segment 3 - The 
project will add one general purpose lane on the I-5 in 
each direction between Alicia Parkway and El Toro Road 
(approximately 1.7 miles), Extend the 2nd HOV lane in 
both directions and add auxiliary lanes where needed. X

2023

5 1.8
Alicia 
Parkway

El Toro 
ROad Add 1 GP lane each direction 4 5

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

State 
Highway 2M0730 ORA131712

I-5 (Oso Creek to Alicia Parkway) Segment 2 - The 
project will add one general purpose lane on the I-5 in 
each direction between Oso Creek and Alicia Parkway 
(approximately 2.6 miles), reconstruct La Paz Road 
interchange and add auxiliary lanes where needed. 
(Utilize Toll Credit Match for RSTP/STBG) X

2023

5 2.6 Oso Creek
Alicia 
Parkway Add 1 GP lane each direction 4 5

Orange BREA State 
Highway ORA120320 ORA120320

SR-57/LAMBERT RD INTERCHANGE IMPROVEMENTS - 
RECONFIG EXISTING DIAMOND INTERCHANGE TO 
LOOP RAMP, ADD SB LN ON OFFRAMP (PPNO 3834)

X

2023

57 1.7 SR-57 Lambert
Reconfigure existing diamond 
interchange to loop ramp 6 6

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

State 
Highway 2M0730 ORA131711

I-5 (SR-73 to Oso Parkway) Segment 1 - The project will 
add one general purpose lane on the I-5 in each direction 
between SR-73 and Oso Creek (approximately 2.2 
miles), reconstruct Avery Parkway interchanges and add 
auxiliary lanes where needed. (PPNO 2655). Project is 
split with ORA111801 and ORA131712. (Utilize Toll 
Credit Match for RSTP/STBG) X

2024

5 2.1 SR-73 Oso Creek Add 1 GP lane each direction 4 5

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

State 
Highway 2M0733 ORA100511

SR-55 WIDENING BETWEEN I-405 AND I-5 - ADD 1 MF 
AND 1 HOV LANE EACH DIRECTION AND FIX 
CHOKEPOINTS FROM I-405 TO I-5; ADD 1 AUX LANE 
EA DIR BTWN SELECT ON/OFF RAMP AND NON-
CAPACITY OPERATIONAL IMPROVEMENTS 
THROUGH PROJECT LIMITS. Toll Credit for RSTP and 
CMAQ. x

2025

55 2.82 7.09 I-405 9.91 I-5 Add 1 HOV Lane 1 2

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

State 
Highway 2M0733 ORA100511

SR-55 WIDENING BETWEEN I-405 AND I-5 - ADD 1 MF 
AND 1 HOV LANE EACH DIRECTION AND FIX 
CHOKEPOINTS FROM I-405 TO I-5; ADD 1 AUX LANE 
EA DIR BTWN SELECT ON/OFF RAMP AND NON-
CAPACITY OPERATIONAL IMPROVEMENTS 
THROUGH PROJECT LIMITS. Toll Credit for RSTP and 
CMAQ. x

2025

55 4.03 I-405 I-5 Add 1 MF each direction 4 5
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Orange VARIOUS AGENCIES 
State 
Highway ORA120507 ORA120535

Widen Route 74 (Ortega Highway) - In San Juan 
Capistrano from Calle Entradero to city/county line. 
Widen from 2 lanes to 4 lanes. 2025

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

State 
Highway ORA030605 ORA030605

I-405 FROM SR-73 TO I-605. Add 1 MF lane in each 
direction and additional capital improvements (by 2022), 
convert existing HOV to HOT. Add 1 additional HOT lane 
each direction. Combined with ORA045, ORA151, 
ORA100507, ORA120310, and ORA030605A. Signage 
from PM 7.6 to 24.2

X 2026

405 0

0 n/a 
Goldenwest 
Bridge

0 n/a 
Goldenwest 
Bridge widen bridge over I-405 5 6

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

State 
Highway ORA030605 ORA030605

I-405 FROM SR-73 TO I-605. Add 1 MF lane in each 
direction and additional capital improvements (by 2022), 
convert existing HOV to HOT. Add 1 additional HOT lane 
each direction. Combined with ORA045, ORA151, 
ORA100507, ORA120310, and ORA030605A. Signage 
from PM 7.6 to 24.2

X 2026

405 0
0 n/a Bolsa 
Chica Road

0 n/a 
Duncannon 3000 ft street widening (ORA151) 5 6

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

State 
Highway ORA030605 ORA030605

I-405 FROM SR-73 TO I-605. Add 1 MF lane in each 
direction and additional capital improvements (by 2022), 
convert existing HOV to HOT. Add 1 additional HOT lane 
each direction. Combined with ORA045, ORA151, 
ORA100507, ORA120310, and ORA030605A. Signage 
from PM 7.6 to 24.2

X 2026

405 14.9
2500' S of 
Euclid I-605

Add 1 Mixed Flow lane each 
direction from I-605 to Euclid Street 12 14

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

State 
Highway ORA030605 ORA030605

I-405 FROM SR-73 TO I-605. Add 1 MF lane in each 
direction and additional capital improvements (by 2022), 
convert existing HOV to HOT. Add 1 additional HOT lane 
each direction. Combined with ORA045, ORA151, 
ORA100507, ORA120310, and ORA030605A. Signage 
from PM 7.6 to 24.2

X 2026

Beach Blvd 0 0 Beach 0 Beach
Construct 4th NB lane on Beach 
overcrossing (ORA100507) 3 4

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

State 
Highway ORA030605 ORA030605

I-405 FROM SR-73 TO I-605. Add 1 MF lane in each 
direction and additional capital improvements (by 2022), 
convert existing HOV to HOT. Add 1 additional HOT lane 
each direction. Combined with ORA045, ORA151, 
ORA100507, ORA120310, and ORA030605A. Signage 
from PM 7.6 to 24.2

X 2026

405 0

0 
Beach/Eding
er

0 
Beach/Eding
er

Remove off ramp NE corner 
(ORA100507) 1 0

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

State 
Highway ORA030605 ORA030605

I-405 FROM SR-73 TO I-605. Add 1 MF lane in each 
direction and additional capital improvements (by 2022), 
convert existing HOV to HOT. Add 1 additional HOT lane 
each direction. Combined with ORA045, ORA151, 
ORA100507, ORA120310, and ORA030605A. Signage 
from PM 7.6 to 24.2

X 2026

405 0
0 17.8 
chestnut

0 17.8 
goldenwest Bridge Widening (ORA045) 4 6

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

State 
Highway 2M0717 ORA131105 Improve access and merging in the vicinity of El Toro 

Road (PM 17.8 to 19.7) 2030

5 1.4
Los Alisos/El 
Toro

Los Alisos/El 
Toro Ramp improvements 0 0

Orange

ORANGE 
COUNTY 
TRANSPORT
ATION 
AUTHORITY 
(OCTA)

State 
Highway ORA150201 ORA150201 Pico San Diego 

County
Add 1 HOV lane each direction from Avenida Pico to San 
Diego County Line 2030

5 3 Pico
San Diego 
Co.

EXISTING: 4 GP EACH 
DIRECTION
PLAN: 4 GP + 1 HOV EACH 
DIRECTION 8 10

Orange CALTRANS State 
Highway 2TK01116 ORA000820 SR-57 TRUCK CLIMBING AUX LANE FROM LAMBERT 

TO LA CO. LINE (PE ONLY)(PPNO 3847A) 2034
57 -20.52 Lambert

Los Angeles 
County Line add truck climbing lane 5 6

Orange TCA State 
Highway 2T01135 ORA111207 SR-91 241/91 EXPRESS LANES (HOT) CONNECTOR: NB SR-

241 TO EB SR-91, WB SR-91 TO SB SR-241 2035 241 3 SR-241 SR-91
HOT/HOV connector from SR-241 
to SR-91 0 1

Orange ANAHEIM Transit ORA120318 ORA120318

ANAHEIM REGIONAL TRANS INTERMODAL CENTER 
(ARTIC) PHASE I -  INCLUDE EXPAND OF EXIST 
AMTRAK/METROLINK STATION AT ANA STAD TO 
PROVIDE ACCESS W/ TRANS SVC. X

2018
N/A

Commuter 
Rail NA NA

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

Transit 2TR0704 ORA085001

Orange Transportation Center Parking Structure - project 
will provide approximately 600 additional transit parking 
spaces at the Orange Station Parking Center. (Utilize 
Transit Development Credit Match FHWA Transfer FY 
16/17 for $337 and CMAQ FY 16/17 for $130)

X 2020

N/A
Commuter 
Rail 0 0

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

Transit 2TR1001 ORA080909

OC STREETCAR BETWEEN SARTC AND A NEW 
TRANSIT CENTER IN GARDEN GROVE, NEAR THE 
INTERSECTION OF HARBOR BOULEVARD AND 
WESTMINSTER AVENUE. (Transit Development Credit 
Match FHWA Transfer FY 15/16 for $2,171 & FY 16/17 
$306 and CMAQ for FY 16/17 for $690)

X 2021

N/A Light Rail 10-20 min 0

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

Transit ORA030612 ORA030612

PLACENTIA TRANSIT STATION - E OF SR-57 AND 
MELROSE ST AND N OF CROWTHER AVE.  
CONSTRUCT NEW METROLINK STATION AND RAIL 
SIDEING PPNO 9514

X 2021

N/A
Commuter 
Rail n/a n/a
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Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

Transit 2160008 ORA151309 Five 40' Compressed Natural Gas Expansion Buses 
(Route 560) X 2022

N/A Bus 12 15

Orange

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

Transit 2160008 ORA171401 Six 40' Compressed Natural Gas Expansion Buses 
(Route 529) 2024

N/A Bus 12 18
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Riverside MORENO 
VALLEY

Local 
Highway 3A04WT054 RIV080910 Cactus 

Ave

San 
Michele 
Rd

IN THE CITY OF MORENO VALLEY - WIDEN HEACOCK 
ST BETWEEN CACTUS AVE AND SAN MICHELE RD 
FROM 2 TO 4 LANES INCLUDING CURB, GUTTER, 
SIDEWALK, AND SIGNAL.

X
2017 Heacock St. 2.93 miles Cactus Ave.

San Michele 
Rd. 2 4

Riverside CATHEDRAL 
CITY

Local 
Highway 3A07027 RIV091011

Via 
Estrada to 
the north

Perez Rd. 
to the 
south

IN EASTERN RIVERSIDE COUNTY IN THE 
COACHELLA VALLEY - DATE PALM DR OVER THE 
WHITEWATER RIVER: WIDENING OF DATE PALM DR 
FROM 4 TO 6 LNS (3 LNS IN EA DIR), FROM APPROX. 
350 FT S/O THE BRIDGE TO 250 FT N/O THE BRIDGE 
(VIA ESTRADA TO THE NORTH AND PEREZ RD. TO 
THE SOUTH), INCLUDING THE CONSTRUCTION OF A 
RAISED MEDIAN AND SIDEWALK ALONG THE EAST 
SIDE OF THE PROJECT (BRIDGE NO. 56C0189).

X

2018

Date Palm 
Dr. over the 
Whitewater 
River 1,350 ft.

Via Estrada 
to the north

Perez Rd. to 
the south

widening from 4 to 6 through lanes 
(3 in ea dir) 4 6

Riverside RIVERSIDE,  
CITY OF

Local 
Highway 3AL304 RIV151216

IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
RIVERSIDE - WIDENING OF MAGNOLIA AVENUE 
WITHIN EXISTING R/W FROM 4 TO 6 LANES (2 EA DIR 
TO 3 EA DIR) FROM BUCHANAN ST TO BANBURY 
DRIVE.

X

2018
Magnolia 
Avenue 12,150 FT

Buchanan 
Ave Banbury Dr

WIDEN MAGNOLIA AVENUE 
FROM 4 LANES TO 6 LANES (2 
LN EA DIR TO 3 LN EA DIR) 
FROM BUCHANAN AVE TO 
BANBURY DR 4 6

Riverside INDIO Local 
Highway 3A07031 RIV151001

IN EASTERN RIVERSIDE COUNTY FOR THE CITY OF 
INDIO - RECONSTRUCT AND IMPROVE HIGHWAY 111 
FROM 760 FT WEST OF MADISON ST TO RUBIDOUX 
ST INCLUDING UPDATING ALL TRAFFIC SIGNALS 
AND UPDATE ALL SIDEWALKS, RAMPS AND 
DRIVEWAYS TO CURRENT ADA STANDARDS. WIDEN 
OF HIGHWAY 111 FROM 4 LANES  (2 IN EACH DIR) 
TO 6 LANES (3 IN EACH DIR).

X

2019
Highway 
111 6300 ft

760 Ft west 
of Madison 
Street

Rubidoux 
Street

2 lanes in each direction to 3 lanes 
in each direction 2 3

Riverside COACHELLA Local 
Highway 3A07057 RIV151217

IN EASTERN RIVERSIDE COUNTY IN THE CITY OF 
COACHELLA - WIDENING OF AVENUE 48 FROM 2 TO 
6 LANES (1 LN EA DIR TO 3 LNS EA DIR) FROM 
JACKSON RD TO VAN BUREN ST INCLUDING 
TRAFFIC SIGNAL MODIFICATIONS, STREET 
LIGHTING, DRAINAGE IMPROVEMENTS INCLUDING 
SIDEWALK AND BICYCLE LANES AND LANDSCAPING

X

2019 AVENUE 48 5280 FT
JACKSON 
ROAD

VAN 
BUREN 
STREET

WIDEN AVENUE 48 FROM 2 
LANES TO 6 LANES (1 LN EA DIR 
TO 3 LN EA DIR) FROM JACKSON 
RD TO VAN BUREN ST 2 6

Riverside CITY OF 
EASTVALE

Local 
Highway 2016A319 RIV171202

IN THE CITY OF EASTVALE: BICYCLE AND 
PEDESTRIAN SAFETY ENHANCEMENT ON 65TH 
STREET FROM HAMNER AVE AND ARCHIBALD AVE - 
REDUCTION FROM 5 TO 4 LANES ADDING 
PROTECTED CLASS IV BIKE LANES .

X 2020

65th Street 10500 ft
Hamner 
Ave.

Archibald 
Ave.

10,500 ft of road diet from 4 lns to 
2 lns 4 2

Riverside MURRIETA Local 
Highway RIV031204 RIV031204 Washingto

n Ave.
Adams 
Ave.

IN MURRIETA - CONSTRUCT NEW 2 LANE GUAVA ST. 
BRIDGE (400') OVER MURRIETA CREEK FROM 
WASHINGTON AVE TO ADAMS AVE W/ SHOULDERS 
& ALL REQUIRED APPROACHES (BR#: 56C0162)

X 2020
Guava St. 400 ft.

Washington 
Ave. Adams Ave.

Construct a new 2 through lane 
bridge (1 lane in ea dir) n/a 2

Riverside LA QUINTA Local 
Highway 2016A319 RIV181003

IN RIV CO, CITY OF LA QUINTA- LA QUINTA VILLAGE 
COMPLETE STREETS-A ROAD DIET:INSTALL BIKE 
LNS (CLASS II-3,796LF,CLASS III-550LF) ON CALLE 
TAMPICO (EISENHOWER DR - WASHINGTON ST.), 
EISENHOWER (CALLE TAMPICO - CALLE SINALOA), 
CALLE SINALOA/AVE. 52 (EISENHOWER DR. - 
DESERT CLUB DRIVE); REDUCE TRAVEL LNS FROM 
4 TO 2;INSTALL 5 ROUNDABOUTS,MIDBLK XINGS W/ 
FLASH BEACONS. (ATP-3 AUG STATE) (STATE-ONLY 
FUNDS)

x

2021
Calle 
Tampico 0.7 miles

Eisenhower 
Dr.

Washington 
St.

Road diet reduces travel lane from 
4 to 2 in each direction to 
accommodate bike lanes and on-
street parking 4 2

Riverside LA QUINTA Local 
Highway 2016A319 RIV181003

IN RIV CO, CITY OF LA QUINTA- LA QUINTA VILLAGE 
COMPLETE STREETS-A ROAD DIET:INSTALL BIKE 
LNS (CLASS II-3,796LF,CLASS III-550LF) ON CALLE 
TAMPICO (EISENHOWER DR - WASHINGTON ST.), 
EISENHOWER (CALLE TAMPICO - CALLE SINALOA), 
CALLE SINALOA/AVE. 52 (EISENHOWER DR. - 
DESERT CLUB DRIVE); REDUCE TRAVEL LNS FROM 
4 TO 2;INSTALL 5 ROUNDABOUTS,MIDBLK XINGS W/ 
FLASH BEACONS. (ATP-3 AUG STATE) (STATE-ONLY 
FUNDS)

x

2021
Eisenhower 
Dr. 0.4 miles

Calle 
Tampico

Calle 
Sinaloa

Road diet reduces travel lane from 
4 to 2 to accomodate for bike lanes 
and on-street parking 4 2

Riverside LA QUINTA Local 
Highway 2016A319 RIV181003

IN RIV CO, CITY OF LA QUINTA- LA QUINTA VILLAGE 
COMPLETE STREETS-A ROAD DIET:INSTALL BIKE 
LNS (CLASS II-3,796LF,CLASS III-550LF) ON CALLE 
TAMPICO (EISENHOWER DR - WASHINGTON ST.), 
EISENHOWER (CALLE TAMPICO - CALLE SINALOA), 
CALLE SINALOA/AVE. 52 (EISENHOWER DR. - 
DESERT CLUB DRIVE); REDUCE TRAVEL LNS FROM 
4 TO 2;INSTALL 5 ROUNDABOUTS,MIDBLK XINGS W/ 
FLASH BEACONS. (ATP-3 AUG STATE) (STATE-ONLY 
FUNDS)

x

2021

Calle 
Sinaloa/Ave 
52 0.8 miles

Eisenhower 
Dr.

Desert Club 
Drive

Road diet reduces travel lane from 
4 to 2 to accomodate for bike lanes 
and on-street parking 4 2
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Riverside MORENO 
VALLEY

Local 
Highway 3ITS07 RIV151202

IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
MORENO VALLEY - DESIGN AND CONSTRUCTION OF 
ITS, INCLUDING AN ETHERNET FIBER-OPTIC 
BACKBONE SYSTEM, CCTV CAMERAS AT 26 KEY 
INTERSECTIONS, AND NEW TRAFFIC SIGNAL 
CONTROLLERS AT EXISTING 43 SIGNALIZED 
INTERSECTIONS (CMAQ PM 2.5 BENEFITS .21 
KG/DAY)

X

2021
Alessandro 
Blvd 1 mile Heacock St Perris Blvd

Synchronize signals along this 
corridor N/A N/A

Riverside MORENO 
VALLEY

Local 
Highway 3ITS07 RIV151202

IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
MORENO VALLEY - DESIGN AND CONSTRUCTION OF 
ITS, INCLUDING AN ETHERNET FIBER-OPTIC 
BACKBONE SYSTEM, CCTV CAMERAS AT 26 KEY 
INTERSECTIONS, AND NEW TRAFFIC SIGNAL 
CONTROLLERS AT EXISTING 43 SIGNALIZED 
INTERSECTIONS (CMAQ PM 2.5 BENEFITS .21 
KG/DAY)

X

2021 Perris Blvd 6.2 miles
Ironwood 
Ave

Harley Knox 
Rd

Synchronize signals along this 
corridor N/A N/A

Riverside MORENO 
VALLEY

Local 
Highway 3ITS07 RIV151202

IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
MORENO VALLEY - DESIGN AND CONSTRUCTION OF 
ITS, INCLUDING AN ETHERNET FIBER-OPTIC 
BACKBONE SYSTEM, CCTV CAMERAS AT 26 KEY 
INTERSECTIONS, AND NEW TRAFFIC SIGNAL 
CONTROLLERS AT EXISTING 43 SIGNALIZED 
INTERSECTIONS (CMAQ PM 2.5 BENEFITS .21 
KG/DAY)

X

2021 Cactus Ave 1 mile Perris Blvd Lasselle St
Synchronize signals along this 
corridor N/A N/A

Riverside MORENO 
VALLEY

Local 
Highway 3ITS07 RIV151202

IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
MORENO VALLEY - DESIGN AND CONSTRUCTION OF 
ITS, INCLUDING AN ETHERNET FIBER-OPTIC 
BACKBONE SYSTEM, CCTV CAMERAS AT 26 KEY 
INTERSECTIONS, AND NEW TRAFFIC SIGNAL 
CONTROLLERS AT EXISTING 43 SIGNALIZED 
INTERSECTIONS (CMAQ PM 2.5 BENEFITS .21 
KG/DAY)

X

2021
Eucalyptus 
Ave 1.5 miles Old I-215

Towngate 
Blvd

Synchronize signals along this 
corridor N/A N/A

Riverside MORENO 
VALLEY

Local 
Highway 3ITS07 RIV151202

IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
MORENO VALLEY - DESIGN AND CONSTRUCTION OF 
ITS, INCLUDING AN ETHERNET FIBER-OPTIC 
BACKBONE SYSTEM, CCTV CAMERAS AT 26 KEY 
INTERSECTIONS, AND NEW TRAFFIC SIGNAL 
CONTROLLERS AT EXISTING 43 SIGNALIZED 
INTERSECTIONS (CMAQ PM 2.5 BENEFITS .21 
KG/DAY)

X

2021 Heacock St 2.5 miles
Ironwood 
Ave Cactus Ave

Synchronize signals along this 
corridor N/A N/A

Riverside MORENO 
VALLEY

Local 
Highway 3ITS07 RIV151202

IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
MORENO VALLEY - DESIGN AND CONSTRUCTION OF 
ITS, INCLUDING AN ETHERNET FIBER-OPTIC 
BACKBONE SYSTEM, CCTV CAMERAS AT 26 KEY 
INTERSECTIONS, AND NEW TRAFFIC SIGNAL 
CONTROLLERS AT EXISTING 43 SIGNALIZED 
INTERSECTIONS (CMAQ PM 2.5 BENEFITS .21 
KG/DAY)

X

2021
Ironwood 
Ave 2 miles

Pigeon Pass 
Rd Perris Blvd

Synchronize signals along this 
corridor N/A N/A

Riverside MORENO 
VALLEY

Local 
Highway 3ITS07 RIV151202

IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
MORENO VALLEY - DESIGN AND CONSTRUCTION OF 
ITS, INCLUDING AN ETHERNET FIBER-OPTIC 
BACKBONE SYSTEM, CCTV CAMERAS AT 26 KEY 
INTERSECTIONS, AND NEW TRAFFIC SIGNAL 
CONTROLLERS AT EXISTING 43 SIGNALIZED 
INTERSECTIONS (CMAQ PM 2.5 BENEFITS .21 
KG/DAY)

X

2021 Lasselle St 2 miles Cactus Ave
Krameria 
Ave

Synchronize signals along this 
corridor N/A N/A

Riverside TEMECULA Local 
Highway 3160042 RIV180134

IN WESTERN RIV CO IN THE CITY OF TEMECULA - 
YNEZ RD WIDENING FROM 2 TO 4-LANES FROM 
RANCHO VISTA RD TO LA PAZ ST, INCLUDING CURB 
& GUTTER, SIDEWALK, ADA IMPROVEMENTS, AND 
LANDSCAPE MEDIAN.

2022

Ynez Road 1.37 miles
Rancho 
Vista Road

La Paz 
Street

Widen Ynez Rd from 2 to 4 lanes 
from Rancho Vista Rd to La Paz St. 2 4

Riverside WILDOMAR Local 
Highway 2016A319 RIV180128

IN WESTERN RIV CO IN THE CITY OF WILDOMAR - 
EXTENSION OF 2-LANE LA ESTRELLA RD FROM 
GEORGE AVE TO SUSAN DR (0.10 MILES)

2022 La Estrella 
St 0.10 miles George Ave Susan Dr Road Extension 0 2

Riverside LAKE 
ELSINORE

Local 
Highway 3A04WT198 RIV111203

IN LAKE ELSINORE - TEMESCAL CANYON RD 
BRIDGE REPLACEMENT/REALIGNMENT: REPLACE 
TEMESCAL CANYON RD. 2 LANE BRIDGE WITH A 4 
LANE OVER TEMESCAL WASH, 0.42 MI. W/O LAKE 
STREET AND PROVIDE TRANSITION TO A 2 LANE 
ROADWAY (BOTH SIDES). OTHER IMPROVEMENTS 
INCLUDE CONS OF 706 FT OF SIDEWALK AND 8 FT 
CLASS II BIKE LNS ON EACH SIDE OF THE BRIDGE. 
(BRIDGE NO. 56C0050).

X

2022
Temescal 
Canyon Rd. 706 ft.

649' E/O & 
southerly of 
existing 
Temescal 
Cyn Rd.

2186 ft. W/O 
Lake St.

Replace/Realigned Temescal 
Canyon Rd. 2-ln bridge with a 4-ln 
bridge (2 lns in ea dir) - 306 ft 
bridge plus 200 ft bridge approach 
on each side. 2 4
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Riverside INDIAN 
WELLS

Local 
Highway 3A07316 RIV091006

Deep 
Canyon 
Channel 
(east city 
limits)

570' West 
of Village 
Center Dr. 
(west city 
limits)

IN EASTERN RIVERSIDE CO. IN THE COACHELLA 
VALLEY - HWY 111 WIDENING W/IN INDIAN WELLS 
CITY LIMITS: WID FROM 4 TO 6 THRU LNS (3 LNS IN 
EA DIR) BTWN THE WCL (570' W/O VILLAGE CTR DR) 
& EL DORADO DR (RTP ID'S 3A07316 & 3A07257) 
INCLUDING THE INSTAL OF A RAISED, LANDSCAPE 
MEDIAN, LEFT TURN PH @ EL DORADO DR, DUAL 
LEFT TURN PH @ THE SB AND EB COOK ST, RT 
TURN ONLY LNS AT THE EAST, WEST, AND SB COOK 
ST. X 2022 HWY 111 1.02 MILES

WCL (570' 
W/O 
VILLAGE 
CTR DR)

EL 
DORADO 
DR.

WIDENING FROM 4 TO 6 THRU 
LNS (3 IN EA DIR) 4 6

Riverside

MARCH 
JOINT 
POWERS 
AUTHORITY

Local 
Highway 3AL304 RIV170130

IN WESTERN RIVERSIDE COUNTY IN MARCH JPA 
AREA - CONSTRUCT NEW EXTENSION OF VAN 
BUREN BLVD FROM MARCH FIELD AIR MUSEUM TO 
NANDINA AVE WITH 4 LANE ARTERIAL WITH CENTER 
TURN MEDIAN.  

x 2022 Van Buren 
Blvd. 
Extension 1.5 miles

March Air 
Field 
Museum

Nandina 
Avenue

Extend Van Buren from Mairch Air 
Field Museum to Nandina as a 4-ln 
(2 lns in ea dir) with center turn 
median 0 4

Riverside RIVERSIDE 
COUNTY

Local 
Highway 3G0705 RIV071288

IN EASTERN RIVERSIDE CO. IN THE COACHELLA 
VALLEY FOR THE COMMUNITY OF MECCA– 
CONSTRUCT A NEW TWO-LN (1-LN IN EA DIR) 
GRADE SEPARATION BYPASS S/O AVE 66 
BEGINNING 2,800 FT E/O SR-86 & CONNECTING 
BACK TO AVE 66 AT DALE KILER RD. BYPASS WILL 
BE APPROX. 0.9 MILES WITH ELEVATED STRUCTURE 
OVER THE UPRR, HAMMOND RD., INCLUDING 
REALIGNED SH 195. PROJECT INCLUDES 
REALIGNED CONNECTIONS TO SH-111 & LINCOLN.

X

2022
Avenue 
66/SR195 1,150 ft

Approx. 
2,800 ft .E/O 
Hwy 86

3,950 ft. E/O 
Hwy 86

Realignment of existing Ave 
66/SR195 2 2

Riverside RIVERSIDE 
COUNTY

Local 
Highway 3G0705 RIV071288

IN EASTERN RIVERSIDE CO. IN THE COACHELLA 
VALLEY FOR THE COMMUNITY OF MECCA– 
CONSTRUCT A NEW TWO-LN (1-LN IN EA DIR) 
GRADE SEPARATION BYPASS S/O AVE 66 
BEGINNING 2,800 FT E/O SR-86 & CONNECTING 
BACK TO AVE 66 AT DALE KILER RD. BYPASS WILL 
BE APPROX. 0.9 MILES WITH ELEVATED STRUCTURE 
OVER THE UPRR, HAMMOND RD., INCLUDING 
REALIGNED SH 195. PROJECT INCLUDES 
REALIGNED CONNECTIONS TO SH-111 & LINCOLN.

X

2022

Ave 66/SR 
195 
Connection 
to the north 680 ft.

New 
realigned 
Ave 
66/SR195 

Route 111 
to the north

Northerly connection from 
realigned Ave 66/SR 195 to 
existing Hwy 111 2 2

Riverside RIVERSIDE 
COUNTY

Local 
Highway 3G0705 RIV071288

IN EASTERN RIVERSIDE CO. IN THE COACHELLA 
VALLEY FOR THE COMMUNITY OF MECCA– 
CONSTRUCT A NEW TWO-LN (1-LN IN EA DIR) 
GRADE SEPARATION BYPASS S/O AVE 66 
BEGINNING 2,800 FT E/O SR-86 & CONNECTING 
BACK TO AVE 66 AT DALE KILER RD. BYPASS WILL 
BE APPROX. 0.9 MILES WITH ELEVATED STRUCTURE 
OVER THE UPRR, HAMMOND RD., INCLUDING 
REALIGNED SH 195. PROJECT INCLUDES 
REALIGNED CONNECTIONS TO SH-111 & LINCOLN.

X

2022 Lincoln St. 800 ft. 

800 ft. S/O 
Ave 66/SR 
195

New Ave 
66/SR 195 
connection

Realign Lincoln St. south of 
realigned Ave 66/SR 195 2 2

Riverside RIVERSIDE 
COUNTY

Local 
Highway 3G0705 RIV071288

IN EASTERN RIVERSIDE CO. IN THE COACHELLA 
VALLEY FOR THE COMMUNITY OF MECCA– 
CONSTRUCT A NEW TWO-LN (1-LN IN EA DIR) 
GRADE SEPARATION BYPASS S/O AVE 66 
BEGINNING 2,800 FT E/O SR-86 & CONNECTING 
BACK TO AVE 66 AT DALE KILER RD. BYPASS WILL 
BE APPROX. 0.9 MILES WITH ELEVATED STRUCTURE 
OVER THE UPRR, HAMMOND RD., INCLUDING 
REALIGNED SH 195. PROJECT INCLUDES 
REALIGNED CONNECTIONS TO SH-111 & LINCOLN.

X

2022

Ave 66/SR 
195 
connection 
to the east 3,600 ft.

Realigned 
Ave. 66/SR 
195 

Dale Kiler 
Rd. to the 
NE New bypass/alignment for Ave. 66 0 2

Riverside BEAUMONT Local 
Highway RIV180129 RIV180129

IN WESTERN RIV CO IN THE CITY OF BEAUMONT - 
GRADE SEPERATION UNDER CROSSING AT 
PENNSYLVANIA AVE AND UPRR, INCLUDING 
WIDENING OF PENNSYLVANIA AVE FROM 1ST ST TO 
6TH ST FROM 2 TO 4 LANES TO INCLUDE SIDEWALK 
IMPROVEMENTS (APPROX. 4,435 LF) AND TRAFFIC 
SIGNALIZATION.

2022

Pennsylvani
a Ave 2700ft 1st Street 6th Street

Widen Pennsylvania Ave from 2 to 
4 lanes (2ln ea dir) 2 4

Riverside TEMECULA Local 
Highway 991203 991203 Commerce 

Center Dr

Avenida 
Alvarado/
Diaz Rd

IN WESTERN RIV CO IN THE CITY OF TEMECULA:  
PHASE 1: EXTEND OVERLAND DRIVE (4 LANES) 
FROM COMMERCE CENTER DRIVE TO AVENIDA 
ALVARADO/DIAZ RD INTERSECTION.  SEE 991203A 
FOR PHASE 2 BRIDGE PROJECT.

X 2023

Overland Dr. 382.79
Commerce 
Center Dr.

Avenida 
Alvarado/Dia
z Rd.

Construction of a 4-ln Overland Dr. 
Ext. (2 lns in ea dir) n/a 4

Riverside RIVERSIDE 
COUNTY

Local 
Highway 3A01WT159 RIV121204

IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
NORCO - ON HAMNER AVE OVER SANTA ANA RIVER 
.5 MILES N/O OF SIXTH STREET, REPLACE 2 LANE 
BRIDGE WITH A 6 LANE BRIDGE (BRIDGE 
NO.56C0446). 2023 Hamner Ave 0

Bridge over 
Santa Ana 
River

Bridge over 
Santa Ana 
River Widen Bridge from 2 to 6 lanes 2 6

Riverside WILDOMAR
Local 
Highway 3A01WT180 RIV200103

Meadowrid
ge Lane

Jefferson 
Avenue

In Western Riverside County in the City of Wildomar - 
Phase I: Widen Palomar Street from 2 to 4 lanes from 
Meadowridge Lane to Jefferson Avenue. 2023 1.15 miles

Widen to accomodate additional 
lane in each direction 2 4
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Riverside TEMECULA Local 
Highway

3A01WT222
A RIV180135 Dendy 

Parkway

Rancho 
California 
Rd

IN WESTERN RIV CO IN THE CITY OF TEMECULA 
WIDEN DIAZ ROAD FROM RANCHO CALIFORNIA RD 
TO DENDY PARKWAY (CHERRY ST.) FROM 2 TO 4 
LANES (AS PART OF WESTERN BYPASS CORRIDOR)

2023

Diaz Road 10,613 L.F
Dendy 
Parkway

Rancho 
California 
Rd Widen from 2 to 4 lanes 2 4

Riverside MENIFEE Local 
Highway 3A01WT207 RIV180140 Sunset 

Ave Haun Rd Widen from 2 to 4 lanes 2024

Riverside

COACHELLA 
VALLEY 
ASSOC OF 
GOVERNME
NTS

Local 
Highway 3ITS08 RIV140820 Countywid

e

IN EASTERN RIVERSIDE COUNTY FOR CVAG: 
REGIONAL SIGNAL SYCHRONIZATION PROGRAM 
THROUGH THE COACHELLA VALLEY (HIGHWAY 111, 
WASHINGTON ST, RAMON RD) INCLUDING BUT NOT 
LIMITED TO SIGNAL UPGRADES, COMMUNICATION 
SYSTEMS, HARDWARE AND SOFTWARE. (PM 2.5 
BENEFITS)

X

2024
Coachella 
Valley N/A

Western 
Coachella 
Valley

Eastern 
Coachella 
Valley

Synchronize signals along arterials 
in the Coachella Valley N/A N/A

Riverside PALM 
SPRINGS

Local 
Highway RIV031205 RIV031205 El Cielo 

Rd.
Sunrise 
Way

IN THE CITY OF PALM SPRINGS - WIDEN RAMON RD 
FROM 4 TO 6 LNS (3 IN EA DIR), FROM EL CIELO RD 
TO SUNRISE WY., WITH INTERSECTION WIDENING 
AT EL CIELO RD (ADD WB RT TURN LANE), AT 
FARRELL DR (ADD SB LEFT TURN LANE), & AT 
SUNRISE WY (ADD SB LEFT, NB LEFT, AND WB 
LEFT). (PA&ED ONLY).

2024

Ramon Rd. 1 mile El Cielo Rd. Sunrise Way
Widening from 4 to 6 through lanes 
(3 in ea dir) 4 6

Riverside EASTVALE Local 
Highway 3120002 RIV181050 Archibald Hamner

IN WESTERN RIV CO IN THE CITY OF EASTVALE - 
CONSTRUCT THE LIMONITE AVE GAP CLOSURE AND 
CONSTRUCT BRIDGE OVER CUCAMONGA CREEK 
INCLUDING CAPACITY ENHANCEMENT. 2025 Limonite ave 0.6 miles

Archibald 
Ave Hellman Ave

Add 4 general purpose lanes, 2 
lanes in each direction. 0 4

Riverside COACHELLA Local 
Highway 2016A319 RIV180145

IN THE COACHELLA VALLEY IN THE CITY OF 
COACHELLA:  WIDEN DILLON RD FROM 2 TO 6 
LANES, FROM CABAZON RD TO SR-86 I/C, 
INCLUDING RECONSTRUCTION OF BRIDGE 
(#56c0318) OVER COACHELLA VALLEY 
STORMWATER CHANNEL, SIDEWALK, MEDIANS AND 
BIKE LANES.

2025

Dillon Rd 0.65 miles Cabazon Rd SR-86 Widening from 2 to 6-lanes 2 6

Riverside Corona Local 
Highway 3161L005 RIV160405

IN WESTERN RIVERSIDE COUNTY FOR THE CITY OF 
CORONA - MAGNOLIA AVE BRIDGE WIDENING FROM 
4 TO 6 LANES FROM EL CAMINO AVE TO 1000 FT E/O 
ALL AMERICAN WY, INCLUDING THE WIDENING 
OVER THE TEMESCAL CHANNEL; PROJECT TO 
INCLUDE CONSTRUCTION OF MISSING SIDEWALK, 
BIKE LANES, ADA COMPLIANT RAMPS, AND 
DECORATIVE LANDSCAPING. 2025

Magnolia 
Ave 0.2

El Camino 
Ave

1,000" E/O 
All American 
Way Increase from 4 to 6 lanes 2 3

Riverside Lake Elsinore Local 
Highway 3161L009 RIV160902

2,186 ft. 
W/O Lake 
Street

Westerly 
city limits

IN LAKE ELSINORE - CONS OF A NEW 4-LANE 
DIVIDED ROADWAY, REALIGNING EXISTING 
TEMESCAL CANYON ROAD AND REPLACE EXISTING 
2-LANE UNIMPROVED TEMESCAL CANYON ROAD 
FROM LAKE STREET TO 650 FT EASTERLY OF CITY'S 
WESTERLY BOUNDARY. SEGMENT OF THIS 
REALIGNED ROAD INCLUDES A 706' SECTION THAT 
HAS A 375' BRIDGE FUNDED BY HBP LISTED 
SEPARATELY UNDER RIV111203.

X

2025
Temescal 
Canyon Rd. .67 miles Lake St.

Westerly 
City limits

Realignment of existing Temescal 
Canyon to the south between Lake 
St and westerly city limits. - 4 Ln Rd 
with 2 lns in each direction.  375' of 
the road is HBP listed under 
RIV111203 0 4

Riverside

CITY OF 
JURUPA 
VALLEY

Local 
Highway 3200L015

RIV181111
IN THE CITY OF JURUPA VALLEY, WIDEN VAN 
BUREN BLVD FROM 4 TO 6 LANES FROM LIMONITE 
AVENUE TO SANTA ANA RIVER. 2025

VAN 
BUREN 
BLVD 5000 FEET

LIMONITE 
AVENUE

SANTA ANA 
RIVER WIDEN FROM 4 TO 6 LANES 4 6

Riverside CATHEDRAL 
CITY

Local 
Highway 3A01CV089 RIV180107 Palm Dr Mountain 

View Rd Widen from 2 to 4 lanes 2025

Riverside CATHEDRAL 
CITY

Local 
Highway 3A01CV089 RIV180107

IN COACHELLA VALLEY FOR CITY OF CATHEDRAL 
CITY - WIDENING OF VARNER ROAD FROM 2 TO 6 
LANES (3 LANES EA DIRECTION) WITH CENTER 
MEDIAN AND BOX CULVERTS AT LONGS CREEK 
CROSSING. 2025 Varner Road 1.53 Palm Drive

Mountain 
View Dr

Widen Varner Rd from 2 to 6 lns 
(3ea dir) 2 6

Riverside CATHEDRAL 
CITY

Local 
Highway 3A01CV089 RIV180107

IN COACHELLA VALLEY FOR CITY OF CATHEDRAL 
CITY - WIDENING OF VARNER ROAD FROM 2 TO 6 
LANES (3 LANES EA DIRECTION) WITH CENTER 
MEDIAN AND BOX CULVERTS AT LONGS CREEK 
CROSSING. 2025 Varner Road 2.14

Mountain 
View Date Palm

 Widen Varner Road from 2 to 6lns 
(3ea dir) 2 6

Riverside MORENO 
VALLEY

Local 
Highway 3A01WT051 RIV080907 Nason St

Gilman 
Springs 
Rd

IN THE CITY OF MORENO VALLEY - WIDEN 
ALESSANDRO BLVD BETWEEN NASON ST AND 
GILMAN SPRINGS RD FROM 2 TO 4 LANES; REALIGN 
ALESSANDRO BLVD WITHIN PROJECT LIMITS 
BETWEEN THEODORE ST AND GILMAN SPRINGS RD.  
IMPROVEMENTS INCLUDE MEDIANS, TRAFFIC 
SIGNALS, CHANNELIZATION, LEFT TURN POCKETS, 
DEDICATED RIGHT TURN, DRAINAGE, 
LANDSCAPING, SIDEWALKS, BIKE LANES, AND 
TRAILS. (PA&ED ONLY) 2025

Alessandro 
Blvd. 10560 Nason St.

Redlands 
Blvd

Widening from 2 to 4 through lanes 
(2 in each direction) 2 4

Riverside WILDOMAR Local 
Highway 3A01WT133 RIV180126C I-15 Murrieta 

Rd

In Western Riverside County in the City of Wildomar: 
Widen Bundy Canyon Rd (Phase 1 Segment 2) - from 2 
to 4 lanes and install a 15' Class 1 shared bike and 
pedestrian path, separate from the roadway, including 
lighting and fencing.

x 2025 Bundy 
Canyon 
Road 1.65 miles

1200' e/o 
Oak Canyon 
Rd

600' e/o The 
Farm Road Add 2 lanes, one in each direction 2 4
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Riverside WILDOMAR
Local 
Highway 3A04WT126 RIV200104

800' West 
from IC

'800 East 
from IC

In Western Riverside County in the City of Wildomar: 
Reconstruct/widen Baxter Road at I-15 IC between the 
on-ramps from 2 to 4 lanes including reconstruction of 
ramps and install traffic signals. 2025 0.3 mile

Add 2 lanes (1 in each direction) on 
Baxter Rd 2 4

Riverside RIVERSIDE 
COUNTY

Local 
Highway 3A04WT165 RIV111003

IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
JURUPA VALLEY - MARKET STREET BRIDGE 
REPLACEMENT: REPLACE THE EXISTING TWO LANE 
(ONE LANE IN EACH DIRECTION) MARKET STREET 
BRIDGE OVER THE SANTA ANA RIVER, 0.4 MILES 
NORTHWEST OF SR60 WITH A FOUR LANE (TWO 
LANES IN EACH DIRECTION) BRIDGE. BRIDGE NO. 
56C0024 X 2025

MARKET 
ST. 1,595 ft

Santa Ana 
River

SANTA ANA 
RIVER

WIDEN FROM 2 TO 4 LANES - 
MAIN BRIDGE 1,195 FT, PLUS 
200 FT ON EACH SIDE OF THE 
BRIDGE APPROACHES 2 4

Riverside RIVERSIDE 
COUNTY

Local 
Highway 3A04WT197 RIV150901

IN WESTERN RIVERSIDE COUNTY SOUTHEAST OF 
CORONA - (GAP CLOSURE) WIDEN TEMESCAL CYN 
ROAD FROM TWO TO FOUR LANES INCLUDING BUT 
NOT LIMITED TO CURB&GUTTER AND CURB RAMPS 
IN THREE SEGMENTS; SEGMENT 1:EL CERRITO RD 
TO TOM BARNES ST.(.7 MI) (SPLIT PROJ. 
RIV150901A) ; SEGMENT 2: DOS LAGOS DR TO 
PULSAR CT (.7 MI) (RIV150901); AND SEGMENT 3: 
DAWSON CYN RD TO NORTH .7 MILES (.7 MI) 
(RIV150901).

X

2025
Temescal 
Canyon Rd .7 miles El Cerrito Rd

Tom Barnes 
St

Widen Temescal Canyon Rd from 
2 to 4 lanes 2 4

Riverside RIVERSIDE 
COUNTY

Local 
Highway 3A04WT197 RIV150901

IN WESTERN RIVERSIDE COUNTY SOUTHEAST OF 
CORONA - (GAP CLOSURE) WIDEN TEMESCAL CYN 
ROAD FROM TWO TO FOUR LANES INCLUDING BUT 
NOT LIMITED TO CURB&GUTTER AND CURB RAMPS 
IN THREE SEGMENTS; SEGMENT 1:EL CERRITO RD 
TO TOM BARNES ST.(.7 MI) (SPLIT PROJ. 
RIV150901A) ; SEGMENT 2: DOS LAGOS DR TO 
PULSAR CT (.7 MI) (RIV150901); AND SEGMENT 3: 
DAWSON CYN RD TO NORTH .7 MILES (.7 MI) 
(RIV150901).

X

2025
Temescal 
Canyon Rd .7 miles

Dos Lagos 
Dr Pulsar Court

Widen Temescal Canyon Rd from 
2 to 4 lanes 2 4

Riverside RIVERSIDE 
COUNTY

Local 
Highway 3A04WT197 RIV150901

IN WESTERN RIVERSIDE COUNTY SOUTHEAST OF 
CORONA - (GAP CLOSURE) WIDEN TEMESCAL CYN 
ROAD FROM TWO TO FOUR LANES INCLUDING BUT 
NOT LIMITED TO CURB&GUTTER AND CURB RAMPS 
IN THREE SEGMENTS; SEGMENT 1:EL CERRITO RD 
TO TOM BARNES ST.(.7 MI) (SPLIT PROJ. 
RIV150901A) ; SEGMENT 2: DOS LAGOS DR TO 
PULSAR CT (.7 MI) (RIV150901); AND SEGMENT 3: 
DAWSON CYN RD TO NORTH .7 MILES (.7 MI) 
(RIV150901).

X

2025
Temescal 
Canyon Rd .7 miles

Dawson 
Canyon Rd

.7 miles 
North of 
Dawson 
Canyon Rd

Widen Temescal Canyon Rd from 
2 to 4 lanes 2 4

Riverside
DESERT 
HOT 
SPRINGS

Local 
Highway 3A07023 RIV091001 Pierson 

Blvd. SR62

IN THE COACHELLA VALLEY IN THE CITY OF DESERT 
HOT SPRINGS - INDIAN AVE WIDENING: WIDENING 
OF INDIAN AVE FROM 2 TO 6 THROUGH LANES (3 IN 
EA DIR), BETWEEN HWY 62 AND MISSION LAKES 
BLVD., INCLUDING THE CONSTRUCTION OF AN ALL 
WEATHER BRIDGE OVER MISSION CREEK (PA&ED). 2025 Indian Ave. 2.85 miles SR62

Mission 
Lakes Blvd.

Widening from 2 to 6 lanes and 
construction of an all weather 
bridge over Mission Creek. 2 6

Riverside LA QUINTA Local 
Highway 3A07061 RIV121202

IN EASTERN RIVERSIDE COUNTY IN THE CITY OF LA 
QUINTA - ON DUNE PALMS RD: REPLACE 3-LANE 
LOW WATER CROSSING WITH 4 LANE BRIDGE OVER 
THE COACHELLA VALLEY STORMWATER CHANNEL ( 
WHITEWATER RIVER - BRIDGE NO.00L0070)

X

2025
Dune Palms 
Rd 0

Bridge at 
White Water 
Channel

Bridge at 
White Water 
Channel Widen Bridge from 3 to 4 lanes 3 4

Riverside PALM 
SPRINGS

Local 
Highway 3A07100 RIV110124

IN THE COACHELLA VALLEY IN THE CITY OF PALM 
SPRINGS - RAMON RD. WIDENING BETWEEN SAN 
LUIS REY DR & LANDAU BLVD.:  WIDENING OF 
RAMON RD. FROM A 4-LN ARTERIAL TO A 6-LN 
ARTERIAL (3-LNS IN EA DIR) BETWEEN SAN LUIS 
REY DR & LANDAU BLVD., INCLUDING THE 
WIDENING/REPLACEMENT OF THE WHITEWATER 
RIVER BRIDGE (BRIDGE NO. 56C0287), INCLUDING 
SEISMIC RETROFIT AND SCOUR 
COUNTERMEASURES AS NECESSARY.

X

2025 RAMON RD. 1,654'

200' W/O 
RAMON RD. 
BRIDGE

310' E/O 
RAMON RD. 
BRIDGE TO 
LANDAU 
BLVD.

WIDENING FROM 4 TO 6 LANES - 
3 lns in each direction 4 6

Riverside PALM 
SPRINGS

Local 
Highway 3A07100 RIV110124

IN THE COACHELLA VALLEY IN THE CITY OF PALM 
SPRINGS - RAMON RD. WIDENING BETWEEN SAN 
LUIS REY DR & LANDAU BLVD.:  WIDENING OF 
RAMON RD. FROM A 4-LN ARTERIAL TO A 6-LN 
ARTERIAL (3-LNS IN EA DIR) BETWEEN SAN LUIS 
REY DR & LANDAU BLVD., INCLUDING THE 
WIDENING/REPLACEMENT OF THE WHITEWATER 
RIVER BRIDGE (BRIDGE NO. 56C0287), INCLUDING 
SEISMIC RETROFIT AND SCOUR 
COUNTERMEASURES AS NECESSARY.

X

2025 Ramon Rd. 2,314 ft.
San Luis 
Rey Dr.

200' W/O 
Ramon Rd. 
Bridge

Add 1 WB lane from Crossley to 
San Luis Rey Dr., and one WB ln & 
one EB ln btwn 200 W/O Ramon 
Rd. Bridge to Crossley Rd. 5 6
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Riverside PALM 
SPRINGS

Local 
Highway 3A07100 RIV110124

IN THE COACHELLA VALLEY IN THE CITY OF PALM 
SPRINGS - RAMON RD. WIDENING BETWEEN SAN 
LUIS REY DR & LANDAU BLVD.:  WIDENING OF 
RAMON RD. FROM A 4-LN ARTERIAL TO A 6-LN 
ARTERIAL (3-LNS IN EA DIR) BETWEEN SAN LUIS 
REY DR & LANDAU BLVD., INCLUDING THE 
WIDENING/REPLACEMENT OF THE WHITEWATER 
RIVER BRIDGE (BRIDGE NO. 56C0287), INCLUDING 
SEISMIC RETROFIT AND SCOUR 
COUNTERMEASURES AS NECESSARY.

X

2025 Ramon Rd. 640'

310' E/O 
Landau 
Blvd.,

Avenida La 
Paloma Add one WB through lane 5 6

Riverside INDIO Local 
Highway 3A07137 RIV111202

IN THE CITY OF INDIO - AVE 44 BRIDGE 
REPLACEMENT: REPLACE EXISTING AVENUE 44 
TWO LANE LOW WATER CROSSING OVER THE 
COACHELLA VALLEY STORMWATER CHANNEL WITH 
A FOUR LANE BRIDGE (BRIDGE NO. 00L0056), 
INCLUDING 6 FT SIDEWALK ON EACH SIDE OF THE 
BRIDGE.

X

2025 Avenue 44 1,263 ft

over the 
Coachella 
Valley 
Stormwater 
Channel

Over the 
Coachella 
Valley 
Stormwater 
Channel

Widening of Ave 44 over Coachella 
Valley SD Channel from 2 to 4 lns; 
bridge length = 515', westerly 
abutment = 413' and easterly 
abutment = 335' 2 4

Riverside MORENO 
VALLEY

Local 
Highway 3A0801 RIV080911

San 
Michele 
Rd

Oleander 
Ave (in 
Perris)

IN THE CITY OF MORENO VALLEY - WIDEN HEACOCK 
ST BETWEEN SAN MICHELE RD AND HARLEY KNOX 
RD, FROM 2 TO 4 LANES; REALIGN HEACOCK ST 
WITHIN PROJECT LIMITS BETWEEN NANDINA AND 
HARLEY KNOX; REPLACE BRIDGE OVER PVSD 
LATERAL B.

X

2025 Heacock St. 4,700 ft.

San Michele 
Rd. (Moreno 
Valley)

Harley Knox 
Rd. (City of 
Perris)

widening from 2 to 4 lanes (2 in 
each direction) 2 4

Riverside LAKE 
ELSINORE

Local 
Highway RIV010206 RIV151102

IN WESTERN RIV CO. FOR CITY OF LAKE ELSINORE - 
CONSTRUCT/EXTEND CAMINO DEL NORTE FROM 
MAIN ST TO FRANKLIN ST 2 LNS (1 IN EA DIR), 8' 
SHOULDERS ON EACH SIDE, CLASS III BIKE LNS 
(650LF), ADD TURNING LNS & CONSTRUCT NEW 
TRAFFIC SIGNAL AT INTERSECTION OF CAMINO DEL 
NORTE & FRANKLIN ST. CONSTRUCT/EXTEND CYN 
ESTATES DR FROM EXISTING FRANKLIN ST TO NEW 
FRANKLIN ST 2 LNS (1 IN EA DIR), WITH NEW S/W 
(390LF) ON SOUTHERN SIDE OF CANYONE ESTATES 
DR.

X

2025
Camino Del 
Norte .59 miles

New 
Franklin St. Main St.

Construct / Expand Camino Del 
Norte as a 2-lane arterial 0 2

Riverside LAKE 
ELSINORE

Local 
Highway RIV010206 RIV151102

IN WESTERN RIV CO. FOR CITY OF LAKE ELSINORE - 
CONSTRUCT/EXTEND CAMINO DEL NORTE FROM 
MAIN ST TO FRANKLIN ST 2 LNS (1 IN EA DIR), 8' 
SHOULDERS ON EACH SIDE, CLASS III BIKE LNS 
(650LF), ADD TURNING LNS & CONSTRUCT NEW 
TRAFFIC SIGNAL AT INTERSECTION OF CAMINO DEL 
NORTE & FRANKLIN ST. CONSTRUCT/EXTEND CYN 
ESTATES DR FROM EXISTING FRANKLIN ST TO NEW 
FRANKLIN ST 2 LNS (1 IN EA DIR), WITH NEW S/W 
(390LF) ON SOUTHERN SIDE OF CANYONE ESTATES 
DR.

X

2025
Canyon 
Estates Dr. .32 miles

Existing 
Franklin St.

New 
Franklin St.

Construct / extend Canon Estate 
Dr. as a  2 lane arterial 0 2

Riverside RIVERSIDE 
COUNTY

Local 
Highway RIV011236 RIV011236

Whitewoo
d 
Rd/Meado
wlark Ln

Wincheste
r Rd.

IN RIV COUNTY & MURRIETA - EXTEND/CONSTRUCT 
CLINTON KEITH ROAD (6 LANES ULTIMATE 
WIDENING FOR APPROX 4.3 MILES) INCLUDING 
CONSTRUCTION OF 2 BRIDGES FROM WHITEWOOD 
RD/MEADOWLARK LN TO WINCHESTER ROAD 
(SR79) - PROJECT TO BE COMPLETED IN PHASES.

X 2025
Clinton Keith 
Rd. 1.7 miles

Whitewood 
Rd/Meadowl
ark Ln.

Trois Valley 
Rd.

New 6 lane facility - 3 lanes in ea 
dir., including one bridge n/a 6

Riverside RIVERSIDE 
COUNTY

Local 
Highway RIV011236 RIV011236

Whitewoo
d 
Rd/Meado
wlark Ln

Wincheste
r Rd.

IN RIV COUNTY & MURRIETA - EXTEND/CONSTRUCT 
CLINTON KEITH ROAD (6 LANES ULTIMATE 
WIDENING FOR APPROX 4.3 MILES) INCLUDING 
CONSTRUCTION OF 2 BRIDGES FROM WHITEWOOD 
RD/MEADOWLARK LN TO WINCHESTER ROAD 
(SR79) - PROJECT TO BE COMPLETED IN PHASES.

X 2025
Clinton Keith 
Rd. .63 miles Leon Rd. SR79

New 6 lane facility - 3 lanes in each 
direction 0 6

Riverside TEMECULA Local 
Highway RIV060113 RIV060113

CONSTRUCT NEW 4 LANE BRIDGE OVER MURRIETA 
CREEK  (PART OF WESTERN BYPASS CORRIDOR) 
INCLUDING APPROACHES, CURB & GUTTER, 
SIDEWALKS, & STORM DRAIN FACILITIES

X
2025

Murrieta 
Creek 
Bridge 288'

Existing 
terminus of 
Western 
Bypass (St) Pujol St.

New 4-ln bridge over Murrieta 
Creek n/a 4

Riverside TEMECULA Local 
Highway RIV060114 RIV060114

IN SOUTHWEST TEMECULA: DESIGN AND 
CONSTRUCT 4 LANE WESTERN BYPASS CORRIDOR 
(PHASE 1) FROM SR79 SOUTH TO RANCHO 
CALIFORNIA RD

X
2025

Western 
Bypass 
Corridor - Ph 
I 1.75 miles SR79 south

Rancho 
California 
Rd.

New 4-ln arterial facility - 2 lanes in 
ea direction. 0 4

Riverside COACHELLA Local 
Highway RIV110825 RIV110825

IN THE CITY OF COACHELLA - AVE 50 OVER 
COACHELLA STORMWATER CHANNEL:  (PHASE 1) 
REPLACEMENT OF A 2-LN LOW WATER X-ING 
(BRIDGE NO. 00L0055) WITH A 6-LN (3-LNS IN EA DIR) 
BRIDGE ON NEW ROADWAY ALIGNMENT FROM 
APPROX. 300-FT W/O APACHE TRAIL TO SR-86 
INTRSCTN.  INCLUDING BIKE LANES, SIDEWALKS, 
RECONSTRUCT TRAFFIC SIGNAL/DRIVEWAYS, 
CHANNEL SCOUR PRTCTN, & RETAINING EXISTING 
LOW WATER X-ING & CULVERTS. 2025 Ave. 50 1200 ft

300-ft west 
of Apache 
Trail

SR86S 
Intersection

Widen roadway approaches from 2 
ln to 6 ln with a new 6 ln bridge 
over the Coachella Stormwater 
Channel 2 6
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Riverside PALM 
SPRINGS

Local 
Highway RIV990727 RIV990727

UPRR 
Overcrossi
ng

Garnet 
Ave.

IN PALM SPRINGS: WIDEN INDIAN CANYON DR 
FROM 2 TO 6 LANES (3 IN EACH DIRECTION),  FROM 
UPRR OVERCROSSING TO GARNET AVE 
(HBRR#:56C0025).

x 2025
Indian 
Canyon Dr. 3,000 ft.

UPRR 
Overcrossin
g (Bridge 
No. 
56C0025)

Garnet Ave. 
(Bridge No. 
56C0025)

Widening from 2 to 6 through lanes 
(3 in ea dir) 2 6

Riverside CITY OF 
EASTVALE

Local 
Highway 3120002 RIV180116

IN WESTERN RIV CO IN THE CITY OF EASTVALE - 
WIDENING OF LIMONITE AVE FROM 4 TO 6 LANES (3-
LANES EA DIR) BETWEEN ARCHIBALD AVE AND 
HAMNER AVE (APPROX 2 MILES). 2026 Limonite ave 2 miles

Archibald 
Ave Hamner Ave

Widen Limonite Ave from  4 to 6 
lanes btwn Archibald Ave and 
Hamner Ave 4 6

Riverside La Quinta Local 
Highway 3161L001 RIV160901 Washingto

n St Park Ave

IN EASTERN RIVERSIDE COUNTY IN THE CITY OF LA 
QUINTA - WIDEN AVENUE 50 FROM WASHINTON ST 
TO PARK AVE- WB INCREASE FROM 1 TO 2 LANES; 
EB EXISTING 2 LANES. PROJECT TO INSTALL 1,700 
FT (.3 MI) SIDEWALK AND CLASS
II BIKE LANES. TO INCLUDE REPLACEMENT OF AN 
EXISTING LOW WATER CROSSING WITH A BRIDGE 
AND NECESSARY SLOPE AND CHANNEL SCOUR 
PROTECTION MEASURES.

X

2026 Avenue 50 0.3
Washington 
St

1/3 mi west 
of Park Ave 
at water 
crossing

Widen from 1 to 2 lanes 
Westbound 1 2

Riverside La Quinta Local 
Highway 3161L001 RIV160901 Washingto

n St Park Ave

IN EASTERN RIVERSIDE COUNTY IN THE CITY OF LA 
QUINTA - WIDEN AVENUE 50 FROM WASHINTON ST 
TO PARK AVE- WB INCREASE FROM 1 TO 2 LANES; 
EB EXISTING 2 LANES. PROJECT TO INSTALL 1,700 
FT (.3 MI) SIDEWALK AND CLASS
II BIKE LANES. TO INCLUDE REPLACEMENT OF AN 
EXISTING LOW WATER CROSSING WITH A BRIDGE 
AND NECESSARY SLOPE AND CHANNEL SCOUR 
PROTECTION MEASURES.

X

2026 Avenue 51 0.3
Washington 
St

1/3 mi west 
of Park Ave 
at water 
crossing

Widen to install sidewalk and bike 
lanes 2 2

Riverside MORENO 
VALLEY

Local 
Highway 3A01WT053 RIV080908 SR-60 Alessandr

o Blvd

IN THE CITY OF MORENO VALLEY - WIDEN GILMAN 
SPRINGS RD BETWEEN SR-60 AND ALESSANDRO 
BLVD FROM 2 TO 6 LANES.  IMPROVEMENTS 
INCLUDE MEDIANS, TRAFFIC SIGNALS, 
CHANNELIZATION, LEFT TURN POCKETS, 
DEDICATED RIGHT TURN, DRAINAGE, ACCESS 
ROADS, LANDSCAPING, SIDEWALKS, AND BIKE 
LANES. (PA&ED ONLY) 2026

Gilman 
Springs Rd. 11500 SR60

Alessandro 
Blvd.

Widening from 2 to 6 through lanes 
(3 in each direction) 2 6

Riverside EASTVALE Local 
Highway 3A01WT124 RIV180114

San 
Bernardino 
County 
Line

65th St Widen from 2 to 4 lanes
2026

Archibald 
Ave 0.7 miles

San 
Bernardino 
County Line 65th St Widen from 2 to 4 lanes 2 4

Riverside CITY OF 
EASTVALE

Local 
Highway 3A01WT124 RIV180114

IN WESTERN RIV CO IN THE CITY OF EASTVALE - 
WIDENING OF ARCHIBALD AVE FROM 2 TO 4 LANES 
(2-LANES EA DIR) BETWEEN SAN BERNARDINO 
COUNTY LINE TO 65TH ST (APPROX 3,300 LF). 2026

Archibald 
Ave .63 miles

San 
Bernardino 
County Line 65th Street

Widen Archibald Ave from 2 to 4 
lanes btwn SB County line and  
65th St 2 4

Riverside MORENO 
VALLEY

Local 
Highway 3A01WT153 RIV080909 Alessandr

o Blvd Bridge St

IN THE CITY OF MORENO VALLEY - WIDEN GILMAN 
SPRINGS RD BETWEEN ALESSANDRO BLVD AND 
BRIDGE ST FROM 2 TO 6 LANES.  IMPROVEMENTS 
INCLUDE MEDIANS, TRAFFIC SIGNALS, 
CHANNELIZATION, LEFT TURN POCKETS, 
DEDICATED RIGHT TURN, DRAINAGE, ACCESS 
ROADS, LANDSCAPING, SIDEWALKS, AND BIKE 
LANES. 2026

Gilman 
Springs Rd. 19,000 ft.

Alessandro 
Blvd. Bridge St.

Widening from 2 to 6 through lanes 
(3 in ea direction) 2 6

Riverside CITY OF 
EASTVALE

Local 
Highway 3A01WT158 RIV180115 Mission 

Blvd
Limonite 
Ave

IN WESTERN RIV CO IN THE CITY OF EASTVALE - 
WIDENING OF HAMNER AVE FROM 2 TO 6 LANES (3-
LANES EA DIR) BETWEEN MISSION BLVD AND 
LIMONITE AVE. 2026 Hamner Ave 2 miles Mission Blvd

Limonite 
Ave

Widen Hamner Ave from 2 to 6 
lanes btwn Cantu Galleano and 
Limonite Ave 2 6

Riverside RIVERSIDE 
COUNTY

Local 
Highway 3A04CV027 RIV121203

IN EASTERN RIVERSIDE COUNTY IN THE 
COACHELLA VALLEY - ON AVE 56/AIRPORT DR, 
REPLACE 2 LANE BRIDGE WITH A 4 LANE BRIDGE 
OVER WHITEWATER RIVER .21 MILES E/O HWY 111 
(BRIDGE NO.56C0020). X 2026

Ave.56/Airpo
rt Boulevard 0

Bridge over 
Whitewater 
River

Bridge over 
Whitewater 
River Widen bridge from 2 to 4 lanes 2 4

Riverside EASTVALE Local 
Highway 3A04WT188 RIV180118 Sumner 

Ave
Scholar 
Way

IN WESTERN RIV CO IN THE CITY OF EASTVALE - 
WIDENING OF SCHLEISMAN RD FROM 2 TO 4 LANES 
(2-LANES EA DIR) BETWEEN SUMNER AVE AND 
SCHOLAR WAY

2026 Schleisman 
Rd 0.5 Sumner Ave Scholar way Widen from 2 to 4 Lanes 2 4

Riverside MENIFEE Local 
Highway 3A04WT177 RIV180139

IN WESTERN RIV CO IN THE CITY OF MENIFEE - 
NEWPORT RD WIDENING FROM MURRIETA RD TO 
BRADLEY RD (1-MILE) TO INCLUDE A 3RD LANE EB 
AND SAFETY MEDIANS, STREET LIGHTS, MODIFY 
TRAFFIC SIGNALS, CONSTRUCT SIDEWALKS 
(3,440LF ON SOUTH SIDE) AND ADA RAMPS, CLASS II 
BIKE LANES (3,440LF ON SOUTH SIDE), AND 
RELOCATE EXISTING POWER POLES.

X

2027 Newport Rd 1 miles Murrieta Rd Bradley Add 3rd lane Eastbound 5 6
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Riverside RIVERSIDE 
COUNTY

Local 
Highway

3A04WT137
A RIV090903

TEMESCA
L 
CANYON 
RD.

I-215

IN RIVERSIDE COUNTY ON CAJALCO RD – CAJALCO 
RD. WIDENING FROM 2 TO 4 THRU LNS (2 IN EA DIR) 
FROM TEMESCAL CANYON RD. TO HARVILL AVE 
AND FROM 4 TO 6 LANES FROM HARVILL AVE TO I-
215, INCLUDING TURN POCKETS AND A BRIDGE 
RECONSTRUCTION OVER A WATER CROSSING (RTP 
IDS: 3A04WT137 AND 3A04WT138) (PA&ED ONLY) 
($803 IN FY 09/10 AND $344.01 IN FY 15/16 OF TC 
USED FOR STPL MATCH IN PA&ED). 2028 Cajalco Rd. 16 miles

Temescal 
Canyon Rd. I-215

Widening from 2 to 4 thru lanes (2 
in ea dir) 2 4

Riverside RIVERSIDE 
COUNTY

Local 
Highway

3A04WT137
A RIV090903

TEMESCA
L 
CANYON 
RD.

I-215

IN RIVERSIDE COUNTY ON CAJALCO RD – CAJALCO 
RD. WIDENING FROM 2 TO 4 THRU LNS (2 IN EA DIR) 
FROM TEMESCAL CANYON RD. TO HARVILL AVE 
AND FROM 4 TO 6 LANES FROM HARVILL AVE TO I-
215, INCLUDING TURN POCKETS AND A BRIDGE 
RECONSTRUCTION OVER A WATER CROSSING (RTP 
IDS: 3A04WT137 AND 3A04WT138) (PA&ED ONLY) 
($803 IN FY 09/10 AND $344.01 IN FY 15/16 OF TC 
USED FOR STPL MATCH IN PA&ED). 2028 Cajalco Rd. 0.3 miles Harvill Ave.

I-215 (South 
bound ramp)

Widening from 4 to 6 lanes (3 in ea 
dir) 4 6

Riverside CATHEDRAL 
CITY

Local 
Highway 3A07028 RIV110501 I-10

350 ' S/O 
VARNER 
RD.

IN COACHELLA VALLEY IN THE CITY OF CATHEDRAL 
CITY - DATE PALM DR WIDENING FROM I-10 TO 
VARNER RD.: WIDENING OF DATE PALM DR. FROM 2 
TO 6 LNS (3 LNS IN EA DIR) FROM I-10 TO VARNER 
RD INCLUDING A BOX CULVERT SPANNING THE 
LONG CANYON WASH. OTHER IMPROVEMENTS 
INCLUDE ADDITIONAL TURNING LANES AT 
INTERSECTION OF DATE PALM DR. & VARNER RD., 
TRAFFIC SIGNALIZATION, SIDEWALKS, MEDIANS 
AND BIKE LANES.

X

2028
Date Palm 
Dr. .8 miles I-10 north Varner Rd.

Arterial widening from 2 to 6 lns, 
includes box culvert spanning Long 
Canyon Wash 2 6

Riverside RIVERSIDE 
COUNTY

Local 
Highway 3A04WT179 RIV140401

IN WESTERN RIVERSIDE COUNTY NEAR THE CITY 
OF MENIFEE - ON NUEVO ROAD, REHABILITATE AND 
WIDEN EXISTING 2 LANE BRIDGE TO A 4 LANE 
BRIDGE OVER SAN JACINTO RIVER 1.2 MILES W/O 
LAKEVIEW AVENUE. (BRIDGE NO. 56C0004). 2029 Nuevo Road 1056 Ft

Bridge over 
San Jacinto 
River

Bridge over 
San Jacinto 
River Widen bridge from 2 to 4 lanes 2 4

Riverside PALM 
SPRINGS

Local 
Highway 3AL104 RIV120206

N. Indian 
Canyon 
Dr.

N. Virginia 
Rd.

IN EASTERN RIVERSIDE COUNTY IN PALM SPRINGS - 
WIDENING OF WEST SAN RAFAEL RD: WIDENING OF 
WEST SAN RAFAEL RD FROM TWO TO FOUR LANES 
(2 LANES IN EACH DIRECTION) WITH A CONTINUOUS 
LEFT TURN LANE FROM N. INDIAN CANYON DR. TO 
N. VIRGINIA RD.

x

2029
West San 
Rafael Rd. 1,650 ft.

N. Indian 
Canyon Dr.

N. Virginia 
Rd.

Widening from 2 to 4 lanes (2 in 
each directin) and a continuous left 
turn lane. 2 4

Riverside MORENO 
VALLEY

Local 
Highway 3160036 RIV151103

IN WESTERN RIVERSIDE COUNTY FOR THE CITY OF 
MORENO VALLEY - CONSTRUCT NEW  BRIDGE 
(MINIMUM 2 LNS IN EA DIR) AND STREET 
IMPROVEMENTS ON INDIAN ST OVER PERRIS 
VALLEY STORM DRAIN LATERAL A FROM 150FT S/O 
SUPERIOR AVE TO S/S OF CHANNEL. 
IMPROVEMENTS INCLUDE: SIDEWALKS/BIKE LANES, 
ROADWAY APPROACHES, CHANNEL 
IMPROVEMENTS, UTILITY RELOCATIONS AND 
RELATED WORK. X 2030 INDIAN ST 800

SUPERIOR 
AVE

SAN 
MICHELE 
RD

Construct New Bridge over Perris 
Valley Storm Channel 0 4

Riverside MENIFEE Local 
Highway 2016A319 RIV180141

IN WESTERN RIV CO IN THE CITY OF MENIFEE - 
WIDENING OF VALLEY BLVD FROM 2 TO 4-LANES (2-
LNS EA DIRECTION) FROM MCCALL BLVD TO HONEY 
RUN RD AND GAP CLOSURE ON VALLEY BLVD FROM 
HONEY RUN RD TO MURRIETA RD (0 TO 4 LANES) 
INCLUDING INSTALL OF TRAFFIC SIGNALS, NEW 
LANE STRIPING, CURB AND GUTTER, CLASS II BIKE 
LANES (9,000LF), SIDEWALKS (6,300LF), AND ADA 
RAMPS.

x 2030

Valley Blvd 0.35 miles
Honeyrun 
Rd Murrieta Rd

Missing Link/Gap Closure 0 to 4 
lanes 0 4

Riverside MENIFEE Local 
Highway 2016A319 RIV180141

IN WESTERN RIV CO IN THE CITY OF MENIFEE - 
WIDENING OF VALLEY BLVD FROM 2 TO 4-LANES (2-
LNS EA DIRECTION) FROM MCCALL BLVD TO HONEY 
RUN RD AND GAP CLOSURE ON VALLEY BLVD FROM 
HONEY RUN RD TO MURRIETA RD (0 TO 4 LANES) 
INCLUDING INSTALL OF TRAFFIC SIGNALS, NEW 
LANE STRIPING, CURB AND GUTTER, CLASS II BIKE 
LANES (9,000LF), SIDEWALKS (6,300LF), AND ADA 
RAMPS.

x 2030

Valley Blvd 1.13mi McCall Blvd
Honey Run 
Rd  widening from 2 to 4 lanes 2 4

Riverside
RIVERSIDE 
COUNTY

Local 
Highway 3200L072 RIV181110

IN WESTERN RIVERSIDE COUNTY - CONSTRUCT 6 
LANE ARTERIAL ON CLINTON KEITH ROAD FROM 
LEON RD TO SR-79. 2030

CLINTON 
KEITH 
ROAD 3000 FEET LEON RD SR-79 WIDEN TO 6 LANE ARTERIAL 0 6

Riverside CATHEDRAL 
CITY

Local 
Highway 3A01CV091 RIV180106

IN COACHELLA VALLEY FOR CITY OF CATHEDRAL 
CITY - WIDENING OF VARNER ROAD FROM 2 TO 4 
LANES (2 LANES EA DIRECTION) WITH CENTER 
MEDIAN FROM DATE PALM DR TO BOB HOPE DR. 2030 Varner Road 4.4 miles

Date Palm 
Drive

Bob Hope 
Dr

Widen Varner Road to 4 lanes, with 
center median 2 4

Riverside WILDOMAR Local 
Highway 3A01WT071 RIV180127 I-15 Coppercra

ft

IN WESTERN RIV CO IN THE CITY OF WILDOMAR - 
WIDENENING OF CLINTON KEITH RD FROM ARYA RD 
TO COPPER CRAFT FROM 3 TO 6 LANES (3 LNS EA 
DIRECTION). 2030

Clinton Keith 
Rd 1.8 miles Arya Rd

Copper 
Craft Dr Widening from 3 to 6 lanes 3 6
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Riverside WILDOMAR Local 
Highway 3A01WT133 RIV180126A I-15 Murrieta 

Rd

IN WESTERN RIV CO IN THE CITY OF WILDOMAR - 
PH 1 SEGMENT 1: WIDEN BUNDY CANYON RD FROM 
2 TO 4 LANES. SECTION 1 FROM I-15 to 1600' E/O 
OAK CANYON DRIVE (CON FY20) AND SECTION 2 
FROM 1600' E/O OAK CANYON DRIVE TO MURRIETA 
ROAD (CON FY22). PH I-SEGMENT 2 (RIV180126C); 
PH 2 (RIV180126B).

X

2030
Bundy 
Canyon Rd 4.3 miles I-15 Murrieta Rd Widening from 2 to 4 lanes 2 4

Riverside WILDOMAR Local 
Highway 3A01WT134 RIV180126B

IN WESTERN RIV CO IN THE CITY OF WILDOMAR -  
PH 2: WIDEN BUNDY CANYON RD FROM 2 TO 4 
LANES FROM MISSION TRAIL TO I-15.  PH 1 IN 
RIV180126A. 2030

Bundy 
Canyon Rd 0.85 miles Mission Trail I-15 Widening from 2 to 4 lanes 2 4

Riverside MENIFEE Local 
Highway 3A01WT207 RIV180140

IN WETERN RIV CO IN THE CITY OF MENIFEE - 
SCOTT RD/BUNDY CANYON RD WIDENING FROM 2 
TO 4-LANES FROM HAUN RD TO MURRIETA RD 
(APPROX 1.78-MILES), RELOCATE EXISTING POWER 
POLES, ACQUIRE ADDITIONAL RIGHT-OF-WAY, 
CONSTRUCT DRAINAGE IMPROVEMENTS.

2030

Scott Rd 1.78 miles Haun Rd Sunset Rd Widening from 2 to 4 lanes 2 4

Riverside MORENO 
VALLEY

Local 
Highway

3A04WT056
B RIV080912

2000' west 
of Clark St

Day St

IN THE CITY OF MORENO VALLEY - WIDEN BOX 
SPRINGS RD BETWEEN 2000' WEST OF CLARK ST 
AND DAY ST FROM 2 TO 4 LANES.  INCLUDES 
UTILITY RELOCATION, GRADING, DRAINAGE, CURB, 
GUTTER, RETAINING WALLS, SIGNAGE, AND 
STRIPING. 2030

Box Springs 
Rd. .6 miles

2000' W/O 
Clark St. Day St.

Widening from 2 to 4 lanes (2 in 
each direction) 2 4

Riverside MORENO 
VALLEY

Local 
Highway 3A07155 RIV080917 Cactus 

Ave
Auto Mall 
Dr

IN THE CITY OF MORENO VALLEY - WIDEN MORENO 
BEACH DR BETWEEN CACTUS AVE AND AUTO MALL 
DR FROM 2 TO 6 LANES.  INCLUDES SIGNALS AT 
COTTONWOOD AVE, ALESSANDRO BLVD, AND 
CACTUS AVE. 2030

Moreno 
Beach Dr. 1.6 miles Cactus Ave.

Auto Mall 
Dr.

Widening from 2 to 6 lanes (3 in 
each direction) 2 6

Riverside MORENO 
VALLEY

Local 
Highway 3A0808 RIV090908 Alessandr

o Blvd
Eucalyptus 
Ave

IN MORENO VALLEY, WIDEN WORLD LOGISTICS 
CENTER PARKWAY FROM 2 TO 4 LANES FROM 
ALESSANDRO BLVD TO EUCALYPTUS AVE, 
INCLUDING TRAFFIC SIGNALS, CHANNELIZATION 
IMPROVEMENTS, LEFT-TURN POCKETS, DEDICATED 
RIGHT-TURN LANES, DRAINAGE IMPROVEMENTS, 
LANDSCAPING, SIDEWALKS, AND BIKE LANES. 2030

World 
Logistics 
Center 
Parkway 6,600 ft.

Alessandro 
Blvd.

Eucalyptus 
Ave.

Widening from 2 to 4 thru lanes (2 
in ea dir) 2 4

Riverside BEAUMONT Local 
Highway 3AL204 RIV100102

.675 miles 
north from 
the future 
SR60/Potr
ero Fwy IC 
(RIV05053
5)

Oak Valley 
Pkwy

IN WESTERN RIVERSIDE CO IN BEAUMONT: SR79 
BYPASS EXT NO. PH II – INSTAL  OF A 3-LN PRE-FAB 
BRIDGES ON THE EASTSIDE OF THE PH I POTRERO 
BRIDGE SR79 BYPASS EXT.  NO. (3LNS EA 
DIRECTION), EXTENDING THE POTRERO BLVD  0.675 
MI.  NO. FROM THE FUTURE SR60/POTRERO FWY IC 
(RIV050535), TO CONNECT TO THE OAK VALLEY 
PKWY IN BEAUMONT, INCLUDING THE INSTAL OF A 
CLASS I MULTI-PURPOSES TRAIL, FLARED 
INTERSECTION AND TURNING POCKETS.

X

2030

Potrero 
Bridge - 
SR79 
Bypass 
Extension 
North .675 miles SR60

Oak Valley 
Pkwy

Add the final 1/2 width 
improvements (3 lanes) to the new 
Potrero Blvd. facility. 3 6

Riverside MORENO 
VALLEY

Local 
Highway 3AL304 RIV091003

IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
MORENO VALLEY - EUCALYPTUS AVE. 
WIDENING/EXTENSION: CONSTRUCTION OF A 2ND 
EB LANE FROM REDLANDS BLVD. TO WORLD 
LOGISTICS CENTER PARKWAY ST & EXTENSION OF 
EUCALYPTUS AVE. TO REDLANDS BLVD., WITH A 
ROUNDABOUT INTERSECTION. 

X

2030

Eucalyptus 
Ave. 
Extension 6000 ft.

Redlands 
Blvd.

World 
Logisitics 
Center 
Parkway

Add 1 lane to the EB (total EB 
would be 2 lns) 3 4

RIVERSID
E

COACHELLA 
VALLEY 
ASSOC OF 
GOVERNME
NTS

Local 
Highway 3ITS08 RIV140820A

IN EASTERN RIVERSIDE COUNTY FOR CVAG:  
REGIONAL SIGNAL SYNC PH II ON 18 CORRIDORS 
(MONTEREY, COOK, PALM DR, BOB HOPE, FRED 
WARING, DINAH SHORE, GENE AUTRY, DATE PALM, 
INDIO BLVD, JEFFERSON, PALM CANYON, VISTA 
CHINO, COUNTRY CLUB, MONROE, AVE 48, 
SUNRISE, INDIAN CYN, JACKSON) TO INCLUDE 
SIGNAL UPGRADES, COMMUNICATION SYSTEMS, 
HARDWARE AND SOFTWARE. X 2030

Riverside RIVERSIDE 
COUNTY

Local 
Highway RIV031202 RIV031202

I-10 BYPASS SOUTH (FORMERLY RAMSEY ST. EXT.): 
CONSTRUCT TWO LANES OF AN ULTIMATE 4-LANE 
ROADWAY TO PROVIDE A BY-PASS/NETWORK 
FACILITY FOR THE I-10, APPROX. 1/2 MILE S/O I-10 
BETWEEN THE EASTERN END OF THE CITY OF 
BANNING AND APACHE TRAIL IN CABAZON.  OTHER 
IMPROVEMENTS INCLUDE THE CONSTRUCTION OF 
BRIDGE CROSSINGS AT SMITH CREEK AND SAN 
GORGONIO RIVER.

x 2030 I-10 Bypass 
South - one-
half mile 
south of the 
I-10

2.5 to 3 
miles

I-
10/Hargrave 
St. in the 
City of 
Banning

I-10/Apache 
Trail near 
the 
community 
of Cabazon

Construct a 2-lane road (1 ln in ea 
dir) n/a 2

Riverside CALIMESA Local 
Highway RIV060102 RIV060102 I-10

600' east 
of 
Calimesa 
Blvd

IN CALIMESA - WIDEN EB COUNTY LN RD FROM 1 TO 
2 LNS (I-10 TO 600' E/O CALIMESA BLVD), 
CONSTRUCT 90 FT. ROUNDABOUT AT 
INTERSECTION OF CALIMESA BLVD AND COUNTY LN 
RD, WIDEN ALL ADJACENT CORNERS FOR 
TRANSITION TO ROUNDABOUT INCLUDING CURB 
AND GUTTER AS REQUIRED.  ADDITIONAL 
IMPROVEMENTS INCLUDE DRAINAGE AND 
CONCRETE WORK (SAFETEA-LU-DEMO ID 445, 1316)

X

2030

County Line 
Rd. - East 
Bound 750 Ft.

I-10 East 
Bound 
Ramps

600' east of 
Calimesa 
Blvd

Widen County Line Rd EB from 1 
to 2 through lanes and widen for 
transition for a roundabout at 
Calimesa Blvd/County Line Rd 
intersection 1 2
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Riverside CALIMESA Local 
Highway RIV060102 RIV060102 I-10

600' east 
of 
Calimesa 
Blvd

IN CALIMESA - WIDEN EB COUNTY LN RD FROM 1 TO 
2 LNS (I-10 TO 600' E/O CALIMESA BLVD), 
CONSTRUCT 90 FT. ROUNDABOUT AT 
INTERSECTION OF CALIMESA BLVD AND COUNTY LN 
RD, WIDEN ALL ADJACENT CORNERS FOR 
TRANSITION TO ROUNDABOUT INCLUDING CURB 
AND GUTTER AS REQUIRED.  ADDITIONAL 
IMPROVEMENTS INCLUDE DRAINAGE AND 
CONCRETE WORK (SAFETEA-LU-DEMO ID 445, 1316)

X

2030

County Line 
Rd. - West 
Bound 450 ft.

300' east of 
Calimesa 
Blvd

I-10 East 
Bound 
Ramps

Widen County Line Rd only for 
transition for a roundabout at 
Calimesa Blvd/County Line Rd 
intersection 2 2

Riverside CALIMESA Local 
Highway RIV060102 RIV060102 I-10

600' east 
of 
Calimesa 
Blvd

IN CALIMESA - WIDEN EB COUNTY LN RD FROM 1 TO 
2 LNS (I-10 TO 600' E/O CALIMESA BLVD), 
CONSTRUCT 90 FT. ROUNDABOUT AT 
INTERSECTION OF CALIMESA BLVD AND COUNTY LN 
RD, WIDEN ALL ADJACENT CORNERS FOR 
TRANSITION TO ROUNDABOUT INCLUDING CURB 
AND GUTTER AS REQUIRED.  ADDITIONAL 
IMPROVEMENTS INCLUDE DRAINAGE AND 
CONCRETE WORK (SAFETEA-LU-DEMO ID 445, 1316)

X

2030
Calimesa 
Blvd. 300 ft.

for aprox. 
300' N/O 
County Line 
Rd.

County Line 
Rd

Widen Calimesa Blvd for transition 
for a 90 ft. roundabout at Calimesa 
Blvd/County Line Rd intersection 
(2NB/2SB Lns total 4 Lns) 2 2

Riverside CALIMESA Local 
Highway RIV060102 RIV060102 I-10

600' east 
of 
Calimesa 
Blvd

IN CALIMESA - WIDEN EB COUNTY LN RD FROM 1 TO 
2 LNS (I-10 TO 600' E/O CALIMESA BLVD), 
CONSTRUCT 90 FT. ROUNDABOUT AT 
INTERSECTION OF CALIMESA BLVD AND COUNTY LN 
RD, WIDEN ALL ADJACENT CORNERS FOR 
TRANSITION TO ROUNDABOUT INCLUDING CURB 
AND GUTTER AS REQUIRED.  ADDITIONAL 
IMPROVEMENTS INCLUDE DRAINAGE AND 
CONCRETE WORK (SAFETEA-LU-DEMO ID 445, 1316)

X

2030
Calimesa 
Blvd. 300 ft.

County Line 
Rd

for aprox. 
300' S/O 
County Line 
Rd.

Widen Calimesa Blvd for transition 
for a 90 ft. roundabout at Calimesa 
Blvd/County Line Rd intersection 
(2NB/2SB Lns total 4 Lns) 2 2

Riverside MURRIETA Local 
Highway RIV111131 RIV111131 Whitewoo

d R.

SR79 
(Winchest
er Rd)

IN MURRIETA – KELLER RD. EXTENSION: EXTENSION 
OF KELLER RD. FROM WHITEWOOD RD (EAST) TO 
SR79 (WINCHESTER RD).  THE PROJECT EXTENSION 
WILL INCLUDE 4 LANES (2 LNS IN EA DIR), A LEFT 
TURN LANE, BIKE LANES, AND INSTALLATION OF 
CURB, GUTTER AND SIDEWALK 2030 Keller Rd. 18,500 ft.

Whitewood 
Rd. (east)

SR 79 
(Winchester 
Rd).

Extension of Keller Rd. from 
Whitewood Rd. to SR 79 - 4 lanes 
(2 lns in ea dir), left turn ln, bike 
lane, and cg&s. 0 4

Riverside
CITY OF 
EASTVALE

Local 
Highway 3200L014

RIV181050

IN WESTERN RIV CO IN THE CITY OF EASTVALE - 
CONSTRUCT THE LIMONITE AVE GAP CLOSURE AND 
CONSTRUCT BRIDGE OVER CUCAMONGA CREEK 
INCLUDING CAPACITY ENHANCEMENT. X 2035

Limonite 
Avenue .6 miles

Archibald 
Ave Hellman Ave

Add 4 general purpose lanes, 2 
lanes in each direction. 0 4

Riverside MORENO 
VALLEY

Local 
Highway

3A01WT049
A RIV180122

IN WESTERN RIV CO IN THE CITY OF MORENO 
VALLEY - WIDEN ALESSANDRO FROM I215 TO OLD 
215 FROM 4 TO 6 THROUGH LANES. THE PROJECT 
WILL MODIFY THE INTERSECTION OF OLD 215 AND 
ALESSANDRO TO REMOVE THE EXISTING “PORK 
CHOP” ISLANDS, RELOCATE THE TRAFFIC SIGNALS, 
INSTALL BUS PAD AT THE NORTHWEST CORNER, 
CLOSE SIDEWALK GAP ON NORTH SIDE, INSTALL 
BIKE LANES, WIDEN 300 FEET OF ROADWAY ON 
APPROACH TO I-215, AND MODIFY THE I-215 RAMP 
SIGNAL TO PROVIDE THREE CONTINUOUS LANES 
THROUGH THE PROJECT LIMITS.

2035

Alessandro .21 miles I-215 Old 215
Widen Alessandro from 4 to 6 
lanes frin I-215 to Old 215 4 6

Riverside MORENO 
VALLEY

Local 
Highway

3A01WT049
A RIV180123

IN WESTERN RIV CO IN THE CITY OF MORENO 
VALLEY - WIDEN ALESSANDRO FROM OLD 215 TO 
FREDERICK STREET FROM 2 TO 3 CONTINUOUS 
THROUGH LANES IN THE WESTBOUND DIRECTION, 
FOR A TOTAL OF 6 THROUGH LANES IN THIS 
SEGMENT.  PROJECT WILL ADD ONE CONTINUOUS 
WESTBOUND LANE, REPLACE EXISTING SIDEWALKS 
AS NEEDED, CONSTRUCT RAISED MEDIANS,  
MODIFY SIGNALS, UPGRADE ADA RAMPS, INSTALL 
BIKE LANES.

2035

Alessandro 1.27 miles Old 215 Frederick

Widen Alessandro from 5 to 6 
lanes - add 1 WB lane, btwn Old 
215 and Frederick 5 6

Riverside MORENO 
VALLEY

Local 
Highway

3A01WT050
C RIV180124

IN WESTERN RIV CO IN THE CITY OF MORENO 
VALLEY - WIDEN ALESSANDRO BOULEVARD FROM 
300 FEET EAST OF KITCHING STREET TO LASSELLE 
STREET FROM 2 TO 6 THROUGH LANES – 3 IN EACH 
DIRECTION, INCLUDING ADDITION OF SIDEWALKS, 
ADA RAMPS, RAISED MEDIANS, BIKE LANES, AND 
UPGRADE TRAFFIC SIGNALS.

2035

Alessandro .47 miles
East of 
Kitching St Lasselle St

Widen Alessandro from 2 to 6 
lanes east of Kitching St to Lasselle 
St 2 6

Riverside MORENO 
VALLEY

Local 
Highway

3A01WT050
C RIV180125

IN WESTERN RIV CO IN THE CITY OF MORENO 
VALLEY - WIDEN ALESSANDRO BOULEVARD FROM 
LASSELLE STREET TO NASON STREET FROM 2 TO 6 
THROUGH LANES – 3 IN EACH DIRECTION.  
INCLUDING ADDITION OF SIDEWALKS, ADA RAMPS, 
RAISED MEDIANS, BIKE LANES, AND UPGRADE 
TRAFFIC SIGNALS.

2035

Alessandro 1 mile Lasselle st Nason St

Widen Alessandro from 2 to 6 
lanes btwn Lasselle St and Nason 
St 2 6
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Riverside MORENO 
VALLEY

Local 
Highway

3A04WT056
F RIV080915 Perris Blvd Vista de 

Cerros Dr.

IN THE CITY OF MORENO VALLEY - WIDEN 
IRONWOOD AVE BETWEEN PERRIS BLVD AND VISTA 
DE CERROS DR. FROM 2 TO 5 LANES (2 LANES IN 
EACH DIRECTION AND 1 CENTER TURNING LANE) .  
ADDITIONAL IMPROVEMENTS INCLUDE SIGNAL 
MODIFICATIONS, LIGHTING, DRAINAGE, CURB, 
GUTTER, STRIPING, AND SIDEWALK. 2035

Ironwood 
Ave. 0.7 miles Perris Blvd.

Vista de 
Cerros Dr.

Widening from 2 to 5 lanes (2 in ea 
direction plus 1 center turning lane) 2 4

Riverside MORENO 
VALLEY

Local 
Highway 3A07156 RIV080918 SR-60 Cactus 

Ave

IN THE CITY OF MORENO VALLEY - WIDEN 
REDLANDS BLVD BETWEEN SR-60 AND CACTUS AVE 
FROM 2 TO 4 LANES.  IMPROVEMENTS INCLUDE 
MEDIANS, TRAFFIC SIGNALS, CHANNELIZATION, 
LEFT TURN POCKETS, DEDICATED RIGHT TURN, 
DRAINAGE, LANDSCAPING, SIDEWALKS, BIKE 
LANES, AND TRAILS. 2035

Redlands 
Blvd. 10,500 ft. SR60 Cactus Ave.

Local arterial widening from 2 to 4 
through lanes. 2 4

Riverside MORENO 
VALLEY

Local 
Highway 3A0805 RIV090911 GENTIAN 

AVE

ALESSAN
DRO 
BLVD

IN MORENO VALLEY, WIDEN KITCHING ST FROM 2 
TO 4 LANES FROM GENTIAN AVE TO CACTUS AVE , 
INCLUDING SIDEWALK INSTALLATION WITHIN 
PROJECT LIMITS.

X
2035 Kitching St. 5,300 ft.

Gentian 
Ave. Cactus Ave.

Widening from 2 to 4 thru lns (2 in 
ea dir) 2 4

Riverside MORENO 
VALLEY

Local 
Highway 3A0805 RIV090911 GENTIAN 

AVE

ALESSAN
DRO 
BLVD

IN MORENO VALLEY, WIDEN KITCHING ST FROM 2 
TO 4 LANES FROM GENTIAN AVE TO CACTUS AVE , 
INCLUDING SIDEWALK INSTALLATION WITHIN 
PROJECT LIMITS.

X
2035 Kitching St. 620 ft.

620' S/O 
Alessandro Alessandro

Widening from 2 to 4 lns (2 in ea 
dir). 2 4

Riverside MORENO 
VALLEY

Local 
Highway 3A0805 RIV090911 GENTIAN 

AVE

ALESSAN
DRO 
BLVD

IN MORENO VALLEY, WIDEN KITCHING ST FROM 2 
TO 4 LANES FROM GENTIAN AVE TO CACTUS AVE , 
INCLUDING SIDEWALK INSTALLATION WITHIN 
PROJECT LIMITS.

X
2035 Kitching 620 ft. Cactus Ave.

620' S/O 
Alessandro 
Blvd.

Widening from 2 to 4 thru lanes (2 
in ea dir) 2 4

Riverside MORENO 
VALLEY

Local 
Highway 3A0806 RIV090910 WB SR-60 

Ramps
Ironwood 
Ave

IN MORENO VALLEY, WIDEN WORLD LOGISTICS 
CENTER PARKWAY/THEODORE ST FROM 2 TO 4 
LANES FROM SR-60 WB RAMPS TO IRONWOOD AVE, 
INCLUDING TRAFFIC SIGNALS, CHANNELIZATION 
IMPROVEMENTS, LEFT-TURN POCKETS, DEDICATED 
RIGHT-TURN LANES, DRAINAGE IMPROVEMENTS, 
LANDSCAPING, SIDEWALKS, AND BIKE LANES. 2035

World 
Logisitics 
Center 
Parkway 2,000 ft.

SR-60 WB 
ramps

Ironwood 
Ave.

Widening from 2 to 4 thru lanes (2 
in ea dir) 2 4

Riverside MORENO 
VALLEY

Local 
Highway 3A0807 RIV090909 Eucalyptus 

Ave
EB SR-60 
Ramps

IN MORENO VALLEY, WIDEN WORLD LOGISTICS 
CENTER PARKWAY FROM 2 TO 4 LANES + 2 AUX 
LANES FROM EUCALYPTUS AVE TO SR-60 EB 
RAMPS, INCLUDING MEDIANS, TRAFFIC SIGNALS, 
CHANNELIZATION IMPROVEMENTS, LEFT-TURN 
POCKETS, DEDICATED RIGHT-TURN LANES, 
DRAINAGE IMPROVEMENTS, LANDSCAPING, 
SIDEWALKS, AND BIKE LANES.

x

2035

World 
Logisitics 
Center 
Parkway 2,000 ft.

Eucalyptus 
Ave.

SR60 EB 
ramps

Widen from 1 to 2 thru lanes (1 ln 
in ea dir) + 1 aux. ln in ea dir 2 4

Riverside MORENO 
VALLEY

Local 
Highway 3A10WT02 RIV091002 Redlands 

Blvd.

World 
Logisitcs 
Center 
Parkway

IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
MORENO VALLEY - EUCALYPTUS AVE. EXTENSION: 
CONSTRUCTION OF 3 THROUGH LANES (2 LANES 
WB & 1 LANE EB) BETWEEN REDLANDS BLVD. AND 
WORLD LOGISITICS CENTER PARKWAY, INCLUDING 
THE INSTALLATION OF MEDIANS, LEFT TURN 
POCKETS, DEDICATED RIGHT TURN LANES, 
DRAINAGE IMPROVEMENTS, LANDSCAPING, 
SIDEWALKS, AND A CLASS I BIKE PATH.

x

2035
Eucalyptus 
Ave. 6000 ft

Redlands 
Blvd.

World 
Logistics 
Center 
Parkway New facility - 2 lns WB & 1 ln EB n/a 3

Riverside INDIAN 
WELLS

Local 
Highway 3A07258 RIV091209 El Dorado 

Dr.
East city 
limits.

IN EASTERN RIVERSIDE CO. IN THE COACHELLA 
VALLEY - HWY 111 WIDENING WITHIN INDIAN WELLS 
CITY LIMITS: WIDENING FROM 4 TO 6 THRU LNS (3 
LNS IN EA DIR) BTWN PROVINCE WAY & EAST CITY 
LIMITS (W/O WASHINGTON), INCLUDING THE 
INSTALL OF A RAISED, LANDSCAPE MEDIAN AND 
RIGHT TURN ONLY LANE AT INDIAN WELLS LN (RTP 
ID'S 3A07258 & 3A07259). 2038 Hwy 111 2.1 miles

Province 
Way

East City 
Limits (W/O 
Washington 
Ave) Add a 3rd EB & a 3rd WB lane. 4 6

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

Local 
Highway RIV031218 RIV031218 I-215 in 

Perris

SR79 in 
San 
Jacinto

IN WESTERN RIV CO - NEW MID CO PKWY: CONS 6 
THRU LN (3 LNS IN EA DIR) APPROX 16 MI. BTWN I-
215 IN PERRIS EAST TO SR79 IN SAN JACINTO, INC. 
CONS/RECONS OF 13 ICs, ADD OF AUX LN 
REDLANDS-EVANS & EB AUXILIARY LN EVANS-
ANTELOPE.  I-215 IMP: ADD 1 MF LN IN EA DIR 
NUEVO RD -VAN BUREN BLVD, & 1 AUX LN IN EA DIR 
MID CO PKWY-CAJALCO/RAMONA EXP & FROM MID 
CO PKWY-NUEVO (PORTION OF MCP SPLIT TO 
PLACENTIA RIV031218A).

X 2040

I-215 1.4 miles
Mid County 
Parkway Nuevo Rd

Construct 2 auxiliary lanes (1 in ea 
dir) n/a 2
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Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

Local 
Highway RIV031218 RIV031218 I-215 in 

Perris

SR79 in 
San 
Jacinto

IN WESTERN RIV CO - NEW MID CO PKWY: CONS 6 
THRU LN (3 LNS IN EA DIR) APPROX 16 MI. BTWN I-
215 IN PERRIS EAST TO SR79 IN SAN JACINTO, INC. 
CONS/RECONS OF 13 ICs, ADD OF AUX LN 
REDLANDS-EVANS & EB AUXILIARY LN EVANS-
ANTELOPE.  I-215 IMP: ADD 1 MF LN IN EA DIR 
NUEVO RD -VAN BUREN BLVD, & 1 AUX LN IN EA DIR 
MID CO PKWY-CAJALCO/RAMONA EXP & FROM MID 
CO PKWY-NUEVO (PORTION OF MCP SPLIT TO 
PLACENTIA RIV031218A).

X 2040

I-215 1.6 miles
Mid County 
Parkway

Cajalco 
Expressway/ 
Ramona 
Expressway

Construct 2 auxiliary lanes (1 in ea 
dir) n/a 2

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

Local 
Highway RIV031218 RIV031218 I-215 in 

Perris

SR79 in 
San 
Jacinto

IN WESTERN RIV CO - NEW MID CO PKWY: CONS 6 
THRU LN (3 LNS IN EA DIR) APPROX 16 MI. BTWN I-
215 IN PERRIS EAST TO SR79 IN SAN JACINTO, INC. 
CONS/RECONS OF 13 ICs, ADD OF AUX LN 
REDLANDS-EVANS & EB AUXILIARY LN EVANS-
ANTELOPE.  I-215 IMP: ADD 1 MF LN IN EA DIR 
NUEVO RD -VAN BUREN BLVD, & 1 AUX LN IN EA DIR 
MID CO PKWY-CAJALCO/RAMONA EXP & FROM MID 
CO PKWY-NUEVO (PORTION OF MCP SPLIT TO 
PLACENTIA RIV031218A).

X 2040

I-215 6.3 miles Nuevo Rd
Van Buren 
Blvd

Construct 2 mixed flow lanes (1 in 
each dir) 6 8

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

Local 
Highway RIV031218 RIV031218 I-215 in 

Perris

SR79 in 
San 
Jacinto

IN WESTERN RIV CO - NEW MID CO PKWY: CONS 6 
THRU LN (3 LNS IN EA DIR) APPROX 16 MI. BTWN I-
215 IN PERRIS EAST TO SR79 IN SAN JACINTO, INC. 
CONS/RECONS OF 13 ICs, ADD OF AUX LN 
REDLANDS-EVANS & EB AUXILIARY LN EVANS-
ANTELOPE.  I-215 IMP: ADD 1 MF LN IN EA DIR 
NUEVO RD -VAN BUREN BLVD, & 1 AUX LN IN EA DIR 
MID CO PKWY-CAJALCO/RAMONA EXP & FROM MID 
CO PKWY-NUEVO (PORTION OF MCP SPLIT TO 
PLACENTIA RIV031218A).

X 2040

Mid  County 
Parkway .6 miles

Mid County 
Parkway/Sa
nderson Rd. 
Ic

MId County 
Parkway/Sa
nderson Rd. 
IC

Construct new IC (UC) - the 
identified thru lns reflect lns for the 
MCP; PMs 13.7 - 14.3 n/a 6

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

Local 
Highway RIV031218 RIV031218 I-215 in 

Perris

SR79 in 
San 
Jacinto

IN WESTERN RIV CO - NEW MID CO PKWY: CONS 6 
THRU LN (3 LNS IN EA DIR) APPROX 16 MI. BTWN I-
215 IN PERRIS EAST TO SR79 IN SAN JACINTO, INC. 
CONS/RECONS OF 13 ICs, ADD OF AUX LN 
REDLANDS-EVANS & EB AUXILIARY LN EVANS-
ANTELOPE.  I-215 IMP: ADD 1 MF LN IN EA DIR 
NUEVO RD -VAN BUREN BLVD, & 1 AUX LN IN EA DIR 
MID CO PKWY-CAJALCO/RAMONA EXP & FROM MID 
CO PKWY-NUEVO (PORTION OF MCP SPLIT TO 
PLACENTIA RIV031218A).

X 2040

Mid  County 
Parkway .7 miles

Mid County 
Parkway/Ber
nasconi Rd 
IC

Mid County 
Parkway/Ber
nasconi Rd 
IC

Construct new IC (OC) - the 
identified thru lns reflect lns for the 
MCP; PMs 4.8 - 5.5. n/a 6

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

Local 
Highway RIV031218 RIV031218 I-215 in 

Perris

SR79 in 
San 
Jacinto

IN WESTERN RIV CO - NEW MID CO PKWY: CONS 6 
THRU LN (3 LNS IN EA DIR) APPROX 16 MI. BTWN I-
215 IN PERRIS EAST TO SR79 IN SAN JACINTO, INC. 
CONS/RECONS OF 13 ICs, ADD OF AUX LN 
REDLANDS-EVANS & EB AUXILIARY LN EVANS-
ANTELOPE.  I-215 IMP: ADD 1 MF LN IN EA DIR 
NUEVO RD -VAN BUREN BLVD, & 1 AUX LN IN EA DIR 
MID CO PKWY-CAJALCO/RAMONA EXP & FROM MID 
CO PKWY-NUEVO (PORTION OF MCP SPLIT TO 
PLACENTIA RIV031218A).

X 2040

Mid County 
Parkway .5 miles

Mid County 
Parkway/Re
dlands Ave. 
IC

Mid County 
Parkway/Re
dlands Ave. 
IC

Construct new IC (OC) - the 
identified thru lns reflect lns for the 
MCP; PMs .8 - 1.3. n/a 6

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

Local 
Highway RIV031218 RIV031218 I-215 in 

Perris

SR79 in 
San 
Jacinto

IN WESTERN RIV CO - NEW MID CO PKWY: CONS 6 
THRU LN (3 LNS IN EA DIR) APPROX 16 MI. BTWN I-
215 IN PERRIS EAST TO SR79 IN SAN JACINTO, INC. 
CONS/RECONS OF 13 ICs, ADD OF AUX LN 
REDLANDS-EVANS & EB AUXILIARY LN EVANS-
ANTELOPE.  I-215 IMP: ADD 1 MF LN IN EA DIR 
NUEVO RD -VAN BUREN BLVD, & 1 AUX LN IN EA DIR 
MID CO PKWY-CAJALCO/RAMONA EXP & FROM MID 
CO PKWY-NUEVO (PORTION OF MCP SPLIT TO 
PLACENTIA RIV031218A).

X 2040

Mid County 
Parkway .6 miles

Mid County 
Parkway/Par
k Center IC

Mid County 
Parkway/Par
k Center IC

Construct new IC (OC)- the 
identified thru lns reflect lns for the 
MCP; PMs 9.1 - 9.7. n/a 6

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

Local 
Highway RIV031218 RIV031218 I-215 in 

Perris

SR79 in 
San 
Jacinto

IN WESTERN RIV CO - NEW MID CO PKWY: CONS 6 
THRU LN (3 LNS IN EA DIR) APPROX 16 MI. BTWN I-
215 IN PERRIS EAST TO SR79 IN SAN JACINTO, INC. 
CONS/RECONS OF 13 ICs, ADD OF AUX LN 
REDLANDS-EVANS & EB AUXILIARY LN EVANS-
ANTELOPE.  I-215 IMP: ADD 1 MF LN IN EA DIR 
NUEVO RD -VAN BUREN BLVD, & 1 AUX LN IN EA DIR 
MID CO PKWY-CAJALCO/RAMONA EXP & FROM MID 
CO PKWY-NUEVO (PORTION OF MCP SPLIT TO 
PLACENTIA RIV031218A).

X 2040

Mid County 
Parkway .6 miles

Mid County 
Parkway/Re
servoir Ave 
IC

Mid County 
Parkway/Re
servoir Ave 
IC

Construct new IC (OC) - the 
identified thru lns reflect lns for the 
MCP; PMs 6.8 - 7.4 n/a 6



County Lead Agency System RTP ID FTIP ID From To Description

Baseline

Completion 
Year

Roadway 
Segment--

Route 
Name

Roadway 
Segment--

Length

Roadway 
Segment--

From

Roadway 
Segment--

To

Roadway Segment--Description Roadway 
Segment--
Existing 
Lanes

Roadway 
Segment--
Proposed 

Lanes

Transit 
Segment--

Route

Transit 
Segment--

Mode

Transit 
Segment--

Peak 
Headway

Transit 
Segment--
Off-Peak 
Headway

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

Local 
Highway RIV031218 RIV031218 I-215 in 

Perris

SR79 in 
San 
Jacinto

IN WESTERN RIV CO - NEW MID CO PKWY: CONS 6 
THRU LN (3 LNS IN EA DIR) APPROX 16 MI. BTWN I-
215 IN PERRIS EAST TO SR79 IN SAN JACINTO, INC. 
CONS/RECONS OF 13 ICs, ADD OF AUX LN 
REDLANDS-EVANS & EB AUXILIARY LN EVANS-
ANTELOPE.  I-215 IMP: ADD 1 MF LN IN EA DIR 
NUEVO RD -VAN BUREN BLVD, & 1 AUX LN IN EA DIR 
MID CO PKWY-CAJALCO/RAMONA EXP & FROM MID 
CO PKWY-NUEVO (PORTION OF MCP SPLIT TO 
PLACENTIA RIV031218A).

X 2040

Mid County 
Parkway .7 miles

Mid County 
Parkway/5th 
St/Town 
Center IC

Mid County 
Parkway/5th 
St/Town 
Center IC

Construct new IC (OC) - the 
identified thru lns reflect lns for the 
MCP; PMs 7.9 - 8.6 n/a 6

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

Local 
Highway RIV031218 RIV031218 I-215 in 

Perris

SR79 in 
San 
Jacinto

IN WESTERN RIV CO - NEW MID CO PKWY: CONS 6 
THRU LN (3 LNS IN EA DIR) APPROX 16 MI. BTWN I-
215 IN PERRIS EAST TO SR79 IN SAN JACINTO, INC. 
CONS/RECONS OF 13 ICs, ADD OF AUX LN 
REDLANDS-EVANS & EB AUXILIARY LN EVANS-
ANTELOPE.  I-215 IMP: ADD 1 MF LN IN EA DIR 
NUEVO RD -VAN BUREN BLVD, & 1 AUX LN IN EA DIR 
MID CO PKWY-CAJALCO/RAMONA EXP & FROM MID 
CO PKWY-NUEVO (PORTION OF MCP SPLIT TO 
PLACENTIA RIV031218A).

X 2040

Mid County 
Parkway .7 miles

Mid County 
Parkway/Ant
elope Rd. IC

Mid County 
Parkway/Ant
elope Rd. IC

Construct new IC (UC) - the 
identified thru lns reflect lns for the 
MCP; PMs 3.8 - 4.5. n/a 6

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

Local 
Highway RIV031218 RIV031218 I-215 in 

Perris

SR79 in 
San 
Jacinto

IN WESTERN RIV CO - NEW MID CO PKWY: CONS 6 
THRU LN (3 LNS IN EA DIR) APPROX 16 MI. BTWN I-
215 IN PERRIS EAST TO SR79 IN SAN JACINTO, INC. 
CONS/RECONS OF 13 ICs, ADD OF AUX LN 
REDLANDS-EVANS & EB AUXILIARY LN EVANS-
ANTELOPE.  I-215 IMP: ADD 1 MF LN IN EA DIR 
NUEVO RD -VAN BUREN BLVD, & 1 AUX LN IN EA DIR 
MID CO PKWY-CAJALCO/RAMONA EXP & FROM MID 
CO PKWY-NUEVO (PORTION OF MCP SPLIT TO 
PLACENTIA RIV031218A).

X 2040

Mid County 
Parkway .7 miles

Mid County 
Parkway/Ev
ans Rd. IC

Mid County 
Parkway/Ev
ans Rd. IC

Construct new IC (UC) - the 
identified thru lns reflect lns for the 
MCP; PMs 2.0 - 2.7. n/a 6

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

Local 
Highway RIV031218 RIV031218 I-215 in 

Perris

SR79 in 
San 
Jacinto

IN WESTERN RIV CO - NEW MID CO PKWY: CONS 6 
THRU LN (3 LNS IN EA DIR) APPROX 16 MI. BTWN I-
215 IN PERRIS EAST TO SR79 IN SAN JACINTO, INC. 
CONS/RECONS OF 13 ICs, ADD OF AUX LN 
REDLANDS-EVANS & EB AUXILIARY LN EVANS-
ANTELOPE.  I-215 IMP: ADD 1 MF LN IN EA DIR 
NUEVO RD -VAN BUREN BLVD, & 1 AUX LN IN EA DIR 
MID CO PKWY-CAJALCO/RAMONA EXP & FROM MID 
CO PKWY-NUEVO (PORTION OF MCP SPLIT TO 
PLACENTIA RIV031218A).

X 2040

Mid County 
Parkway .7 miles

Mid County 
Parkway/SR
79/Ramona 
Blvd. IC

Mid County 
Parkway/SR
79/Ramona 
Blvd. IC

Construct new IC - the identified 
thru lns reflect lns for the MCP; 
PMs 13.9 - 14.6. n/a 6

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

Local 
Highway RIV031218 RIV031218 I-215 in 

Perris

SR79 in 
San 
Jacinto

IN WESTERN RIV CO - NEW MID CO PKWY: CONS 6 
THRU LN (3 LNS IN EA DIR) APPROX 16 MI. BTWN I-
215 IN PERRIS EAST TO SR79 IN SAN JACINTO, INC. 
CONS/RECONS OF 13 ICs, ADD OF AUX LN 
REDLANDS-EVANS & EB AUXILIARY LN EVANS-
ANTELOPE.  I-215 IMP: ADD 1 MF LN IN EA DIR 
NUEVO RD -VAN BUREN BLVD, & 1 AUX LN IN EA DIR 
MID CO PKWY-CAJALCO/RAMONA EXP & FROM MID 
CO PKWY-NUEVO (PORTION OF MCP SPLIT TO 
PLACENTIA RIV031218A).

X 2040

Mid County 
Parkway .7 miles

Mid County 
Parkway/Wa
rren Rd. IC

Mid County 
Parkway/Wa
rren Rd. IC

Construct new IC (OC) - the 
identified thru lns reflect lns for the 
MCP; PMs 12.5 - 13.2 n/a 6

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

Local 
Highway RIV031218 RIV031218 I-215 in 

Perris

SR79 in 
San 
Jacinto

IN WESTERN RIV CO - NEW MID CO PKWY: CONS 6 
THRU LN (3 LNS IN EA DIR) APPROX 16 MI. BTWN I-
215 IN PERRIS EAST TO SR79 IN SAN JACINTO, INC. 
CONS/RECONS OF 13 ICs, ADD OF AUX LN 
REDLANDS-EVANS & EB AUXILIARY LN EVANS-
ANTELOPE.  I-215 IMP: ADD 1 MF LN IN EA DIR 
NUEVO RD -VAN BUREN BLVD, & 1 AUX LN IN EA DIR 
MID CO PKWY-CAJALCO/RAMONA EXP & FROM MID 
CO PKWY-NUEVO (PORTION OF MCP SPLIT TO 
PLACENTIA RIV031218A).

X 2040

Mid County 
Parkway .8 miles

I-
215/Placenti
a Ave. IC

I-
215/Placenti
a Ave. IC

Widen. of exist OC & construct new 
IC - widening of exist. Placentia OC 
@ I-215 from 2 to 4 lns (2 in ea dir) 
& addition of IC at this location. 2 4

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

Local 
Highway RIV031218 RIV031218 I-215 in 

Perris

SR79 in 
San 
Jacinto

IN WESTERN RIV CO - NEW MID CO PKWY: CONS 6 
THRU LN (3 LNS IN EA DIR) APPROX 16 MI. BTWN I-
215 IN PERRIS EAST TO SR79 IN SAN JACINTO, INC. 
CONS/RECONS OF 13 ICs, ADD OF AUX LN 
REDLANDS-EVANS & EB AUXILIARY LN EVANS-
ANTELOPE.  I-215 IMP: ADD 1 MF LN IN EA DIR 
NUEVO RD -VAN BUREN BLVD, & 1 AUX LN IN EA DIR 
MID CO PKWY-CAJALCO/RAMONA EXP & FROM MID 
CO PKWY-NUEVO (PORTION OF MCP SPLIT TO 
PLACENTIA RIV031218A).

X 2040

Mid County 
Parkway .9 miles

Mid County 
Parkway/I-
215 IC

Mid County 
Parkway/I-
215 IC

Construct new IC - the identified 
through lanes reflect lanes for the 
Mid Co Pkwy. n/a 6



County Lead Agency System RTP ID FTIP ID From To Description

Baseline

Completion 
Year

Roadway 
Segment--

Route 
Name

Roadway 
Segment--

Length

Roadway 
Segment--

From

Roadway 
Segment--

To

Roadway Segment--Description Roadway 
Segment--
Existing 
Lanes

Roadway 
Segment--
Proposed 

Lanes

Transit 
Segment--

Route

Transit 
Segment--

Mode

Transit 
Segment--

Peak 
Headway

Transit 
Segment--
Off-Peak 
Headway

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

Local 
Highway RIV031218 RIV031218 I-215 in 

Perris

SR79 in 
San 
Jacinto

IN WESTERN RIV CO - NEW MID CO PKWY: CONS 6 
THRU LN (3 LNS IN EA DIR) APPROX 16 MI. BTWN I-
215 IN PERRIS EAST TO SR79 IN SAN JACINTO, INC. 
CONS/RECONS OF 13 ICs, ADD OF AUX LN 
REDLANDS-EVANS & EB AUXILIARY LN EVANS-
ANTELOPE.  I-215 IMP: ADD 1 MF LN IN EA DIR 
NUEVO RD -VAN BUREN BLVD, & 1 AUX LN IN EA DIR 
MID CO PKWY-CAJALCO/RAMONA EXP & FROM MID 
CO PKWY-NUEVO (PORTION OF MCP SPLIT TO 
PLACENTIA RIV031218A).

X 2040

Mid County 
Parkway 0.8 miles

I-
215/Cajalco 
Expressway/ 
Ramona 
Expressway 
IC

I-
215/Cajalco 
Expressway/ 
Ramona 
Expressway 
IC

Widen SB entry ramp from 1 to 2 
lanes and widen NB exit ramp from 
1 to 2 lanes 1 2

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

Local 
Highway RIV031218 RIV031218 I-215 in 

Perris

SR79 in 
San 
Jacinto

IN WESTERN RIV CO - NEW MID CO PKWY: CONS 6 
THRU LN (3 LNS IN EA DIR) APPROX 16 MI. BTWN I-
215 IN PERRIS EAST TO SR79 IN SAN JACINTO, INC. 
CONS/RECONS OF 13 ICs, ADD OF AUX LN 
REDLANDS-EVANS & EB AUXILIARY LN EVANS-
ANTELOPE.  I-215 IMP: ADD 1 MF LN IN EA DIR 
NUEVO RD -VAN BUREN BLVD, & 1 AUX LN IN EA DIR 
MID CO PKWY-CAJALCO/RAMONA EXP & FROM MID 
CO PKWY-NUEVO (PORTION OF MCP SPLIT TO 
PLACENTIA RIV031218A).

X 2040

Mid County 
Parkway 1.0 mile Evans Rd.

Antelope 
Rd.

Construct 1 eastbound auxiliary 
lane n/a 1

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

Local 
Highway RIV031218 RIV031218 I-215 in 

Perris

SR79 in 
San 
Jacinto

IN WESTERN RIV CO - NEW MID CO PKWY: CONS 6 
THRU LN (3 LNS IN EA DIR) APPROX 16 MI. BTWN I-
215 IN PERRIS EAST TO SR79 IN SAN JACINTO, INC. 
CONS/RECONS OF 13 ICs, ADD OF AUX LN 
REDLANDS-EVANS & EB AUXILIARY LN EVANS-
ANTELOPE.  I-215 IMP: ADD 1 MF LN IN EA DIR 
NUEVO RD -VAN BUREN BLVD, & 1 AUX LN IN EA DIR 
MID CO PKWY-CAJALCO/RAMONA EXP & FROM MID 
CO PKWY-NUEVO (PORTION OF MCP SPLIT TO 
PLACENTIA RIV031218A).

X 2040

Mid County 
Parkway 1.0 mile

Redlands 
Ave. Evans Rd.

Construct 2 auxiliary lanes (1 in ea 
dir) n/a 2

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

Local 
Highway RIV031218 RIV031218 I-215 in 

Perris

SR79 in 
San 
Jacinto

IN WESTERN RIV CO - NEW MID CO PKWY: CONS 6 
THRU LN (3 LNS IN EA DIR) APPROX 16 MI. BTWN I-
215 IN PERRIS EAST TO SR79 IN SAN JACINTO, INC. 
CONS/RECONS OF 13 ICs, ADD OF AUX LN 
REDLANDS-EVANS & EB AUXILIARY LN EVANS-
ANTELOPE.  I-215 IMP: ADD 1 MF LN IN EA DIR 
NUEVO RD -VAN BUREN BLVD, & 1 AUX LN IN EA DIR 
MID CO PKWY-CAJALCO/RAMONA EXP & FROM MID 
CO PKWY-NUEVO (PORTION OF MCP SPLIT TO 
PLACENTIA RIV031218A).

X 2040

Mid County 
Parkway 15.7 miles I-215

East of SR 
79/Sanderso
n 
Ave/Ramon
a Blvd.

Construct 6 through lanes (3 in ea 
dir) n/a 6

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017 D St 1670' Lincoln Ave
Buena Vista 
Ave 0 3

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017 I-15 1.7 miles

Tolled 
express lane 
median 
direct 
connector

Ontario Ave 
IC 0 1

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017 NB Main St 285'
WB SR-91 
Exit Ramp Grand Blvd 0 1

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017 NB Main St 800' 4th St
WB SR-91 
Entry Ramp 2 3

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017
SB Auto 
Center Dr 180' Wardlow Rd

WB SR-91 
Entry Ramp 1 2



County Lead Agency System RTP ID FTIP ID From To Description

Baseline

Completion 
Year

Roadway 
Segment--

Route 
Name

Roadway 
Segment--

Length

Roadway 
Segment--

From

Roadway 
Segment--

To

Roadway Segment--Description Roadway 
Segment--
Existing 
Lanes

Roadway 
Segment--
Proposed 

Lanes

Transit 
Segment--

Route

Transit 
Segment--

Mode

Transit 
Segment--

Peak 
Headway

Transit 
Segment--
Off-Peak 
Headway

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017 SB Main St 375' Grand Blvd
WB SR-91 
Entry Ramp 2 4

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017 SB Main St 960'
WB SR-91 
Entry Ramp 4th St 2 3

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017 SR-91 0.8 miles I-15 Sep
Promenade 
Ave 1 1

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017 SR-91 1.0 miles I-15 IC I-15 Sep 1 1

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017 SR-91 1.0 miles I-15 IC I-15 Sep 3 4

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017 SR-91 1.2 miles Main St I-15 0 2/3/2004

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017 SR-91 2,000 ft. SR-71 IC
Auto Center 
Drive IC 0 1

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017 SR-91 2.2 miles
Orange 
County Line

Green River 
Road IC 0 1

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017 SR-91 2.25 miles
Promenade 
Ave Pierce St 3 4

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017 SR-91 4.8 miles SR-71 I-15 IC 4 5

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017 SR-91 4.8 miles SR-71 I-15 IC 0/1 2-Jan
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Transit 
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Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017 SR-91 6.4 miles
Orange 
County Line I-15 IC 1 2

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017

SR-
91/Green 
River Rd IC - 
WB Exit 
Ramp 1438' WB SR-91

Green River 
Rd 2 3

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017 SR-91/I-15 8,760 ft. EB SR-91 SB I-15 0 1

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017 SR-91/I-15 8,760 ft. NB I-15 WB SR-91 0 1

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017

SR-
91/Lincoln 
Ave - WB 
Entry Ramp 1670' Lincoln Ave WB SR-91 3 3

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017

SR-
91/Lincoln 
Ave/D St - 
EB Entry 
Ramp 1765' EB SR-91 D St 2 3

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017

SR-
91/Lincoln 
Ave/D St - 
EB Exit 
Ramp 975' EB SR-91 D St 1 3

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017

SR-91/Main 
St IC - EB 
Exit Ramp 1085' EB SR-91 Main St 3 4

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017

SR-91/Main 
St IC - WB 
Entry Ramp 1740' Main St WB SR-91 2 3

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017

SR-
91/Maple 
St/6th St IC - 
EB Exit 
Ramp 2625' EB SR-91

Maple St/6th 
St 2 3

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017

SR-
91/Maple 
St/6th St IC - 
WB Entry 
Ramp 2955'

Maple St/6th 
St WB SR-91 2 2
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Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017

SR-
91/Maple 
St/6th St IC - 
WB Exit 
Ramp 1180' WB SR-91

Maple St/6th 
St 2 3

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017

SR-
91/Paseo 
Grande - EB 
Entry Ramp 600'

Paseo 
Grande/6th 
St EB SR-91 0 1

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017

SR-
91/Serfas 
Club Dr IC - 
EB Exit 
Ramp 1140' EB SR-91

Serfas Club 
Dr 2 3

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 30M0701 RIV071250 SR241 Pierce St

ON SR-91/I-15: SR91 - CONST 1 MF LN (SR71-I15)/1 
AUX LN VAR LOCS(SR241-PIERCE) (OC PM 14.43-
18.91), CD SYSTEM (2/3/4 LNS MAIN-I15), 1 TOLL 
EXPR LN (TEL) & CONVERT HOV TO TEL EA DIR (OC-
I15); I15- CONST TEL MED DIR CONNCT NB15 TO 
WB91 AND EB91 TO SB15, 1 TEL EA DIR SR91 DIR 
CONNCT-ONTARIO IC (I15 PM 37.56-42.94).

X

2017

SR-
91/Serfas 
Club Dr IC - 
WB Exit 
Ramp 2575' WB SR-91

Serfas Club 
Dr 2 3

Riverside PERRIS State 
Highway

3M04WT01
4 RIV131006

IN THE CITY OF PERRIS - I-215 AT NUEVO RD IC IMP.: 
WIDENING OF NB AND SB OFF RAMPS FROM 2 TO 3 
LNS,  ADD. OF WB RT TURN LN ONTO THE NB I-215 
ON RAMP  (WID. FROM 2 TO 3 LANES, 2 EXIST. THRU 
LNS + 1 NEW RT TURN LN), AND ADDITION OF WB 
LEFT TURN LN ONTO SB I-215 ON RAMP (WID. FROM 
3 TO 4 LNS - 2 THRU EXIST LNS, 1 LEFT TURN LN + 1 
NEW LEFT TURN LANE) & SW INSTALL E/O OC.

X

2017
I-215 OC AT 
NUEVO RD. 1200' I-215 NUEVO RD. 2 3

Riverside PERRIS State 
Highway

3M04WT01
4 RIV131006

IN THE CITY OF PERRIS - I-215 AT NUEVO RD IC IMP.: 
WIDENING OF NB AND SB OFF RAMPS FROM 2 TO 3 
LNS,  ADD. OF WB RT TURN LN ONTO THE NB I-215 
ON RAMP  (WID. FROM 2 TO 3 LANES, 2 EXIST. THRU 
LNS + 1 NEW RT TURN LN), AND ADDITION OF WB 
LEFT TURN LN ONTO SB I-215 ON RAMP (WID. FROM 
3 TO 4 LNS - 2 THRU EXIST LNS, 1 LEFT TURN LN + 1 
NEW LEFT TURN LANE) & SW INSTALL E/O OC.

X

2017
I-215 OC AT 
NUEVO RD. 1200' I-215 NUEVO RD. 2 3

Riverside PERRIS State 
Highway

3M04WT01
4 RIV131006

IN THE CITY OF PERRIS - I-215 AT NUEVO RD IC IMP.: 
WIDENING OF NB AND SB OFF RAMPS FROM 2 TO 3 
LNS,  ADD. OF WB RT TURN LN ONTO THE NB I-215 
ON RAMP  (WID. FROM 2 TO 3 LANES, 2 EXIST. THRU 
LNS + 1 NEW RT TURN LN), AND ADDITION OF WB 
LEFT TURN LN ONTO SB I-215 ON RAMP (WID. FROM 
3 TO 4 LNS - 2 THRU EXIST LNS, 1 LEFT TURN LN + 1 
NEW LEFT TURN LANE) & SW INSTALL E/O OC.

X

2017 NUEVO RD. 100' NUEVO RD.
SB I-215 ON 
RAMP 3 4

Riverside PERRIS State 
Highway

3M04WT01
4 RIV131006

IN THE CITY OF PERRIS - I-215 AT NUEVO RD IC IMP.: 
WIDENING OF NB AND SB OFF RAMPS FROM 2 TO 3 
LNS,  ADD. OF WB RT TURN LN ONTO THE NB I-215 
ON RAMP  (WID. FROM 2 TO 3 LANES, 2 EXIST. THRU 
LNS + 1 NEW RT TURN LN), AND ADDITION OF WB 
LEFT TURN LN ONTO SB I-215 ON RAMP (WID. FROM 
3 TO 4 LNS - 2 THRU EXIST LNS, 1 LEFT TURN LN + 1 
NEW LEFT TURN LANE) & SW INSTALL E/O OC.

X

2017 NUEVO RD. 200' NUEVO RD.
NB I-215 ON 
RAMP 2 3

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV050534 RIV050534 Haun Rd Antelope 

Rd

AT I-215/NEWPORT RD IC: RECONSTRUCT/WIDEN 
FROM 4 TO 6 THROUGH LANES BETWEEN HAUN RD 
AND ANTELOPE RD, RELOCATE NB AND SB EXIT 
RAMPS (3 LANES), RECONFIGURE NB & SB ENTRY 
RAMPS TO INCLUDE HOV LANE, ADD NEW NB AND 
SB LOOP ENTRY RAMPS (2 LANES), INCLUDE 
EXTENDED RAMP ACCELERATION/DECELERATION 
LANES, ADD EXTENDED DEDICATED RIGHT-TURN 
LANES (EA: 0J440)

X

2017

I-
215/Newport 
Rd NB Entry 
Loop Ramp 800' Newport Rd I-215 n/a 2
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Riverside RIVERSIDE 
COUNTY

State 
Highway RIV050534 RIV050534 Haun Rd Antelope 

Rd

AT I-215/NEWPORT RD IC: RECONSTRUCT/WIDEN 
FROM 4 TO 6 THROUGH LANES BETWEEN HAUN RD 
AND ANTELOPE RD, RELOCATE NB AND SB EXIT 
RAMPS (3 LANES), RECONFIGURE NB & SB ENTRY 
RAMPS TO INCLUDE HOV LANE, ADD NEW NB AND 
SB LOOP ENTRY RAMPS (2 LANES), INCLUDE 
EXTENDED RAMP ACCELERATION/DECELERATION 
LANES, ADD EXTENDED DEDICATED RIGHT-TURN 
LANES (EA: 0J440)

X

2017

I-
215/Newport 
Rd NB Entry 
Ramp 1400' Newport Rd I-215 2 2

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV050534 RIV050534 Haun Rd Antelope 

Rd

AT I-215/NEWPORT RD IC: RECONSTRUCT/WIDEN 
FROM 4 TO 6 THROUGH LANES BETWEEN HAUN RD 
AND ANTELOPE RD, RELOCATE NB AND SB EXIT 
RAMPS (3 LANES), RECONFIGURE NB & SB ENTRY 
RAMPS TO INCLUDE HOV LANE, ADD NEW NB AND 
SB LOOP ENTRY RAMPS (2 LANES), INCLUDE 
EXTENDED RAMP ACCELERATION/DECELERATION 
LANES, ADD EXTENDED DEDICATED RIGHT-TURN 
LANES (EA: 0J440)

X

2017

I-
215/Newport 
Rd NB Exit 
Ramp Decel 
Lane 1300' I-215 Newport Rd n/a 1

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV050534 RIV050534 Haun Rd Antelope 

Rd

AT I-215/NEWPORT RD IC: RECONSTRUCT/WIDEN 
FROM 4 TO 6 THROUGH LANES BETWEEN HAUN RD 
AND ANTELOPE RD, RELOCATE NB AND SB EXIT 
RAMPS (3 LANES), RECONFIGURE NB & SB ENTRY 
RAMPS TO INCLUDE HOV LANE, ADD NEW NB AND 
SB LOOP ENTRY RAMPS (2 LANES), INCLUDE 
EXTENDED RAMP ACCELERATION/DECELERATION 
LANES, ADD EXTENDED DEDICATED RIGHT-TURN 
LANES (EA: 0J440)

X

2017

I-
215/Newport 
Rd SB Entry 
Loop Ramp 800' Newport Rd I-215 n/a 2

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV050534 RIV050534 Haun Rd Antelope 

Rd

AT I-215/NEWPORT RD IC: RECONSTRUCT/WIDEN 
FROM 4 TO 6 THROUGH LANES BETWEEN HAUN RD 
AND ANTELOPE RD, RELOCATE NB AND SB EXIT 
RAMPS (3 LANES), RECONFIGURE NB & SB ENTRY 
RAMPS TO INCLUDE HOV LANE, ADD NEW NB AND 
SB LOOP ENTRY RAMPS (2 LANES), INCLUDE 
EXTENDED RAMP ACCELERATION/DECELERATION 
LANES, ADD EXTENDED DEDICATED RIGHT-TURN 
LANES (EA: 0J440)

X

2017

I-
215/Newport 
Rd SB Entry 
Ramp 1300' Newport Rd I-215 2 3

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV050534 RIV050534 Haun Rd Antelope 

Rd

AT I-215/NEWPORT RD IC: RECONSTRUCT/WIDEN 
FROM 4 TO 6 THROUGH LANES BETWEEN HAUN RD 
AND ANTELOPE RD, RELOCATE NB AND SB EXIT 
RAMPS (3 LANES), RECONFIGURE NB & SB ENTRY 
RAMPS TO INCLUDE HOV LANE, ADD NEW NB AND 
SB LOOP ENTRY RAMPS (2 LANES), INCLUDE 
EXTENDED RAMP ACCELERATION/DECELERATION 
LANES, ADD EXTENDED DEDICATED RIGHT-TURN 
LANES (EA: 0J440)

X

2017 Newport Rd 1400' Haun Rd
NB loop 
entry ramp n/a 1

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV050534 RIV050534 Haun Rd Antelope 

Rd

AT I-215/NEWPORT RD IC: RECONSTRUCT/WIDEN 
FROM 4 TO 6 THROUGH LANES BETWEEN HAUN RD 
AND ANTELOPE RD, RELOCATE NB AND SB EXIT 
RAMPS (3 LANES), RECONFIGURE NB & SB ENTRY 
RAMPS TO INCLUDE HOV LANE, ADD NEW NB AND 
SB LOOP ENTRY RAMPS (2 LANES), INCLUDE 
EXTENDED RAMP ACCELERATION/DECELERATION 
LANES, ADD EXTENDED DEDICATED RIGHT-TURN 
LANES (EA: 0J440)

X

2017 Newport Rd 1650' Antelope Rd
SB loop 
entry ramp n/a 1

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV050534 RIV050534 Haun Rd Antelope 

Rd

AT I-215/NEWPORT RD IC: RECONSTRUCT/WIDEN 
FROM 4 TO 6 THROUGH LANES BETWEEN HAUN RD 
AND ANTELOPE RD, RELOCATE NB AND SB EXIT 
RAMPS (3 LANES), RECONFIGURE NB & SB ENTRY 
RAMPS TO INCLUDE HOV LANE, ADD NEW NB AND 
SB LOOP ENTRY RAMPS (2 LANES), INCLUDE 
EXTENDED RAMP ACCELERATION/DECELERATION 
LANES, ADD EXTENDED DEDICATED RIGHT-TURN 
LANES (EA: 0J440)

X

2017 Newport Rd 2400' Haun Rd Antelope Rd 4 6

Riverside RIVERSIDE 
COUNTY

State 
Highway 47520 47520 Varner Rd UPRR

AT I-10/JEFFERSON ST IC: RECONSTRUCT, REALIGN, 
& WIDEN IC 2 TO 6 LANES (SOUTHERLY OF VARNER 
RD TO UPRR), WIDEN RAMPS, ADD NEW ENTRY 
RAMPS, INCLUDING RAMP METERING (NO HOV 
PREFERENTIAL LANE INCLUDED), ADD 
ACCEL/DECEL LANES AT WB ENTRY AND EB EXIT 
(<1/4 MILE), AND ADD  DEDICATED RIGHT-TURN 
LANES. (EA: 47520)

X 2018 I-
10/Jefferson 
St EB Entry 
Ramp 1400' Jefferson St I-10 1 2

Riverside RIVERSIDE 
COUNTY

State 
Highway 47520 47520 Varner Rd UPRR

AT I-10/JEFFERSON ST IC: RECONSTRUCT, REALIGN, 
& WIDEN IC 2 TO 6 LANES (SOUTHERLY OF VARNER 
RD TO UPRR), WIDEN RAMPS, ADD NEW ENTRY 
RAMPS, INCLUDING RAMP METERING (NO HOV 
PREFERENTIAL LANE INCLUDED), ADD 
ACCEL/DECEL LANES AT WB ENTRY AND EB EXIT 
(<1/4 MILE), AND ADD  DEDICATED RIGHT-TURN 
LANES. (EA: 47520)

X 2018 I-
10/Jefferson 
St EB Exit 
Ramp 1700' I-10 Jefferson St 2 4
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Riverside RIVERSIDE 
COUNTY

State 
Highway 47520 47520 Varner Rd UPRR

AT I-10/JEFFERSON ST IC: RECONSTRUCT, REALIGN, 
& WIDEN IC 2 TO 6 LANES (SOUTHERLY OF VARNER 
RD TO UPRR), WIDEN RAMPS, ADD NEW ENTRY 
RAMPS, INCLUDING RAMP METERING (NO HOV 
PREFERENTIAL LANE INCLUDED), ADD 
ACCEL/DECEL LANES AT WB ENTRY AND EB EXIT 
(<1/4 MILE), AND ADD  DEDICATED RIGHT-TURN 
LANES. (EA: 47520)

X 2018 I-
10/Jefferson 
St WB Entry 
Ramp 1400' Jefferson St I-10 1 2

Riverside RIVERSIDE 
COUNTY

State 
Highway 47520 47520 Varner Rd UPRR

AT I-10/JEFFERSON ST IC: RECONSTRUCT, REALIGN, 
& WIDEN IC 2 TO 6 LANES (SOUTHERLY OF VARNER 
RD TO UPRR), WIDEN RAMPS, ADD NEW ENTRY 
RAMPS, INCLUDING RAMP METERING (NO HOV 
PREFERENTIAL LANE INCLUDED), ADD 
ACCEL/DECEL LANES AT WB ENTRY AND EB EXIT 
(<1/4 MILE), AND ADD  DEDICATED RIGHT-TURN 
LANES. (EA: 47520)

X 2018 I-
10/Jefferson 
St WB Entry 
Ramp 1700' Jefferson St I-10 2 2

Riverside RIVERSIDE 
COUNTY

State 
Highway 47520 47520 Varner Rd UPRR

AT I-10/JEFFERSON ST IC: RECONSTRUCT, REALIGN, 
& WIDEN IC 2 TO 6 LANES (SOUTHERLY OF VARNER 
RD TO UPRR), WIDEN RAMPS, ADD NEW ENTRY 
RAMPS, INCLUDING RAMP METERING (NO HOV 
PREFERENTIAL LANE INCLUDED), ADD 
ACCEL/DECEL LANES AT WB ENTRY AND EB EXIT 
(<1/4 MILE), AND ADD  DEDICATED RIGHT-TURN 
LANES. (EA: 47520)

X 2018 I-
10/Jefferson 
St WB Exit 
Ramp 1800' I-10 Jefferson St 1 3

Riverside RIVERSIDE 
COUNTY

State 
Highway 47520 47520 Varner Rd UPRR

AT I-10/JEFFERSON ST IC: RECONSTRUCT, REALIGN, 
& WIDEN IC 2 TO 6 LANES (SOUTHERLY OF VARNER 
RD TO UPRR), WIDEN RAMPS, ADD NEW ENTRY 
RAMPS, INCLUDING RAMP METERING (NO HOV 
PREFERENTIAL LANE INCLUDED), ADD 
ACCEL/DECEL LANES AT WB ENTRY AND EB EXIT 
(<1/4 MILE), AND ADD  DEDICATED RIGHT-TURN 
LANES. (EA: 47520)

X 2018

Jefferson St 3600'
just s/o 
Varner Rd UPRR 2 6

Riverside RIVERSIDE 
COUNTY

State 
Highway 47520 47520 Varner Rd UPRR

AT I-10/JEFFERSON ST IC: RECONSTRUCT, REALIGN, 
& WIDEN IC 2 TO 6 LANES (SOUTHERLY OF VARNER 
RD TO UPRR), WIDEN RAMPS, ADD NEW ENTRY 
RAMPS, INCLUDING RAMP METERING (NO HOV 
PREFERENTIAL LANE INCLUDED), ADD 
ACCEL/DECEL LANES AT WB ENTRY AND EB EXIT 
(<1/4 MILE), AND ADD  DEDICATED RIGHT-TURN 
LANES. (EA: 47520)

X 2018

Jefferson St 550'
s/o Varner 
Rd

WB entry 
ramp n/a 1

Riverside RIVERSIDE 
COUNTY

State 
Highway 47520 47520 Varner Rd UPRR

AT I-10/JEFFERSON ST IC: RECONSTRUCT, REALIGN, 
& WIDEN IC 2 TO 6 LANES (SOUTHERLY OF VARNER 
RD TO UPRR), WIDEN RAMPS, ADD NEW ENTRY 
RAMPS, INCLUDING RAMP METERING (NO HOV 
PREFERENTIAL LANE INCLUDED), ADD 
ACCEL/DECEL LANES AT WB ENTRY AND EB EXIT 
(<1/4 MILE), AND ADD  DEDICATED RIGHT-TURN 
LANES. (EA: 47520)

X 2018

Jefferson St 600'
WB entry 
ramp

EB entry 
ramp n/a 1

Riverside RIVERSIDE 
COUNTY

State 
Highway 47520 47520 Varner Rd UPRR

AT I-10/JEFFERSON ST IC: RECONSTRUCT, REALIGN, 
& WIDEN IC 2 TO 6 LANES (SOUTHERLY OF VARNER 
RD TO UPRR), WIDEN RAMPS, ADD NEW ENTRY 
RAMPS, INCLUDING RAMP METERING (NO HOV 
PREFERENTIAL LANE INCLUDED), ADD 
ACCEL/DECEL LANES AT WB ENTRY AND EB EXIT 
(<1/4 MILE), AND ADD  DEDICATED RIGHT-TURN 
LANES. (EA: 47520)

X 2018

Jefferson St 650'

north of new 
EB loop 
entry ramp

New WB 
loop entry 
ramp n/a 1

Riverside RIVERSIDE 
COUNTY

State 
Highway 47520 47520 Varner Rd UPRR

AT I-10/JEFFERSON ST IC: RECONSTRUCT, REALIGN, 
& WIDEN IC 2 TO 6 LANES (SOUTHERLY OF VARNER 
RD TO UPRR), WIDEN RAMPS, ADD NEW ENTRY 
RAMPS, INCLUDING RAMP METERING (NO HOV 
PREFERENTIAL LANE INCLUDED), ADD 
ACCEL/DECEL LANES AT WB ENTRY AND EB EXIT 
(<1/4 MILE), AND ADD  DEDICATED RIGHT-TURN 
LANES. (EA: 47520)

X 2018

Jefferson St. 250'
WB entry 
ramp

s/o Varner 
Rd. n/a 1

Riverside TEMECULA State 
Highway RIV62031 RIV62031 Front St Bedford Ct

I-15/SR79 SO. IC:  REMOVE SB EXIT RAMP, ADD NEW 
SB EXIT LOOP RAMP, REALIGN SB EXIT RAMP (2 
LNS) W/AUX LN.  WIDEN SB ENTRY 1 TO 3, NB EXIT 1 
TO 4, NB ENTRY 1 TO 3 & RECON SR79S.

X

2018

I-15/SR-79 
South NB 
entry ramp 3574' SR-79 South I-15

Widen ramp from 2 lanes at arterial 
merging to 1 lane at mainline to 3 
lanes at arterial merging to 1 lane 
at mainline with approx. 1/4 mi 
accel lane and HOV preferential 2 3

Riverside TEMECULA State 
Highway RIV62031 RIV62031 Front St Bedford Ct

I-15/SR79 SO. IC:  REMOVE SB EXIT RAMP, ADD NEW 
SB EXIT LOOP RAMP, REALIGN SB EXIT RAMP (2 
LNS) W/AUX LN.  WIDEN SB ENTRY 1 TO 3, NB EXIT 1 
TO 4, NB ENTRY 1 TO 3 & RECON SR79S.

X

2018

I-15/SR-79 
South NB 
exit ramp 1352' I-15 SR-79 South

Widen ramp from 2 lanes at 
mainline expanding to 3 lanes at 
arterial to 2 lanes at mainline 
quickly expanding to 2 lanes and 
then to 4 turn lanes at arterial 2 4

Riverside TEMECULA State 
Highway RIV62031 RIV62031 Front St Bedford Ct

I-15/SR79 SO. IC:  REMOVE SB EXIT RAMP, ADD NEW 
SB EXIT LOOP RAMP, REALIGN SB EXIT RAMP (2 
LNS) W/AUX LN.  WIDEN SB ENTRY 1 TO 3, NB EXIT 1 
TO 4, NB ENTRY 1 TO 3 & RECON SR79S.

X

2018

I-15/SR-79 
South SB 
entry ramp 2795' SR-79 South I-15

Widen ramp from 2 lanes at arterial 
merging to 1 lane at mainline to 3 
lanes at arterial merging to 1 lane 
at mainline w/HOV preferential and 
ext accel lane (approx 1/4 mi) 2 3
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Riverside TEMECULA State 
Highway RIV62031 RIV62031 Front St Bedford Ct

I-15/SR79 SO. IC:  REMOVE SB EXIT RAMP, ADD NEW 
SB EXIT LOOP RAMP, REALIGN SB EXIT RAMP (2 
LNS) W/AUX LN.  WIDEN SB ENTRY 1 TO 3, NB EXIT 1 
TO 4, NB ENTRY 1 TO 3 & RECON SR79S.

X
2018

I-15/SR-79 
South SB 
exit loop 
ramp 3230' I-15 SR-79 South

Add new SB exit loop ramp with 2 
lanes at mainline expanding to 4 
lanes at arterial incl extended decel 
lane (approx 1/4 mi) n/a 2

Riverside TEMECULA State 
Highway RIV62031 RIV62031 Front St Bedford Ct

I-15/SR79 SO. IC:  REMOVE SB EXIT RAMP, ADD NEW 
SB EXIT LOOP RAMP, REALIGN SB EXIT RAMP (2 
LNS) W/AUX LN.  WIDEN SB ENTRY 1 TO 3, NB EXIT 1 
TO 4, NB ENTRY 1 TO 3 & RECON SR79S.

X
2018

I-15/SR-79 
South SB 
exit ramp 1000' I-15 SR-79 South

Remove existing SB exit ramp 1 
lane to 3 lanes at arterial 1 n/a

Riverside CORONA State 
Highway RIV010208 RIV010208 Temescal 

Cyn Rd
Bedford 
Cyn Rd

AT I-15/CAJALCO RD IC NEAR CORONA: DESIGN, 
RECONST/REALIGN & WIDEN CAJALCO RD FROM 2 
TO 6 THRU LNS FROM TEMESCAL CYN RD TO 
BEDFORD CYN RD, RECONST/WIDEN SB ENTRY 
FROM 1-2 LNS, SB EXIT FROM 2-5 LNS, NB ENTRY 
FROM 1-2 LNS, NB EXIT FROM 2-4 LNS, ADD AUX LNS 
BTWN NB ENTRY AND NB EXIT TO EL CERRITO RD 
AND BTWN SB ENTRY FROM EL CERRITO RD AND SB 
EXIT. ($840 TC FY 11/12 ENG & $600 TC FY 13/14 R/W) 
.

X 2020

Cajalco Rd 4175'
Temescal 
Cyn Rd

Bedford Cyn 
Rd Widen from 2 to 6 lanes 2 6

Riverside CORONA State 
Highway RIV010208 RIV010208 Temescal 

Cyn Rd
Bedford 
Cyn Rd

AT I-15/CAJALCO RD IC NEAR CORONA: DESIGN, 
RECONST/REALIGN & WIDEN CAJALCO RD FROM 2 
TO 6 THRU LNS FROM TEMESCAL CYN RD TO 
BEDFORD CYN RD, RECONST/WIDEN SB ENTRY 
FROM 1-2 LNS, SB EXIT FROM 2-5 LNS, NB ENTRY 
FROM 1-2 LNS, NB EXIT FROM 2-4 LNS, ADD AUX LNS 
BTWN NB ENTRY AND NB EXIT TO EL CERRITO RD 
AND BTWN SB ENTRY FROM EL CERRITO RD AND SB 
EXIT. ($840 TC FY 11/12 ENG & $600 TC FY 13/14 R/W) 
.

X 2020

I-15 NB Aux 
Lanes 2747'

Cajalco Rd 
NB entry 
ramp

El Cerrito Rd 
NB exit 
ramp Add 1 NB aux lane n/a 1

Riverside CORONA State 
Highway RIV010208 RIV010208 Temescal 

Cyn Rd
Bedford 
Cyn Rd

AT I-15/CAJALCO RD IC NEAR CORONA: DESIGN, 
RECONST/REALIGN & WIDEN CAJALCO RD FROM 2 
TO 6 THRU LNS FROM TEMESCAL CYN RD TO 
BEDFORD CYN RD, RECONST/WIDEN SB ENTRY 
FROM 1-2 LNS, SB EXIT FROM 2-5 LNS, NB ENTRY 
FROM 1-2 LNS, NB EXIT FROM 2-4 LNS, ADD AUX LNS 
BTWN NB ENTRY AND NB EXIT TO EL CERRITO RD 
AND BTWN SB ENTRY FROM EL CERRITO RD AND SB 
EXIT. ($840 TC FY 11/12 ENG & $600 TC FY 13/14 R/W) 
.

X 2020

I-15 SB Aux 
Lanes 2600'

El Cerrito Rd 
SB entry 
ramp

Cajalco Rd 
SB exit ramp Add 1 SB aux lane n/a 1

Riverside CORONA State 
Highway RIV010208 RIV010208 Temescal 

Cyn Rd
Bedford 
Cyn Rd

AT I-15/CAJALCO RD IC NEAR CORONA: DESIGN, 
RECONST/REALIGN & WIDEN CAJALCO RD FROM 2 
TO 6 THRU LNS FROM TEMESCAL CYN RD TO 
BEDFORD CYN RD, RECONST/WIDEN SB ENTRY 
FROM 1-2 LNS, SB EXIT FROM 2-5 LNS, NB ENTRY 
FROM 1-2 LNS, NB EXIT FROM 2-4 LNS, ADD AUX LNS 
BTWN NB ENTRY AND NB EXIT TO EL CERRITO RD 
AND BTWN SB ENTRY FROM EL CERRITO RD AND SB 
EXIT. ($840 TC FY 11/12 ENG & $600 TC FY 13/14 R/W) 
.

X 2020

I-15/Cajalco 
Rd NB Entry 
Ramp 2250' Cajalco Rd I-15

Widen from 1 lane to 2 lanes at WB 
arterial joining I-15 aux lane and 2 
lanes at EB arterial merging to 1 
lane at mainline 1 2

Riverside CORONA State 
Highway RIV010208 RIV010208 Temescal 

Cyn Rd
Bedford 
Cyn Rd

AT I-15/CAJALCO RD IC NEAR CORONA: DESIGN, 
RECONST/REALIGN & WIDEN CAJALCO RD FROM 2 
TO 6 THRU LNS FROM TEMESCAL CYN RD TO 
BEDFORD CYN RD, RECONST/WIDEN SB ENTRY 
FROM 1-2 LNS, SB EXIT FROM 2-5 LNS, NB ENTRY 
FROM 1-2 LNS, NB EXIT FROM 2-4 LNS, ADD AUX LNS 
BTWN NB ENTRY AND NB EXIT TO EL CERRITO RD 
AND BTWN SB ENTRY FROM EL CERRITO RD AND SB 
EXIT. ($840 TC FY 11/12 ENG & $600 TC FY 13/14 R/W) 
.

X 2020

I-15/Cajalco 
Rd NB Exit 
Ramp 1712' I-15 Cajalco Rd

Widen from 1 lane ramp to 1 lane 
at mainline expanding to 2 rt turn 
and 2 left turn lanes at arterial 2 4

Riverside CORONA State 
Highway RIV010208 RIV010208 Temescal 

Cyn Rd
Bedford 
Cyn Rd

AT I-15/CAJALCO RD IC NEAR CORONA: DESIGN, 
RECONST/REALIGN & WIDEN CAJALCO RD FROM 2 
TO 6 THRU LNS FROM TEMESCAL CYN RD TO 
BEDFORD CYN RD, RECONST/WIDEN SB ENTRY 
FROM 1-2 LNS, SB EXIT FROM 2-5 LNS, NB ENTRY 
FROM 1-2 LNS, NB EXIT FROM 2-4 LNS, ADD AUX LNS 
BTWN NB ENTRY AND NB EXIT TO EL CERRITO RD 
AND BTWN SB ENTRY FROM EL CERRITO RD AND SB 
EXIT. ($840 TC FY 11/12 ENG & $600 TC FY 13/14 R/W) 
.

X 2020

I-15/Cajalco 
Rd SB Entry 
Ramp 900' Cajalco Rd I-15

Widen from 1 lane ramp to 2 lane 
ramp 1 2

Riverside CORONA State 
Highway RIV010208 RIV010208 Temescal 

Cyn Rd
Bedford 
Cyn Rd

AT I-15/CAJALCO RD IC NEAR CORONA: DESIGN, 
RECONST/REALIGN & WIDEN CAJALCO RD FROM 2 
TO 6 THRU LNS FROM TEMESCAL CYN RD TO 
BEDFORD CYN RD, RECONST/WIDEN SB ENTRY 
FROM 1-2 LNS, SB EXIT FROM 2-5 LNS, NB ENTRY 
FROM 1-2 LNS, NB EXIT FROM 2-4 LNS, ADD AUX LNS 
BTWN NB ENTRY AND NB EXIT TO EL CERRITO RD 
AND BTWN SB ENTRY FROM EL CERRITO RD AND SB 
EXIT. ($840 TC FY 11/12 ENG & $600 TC FY 13/14 R/W) 
.

X 2020

I-15/Cajalco 
Rd SB Exit 
Ramp 1780' I-15 Cajalco Rd

Widen from 2 lane ramp to 1 lane 
at mainline expanding to 2 rt turn 
and 3 left turn at arterial 2 5



County Lead Agency System RTP ID FTIP ID From To Description

Baseline

Completion 
Year

Roadway 
Segment--

Route 
Name

Roadway 
Segment--

Length

Roadway 
Segment--

From

Roadway 
Segment--

To

Roadway Segment--Description Roadway 
Segment--
Existing 
Lanes

Roadway 
Segment--
Proposed 

Lanes

Transit 
Segment--

Route

Transit 
Segment--

Mode

Transit 
Segment--

Peak 
Headway

Transit 
Segment--
Off-Peak 
Headway

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011232 RIV011232

Haun 
Rd/Zeiders 
Rd

E/O 
Antelope 
Rd

AT I-215/SCOTT RD IC: RECONST/WIDEN FROM 2 - 6 
LNS (4 THRU & 2 TURN) BTWN ANTELOPE RD & 
HAUN RD - RECONST/WIDEN RAMPS; NB ENTRY 1 
TO 3 LNS; SB EXIT 2 TO 4 LNS; ADD NB EXIT LOOP 
RAMP (2 LNS) & SB ENTRY LOOP RAMP (3 LNS); 
ENTRY RAMPS INCLUDE HOV LN; RAMPS INCLUDE 
EXT. ACCEL/ DECEL LNS, ADD EXT. RT LNS 
(PROJECT SPLIT INTO 2 PHASES - SEE RIV011232A).

X 2020
I-215/Scott 
RD NB entry 
ramp

1640' ramp 
only + 1,000 
single aux. 
ln Scott Rd I-215

Widen from 1 lane ramp to 3 lanes 
at arterial merging to 1 lane at 
mainline w/ HOV and ext accel lane 
(approx 1,000') 1 3

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011232 RIV011232

Haun 
Rd/Zeiders 
Rd

E/O 
Antelope 
Rd

AT I-215/SCOTT RD IC: RECONST/WIDEN FROM 2 - 6 
LNS (4 THRU & 2 TURN) BTWN ANTELOPE RD & 
HAUN RD - RECONST/WIDEN RAMPS; NB ENTRY 1 
TO 3 LNS; SB EXIT 2 TO 4 LNS; ADD NB EXIT LOOP 
RAMP (2 LNS) & SB ENTRY LOOP RAMP (3 LNS); 
ENTRY RAMPS INCLUDE HOV LN; RAMPS INCLUDE 
EXT. ACCEL/ DECEL LNS, ADD EXT. RT LNS 
(PROJECT SPLIT INTO 2 PHASES - SEE RIV011232A).

X 2020
I-215/Scott 
Rd NB Exit 
loop ramp

1300 ft loop 
ramp + 770 
single aux ln I-215 Scott Rd

Add a new 2 ln NB exit loop ramp 
with 770 ft decel ln.  Loop ramp for 
Scott Rd exit - WB traffic only. 0 2

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011232 RIV011232

Haun 
Rd/Zeiders 
Rd

E/O 
Antelope 
Rd

AT I-215/SCOTT RD IC: RECONST/WIDEN FROM 2 - 6 
LNS (4 THRU & 2 TURN) BTWN ANTELOPE RD & 
HAUN RD - RECONST/WIDEN RAMPS; NB ENTRY 1 
TO 3 LNS; SB EXIT 2 TO 4 LNS; ADD NB EXIT LOOP 
RAMP (2 LNS) & SB ENTRY LOOP RAMP (3 LNS); 
ENTRY RAMPS INCLUDE HOV LN; RAMPS INCLUDE 
EXT. ACCEL/ DECEL LNS, ADD EXT. RT LNS 
(PROJECT SPLIT INTO 2 PHASES - SEE RIV011232A).

X 2020
I-215/Scott 
Rd SB Entry 
Loop Ramp 1800' Scott Rd I-215

Add a SB entry 3 lane loop ramp 
with 1 HOV, merging to 1 ln at 
mainline (approx. 1,600' accel) n/a 3

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011232 RIV011232

Haun 
Rd/Zeiders 
Rd

E/O 
Antelope 
Rd

AT I-215/SCOTT RD IC: RECONST/WIDEN FROM 2 - 6 
LNS (4 THRU & 2 TURN) BTWN ANTELOPE RD & 
HAUN RD - RECONST/WIDEN RAMPS; NB ENTRY 1 
TO 3 LNS; SB EXIT 2 TO 4 LNS; ADD NB EXIT LOOP 
RAMP (2 LNS) & SB ENTRY LOOP RAMP (3 LNS); 
ENTRY RAMPS INCLUDE HOV LN; RAMPS INCLUDE 
EXT. ACCEL/ DECEL LNS, ADD EXT. RT LNS 
(PROJECT SPLIT INTO 2 PHASES - SEE RIV011232A).

X 2020
I-215/Scott 
Rd SB exit 
ramp 1450' I-215 Scott Rd

Widen from 1 ln exit ramp to 2 lns 
at mainline, widening from 2 to 4 
lns at arterial & extending decel ln 
for approx 1,400 ft. 2 4

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011232 RIV011232

Haun 
Rd/Zeiders 
Rd

E/O 
Antelope 
Rd

AT I-215/SCOTT RD IC: RECONST/WIDEN FROM 2 - 6 
LNS (4 THRU & 2 TURN) BTWN ANTELOPE RD & 
HAUN RD - RECONST/WIDEN RAMPS; NB ENTRY 1 
TO 3 LNS; SB EXIT 2 TO 4 LNS; ADD NB EXIT LOOP 
RAMP (2 LNS) & SB ENTRY LOOP RAMP (3 LNS); 
ENTRY RAMPS INCLUDE HOV LN; RAMPS INCLUDE 
EXT. ACCEL/ DECEL LNS, ADD EXT. RT LNS 
(PROJECT SPLIT INTO 2 PHASES - SEE RIV011232A).

X 2020

Antelope 
Rd. - NB 70 ft. Scott Rd.

North of 
Scott Rd. Add one through lane 1 2

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011232 RIV011232

Haun 
Rd/Zeiders 
Rd

E/O 
Antelope 
Rd

AT I-215/SCOTT RD IC: RECONST/WIDEN FROM 2 - 6 
LNS (4 THRU & 2 TURN) BTWN ANTELOPE RD & 
HAUN RD - RECONST/WIDEN RAMPS; NB ENTRY 1 
TO 3 LNS; SB EXIT 2 TO 4 LNS; ADD NB EXIT LOOP 
RAMP (2 LNS) & SB ENTRY LOOP RAMP (3 LNS); 
ENTRY RAMPS INCLUDE HOV LN; RAMPS INCLUDE 
EXT. ACCEL/ DECEL LNS, ADD EXT. RT LNS 
(PROJECT SPLIT INTO 2 PHASES - SEE RIV011232A).

X 2020

Antelope 
Rd. - SB 1066' Scott Rd.

North of 
Scott Rd.

Add 1 thru ln, 1 right turn lane for 
approx 180 ft and 1 left turn lane 
for approx 180 ft. 1 2

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011232 RIV011232

Haun 
Rd/Zeiders 
Rd

E/O 
Antelope 
Rd

AT I-215/SCOTT RD IC: RECONST/WIDEN FROM 2 - 6 
LNS (4 THRU & 2 TURN) BTWN ANTELOPE RD & 
HAUN RD - RECONST/WIDEN RAMPS; NB ENTRY 1 
TO 3 LNS; SB EXIT 2 TO 4 LNS; ADD NB EXIT LOOP 
RAMP (2 LNS) & SB ENTRY LOOP RAMP (3 LNS); 
ENTRY RAMPS INCLUDE HOV LN; RAMPS INCLUDE 
EXT. ACCEL/ DECEL LNS, ADD EXT. RT LNS 
(PROJECT SPLIT INTO 2 PHASES - SEE RIV011232A).

X 2020

Scott Rd - 
WB 440 ft

E/O 
Antelope Rd

Antelope 
Rd. Add 2 thru lns and 1 left turn ln. 1 3

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011232 RIV011232

Haun 
Rd/Zeiders 
Rd

E/O 
Antelope 
Rd

AT I-215/SCOTT RD IC: RECONST/WIDEN FROM 2 - 6 
LNS (4 THRU & 2 TURN) BTWN ANTELOPE RD & 
HAUN RD - RECONST/WIDEN RAMPS; NB ENTRY 1 
TO 3 LNS; SB EXIT 2 TO 4 LNS; ADD NB EXIT LOOP 
RAMP (2 LNS) & SB ENTRY LOOP RAMP (3 LNS); 
ENTRY RAMPS INCLUDE HOV LN; RAMPS INCLUDE 
EXT. ACCEL/ DECEL LNS, ADD EXT. RT LNS 
(PROJECT SPLIT INTO 2 PHASES - SEE RIV011232A).

X 2020

Scott Rd. - 
EB 370 ft.

Antelope 
Rd.

370 ft E/O 
Antelope Rd

Add 1 thru ln. Work ends 970 ft E/O 
Antelope Rd. Length listed is three 
full lanes. 2 3

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011232 RIV011232

Haun 
Rd/Zeiders 
Rd

E/O 
Antelope 
Rd

AT I-215/SCOTT RD IC: RECONST/WIDEN FROM 2 - 6 
LNS (4 THRU & 2 TURN) BTWN ANTELOPE RD & 
HAUN RD - RECONST/WIDEN RAMPS; NB ENTRY 1 
TO 3 LNS; SB EXIT 2 TO 4 LNS; ADD NB EXIT LOOP 
RAMP (2 LNS) & SB ENTRY LOOP RAMP (3 LNS); 
ENTRY RAMPS INCLUDE HOV LN; RAMPS INCLUDE 
EXT. ACCEL/ DECEL LNS, ADD EXT. RT LNS 
(PROJECT SPLIT INTO 2 PHASES - SEE RIV011232A).

X 2020

Scott Rd. - 
WB 356 ft.

Antelope 
Rd.

I-215 NB 
ramp

Add 1 thru ln, and lengthen right 
turn ln to approx. 356 ft. 1 2

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011232 RIV011232

Haun 
Rd/Zeiders 
Rd

E/O 
Antelope 
Rd

AT I-215/SCOTT RD IC: RECONST/WIDEN FROM 2 - 6 
LNS (4 THRU & 2 TURN) BTWN ANTELOPE RD & 
HAUN RD - RECONST/WIDEN RAMPS; NB ENTRY 1 
TO 3 LNS; SB EXIT 2 TO 4 LNS; ADD NB EXIT LOOP 
RAMP (2 LNS) & SB ENTRY LOOP RAMP (3 LNS); 
ENTRY RAMPS INCLUDE HOV LN; RAMPS INCLUDE 
EXT. ACCEL/ DECEL LNS, ADD EXT. RT LNS 
(PROJECT SPLIT INTO 2 PHASES - SEE RIV011232A).

X 2020

Scott Rd. - 
EB 375 ft.

I-215 NB 
ramp

Antelope 
Rd.

Add 1 left turn ln for approx 250 ft., 
and 1 right turn ln for approx 375 ft. 2 2
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Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011232 RIV011232

Haun 
Rd/Zeiders 
Rd

E/O 
Antelope 
Rd

AT I-215/SCOTT RD IC: RECONST/WIDEN FROM 2 - 6 
LNS (4 THRU & 2 TURN) BTWN ANTELOPE RD & 
HAUN RD - RECONST/WIDEN RAMPS; NB ENTRY 1 
TO 3 LNS; SB EXIT 2 TO 4 LNS; ADD NB EXIT LOOP 
RAMP (2 LNS) & SB ENTRY LOOP RAMP (3 LNS); 
ENTRY RAMPS INCLUDE HOV LN; RAMPS INCLUDE 
EXT. ACCEL/ DECEL LNS, ADD EXT. RT LNS 
(PROJECT SPLIT INTO 2 PHASES - SEE RIV011232A).

X 2020

Scott Rd. - 
WB 675 ft.

I-215 NB 
ramp

I-215 SB 
ramp

Add 1 thru ln and 1 right turn ln for 
approx. 520 ft. 1 2

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011232 RIV011232

Haun 
Rd/Zeiders 
Rd

E/O 
Antelope 
Rd

AT I-215/SCOTT RD IC: RECONST/WIDEN FROM 2 - 6 
LNS (4 THRU & 2 TURN) BTWN ANTELOPE RD & 
HAUN RD - RECONST/WIDEN RAMPS; NB ENTRY 1 
TO 3 LNS; SB EXIT 2 TO 4 LNS; ADD NB EXIT LOOP 
RAMP (2 LNS) & SB ENTRY LOOP RAMP (3 LNS); 
ENTRY RAMPS INCLUDE HOV LN; RAMPS INCLUDE 
EXT. ACCEL/ DECEL LNS, ADD EXT. RT LNS 
(PROJECT SPLIT INTO 2 PHASES - SEE RIV011232A).

X 2020

Scott Rd. - 
EB 675 ft.

I-215 SB 
ramp

I-215 NB 
ramp Add 1 thru ln. 1 2

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011232 RIV011232

Haun 
Rd/Zeiders 
Rd

E/O 
Antelope 
Rd

AT I-215/SCOTT RD IC: RECONST/WIDEN FROM 2 - 6 
LNS (4 THRU & 2 TURN) BTWN ANTELOPE RD & 
HAUN RD - RECONST/WIDEN RAMPS; NB ENTRY 1 
TO 3 LNS; SB EXIT 2 TO 4 LNS; ADD NB EXIT LOOP 
RAMP (2 LNS) & SB ENTRY LOOP RAMP (3 LNS); 
ENTRY RAMPS INCLUDE HOV LN; RAMPS INCLUDE 
EXT. ACCEL/ DECEL LNS, ADD EXT. RT LNS 
(PROJECT SPLIT INTO 2 PHASES - SEE RIV011232A).

X 2020

Scott Rd. - 
WB 765 ft.

I-215 SB 
ramp Haun Rd.

Add 1 thru ln., lengthen right turn ln 
to approx. 253 ft., and lengthen left 
turn ln to approx. 167 ft. 1 2

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011232 RIV011232

Haun 
Rd/Zeiders 
Rd

E/O 
Antelope 
Rd

AT I-215/SCOTT RD IC: RECONST/WIDEN FROM 2 - 6 
LNS (4 THRU & 2 TURN) BTWN ANTELOPE RD & 
HAUN RD - RECONST/WIDEN RAMPS; NB ENTRY 1 
TO 3 LNS; SB EXIT 2 TO 4 LNS; ADD NB EXIT LOOP 
RAMP (2 LNS) & SB ENTRY LOOP RAMP (3 LNS); 
ENTRY RAMPS INCLUDE HOV LN; RAMPS INCLUDE 
EXT. ACCEL/ DECEL LNS, ADD EXT. RT LNS 
(PROJECT SPLIT INTO 2 PHASES - SEE RIV011232A).

X 2020

Scott Rd. - 
EB 765 ft. Haun Rd.

I-215 SB 
ramp

Lengthen 1 right turn ln to approx 
485 ft to SB 215 2 2

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011232 RIV011232

Haun 
Rd/Zeiders 
Rd

E/O 
Antelope 
Rd

AT I-215/SCOTT RD IC: RECONST/WIDEN FROM 2 - 6 
LNS (4 THRU & 2 TURN) BTWN ANTELOPE RD & 
HAUN RD - RECONST/WIDEN RAMPS; NB ENTRY 1 
TO 3 LNS; SB EXIT 2 TO 4 LNS; ADD NB EXIT LOOP 
RAMP (2 LNS) & SB ENTRY LOOP RAMP (3 LNS); 
ENTRY RAMPS INCLUDE HOV LN; RAMPS INCLUDE 
EXT. ACCEL/ DECEL LNS, ADD EXT. RT LNS 
(PROJECT SPLIT INTO 2 PHASES - SEE RIV011232A).

X 2020

Scott Rd. - 
WB 97 ft. Haun Rd.

550 ft W/O 
Haun Rd.

Add 1 thru ln- 97 ft at beginning of 
lane taper 1 2

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011232 RIV011232

Haun 
Rd/Zeiders 
Rd

E/O 
Antelope 
Rd

AT I-215/SCOTT RD IC: RECONST/WIDEN FROM 2 - 6 
LNS (4 THRU & 2 TURN) BTWN ANTELOPE RD & 
HAUN RD - RECONST/WIDEN RAMPS; NB ENTRY 1 
TO 3 LNS; SB EXIT 2 TO 4 LNS; ADD NB EXIT LOOP 
RAMP (2 LNS) & SB ENTRY LOOP RAMP (3 LNS); 
ENTRY RAMPS INCLUDE HOV LN; RAMPS INCLUDE 
EXT. ACCEL/ DECEL LNS, ADD EXT. RT LNS 
(PROJECT SPLIT INTO 2 PHASES - SEE RIV011232A). X

2020

Scott Rd. - 
EB 550 ft.

550 ft W/O 
Haun Rd Haun Rd.

Tapered roadway from 1 to 3 lns; 
97 ft right turn ln., and 97 ft. left 
turn ln. 1 2

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011233 RIV011233 Hamner 

Ave
Wineville 
Ave

AT I-15/LIMONITE AVE IC - RECONSTRUCT/WIDEN 
LIMONITE AVE FROM 4 TO 6 THROUGH LANES 
BETWEEN EASTVALE GATEWAY AND 475' E/O PATS 
RANCH RD, RECONST/WIDEN NB AND SB EXIT 
RAMPS FROM 3 TO 4 LANES, REPLACE NB AND SB 
ENTRY RAMPS WITH ENTRY LOOP RAMPS FROM 2 
TO 3 LANES, ENTRY RAMPS INCLUDE HOV LANE, 
RAMPS INCLUDE EXTENDED 
ACCELERATION/DECELERATION LANES AND 
EXTENDED RIGHT TURN LANES (EA 0E150).

x 2020
I-
15/Limonite 
Ave NB Exit 
Ramp 1700' I-15

Limonite 
Ave

Widen from 1 lane ramp that 
widens to 3 lanes at arterial to 2 
lane ramp at mainline widening to 4 
lanes at arterial 1 2

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011233 RIV011233 Hamner 

Ave
Wineville 
Ave

AT I-15/LIMONITE AVE IC - RECONSTRUCT/WIDEN 
LIMONITE AVE FROM 4 TO 6 THROUGH LANES 
BETWEEN EASTVALE GATEWAY AND 475' E/O PATS 
RANCH RD, RECONST/WIDEN NB AND SB EXIT 
RAMPS FROM 3 TO 4 LANES, REPLACE NB AND SB 
ENTRY RAMPS WITH ENTRY LOOP RAMPS FROM 2 
TO 3 LANES, ENTRY RAMPS INCLUDE HOV LANE, 
RAMPS INCLUDE EXTENDED 
ACCELERATION/DECELERATION LANES AND 
EXTENDED RIGHT TURN LANES (EA 0E150).

x 2020 I-
15/Limonite 
Ave NB 
Loop Entry 
Ramp 1700'

Limonite 
Ave I-15

Add new 3 lane NB loop entry ramp 
with accel lane that transitions to 1 
lane at mainline n/a 3

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011233 RIV011233 Hamner 

Ave
Wineville 
Ave

AT I-15/LIMONITE AVE IC - RECONSTRUCT/WIDEN 
LIMONITE AVE FROM 4 TO 6 THROUGH LANES 
BETWEEN EASTVALE GATEWAY AND 475' E/O PATS 
RANCH RD, RECONST/WIDEN NB AND SB EXIT 
RAMPS FROM 3 TO 4 LANES, REPLACE NB AND SB 
ENTRY RAMPS WITH ENTRY LOOP RAMPS FROM 2 
TO 3 LANES, ENTRY RAMPS INCLUDE HOV LANE, 
RAMPS INCLUDE EXTENDED 
ACCELERATION/DECELERATION LANES AND 
EXTENDED RIGHT TURN LANES (EA 0E150).

x 2020
I-
15/Limonite 
Ave SB Exit 
Ramp 1700' I-15

Limonite 
Ave

Widen from 1 lane ramp that 
widens to 3 lanes at arterial to 2 
lane ramp at mainline widening to 4 
lanes at arterial 1 2



County Lead Agency System RTP ID FTIP ID From To Description

Baseline

Completion 
Year

Roadway 
Segment--

Route 
Name

Roadway 
Segment--

Length

Roadway 
Segment--

From

Roadway 
Segment--

To

Roadway Segment--Description Roadway 
Segment--
Existing 
Lanes

Roadway 
Segment--
Proposed 

Lanes

Transit 
Segment--

Route

Transit 
Segment--

Mode

Transit 
Segment--

Peak 
Headway

Transit 
Segment--
Off-Peak 
Headway

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011233 RIV011233 Hamner 

Ave
Wineville 
Ave

AT I-15/LIMONITE AVE IC - RECONSTRUCT/WIDEN 
LIMONITE AVE FROM 4 TO 6 THROUGH LANES 
BETWEEN EASTVALE GATEWAY AND 475' E/O PATS 
RANCH RD, RECONST/WIDEN NB AND SB EXIT 
RAMPS FROM 3 TO 4 LANES, REPLACE NB AND SB 
ENTRY RAMPS WITH ENTRY LOOP RAMPS FROM 2 
TO 3 LANES, ENTRY RAMPS INCLUDE HOV LANE, 
RAMPS INCLUDE EXTENDED 
ACCELERATION/DECELERATION LANES AND 
EXTENDED RIGHT TURN LANES (EA 0E150).

x 2020 I-
15/Limonite 
Ave SB 
Loop Entry 
Ramp 1700'

Limonite 
Ave I-15

Add new 3 lane SB loop entry ramp 
with accel lane that transitions to 1 
lane at mainline n/a 3

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011233 RIV011233 Hamner 

Ave
Wineville 
Ave

AT I-15/LIMONITE AVE IC - RECONSTRUCT/WIDEN 
LIMONITE AVE FROM 4 TO 6 THROUGH LANES 
BETWEEN EASTVALE GATEWAY AND 475' E/O PATS 
RANCH RD, RECONST/WIDEN NB AND SB EXIT 
RAMPS FROM 3 TO 4 LANES, REPLACE NB AND SB 
ENTRY RAMPS WITH ENTRY LOOP RAMPS FROM 2 
TO 3 LANES, ENTRY RAMPS INCLUDE HOV LANE, 
RAMPS INCLUDE EXTENDED 
ACCELERATION/DECELERATION LANES AND 
EXTENDED RIGHT TURN LANES (EA 0E150).

x 2020

Limonite 
Ave 1675'

Approx 230' 
west of NB 
exit ramp

475' E/O 
Pats Ranch 
Rd Widen from 4 to 6 lanes 4 6

Riverside RIVERSIDE 
COUNTY

State 
Highway RIV011233 RIV011233 Hamner 

Ave
Wineville 
Ave

AT I-15/LIMONITE AVE IC - RECONSTRUCT/WIDEN 
LIMONITE AVE FROM 4 TO 6 THROUGH LANES 
BETWEEN EASTVALE GATEWAY AND 475' E/O PATS 
RANCH RD, RECONST/WIDEN NB AND SB EXIT 
RAMPS FROM 3 TO 4 LANES, REPLACE NB AND SB 
ENTRY RAMPS WITH ENTRY LOOP RAMPS FROM 2 
TO 3 LANES, ENTRY RAMPS INCLUDE HOV LANE, 
RAMPS INCLUDE EXTENDED 
ACCELERATION/DECELERATION LANES AND 
EXTENDED RIGHT TURN LANES (EA 0E150).

x 2020

Limonite 
Ave 1100'

Eastvale 
Gateway

Approx 230' 
west of NB 
exit ramp Widen from 4 to 6 lanes 4 6

Riverside BEAUMONT State 
Highway RIV050535 RIV050535

Heartland 
Pkwy 
South

4th St

ON SR60 BTWN JACK RABBIT TR & SR60/I-10 JCT: 
PH1-CONST. NEW POTRERO 6 LN OC (3 LNS EACH 
DIR) W/TEMP CONNECT TO WESTERN KNOLLS 
(EA34141/34143). PH2: NEW IC ON/OFF RAMPS. 
CONST. WB/EB EXIT & ENTRY RAMPS (2 LNS) & 
WB/EB LOOP ENTRY RAMPS (2 LNS) (ENTRY RAMPS 
INCL HOV LANE), INCL EB/WB AUX LNS AT EXIT 
RAMPS, REALIGN WESTERN KNOLLS AVE, AND 
REMOVE WESTERN KNOLLS AVE CONNECTION TO 
SR60 (EA34142/34143).

X

2020

SR-
60/Potrero 
Blvd WB 
Loop Entry 
Ramp 1760' Potrero Blvd SR-60

Add new WB loop entry 2 lanes at 
arterial merging to 1 lane at 
mainline with HOV preferential  
with ramp meter (2 lanes at meter) n/a 2

Riverside BEAUMONT State 
Highway RIV050535 RIV050535

Heartland 
Pkwy 
South

4th St

ON SR60 BTWN JACK RABBIT TR & SR60/I-10 JCT: 
PH1-CONST. NEW POTRERO 6 LN OC (3 LNS EACH 
DIR) W/TEMP CONNECT TO WESTERN KNOLLS 
(EA34141/34143). PH2: NEW IC ON/OFF RAMPS. 
CONST. WB/EB EXIT & ENTRY RAMPS (2 LNS) & 
WB/EB LOOP ENTRY RAMPS (2 LNS) (ENTRY RAMPS 
INCL HOV LANE), INCL EB/WB AUX LNS AT EXIT 
RAMPS, REALIGN WESTERN KNOLLS AVE, AND 
REMOVE WESTERN KNOLLS AVE CONNECTION TO 
SR60 (EA34142/34143).

X

2020
WB Aux 
Lane 1452' SR-60

WB Exit 
Ramp

Add new WB Auxiliary lane to WB 
exit ramp n/a 1

Riverside BEAUMONT State 
Highway RIV050535 RIV050535

Heartland 
Pkwy 
South

4th St

ON SR60 BTWN JACK RABBIT TR & SR60/I-10 JCT: 
PH1-CONST. NEW POTRERO 6 LN OC (3 LNS EACH 
DIR) W/TEMP CONNECT TO WESTERN KNOLLS 
(EA34141/34143). PH2: NEW IC ON/OFF RAMPS. 
CONST. WB/EB EXIT & ENTRY RAMPS (2 LNS) & 
WB/EB LOOP ENTRY RAMPS (2 LNS) (ENTRY RAMPS 
INCL HOV LANE), INCL EB/WB AUX LNS AT EXIT 
RAMPS, REALIGN WESTERN KNOLLS AVE, AND 
REMOVE WESTERN KNOLLS AVE CONNECTION TO 
SR60 (EA34142/34143).

X

2020
EB Aux 
Lane 1395' SR-60

EB Exit 
Ramp

Add new EB Auxiliary lane to EB 
exit ramp n/a 1

Riverside BEAUMONT State 
Highway RIV050535 RIV050535

Heartland 
Pkwy 
South

4th St

ON SR60 BTWN JACK RABBIT TR & SR60/I-10 JCT: 
PH1-CONST. NEW POTRERO 6 LN OC (3 LNS EACH 
DIR) W/TEMP CONNECT TO WESTERN KNOLLS 
(EA34141/34143). PH2: NEW IC ON/OFF RAMPS. 
CONST. WB/EB EXIT & ENTRY RAMPS (2 LNS) & 
WB/EB LOOP ENTRY RAMPS (2 LNS) (ENTRY RAMPS 
INCL HOV LANE), INCL EB/WB AUX LNS AT EXIT 
RAMPS, REALIGN WESTERN KNOLLS AVE, AND 
REMOVE WESTERN KNOLLS AVE CONNECTION TO 
SR60 (EA34142/34143).

X

2020 Potrero Blvd 6680'
Heartland 
Pkwy South 4th St

Construct Potrero Blvd IC with 6 
through lanes n/a 6



County Lead Agency System RTP ID FTIP ID From To Description

Baseline

Completion 
Year

Roadway 
Segment--

Route 
Name

Roadway 
Segment--

Length

Roadway 
Segment--

From

Roadway 
Segment--

To

Roadway Segment--Description Roadway 
Segment--
Existing 
Lanes

Roadway 
Segment--
Proposed 

Lanes

Transit 
Segment--

Route

Transit 
Segment--

Mode

Transit 
Segment--

Peak 
Headway

Transit 
Segment--
Off-Peak 
Headway

Riverside BEAUMONT State 
Highway RIV050535 RIV050535

Heartland 
Pkwy 
South

4th St

ON SR60 BTWN JACK RABBIT TR & SR60/I-10 JCT: 
PH1-CONST. NEW POTRERO 6 LN OC (3 LNS EACH 
DIR) W/TEMP CONNECT TO WESTERN KNOLLS 
(EA34141/34143). PH2: NEW IC ON/OFF RAMPS. 
CONST. WB/EB EXIT & ENTRY RAMPS (2 LNS) & 
WB/EB LOOP ENTRY RAMPS (2 LNS) (ENTRY RAMPS 
INCL HOV LANE), INCL EB/WB AUX LNS AT EXIT 
RAMPS, REALIGN WESTERN KNOLLS AVE, AND 
REMOVE WESTERN KNOLLS AVE CONNECTION TO 
SR60 (EA34142/34143).

X

2020

SR-
60/Potrero 
Blvd EB 
Entry Ramp 2210' Potrero Blvd SR-60

Add new EB entry 2 lanes at 
arterial merging to 1 lane at 
mainline with HOV preferential with 
ramp meter (2 lanes at meter) n/a 2

Riverside BEAUMONT State 
Highway RIV050535 RIV050535

Heartland 
Pkwy 
South

4th St

ON SR60 BTWN JACK RABBIT TR & SR60/I-10 JCT: 
PH1-CONST. NEW POTRERO 6 LN OC (3 LNS EACH 
DIR) W/TEMP CONNECT TO WESTERN KNOLLS 
(EA34141/34143). PH2: NEW IC ON/OFF RAMPS. 
CONST. WB/EB EXIT & ENTRY RAMPS (2 LNS) & 
WB/EB LOOP ENTRY RAMPS (2 LNS) (ENTRY RAMPS 
INCL HOV LANE), INCL EB/WB AUX LNS AT EXIT 
RAMPS, REALIGN WESTERN KNOLLS AVE, AND 
REMOVE WESTERN KNOLLS AVE CONNECTION TO 
SR60 (EA34142/34143).

X

2020

SR-
60/Potrero 
Blvd EB Exit 
Ramp 2220' SR-60 Potrero Blvd

Add new EB exit ramp with 2 lanes 
at mainline n/a 2

Riverside BEAUMONT State 
Highway RIV050535 RIV050535

Heartland 
Pkwy 
South

4th St

ON SR60 BTWN JACK RABBIT TR & SR60/I-10 JCT: 
PH1-CONST. NEW POTRERO 6 LN OC (3 LNS EACH 
DIR) W/TEMP CONNECT TO WESTERN KNOLLS 
(EA34141/34143). PH2: NEW IC ON/OFF RAMPS. 
CONST. WB/EB EXIT & ENTRY RAMPS (2 LNS) & 
WB/EB LOOP ENTRY RAMPS (2 LNS) (ENTRY RAMPS 
INCL HOV LANE), INCL EB/WB AUX LNS AT EXIT 
RAMPS, REALIGN WESTERN KNOLLS AVE, AND 
REMOVE WESTERN KNOLLS AVE CONNECTION TO 
SR60 (EA34142/34143).

X

2020

SR-
60/Potrero 
Blvd EB 
Loop Entry 
Ramp 2080' Potrero Blvd SR-60

Add new EB loop entry 2 lanes at 
arterial merging to 1 lane at 
mainline with HOV preferential  
with ramp meter (2 lanes at meter) n/a 2

Riverside BEAUMONT State 
Highway RIV050535 RIV050535

Heartland 
Pkwy 
South

4th St

ON SR60 BTWN JACK RABBIT TR & SR60/I-10 JCT: 
PH1-CONST. NEW POTRERO 6 LN OC (3 LNS EACH 
DIR) W/TEMP CONNECT TO WESTERN KNOLLS 
(EA34141/34143). PH2: NEW IC ON/OFF RAMPS. 
CONST. WB/EB EXIT & ENTRY RAMPS (2 LNS) & 
WB/EB LOOP ENTRY RAMPS (2 LNS) (ENTRY RAMPS 
INCL HOV LANE), INCL EB/WB AUX LNS AT EXIT 
RAMPS, REALIGN WESTERN KNOLLS AVE, AND 
REMOVE WESTERN KNOLLS AVE CONNECTION TO 
SR60 (EA34142/34143).

X

2020

SR-
60/Potrero 
Blvd WB 
Entry Ramp 2550' Potrero Blvd SR-60

Add new WB entry 2 lanes at 
arterial merging to 1 lane at 
mainline with HOV preferential  
with ramp meter (2 lanes at meter) n/a 2

Riverside BEAUMONT State 
Highway RIV050535 RIV050535

Heartland 
Pkwy 
South

4th St

ON SR60 BTWN JACK RABBIT TR & SR60/I-10 JCT: 
PH1-CONST. NEW POTRERO 6 LN OC (3 LNS EACH 
DIR) W/TEMP CONNECT TO WESTERN KNOLLS 
(EA34141/34143). PH2: NEW IC ON/OFF RAMPS. 
CONST. WB/EB EXIT & ENTRY RAMPS (2 LNS) & 
WB/EB LOOP ENTRY RAMPS (2 LNS) (ENTRY RAMPS 
INCL HOV LANE), INCL EB/WB AUX LNS AT EXIT 
RAMPS, REALIGN WESTERN KNOLLS AVE, AND 
REMOVE WESTERN KNOLLS AVE CONNECTION TO 
SR60 (EA34142/34143).

X

2020

SR-
60/Potrero 
Blvd WB 
Exit Ramp 2100' SR-60 Potrero Blvd

Add new WB exit ramp with 2 lanes 
at mainline n/a 2

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV071267 RIV071267 SR60 (PM 

51.4)

Cajalco 
Rd. (PM 
36.8)

I-15 IN RIVERSIDE CO: CONST. 4 TOLL EXPRESS 
LANES (TEL) (2 TEL EA DIR) FROM CANTU-
GALLEANO RANCH RD. TO HIDDEN VALLEY PKWY & 
FROM THE END OF SR91 TEL TO EL CERRITO RD., & 
CONST. 2 TEL (1 TEL EA DIR) SR60 - CANTU-
GALLEANO RANCH RD., HIDDEN VALLEY PKWY - 
END OF SR91 TEL, & EL CERRITO RD - CAJALCO RD.  
ADV.  SIGN. WILL BE INST. AT THE SO. END BTWN 
PM 34.7 TO PM 36.6 (CAJALCO RD) & AT NO. END 
BTWN PM

X

2020 I-15 1.5 miles
SR60 - PM 
51.4

Cantu-
Galleano 
Ranch Rd - 
PM 49.9

Add 1 Toll Express Lns (TEL) in 
each direction 0 2

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV071267 RIV071267 SR60 (PM 

51.4)

Cajalco 
Rd. (PM 
36.8)

I-15 IN RIVERSIDE CO: CONST. 4 TOLL EXPRESS 
LANES (TEL) (2 TEL EA DIR) FROM CANTU-
GALLEANO RANCH RD. TO HIDDEN VALLEY PKWY & 
FROM THE END OF SR91 TEL TO EL CERRITO RD., & 
CONST. 2 TEL (1 TEL EA DIR) SR60 - CANTU-
GALLEANO RANCH RD., HIDDEN VALLEY PKWY - 
END OF SR91 TEL, & EL CERRITO RD - CAJALCO RD.  
ADV.  SIGN. WILL BE INST. AT THE SO. END BTWN 
PM 34.7 TO PM 36.6 (CAJALCO RD) & AT NO. END 
BTWN PM

X

2020 I-15 7.0 miles

Cantu-
Galleano 
Ranch Rd - 
PM 49.9

Hidden 
Valley Pkwy - 
PM 42.9

Add 2 Toll Express Lanes (TEL) in 
each direction 0 4
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Roadway 
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Roadway 
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Segment--
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Transit 
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Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV071267 RIV071267 SR60 (PM 

51.4)

Cajalco 
Rd. (PM 
36.8)

I-15 IN RIVERSIDE CO: CONST. 4 TOLL EXPRESS 
LANES (TEL) (2 TEL EA DIR) FROM CANTU-
GALLEANO RANCH RD. TO HIDDEN VALLEY PKWY & 
FROM THE END OF SR91 TEL TO EL CERRITO RD., & 
CONST. 2 TEL (1 TEL EA DIR) SR60 - CANTU-
GALLEANO RANCH RD., HIDDEN VALLEY PKWY - 
END OF SR91 TEL, & EL CERRITO RD - CAJALCO RD.  
ADV.  SIGN. WILL BE INST. AT THE SO. END BTWN 
PM 34.7 TO PM 36.6 (CAJALCO RD) & AT NO. END 
BTWN PM

X

2020 I-15 4.4 miles

Hidden 
Valley Pkwy - 
PM 42.9

End of SR91 
TEL - PM 
38.5

Add 1 Toll Express Ln (TE)  lane in 
each direction 0 2

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV071267 RIV071267 SR60 (PM 

51.4)

Cajalco 
Rd. (PM 
36.8)

I-15 IN RIVERSIDE CO: CONST. 4 TOLL EXPRESS 
LANES (TEL) (2 TEL EA DIR) FROM CANTU-
GALLEANO RANCH RD. TO HIDDEN VALLEY PKWY & 
FROM THE END OF SR91 TEL TO EL CERRITO RD., & 
CONST. 2 TEL (1 TEL EA DIR) SR60 - CANTU-
GALLEANO RANCH RD., HIDDEN VALLEY PKWY - 
END OF SR91 TEL, & EL CERRITO RD - CAJALCO RD.  
ADV.  SIGN. WILL BE INST. AT THE SO. END BTWN 
PM 34.7 TO PM 36.6 (CAJALCO RD) & AT NO. END 
BTWN PM

X

2020 I-15 0.7 miles

End of SR91 
TEL - PM 
38.5

El Cerrito - 
PM 37.8

Add 2 Toll Express Lanes (TEL) in 
each direction 0 4

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV071267 RIV071267 SR60 (PM 

51.4)

Cajalco 
Rd. (PM 
36.8)

I-15 IN RIVERSIDE CO: CONST. 4 TOLL EXPRESS 
LANES (TEL) (2 TEL EA DIR) FROM CANTU-
GALLEANO RANCH RD. TO HIDDEN VALLEY PKWY & 
FROM THE END OF SR91 TEL TO EL CERRITO RD., & 
CONST. 2 TEL (1 TEL EA DIR) SR60 - CANTU-
GALLEANO RANCH RD., HIDDEN VALLEY PKWY - 
END OF SR91 TEL, & EL CERRITO RD - CAJALCO RD.  
ADV.  SIGN. WILL BE INST. AT THE SO. END BTWN 
PM 34.7 TO PM 36.6 (CAJALCO RD) & AT NO. END 
BTWN PM

X

2020 I-15 1.2 miles
El Cerrito - 
PM 37.8

Cajalco Rd - 
PM 36.6

Add 1 Toll Express Lane (TEL) in 
each direction 0 2

Riverside LAKE 
ELSINORE

State 
Highway 3AL204 RIV131127

IN LAKE ELSINORE - INTERSECTION WIDENING AND 
TRAFFIC SIGNAL INSTALLATION - RIVERSIDE 
DR/SR74 AT GRAND AVE: WIDEN RIVERSIDE 
DR/SR74 FROM 3 TO 6 LANES AND GRAND AVENUE 
FROM 2 TO 4 LANES AND INSTALL TRAFFIC SIGNAL 
AT THE T-INTERSECTION OF RIVERSIDE DR/SR74 AT 
GRAND AVE. X 2021

Riverside 
Dr./SR74 .40 miles

Lakeside HS 
Stadium 
Way Fairview St. 3 6

Riverside LAKE 
ELSINORE

State 
Highway 3AL204 RIV131127

IN LAKE ELSINORE - INTERSECTION WIDENING AND 
TRAFFIC SIGNAL INSTALLATION - RIVERSIDE 
DR/SR74 AT GRAND AVE: WIDEN RIVERSIDE 
DR/SR74 FROM 3 TO 6 LANES AND GRAND AVENUE 
FROM 2 TO 4 LANES AND INSTALL TRAFFIC SIGNAL 
AT THE T-INTERSECTION OF RIVERSIDE DR/SR74 AT 
GRAND AVE. X 2021 Grand Ave. .18 miles

Riverside 
Dr/SR74 Temple St. 2 4

Riverside Lake Elsinore State 
Highway 3AL204 RIV131127

IN LAKE ELSINORE - INTERSECTION WIDENING AND 
TRAFFIC SIGNAL INSTALLATION - RIVERSIDE 
DR/SR74 AT GRAND AVE: WIDEN RIVERSIDE 
DR/SR74 FROM 3 TO 6 LANES AND GRAND AVENUE 
FROM 2 TO 4 LANES AND INSTALL TRAFFIC SIGNAL 
AT THE T-INTERSECTION OF RIVERSIDE DR/SR74 AT 
GRAND AVE.

x

2021
Riverside 
Dr./SR74 .40 miles

Lakeside HS 
Stadium 
Way Fairview St.

Widen Riverside Dr/SR 74 from 3 
to 6 lanes 3 6

Riverside Lake Elsinore State 
Highway 3AL204 RIV131127

IN LAKE ELSINORE - INTERSECTION WIDENING AND 
TRAFFIC SIGNAL INSTALLATION - RIVERSIDE 
DR/SR74 AT GRAND AVE: WIDEN RIVERSIDE 
DR/SR74 FROM 3 TO 6 LANES AND GRAND AVENUE 
FROM 2 TO 4 LANES AND INSTALL TRAFFIC SIGNAL 
AT THE T-INTERSECTION OF RIVERSIDE DR/SR74 AT 
GRAND AVE.

x

2021 Grand Ave. .18 miles
Riverside 
Dr/SR74 Temple St.

Widen from 2 to 4 through lanes (2 
in ea dir) 2 4

Riverside

RIVERSIDE 
COUNTY 
TRANSPORT
ATION 
COMMISSIO
N (RCTC)

State 
Highway 3TK04MA13 RIV120201

Near 
Gilman 
Springs Rd

west of Jct 
I-10/SR60

ON SR-60 IN UNINCORPORATED RIVERSIDE CO: 
CONSTRUCT NEW EASTBOUND CLIMBING AND 
WESTBOUND DESCENDING TRUCK LANES FROM 
GILMAN SPRINGS RD TO APPROX. 1.37 MILES W/O 
JACK RABBIT TRAIL AND UPGRADE EXISTING INSIDE 
AND OUTSIDE SHOULDERS TO STANDARD WIDTHS 
(10-FT INSIDE SHOULDER AND 12-FT OUTSIDE 
SHOULDER) (EA: 0N69U) - CMAQ PM2.5 BENEFITS 
PROJECT.

x

2021 SR-60 4.51 mi
Gilman 
Springs Rd

Approx. 1.37 
mi w/o Jack 
Rabbit Tr Add 1 truck lane in each direction 4 6

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV031218 RIV031218A

I-215/PLACENTIA (PL) AVE IC: CONS OF NEW ON/OFF 
RAMPS ON THE EAST & WEST SIDE, .3 MILES S/O 
PERRIS BLVD UNDRCRSG TO .5 MILES N/O 
OLEANDER AVE OVRCRSG. RELOCTN OF EAST 
FRNTGE RD 410 FT EAST, REMOVE WEST FRNTGE 
RD CNCTN TO PL AVE, WIDEN PL AVE BRDGE & 
OVRCRSG FRM 2 TO 6 LNS BTWN HARVILL AVE TO & 
INDIAN AVE, INSTALL HOV & RAMP METERING ON 
THE ON-RAMPS, INSTALL NEW TRAFFIC SIGNALS AT 
INDIAN AVE, EAST FRONTAGE RD & RAMP 
INTRSCTNS & ADVANCE FWY OH SIGNS AT SPOT 
LOCATIONS AT PM R27.9, R, R30.7, R31.0, & R32.8.

x 2021

Existing 
West 
Frontage Rd 0.0 miles

Placentia 
Ave

North of 
Placentia 
Ave

Eliminate existing West Frontage 
Rd Connection 2 0
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Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV031218 RIV031218A

I-215/PLACENTIA (PL) AVE IC: CONS OF NEW ON/OFF 
RAMPS ON THE EAST & WEST SIDE, .3 MILES S/O 
PERRIS BLVD UNDRCRSG TO .5 MILES N/O 
OLEANDER AVE OVRCRSG. RELOCTN OF EAST 
FRNTGE RD 410 FT EAST, REMOVE WEST FRNTGE 
RD CNCTN TO PL AVE, WIDEN PL AVE BRDGE & 
OVRCRSG FRM 2 TO 6 LNS BTWN HARVILL AVE TO & 
INDIAN AVE, INSTALL HOV & RAMP METERING ON 
THE ON-RAMPS, INSTALL NEW TRAFFIC SIGNALS AT 
INDIAN AVE, EAST FRONTAGE RD & RAMP 
INTRSCTNS & ADVANCE FWY OH SIGNS AT SPOT 
LOCATIONS AT PM R27.9, R, R30.7, R31.0, & R32.8.

x 2021

Existing 
West 
Frontage Rd 0.0 miles

Placentia 
Ave

South of 
Placentia 
Ave

Eliminate existing West Frontage 
Rd Connection 2 0

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV031218 RIV031218A

I-215/PLACENTIA (PL) AVE IC: CONS OF NEW ON/OFF 
RAMPS ON THE EAST & WEST SIDE, .3 MILES S/O 
PERRIS BLVD UNDRCRSG TO .5 MILES N/O 
OLEANDER AVE OVRCRSG. RELOCTN OF EAST 
FRNTGE RD 410 FT EAST, REMOVE WEST FRNTGE 
RD CNCTN TO PL AVE, WIDEN PL AVE BRDGE & 
OVRCRSG FRM 2 TO 6 LNS BTWN HARVILL AVE TO & 
INDIAN AVE, INSTALL HOV & RAMP METERING ON 
THE ON-RAMPS, INSTALL NEW TRAFFIC SIGNALS AT 
INDIAN AVE, EAST FRONTAGE RD & RAMP 
INTRSCTNS & ADVANCE FWY OH SIGNS AT SPOT 
LOCATIONS AT PM R27.9, R, R30.7, R31.0, & R32.8.

x 2021

New SB off 
Ramp 0.35 miles I-215 South

Placentia 
Ave

Construct new SB off ramp from 1 
ln at freeway exit to 3 lns at 
Placentia Ave 0 3

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV031218 RIV031218A

I-215/PLACENTIA (PL) AVE IC: CONS OF NEW ON/OFF 
RAMPS ON THE EAST & WEST SIDE, .3 MILES S/O 
PERRIS BLVD UNDRCRSG TO .5 MILES N/O 
OLEANDER AVE OVRCRSG. RELOCTN OF EAST 
FRNTGE RD 410 FT EAST, REMOVE WEST FRNTGE 
RD CNCTN TO PL AVE, WIDEN PL AVE BRDGE & 
OVRCRSG FRM 2 TO 6 LNS BTWN HARVILL AVE TO & 
INDIAN AVE, INSTALL HOV & RAMP METERING ON 
THE ON-RAMPS, INSTALL NEW TRAFFIC SIGNALS AT 
INDIAN AVE, EAST FRONTAGE RD & RAMP 
INTRSCTNS & ADVANCE FWY OH SIGNS AT SPOT 
LOCATIONS AT PM R27.9, R, R30.7, R31.0, & R32.8.

x 2021

New SB on 
Ramp 0.34 miles

Placentia 
Ave

I-215 
Southbound

Construct New SB on ramp from 3 
lns at Placentia merging to 1 ln at 
the SB I-215 0 3

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV031218 RIV031218A

I-215/PLACENTIA (PL) AVE IC: CONS OF NEW ON/OFF 
RAMPS ON THE EAST & WEST SIDE, .3 MILES S/O 
PERRIS BLVD UNDRCRSG TO .5 MILES N/O 
OLEANDER AVE OVRCRSG. RELOCTN OF EAST 
FRNTGE RD 410 FT EAST, REMOVE WEST FRNTGE 
RD CNCTN TO PL AVE, WIDEN PL AVE BRDGE & 
OVRCRSG FRM 2 TO 6 LNS BTWN HARVILL AVE TO & 
INDIAN AVE, INSTALL HOV & RAMP METERING ON 
THE ON-RAMPS, INSTALL NEW TRAFFIC SIGNALS AT 
INDIAN AVE, EAST FRONTAGE RD & RAMP 
INTRSCTNS & ADVANCE FWY OH SIGNS AT SPOT 
LOCATIONS AT PM R27.9, R, R30.7, R31.0, & R32.8.

x 2021

New NB off 
Ramp 0.35 miles

I-215 
Northbound

Placentia 
Ave OC

Construct new NB off ramp from 1 
ln exit at I-215 and widening to 3 
lns at Placentia Ave (LT, Thur-LT & 
RT LN) 0 3

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV031218 RIV031218A

I-215/PLACENTIA (PL) AVE IC: CONS OF NEW ON/OFF 
RAMPS ON THE EAST & WEST SIDE, .3 MILES S/O 
PERRIS BLVD UNDRCRSG TO .5 MILES N/O 
OLEANDER AVE OVRCRSG. RELOCTN OF EAST 
FRNTGE RD 410 FT EAST, REMOVE WEST FRNTGE 
RD CNCTN TO PL AVE, WIDEN PL AVE BRDGE & 
OVRCRSG FRM 2 TO 6 LNS BTWN HARVILL AVE TO & 
INDIAN AVE, INSTALL HOV & RAMP METERING ON 
THE ON-RAMPS, INSTALL NEW TRAFFIC SIGNALS AT 
INDIAN AVE, EAST FRONTAGE RD & RAMP 
INTRSCTNS & ADVANCE FWY OH SIGNS AT SPOT 
LOCATIONS AT PM R27.9, R, R30.7, R31.0, & R32.8.

x 2021

New NB on 
Ramp 0.34

Placentia 
Ave NB I-215

Construct new 3 LN NB on Ramp 
from Placentia Ave merging to 1 ln 
entrance at I-215 0 3

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV031218 RIV031218A

I-215/PLACENTIA (PL) AVE IC: CONS OF NEW ON/OFF 
RAMPS ON THE EAST & WEST SIDE, .3 MILES S/O 
PERRIS BLVD UNDRCRSG TO .5 MILES N/O 
OLEANDER AVE OVRCRSG. RELOCTN OF EAST 
FRNTGE RD 410 FT EAST, REMOVE WEST FRNTGE 
RD CNCTN TO PL AVE, WIDEN PL AVE BRDGE & 
OVRCRSG FRM 2 TO 6 LNS BTWN HARVILL AVE TO & 
INDIAN AVE, INSTALL HOV & RAMP METERING ON 
THE ON-RAMPS, INSTALL NEW TRAFFIC SIGNALS AT 
INDIAN AVE, EAST FRONTAGE RD & RAMP 
INTRSCTNS & ADVANCE FWY OH SIGNS AT SPOT 
LOCATIONS AT PM R27.9, R, R30.7, R31.0, & R32.8.

x 2021 East 
Frontage Rd 
Realignment 
S/O 
Placentia 
Ave .28 miles Water Ave

Placentia 
Ave

Realign East Frontage Rd 410 FT 
e/o Existing Location 2 2
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Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV031218 RIV031218A

I-215/PLACENTIA (PL) AVE IC: CONS OF NEW ON/OFF 
RAMPS ON THE EAST & WEST SIDE, .3 MILES S/O 
PERRIS BLVD UNDRCRSG TO .5 MILES N/O 
OLEANDER AVE OVRCRSG. RELOCTN OF EAST 
FRNTGE RD 410 FT EAST, REMOVE WEST FRNTGE 
RD CNCTN TO PL AVE, WIDEN PL AVE BRDGE & 
OVRCRSG FRM 2 TO 6 LNS BTWN HARVILL AVE TO & 
INDIAN AVE, INSTALL HOV & RAMP METERING ON 
THE ON-RAMPS, INSTALL NEW TRAFFIC SIGNALS AT 
INDIAN AVE, EAST FRONTAGE RD & RAMP 
INTRSCTNS & ADVANCE FWY OH SIGNS AT SPOT 
LOCATIONS AT PM R27.9, R, R30.7, R31.0, & R32.8.

x 2021 East 
Frontage Rd 
Realignment 
N/O 
Placentia 
Ave .28 miles

Placentia 
Ave

.28 miles 
north to 
conform to 
existing East 
Frontage Rd

Realign East Frontage Rd 410 ft 
e/o Existing location 2 2

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV031218 RIV031218A

I-215/PLACENTIA (PL) AVE IC: CONS OF NEW ON/OFF 
RAMPS ON THE EAST & WEST SIDE, .3 MILES S/O 
PERRIS BLVD UNDRCRSG TO .5 MILES N/O 
OLEANDER AVE OVRCRSG. RELOCTN OF EAST 
FRNTGE RD 410 FT EAST, REMOVE WEST FRNTGE 
RD CNCTN TO PL AVE, WIDEN PL AVE BRDGE & 
OVRCRSG FRM 2 TO 6 LNS BTWN HARVILL AVE TO & 
INDIAN AVE, INSTALL HOV & RAMP METERING ON 
THE ON-RAMPS, INSTALL NEW TRAFFIC SIGNALS AT 
INDIAN AVE, EAST FRONTAGE RD & RAMP 
INTRSCTNS & ADVANCE FWY OH SIGNS AT SPOT 
LOCATIONS AT PM R27.9, R, R30.7, R31.0, & R32.8.

x 2021

WB 
Placentia 
Avenue 0.16 miles

Indian 
Avenue

East 
Frontage Rd

Widen WB Placentia from 1 to 4 lns 
at East Frontage Road (Rt Ln, 2 
Thru lanes, & 1- Lt Tn) 0 4

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV031218 RIV031218A

I-215/PLACENTIA (PL) AVE IC: CONS OF NEW ON/OFF 
RAMPS ON THE EAST & WEST SIDE, .3 MILES S/O 
PERRIS BLVD UNDRCRSG TO .5 MILES N/O 
OLEANDER AVE OVRCRSG. RELOCTN OF EAST 
FRNTGE RD 410 FT EAST, REMOVE WEST FRNTGE 
RD CNCTN TO PL AVE, WIDEN PL AVE BRDGE & 
OVRCRSG FRM 2 TO 6 LNS BTWN HARVILL AVE TO & 
INDIAN AVE, INSTALL HOV & RAMP METERING ON 
THE ON-RAMPS, INSTALL NEW TRAFFIC SIGNALS AT 
INDIAN AVE, EAST FRONTAGE RD & RAMP 
INTRSCTNS & ADVANCE FWY OH SIGNS AT SPOT 
LOCATIONS AT PM R27.9, R, R30.7, R31.0, & R32.8.

x 2021

WB 
Placentia 
Avenue 0.11 miles

East 
Frontage 
Road

NB Ramp 
Intersection

Widen WB Placentia from 1 to 3 
lanes (Rt Ln & 2-Thru Ln) 1 3

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV031218 RIV031218A

I-215/PLACENTIA (PL) AVE IC: CONS OF NEW ON/OFF 
RAMPS ON THE EAST & WEST SIDE, .3 MILES S/O 
PERRIS BLVD UNDRCRSG TO .5 MILES N/O 
OLEANDER AVE OVRCRSG. RELOCTN OF EAST 
FRNTGE RD 410 FT EAST, REMOVE WEST FRNTGE 
RD CNCTN TO PL AVE, WIDEN PL AVE BRDGE & 
OVRCRSG FRM 2 TO 6 LNS BTWN HARVILL AVE TO & 
INDIAN AVE, INSTALL HOV & RAMP METERING ON 
THE ON-RAMPS, INSTALL NEW TRAFFIC SIGNALS AT 
INDIAN AVE, EAST FRONTAGE RD & RAMP 
INTRSCTNS & ADVANCE FWY OH SIGNS AT SPOT 
LOCATIONS AT PM R27.9, R, R30.7, R31.0, & R32.8.

x 2021

WB 
Placentia 
Avenue 0.13 miles

NB Ramp 
Intersection

SB Ramp 
Intersection

Widen WB Placentia Ave to 4 lanes 
(2-Thru Ln & 2 Lt Tn) 1 4

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV031218 RIV031218A

I-215/PLACENTIA (PL) AVE IC: CONS OF NEW ON/OFF 
RAMPS ON THE EAST & WEST SIDE, .3 MILES S/O 
PERRIS BLVD UNDRCRSG TO .5 MILES N/O 
OLEANDER AVE OVRCRSG. RELOCTN OF EAST 
FRNTGE RD 410 FT EAST, REMOVE WEST FRNTGE 
RD CNCTN TO PL AVE, WIDEN PL AVE BRDGE & 
OVRCRSG FRM 2 TO 6 LNS BTWN HARVILL AVE TO & 
INDIAN AVE, INSTALL HOV & RAMP METERING ON 
THE ON-RAMPS, INSTALL NEW TRAFFIC SIGNALS AT 
INDIAN AVE, EAST FRONTAGE RD & RAMP 
INTRSCTNS & ADVANCE FWY OH SIGNS AT SPOT 
LOCATIONS AT PM R27.9, R, R30.7, R31.0, & R32.8.

x 2021

WB 
Placentia 
Avenue 0.19 miles

SB Ramp 
Intersection

Harvil 
Avenue

Widen WB Placentia to 3 lanes (Rt 
Ln & 1 thru-Lt Ln, & Lt Ln) 1 3

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV031218 RIV031218A

I-215/PLACENTIA (PL) AVE IC: CONS OF NEW ON/OFF 
RAMPS ON THE EAST & WEST SIDE, .3 MILES S/O 
PERRIS BLVD UNDRCRSG TO .5 MILES N/O 
OLEANDER AVE OVRCRSG. RELOCTN OF EAST 
FRNTGE RD 410 FT EAST, REMOVE WEST FRNTGE 
RD CNCTN TO PL AVE, WIDEN PL AVE BRDGE & 
OVRCRSG FRM 2 TO 6 LNS BTWN HARVILL AVE TO & 
INDIAN AVE, INSTALL HOV & RAMP METERING ON 
THE ON-RAMPS, INSTALL NEW TRAFFIC SIGNALS AT 
INDIAN AVE, EAST FRONTAGE RD & RAMP 
INTRSCTNS & ADVANCE FWY OH SIGNS AT SPOT 
LOCATIONS AT PM R27.9, R, R30.7, R31.0, & R32.8.

x 2021

EB 
Placentia 
Avenue 0.19 miles

Harvil 
Avenue

SB Ramp 
Intersection

Widen EB Placentia to 3 lanes (2-
Thru ln & Rt Ln) 1 3
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Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV031218 RIV031218A

I-215/PLACENTIA (PL) AVE IC: CONS OF NEW ON/OFF 
RAMPS ON THE EAST & WEST SIDE, .3 MILES S/O 
PERRIS BLVD UNDRCRSG TO .5 MILES N/O 
OLEANDER AVE OVRCRSG. RELOCTN OF EAST 
FRNTGE RD 410 FT EAST, REMOVE WEST FRNTGE 
RD CNCTN TO PL AVE, WIDEN PL AVE BRDGE & 
OVRCRSG FRM 2 TO 6 LNS BTWN HARVILL AVE TO & 
INDIAN AVE, INSTALL HOV & RAMP METERING ON 
THE ON-RAMPS, INSTALL NEW TRAFFIC SIGNALS AT 
INDIAN AVE, EAST FRONTAGE RD & RAMP 
INTRSCTNS & ADVANCE FWY OH SIGNS AT SPOT 
LOCATIONS AT PM R27.9, R, R30.7, R31.0, & R32.8.

x 2021

EB 
Placentia 
Avenue 0.13 miles

SB Ramp 
Intersection

NB Ramp 
Intersection

Widen EB Placentia to 4 lanes (2 
Thru & 2 Lt Tn Lane) 1 4

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV031218 RIV031218A

I-215/PLACENTIA (PL) AVE IC: CONS OF NEW ON/OFF 
RAMPS ON THE EAST & WEST SIDE, .3 MILES S/O 
PERRIS BLVD UNDRCRSG TO .5 MILES N/O 
OLEANDER AVE OVRCRSG. RELOCTN OF EAST 
FRNTGE RD 410 FT EAST, REMOVE WEST FRNTGE 
RD CNCTN TO PL AVE, WIDEN PL AVE BRDGE & 
OVRCRSG FRM 2 TO 6 LNS BTWN HARVILL AVE TO & 
INDIAN AVE, INSTALL HOV & RAMP METERING ON 
THE ON-RAMPS, INSTALL NEW TRAFFIC SIGNALS AT 
INDIAN AVE, EAST FRONTAGE RD & RAMP 
INTRSCTNS & ADVANCE FWY OH SIGNS AT SPOT 
LOCATIONS AT PM R27.9, R, R30.7, R31.0, & R32.8.

x 2021

EB 
Placentia 
Avenue 0.11 miles

NB Ramp 
Intersection

East 
Frontage 
Road

Widen EB Placentia to 4 lanes (Rt 
Ln & 2-Thru Ln & 1 Lt Ln) 1 3

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV031218 RIV031218A

I-215/PLACENTIA (PL) AVE IC: CONS OF NEW ON/OFF 
RAMPS ON THE EAST & WEST SIDE, .3 MILES S/O 
PERRIS BLVD UNDRCRSG TO .5 MILES N/O 
OLEANDER AVE OVRCRSG. RELOCTN OF EAST 
FRNTGE RD 410 FT EAST, REMOVE WEST FRNTGE 
RD CNCTN TO PL AVE, WIDEN PL AVE BRDGE & 
OVRCRSG FRM 2 TO 6 LNS BTWN HARVILL AVE TO & 
INDIAN AVE, INSTALL HOV & RAMP METERING ON 
THE ON-RAMPS, INSTALL NEW TRAFFIC SIGNALS AT 
INDIAN AVE, EAST FRONTAGE RD & RAMP 
INTRSCTNS & ADVANCE FWY OH SIGNS AT SPOT 
LOCATIONS AT PM R27.9, R, R30.7, R31.0, & R32.8.

x 2021

EB 
Placentia 
Avenue 0.16 miles

East 
Frontage 
Road

Indian 
Avenue

Widen EB Placentia to 3 lanes (Rt 
Ln, 1-Thru Ln, & 1 Lt Tn) 0 3

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway

RIV071250
B RIV160101

IN WESTERN RIVERSIDE COUNTY ON SR-91/I-15: ON 
I-15 - ADD TOLL EXPRESS LANE MEDIAN DIRECT 
CONNECT FROM SB15 TO WB91 & EB91 TO NB15, 1 
TOLL EXPRESS LANE EACH DIRECTION FROM 
HIDDEN VALLEY TO SR91 DIRECT CONNECTOR. 
CONSTRUCT OPERATIONAL IMPROVEMENT BY 
EXTENDING THE EB91 EXPRESS LANE AND AND 
AUXILARY LANE ALONG SR91. CONSTRUCT 
ADDITIONAL SIGNAGE ALONG SR91 AT PM R18.0 IN 
OR COUNTY.

x

2022 SR91 3000 ft I-15
Promenade 
Ave

 Extend 91 express lane along 
EB91 1 1

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway

RIV071250
B

RIV181106
IN WESTERN RIVERSIDE COUNTY - ON SR-91 
CONSTRUCT 1 LN WESTBOUND FROM GREEN RIVER 
ROAD (RIVERSIDE COUNTY) TO SR-241 (ORANGE 
COUNTY) 2022

Westbound 
SR-91 2.1 miles

Green River 
Road WB 
Onramp

SR-241 W-S 
Connector

Construct 1 Westbound lane from 
Green River Road to SR-241 7 8

Riverside COACHELLA State 
Highway 3M0717 RIV071274

Coachella 
Storm 
Drain

E/O Tyler 
St.

AT SR86/AVENUE 52: WIDEN AND CONSTRUCT NEW 
6 THROUGH LANE IC FROM E/O COACHELLA 
STORMWATER CHANNEL BRIDGE TO E/O TYLER ST. 
IMPROVEMENTS INCLUDE: REALIGN POLK ST AND 
RELOCATE AVE 52 AND POLK ST INTERSECTION, 
EXTENDED RAMP ACCELERATION/DECELERATION 
LANES, BIKE LANES, SIDEWALKS, AND 
RECONSTRUCT TRAFFIC SIGNALS (EA: 0C960). X 2023 Ave 52 n/a

Coachella 
Storm Water 
Channel Polk St Widen from 2 to 6 lanes 2 6

Riverside COACHELLA State 
Highway 3M0717 RIV071274

Coachella 
Storm 
Drain

E/O Tyler 
St.

AT SR86/AVENUE 52: WIDEN AND CONSTRUCT NEW 
6 THROUGH LANE IC FROM E/O COACHELLA 
STORMWATER CHANNEL BRIDGE TO E/O TYLER ST. 
IMPROVEMENTS INCLUDE: REALIGN POLK ST AND 
RELOCATE AVE 52 AND POLK ST INTERSECTION, 
EXTENDED RAMP ACCELERATION/DECELERATION 
LANES, BIKE LANES, SIDEWALKS, AND 
RECONSTRUCT TRAFFIC SIGNALS (EA: 0C960). X 2023

SR-86S/Ave 
52 Entry and 
Exit Ramps 0.25 mi 0.25 mi ramp

Add extended accel/decel lanes to 
entry and exit ramps n/a 1

Riverside COACHELLA State 
Highway 3M0717 RIV071274

Coachella 
Storm 
Drain

E/O Tyler 
St.

AT SR86/AVENUE 52: WIDEN AND CONSTRUCT NEW 
6 THROUGH LANE IC FROM E/O COACHELLA 
STORMWATER CHANNEL BRIDGE TO E/O TYLER ST. 
IMPROVEMENTS INCLUDE: REALIGN POLK ST AND 
RELOCATE AVE 52 AND POLK ST INTERSECTION, 
EXTENDED RAMP ACCELERATION/DECELERATION 
LANES, BIKE LANES, SIDEWALKS, AND 
RECONSTRUCT TRAFFIC SIGNALS (EA: 0C960). X 2023

SR-86S/Ave 
52 NB Entry 
Ramp 2050 ft. Ave 52 SR-86S

Add new NB entry ramp with 2 
lanes at arterial merging to 1 lane 
at mainline n/a 2
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Riverside COACHELLA State 
Highway 3M0717 RIV071274

Coachella 
Storm 
Drain

E/O Tyler 
St.

AT SR86/AVENUE 52: WIDEN AND CONSTRUCT NEW 
6 THROUGH LANE IC FROM E/O COACHELLA 
STORMWATER CHANNEL BRIDGE TO E/O TYLER ST. 
IMPROVEMENTS INCLUDE: REALIGN POLK ST AND 
RELOCATE AVE 52 AND POLK ST INTERSECTION, 
EXTENDED RAMP ACCELERATION/DECELERATION 
LANES, BIKE LANES, SIDEWALKS, AND 
RECONSTRUCT TRAFFIC SIGNALS (EA: 0C960). X 2023

SR-86S/Ave 
52 NB Exit 
Ramp 1500 ft. SR-86S Ave 52

Add new NB exit ramp with 1 lane 
off mainline expanding to 2 turn 
lanes at arterial n/a 2

Riverside COACHELLA State 
Highway 3M0717 RIV071274

Coachella 
Storm 
Drain

E/O Tyler 
St.

AT SR86/AVENUE 52: WIDEN AND CONSTRUCT NEW 
6 THROUGH LANE IC FROM E/O COACHELLA 
STORMWATER CHANNEL BRIDGE TO E/O TYLER ST. 
IMPROVEMENTS INCLUDE: REALIGN POLK ST AND 
RELOCATE AVE 52 AND POLK ST INTERSECTION, 
EXTENDED RAMP ACCELERATION/DECELERATION 
LANES, BIKE LANES, SIDEWALKS, AND 
RECONSTRUCT TRAFFIC SIGNALS (EA: 0C960). X 2023

SR-86S/Ave 
52 SB Entry 
Ramp 1450 ft. Ave 52 SR-86S

Add new SB entry ramp with 2 
lanes at arterial merging to 1 lane 
at mainline n/a 2

Riverside COACHELLA State 
Highway 3M0717 RIV071274

Coachella 
Storm 
Drain

E/O Tyler 
St.

AT SR86/AVENUE 52: WIDEN AND CONSTRUCT NEW 
6 THROUGH LANE IC FROM E/O COACHELLA 
STORMWATER CHANNEL BRIDGE TO E/O TYLER ST. 
IMPROVEMENTS INCLUDE: REALIGN POLK ST AND 
RELOCATE AVE 52 AND POLK ST INTERSECTION, 
EXTENDED RAMP ACCELERATION/DECELERATION 
LANES, BIKE LANES, SIDEWALKS, AND 
RECONSTRUCT TRAFFIC SIGNALS (EA: 0C960). X 2023

SR-86S/Ave 
52 SB Exit 
Ramp 1300 ft. SR-86S Ave 52

Add new SB exit ramp with 1 lane 
off mainline expanding to 2 turn 
lanes at arterial n/a 2

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV070308 RIV070308 SR91 0.6 SR91 2.6

AT SR91/71 JCT: REPLACE EB 91 TO NB 71 
CONNECTOR W/ DIRECT CONNECTOR, AND 
RECONSTRUCT THE GREEN RIVER ROAD EB ON-
RAMP (EA: 0F541) ($1,501/$639/$200 TOLL CREDITS 
WILL BE USED IN PS&E TO MATCH DEMO-
SAFETEALU/DEMO-TEA21/STP, RESPECTIVELY.  
$159 TOLL CREDITS WILL BE USED IN R/W TO 
MATCH DEMO-SAFETEALU.)

X

2023

SR-91/SR-
71/Green 
River Road 4050'

Green River 
Rd EB SR-91

Add 2 lane on-ramp adjacent to the 
SR-71 direct connector that merges 
to 1 auxiliary lane at SR-91 2 2

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV070308 RIV070308 SR91 0.6 SR91 2.6

AT SR91/71 JCT: REPLACE EB 91 TO NB 71 
CONNECTOR W/ DIRECT CONNECTOR, AND 
RECONSTRUCT THE GREEN RIVER ROAD EB ON-
RAMP (EA: 0F541) ($1,501/$639/$200 TOLL CREDITS 
WILL BE USED IN PS&E TO MATCH DEMO-
SAFETEALU/DEMO-TEA21/STP, RESPECTIVELY.  
$159 TOLL CREDITS WILL BE USED IN R/W TO 
MATCH DEMO-SAFETEALU.)

X

2023

SR-91/SR-
71/Green 
River Road 830'

Green River 
Rd EB On-
Ramp

SR-71 NB 
Direct 
Connector Add 1 auxiliary lane to NB SR-71 n/a 1

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV070308 RIV070308 SR91 0.6 SR91 2.6

AT SR91/71 JCT: REPLACE EB 91 TO NB 71 
CONNECTOR W/ DIRECT CONNECTOR, AND 
RECONSTRUCT THE GREEN RIVER ROAD EB ON-
RAMP (EA: 0F541) ($1,501/$639/$200 TOLL CREDITS 
WILL BE USED IN PS&E TO MATCH DEMO-
SAFETEALU/DEMO-TEA21/STP, RESPECTIVELY.  
$159 TOLL CREDITS WILL BE USED IN R/W TO 
MATCH DEMO-SAFETEALU.)

X

2023
SR-91/SR-
71 5700' EB SR-91 NB SR-71

Replace 1 lane connector with 2 
lane loop direct connector 1 2

Riverside

RIVERSIDE 
COUNTY 
TRANSPORT
ATION 
COMMISSIO
N (RCTC)

State 
Highway

RIV071250
B RIV160101 SR-241 Pierce

IN WESTERN RIVERSIDE COUNTY ON SR-91/I-15: ON 
I-15 - ADD TOLL EXPRESS LANE MEDIAN DIRECT 
CONNECT FROM SB15 TO WB91 & EB91 TO NB15, 1 
TOLL EXPRESS LANE EACH DIRECTION FROM 
HIDDEN VALLEY TO SR91 DIRECT CONNECTOR. 
CONSTRUCT OPERATIONAL IMPROVEMENT BY 
EXTENDING THE EB91 EXPRESS LANE AND AND 
AUXILARY LANE ALONG SR91. CONSTRUCT 
ADDITIONAL SIGNAGE ALONG SR91 AT PM R18.0 IN 
OR COUNTY.

X

2023

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway

RIV071250
B RIV160101

IN WESTERN RIVERSIDE COUNTY ON SR-91/I-15: ON 
I-15 - ADD TOLL EXPRESS LANE MEDIAN DIRECT 
CONNECT FROM SB15 TO WB91 & EB91 TO NB15, 1 
TOLL EXPRESS LANE EACH DIRECTION FROM 
HIDDEN VALLEY TO SR91 DIRECT CONNECTOR. 
CONSTRUCT OPERATIONAL IMPROVEMENT BY 
EXTENDING THE EB91 EXPRESS LANE AND AND 
AUXILARY LANE ALONG SR91. CONSTRUCT 
ADDITIONAL SIGNAGE ALONG SR91 AT PM R18.0 IN 
OR COUNTY.

x

2023 I-15 4000 ft SB-15 WB-91
Add TEL med direct connector SB 
15 to WB 91 0 1

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway

RIV071250
B RIV160101

IN WESTERN RIVERSIDE COUNTY ON SR-91/I-15: ON 
I-15 - ADD TOLL EXPRESS LANE MEDIAN DIRECT 
CONNECT FROM SB15 TO WB91 & EB91 TO NB15, 1 
TOLL EXPRESS LANE EACH DIRECTION FROM 
HIDDEN VALLEY TO SR91 DIRECT CONNECTOR. 
CONSTRUCT OPERATIONAL IMPROVEMENT BY 
EXTENDING THE EB91 EXPRESS LANE AND AND 
AUXILARY LANE ALONG SR91. CONSTRUCT 
ADDITIONAL SIGNAGE ALONG SR91 AT PM R18.0 IN 
OR COUNTY.

x

2023 SR91 5350 ft EB91 NB15
Add TEL med direct connector to 
EB 91 to NB 15 0 1
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Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway

RIV071250
B RIV160101

IN WESTERN RIVERSIDE COUNTY ON SR-91/I-15: ON 
I-15 - ADD TOLL EXPRESS LANE MEDIAN DIRECT 
CONNECT FROM SB15 TO WB91 & EB91 TO NB15, 1 
TOLL EXPRESS LANE EACH DIRECTION FROM 
HIDDEN VALLEY TO SR91 DIRECT CONNECTOR. 
CONSTRUCT OPERATIONAL IMPROVEMENT BY 
EXTENDING THE EB91 EXPRESS LANE AND AND 
AUXILARY LANE ALONG SR91. CONSTRUCT 
ADDITIONAL SIGNAGE ALONG SR91 AT PM R18.0 IN 
OR COUNTY.

x

2023 SR91 4600 ft West of I-15
Promenade 
Ave Extend auxilary lane along EB91 0 0

Riverside Corona State 
Highway RIV180102 RIV180102

330' w/o 
Compton 
Ave

State St

IN THE CITY OF CORONA ON EXISTING ONTARIO 
AVE – WIDEN AND REALIGN EXISTING 5 TO 7 LANES 
BY ADDING 1 WB THRU LANE AND 1 EB
THRU LANE, CONSTRUCT TIE BACK WALL AND 815' 
SIDEWALK W/ADA RAMPS ON THE SOUTH SIDE OF 
ONTARIO AVE BETWEEN COMPTON AVE
AND E/O STATE ST. X 2023 Ontario Ave. 1500 feet

330' w/o 
Compton 
Ave

320' e/o I-15 
N/B Ramps

Widen and realign 5 lns to 7 lns on 
Ontario Ave under I-15 5 7

Riverside TEMECULA
State 
Highway 3200S015 RIV200738

Temecula 
parkway 
on-ramp

Rancho 
California 
Off-Ramp

IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
TEMECULA: ON I-15 CONSTRUCT NB AUXILIARY 
LANE FROM TEMECULA PARKWAY ON-RAMP TO THE 
RANCHO CALIFORNIA ROAD OFF-RAMP X 2024 I-15 1.6

Temecula 
Parkway On-
Ramp

Rancho 
California 
Off-Ramp Construct Aux Lane 0 1

Riverside INDIO State 
Highway 3A07022 RIV071254 Avenue 42

S/O 
Whitewate
r River 
Channel

ON I-10 IN INDIO AT MONROE ST IC: 
RECONSTRUCT/WIDEN IC FROM 2 TO 4 THROUGH 
LANES INCLUDING BRIDGE OVER WHITEWATER 
RIVER CHANNEL FROM AVENUE 42 TO S/O 
WHITEWATER RIVER CHANNEL, 
RECONSTRUCT/WIDEN ON-RAMP TERMINI 1 TO 2 
LANES AND OFF-RAMP TERMINI 1 TO 3 LANES, 
CONSTRUCT AUX LANE B/T MONROE AND JACKSON 
STREET, AND EXTEND RAMPS WITH 
ACCELERATION/DECELERATION LANES (EA: 0K730K)

x

2025

I-10/Monroe 
St EB entry 
ramp 1389' Monroe St I-10

Widen from 1 lane to 2 accel lanes 
at arterial merging to 1 lane at 
mainline 1 2

Riverside INDIO State 
Highway 3A07022 RIV071254 Avenue 42

S/O 
Whitewate
r River 
Channel

ON I-10 IN INDIO AT MONROE ST IC: 
RECONSTRUCT/WIDEN IC FROM 2 TO 4 THROUGH 
LANES INCLUDING BRIDGE OVER WHITEWATER 
RIVER CHANNEL FROM AVENUE 42 TO S/O 
WHITEWATER RIVER CHANNEL, 
RECONSTRUCT/WIDEN ON-RAMP TERMINI 1 TO 2 
LANES AND OFF-RAMP TERMINI 1 TO 3 LANES, 
CONSTRUCT AUX LANE B/T MONROE AND JACKSON 
STREET, AND EXTEND RAMPS WITH 
ACCELERATION/DECELERATION LANES (EA: 0K730K)

x

2025

I-10/Monroe 
St EB exit 
ramp 1305' I-10 Monroe St

Widen from 1 lane to 1 lane at 
mainline expanding to 3 decel 
lanes with 3 turn lanes at arterial 1 3

Riverside INDIO State 
Highway 3A07022 RIV071254 Avenue 42

S/O 
Whitewate
r River 
Channel

ON I-10 IN INDIO AT MONROE ST IC: 
RECONSTRUCT/WIDEN IC FROM 2 TO 4 THROUGH 
LANES INCLUDING BRIDGE OVER WHITEWATER 
RIVER CHANNEL FROM AVENUE 42 TO S/O 
WHITEWATER RIVER CHANNEL, 
RECONSTRUCT/WIDEN ON-RAMP TERMINI 1 TO 2 
LANES AND OFF-RAMP TERMINI 1 TO 3 LANES, 
CONSTRUCT AUX LANE B/T MONROE AND JACKSON 
STREET, AND EXTEND RAMPS WITH 
ACCELERATION/DECELERATION LANES (EA: 0K730K)

x

2025

I-10/Monroe 
St WB entry 
ramp 1290' Monroe St I-10

Widen from 1 lane to 2 accel lanes 
at arterial merging to 1 lane at 
mainline 1 2

Riverside INDIO State 
Highway 3A07022 RIV071254 Avenue 42

S/O 
Whitewate
r River 
Channel

ON I-10 IN INDIO AT MONROE ST IC: 
RECONSTRUCT/WIDEN IC FROM 2 TO 4 THROUGH 
LANES INCLUDING BRIDGE OVER WHITEWATER 
RIVER CHANNEL FROM AVENUE 42 TO S/O 
WHITEWATER RIVER CHANNEL, 
RECONSTRUCT/WIDEN ON-RAMP TERMINI 1 TO 2 
LANES AND OFF-RAMP TERMINI 1 TO 3 LANES, 
CONSTRUCT AUX LANE B/T MONROE AND JACKSON 
STREET, AND EXTEND RAMPS WITH 
ACCELERATION/DECELERATION LANES (EA: 0K730K)

x

2025

I-10/Monroe 
St WB exit 
ramp 1295' I-10 Monroe St

Widen from 1 lane to 1 lane at 
mainline quickly expanding to 2 
decel lanes with 3 turn lanes at 
arterial 1 3

Riverside INDIO State 
Highway 3A07022 RIV071254 Avenue 42

S/O 
Whitewate
r River 
Channel

ON I-10 IN INDIO AT MONROE ST IC: 
RECONSTRUCT/WIDEN IC FROM 2 TO 4 THROUGH 
LANES INCLUDING BRIDGE OVER WHITEWATER 
RIVER CHANNEL FROM AVENUE 42 TO S/O 
WHITEWATER RIVER CHANNEL, 
RECONSTRUCT/WIDEN ON-RAMP TERMINI 1 TO 2 
LANES AND OFF-RAMP TERMINI 1 TO 3 LANES, 
CONSTRUCT AUX LANE B/T MONROE AND JACKSON 
STREET, AND EXTEND RAMPS WITH 
ACCELERATION/DECELERATION LANES (EA: 0K730K)

x

2025 Monroe St 3000' Ave 42

s/o 
Whitewater 
River 
Channel

Widen from 2 to 4 lanes incl bridge 
over channel 2 4
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Riverside WILDOMAR State 
Highway 3M0727 RIV200102

at Bundy 
Canyon 
Rd

btwn 
Orange St 
and 
Cherry St

Reconstruct/widen Bundy Canyon Rd IC from 2 to 4 
lanes and reconstruct ramps 2025

Bundy 
Canyon 
Road

Orange 
Street

Cherry 
Street

Widen Bundy Canyon Rd. 0.3 miles 
add 2 lanes (on in each direction 
and reconstruct ramps) 2 4

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206A

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC: WIDEN RR CYN RD UC FROM 
7 TO 8 LNS (SUMMERHILL DR - MISSION TR), EXT 2-
LN NB RAMP TO GORE, CNSTCT NB EXIT/ENTRY 
RAMPS TO HOOK RAMP CNECTN TO GRAPE ST, 
WIDEN SB ENTRY RAMP FROM 1-3 LNS, WIDEN 
SHLDRS SB EXIT RAMP, WIDEN GRAPE ST TO 
CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, CONS RAMP ACCEL/DECEL LNS AT 
RR CYN RD & SPOT IMPRVNT REMOVE EX. OH SIGN 
AT PM 17.8 & INSTALL NEW OH SIGN AT PM 17.5 & 
18.1 (PPNO 3004U).

x 2025

WB Railroad 
Cny Rd. .09 miles

Summerhill 
Dr/Grape St.

500 ft E/O 
Summerhill

Restripe existing 5 lns as follows: 
3WB thru lns & 2WB left turn lns 5 5

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206A

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC: WIDEN RR CYN RD UC FROM 
7 TO 8 LNS (SUMMERHILL DR - MISSION TR), EXT 2-
LN NB RAMP TO GORE, CNSTCT NB EXIT/ENTRY 
RAMPS TO HOOK RAMP CNECTN TO GRAPE ST, 
WIDEN SB ENTRY RAMP FROM 1-3 LNS, WIDEN 
SHLDRS SB EXIT RAMP, WIDEN GRAPE ST TO 
CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, CONS RAMP ACCEL/DECEL LNS AT 
RR CYN RD & SPOT IMPRVNT REMOVE EX. OH SIGN 
AT PM 17.8 & INSTALL NEW OH SIGN AT PM 17.5 & 
18.1 (PPNO 3004U).

x 2025

WB Railroad 
Cny Rd. .15 miles

Summerhill 
Dr/Grape St.

SB exit 
ramps Widen from 2 to 3 WB thru lanes 2 3

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206A

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC: WIDEN RR CYN RD UC FROM 
7 TO 8 LNS (SUMMERHILL DR - MISSION TR), EXT 2-
LN NB RAMP TO GORE, CNSTCT NB EXIT/ENTRY 
RAMPS TO HOOK RAMP CNECTN TO GRAPE ST, 
WIDEN SB ENTRY RAMP FROM 1-3 LNS, WIDEN 
SHLDRS SB EXIT RAMP, WIDEN GRAPE ST TO 
CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, CONS RAMP ACCEL/DECEL LNS AT 
RR CYN RD & SPOT IMPRVNT REMOVE EX. OH SIGN 
AT PM 17.8 & INSTALL NEW OH SIGN AT PM 17.5 & 
18.1 (PPNO 3004U).

x 2025

EB Railroad 
Cny Rd. .15 miles

Summerhill 
Dr/Grape St.

SB entry 
ramps

Restripe existing 5 lns as follows: 
2EB thru lns, 1EB right ln, & 2 dual 
left turn ln 5 5

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206A

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC: WIDEN RR CYN RD UC FROM 
7 TO 8 LNS (SUMMERHILL DR - MISSION TR), EXT 2-
LN NB RAMP TO GORE, CNSTCT NB EXIT/ENTRY 
RAMPS TO HOOK RAMP CNECTN TO GRAPE ST, 
WIDEN SB ENTRY RAMP FROM 1-3 LNS, WIDEN 
SHLDRS SB EXIT RAMP, WIDEN GRAPE ST TO 
CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, CONS RAMP ACCEL/DECEL LNS AT 
RR CYN RD & SPOT IMPRVNT REMOVE EX. OH SIGN 
AT PM 17.8 & INSTALL NEW OH SIGN AT PM 17.5 & 
18.1 (PPNO 3004U).

x 2025

EB Railroad 
Cny Rd. .08 miles

SB Entry 
Ramps

Auto Center 
Dr./Casino 
Dr.

Widen from 3 to 4 lns to provide 
3EB thru lns and 1 dedicated EB 
right ln 3 4

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206A

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC: WIDEN RR CYN RD UC FROM 
7 TO 8 LNS (SUMMERHILL DR - MISSION TR), EXT 2-
LN NB RAMP TO GORE, CNSTCT NB EXIT/ENTRY 
RAMPS TO HOOK RAMP CNECTN TO GRAPE ST, 
WIDEN SB ENTRY RAMP FROM 1-3 LNS, WIDEN 
SHLDRS SB EXIT RAMP, WIDEN GRAPE ST TO 
CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, CONS RAMP ACCEL/DECEL LNS AT 
RR CYN RD & SPOT IMPRVNT REMOVE EX. OH SIGN 
AT PM 17.8 & INSTALL NEW OH SIGN AT PM 17.5 & 
18.1 (PPNO 3004U).

x 2025

I-15 NB 
Deceleration 
Ln .29 miles NB 1-15

NB Railroad 
Cyn exit 
hook ramp

Construct NB exit ramp 
deceleration ln (3 GP + 1 
deceleration ln) 3 4

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206A

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC: WIDEN RR CYN RD UC FROM 
7 TO 8 LNS (SUMMERHILL DR - MISSION TR), EXT 2-
LN NB RAMP TO GORE, CNSTCT NB EXIT/ENTRY 
RAMPS TO HOOK RAMP CNECTN TO GRAPE ST, 
WIDEN SB ENTRY RAMP FROM 1-3 LNS, WIDEN 
SHLDRS SB EXIT RAMP, WIDEN GRAPE ST TO 
CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, CONS RAMP ACCEL/DECEL LNS AT 
RR CYN RD & SPOT IMPRVNT REMOVE EX. OH SIGN 
AT PM 17.8 & INSTALL NEW OH SIGN AT PM 17.5 & 
18.1 (PPNO 3004U).

x 2025

I-
15/Railroad 
Cyn Rd. NB 
Exit Ramp .33 miles I-15 Grape St.

NB exit ramp realigned as hook 
ramp from I-15 & connect to Grape 
St (.25 mile S/O RR Cyn Rd) - 
maintain 3 lns (1Rt & 2 Lt) @ 
Grape St 3 3
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Riverside Lake Elsinore State 
Highway RIV010206 RIV010206A

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC: WIDEN RR CYN RD UC FROM 
7 TO 8 LNS (SUMMERHILL DR - MISSION TR), EXT 2-
LN NB RAMP TO GORE, CNSTCT NB EXIT/ENTRY 
RAMPS TO HOOK RAMP CNECTN TO GRAPE ST, 
WIDEN SB ENTRY RAMP FROM 1-3 LNS, WIDEN 
SHLDRS SB EXIT RAMP, WIDEN GRAPE ST TO 
CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, CONS RAMP ACCEL/DECEL LNS AT 
RR CYN RD & SPOT IMPRVNT REMOVE EX. OH SIGN 
AT PM 17.8 & INSTALL NEW OH SIGN AT PM 17.5 & 
18.1 (PPNO 3004U).

x 2025
I-
15/Railroad 
Cyn Rd. NB 
Entrance 
Ramp .30 miles Grape St. I-15

NB entry ramp realigned as hook 
ramp from Grape St. (.25 mls S/O 
RR Cyn Rd) to I-15, providing 3 
(2GP & 1HOV for approx .13 miles) 
lns from Grape St merging to 1 ln 
at mainline. 2 3

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206A

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC: WIDEN RR CYN RD UC FROM 
7 TO 8 LNS (SUMMERHILL DR - MISSION TR), EXT 2-
LN NB RAMP TO GORE, CNSTCT NB EXIT/ENTRY 
RAMPS TO HOOK RAMP CNECTN TO GRAPE ST, 
WIDEN SB ENTRY RAMP FROM 1-3 LNS, WIDEN 
SHLDRS SB EXIT RAMP, WIDEN GRAPE ST TO 
CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, CONS RAMP ACCEL/DECEL LNS AT 
RR CYN RD & SPOT IMPRVNT REMOVE EX. OH SIGN 
AT PM 17.8 & INSTALL NEW OH SIGN AT PM 17.5 & 
18.1 (PPNO 3004U).

x 2025

NB Grape 
Street .15 miles

NB hook 
ramp 
intersection

Railroad 
Cyn Rd.

Widen existing NB Grape St. to 
accommodate dedicated dual NB 
right turn ln, dual NB left turn lns, 
and 1NB thru ln @ RR Cyn Rd 4 5

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206A

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC: WIDEN RR CYN RD UC FROM 
7 TO 8 LNS (SUMMERHILL DR - MISSION TR), EXT 2-
LN NB RAMP TO GORE, CNSTCT NB EXIT/ENTRY 
RAMPS TO HOOK RAMP CNECTN TO GRAPE ST, 
WIDEN SB ENTRY RAMP FROM 1-3 LNS, WIDEN 
SHLDRS SB EXIT RAMP, WIDEN GRAPE ST TO 
CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, CONS RAMP ACCEL/DECEL LNS AT 
RR CYN RD & SPOT IMPRVNT REMOVE EX. OH SIGN 
AT PM 17.8 & INSTALL NEW OH SIGN AT PM 17.5 & 
18.1 (PPNO 3004U).

x 2025

SB Grape 
Street .15 miles

NB hook 
ramp 
intersection

Railroad 
Cyn Rd.

Widen existing SB Grape St. to 
accommodate 1SB thru ln, 1SB left 
ln & dedicated dual SB right turn ln 
to NB hook entrance ramp 3 4

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206A

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC: WIDEN RR CYN RD UC FROM 
7 TO 8 LNS (SUMMERHILL DR - MISSION TR), EXT 2-
LN NB RAMP TO GORE, CNSTCT NB EXIT/ENTRY 
RAMPS TO HOOK RAMP CNECTN TO GRAPE ST, 
WIDEN SB ENTRY RAMP FROM 1-3 LNS, WIDEN 
SHLDRS SB EXIT RAMP, WIDEN GRAPE ST TO 
CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, CONS RAMP ACCEL/DECEL LNS AT 
RR CYN RD & SPOT IMPRVNT REMOVE EX. OH SIGN 
AT PM 17.8 & INSTALL NEW OH SIGN AT PM 17.5 & 
18.1 (PPNO 3004U).

x 2025
I-15 
/Railroad 
Cyn Rd. SB 
Entrance 
Ramp .34 miles

Railroad 
Cyn Rd I-15

SB entrance ramp widen from 1 to 
3 lns (2GP+1HOV) at RR Cyn Rd 
merging to 1 ln with connection to 
mainline acceleration ln (HOV ln is 
.19 mls in length) 1 3

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206A

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC: WIDEN RR CYN RD UC FROM 
7 TO 8 LNS (SUMMERHILL DR - MISSION TR), EXT 2-
LN NB RAMP TO GORE, CNSTCT NB EXIT/ENTRY 
RAMPS TO HOOK RAMP CNECTN TO GRAPE ST, 
WIDEN SB ENTRY RAMP FROM 1-3 LNS, WIDEN 
SHLDRS SB EXIT RAMP, WIDEN GRAPE ST TO 
CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, CONS RAMP ACCEL/DECEL LNS AT 
RR CYN RD & SPOT IMPRVNT REMOVE EX. OH SIGN 
AT PM 17.8 & INSTALL NEW OH SIGN AT PM 17.5 & 
18.1 (PPNO 3004U).

x 2025
I-15 
Railroad 
Cyn SB 
acceleration 
ln .30 miles SB on ramp I-15

Construct SB acceleration ln from 
SB on-ramp from 1 to 3 mainline 
lns (2 GP & 1 auxiliary ln) 1 3

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206A

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC: WIDEN RR CYN RD UC FROM 
7 TO 8 LNS (SUMMERHILL DR - MISSION TR), EXT 2-
LN NB RAMP TO GORE, CNSTCT NB EXIT/ENTRY 
RAMPS TO HOOK RAMP CNECTN TO GRAPE ST, 
WIDEN SB ENTRY RAMP FROM 1-3 LNS, WIDEN 
SHLDRS SB EXIT RAMP, WIDEN GRAPE ST TO 
CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, CONS RAMP ACCEL/DECEL LNS AT 
RR CYN RD & SPOT IMPRVNT REMOVE EX. OH SIGN 
AT PM 17.8 & INSTALL NEW OH SIGN AT PM 17.5 & 
18.1 (PPNO 3004U).

x 2025

I-
15/Railroad 
Cyn Rd. SB 
Exit Ramp .25 miles I-15

Railroad 
Cyn Rd.

SB Exit Ramp widen existing 
shoulders & maintain existing 4 ln 
configuration: 1 dedicated right turn 
ln; 1 thru ln (with option to make a 
right turn); and dual left turn lanes. 4 4

Riverside COACHELLA State 
Highway RIV030901 RIV030901 1/2 mile 

n/o I-10
1/2 mile 
s/o I-10

ON I-10 IN EASTERN COACHELLA (AT 3.4 MILES E/O 
DILLON RD & 9.1 MILES W/O CACTUS CITY SRRA): 
CONSTRUCT NEW 6 THROUGH LANE AVENUE 50 IC 
(3 LANES EACH DIR. APPROX 600' N/O I-10 AND 
1,100' S/O I-10 ), EB EXIT RAMP (3 LANES), WB EXIT 
RAMP (2 LANES), EB & WB ENTRY RAMPS (2 LANES), 
WB LOOP ENTRY RAMPS (2 LANES) & ADD ACC LN 
3,800' WB DIR, WEST OF IC (EA: 45210)

x 2025
I-10/Avenue 
50 EB Entry 
Ramp 1900 ft. Avenue 50 I-10

Two-lanes at Ave 50 reducing to 1 
lane at freeway entrance n/a 2
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Riverside COACHELLA State 
Highway RIV030901 RIV030901 1/2 mile 

n/o I-10
1/2 mile 
s/o I-10

ON I-10 IN EASTERN COACHELLA (AT 3.4 MILES E/O 
DILLON RD & 9.1 MILES W/O CACTUS CITY SRRA): 
CONSTRUCT NEW 6 THROUGH LANE AVENUE 50 IC 
(3 LANES EACH DIR. APPROX 600' N/O I-10 AND 
1,100' S/O I-10 ), EB EXIT RAMP (3 LANES), WB EXIT 
RAMP (2 LANES), EB & WB ENTRY RAMPS (2 LANES), 
WB LOOP ENTRY RAMPS (2 LANES) & ADD ACC LN 
3,800' WB DIR, WEST OF IC (EA: 45210)

x 2025
I-10/Avenue 
50 EB Exit 
Ramp 1900 ft. I-10 Avenue 50

Add new EB exit ramp with 1 lane 
at mainline expanding to 3 lanes at 
arterial n/a 3

Riverside COACHELLA State 
Highway RIV030901 RIV030901 1/2 mile 

n/o I-10
1/2 mile 
s/o I-10

ON I-10 IN EASTERN COACHELLA (AT 3.4 MILES E/O 
DILLON RD & 9.1 MILES W/O CACTUS CITY SRRA): 
CONSTRUCT NEW 6 THROUGH LANE AVENUE 50 IC 
(3 LANES EACH DIR. APPROX 600' N/O I-10 AND 
1,100' S/O I-10 ), EB EXIT RAMP (3 LANES), WB EXIT 
RAMP (2 LANES), EB & WB ENTRY RAMPS (2 LANES), 
WB LOOP ENTRY RAMPS (2 LANES) & ADD ACC LN 
3,800' WB DIR, WEST OF IC (EA: 45210)

x 2025
I-10/Avenue 
50 EB Loop 
Entry Ramp 1500 ft. Avenue 50 I-10

Two-lanes at Ave 50 reducing to 1 
lane at freeway entrance n/a 2

Riverside COACHELLA State 
Highway RIV030901 RIV030901 1/2 mile 

n/o I-10
1/2 mile 
s/o I-10

ON I-10 IN EASTERN COACHELLA (AT 3.4 MILES E/O 
DILLON RD & 9.1 MILES W/O CACTUS CITY SRRA): 
CONSTRUCT NEW 6 THROUGH LANE AVENUE 50 IC 
(3 LANES EACH DIR. APPROX 600' N/O I-10 AND 
1,100' S/O I-10 ), EB EXIT RAMP (3 LANES), WB EXIT 
RAMP (2 LANES), EB & WB ENTRY RAMPS (2 LANES), 
WB LOOP ENTRY RAMPS (2 LANES) & ADD ACC LN 
3,800' WB DIR, WEST OF IC (EA: 45210)

x 2025
I-10/Avenue 
50 WB Entry 
Ramp 2000 ft. Avenue 50 I-10

Two-lanes at Ave. 50 reducing to 1 
lane at acceleration lane n/a 2

Riverside COACHELLA State 
Highway RIV030901 RIV030901 1/2 mile 

n/o I-10
1/2 mile 
s/o I-10

ON I-10 IN EASTERN COACHELLA (AT 3.4 MILES E/O 
DILLON RD & 9.1 MILES W/O CACTUS CITY SRRA): 
CONSTRUCT NEW 6 THROUGH LANE AVENUE 50 IC 
(3 LANES EACH DIR. APPROX 600' N/O I-10 AND 
1,100' S/O I-10 ), EB EXIT RAMP (3 LANES), WB EXIT 
RAMP (2 LANES), EB & WB ENTRY RAMPS (2 LANES), 
WB LOOP ENTRY RAMPS (2 LANES) & ADD ACC LN 
3,800' WB DIR, WEST OF IC (EA: 45210)

x 2025
I-10/Avenue 
50 WB Exit 
Ramp 1800 ft. I-10 Avenue 50

Add new WB exit with 1 lane at 
mainline expanding to 2 turn lanes 
at arterial n/a 2

Riverside COACHELLA State 
Highway RIV030901 RIV030901 1/2 mile 

n/o I-10
1/2 mile 
s/o I-10

ON I-10 IN EASTERN COACHELLA (AT 3.4 MILES E/O 
DILLON RD & 9.1 MILES W/O CACTUS CITY SRRA): 
CONSTRUCT NEW 6 THROUGH LANE AVENUE 50 IC 
(3 LANES EACH DIR. APPROX 600' N/O I-10 AND 
1,100' S/O I-10 ), EB EXIT RAMP (3 LANES), WB EXIT 
RAMP (2 LANES), EB & WB ENTRY RAMPS (2 LANES), 
WB LOOP ENTRY RAMPS (2 LANES) & ADD ACC LN 
3,800' WB DIR, WEST OF IC (EA: 45210)

x 2025
I-10/Avenue 
50 WB Loop 
Entry Ramp 1500 ft. Avenue 50 I-10

Two-lanes at Ave 50 reducing to 1 
lane at acceleration lane n/a 2

Riverside COACHELLA State 
Highway RIV030901 RIV030901 1/2 mile 

n/o I-10
1/2 mile 
s/o I-10

ON I-10 IN EASTERN COACHELLA (AT 3.4 MILES E/O 
DILLON RD & 9.1 MILES W/O CACTUS CITY SRRA): 
CONSTRUCT NEW 6 THROUGH LANE AVENUE 50 IC 
(3 LANES EACH DIR. APPROX 600' N/O I-10 AND 
1,100' S/O I-10 ), EB EXIT RAMP (3 LANES), WB EXIT 
RAMP (2 LANES), EB & WB ENTRY RAMPS (2 LANES), 
WB LOOP ENTRY RAMPS (2 LANES) & ADD ACC LN 
3,800' WB DIR, WEST OF IC (EA: 45210)

x 2025

Avenue 50 1900'
1100' south 
of I-10

600' north of 
I-10

Construct new 6 lane OC across I-
10 (3 lns in ea dir) n/a 6

Riverside COACHELLA State 
Highway RIV030901 RIV030901 1/2 mile 

n/o I-10
1/2 mile 
s/o I-10

ON I-10 IN EASTERN COACHELLA (AT 3.4 MILES E/O 
DILLON RD & 9.1 MILES W/O CACTUS CITY SRRA): 
CONSTRUCT NEW 6 THROUGH LANE AVENUE 50 IC 
(3 LANES EACH DIR. APPROX 600' N/O I-10 AND 
1,100' S/O I-10 ), EB EXIT RAMP (3 LANES), WB EXIT 
RAMP (2 LANES), EB & WB ENTRY RAMPS (2 LANES), 
WB LOOP ENTRY RAMPS (2 LANES) & ADD ACC LN 
3,800' WB DIR, WEST OF IC (EA: 45210)

x 2025

I-10 3800' W/O I-10 I-10
Add acceleration lane 3,800' WB 
direction W/O I-10 0 1

Riverside PALM 
DESERT

State 
Highway RIV031209 RIV031209 Dinah 

Shore Dr Varner Rd

AT I-10/PORTOLA AVE (B/W MONTEREY IC & COOK 
IC): CONSTRUCT NEW 6 THRU LANE PORTOLA AVE 
IC FROM DINAH SHORE DR TO VARNER RD & RAMPS 
(EB EXIT 2 LNS, WB  EXIT 3 LNS, EB & WB ENTRY 2 
LNS, WB ENTRY LOOP RAMP 2 LNS, ENTRY INCL 
HOV LN,  WIDENING INCLUDES BRIDGE OVER UPRR 
& RELOCATE/WIDEN VARNER 2 TO 4 LNS, ADD 
EB/WB AUX LNS (MONTEREY TO PORTOLA AND 
PORTOLA TO COOK), EXTEND 4TH WB LANE COOK 
TO PORTOLA (EA

X 2025

I-10 EB Aux 
Lanes 2000'

Portola Ave 
IC entry 
ramp

Cook St IC 
exit ramp Add 1 EB aux lane n/a 1

Riverside PALM 
DESERT

State 
Highway RIV031209 RIV031209 Dinah 

Shore Dr Varner Rd

AT I-10/PORTOLA AVE (B/W MONTEREY IC & COOK 
IC): CONSTRUCT NEW 6 THRU LANE PORTOLA AVE 
IC FROM DINAH SHORE DR TO VARNER RD & RAMPS 
(EB EXIT 2 LNS, WB  EXIT 3 LNS, EB & WB ENTRY 2 
LNS, WB ENTRY LOOP RAMP 2 LNS, ENTRY INCL 
HOV LN,  WIDENING INCLUDES BRIDGE OVER UPRR 
& RELOCATE/WIDEN VARNER 2 TO 4 LNS, ADD 
EB/WB AUX LNS (MONTEREY TO PORTOLA AND 
PORTOLA TO COOK), EXTEND 4TH WB LANE COOK 
TO PORTOLA (EA

X 2025

I-10 EB Aux 
Lanes 3400'

Monterey 
Ave IC entry 
ramp

Portola Ave 
IC exit ramp Add 1 EB aux lane n/a 1
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Riverside PALM 
DESERT

State 
Highway RIV031209 RIV031209 Dinah 

Shore Dr Varner Rd

AT I-10/PORTOLA AVE (B/W MONTEREY IC & COOK 
IC): CONSTRUCT NEW 6 THRU LANE PORTOLA AVE 
IC FROM DINAH SHORE DR TO VARNER RD & RAMPS 
(EB EXIT 2 LNS, WB  EXIT 3 LNS, EB & WB ENTRY 2 
LNS, WB ENTRY LOOP RAMP 2 LNS, ENTRY INCL 
HOV LN,  WIDENING INCLUDES BRIDGE OVER UPRR 
& RELOCATE/WIDEN VARNER 2 TO 4 LNS, ADD 
EB/WB AUX LNS (MONTEREY TO PORTOLA AND 
PORTOLA TO COOK), EXTEND 4TH WB LANE COOK 
TO PORTOLA (EA

X 2025

I-10 WB 2900'
Cook St IC 
entry ramp

Just beyond 
Portola Ave 
IC exit ramp Extend WB 4th lane 3 4

Riverside PALM 
DESERT

State 
Highway RIV031209 RIV031209 Dinah 

Shore Dr Varner Rd

AT I-10/PORTOLA AVE (B/W MONTEREY IC & COOK 
IC): CONSTRUCT NEW 6 THRU LANE PORTOLA AVE 
IC FROM DINAH SHORE DR TO VARNER RD & RAMPS 
(EB EXIT 2 LNS, WB  EXIT 3 LNS, EB & WB ENTRY 2 
LNS, WB ENTRY LOOP RAMP 2 LNS, ENTRY INCL 
HOV LN,  WIDENING INCLUDES BRIDGE OVER UPRR 
& RELOCATE/WIDEN VARNER 2 TO 4 LNS, ADD 
EB/WB AUX LNS (MONTEREY TO PORTOLA AND 
PORTOLA TO COOK), EXTEND 4TH WB LANE COOK 
TO PORTOLA (EA

X 2025

I-10 WB Aux 
Lanes 2300'

Cook St IC 
entry ramp

Portola Ave 
IC exit ramp Add 1 WB aux lane n/a 1

Riverside PALM 
DESERT

State 
Highway RIV031209 RIV031209 Dinah 

Shore Dr Varner Rd

AT I-10/PORTOLA AVE (B/W MONTEREY IC & COOK 
IC): CONSTRUCT NEW 6 THRU LANE PORTOLA AVE 
IC FROM DINAH SHORE DR TO VARNER RD & RAMPS 
(EB EXIT 2 LNS, WB  EXIT 3 LNS, EB & WB ENTRY 2 
LNS, WB ENTRY LOOP RAMP 2 LNS, ENTRY INCL 
HOV LN,  WIDENING INCLUDES BRIDGE OVER UPRR 
& RELOCATE/WIDEN VARNER 2 TO 4 LNS, ADD 
EB/WB AUX LNS (MONTEREY TO PORTOLA AND 
PORTOLA TO COOK), EXTEND 4TH WB LANE COOK 
TO PORTOLA (EA

X 2025

I-10 WB Aux 
Lanes 4700'

Portola Ave 
IC entry 
ramp

Monterey 
Ave IC exit 
ramp Add 1 WB aux lane n/a 1

Riverside PALM 
DESERT

State 
Highway RIV031209 RIV031209 Dinah 

Shore Dr Varner Rd

AT I-10/PORTOLA AVE (B/W MONTEREY IC & COOK 
IC): CONSTRUCT NEW 6 THRU LANE PORTOLA AVE 
IC FROM DINAH SHORE DR TO VARNER RD & RAMPS 
(EB EXIT 2 LNS, WB  EXIT 3 LNS, EB & WB ENTRY 2 
LNS, WB ENTRY LOOP RAMP 2 LNS, ENTRY INCL 
HOV LN,  WIDENING INCLUDES BRIDGE OVER UPRR 
& RELOCATE/WIDEN VARNER 2 TO 4 LNS, ADD 
EB/WB AUX LNS (MONTEREY TO PORTOLA AND 
PORTOLA TO COOK), EXTEND 4TH WB LANE COOK 
TO PORTOLA (EA

X 2025

I-10/Portola 
Ave EB 
entry ramp 2000' Portola Ave I-10

Add new EB entry 2 lanes at 
arterial merging to 1 lane at 
mainline with HOV preferential n/a 2

Riverside PALM 
DESERT

State 
Highway RIV031209 RIV031209 Dinah 

Shore Dr Varner Rd

AT I-10/PORTOLA AVE (B/W MONTEREY IC & COOK 
IC): CONSTRUCT NEW 6 THRU LANE PORTOLA AVE 
IC FROM DINAH SHORE DR TO VARNER RD & RAMPS 
(EB EXIT 2 LNS, WB  EXIT 3 LNS, EB & WB ENTRY 2 
LNS, WB ENTRY LOOP RAMP 2 LNS, ENTRY INCL 
HOV LN,  WIDENING INCLUDES BRIDGE OVER UPRR 
& RELOCATE/WIDEN VARNER 2 TO 4 LNS, ADD 
EB/WB AUX LNS (MONTEREY TO PORTOLA AND 
PORTOLA TO COOK), EXTEND 4TH WB LANE COOK 
TO PORTOLA (EA

X 2025

I-10/Portola 
Ave EB exit 
ramp 1700' I-10 Portola Ave Add new 2 lane EB exit ramp n/a 2

Riverside PALM 
DESERT

State 
Highway RIV031209 RIV031209 Dinah 

Shore Dr Varner Rd

AT I-10/PORTOLA AVE (B/W MONTEREY IC & COOK 
IC): CONSTRUCT NEW 6 THRU LANE PORTOLA AVE 
IC FROM DINAH SHORE DR TO VARNER RD & RAMPS 
(EB EXIT 2 LNS, WB  EXIT 3 LNS, EB & WB ENTRY 2 
LNS, WB ENTRY LOOP RAMP 2 LNS, ENTRY INCL 
HOV LN,  WIDENING INCLUDES BRIDGE OVER UPRR 
& RELOCATE/WIDEN VARNER 2 TO 4 LNS, ADD 
EB/WB AUX LNS (MONTEREY TO PORTOLA AND 
PORTOLA TO COOK), EXTEND 4TH WB LANE COOK 
TO PORTOLA (EA

X 2025
I-10/Portola 
Ave WB 
entry loop 
ramp 2400' Portola Ave I-10

Add new WB loop entry 2 lanes at 
arterial w/HOV preferential merging 
to 1 lane becoming WB aux lane n/a 2

Riverside PALM 
DESERT

State 
Highway RIV031209 RIV031209 Dinah 

Shore Dr Varner Rd

AT I-10/PORTOLA AVE (B/W MONTEREY IC & COOK 
IC): CONSTRUCT NEW 6 THRU LANE PORTOLA AVE 
IC FROM DINAH SHORE DR TO VARNER RD & RAMPS 
(EB EXIT 2 LNS, WB  EXIT 3 LNS, EB & WB ENTRY 2 
LNS, WB ENTRY LOOP RAMP 2 LNS, ENTRY INCL 
HOV LN,  WIDENING INCLUDES BRIDGE OVER UPRR 
& RELOCATE/WIDEN VARNER 2 TO 4 LNS, ADD 
EB/WB AUX LNS (MONTEREY TO PORTOLA AND 
PORTOLA TO COOK), EXTEND 4TH WB LANE COOK 
TO PORTOLA (EA

X 2025

I-10/Portola 
Ave WB 
entry ramp 1700' Portola Ave I-10

Add new WB entry 2 lanes at 
arterial w/HOV preferential merging 
to 1 lane becoming WB aux lane n/a 2
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Riverside PALM 
DESERT

State 
Highway RIV031209 RIV031209 Dinah 

Shore Dr Varner Rd

AT I-10/PORTOLA AVE (B/W MONTEREY IC & COOK 
IC): CONSTRUCT NEW 6 THRU LANE PORTOLA AVE 
IC FROM DINAH SHORE DR TO VARNER RD & RAMPS 
(EB EXIT 2 LNS, WB  EXIT 3 LNS, EB & WB ENTRY 2 
LNS, WB ENTRY LOOP RAMP 2 LNS, ENTRY INCL 
HOV LN,  WIDENING INCLUDES BRIDGE OVER UPRR 
& RELOCATE/WIDEN VARNER 2 TO 4 LNS, ADD 
EB/WB AUX LNS (MONTEREY TO PORTOLA AND 
PORTOLA TO COOK), EXTEND 4TH WB LANE COOK 
TO PORTOLA (EA

X 2025

I-10/Portola 
Ave WB exit 
ramp 1900' I-10 Portola Ave

Add new WB exit 2 lanes off 
mainline expanding to 3 turn lanes 
at arterial n/a 3

Riverside PALM 
DESERT

State 
Highway RIV031209 RIV031209 Dinah 

Shore Dr Varner Rd

AT I-10/PORTOLA AVE (B/W MONTEREY IC & COOK 
IC): CONSTRUCT NEW 6 THRU LANE PORTOLA AVE 
IC FROM DINAH SHORE DR TO VARNER RD & RAMPS 
(EB EXIT 2 LNS, WB  EXIT 3 LNS, EB & WB ENTRY 2 
LNS, WB ENTRY LOOP RAMP 2 LNS, ENTRY INCL 
HOV LN,  WIDENING INCLUDES BRIDGE OVER UPRR 
& RELOCATE/WIDEN VARNER 2 TO 4 LNS, ADD 
EB/WB AUX LNS (MONTEREY TO PORTOLA AND 
PORTOLA TO COOK), EXTEND 4TH WB LANE COOK 
TO PORTOLA (EA

X 2025

Portola Ave 2500'
Dinah Shore 
Dr Varner Rd

Construct Portola Ave IC with 6 
through lanes n/a 6

Riverside PALM 
DESERT

State 
Highway RIV031209 RIV031209 Dinah 

Shore Dr Varner Rd

AT I-10/PORTOLA AVE (B/W MONTEREY IC & COOK 
IC): CONSTRUCT NEW 6 THRU LANE PORTOLA AVE 
IC FROM DINAH SHORE DR TO VARNER RD & RAMPS 
(EB EXIT 2 LNS, WB  EXIT 3 LNS, EB & WB ENTRY 2 
LNS, WB ENTRY LOOP RAMP 2 LNS, ENTRY INCL 
HOV LN,  WIDENING INCLUDES BRIDGE OVER UPRR 
& RELOCATE/WIDEN VARNER 2 TO 4 LNS, ADD 
EB/WB AUX LNS (MONTEREY TO PORTOLA AND 
PORTOLA TO COOK), EXTEND 4TH WB LANE COOK 
TO PORTOLA (EA

X 2025

Varner Rd 1000'
East of 
Portola Ave

West of 
Portola Ave.

Relocate/widen from 2 to 4 through 
lanes 2 4

Riverside MORENO 
VALLEY

State 
Highway RIV041052 RIV041052 North 

Ramps
Eucalyptus 
Ave

IN MORENO VALLEY AT SR-60/MORENO BEACH DR 
IC: MODIFY MORENO BEACH DR IC - WIDEN OC 
FROM 2 TO 6 THROUGH LANES, REALIGN/WIDEN 
RAMPS (WB EXIT 1 TO 2 LANES), ADD NEW WB 
ENTRY RAMP (2 LANES), ADD WB AUX  LANE, AND 
INSTALL RELATED DRAINAGE AND ASSOCIATED 
WORK (EA: 32303).

x

2025
Moreno 
Beach Dr 2000'

Just beyond 
WB exit 
ramps

EB exit 
ramp/Eucaly
ptus Ave Widen from 2 to 6 lanes 2 6

Riverside MORENO 
VALLEY

State 
Highway RIV041052 RIV041052 North 

Ramps
Eucalyptus 
Ave

IN MORENO VALLEY AT SR-60/MORENO BEACH DR 
IC: MODIFY MORENO BEACH DR IC - WIDEN OC 
FROM 2 TO 6 THROUGH LANES, REALIGN/WIDEN 
RAMPS (WB EXIT 1 TO 2 LANES), ADD NEW WB 
ENTRY RAMP (2 LANES), ADD WB AUX  LANE, AND 
INSTALL RELATED DRAINAGE AND ASSOCIATED 
WORK (EA: 32303).

x

2025
SR-60 WB 
Aux Lanes 1500'

Moreno 
Beach Drive

1325' W/O 
Moreno 
Beach Dr

Add 1 WB aux lane from the WB 
loop entry ramp to the join point 
with the aux. lane constructed with 
the Nason project (1425' W/O 
Moreno Beach Dr.) n/a 1

Riverside MORENO 
VALLEY

State 
Highway RIV041052 RIV041052 North 

Ramps
Eucalyptus 
Ave

IN MORENO VALLEY AT SR-60/MORENO BEACH DR 
IC: MODIFY MORENO BEACH DR IC - WIDEN OC 
FROM 2 TO 6 THROUGH LANES, REALIGN/WIDEN 
RAMPS (WB EXIT 1 TO 2 LANES), ADD NEW WB 
ENTRY RAMP (2 LANES), ADD WB AUX  LANE, AND 
INSTALL RELATED DRAINAGE AND ASSOCIATED 
WORK (EA: 32303).

x

2025

SR-
60/Moreno 
Beach Dr 
WB Entry 
Ramp 1200'

Moreno 
Beach Dr SR-60

Add new on ramp with 1 GP lane 
and 1 HOV lane, merging into the 
WB aux. lane 1 2

Riverside MORENO 
VALLEY

State 
Highway RIV041052 RIV041052 North 

Ramps
Eucalyptus 
Ave

IN MORENO VALLEY AT SR-60/MORENO BEACH DR 
IC: MODIFY MORENO BEACH DR IC - WIDEN OC 
FROM 2 TO 6 THROUGH LANES, REALIGN/WIDEN 
RAMPS (WB EXIT 1 TO 2 LANES), ADD NEW WB 
ENTRY RAMP (2 LANES), ADD WB AUX  LANE, AND 
INSTALL RELATED DRAINAGE AND ASSOCIATED 
WORK (EA: 32303).

x

2025

SR-
60/Moreno 
Beach Dr 
WB Exit 
Ramp 1700' SR-60

Moreno 
Beach Dr

Widen from 1 lane ramp to 2 lanes 
at mainline expanding to 3 lanes at 
arterial 1 2

Riverside MORENO 
VALLEY

State 
Highway RIV041052 RIV041052 North 

Ramps
Eucalyptus 
Ave

IN MORENO VALLEY AT SR-60/MORENO BEACH DR 
IC: MODIFY MORENO BEACH DR IC - WIDEN OC 
FROM 2 TO 6 THROUGH LANES, REALIGN/WIDEN 
RAMPS (WB EXIT 1 TO 2 LANES), ADD NEW WB 
ENTRY RAMP (2 LANES), ADD WB AUX  LANE, AND 
INSTALL RELATED DRAINAGE AND ASSOCIATED 
WORK (EA: 32303).

x

2025

SR-
60/Moreno 
Beach Dr 
WB Loop 
Entry Ramp 1100'

Moreno 
Beach Dr SR-60

Add  new 2 lane WB loop entry 
ramp merging to 1 lane and joining 
the WB auxiliary lane 1 2

Riverside COACHELLA State 
Highway RIV061159 RIV061159

E/O 
Coachella 
Stormwate
r Channel 
Bridge

E/O Tyler

AT SR86/AVENUE 50: (PHASE 2) WIDEN & 
CONSTRUCT NEW 6THROUGH LANE IC FROM E/O 
COACHELLA STORMWATER CHANNEL BRIDGE TO 
E/O TYLER ST. IMPRVMNTS INCLUDE: EXTENDED 
RAMP ACCLRTION/DECELRTION LNS,  
RELOCATE/REALIGN AVE 50 AND TYLER ST, BIKE 
LANES, SIDEWALKS, AND RECONSTRUCT TRAFFIC 
SIGNALS (SAFETEA LU 1702, CA583, #2543) (EA: 
0C970)

X

2025 Ave 50 1500 ft.

E/O 
Coachella 
Storm Water 
Channel

east of Tyler 
St Widen from 2 to 6 lanes 2 6
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Riverside COACHELLA State 
Highway RIV061159 RIV061159

E/O 
Coachella 
Stormwate
r Channel 
Bridge

E/O Tyler

AT SR86/AVENUE 50: (PHASE 2) WIDEN & 
CONSTRUCT NEW 6THROUGH LANE IC FROM E/O 
COACHELLA STORMWATER CHANNEL BRIDGE TO 
E/O TYLER ST. IMPRVMNTS INCLUDE: EXTENDED 
RAMP ACCLRTION/DECELRTION LNS,  
RELOCATE/REALIGN AVE 50 AND TYLER ST, BIKE 
LANES, SIDEWALKS, AND RECONSTRUCT TRAFFIC 
SIGNALS (SAFETEA LU 1702, CA583, #2543) (EA: 
0C970)

X

2025

SR-86S/Ave 
50 Entry and 
Exit Ramps 2640 ft. 0.5 mi ramp

Add extended accel/decel lanes to 
entry and exit ramps n/a 1

Riverside COACHELLA State 
Highway RIV061159 RIV061159

E/O 
Coachella 
Stormwate
r Channel 
Bridge

E/O Tyler

AT SR86/AVENUE 50: (PHASE 2) WIDEN & 
CONSTRUCT NEW 6THROUGH LANE IC FROM E/O 
COACHELLA STORMWATER CHANNEL BRIDGE TO 
E/O TYLER ST. IMPRVMNTS INCLUDE: EXTENDED 
RAMP ACCLRTION/DECELRTION LNS,  
RELOCATE/REALIGN AVE 50 AND TYLER ST, BIKE 
LANES, SIDEWALKS, AND RECONSTRUCT TRAFFIC 
SIGNALS (SAFETEA LU 1702, CA583, #2543) (EA: 
0C970)

X

2025

SR-86S/Ave 
50 NB Entry 
Ramp 1680 ft. Ave 50 SR-86S Add new 1 lane NB entry ramp n/a 2

Riverside COACHELLA State 
Highway RIV061159 RIV061159

E/O 
Coachella 
Stormwate
r Channel 
Bridge

E/O Tyler

AT SR86/AVENUE 50: (PHASE 2) WIDEN & 
CONSTRUCT NEW 6THROUGH LANE IC FROM E/O 
COACHELLA STORMWATER CHANNEL BRIDGE TO 
E/O TYLER ST. IMPRVMNTS INCLUDE: EXTENDED 
RAMP ACCLRTION/DECELRTION LNS,  
RELOCATE/REALIGN AVE 50 AND TYLER ST, BIKE 
LANES, SIDEWALKS, AND RECONSTRUCT TRAFFIC 
SIGNALS (SAFETEA LU 1702, CA583, #2543) (EA: 
0C970)

X

2025

SR-86S/Ave 
50 NB Exit 
Ramp 1440 ft. SR-86S Ave 50 Add new 1 lane NB exit ramp n/a 2

Riverside COACHELLA State 
Highway RIV061159 RIV061159

E/O 
Coachella 
Stormwate
r Channel 
Bridge

E/O Tyler

AT SR86/AVENUE 50: (PHASE 2) WIDEN & 
CONSTRUCT NEW 6THROUGH LANE IC FROM E/O 
COACHELLA STORMWATER CHANNEL BRIDGE TO 
E/O TYLER ST. IMPRVMNTS INCLUDE: EXTENDED 
RAMP ACCLRTION/DECELRTION LNS,  
RELOCATE/REALIGN AVE 50 AND TYLER ST, BIKE 
LANES, SIDEWALKS, AND RECONSTRUCT TRAFFIC 
SIGNALS (SAFETEA LU 1702, CA583, #2543) (EA: 
0C970)

X

2025

SR-86S/Ave 
50 SB Entry 
Ramp 2280 ft. Ave 50 SR-86S Add new 1 lane SB entry ramp n/a 2

Riverside COACHELLA State 
Highway RIV061159 RIV061159

E/O 
Coachella 
Stormwate
r Channel 
Bridge

E/O Tyler

AT SR86/AVENUE 50: (PHASE 2) WIDEN & 
CONSTRUCT NEW 6THROUGH LANE IC FROM E/O 
COACHELLA STORMWATER CHANNEL BRIDGE TO 
E/O TYLER ST. IMPRVMNTS INCLUDE: EXTENDED 
RAMP ACCLRTION/DECELRTION LNS,  
RELOCATE/REALIGN AVE 50 AND TYLER ST, BIKE 
LANES, SIDEWALKS, AND RECONSTRUCT TRAFFIC 
SIGNALS (SAFETEA LU 1702, CA583, #2543) (EA: 
0C970)

X

2025

SR-86S/Ave 
50 SB Exit 
Ramp 1260 ft. SR-86S Ave 50 Add new 1 lane SB exit ramp n/a 2

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 3200S010

RIV181113

IN WESTERN RIVERSIDE COUNTY - CONSTRUCT 1 
AUX LN SB FROM CAJALCO ROAD TO WEIRICK 
ROAD. EXTEND 1 EXPRESS LN NB FROM ABOUT 
2,000' S/O BEDFORD CANYON WASH TO CAJALCO 
RAOD. 2026 I-15 1.5 MILES

CAJALCO 
ROAD IC 
(PM 37.2)

WEIRICK 
ROAD IC 
(PM 35.7)

CONSTRUCT 1 AUX LANE AND 1 
TOLL LANE 3 4

Riverside LAKE 
ELSINORE

State 
Highway 3A04WT047 RIV091007 Hunco 

Way
Ortega 
Mountains

IN MID-WESTERN RIVERSIDE COUNTY IN THE CITY 
OF LAKE ELSINORE: WIDENING OF SR-74 FROM 2 TO 
6 THROUGH LANES (3 LANES IN EACH DIRECTION), 
WEST OF I-15 TO THE ORTEGA MOUNTAINS.  OTHER 
IMPROVEMENTS INCLUDE TURN POCKETS AND ONE 
TRAFFIC SIGNAL AT INTERSECTION OF SR74 
(RIVERSIDE DR) AND GRAND AVE (RIV131127). 2026 SR-74 4.67 miles

WEST OF I-
15

ORTEGA 
MOUNTAIN
S (SR-74)

Widening from 2 to 6 thru uniform 
lanes (3 lns in ea dir) 2 6

Riverside LAKE 
ELSINORE

State 
Highway RIV060109 RIV060109 1,000' w/o 

Collier Ave
RIVERSID
E ST.

AT I-15/SR74 (CENTRAL AVE) IC JCT MOD. BTWN 
1,000 FT W/O COLLIER AVE TO RIVERSIDE ST: ADD 
NB LOOP ENTRY RAMP WITH ACCEL LN, REALIGN 
NB ENTRY & EXIT RAMPS, ADD SB ACCEL/DECEL 
LNS, ADD NB DECEL LN, WIDEN SR 74 FROM 
RIVERSIDE DR. TO CENTRAL AVE 2 TO 4 THROUGH 
LANES AND FROM COLLIER AVE TO CAMBERN AVE 
FROM 6 TO 8 THRU LNS, CONST NEW RIVERSIDE 
AVE OC & SR74 PM 15.5 to 18.5 (EA: 0F3100). X 2026

Central Ave 
(SR74) 2.25 miles Collier Ave Riverside St. Widen from 4 to 8 lanes 4 8

Riverside LAKE 
ELSINORE

State 
Highway RIV060109 RIV060109 1,000' w/o 

Collier Ave
RIVERSID
E ST.

AT I-15/SR74 (CENTRAL AVE) IC JCT MOD. BTWN 
1,000 FT W/O COLLIER AVE TO RIVERSIDE ST: ADD 
NB LOOP ENTRY RAMP WITH ACCEL LN, REALIGN 
NB ENTRY & EXIT RAMPS, ADD SB ACCEL/DECEL 
LNS, ADD NB DECEL LN, WIDEN SR 74 FROM 
RIVERSIDE DR. TO CENTRAL AVE 2 TO 4 THROUGH 
LANES AND FROM COLLIER AVE TO CAMBERN AVE 
FROM 6 TO 8 THRU LNS, CONST NEW RIVERSIDE 
AVE OC & SR74 PM 15.5 to 18.5 (EA: 0F3100). X 2026

Collier Ave 
(SR74) .5 miles Riverside Dr Central Ave Widen from 2 to 4 lanes 2 4
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Riverside LAKE 
ELSINORE

State 
Highway RIV060109 RIV060109 1,000' w/o 

Collier Ave
RIVERSID
E ST.

AT I-15/SR74 (CENTRAL AVE) IC JCT MOD. BTWN 
1,000 FT W/O COLLIER AVE TO RIVERSIDE ST: ADD 
NB LOOP ENTRY RAMP WITH ACCEL LN, REALIGN 
NB ENTRY & EXIT RAMPS, ADD SB ACCEL/DECEL 
LNS, ADD NB DECEL LN, WIDEN SR 74 FROM 
RIVERSIDE DR. TO CENTRAL AVE 2 TO 4 THROUGH 
LANES AND FROM COLLIER AVE TO CAMBERN AVE 
FROM 6 TO 8 THRU LNS, CONST NEW RIVERSIDE 
AVE OC & SR74 PM 15.5 to 18.5 (EA: 0F3100). X 2026

I-15/SR-74 
(Central 
Ave) NB 
Entry Ramp .5 miles Central Ave I-15

Widen from 1 lane entry to mainline 
to 1 lane +HOV entry to mainline 1 2

Riverside LAKE 
ELSINORE

State 
Highway RIV060109 RIV060109 1,000' w/o 

Collier Ave
RIVERSID
E ST.

AT I-15/SR74 (CENTRAL AVE) IC JCT MOD. BTWN 
1,000 FT W/O COLLIER AVE TO RIVERSIDE ST: ADD 
NB LOOP ENTRY RAMP WITH ACCEL LN, REALIGN 
NB ENTRY & EXIT RAMPS, ADD SB ACCEL/DECEL 
LNS, ADD NB DECEL LN, WIDEN SR 74 FROM 
RIVERSIDE DR. TO CENTRAL AVE 2 TO 4 THROUGH 
LANES AND FROM COLLIER AVE TO CAMBERN AVE 
FROM 6 TO 8 THRU LNS, CONST NEW RIVERSIDE 
AVE OC & SR74 PM 15.5 to 18.5 (EA: 0F3100). X 2026

I-15/SR-74 
(Central 
Ave) NB Exit 
Ramp .5 miles I-15 Central Ave

Realign and widen from 1 lane off 
mainline/2 at arterial to 1 lane at 
mainline/4 at arterial. 2 4

Riverside LAKE 
ELSINORE

State 
Highway RIV060109 RIV060109 1,000' w/o 

Collier Ave
RIVERSID
E ST.

AT I-15/SR74 (CENTRAL AVE) IC JCT MOD. BTWN 
1,000 FT W/O COLLIER AVE TO RIVERSIDE ST: ADD 
NB LOOP ENTRY RAMP WITH ACCEL LN, REALIGN 
NB ENTRY & EXIT RAMPS, ADD SB ACCEL/DECEL 
LNS, ADD NB DECEL LN, WIDEN SR 74 FROM 
RIVERSIDE DR. TO CENTRAL AVE 2 TO 4 THROUGH 
LANES AND FROM COLLIER AVE TO CAMBERN AVE 
FROM 6 TO 8 THRU LNS, CONST NEW RIVERSIDE 
AVE OC & SR74 PM 15.5 to 18.5 (EA: 0F3100). X 2026

I-15/SR-74 
(Central 
Ave) NB 
Loop Entry 
Ramp .75 miles Central Ave I-15

Add new 1 lane NB loop entry ramp 
w/HOV lane n/a 1

Riverside LAKE 
ELSINORE

State 
Highway RIV060109 RIV060109 1,000' w/o 

Collier Ave
RIVERSID
E ST.

AT I-15/SR74 (CENTRAL AVE) IC JCT MOD. BTWN 
1,000 FT W/O COLLIER AVE TO RIVERSIDE ST: ADD 
NB LOOP ENTRY RAMP WITH ACCEL LN, REALIGN 
NB ENTRY & EXIT RAMPS, ADD SB ACCEL/DECEL 
LNS, ADD NB DECEL LN, WIDEN SR 74 FROM 
RIVERSIDE DR. TO CENTRAL AVE 2 TO 4 THROUGH 
LANES AND FROM COLLIER AVE TO CAMBERN AVE 
FROM 6 TO 8 THRU LNS, CONST NEW RIVERSIDE 
AVE OC & SR74 PM 15.5 to 18.5 (EA: 0F3100). X 2026 Riverside Dr 2.5 miles Collier Ave

Cambern 
Ave

Construct new 4 lane OC across I-
15 n/a 4

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 3160001 RIV170901

CAJALCO 
RD. (PM 
36.8)

SR74 (PM 
22.3)

IN WESTERN RIVERSIDE COUNTY – ON I-15, ADD 2 
EXPRESS LANES IN EACH DIRECTION, GENERALLY 
IN THE MEDIAN, FROM CAJALCO ROAD IN THE CITY 
OF CORONA TO SR-74 (CENTRAL AVENUE) IN THE 
CITY OF LAKE ELSINORE. CONSTRUCT ONE 
AUXILIARY LANE IN THE SOUTHBOUND DIRECTION 
FROM CAJALCO ROAD TO WEIRICK ROAD.

2027 I-15 from 
PM 36.8 to 
SR-74 PM 
22.3 14.5 miles

Cajalco Rd. 
(I-15 PM 
36.8)

SR74 (PM 
22.3)

Const 4 toll exps lns-2 in each 
direction. 6 10

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 3160001 RIV170901

CAJALCO 
RD. (PM 
36.8)

SR74 (PM 
22.3)

IN WESTERN RIVERSIDE COUNTY – ON I-15, ADD 2 
EXPRESS LANES IN EACH DIRECTION, GENERALLY 
IN THE MEDIAN, FROM CAJALCO ROAD IN THE CITY 
OF CORONA TO SR-74 (CENTRAL AVENUE) IN THE 
CITY OF LAKE ELSINORE. CONSTRUCT ONE 
AUXILIARY LANE IN THE SOUTHBOUND DIRECTION 
FROM CAJALCO ROAD TO WEIRICK ROAD.

2027

I-15 1.0 Miles

CAJALCO 
ROAD 
INTERCHA
NGE

WEIRICK 
ROAD 
INTERCHA
NGE CONSTRUCT ONE AUX LANE 3 4

Riverside MURRIETA State 
Highway 3M10WT03 RIV100107 500' w/o I-

215 CL
500' e/o I-
215 CL

IN SW RIVERSIDE CO. I-215/KELLER RD. IC: 
REPLACE EXISTING 2-LN I-215/KELLER RD. 
UNDERPASS WITH A NEW 4-LN (2 LNS IN EA DIR), 
AUX LANES AT THE SB OFF-RAMP & NB OFF-RAMP 
(APPROX. 2,400'), ADD 3-LN NB/SB OFF RAMPS, 2-LN 
NB/SB ON-RAMPS W/HOV, SWs, AND TWO 2-LN 
TRAFFIC CIRCLES AT THE RAMP TERMINI, AND 
REALIGN ANTELOPE RD APPROX 1/4 MI EAST.

X

2027 Keller Rd 3000'
1500' e/o I-
215 CL

1500' w/e I-
215 CL

Widen from 2 to 4 lanes with 2 
traffic circles at ramp termini 2 4

Riverside MURRIETA State 
Highway 3M10WT03 RIV100107 500' w/o I-

215 CL
500' e/o I-
215 CL

IN SW RIVERSIDE CO. I-215/KELLER RD. IC: 
REPLACE EXISTING 2-LN I-215/KELLER RD. 
UNDERPASS WITH A NEW 4-LN (2 LNS IN EA DIR), 
AUX LANES AT THE SB OFF-RAMP & NB OFF-RAMP 
(APPROX. 2,400'), ADD 3-LN NB/SB OFF RAMPS, 2-LN 
NB/SB ON-RAMPS W/HOV, SWs, AND TWO 2-LN 
TRAFFIC CIRCLES AT THE RAMP TERMINI, AND 
REALIGN ANTELOPE RD APPROX 1/4 MI EAST.

X

2027

I-215/Keller 
Rd NB Entry 
Ramp 1500' Keller Rd I-215 Add 2 lane NB entry ramp w/HOV 0 2

Riverside MURRIETA State 
Highway 3M10WT03 RIV100107 500' w/o I-

215 CL
500' e/o I-
215 CL

IN SW RIVERSIDE CO. I-215/KELLER RD. IC: 
REPLACE EXISTING 2-LN I-215/KELLER RD. 
UNDERPASS WITH A NEW 4-LN (2 LNS IN EA DIR), 
AUX LANES AT THE SB OFF-RAMP & NB OFF-RAMP 
(APPROX. 2,400'), ADD 3-LN NB/SB OFF RAMPS, 2-LN 
NB/SB ON-RAMPS W/HOV, SWs, AND TWO 2-LN 
TRAFFIC CIRCLES AT THE RAMP TERMINI, AND 
REALIGN ANTELOPE RD APPROX 1/4 MI EAST.

X

2027

I-215/Keller 
Rd SB Entry 
Ramp 1700' Keller Rd I-215 Add 2 lane SB entry ramp w/HOV 0 2
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Riverside MURRIETA State 
Highway 3M10WT03 RIV100107 500' w/o I-

215 CL
500' e/o I-
215 CL

IN SW RIVERSIDE CO. I-215/KELLER RD. IC: 
REPLACE EXISTING 2-LN I-215/KELLER RD. 
UNDERPASS WITH A NEW 4-LN (2 LNS IN EA DIR), 
AUX LANES AT THE SB OFF-RAMP & NB OFF-RAMP 
(APPROX. 2,400'), ADD 3-LN NB/SB OFF RAMPS, 2-LN 
NB/SB ON-RAMPS W/HOV, SWs, AND TWO 2-LN 
TRAFFIC CIRCLES AT THE RAMP TERMINI, AND 
REALIGN ANTELOPE RD APPROX 1/4 MI EAST.

X

2027

I-215/Keller 
Rd NB Exit 
Ramp 1600' I-215 Keller Rd Add 3 lane NB exit ramp 0 3

Riverside MURRIETA State 
Highway 3M10WT03 RIV100107 500' w/o I-

215 CL
500' e/o I-
215 CL

IN SW RIVERSIDE CO. I-215/KELLER RD. IC: 
REPLACE EXISTING 2-LN I-215/KELLER RD. 
UNDERPASS WITH A NEW 4-LN (2 LNS IN EA DIR), 
AUX LANES AT THE SB OFF-RAMP & NB OFF-RAMP 
(APPROX. 2,400'), ADD 3-LN NB/SB OFF RAMPS, 2-LN 
NB/SB ON-RAMPS W/HOV, SWs, AND TWO 2-LN 
TRAFFIC CIRCLES AT THE RAMP TERMINI, AND 
REALIGN ANTELOPE RD APPROX 1/4 MI EAST.

X

2027

I-215/Keller 
Rd SB Exit 
Ramp 1500' I-215 Keller Rd Add 2 lane SB exit loop ramp 0 2

Riverside MURRIETA State 
Highway 3M10WT03 RIV100107 500' w/o I-

215 CL
500' e/o I-
215 CL

IN SW RIVERSIDE CO. I-215/KELLER RD. IC: 
REPLACE EXISTING 2-LN I-215/KELLER RD. 
UNDERPASS WITH A NEW 4-LN (2 LNS IN EA DIR), 
AUX LANES AT THE SB OFF-RAMP & NB OFF-RAMP 
(APPROX. 2,400'), ADD 3-LN NB/SB OFF RAMPS, 2-LN 
NB/SB ON-RAMPS W/HOV, SWs, AND TWO 2-LN 
TRAFFIC CIRCLES AT THE RAMP TERMINI, AND 
REALIGN ANTELOPE RD APPROX 1/4 MI EAST.

X

2027
I-215 SB 
Aux Lane 2400'

Scott Rd. SB 
entry ramp

Keller Rd SB 
exit ramp Add 1 SB aux lane 0 1

Riverside MURRIETA State 
Highway 3M10WT03 RIV100107 500' w/o I-

215 CL
500' e/o I-
215 CL

IN SW RIVERSIDE CO. I-215/KELLER RD. IC: 
REPLACE EXISTING 2-LN I-215/KELLER RD. 
UNDERPASS WITH A NEW 4-LN (2 LNS IN EA DIR), 
AUX LANES AT THE SB OFF-RAMP & NB OFF-RAMP 
(APPROX. 2,400'), ADD 3-LN NB/SB OFF RAMPS, 2-LN 
NB/SB ON-RAMPS W/HOV, SWs, AND TWO 2-LN 
TRAFFIC CIRCLES AT THE RAMP TERMINI, AND 
REALIGN ANTELOPE RD APPROX 1/4 MI EAST.

X

2027
I-215 NB 
Aux Lane 2400'

Keller Rd SB 
entry ramp

Scott Rd. 
NB entry 
ramp Add 1 NB Aux Lane 0 1

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027

WB Railroad 
Cny Rd. .09 miles

Summerhill 
Dr/Grape St

500 ft E/O 
Summerhill

Restripe existing 5 lns as follows: 
3WB thru lns & 2WB left turn lns 5 5

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027

WB Railroad 
Cny Rd. .15 miles

Summerhill 
Dr/Grape St

SB exit 
ramps Widen from 2 to 3 WB thru lanes 2 3

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027

EB Railroad 
Cny Rd. .15 miles

Summerhill 
Dr/Grape St

SB entry 
ramps

Restripe existing 5 lns as follows: 
2EB thru lns, 1EB right ln, & 2 dual 
left turn ln 5 5

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027

EB Railroad 
Cny Rd. .08 miles

SB Entry 
Ramps

Auto Center 
Dr./Casino 
Dr.

Widen from 3 to 4 lns to provide 
3EB thru lns and 1 dedicated EB 
right ln 3 4
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Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027

I-15 NB 
Deceleration 
Ln .29 miles NB 1-15

NB Railroad 
Cyn exit 
hook ramp

Construct NB exit ramp 
deceleration ln (3 GP + 1 
deceleration ln) 3 4

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027
I-
15/Railroad 
Cyn Rd. NB 
Exit Ramp .33 miles I-15 Grape St.

NB exit ramp realigned as hook 
ramp from I-15 & connect to Grape 
St (.25 mile S/O RR Cyn Rd) - 
maintain 3 lns (1Rt & 2 Lt) @ 
Grape St 3 3

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027 I-
15/Railroad 
Cyn Rd. NB 
Entrance 
Ramp .30 miles Grape St. I-15

NB entry ramp realigned as hook 
ramp from Grape St. (.25 mls S/O 
RR Cyn Rd) to I-15, providing 3 
(2GP & 1HOV for approx .13 miles) 
lns from Grape St merging to 1 ln 
at mainline. 2 3

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027

NB Grape 
Street .15 miles

NB hook 
ramp 
intersection

Railroad 
Cyn Rd.

Widen existing NB Grape St. to 
accommodate dedicated dual NB 
right turn ln, dual NB left turn lns, 
and 1NB thru ln @ RR Cyn Rd 4 5

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027

SB Grape 
Street .15 miles

NB hook 
ramp 
intersection

Railroad 
Cyn Rd.

Widen existing SB Grape St. to 
accommodate 1SB thru ln, 1SB left 
ln & dedicated dual SB right turn ln 
to NB hook entrance ramp 3 4

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027 I-15 
/Railroad 
Cyn Rd. SB 
Entrance 
Ramp .34 miles

Railroad 
Cyn Rd I-15

SB entrance ramp widen from 1 to 
3 lns (2GP+1HOV) at RR Cyn Rd 
merging to 1 ln with connection to 
mainline acceleration ln (HOV ln is 
.19 mls in length) 1 3

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027 I-15 
Railroad 
Cyn SB 
acceleration 
ln .30 miles SB on ramp I-15

Construct SB acceleration ln from 
SB on-ramp from 3 to 4 mainline 
lns (3 GP & 1 auxiliary ln) 3 4

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027
I-
15/Railroad 
Cyn Rd. SB 
Exit Ramp .25 miles I-15

Railroad 
Cyn Rd.

SB Exit Ramp widen existing 
shoulders & maintain existing 4 ln 
configuration: 1 dedicated right turn 
ln; 1 thru ln (with option to make a 
right turn); and dual left turn lanes. 4 4
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Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027

I-15 Franklin 
St IC NB .47 miles

Railroad 
Cyn Rd NB 
on ramp

New 
Franklin St 
IC NB off 
ramp

Construct new connection between 
IC to accommodate 3 GP lns + 1 
Aux ln. 0 4

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027

I-15 Franklin 
St IC SB .37 miles

Railroad 
Canyon Rd. 
SB off ramp

New 
Franklin St 
IC SB on 
ramp

Construct new connection between 
IC to accommodate 3 GP lns + 1 
Aux ln. 0 4

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027

I-15 Franklin 
St NB .33 miles

New 
Franklin St. 
IC Main St. IC

Construct new connection between 
IC to accommodate 3 GP lns + 1 
Aux ln. 0 4

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027

I-15 Franklin 
St SB .32 miles

New 
Franklin St 
IC Main St. IC

Construct new connection between 
IC to accommodate 3 GP lns + 1 
Aux ln. 0 4

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027

I-15 Franklin 
St. NB Exit 
Ramp .27 miles I-15

New 
Franklin St

Construct new I-15 Franklin St NB 
Exit Ramp, from 1 ln at I-15  to 2 
lns (1 right ln & 1 thru ln with option 
to turn left) @ Franklin St. 0 2

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027

New 
Franklin St. 0.3 miles

Auto Center 
Dr./Casino 
Dr.

Camino Del 
Norte

Construct New 4 ln OC with left 
turn lane and dedicated right turn 
lane at the on-ramp intersection 0 6

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027

New 
Franklin St. 0.1 miles Cole St

Auto Center 
Dr./Casino 
Dr.

Construct New 2 lane Franklin Rd 
extension with EB Lt turn lane @ 
Auto Center Dr. 0 3

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027

I-15 Franklin 
St. NB Entry 
Ramp .26 miles

New 
Franklin St. I-15

Construct new I-15 Franklin St NB 
Entry ramp - From 2 lns (1 GP & 1 
HOV) @ Franklin St merging to 1 ln  
connection to mainline auxiliary ln 
(HOV ln .13 mls in length) 0 2
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Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027

I-15/Franklin 
St. SB Entry 
Ramp .27 miles

New 
Franklin St. I-15

Construct new I-15 Franklin St. SB 
entry ramp - 2 lns (1 GP & 1 HOV) 
at Franklin St merging to 1 ln with 
connection to mainline auxiliary ln 
(HOV ln .15 mls in length) 0 2

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027

I-15 Franklin 
St SB Exit 
Ramp .32 miles I-15 Franklin St.

Construct new I-15 Franklin St. SB 
exit ramp - 1 ln at mainline I-15 
expanding to 3 lns at connection to 
Franklin St. 0 3

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027
Canyon 
View 
Estates 
Extension .32 miles

Existing 
Franklin St.

New 
Franklin St.

Construct Cyn Estates Drive 
Extension from existing Franklin St. 
to New Franklin St.- extend 2 lns (1 
ln in each direction with turn ln) and 
turn pockets at intersections 0 2

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027

Camino Del 
Norte 
Extension .59 miles

New 
Franklin St.

Existing 
Camino Del 
Norte

Extension of Camino Del Norte to 
the north,extending 2 lns (1 ln in 
each direction with turn ln) and turn 
pockets at intersections. 0 2

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027

Auto Center 
Dr. 
Extension .15 miles

Existing 
Franklin St.

New 
Franklin St.

Construct Auto Center Dr. 
extension from existing Franklin St. 
to new Franklin St – 4 thru lns (2 ln 
in each direction, plus turning lns) 0 4

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027

Auto Center 
Dr. 
Extension .46 miles

New 
Franklin St Adobe St.

Construct Auto Center Dr. 
extension from New Franklin St to 
Adobe St –  2 thru lanes (1 ln in 
each direction, plus turning lns) 0 2

Riverside LAKE 
ELSINORE

State 
Highway RIV010206 RIV010206

.7 miles 
S/O RR 
Cyn Rd. 
(PM 18.52)

Main St. 
(PM 
20.96)

AT I-15/RR CYN RD IC & NEW I-15/FRANKLIN ST IC: 
WIDEN RR CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), RCNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP CNECTN TO 
GRAPE ST, WIDEN SB ENTRY RAMP FROM 1-3 LNS, 
WIDEN SHLDRS SB EXIT RAMP, WIDEN GRAPE ST 
TO CONST DEDICATED RT TN LN AT NB HOOK RAMP 
AND RR CYN RD, & CONS RAMP ACCEL/DECEL LNS 
AT RR CYN RD (PH I); CONS NEW I-15/FRANKLIN ST 
IC, CONST AUX LN

X 2027

I-15 Main St 
SB entrance 
ramp .25 miles Main Street I-15

Realign & reconstruct SB Main St. 
entrance ramp – 2 lns (1 GP & 1 
HOV) to 1 ln with connection to 
mainline auxiliary ln (HOV ln is .13 
miles in length) 1 2

Riverside RIVERSIDE,  
CITY OF

State 
Highway

3M01WT02
2 RIV131202 at Adams 

St

btwn 
Diana Ave 
&amp; 
Indiana 
Ave Reconstruct/widen IC  and reconstruct/widen ramps 2028
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Riverside RIVERSIDE,  
CITY OF

State 
Highway

3M01WT02
2 RIV131202

IN THE CITY OF RIVERSIDE - SR-91 AT ADAMS 
STREET INTERCHANGE RAMPS RECONFIGURATION, 
INCLUDING THE RECONSTRUCTION OF ADAMS ST 
OVERPASS, ADAMS STREET FROM AUTO CENTER 
DR TO BRIARWOOD DR AND INDIANA AVE FROM 
VANCE ST TO DETROIT DR. 2028 SR-91 .85 mile

mile marker 
15.29

mile marker 
16.14

Reconfiguration of on/off ramps 
and construction of new overpass 
Adams St. bridge 12 13

Riverside RIVERSIDE,  
CITY OF

State 
Highway

3M01WT02
2 RIV131202

IN THE CITY OF RIVERSIDE - SR-91 AT ADAMS 
STREET INTERCHANGE RAMPS RECONFIGURATION, 
INCLUDING THE RECONSTRUCTION OF ADAMS ST 
OVERPASS, ADAMS STREET FROM AUTO CENTER 
DR TO BRIARWOOD DR AND INDIANA AVE FROM 
VANCE ST TO DETROIT DR. 2028 Adams St 1620 feet

Auto Center 
Dr.

Briarwood 
Dr. Addition of 3 lanes 6 9

Riverside RIVERSIDE,  
CITY OF

State 
Highway

3M01WT02
2 RIV131202

IN THE CITY OF RIVERSIDE - SR-91 AT ADAMS 
STREET INTERCHANGE RAMPS RECONFIGURATION, 
INCLUDING THE RECONSTRUCTION OF ADAMS ST 
OVERPASS, ADAMS STREET FROM AUTO CENTER 
DR TO BRIARWOOD DR AND INDIANA AVE FROM 
VANCE ST TO DETROIT DR. 2028 Indiana Ave 3460 feet Vance St. Detroit Dr. Addition of 3 lanes 5 8

Riverside MORENO 
VALLEY

State 
Highway 3M0801 RIV080904 at SR-60

AT SR-60/WORLD LOGISTICS CENTER PARKWAY IC: 
WIDEN OC FRM 2 TO 4/6 THRU LNS; WIDEN WB 
EXIT/ENTRY RAMPS FRM 1-2 LNS AT EXIT/ENTRY, 3 
LNS AT ART. W/ HOV AT ENTRY; WIDEN EB EXIT 
RAMP FRM 1-2 LNS AT EXIT & 3 LNS AT ART.; WIDEN 
EB ENTRY RAMP FROM 1-2 LNS W/HOV; ADD EB 
LOOP ENTRY WITH 2 LNS AT ART & 1 LN AT ENTRY; 
ADD AUX LNS 1400' EB DIR E/O IC, 2,500' EB DIR W/O 
IC, 2,300' WB DIR W/O IC & 1,700' WB DIR E/O IC 
(EA0M590)

x

2028
SR-60 EB 
Aux Lanes 1400'

1400' e/o 
World 
Logistics 
Center 
Parkway

World 
Logistics 
Center 
Parkway

Add 1 EB aux lane 1400' E/O World 
Logistics Center Parkway. to World 
Logistics Center Parkway n/a 1

Riverside MORENO 
VALLEY

State 
Highway 3M0801 RIV080904 at SR-60

AT SR-60/WORLD LOGISTICS CENTER PARKWAY IC: 
WIDEN OC FRM 2 TO 4/6 THRU LNS; WIDEN WB 
EXIT/ENTRY RAMPS FRM 1-2 LNS AT EXIT/ENTRY, 3 
LNS AT ART. W/ HOV AT ENTRY; WIDEN EB EXIT 
RAMP FRM 1-2 LNS AT EXIT & 3 LNS AT ART.; WIDEN 
EB ENTRY RAMP FROM 1-2 LNS W/HOV; ADD EB 
LOOP ENTRY WITH 2 LNS AT ART & 1 LN AT ENTRY; 
ADD AUX LNS 1400' EB DIR E/O IC, 2,500' EB DIR W/O 
IC, 2,300' WB DIR W/O IC & 1,700' WB DIR E/O IC 
(EA0M590)

x

2028
SR-60 EB 
Aux Lanes 2500'

2500' w/o 
World 
Logistics 
Center 
Parkway

World 
Logistics 
Center 
Parkway Add 1 EB aux lane n/a 1

Riverside MORENO 
VALLEY

State 
Highway 3M0801 RIV080904 at SR-60

AT SR-60/WORLD LOGISTICS CENTER PARKWAY IC: 
WIDEN OC FRM 2 TO 4/6 THRU LNS; WIDEN WB 
EXIT/ENTRY RAMPS FRM 1-2 LNS AT EXIT/ENTRY, 3 
LNS AT ART. W/ HOV AT ENTRY; WIDEN EB EXIT 
RAMP FRM 1-2 LNS AT EXIT & 3 LNS AT ART.; WIDEN 
EB ENTRY RAMP FROM 1-2 LNS W/HOV; ADD EB 
LOOP ENTRY WITH 2 LNS AT ART & 1 LN AT ENTRY; 
ADD AUX LNS 1400' EB DIR E/O IC, 2,500' EB DIR W/O 
IC, 2,300' WB DIR W/O IC & 1,700' WB DIR E/O IC 
(EA0M590)

x

2028
SR-60 WB 
Aux Lanes 2300'

2300' w/o 
World 
Logistics 
Center 
Parkway

World 
Logistics 
Center 
Parkway Add 1 WB aux lane n/a 1

Riverside MORENO 
VALLEY

State 
Highway 3M0801 RIV080904 at SR-60

AT SR-60/WORLD LOGISTICS CENTER PARKWAY IC: 
WIDEN OC FRM 2 TO 4/6 THRU LNS; WIDEN WB 
EXIT/ENTRY RAMPS FRM 1-2 LNS AT EXIT/ENTRY, 3 
LNS AT ART. W/ HOV AT ENTRY; WIDEN EB EXIT 
RAMP FRM 1-2 LNS AT EXIT & 3 LNS AT ART.; WIDEN 
EB ENTRY RAMP FROM 1-2 LNS W/HOV; ADD EB 
LOOP ENTRY WITH 2 LNS AT ART & 1 LN AT ENTRY; 
ADD AUX LNS 1400' EB DIR E/O IC, 2,500' EB DIR W/O 
IC, 2,300' WB DIR W/O IC & 1,700' WB DIR E/O IC 
(EA0M590)

x

2028
SR-60 WB 
Aux Lanes 1700'

1700' e/o 
World 
Logistics 
Center 
Parkway

World 
Logistics 
Center 
Parkway

Add 1 WB aux lane 1700' E/O 
World Logistics Center Parkway to 
World Logistics Center Parkway n/a 1

Riverside MORENO 
VALLEY

State 
Highway 3M0801 RIV080904 at SR-60

AT SR-60/WORLD LOGISTICS CENTER PARKWAY IC: 
WIDEN OC FRM 2 TO 4/6 THRU LNS; WIDEN WB 
EXIT/ENTRY RAMPS FRM 1-2 LNS AT EXIT/ENTRY, 3 
LNS AT ART. W/ HOV AT ENTRY; WIDEN EB EXIT 
RAMP FRM 1-2 LNS AT EXIT & 3 LNS AT ART.; WIDEN 
EB ENTRY RAMP FROM 1-2 LNS W/HOV; ADD EB 
LOOP ENTRY WITH 2 LNS AT ART & 1 LN AT ENTRY; 
ADD AUX LNS 1400' EB DIR E/O IC, 2,500' EB DIR W/O 
IC, 2,300' WB DIR W/O IC & 1,700' WB DIR E/O IC 
(EA0M590)

x

2028

SR-
60/World 
Logistics 
Center 
ParkwayEB 
Entry Ramp 1800'

World 
Logistics 
Center 
Parkway SR-60

Widen from 1 lane to 2 lanes at 
arterial merging to 1 lane at aux ln 
w/ HOV 1 2

Riverside MORENO 
VALLEY

State 
Highway 3M0801 RIV080904 at SR-60

AT SR-60/WORLD LOGISTICS CENTER PARKWAY IC: 
WIDEN OC FRM 2 TO 4/6 THRU LNS; WIDEN WB 
EXIT/ENTRY RAMPS FRM 1-2 LNS AT EXIT/ENTRY, 3 
LNS AT ART. W/ HOV AT ENTRY; WIDEN EB EXIT 
RAMP FRM 1-2 LNS AT EXIT & 3 LNS AT ART.; WIDEN 
EB ENTRY RAMP FROM 1-2 LNS W/HOV; ADD EB 
LOOP ENTRY WITH 2 LNS AT ART & 1 LN AT ENTRY; 
ADD AUX LNS 1400' EB DIR E/O IC, 2,500' EB DIR W/O 
IC, 2,300' WB DIR W/O IC & 1,700' WB DIR E/O IC 
(EA0M590)

x

2028

SR-
60/World 
Logistics 
Center 
ParkwayEB 
Exit Ramp 2000' SR-60

World 
Logistics 
Center 
Parkway

Widen from 1 lane ramp to 2 lanes 
at aux ln,  expanding to 3 lns at 
arterial 1 3
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Riverside MORENO 
VALLEY

State 
Highway 3M0801 RIV080904 at SR-60

AT SR-60/WORLD LOGISTICS CENTER PARKWAY IC: 
WIDEN OC FRM 2 TO 4/6 THRU LNS; WIDEN WB 
EXIT/ENTRY RAMPS FRM 1-2 LNS AT EXIT/ENTRY, 3 
LNS AT ART. W/ HOV AT ENTRY; WIDEN EB EXIT 
RAMP FRM 1-2 LNS AT EXIT & 3 LNS AT ART.; WIDEN 
EB ENTRY RAMP FROM 1-2 LNS W/HOV; ADD EB 
LOOP ENTRY WITH 2 LNS AT ART & 1 LN AT ENTRY; 
ADD AUX LNS 1400' EB DIR E/O IC, 2,500' EB DIR W/O 
IC, 2,300' WB DIR W/O IC & 1,700' WB DIR E/O IC 
(EA0M590)

x

2028

SR-
60/World 
Logistics 
Center 
ParkwayEB 
Loop Entry 
Ramp 2000'

World 
Logistics 
Center 
Parkway SR-60

Add new 2 ln EB loop entry ramp 
merging to 1 ln at mainline w/ HOV n/a 2

Riverside MORENO 
VALLEY

State 
Highway 3M0801 RIV080904 at SR-60

AT SR-60/WORLD LOGISTICS CENTER PARKWAY IC: 
WIDEN OC FRM 2 TO 4/6 THRU LNS; WIDEN WB 
EXIT/ENTRY RAMPS FRM 1-2 LNS AT EXIT/ENTRY, 3 
LNS AT ART. W/ HOV AT ENTRY; WIDEN EB EXIT 
RAMP FRM 1-2 LNS AT EXIT & 3 LNS AT ART.; WIDEN 
EB ENTRY RAMP FROM 1-2 LNS W/HOV; ADD EB 
LOOP ENTRY WITH 2 LNS AT ART & 1 LN AT ENTRY; 
ADD AUX LNS 1400' EB DIR E/O IC, 2,500' EB DIR W/O 
IC, 2,300' WB DIR W/O IC & 1,700' WB DIR E/O IC 
(EA0M590)

x

2028

SR-
60/World 
Logistics 
Center 
ParkwayWB 
Entry Ramp 2700'

World 
Logistics 
Center 
Parkway SR-60

Widen from 1 lane to 3 lanes at 
arterial merging to 1 lane at aux ln 
w/ HOV 1 3

Riverside MORENO 
VALLEY

State 
Highway 3M0801 RIV080904 at SR-60

AT SR-60/WORLD LOGISTICS CENTER PARKWAY IC: 
WIDEN OC FRM 2 TO 4/6 THRU LNS; WIDEN WB 
EXIT/ENTRY RAMPS FRM 1-2 LNS AT EXIT/ENTRY, 3 
LNS AT ART. W/ HOV AT ENTRY; WIDEN EB EXIT 
RAMP FRM 1-2 LNS AT EXIT & 3 LNS AT ART.; WIDEN 
EB ENTRY RAMP FROM 1-2 LNS W/HOV; ADD EB 
LOOP ENTRY WITH 2 LNS AT ART & 1 LN AT ENTRY; 
ADD AUX LNS 1400' EB DIR E/O IC, 2,500' EB DIR W/O 
IC, 2,300' WB DIR W/O IC & 1,700' WB DIR E/O IC 
(EA0M590)

x

2028

SR-
60/World 
Logistics 
Center 
ParkwayWB 
Exit Ramp 2000' SR-60

World 
Logistics 
Center 
Parkway

Widen from 1 lane ramp to 2 lanes 
at aux ln expanding to 3 lns at 
arterial 1 3

Riverside MORENO 
VALLEY

State 
Highway 3M0801 RIV080904 at SR-60

AT SR-60/WORLD LOGISTICS CENTER PARKWAY IC: 
WIDEN OC FRM 2 TO 4/6 THRU LNS; WIDEN WB 
EXIT/ENTRY RAMPS FRM 1-2 LNS AT EXIT/ENTRY, 3 
LNS AT ART. W/ HOV AT ENTRY; WIDEN EB EXIT 
RAMP FRM 1-2 LNS AT EXIT & 3 LNS AT ART.; WIDEN 
EB ENTRY RAMP FROM 1-2 LNS W/HOV; ADD EB 
LOOP ENTRY WITH 2 LNS AT ART & 1 LN AT ENTRY; 
ADD AUX LNS 1400' EB DIR E/O IC, 2,500' EB DIR W/O 
IC, 2,300' WB DIR W/O IC & 1,700' WB DIR E/O IC 
(EA0M590)

x

2028

World 
Logistics 
Center 
Parkway 2800'

600' N/O 
DRACAEA EB RAMPS Widen from 2 to 6 lanes 2 6

Riverside MORENO 
VALLEY

State 
Highway 3M0801 RIV080904 at SR-60

AT SR-60/WORLD LOGISTICS CENTER PARKWAY IC: 
WIDEN OC FRM 2 TO 4/6 THRU LNS; WIDEN WB 
EXIT/ENTRY RAMPS FRM 1-2 LNS AT EXIT/ENTRY, 3 
LNS AT ART. W/ HOV AT ENTRY; WIDEN EB EXIT 
RAMP FRM 1-2 LNS AT EXIT & 3 LNS AT ART.; WIDEN 
EB ENTRY RAMP FROM 1-2 LNS W/HOV; ADD EB 
LOOP ENTRY WITH 2 LNS AT ART & 1 LN AT ENTRY; 
ADD AUX LNS 1400' EB DIR E/O IC, 2,500' EB DIR W/O 
IC, 2,300' WB DIR W/O IC & 1,700' WB DIR E/O IC 
(EA0M590)

x

2028

World 
Logistics 
Center 
Parkway 1900' EB RAMPS

800' S/O 
IRONWOOD Widen from 2 to 4 lanes 2 4

Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028

French 
Valley Pkwy 371 meters

FVP IC SB 
exit ramp

Jefferson 
Ave.

PH III: Widen FVP from 2 through 
lanes to 6 through lanes 2 6

Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028

French 
Valley Pkwy 521 meters Ynez Rd

FVP IC SB 
exit ramp

Ph III: Construct French Valley 
Pkwy with 6 through lanes n/a 6

Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028

I-15 NB Aux 
Lanes 425 meters

Winchester 
Rd IC loop 
entry ramp

Winchester  
Rd IC NB 
entry ramp Ph II: Add 1 NB aux lane n/a 1
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Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028

I-15 NB Aux 
Lanes 552 meters

CD system 
at approx I-
215 SB 
Flyover

Murrieta Hot 
Springs Rd 
ramps Ph II: Add 1 NB aux lane n/a 1

Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028

I-15 SB Aux 
Lanes 533 meters

Murrieta Hot 
Springs Rd 
ramps

CD system 
at approx I-
215 SB 
Flyover Ph III: Add 1 SB aux lane n/a 1

Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028 I-15/French 
Valley Pkwy 
NB entry 
ramp 542 meters

French 
Valley Pkwy I-15

PH III: Add new NB entry ramp 1 
lane at arterial expanding to 2 
lanes for HOV preferential then 
merging to 1 lane at mainline (into 
CD lanes) n/a 1

Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028 I-15/French 
Valley Pkwy 
NB exit 
ramp 431 meters I-15

French 
Valley Pkwy

Ph III: Add new NB exit ramp with 1 
lane at mainline expanding to 3 
turn lanes at arterial n/a 1

Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028 I-15/French 
Valley Pkwy 
NB loop 
entry ramp 516 meters

French 
Valley Pkwy I-15

Ph III: Add new NB loop entry 1 
lane at arterial expanding to 2 
lanes for HOV preferential then 
merging to 1 lane at mainline (into 
CD lanes) n/a 1

Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028 I-15/French 
Valley Pkwy 
SB entry 
ramp 447 meters

French 
Valley Pkwy I-15

PH III: Add new 1 lane SB entry 
ramp w/ meter n/a 1

Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028
I-15/French 
Valley Pkwy 
SB exit ramp 450 meters I-15

French 
Valley Pkwy

Ph III: Widen existing ramp from 1 
lane at mainline expanding to 2 
lanes at arterial to 2 lanes at 
mainline expanding to 4 turn lanes 
at arterial 1 2

Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028 I-15/French 
Valley Pkwy 
SB loop 
entry ramp 390 meters

French 
Valley Pkwy I-15

Ph III: Add new 1 lane SB loop 
entry ramp w/ meter n/a 1

Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028
NB Collector 
Distributor 
Lanes 1138 meters

Approx 
halfway 
between 
French 
Valley Pkwy 
IC and SB I-
215 flyover

SB I-215 
flyover Ph II: Add 2 lane CD lane system n/a 2
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Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028
NB Collector 
Distributor 
Lanes 1207 meters

n/o French 
Valley Pkwy 
IC (NB loop 
entry 
combines w/ 
NB 2 CD 
lanes)

Approx 
halfway to 
SB I-215 
flyover Ph II: Add 2 lane CD lane system n/a 2

Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028
NB Collector 
Distributor 
Lanes 637 meters

Winchester 
Rd IC NB 
entry ramp

n/o French 
Valley Pkwy 
IC Ph II: Add 2 lane CD lane system n/a 2

Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028
NB Collector 
Distributor 
Lanes 808 meters

Approx 
halfway 
between 
French 
Valley Pkwy 
IC and I-215

New NB I-
215 Aux 
Lane

Ph II: Add 2 lane CD lane system 
merging to 1 lane n/a 2

Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028
SB Collector 
Distributor 
Lanes 1017 meters I-215 flyover

Approx 
halfway 
between SB 
I-215 flyover 
and French 
Valley Pkwy 
IC Ph III: Add 2 lane CD lane system n/a 2

Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028
SB Collector 
Distributor 
Lanes 1032 meters

French 
Valley Pkwy 
IC SB entry 
ramp

s/o 
Winchester 
Rd IC Ph III: Add 2 lane CD lane system n/a 2

Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028
SB Collector 
Distributor 
Lanes 1065 meters

French 
Valley Pkwy 
IC SB exit 
ramp

Winchester 
Rd IC SB 
exit ramp Ph III: Add 2 lane CD lane system n/a 2

Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028
SB Collector 
Distributor 
Lanes 1348 meters

n/o SB I-215 
flyover

Approx 
halfway 
between SB 
I-215 flyover 
and French 
Valley Pkwy 
IC Ph III: Add 2 lane CD lane system n/a 2

Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028
SB Collector 
Distributor 
Lanes 776 meters

s/o SB I-215 
flyover

Approx 
halfway 
between SB 
I-215 flyover 
and French 
Valley Pkwy 
IC

Ph III: Add 2 lane Connector 
system n/a 2

Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028
SB Collector 
Distributor 
Lanes 900 meters

s/o 
Winchester 
Rd IC

Approx 1/2 
mile past 
Overland Dr 
OC Ph III: Add 1 SB drop lane n/a 1
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Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028
SB Collector 
Distributor 
Lanes 949 meters

Approx 
halfway 
between SB 
I-215 flyover 
and French 
Valley Pkwy 
IC

French 
Valley Pkwy 
IC SB exit 
ramp Ph III: Add 3 lane CD lane system n/a 3

Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028
SB I-215 to 
SB I-15 
Connector 776 meters

S/O SB I-
215 flyover

Approx. 
halfway 
between SB 
I-215 flyover 
and French 
Valley Pkwy 
IC Ph III: Remove connector 2 n/a

Riverside TEMECULA State 
Highway RIV031215 RIV031215 Jefferson 

St Ynez Rd

FRENCH VALLEY PKWY IC/ARTERIAL PHASES: PH II - 
CONSTRUCT 2 LN NB CD (N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 15/215 JCT WITH 
CONNECTORS TO RTE 15 AND RTE 215 (I-215 PM: 
8.43 TO 9.75); AND PH III - CONSTRUCT 6 LN OC 
(JEFFERSON TO YNEZ) & RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & MODIFY WINCHESTER RD 
IC (EA:43272) (PPNO. 0021K).

X 2028
NB Collector 
Distributor 
Lanes 1207 meters

N/O French 
Valley Pkwy 
IC (NB loop 
entry 
combines 
w/NB 2 CD 
lanes)

Approx 
halfway to 
SB I215 
flyover Ph III: Add 1 lane CD system 0 1

Riverside MORENO 
VALLEY

State 
Highway RIV050533 RIV050533 W/O BNSF 

RR Bridge
Elsworth 
St

AT I-215/CACTUS AVE IC: WIDEN IC FROM 3 TO 6 
THRU LNS (EB FROM 2 TO 3 BTWN W/O BNSF RR TO 
1300' E/O VETERANS WAY, ADD 4TH EB LANE FROM 
NB EXIT RAMP TO E/O ELSWORTH ST, WIDEN WB 
FROM 1&2 TO 3 THRU LNS FROM COMMERCE 
CENTER DR TO BNSF RR), WIDEN RAMPS 1 TO 2&3 
LNS (ENTRY RAMPS INCL HOV), EXTEND NB AUX LN 
BTWN ALESSANDRO BLVD SOUTH TO CACTUS AVE 
NB ENTRY LOOP RAMP & ADD DEDICATED RT-TURN 
LNS (EA0E760)

X

2029
Cactus Ave 
EB 2650'

Approx 300' 
west of 
BNSF RR

1300' east of 
Veterans 
Way Widen from 2 to 3 lanes 2 3

Riverside MORENO 
VALLEY

State 
Highway RIV050533 RIV050533 W/O BNSF 

RR Bridge
Elsworth 
St

AT I-215/CACTUS AVE IC: WIDEN IC FROM 3 TO 6 
THRU LNS (EB FROM 2 TO 3 BTWN W/O BNSF RR TO 
1300' E/O VETERANS WAY, ADD 4TH EB LANE FROM 
NB EXIT RAMP TO E/O ELSWORTH ST, WIDEN WB 
FROM 1&2 TO 3 THRU LNS FROM COMMERCE 
CENTER DR TO BNSF RR), WIDEN RAMPS 1 TO 2&3 
LNS (ENTRY RAMPS INCL HOV), EXTEND NB AUX LN 
BTWN ALESSANDRO BLVD SOUTH TO CACTUS AVE 
NB ENTRY LOOP RAMP & ADD DEDICATED RT-TURN 
LNS (EA0E760)

X

2029
Cactus Ave 
WB 2350'

Commerce 
St

Approx 600' 
west of 
BNSF RR Widen from 1& 2 lanes to 3 lanes 40545 3

Riverside MORENO 
VALLEY

State 
Highway RIV050533 RIV050533 W/O BNSF 

RR Bridge
Elsworth 
St

AT I-215/CACTUS AVE IC: WIDEN IC FROM 3 TO 6 
THRU LNS (EB FROM 2 TO 3 BTWN W/O BNSF RR TO 
1300' E/O VETERANS WAY, ADD 4TH EB LANE FROM 
NB EXIT RAMP TO E/O ELSWORTH ST, WIDEN WB 
FROM 1&2 TO 3 THRU LNS FROM COMMERCE 
CENTER DR TO BNSF RR), WIDEN RAMPS 1 TO 2&3 
LNS (ENTRY RAMPS INCL HOV), EXTEND NB AUX LN 
BTWN ALESSANDRO BLVD SOUTH TO CACTUS AVE 
NB ENTRY LOOP RAMP & ADD DEDICATED RT-TURN 
LNS (EA0E760) X 2029

I-215 NB 
Aux Lane 2230'

Cactus Ave 
NB loop 
entry ramp

Existing aux 
lane at 
Cactus Ave 
NB entry 
ramp

Extend existing aux lane south to 
NB loop entry ramp n/a 1

Riverside MORENO 
VALLEY

State 
Highway RIV050533 RIV050533 W/O BNSF 

RR Bridge
Elsworth 
St

AT I-215/CACTUS AVE IC: WIDEN IC FROM 3 TO 6 
THRU LNS (EB FROM 2 TO 3 BTWN W/O BNSF RR TO 
1300' E/O VETERANS WAY, ADD 4TH EB LANE FROM 
NB EXIT RAMP TO E/O ELSWORTH ST, WIDEN WB 
FROM 1&2 TO 3 THRU LNS FROM COMMERCE 
CENTER DR TO BNSF RR), WIDEN RAMPS 1 TO 2&3 
LNS (ENTRY RAMPS INCL HOV), EXTEND NB AUX LN 
BTWN ALESSANDRO BLVD SOUTH TO CACTUS AVE 
NB ENTRY LOOP RAMP & ADD DEDICATED RT-TURN 
LNS (EA0E760) X 2029

I-215/Cactus 
Ave NB 
Entry Ramp 1600' Cactus Ave I-215

Widen from 1 lane ramp to 1 lane 
at arterial expanding to 3 lanes incl 
HOV and merging back to 1 lane 
into NB aux lane 1 3

Riverside MORENO 
VALLEY

State 
Highway RIV050533 RIV050533 W/O BNSF 

RR Bridge
Elsworth 
St

AT I-215/CACTUS AVE IC: WIDEN IC FROM 3 TO 6 
THRU LNS (EB FROM 2 TO 3 BTWN W/O BNSF RR TO 
1300' E/O VETERANS WAY, ADD 4TH EB LANE FROM 
NB EXIT RAMP TO E/O ELSWORTH ST, WIDEN WB 
FROM 1&2 TO 3 THRU LNS FROM COMMERCE 
CENTER DR TO BNSF RR), WIDEN RAMPS 1 TO 2&3 
LNS (ENTRY RAMPS INCL HOV), EXTEND NB AUX LN 
BTWN ALESSANDRO BLVD SOUTH TO CACTUS AVE 
NB ENTRY LOOP RAMP & ADD DEDICATED RT-TURN 
LNS (EA0E760) X 2029

I-215/Cactus 
Ave NB Exit 
Ramp 600' I-215 Cactus Ave

Widen from 1 lane to 1 lane off 
mainline and 1 lane off NB 
mainline aux lane widening to 3 
turn lanes at arterial 1 2
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Riverside MORENO 
VALLEY

State 
Highway RIV050533 RIV050533 W/O BNSF 

RR Bridge
Elsworth 
St

AT I-215/CACTUS AVE IC: WIDEN IC FROM 3 TO 6 
THRU LNS (EB FROM 2 TO 3 BTWN W/O BNSF RR TO 
1300' E/O VETERANS WAY, ADD 4TH EB LANE FROM 
NB EXIT RAMP TO E/O ELSWORTH ST, WIDEN WB 
FROM 1&2 TO 3 THRU LNS FROM COMMERCE 
CENTER DR TO BNSF RR), WIDEN RAMPS 1 TO 2&3 
LNS (ENTRY RAMPS INCL HOV), EXTEND NB AUX LN 
BTWN ALESSANDRO BLVD SOUTH TO CACTUS AVE 
NB ENTRY LOOP RAMP & ADD DEDICATED RT-TURN 
LNS (EA0E760) X 2029

I-215/Cactus 
Ave NB Exit 
Ramp 
Extension 
on Cactus 3900' I-215

2,300' east 
of Elsworth 
St

Add one lane splitting off NB exit 
ramp and continuing EB on Cactus 
Ave n/a 1

Riverside MORENO 
VALLEY

State 
Highway RIV050533 RIV050533 W/O BNSF 

RR Bridge
Elsworth 
St

AT I-215/CACTUS AVE IC: WIDEN IC FROM 3 TO 6 
THRU LNS (EB FROM 2 TO 3 BTWN W/O BNSF RR TO 
1300' E/O VETERANS WAY, ADD 4TH EB LANE FROM 
NB EXIT RAMP TO E/O ELSWORTH ST, WIDEN WB 
FROM 1&2 TO 3 THRU LNS FROM COMMERCE 
CENTER DR TO BNSF RR), WIDEN RAMPS 1 TO 2&3 
LNS (ENTRY RAMPS INCL HOV), EXTEND NB AUX LN 
BTWN ALESSANDRO BLVD SOUTH TO CACTUS AVE 
NB ENTRY LOOP RAMP & ADD DEDICATED RT-TURN 
LNS (EA0E760) X 2029

I-215/Cactus 
Ave NB 
Loop Entry 
Ramp 1250' Cactus Ave I-215

Widen from 1 lane ramp to 3 lanes 
at arterial incl HOV merging to 1 
lane into NB aux lane 1 3

Riverside MORENO 
VALLEY

State 
Highway RIV050533 RIV050533 W/O BNSF 

RR Bridge
Elsworth 
St

AT I-215/CACTUS AVE IC: WIDEN IC FROM 3 TO 6 
THRU LNS (EB FROM 2 TO 3 BTWN W/O BNSF RR TO 
1300' E/O VETERANS WAY, ADD 4TH EB LANE FROM 
NB EXIT RAMP TO E/O ELSWORTH ST, WIDEN WB 
FROM 1&2 TO 3 THRU LNS FROM COMMERCE 
CENTER DR TO BNSF RR), WIDEN RAMPS 1 TO 2&3 
LNS (ENTRY RAMPS INCL HOV), EXTEND NB AUX LN 
BTWN ALESSANDRO BLVD SOUTH TO CACTUS AVE 
NB ENTRY LOOP RAMP & ADD DEDICATED RT-TURN 
LNS (EA0E760) X 2029

I-215/Cactus 
Ave SB 
Entry Ramp 1800' Cactus Ave I-215

Widen from 1 lane ramp  to 3 lane 
ramp incl HOV 1 3

Riverside MORENO 
VALLEY

State 
Highway RIV050533 RIV050533 W/O BNSF 

RR Bridge
Elsworth 
St

AT I-215/CACTUS AVE IC: WIDEN IC FROM 3 TO 6 
THRU LNS (EB FROM 2 TO 3 BTWN W/O BNSF RR TO 
1300' E/O VETERANS WAY, ADD 4TH EB LANE FROM 
NB EXIT RAMP TO E/O ELSWORTH ST, WIDEN WB 
FROM 1&2 TO 3 THRU LNS FROM COMMERCE 
CENTER DR TO BNSF RR), WIDEN RAMPS 1 TO 2&3 
LNS (ENTRY RAMPS INCL HOV), EXTEND NB AUX LN 
BTWN ALESSANDRO BLVD SOUTH TO CACTUS AVE 
NB ENTRY LOOP RAMP & ADD DEDICATED RT-TURN 
LNS (EA0E760) X 2029

I-215/Cactus 
Ave SB Exit 
Loop Ramp 2000' I-215 Cactus Ave

Widen from 1 lane to 1 lane off 
mainline and 1 lane off SB mainline 
aux lane 1 2

Riverside MORENO 
VALLEY

State 
Highway RIV050533 RIV050533 W/O BNSF 

RR Bridge
Elsworth 
St

AT I-215/CACTUS AVE IC: WIDEN IC FROM 3 TO 6 
THRU LNS (EB FROM 2 TO 3 BTWN W/O BNSF RR TO 
1300' E/O VETERANS WAY, ADD 4TH EB LANE FROM 
NB EXIT RAMP TO E/O ELSWORTH ST, WIDEN WB 
FROM 1&2 TO 3 THRU LNS FROM COMMERCE 
CENTER DR TO BNSF RR), WIDEN RAMPS 1 TO 2&3 
LNS (ENTRY RAMPS INCL HOV), EXTEND NB AUX LN 
BTWN ALESSANDRO BLVD SOUTH TO CACTUS AVE 
NB ENTRY LOOP RAMP & ADD DEDICATED RT-TURN 
LNS (EA0E760) X 2029

I-215/Cactus 
Ave SB Exit 
Ramp 1100' I-215 Cactus Ave

Widen from 1 lane to 1 lane off SB 
mainline aux lane expanding to 2 
lanes at arterial 1 2

Riverside BEAUMONT State 
Highway RIV060115 RIV060115

500 FT 
w/o Desert 
Lawn Dr

just e/o 
Golf Club 
Dr

AT I-10/OAK VALLEY PKWY IC: 
RECONSTRUCT/WIDEN IC FROM 2 TO 6 THROUGH 
LANES FROM APPROX 500 FT. W/O DESERT LAWN 
DR TO GOLF CLUB DR, WIDEN RAMPS - EB ENTRY 1 
TO 2 LANES, EB  & WB EXIT 1 TO 4 LANES, WB 
ENTRY 1 TO 3 LANES, , ADD NEW EB/WB ENTRY 
LOOP RAMPS (2 LANES) , ENTRY RAMPS INCLUDE 
HOV PREFERENTIAL LANE, AND  RAMPS INCLUDE 
EXTENDED ACCELERATION/DECELERATION LANE 
(EA: 0G280). 2029

I-10/Oak 
Valley Pkwy 
EB entry 
ramp 1340'

Oak Valley 
Parkway I-10

Widen from 1 lane to 2 lanes at 
arterial merging to 1 lane at 
mainline with HOV preferential 1 2

Riverside BEAUMONT State 
Highway RIV060115 RIV060115

500 FT 
w/o Desert 
Lawn Dr

just e/o 
Golf Club 
Dr

AT I-10/OAK VALLEY PKWY IC: 
RECONSTRUCT/WIDEN IC FROM 2 TO 6 THROUGH 
LANES FROM APPROX 500 FT. W/O DESERT LAWN 
DR TO GOLF CLUB DR, WIDEN RAMPS - EB ENTRY 1 
TO 2 LANES, EB  & WB EXIT 1 TO 4 LANES, WB 
ENTRY 1 TO 3 LANES, , ADD NEW EB/WB ENTRY 
LOOP RAMPS (2 LANES) , ENTRY RAMPS INCLUDE 
HOV PREFERENTIAL LANE, AND  RAMPS INCLUDE 
EXTENDED ACCELERATION/DECELERATION LANE 
(EA: 0G280). 2029

I-10/Oak 
Valley Pkwy 
EB exit ramp 1855' I-10

Oak Valley 
Parkway

Includes 1,315' decel lane then 
widen from 1 lane to 1 lane at 
mainline expanding to 4 turning 
lanes at arterial 1 4
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Riverside BEAUMONT State 
Highway RIV060115 RIV060115

500 FT 
w/o Desert 
Lawn Dr

just e/o 
Golf Club 
Dr

AT I-10/OAK VALLEY PKWY IC: 
RECONSTRUCT/WIDEN IC FROM 2 TO 6 THROUGH 
LANES FROM APPROX 500 FT. W/O DESERT LAWN 
DR TO GOLF CLUB DR, WIDEN RAMPS - EB ENTRY 1 
TO 2 LANES, EB  & WB EXIT 1 TO 4 LANES, WB 
ENTRY 1 TO 3 LANES, , ADD NEW EB/WB ENTRY 
LOOP RAMPS (2 LANES) , ENTRY RAMPS INCLUDE 
HOV PREFERENTIAL LANE, AND  RAMPS INCLUDE 
EXTENDED ACCELERATION/DECELERATION LANE 
(EA: 0G280). 2029

I-10/Oak 
Valley Pkwy 
EB loop 
entry ramp 1370'

Oak Valley 
Parkway I-10

Add new EB loop entry 2 lanes at 
arterial merging to 1 lane at 
mainline with HOV preferential n/a 2

Riverside BEAUMONT State 
Highway RIV060115 RIV060115

500 FT 
w/o Desert 
Lawn Dr

just e/o 
Golf Club 
Dr

AT I-10/OAK VALLEY PKWY IC: 
RECONSTRUCT/WIDEN IC FROM 2 TO 6 THROUGH 
LANES FROM APPROX 500 FT. W/O DESERT LAWN 
DR TO GOLF CLUB DR, WIDEN RAMPS - EB ENTRY 1 
TO 2 LANES, EB  & WB EXIT 1 TO 4 LANES, WB 
ENTRY 1 TO 3 LANES, , ADD NEW EB/WB ENTRY 
LOOP RAMPS (2 LANES) , ENTRY RAMPS INCLUDE 
HOV PREFERENTIAL LANE, AND  RAMPS INCLUDE 
EXTENDED ACCELERATION/DECELERATION LANE 
(EA: 0G280). 2029

I-10/Oak 
Valley Pkwy 
WB entry 
ramp 1420'

Oak Valley 
Parkway I-10

Widen from 1 lane to 3 lanes at 
arterial merging to 1 lane at 
mainline with 1000' accel lane and 
HOV preferential 1 3

Riverside BEAUMONT State 
Highway RIV060115 RIV060115

500 FT 
w/o Desert 
Lawn Dr

just e/o 
Golf Club 
Dr

AT I-10/OAK VALLEY PKWY IC: 
RECONSTRUCT/WIDEN IC FROM 2 TO 6 THROUGH 
LANES FROM APPROX 500 FT. W/O DESERT LAWN 
DR TO GOLF CLUB DR, WIDEN RAMPS - EB ENTRY 1 
TO 2 LANES, EB  & WB EXIT 1 TO 4 LANES, WB 
ENTRY 1 TO 3 LANES, , ADD NEW EB/WB ENTRY 
LOOP RAMPS (2 LANES) , ENTRY RAMPS INCLUDE 
HOV PREFERENTIAL LANE, AND  RAMPS INCLUDE 
EXTENDED ACCELERATION/DECELERATION LANE 
(EA: 0G280). 2029

I-10/Oak 
Valley Pkwy 
WB exit 
ramp 1310' I-10

Oak Valley 
Parkway

Includes 1,315' decel lane then 
widen from 1 lane to 1 lane at 
mainline expanding to 4 turning 
lanes at arterial 1 4

Riverside BEAUMONT State 
Highway RIV060115 RIV060115

500 FT 
w/o Desert 
Lawn Dr

just e/o 
Golf Club 
Dr

AT I-10/OAK VALLEY PKWY IC: 
RECONSTRUCT/WIDEN IC FROM 2 TO 6 THROUGH 
LANES FROM APPROX 500 FT. W/O DESERT LAWN 
DR TO GOLF CLUB DR, WIDEN RAMPS - EB ENTRY 1 
TO 2 LANES, EB  & WB EXIT 1 TO 4 LANES, WB 
ENTRY 1 TO 3 LANES, , ADD NEW EB/WB ENTRY 
LOOP RAMPS (2 LANES) , ENTRY RAMPS INCLUDE 
HOV PREFERENTIAL LANE, AND  RAMPS INCLUDE 
EXTENDED ACCELERATION/DECELERATION LANE 
(EA: 0G280). 2029

I-10/Oak 
Valley Pkwy 
WB loop 
entry ramp 1040'

Oak Valley 
Parkway I-10

Add new WB loop entry 2 lanes at 
arterial merging to 1 lane at 
mainline with HOV preferential n/a 2

Riverside BEAUMONT State 
Highway RIV060115 RIV060115

500 FT 
w/o Desert 
Lawn Dr

just e/o 
Golf Club 
Dr

AT I-10/OAK VALLEY PKWY IC: 
RECONSTRUCT/WIDEN IC FROM 2 TO 6 THROUGH 
LANES FROM APPROX 500 FT. W/O DESERT LAWN 
DR TO GOLF CLUB DR, WIDEN RAMPS - EB ENTRY 1 
TO 2 LANES, EB  & WB EXIT 1 TO 4 LANES, WB 
ENTRY 1 TO 3 LANES, , ADD NEW EB/WB ENTRY 
LOOP RAMPS (2 LANES) , ENTRY RAMPS INCLUDE 
HOV PREFERENTIAL LANE, AND  RAMPS INCLUDE 
EXTENDED ACCELERATION/DECELERATION LANE 
(EA: 0G280). 2029

Oak Valley 
Pkwy 1845'

500' w/o 
Desert Lawn 
Dr

just east of 
Golf Club Dr

Widen from 1 to 3 lanes each 
direction 2 6

Riverside MORENO 
VALLEY

State 
Highway 7120003 RIV151220 REDLAND

S BLVD.

GILMAN 
SPRINGS 
RD.

IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
MORENO VALLEY ALONG SR 60 - WIDEN FROM TWO 
TO THREE LANES IN EACH DIRECTION IN THE 
EXISTING MEDIAN TO PROVIDE ONE ADDITIONAL 
GENERAL PURPOSE LANE IN EACH DIRECTION 
FROM REDLANDS BLVD. TO GILMAN SPRINGS RD. 2030 SR-60 2.5 Miles

Redlands 
Blvd.

Gilman 
Springs Rd.

Widen from 2 to 3 lanes in each 
direction in existing median to 
provide one add. general purpose 
lane in each direction. 2 3

Riverside PERRIS State 
Highway 3A04WT059 RIV180101 31.8 32.8

IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
PERRIS: I-215 AT HARLEY KNOX BLVD. IC 
IMPROVEMENT -(EA 1K830) 2030

Harley Knox 
Blvd .40 miles Harvill Ave

Western 
Way

Widen Harley Knox from 2 to 4 lns 
(2 in ea dir) with dual turn lns at 
ramp intersection (EB & WB) 2 4

Riverside PERRIS State 
Highway 3A04WT059 RIV180101 31.8 32.8 IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 

PERRIS: I-215 AT HARLEY KNOX BLVD. IC 
IMPROVEMENT -(EA 1K830) 2030 SB off Ramp .34 miles

SB off ramp 
intersection

.34 miles n/o 
SB off ramp 
intersection

Widen SB off ramp from 1 ln at 
freeway exit to 2 lns at Harley Knox 
Blvd (2 LT pockets, middle ln is a 
left/thru ln & RT pocket for both off-
ramps) 1 2

Riverside PERRIS State 
Highway 3A04WT059 RIV180101 31.8 32.8

IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
PERRIS: I-215 AT HARLEY KNOX BLVD. IC 
IMPROVEMENT -(EA 1K830) 2030 SB on Ramp .34 miles

SB on ramp 
intersection

.34 miles s/o 
SB on ramp 
intersection

Widen SB on ramp from 1 to 3 lns 
(1 ln is a carpool ln) merging to 1 ln 
at the mainline. On ramp will be 
metered. 1 3

Riverside PERRIS State 
Highway 3A04WT059 RIV180101 31.8 32.8

IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
PERRIS: I-215 AT HARLEY KNOX BLVD. IC 
IMPROVEMENT -(EA 1K830) 2030 NB on Ramp .34 miles Harley Knox NB I-215

Widen from 2 lns at the arterial to 3 
lns, merging to 1 ln at mainline 2 3

Riverside PERRIS State 
Highway 3A04WT059 RIV180101 31.8 32.8

IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
PERRIS: I-215 AT HARLEY KNOX BLVD. IC 
IMPROVEMENT -(EA 1K830) 2030 NB off ramp .34 miles I-215 NB

Harley Knox 
OC

Widen from 1 ln exit at I-215 to 3 
lns at Harley Knox (1 LT, 1 thru ln, 
1 RT) 1 3
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Riverside INDIO State 
Highway 3A07020 RIV071252 Avenue 42

S/O 
Whitewate
r River 
Channel

ON I-10 IN INDIO AT JACKSON ST IC (at PM 55.575): 
RECONSTRUCT/WIDEN IC FROM 2 TO 4 THROUGH 
LANES INCLUDING BRIDGE OVER WHITEWATER 
RIVER CHANNEL FROM SHOWCASE PKWY TO 
SOUTH OF WHITEWATER RIVER CHANNEL, EXTEND 
WB OFF-RAMP WITH DECEL LANE, EXTEND EB- ON-
RAMP WITH ACCL LANE AND CONSTRUCT WB AUX 
LANE (JACKSON TO MONROERECONSTRUCT/WIDEN 
RAMPS 1 TO 2/3 LANES, MODIFY TRAFFIC SIGNALS

x

2030

I-10/Jackson 
St EB entry 
ramp 620' Jackson St I-10

Widen from 1 lane to 2 lanes at 
arterial merging to 1 lane at 
mainline (no HOV) 1 2

Riverside INDIO State 
Highway 3A07020 RIV071252 Avenue 42

S/O 
Whitewate
r River 
Channel

ON I-10 IN INDIO AT JACKSON ST IC (at PM 55.575): 
RECONSTRUCT/WIDEN IC FROM 2 TO 4 THROUGH 
LANES INCLUDING BRIDGE OVER WHITEWATER 
RIVER CHANNEL FROM SHOWCASE PKWY TO 
SOUTH OF WHITEWATER RIVER CHANNEL, EXTEND 
WB OFF-RAMP WITH DECEL LANE, EXTEND EB- ON-
RAMP WITH ACCL LANE AND CONSTRUCT WB AUX 
LANE (JACKSON TO MONROERECONSTRUCT/WIDEN 
RAMPS 1 TO 2/3 LANES, MODIFY TRAFFIC SIGNALS

x

2030

I-10/Jackson 
St EB exit 
ramp 1000' I-10 Jackson St

Widen from 1 lane to 3 lanes at 
arterial 1 3

Riverside INDIO State 
Highway 3A07020 RIV071252 Avenue 42

S/O 
Whitewate
r River 
Channel

ON I-10 IN INDIO AT JACKSON ST IC (at PM 55.575): 
RECONSTRUCT/WIDEN IC FROM 2 TO 4 THROUGH 
LANES INCLUDING BRIDGE OVER WHITEWATER 
RIVER CHANNEL FROM SHOWCASE PKWY TO 
SOUTH OF WHITEWATER RIVER CHANNEL, EXTEND 
WB OFF-RAMP WITH DECEL LANE, EXTEND EB- ON-
RAMP WITH ACCL LANE AND CONSTRUCT WB AUX 
LANE (JACKSON TO MONROERECONSTRUCT/WIDEN 
RAMPS 1 TO 2/3 LANES, MODIFY TRAFFIC SIGNALS

x

2030

I-10/Jackson 
St WB entry 
ramp 650' Jackson St I-10

Widen from 1 lane to 2 lanes at 
arterial merging to 1 lane at 
mainline (no HOV) 1 2

Riverside INDIO State 
Highway 3A07020 RIV071252 Avenue 42

S/O 
Whitewate
r River 
Channel

ON I-10 IN INDIO AT JACKSON ST IC (at PM 55.575): 
RECONSTRUCT/WIDEN IC FROM 2 TO 4 THROUGH 
LANES INCLUDING BRIDGE OVER WHITEWATER 
RIVER CHANNEL FROM SHOWCASE PKWY TO 
SOUTH OF WHITEWATER RIVER CHANNEL, EXTEND 
WB OFF-RAMP WITH DECEL LANE, EXTEND EB- ON-
RAMP WITH ACCL LANE AND CONSTRUCT WB AUX 
LANE (JACKSON TO MONROERECONSTRUCT/WIDEN 
RAMPS 1 TO 2/3 LANES, MODIFY TRAFFIC SIGNALS

x

2030

I-10/Jackson 
St WB exit 
ramp 940' I-10 Jackson St

Widen from 1 lane to 1 lane at 
mainline expanding to 2 turn lanes 
at arterial 1 2

Riverside INDIO State 
Highway 3A07020 RIV071252 Avenue 42

S/O 
Whitewate
r River 
Channel

ON I-10 IN INDIO AT JACKSON ST IC (at PM 55.575): 
RECONSTRUCT/WIDEN IC FROM 2 TO 4 THROUGH 
LANES INCLUDING BRIDGE OVER WHITEWATER 
RIVER CHANNEL FROM SHOWCASE PKWY TO 
SOUTH OF WHITEWATER RIVER CHANNEL, EXTEND 
WB OFF-RAMP WITH DECEL LANE, EXTEND EB- ON-
RAMP WITH ACCL LANE AND CONSTRUCT WB AUX 
LANE (JACKSON TO MONROERECONSTRUCT/WIDEN 
RAMPS 1 TO 2/3 LANES, MODIFY TRAFFIC SIGNALS

x

2030 Jackson St. 2500' Showcase

S/O 
Whitewater 
River 
Channel Widen from 2 to 4 lanes 2 4

Riverside INDIO State 
Highway 3A07021 RIV071253 Avenue 44

South of 
Whitewate
r River 
Channel

ON I-10 IN INDIO AT GOLF CENTER PKWY IC: 
RECONSTRUCT/WIDEN IC FROM 4 TO 6 THROUGH 
LANES INCLUDING BRIDGE OVER WHITEWATER 
RIVER CHANNEL BETWEEN AVENUE 44 TO S/O 
WHITEWATER RIVER CHANNEL, 
RECONSTRUCT/WIDEN RAMPS 1 TO 2 LANES, AND 
EXTEND RAMPS WITH 
ACCELERATION/DECELERATION LANES

X

2030
Golf Center 
Pkwy 2407' Ave 44

s/o 
Whitewater 
River 
Channel

Widen from 4 to 6 lanes incl bridge 
over channel 4 6

Riverside INDIO State 
Highway 3A07021 RIV071253 Avenue 44

South of 
Whitewate
r River 
Channel

ON I-10 IN INDIO AT GOLF CENTER PKWY IC: 
RECONSTRUCT/WIDEN IC FROM 4 TO 6 THROUGH 
LANES INCLUDING BRIDGE OVER WHITEWATER 
RIVER CHANNEL BETWEEN AVENUE 44 TO S/O 
WHITEWATER RIVER CHANNEL, 
RECONSTRUCT/WIDEN RAMPS 1 TO 2 LANES, AND 
EXTEND RAMPS WITH 
ACCELERATION/DECELERATION LANES

X

2030

I-10/Golf 
Center Pkwy 
EB entry 
ramp 1192'

Golf Center 
Pkwy I-10

Widen from 1 lane to 2 lanes at 
arterial merging to 1 lane after 
joining mainline 1 2

Riverside INDIO State 
Highway 3A07021 RIV071253 Avenue 44

South of 
Whitewate
r River 
Channel

ON I-10 IN INDIO AT GOLF CENTER PKWY IC: 
RECONSTRUCT/WIDEN IC FROM 4 TO 6 THROUGH 
LANES INCLUDING BRIDGE OVER WHITEWATER 
RIVER CHANNEL BETWEEN AVENUE 44 TO S/O 
WHITEWATER RIVER CHANNEL, 
RECONSTRUCT/WIDEN RAMPS 1 TO 2 LANES, AND 
EXTEND RAMPS WITH 
ACCELERATION/DECELERATION LANES

X

2030

I-10/Golf 
Center Pkwy 
EB exit ramp 1215' I-10

Golf Center 
Pkwy

Widen from 1 lane to 1 lane at 
mainline quickly expanding to 2 
decel lanes with 2 additional turn 
lanes at arterial 1 2

Riverside INDIO State 
Highway 3A07021 RIV071253 Avenue 44

South of 
Whitewate
r River 
Channel

ON I-10 IN INDIO AT GOLF CENTER PKWY IC: 
RECONSTRUCT/WIDEN IC FROM 4 TO 6 THROUGH 
LANES INCLUDING BRIDGE OVER WHITEWATER 
RIVER CHANNEL BETWEEN AVENUE 44 TO S/O 
WHITEWATER RIVER CHANNEL, 
RECONSTRUCT/WIDEN RAMPS 1 TO 2 LANES, AND 
EXTEND RAMPS WITH 
ACCELERATION/DECELERATION LANES

X

2030

I-10/Golf 
Center Pkwy 
WB entry 
ramp 1171'

Golf Center 
Pkwy I-10

Widen from 1 lane to 2 accel lanes 
at arterial merging to 1 lane at 
mainline 1 2
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Riverside INDIO State 
Highway 3A07021 RIV071253 Avenue 44

South of 
Whitewate
r River 
Channel

ON I-10 IN INDIO AT GOLF CENTER PKWY IC: 
RECONSTRUCT/WIDEN IC FROM 4 TO 6 THROUGH 
LANES INCLUDING BRIDGE OVER WHITEWATER 
RIVER CHANNEL BETWEEN AVENUE 44 TO S/O 
WHITEWATER RIVER CHANNEL, 
RECONSTRUCT/WIDEN RAMPS 1 TO 2 LANES, AND 
EXTEND RAMPS WITH 
ACCELERATION/DECELERATION LANES

X

2030

I-10/Golf 
Center Pkwy 
WB exit 
ramp 1027' I-10

Golf Center 
Pkwy

Widen from 1 lane to 1 lane at 
mainline quickly expanding to 2 
decel lanes with 2 turn lanes at 
arterial 1 2

Riverside MORENO 
VALLEY

State 
Highway 3A07045 RIV071242 Sunnymea

d Blvd
Hemlock 
Ave

IN THE CITY OF MORENO VALLEY - RECONSTRUCT 
INDIAN ST X-ING SR 60 FROM 150' S/O SUNNYMEAD 
BLVD., TO HEMLOCK AVE: COMPLETE 
RECONSTRUCT. OF THE BRIDGE TO PROVIDE 16'6" 
CLEARANCE & 4 THROUGH LANES (2 LNS IN EA DIR) 
& ASSOC. ST IMP. WITHIN THE PROJECT LIMITS 
(LEFT TURN POCKETS AT SUNNYMEAD AND 
HEMLOCK INTERSECT., RIGHT-TURN ONLY SB AT 
SUNNYMEAD, NEW TS AT HEMLOCK/INDIAN ST., & 
INTERCONNECT MOD). 2030 Indian St .25 miles

150' south of 
Sunnymead 
Blvd

Hemlock 
Ave Widen OC from 2 to 4 lanes 2 4

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway 3H07A RIV071276 Nuevo Rd

Box 
Springs 
Rd

ON I-215 FROM NUEVO RD TO BOX SPRINGS RD: 
CONSTRUCT 2 HOV LANES (1 LANE IN EACH 
DIRECTION) - PA&ED. 2030 I-215 11.03 mi Nuevo Rd

Box Springs 
Rd Add 1 NB and 1 SB HOV lane n/a 2

Riverside BEAUMONT State 
Highway

3M04WT00
4 RIV181105

at 
Pennsylva
nia Ave

btwn 6th 
St and 3rd 
St

IN WESTERN RIV CO IN THE CITY OF BEAUMONT - 
RE-CONSTRUCT AND IMPROVE WB AND EB ON-
RAMP AT THE PENNSYLVANIA AND I-
10/INTERCHANGE. PROVIDE NEW WB AND EB OFF-
RAMP. PROVIDE TRAFFIC SIGNALIZATION FOR THE 
INTERCHANGE

2030

0.05 I-10
Pennsylvani
a Ave Reconstruct WB & EB  off-ramp

Riverside BEAUMONT State 
Highway

3M04WT00
4 RIV181105

at 
Pennsylva
nia Ave

btwn 6th 
St and 3rd 
St

IN WESTERN RIV CO IN THE CITY OF BEAUMONT - 
RE-CONSTRUCT AND IMPROVE WB AND EB ON-
RAMP AT THE PENNSYLVANIA AND I-
10/INTERCHANGE. PROVIDE NEW WB AND EB OFF-
RAMP. PROVIDE TRAFFIC SIGNALIZATION FOR THE 
INTERCHANGE

2030

0.05 I-10
Pennsylvani
a Ave

Construct new EB and WB off-
ramp 0 1

Riverside PERRIS State 
Highway

3M04WT00
9 RIV091012

IN MID-WESTERN RIVERSIDE COUNTY IN THE CITY 
OF PERRIS - CASE ROAD/MATTHEWS RD. (SR-74) AT 
I-215 INTERCHANGE: RECONFIGURATION OF THE 
EXISTING CASE RD/MATTHEWS RD. (SR-74) AT I-215 
IC, IMPROVING THE INTERSECTION OPERATIONS 
AND ELIMINATING CROSS TRAFFIC CONFLICTS ON 
THE SB RAMPS, WIDEN MATTHEWS RD FROM 2/3 
LANES TO 4 LANES FROM CASE RD TO TRUMBLE RD 
(EA: 0P420). 2030

Matthews 
Rd 0.3 mi Case Rd SB ramps Realign/widen from 2 to 4 lanes 2 4

Riverside PERRIS State 
Highway

3M04WT00
9 RIV091012

IN MID-WESTERN RIVERSIDE COUNTY IN THE CITY 
OF PERRIS - CASE ROAD/MATTHEWS RD. (SR-74) AT 
I-215 INTERCHANGE: RECONFIGURATION OF THE 
EXISTING CASE RD/MATTHEWS RD. (SR-74) AT I-215 
IC, IMPROVING THE INTERSECTION OPERATIONS 
AND ELIMINATING CROSS TRAFFIC CONFLICTS ON 
THE SB RAMPS, WIDEN MATTHEWS RD FROM 2/3 
LANES TO 4 LANES FROM CASE RD TO TRUMBLE RD 
(EA: 0P420). 2030

Matthews 
Rd 0.4 mi SB Ramps Trumble Rd

Add 1 lane in WB direction for 2 
lanes in each direction 3 4

Riverside MORENO 
VALLEY

State 
Highway 3M0712 RIV080902 at SR-60

AT SR-60/REDLANDS BLVD - WIDEN OC FROM 2 TO 6 
THRU LANES; WIDEN WB EXIT & ENTRY RAMPS 
FROM 1 LANE TO 2 LANES AT EXIT/ENTRY, 3 LANES 
AT ARTERIAL AND HOV AT ENTRY; WIDEN EB EXIT & 
ENTRY RAMPS FROM 1 LANE TO 2 LANES AT 
EXIT/ENTRY AND HOV AT ENTRY; ADD AUX LANES 
1000' EACH DIRECTION WEST OF IC AND 1700' EACH 
DIRECTION EAST OF IC 2030

Redlands 
Blvd 2300' Spruce Ave Fir Ave Widen from 2 to 6 lanes 2 6

Riverside MORENO 
VALLEY

State 
Highway 3M0712 RIV080902 at SR-60

AT SR-60/REDLANDS BLVD - WIDEN OC FROM 2 TO 6 
THRU LANES; WIDEN WB EXIT & ENTRY RAMPS 
FROM 1 LANE TO 2 LANES AT EXIT/ENTRY, 3 LANES 
AT ARTERIAL AND HOV AT ENTRY; WIDEN EB EXIT & 
ENTRY RAMPS FROM 1 LANE TO 2 LANES AT 
EXIT/ENTRY AND HOV AT ENTRY; ADD AUX LANES 
1000' EACH DIRECTION WEST OF IC AND 1700' EACH 
DIRECTION EAST OF IC 2030

SR-60 EB 
Aux Lanes 1000'

1000' w/o 
Redlands 
Blvd

Redlands 
Blvd Add 1 EB aux lane n/a 1

Riverside MORENO 
VALLEY

State 
Highway 3M0712 RIV080902 at SR-60

AT SR-60/REDLANDS BLVD - WIDEN OC FROM 2 TO 6 
THRU LANES; WIDEN WB EXIT & ENTRY RAMPS 
FROM 1 LANE TO 2 LANES AT EXIT/ENTRY, 3 LANES 
AT ARTERIAL AND HOV AT ENTRY; WIDEN EB EXIT & 
ENTRY RAMPS FROM 1 LANE TO 2 LANES AT 
EXIT/ENTRY AND HOV AT ENTRY; ADD AUX LANES 
1000' EACH DIRECTION WEST OF IC AND 1700' EACH 
DIRECTION EAST OF IC 2030

SR-60 EB 
Aux Lanes 1700'

1700' e/o 
Redlands 
Blvd

Redlands 
Blvd Add 1 EB aux lane n/a 1
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Riverside MORENO 
VALLEY

State 
Highway 3M0712 RIV080902 at SR-60

AT SR-60/REDLANDS BLVD - WIDEN OC FROM 2 TO 6 
THRU LANES; WIDEN WB EXIT & ENTRY RAMPS 
FROM 1 LANE TO 2 LANES AT EXIT/ENTRY, 3 LANES 
AT ARTERIAL AND HOV AT ENTRY; WIDEN EB EXIT & 
ENTRY RAMPS FROM 1 LANE TO 2 LANES AT 
EXIT/ENTRY AND HOV AT ENTRY; ADD AUX LANES 
1000' EACH DIRECTION WEST OF IC AND 1700' EACH 
DIRECTION EAST OF IC 2030

SR-60 WB 
Aux Lanes 1000'

1000' w/o 
Redlands 
Blvd

Redlands 
Blvd Add 1 WB aux lane n/a 1

Riverside MORENO 
VALLEY

State 
Highway 3M0712 RIV080902 at SR-60

AT SR-60/REDLANDS BLVD - WIDEN OC FROM 2 TO 6 
THRU LANES; WIDEN WB EXIT & ENTRY RAMPS 
FROM 1 LANE TO 2 LANES AT EXIT/ENTRY, 3 LANES 
AT ARTERIAL AND HOV AT ENTRY; WIDEN EB EXIT & 
ENTRY RAMPS FROM 1 LANE TO 2 LANES AT 
EXIT/ENTRY AND HOV AT ENTRY; ADD AUX LANES 
1000' EACH DIRECTION WEST OF IC AND 1700' EACH 
DIRECTION EAST OF IC 2030

SR-60 WB 
Aux Lanes 1700'

1700' e/o 
Redlands 
Blvd

Redlands 
Blvd Add 1 WB aux lane n/a 1

Riverside MORENO 
VALLEY

State 
Highway 3M0712 RIV080902 at SR-60

AT SR-60/REDLANDS BLVD - WIDEN OC FROM 2 TO 6 
THRU LANES; WIDEN WB EXIT & ENTRY RAMPS 
FROM 1 LANE TO 2 LANES AT EXIT/ENTRY, 3 LANES 
AT ARTERIAL AND HOV AT ENTRY; WIDEN EB EXIT & 
ENTRY RAMPS FROM 1 LANE TO 2 LANES AT 
EXIT/ENTRY AND HOV AT ENTRY; ADD AUX LANES 
1000' EACH DIRECTION WEST OF IC AND 1700' EACH 
DIRECTION EAST OF IC 2030

SR-
60/Redlands 
Blvd EB 
Entry Ramp 1750'

Redlands 
Blvd SR-60

Widen from 1 lane to 2 lanes at 
arterial meging to 1 lane at 
mainline w/ HOV 1 2

Riverside MORENO 
VALLEY

State 
Highway 3M0712 RIV080902 at SR-60

AT SR-60/REDLANDS BLVD - WIDEN OC FROM 2 TO 6 
THRU LANES; WIDEN WB EXIT & ENTRY RAMPS 
FROM 1 LANE TO 2 LANES AT EXIT/ENTRY, 3 LANES 
AT ARTERIAL AND HOV AT ENTRY; WIDEN EB EXIT & 
ENTRY RAMPS FROM 1 LANE TO 2 LANES AT 
EXIT/ENTRY AND HOV AT ENTRY; ADD AUX LANES 
1000' EACH DIRECTION WEST OF IC AND 1700' EACH 
DIRECTION EAST OF IC 2030

SR-
60/Redlands 
Blvd EB Exit 
Ramp 1550' SR-60

Redlands 
Blvd

Widen from 1 lane ramp to 2 lanes 
at mainline expanding to 3 lanes at 
arterial 1 3

Riverside MORENO 
VALLEY

State 
Highway 3M0712 RIV080902 at SR-60

AT SR-60/REDLANDS BLVD - WIDEN OC FROM 2 TO 6 
THRU LANES; WIDEN WB EXIT & ENTRY RAMPS 
FROM 1 LANE TO 2 LANES AT EXIT/ENTRY, 3 LANES 
AT ARTERIAL AND HOV AT ENTRY; WIDEN EB EXIT & 
ENTRY RAMPS FROM 1 LANE TO 2 LANES AT 
EXIT/ENTRY AND HOV AT ENTRY; ADD AUX LANES 
1000' EACH DIRECTION WEST OF IC AND 1700' EACH 
DIRECTION EAST OF IC 2030

SR-
60/Redlands 
Blvd WB 
Entry Ramp 1400'

Redlands 
Blvd SR-60

Widen from 1 lane to 3 lanes at 
arterial meging to 1 lane at 
mainline w/ HOV 1 3

Riverside MORENO 
VALLEY

State 
Highway 3M0712 RIV080902 at SR-60

AT SR-60/REDLANDS BLVD - WIDEN OC FROM 2 TO 6 
THRU LANES; WIDEN WB EXIT & ENTRY RAMPS 
FROM 1 LANE TO 2 LANES AT EXIT/ENTRY, 3 LANES 
AT ARTERIAL AND HOV AT ENTRY; WIDEN EB EXIT & 
ENTRY RAMPS FROM 1 LANE TO 2 LANES AT 
EXIT/ENTRY AND HOV AT ENTRY; ADD AUX LANES 
1000' EACH DIRECTION WEST OF IC AND 1700' EACH 
DIRECTION EAST OF IC 2030

SR-
60/Redlands 
Blvd WB 
Exit Ramp 1600' SR-60

Redlands 
Blvd

Widen from 1 lane ramp to 2 lanes 
at mainline expanding to 3 lanes at 
arterial 1 3

Riverside MORENO 
VALLEY

State 
Highway 3M0714 RIV080903 at SR-60

AT SR-60/GILMAN SPRINGS RD IC - REALIGN GILMAN 
SPRINGS RD/REMOVE EXISTING EB/WB RAMPS; 
WIDEN OC FROM 2 TO 6 THRU LANES; WB EXIT IS 1 
LANE WIDENING TO 2 LANES THEN TO 3 LANES AT 
ARTERIAL, WB LOOP & EB ENTRY RAMPS FROM 1 
LANE TO 2 LANES W/ HOV; WIDEN EB EXIT RAMPS 
FROM 1 LANE TO 2 LANES AT EXIT AND 3 LANES AT 
ARTERIAL; ADD AUX LANES TO WEST OF IC 1200' EB 
AND 2200' WB 2030

Gilman 
Springs Rd 2500'

Eucalyptus 
St

Ramps n/o 
SR-60 Widen from 2 to 6 lanes 2 6

Riverside MORENO 
VALLEY

State 
Highway 3M0714 RIV080903 at SR-60

AT SR-60/GILMAN SPRINGS RD IC - REALIGN GILMAN 
SPRINGS RD/REMOVE EXISTING EB/WB RAMPS; 
WIDEN OC FROM 2 TO 6 THRU LANES; WB EXIT IS 1 
LANE WIDENING TO 2 LANES THEN TO 3 LANES AT 
ARTERIAL, WB LOOP & EB ENTRY RAMPS FROM 1 
LANE TO 2 LANES W/ HOV; WIDEN EB EXIT RAMPS 
FROM 1 LANE TO 2 LANES AT EXIT AND 3 LANES AT 
ARTERIAL; ADD AUX LANES TO WEST OF IC 1200' EB 
AND 2200' WB 2030

SR-60 EB 
Aux Lanes 1200'

1200' w/o 
Gilman 
Springs Rd

Gilman 
Springs Rd Add 1 EB aux lane n/a 1

Riverside MORENO 
VALLEY

State 
Highway 3M0714 RIV080903 at SR-60

AT SR-60/GILMAN SPRINGS RD IC - REALIGN GILMAN 
SPRINGS RD/REMOVE EXISTING EB/WB RAMPS; 
WIDEN OC FROM 2 TO 6 THRU LANES; WB EXIT IS 1 
LANE WIDENING TO 2 LANES THEN TO 3 LANES AT 
ARTERIAL, WB LOOP & EB ENTRY RAMPS FROM 1 
LANE TO 2 LANES W/ HOV; WIDEN EB EXIT RAMPS 
FROM 1 LANE TO 2 LANES AT EXIT AND 3 LANES AT 
ARTERIAL; ADD AUX LANES TO WEST OF IC 1200' EB 
AND 2200' WB 2030

SR-60 WB 
Aux Lanes 2200'

2200' w/o 
Gilman 
Springs Rd

Gilman 
Springs Rd Add 1 WB aux lane n/a 1
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Riverside MORENO 
VALLEY

State 
Highway 3M0714 RIV080903 at SR-60

AT SR-60/GILMAN SPRINGS RD IC - REALIGN GILMAN 
SPRINGS RD/REMOVE EXISTING EB/WB RAMPS; 
WIDEN OC FROM 2 TO 6 THRU LANES; WB EXIT IS 1 
LANE WIDENING TO 2 LANES THEN TO 3 LANES AT 
ARTERIAL, WB LOOP & EB ENTRY RAMPS FROM 1 
LANE TO 2 LANES W/ HOV; WIDEN EB EXIT RAMPS 
FROM 1 LANE TO 2 LANES AT EXIT AND 3 LANES AT 
ARTERIAL; ADD AUX LANES TO WEST OF IC 1200' EB 
AND 2200' WB 2030

SR-
60/Gilman 
Springs Rd 
EB Entry 
Ramp 2000'

Gilman 
Springs Rd SR-60

Widen from 1 lane to 2 lanes at 
arterial merging to 1 lane at 
mainline w/ HOV 1 2

Riverside MORENO 
VALLEY

State 
Highway 3M0714 RIV080903 at SR-60

AT SR-60/GILMAN SPRINGS RD IC - REALIGN GILMAN 
SPRINGS RD/REMOVE EXISTING EB/WB RAMPS; 
WIDEN OC FROM 2 TO 6 THRU LANES; WB EXIT IS 1 
LANE WIDENING TO 2 LANES THEN TO 3 LANES AT 
ARTERIAL, WB LOOP & EB ENTRY RAMPS FROM 1 
LANE TO 2 LANES W/ HOV; WIDEN EB EXIT RAMPS 
FROM 1 LANE TO 2 LANES AT EXIT AND 3 LANES AT 
ARTERIAL; ADD AUX LANES TO WEST OF IC 1200' EB 
AND 2200' WB 2030

SR-
60/Gilman 
Springs Rd 
EB Exit 
Ramp 1600' SR-60

Gilman 
Springs Rd

Widen from 1 lane ramp to 2 lanes 
at mainline expanding to 3 lanes at 
arterial 1 3

Riverside MORENO 
VALLEY

State 
Highway 3M0714 RIV080903 at SR-60

AT SR-60/GILMAN SPRINGS RD IC - REALIGN GILMAN 
SPRINGS RD/REMOVE EXISTING EB/WB RAMPS; 
WIDEN OC FROM 2 TO 6 THRU LANES; WB EXIT IS 1 
LANE WIDENING TO 2 LANES THEN TO 3 LANES AT 
ARTERIAL, WB LOOP & EB ENTRY RAMPS FROM 1 
LANE TO 2 LANES W/ HOV; WIDEN EB EXIT RAMPS 
FROM 1 LANE TO 2 LANES AT EXIT AND 3 LANES AT 
ARTERIAL; ADD AUX LANES TO WEST OF IC 1200' EB 
AND 2200' WB 2030

SR-
60/Gilman 
Springs Rd 
WB Entry 
Ramp 2100'

Gilman 
Springs Rd SR-60

Widen from 1 lane to 2 lanes at 
arterial merging to 1 lane at 
mainline w/ HOV 1 2

Riverside MORENO 
VALLEY

State 
Highway 3M0714 RIV080903 at SR-60

AT SR-60/GILMAN SPRINGS RD IC - REALIGN GILMAN 
SPRINGS RD/REMOVE EXISTING EB/WB RAMPS; 
WIDEN OC FROM 2 TO 6 THRU LANES; WB EXIT IS 1 
LANE WIDENING TO 2 LANES THEN TO 3 LANES AT 
ARTERIAL, WB LOOP & EB ENTRY RAMPS FROM 1 
LANE TO 2 LANES W/ HOV; WIDEN EB EXIT RAMPS 
FROM 1 LANE TO 2 LANES AT EXIT AND 3 LANES AT 
ARTERIAL; ADD AUX LANES TO WEST OF IC 1200' EB 
AND 2200' WB 2030

SR-
60/Gilman 
Springs Rd 
WB Exit 
Ramp 2000' SR-60

Gilman 
Springs Rd

Widen from 1 lane ramp to 1 lane 
at mainline expanding to 2 lanes in 
ramp then 3 lanes at arterial 1 3

Riverside MENIFEE State 
Highway 3M0719 RIV151218 Sun City 

Blvd.

Easterly of 
Encanto 
Dr.

IN WESTERN RIVERSIDE COUNTY IN MENIFEE: 
RECONSTRUCT/WIDEN I-215 IC AT MC CALL BLVD. - 
WIDEN IC FROM 4 TO 6 LANES (SUN CITY BLVD TO 
EASTERLY OF ENCANTO DR), WIDEN ENTRY RAMPS 
(RAMP METERED / NON HOV PREFERENTIAL LANE), 
WIDEN EXIT RAMPS (DUAL LEFT @ SB & DUAL 
RIGHT @ NB WITH MCCALL), ADD DUAL LEFT-TURN 
AND DEDICATED RIGHT-TURN LANES (EA 1F700). 2030

I-215/McCall 
Blvd. NB 
Entry Ramp 1600' McCall Blvd. I-215

Widen NB entry ramps from 1 ln to 
2 lns, ramp at arterial merging to 1 
ln at mainline (metered ramp) 1 2

Riverside MENIFEE State 
Highway 3M0719 RIV151218 Sun City 

Blvd.

Easterly of 
Encanto 
Dr.

IN WESTERN RIVERSIDE COUNTY IN MENIFEE: 
RECONSTRUCT/WIDEN I-215 IC AT MC CALL BLVD. - 
WIDEN IC FROM 4 TO 6 LANES (SUN CITY BLVD TO 
EASTERLY OF ENCANTO DR), WIDEN ENTRY RAMPS 
(RAMP METERED / NON HOV PREFERENTIAL LANE), 
WIDEN EXIT RAMPS (DUAL LEFT @ SB & DUAL 
RIGHT @ NB WITH MCCALL), ADD DUAL LEFT-TURN 
AND DEDICATED RIGHT-TURN LANES (EA 1F700). 2030

I-215/McCall 
Blvd. SB 
Entry Ramp 1600' McCall Blvd. I-215

Widen SB entry ramp from 1 ln to 2 
lns, ramp at arterial merging to 1 ln 
at mainline (metered ramp) 1 2

Riverside MENIFEE State 
Highway 3M0719 RIV151218 Sun City 

Blvd.

Easterly of 
Encanto 
Dr.

IN WESTERN RIVERSIDE COUNTY IN MENIFEE: 
RECONSTRUCT/WIDEN I-215 IC AT MC CALL BLVD. - 
WIDEN IC FROM 4 TO 6 LANES (SUN CITY BLVD TO 
EASTERLY OF ENCANTO DR), WIDEN ENTRY RAMPS 
(RAMP METERED / NON HOV PREFERENTIAL LANE), 
WIDEN EXIT RAMPS (DUAL LEFT @ SB & DUAL 
RIGHT @ NB WITH MCCALL), ADD DUAL LEFT-TURN 
AND DEDICATED RIGHT-TURN LANES (EA 1F700). 2030 McCall Blvd. 200' Bradley Rd.

SB Entry 
Ramp0

Add one EB dedicated right-turn 
lane 0 1

Riverside MENIFEE State 
Highway 3M0719 RIV151218 Sun City 

Blvd.

Easterly of 
Encanto 
Dr.

IN WESTERN RIVERSIDE COUNTY IN MENIFEE: 
RECONSTRUCT/WIDEN I-215 IC AT MC CALL BLVD. - 
WIDEN IC FROM 4 TO 6 LANES (SUN CITY BLVD TO 
EASTERLY OF ENCANTO DR), WIDEN ENTRY RAMPS 
(RAMP METERED / NON HOV PREFERENTIAL LANE), 
WIDEN EXIT RAMPS (DUAL LEFT @ SB & DUAL 
RIGHT @ NB WITH MCCALL), ADD DUAL LEFT-TURN 
AND DEDICATED RIGHT-TURN LANES (EA 1F700). 2030 McCall Blvd. 180' Encanto Dr.

NB Entry 
Ramp Add 1 WB dedicated right-turn lane 0 1
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Riverside MENIFEE State 
Highway 3M0719 RIV151218 Sun City 

Blvd.

Easterly of 
Encanto 
Dr.

IN WESTERN RIVERSIDE COUNTY IN MENIFEE: 
RECONSTRUCT/WIDEN I-215 IC AT MC CALL BLVD. - 
WIDEN IC FROM 4 TO 6 LANES (SUN CITY BLVD TO 
EASTERLY OF ENCANTO DR), WIDEN ENTRY RAMPS 
(RAMP METERED / NON HOV PREFERENTIAL LANE), 
WIDEN EXIT RAMPS (DUAL LEFT @ SB & DUAL 
RIGHT @ NB WITH MCCALL), ADD DUAL LEFT-TURN 
AND DEDICATED RIGHT-TURN LANES (EA 1F700). 2030 McCall Blvd. 250'

SB Entry 
Ramp

NB Entry 
Ramp

Add 1 EB left turn lane for dual left 
turn lanes 1 2

Riverside MENIFEE State 
Highway 3M0719 RIV151218 Sun City 

Blvd.

Easterly of 
Encanto 
Dr.

IN WESTERN RIVERSIDE COUNTY IN MENIFEE: 
RECONSTRUCT/WIDEN I-215 IC AT MC CALL BLVD. - 
WIDEN IC FROM 4 TO 6 LANES (SUN CITY BLVD TO 
EASTERLY OF ENCANTO DR), WIDEN ENTRY RAMPS 
(RAMP METERED / NON HOV PREFERENTIAL LANE), 
WIDEN EXIT RAMPS (DUAL LEFT @ SB & DUAL 
RIGHT @ NB WITH MCCALL), ADD DUAL LEFT-TURN 
AND DEDICATED RIGHT-TURN LANES (EA 1F700). 2030 McCall Blvd. 250'

NB Entry 
Ramp

SB Entry 
Ramp

Add 1 WB left turn lane for dual left 
turn lanes 1 2

Riverside MENIFEE State 
Highway 3M0719 RIV151218 Sun City 

Blvd.

Easterly of 
Encanto 
Dr.

IN WESTERN RIVERSIDE COUNTY IN MENIFEE: 
RECONSTRUCT/WIDEN I-215 IC AT MC CALL BLVD. - 
WIDEN IC FROM 4 TO 6 LANES (SUN CITY BLVD TO 
EASTERLY OF ENCANTO DR), WIDEN ENTRY RAMPS 
(RAMP METERED / NON HOV PREFERENTIAL LANE), 
WIDEN EXIT RAMPS (DUAL LEFT @ SB & DUAL 
RIGHT @ NB WITH MCCALL), ADD DUAL LEFT-TURN 
AND DEDICATED RIGHT-TURN LANES (EA 1F700). 2030 McCall Blvd. 130'

Sun City 
Blvd. Bradley R.

Add 1 EB left turn lane for dual left 
turn lanes 1 2

Riverside MENIFEE State 
Highway 3M0719 RIV151218 Sun City 

Blvd.

Easterly of 
Encanto 
Dr.

IN WESTERN RIVERSIDE COUNTY IN MENIFEE: 
RECONSTRUCT/WIDEN I-215 IC AT MC CALL BLVD. - 
WIDEN IC FROM 4 TO 6 LANES (SUN CITY BLVD TO 
EASTERLY OF ENCANTO DR), WIDEN ENTRY RAMPS 
(RAMP METERED / NON HOV PREFERENTIAL LANE), 
WIDEN EXIT RAMPS (DUAL LEFT @ SB & DUAL 
RIGHT @ NB WITH MCCALL), ADD DUAL LEFT-TURN 
AND DEDICATED RIGHT-TURN LANES (EA 1F700). 2030 McCall Blvd. 300' Bradley Rd.

SB Entry 
Ramp

Add 1 WB left turn lane for dual left 
turn lanes 1 2

Riverside MENIFEE State 
Highway 3M0719 RIV151218 Sun City 

Blvd.

Easterly of 
Encanto 
Dr.

IN WESTERN RIVERSIDE COUNTY IN MENIFEE: 
RECONSTRUCT/WIDEN I-215 IC AT MC CALL BLVD. - 
WIDEN IC FROM 4 TO 6 LANES (SUN CITY BLVD TO 
EASTERLY OF ENCANTO DR), WIDEN ENTRY RAMPS 
(RAMP METERED / NON HOV PREFERENTIAL LANE), 
WIDEN EXIT RAMPS (DUAL LEFT @ SB & DUAL 
RIGHT @ NB WITH MCCALL), ADD DUAL LEFT-TURN 
AND DEDICATED RIGHT-TURN LANES (EA 1F700). 2030 McCall Blvd. 120'

Sun City 
Blvd. Bradley Rd. Add 1 EB dedicated right turn lane 0 1

Riverside MENIFEE State 
Highway 3M0719 RIV151218 Sun City 

Blvd.

Easterly of 
Encanto 
Dr.

IN WESTERN RIVERSIDE COUNTY IN MENIFEE: 
RECONSTRUCT/WIDEN I-215 IC AT MC CALL BLVD. - 
WIDEN IC FROM 4 TO 6 LANES (SUN CITY BLVD TO 
EASTERLY OF ENCANTO DR), WIDEN ENTRY RAMPS 
(RAMP METERED / NON HOV PREFERENTIAL LANE), 
WIDEN EXIT RAMPS (DUAL LEFT @ SB & DUAL 
RIGHT @ NB WITH MCCALL), ADD DUAL LEFT-TURN 
AND DEDICATED RIGHT-TURN LANES (EA 1F700). 2030 Bradley Rd. 150'

Cherry Hills 
Blvd. McCall Blvd.

Add 1 NB right turn lane for dual 
right turn lanes 1 2

Riverside MENIFEE State 
Highway 3M0719 RIV151218 Sun City 

Blvd.

Easterly of 
Encanto 
Dr.

IN WESTERN RIVERSIDE COUNTY IN MENIFEE: 
RECONSTRUCT/WIDEN I-215 IC AT MC CALL BLVD. - 
WIDEN IC FROM 4 TO 6 LANES (SUN CITY BLVD TO 
EASTERLY OF ENCANTO DR), WIDEN ENTRY RAMPS 
(RAMP METERED / NON HOV PREFERENTIAL LANE), 
WIDEN EXIT RAMPS (DUAL LEFT @ SB & DUAL 
RIGHT @ NB WITH MCCALL), ADD DUAL LEFT-TURN 
AND DEDICATED RIGHT-TURN LANES (EA 1F700). 2030 McCall Blvd. 175'

NB Entry 
Ramp Encanto Dr.

Add 1 EB left turn lane for dual left 
turn lanes 1 2

Riverside MENIFEE State 
Highway 3M0719 RIV151218 Sun City 

Blvd.

Easterly of 
Encanto 
Dr.

IN WESTERN RIVERSIDE COUNTY IN MENIFEE: 
RECONSTRUCT/WIDEN I-215 IC AT MC CALL BLVD. - 
WIDEN IC FROM 4 TO 6 LANES (SUN CITY BLVD TO 
EASTERLY OF ENCANTO DR), WIDEN ENTRY RAMPS 
(RAMP METERED / NON HOV PREFERENTIAL LANE), 
WIDEN EXIT RAMPS (DUAL LEFT @ SB & DUAL 
RIGHT @ NB WITH MCCALL), ADD DUAL LEFT-TURN 
AND DEDICATED RIGHT-TURN LANES (EA 1F700). 2030 McCall Blvd. 150'

Sherman 
Rd. Encanto Dr. Add 1 WB dedicated right turn lane 0 1
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Riverside MENIFEE State 
Highway 3M0719 RIV151218 Sun City 

Blvd.

Easterly of 
Encanto 
Dr.

IN WESTERN RIVERSIDE COUNTY IN MENIFEE: 
RECONSTRUCT/WIDEN I-215 IC AT MC CALL BLVD. - 
WIDEN IC FROM 4 TO 6 LANES (SUN CITY BLVD TO 
EASTERLY OF ENCANTO DR), WIDEN ENTRY RAMPS 
(RAMP METERED / NON HOV PREFERENTIAL LANE), 
WIDEN EXIT RAMPS (DUAL LEFT @ SB & DUAL 
RIGHT @ NB WITH MCCALL), ADD DUAL LEFT-TURN 
AND DEDICATED RIGHT-TURN LANES (EA 1F700). 2030 Encanto Dr. 100' Shadel Rd. McCall Blvd. Add 1 SB dedicated right turn lane 0 1

Riverside MENIFEE State 
Highway 3M0719 RIV151218 Sun City 

Blvd.

Easterly of 
Encanto 
Dr.

IN WESTERN RIVERSIDE COUNTY IN MENIFEE: 
RECONSTRUCT/WIDEN I-215 IC AT MC CALL BLVD. - 
WIDEN IC FROM 4 TO 6 LANES (SUN CITY BLVD TO 
EASTERLY OF ENCANTO DR), WIDEN ENTRY RAMPS 
(RAMP METERED / NON HOV PREFERENTIAL LANE), 
WIDEN EXIT RAMPS (DUAL LEFT @ SB & DUAL 
RIGHT @ NB WITH MCCALL), ADD DUAL LEFT-TURN 
AND DEDICATED RIGHT-TURN LANES (EA 1F700). 2030 McCall Blvd. 3100'

Sun City 
Blvd. Encanto Dr. Widen from 4 to 6 lanes 4 6

Riverside MENIFEE State 
Highway 3M0719 RIV151218 Sun City 

Blvd.

Easterly of 
Encanto 
Dr.

IN WESTERN RIVERSIDE COUNTY IN MENIFEE: 
RECONSTRUCT/WIDEN I-215 IC AT MC CALL BLVD. - 
WIDEN IC FROM 4 TO 6 LANES (SUN CITY BLVD TO 
EASTERLY OF ENCANTO DR), WIDEN ENTRY RAMPS 
(RAMP METERED / NON HOV PREFERENTIAL LANE), 
WIDEN EXIT RAMPS (DUAL LEFT @ SB & DUAL 
RIGHT @ NB WITH MCCALL), ADD DUAL LEFT-TURN 
AND DEDICATED RIGHT-TURN LANES (EA 1F700). 2030

I-215/McCall 
Blvd. NB exit 
ramp 300' I-215 McCall Blvd.

Add 1 NB right turn lane for dual 
right turn lanes 1 2

Riverside MENIFEE State 
Highway 3M0719 RIV151218 Sun City 

Blvd.

Easterly of 
Encanto 
Dr.

IN WESTERN RIVERSIDE COUNTY IN MENIFEE: 
RECONSTRUCT/WIDEN I-215 IC AT MC CALL BLVD. - 
WIDEN IC FROM 4 TO 6 LANES (SUN CITY BLVD TO 
EASTERLY OF ENCANTO DR), WIDEN ENTRY RAMPS 
(RAMP METERED / NON HOV PREFERENTIAL LANE), 
WIDEN EXIT RAMPS (DUAL LEFT @ SB & DUAL 
RIGHT @ NB WITH MCCALL), ADD DUAL LEFT-TURN 
AND DEDICATED RIGHT-TURN LANES (EA 1F700). 2030

I-215/McCall 
Blvd. SB Exit 
Ramp 300' I-215 McCall Blvd.

Add 1 SB left turn lane for dual left 
turn lanes 1 2

Riverside CATHEDRAL 
CITY

State 
Highway 3M0720 RIV071251 Varner Rd Ramon Rd

ON I-10 AT APPROX PM 41.17: CONSTRUCT NEW DA 
VALL DR IC (6 LNS) & RAMPS (2 LNS) FROM VARNER 
RD TO RAMON RD INCLUDING BRIDGE OVER UPRR 
AND LONG CYN CREEK CHANNEL, ADD EB/WB AUX 
LANES ( DATE PALM DR IC TO DA VALL & DA VALL 
TO RAMON RD) 2030 Da Vall Dr 2.25 mi Varner Rd Ramon Rd

Construct Da Vall IC with 6 through 
lanes n/a 6

Riverside CATHEDRAL 
CITY

State 
Highway 3M0720 RIV071251 Varner Rd Ramon Rd

ON I-10 AT APPROX PM 41.17: CONSTRUCT NEW DA 
VALL DR IC (6 LNS) & RAMPS (2 LNS) FROM VARNER 
RD TO RAMON RD INCLUDING BRIDGE OVER UPRR 
AND LONG CYN CREEK CHANNEL, ADD EB/WB AUX 
LANES ( DATE PALM DR IC TO DA VALL & DA VALL 
TO RAMON RD) 2030

I-10 EB Aux 
Lanes 1.4 mi

Date Palm 
Dr Da Vall Dr Add 1 EB aux lane n/a 1

Riverside CATHEDRAL 
CITY

State 
Highway 3M0720 RIV071251 Varner Rd Ramon Rd

ON I-10 AT APPROX PM 41.17: CONSTRUCT NEW DA 
VALL DR IC (6 LNS) & RAMPS (2 LNS) FROM VARNER 
RD TO RAMON RD INCLUDING BRIDGE OVER UPRR 
AND LONG CYN CREEK CHANNEL, ADD EB/WB AUX 
LANES ( DATE PALM DR IC TO DA VALL & DA VALL 
TO RAMON RD) 2030

I-10 EB Aux 
Lanes 2 mi Da Vall Dr

Bob Hope 
Dr Add 1 EB aux lane n/a 1

Riverside CATHEDRAL 
CITY

State 
Highway 3M0720 RIV071251 Varner Rd Ramon Rd

ON I-10 AT APPROX PM 41.17: CONSTRUCT NEW DA 
VALL DR IC (6 LNS) & RAMPS (2 LNS) FROM VARNER 
RD TO RAMON RD INCLUDING BRIDGE OVER UPRR 
AND LONG CYN CREEK CHANNEL, ADD EB/WB AUX 
LANES ( DATE PALM DR IC TO DA VALL & DA VALL 
TO RAMON RD) 2030

I-10 WB Aux 
Lanes 1.4 mi Da Vall Dr

Date Palm 
Dr Add 1 WB aux lane n/a 1

Riverside CATHEDRAL 
CITY

State 
Highway 3M0720 RIV071251 Varner Rd Ramon Rd

ON I-10 AT APPROX PM 41.17: CONSTRUCT NEW DA 
VALL DR IC (6 LNS) & RAMPS (2 LNS) FROM VARNER 
RD TO RAMON RD INCLUDING BRIDGE OVER UPRR 
AND LONG CYN CREEK CHANNEL, ADD EB/WB AUX 
LANES ( DATE PALM DR IC TO DA VALL & DA VALL 
TO RAMON RD) 2030

I-10 WB Aux 
Lanes 2 mi

Bob Hope 
Dr Da Vall Dr Add 1 WB aux lane n/a 1

Riverside CATHEDRAL 
CITY

State 
Highway 3M0720 RIV071251 Varner Rd Ramon Rd

ON I-10 AT APPROX PM 41.17: CONSTRUCT NEW DA 
VALL DR IC (6 LNS) & RAMPS (2 LNS) FROM VARNER 
RD TO RAMON RD INCLUDING BRIDGE OVER UPRR 
AND LONG CYN CREEK CHANNEL, ADD EB/WB AUX 
LANES ( DATE PALM DR IC TO DA VALL & DA VALL 
TO RAMON RD) 2030

I-10/Da Vall 
Dr EB entry 
ramp 0.25 mi Da Vall Dr I-10 Add new 2 lane EB entry ramp n/a 2

Riverside CATHEDRAL 
CITY

State 
Highway 3M0720 RIV071251 Varner Rd Ramon Rd

ON I-10 AT APPROX PM 41.17: CONSTRUCT NEW DA 
VALL DR IC (6 LNS) & RAMPS (2 LNS) FROM VARNER 
RD TO RAMON RD INCLUDING BRIDGE OVER UPRR 
AND LONG CYN CREEK CHANNEL, ADD EB/WB AUX 
LANES ( DATE PALM DR IC TO DA VALL & DA VALL 
TO RAMON RD) 2030

I-10/Da Vall 
Dr EB exit 
ramp 0.33 mi I-10 Da Vall Dr Add new 2 lane EB exit ramp n/a 2
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Riverside CATHEDRAL 
CITY

State 
Highway 3M0720 RIV071251 Varner Rd Ramon Rd

ON I-10 AT APPROX PM 41.17: CONSTRUCT NEW DA 
VALL DR IC (6 LNS) & RAMPS (2 LNS) FROM VARNER 
RD TO RAMON RD INCLUDING BRIDGE OVER UPRR 
AND LONG CYN CREEK CHANNEL, ADD EB/WB AUX 
LANES ( DATE PALM DR IC TO DA VALL & DA VALL 
TO RAMON RD) 2030

I-10/Da Vall 
Dr EB loop 
entry ramp 0.4 mi Da Vall Dr I-10 Add new 2 lane EB loop entry ramp n/a 2

Riverside CATHEDRAL 
CITY

State 
Highway 3M0720 RIV071251 Varner Rd Ramon Rd

ON I-10 AT APPROX PM 41.17: CONSTRUCT NEW DA 
VALL DR IC (6 LNS) & RAMPS (2 LNS) FROM VARNER 
RD TO RAMON RD INCLUDING BRIDGE OVER UPRR 
AND LONG CYN CREEK CHANNEL, ADD EB/WB AUX 
LANES ( DATE PALM DR IC TO DA VALL & DA VALL 
TO RAMON RD) 2030

I-10/Da Vall 
Dr WB entry 
ramp 0.25 mi Da Vall Dr I-10 Add new 2 lane WB entry ramp n/a 2

Riverside CATHEDRAL 
CITY

State 
Highway 3M0720 RIV071251 Varner Rd Ramon Rd

ON I-10 AT APPROX PM 41.17: CONSTRUCT NEW DA 
VALL DR IC (6 LNS) & RAMPS (2 LNS) FROM VARNER 
RD TO RAMON RD INCLUDING BRIDGE OVER UPRR 
AND LONG CYN CREEK CHANNEL, ADD EB/WB AUX 
LANES ( DATE PALM DR IC TO DA VALL & DA VALL 
TO RAMON RD) 2030

I-10/Da Vall 
Dr WB exit 
ramp 0.33 mi I-10 Da Vall Dr Add new 2 lane WB exit ramp n/a 2

Riverside CATHEDRAL 
CITY

State 
Highway 3M0720 RIV071251 Varner Rd Ramon Rd

ON I-10 AT APPROX PM 41.17: CONSTRUCT NEW DA 
VALL DR IC (6 LNS) & RAMPS (2 LNS) FROM VARNER 
RD TO RAMON RD INCLUDING BRIDGE OVER UPRR 
AND LONG CYN CREEK CHANNEL, ADD EB/WB AUX 
LANES ( DATE PALM DR IC TO DA VALL & DA VALL 
TO RAMON RD) 2030

I-10/Da Vall 
Dr WB loop 
entry ramp 0.4 mi Da Vall Dr I-10

Add new 2 lane WB loop entry 
ramp n/a 2

Riverside MURRIETA State 
Highway 3M0730 RIV080901

at Murrieta 
Hot 
Springs Rd

AT I-15/MURRIETA HOT SPRINGS RD IC - 
CONSTRUCT NEW NB LOOP ON RAMP AND REALIGN 
EXISTING NB OFF RAMP (EA: 0J650K)

X
2030

I-15/Murrieta 
Hot Springs 
Rd NB loop 
entry ramp 1300'

Murrieta Hot 
Springs Rd I-15

Add new 2-lane NB loop entry 
ramp (approx. length is 1300') n/a 2

Riverside CALTRANS State 
Highway 3M0738 RIV110122

1.5 miles 
N/O 
Murrieta 
Hot 
Springs Rd

FVP off-
ramp

ON I-215 IN SW RIVERSIDE COUNTY FROM ONE AND 
ONE-HALF MILES N/O MURRIETA HOT SPRINGS RD 
TO FRENCH VALLEY PKWY OFFRAMP: CONSTRUCT 
A THIRD MIXED-FLOW LANE IN THE MEDIAN AND 
AUX-LANE FROM MURRIETA HOT SPRINGS SB 
ENTRANCE RAMP TO ONE-HALF MILE S/O FRENCH 
VALLEY PKWY OFF-RAMP (WIDEN) I215/I-15 
SEPARATION FROM 2 TO 4 LANES) (EA: OF163). 2030 I-215 7000'

One and 
one-half 
miles north 
of Murrieta 
Hot Springs 
Rd

French 
Valley 
Parkway off-
ramp

Construct third mixed flow lane in 
the median 2 3

Riverside CALTRANS State 
Highway 3M0738 RIV110122

1.5 miles 
N/O 
Murrieta 
Hot 
Springs Rd

FVP off-
ramp

ON I-215 IN SW RIVERSIDE COUNTY FROM ONE AND 
ONE-HALF MILES N/O MURRIETA HOT SPRINGS RD 
TO FRENCH VALLEY PKWY OFFRAMP: CONSTRUCT 
A THIRD MIXED-FLOW LANE IN THE MEDIAN AND 
AUX-LANE FROM MURRIETA HOT SPRINGS SB 
ENTRANCE RAMP TO ONE-HALF MILE S/O FRENCH 
VALLEY PKWY OFF-RAMP (WIDEN) I215/I-15 
SEPARATION FROM 2 TO 4 LANES) (EA: OF163). 2030 I-215 4800'

Murrieta Hot 
Springs SB 
entrance 
ramp

one half 
mile S/O 
French 
Valley Pkwy 
off-ramp Construct one Auxiliary lane 0 1

Riverside MENIFEE State 
Highway REG0701 RIV151219 Haun Hanover

IN WESTERN RIVERSIDE COUNTY IN MENIFEE: 
CONSTRUCT NEW HOLLAND AVE 4-LANE OC (2 LNS 
IN EA DIR) OVER I-215 AND ANTELOPE RD.  
PROJECT INCLUDES REALIGNMENT OF 
WILLOWOOD WAY, RESTRIPING OF HANOVER LANE 
AND ALBION LANE, AND CONSTRUCTION OF AN 
ACCESS ROAD FOR BUSINESS ON THE WEST SIDE 
OF I-215 (EA 1F980).

X

2030

Access Rd 
(not named 
yet) 370 ft Holland Rd

Existing 
businesses 
s/o Holland 
Rd & w/o I-
215

Add 2 new lns for industrial access 
rd 0 2

Riverside MENIFEE State 
Highway REG0701 RIV151219 Haun Hanover

IN WESTERN RIVERSIDE COUNTY IN MENIFEE: 
CONSTRUCT NEW HOLLAND AVE 4-LANE OC (2 LNS 
IN EA DIR) OVER I-215 AND ANTELOPE RD.  
PROJECT INCLUDES REALIGNMENT OF 
WILLOWOOD WAY, RESTRIPING OF HANOVER LANE 
AND ALBION LANE, AND CONSTRUCTION OF AN 
ACCESS ROAD FOR BUSINESS ON THE WEST SIDE 
OF I-215 (EA 1F980).

X

2030
I-215 OC at 
Holland Rd. 328' Haun Rd. Hanover Ln.

Construct new 4 lane overcrossing 
(2 lns in ea dir) 0 4

Riverside PERRIS State 
Highway RIV060111 RIV060111

IN MID WESTERN-RIVERSIDE CO IN THE CITY OF 
PERRIS - I-215/ETHANAC RD IC IMP.:  IC 
OPERATIONAL IMP. OF THE NB & SB OFF RAMPS @ I-
215/ETHANAC RD AND ON ETHANAC ON EITHER 
SIDE OF I-215 FOR UP TO 1,200 FT. IMPROVEMENTS 
CONSIST OF THE WIDENING OF THE ON AND OFF 
RAMPS TO PROVIDE LEFT AND RIGHT TURN 
POCKETS, T.S. UPGRADE AT THE RAMP TERMINI & 
WIDEN OC 2 TO 4 LANES WITH TURN LANES. 2030 Ethanac Rd 2400'

1200' e/o I-
215 CL

1200' w/o I-
215 CL Widen from 2 to 4 lanes 2 4

Riverside CALIMESA State 
Highway RIV060116 RIV060116 Calimesa 

Blvd
Roberts 
Rd

I-10/CHERRY VALLEY BLVD IC: REPLACEMENT OF 
EXISTING CURVED OVERCROSSING  EXTENDING 
500 LINEAR FEET FROM ROBERTS ROAD (SOUTH) 
TO APPROXIMATELY 1000 FT E/O CALIMESA BLVD. 
ASSOCIATED PROJECT IMPROVEMENTS INCLUDE 
REALIGNMENT OF CALIMESA BLVD AND RAMP 
REALIGNMENT/WIDENING FOR ALL FOUR RAMPS 2030

Calimesa 
Blvd. 650'

Cherry 
Valley Blvd.

650' N/O 
Cherry 
Valley Blvd.

Realign Calimesa Blvd. 620' to the 
East 2 2
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Riverside CALIMESA State 
Highway RIV060116 RIV060116 Calimesa 

Blvd
Roberts 
Rd

I-10/CHERRY VALLEY BLVD IC: REPLACEMENT OF 
EXISTING CURVED OVERCROSSING  EXTENDING 
500 LINEAR FEET FROM ROBERTS ROAD (SOUTH) 
TO APPROXIMATELY 1000 FT E/O CALIMESA BLVD. 
ASSOCIATED PROJECT IMPROVEMENTS INCLUDE 
REALIGNMENT OF CALIMESA BLVD AND RAMP 
REALIGNMENT/WIDENING FOR ALL FOUR RAMPS 2030

Cherry 
Valley Blvd. 1000'

500' E/O 
Calimesa 
Blvd.

1,500' E/O 
Calimesa 
Blvd.

Widen from 2 to 5 (2EB/3WB) 
lanes 2 5

Riverside CALIMESA State 
Highway RIV060116 RIV060116 Calimesa 

Blvd
Roberts 
Rd

I-10/CHERRY VALLEY BLVD IC: REPLACEMENT OF 
EXISTING CURVED OVERCROSSING  EXTENDING 
500 LINEAR FEET FROM ROBERTS ROAD (SOUTH) 
TO APPROXIMATELY 1000 FT E/O CALIMESA BLVD. 
ASSOCIATED PROJECT IMPROVEMENTS INCLUDE 
REALIGNMENT OF CALIMESA BLVD AND RAMP 
REALIGNMENT/WIDENING FOR ALL FOUR RAMPS 2030

Cherry 
Valley Blvd. 1000' EB exit ramp

Approx. 
1,000' W/O 
Roberts Rd. Widen from 2 to 4 lanes 2 4

Riverside CALIMESA State 
Highway RIV060116 RIV060116 Calimesa 

Blvd
Roberts 
Rd

I-10/CHERRY VALLEY BLVD IC: REPLACEMENT OF 
EXISTING CURVED OVERCROSSING  EXTENDING 
500 LINEAR FEET FROM ROBERTS ROAD (SOUTH) 
TO APPROXIMATELY 1000 FT E/O CALIMESA BLVD. 
ASSOCIATED PROJECT IMPROVEMENTS INCLUDE 
REALIGNMENT OF CALIMESA BLVD AND RAMP 
REALIGNMENT/WIDENING FOR ALL FOUR RAMPS 2030

Cherry 
Valley Blvd. 500'

Calimesa 
Blvd.

500' E/O 
Calimesa 
Blvd.

Widen from 2 to 5 (3EB/2WB) 
lanes 2 5

Riverside CALIMESA State 
Highway RIV060116 RIV060116 Calimesa 

Blvd
Roberts 
Rd

I-10/CHERRY VALLEY BLVD IC: REPLACEMENT OF 
EXISTING CURVED OVERCROSSING  EXTENDING 
500 LINEAR FEET FROM ROBERTS ROAD (SOUTH) 
TO APPROXIMATELY 1000 FT E/O CALIMESA BLVD. 
ASSOCIATED PROJECT IMPROVEMENTS INCLUDE 
REALIGNMENT OF CALIMESA BLVD AND RAMP 
REALIGNMENT/WIDENING FOR ALL FOUR RAMPS 2030

Cherry 
Valley Blvd. 700'

Calimesa 
Blvd.

WB exit 
ramp

Widen from 2 to 5 (3EB/2WB) 
lanes 2 5

Riverside CALIMESA State 
Highway RIV060116 RIV060116 Calimesa 

Blvd
Roberts 
Rd

I-10/CHERRY VALLEY BLVD IC: REPLACEMENT OF 
EXISTING CURVED OVERCROSSING  EXTENDING 
500 LINEAR FEET FROM ROBERTS ROAD (SOUTH) 
TO APPROXIMATELY 1000 FT E/O CALIMESA BLVD. 
ASSOCIATED PROJECT IMPROVEMENTS INCLUDE 
REALIGNMENT OF CALIMESA BLVD AND RAMP 
REALIGNMENT/WIDENING FOR ALL FOUR RAMPS 2030

I-10/Cherry 
Valley Blvd. 
EB Entry 
Ramp 950'

Cherry 
Valley Blvd. I-10

Realign entry ramp 220' to the 
southwest 1 1

Riverside CALIMESA State 
Highway RIV060116 RIV060116 Calimesa 

Blvd
Roberts 
Rd

I-10/CHERRY VALLEY BLVD IC: REPLACEMENT OF 
EXISTING CURVED OVERCROSSING  EXTENDING 
500 LINEAR FEET FROM ROBERTS ROAD (SOUTH) 
TO APPROXIMATELY 1000 FT E/O CALIMESA BLVD. 
ASSOCIATED PROJECT IMPROVEMENTS INCLUDE 
REALIGNMENT OF CALIMESA BLVD AND RAMP 
REALIGNMENT/WIDENING FOR ALL FOUR RAMPS 2030

I-10/Cherry 
Valley Blvd. 
EB Exit 
Ramp 1100' I-10

Cherry 
Valley Blvd.

Widen from 1 lane to 1 lane at 
mainline expanding to 2 lanes at 
arterial 1 2

Riverside CALIMESA State 
Highway RIV060116 RIV060116 Calimesa 

Blvd
Roberts 
Rd

I-10/CHERRY VALLEY BLVD IC: REPLACEMENT OF 
EXISTING CURVED OVERCROSSING  EXTENDING 
500 LINEAR FEET FROM ROBERTS ROAD (SOUTH) 
TO APPROXIMATELY 1000 FT E/O CALIMESA BLVD. 
ASSOCIATED PROJECT IMPROVEMENTS INCLUDE 
REALIGNMENT OF CALIMESA BLVD AND RAMP 
REALIGNMENT/WIDENING FOR ALL FOUR RAMPS 2030

I-10/Cherry 
Valley Blvd. 
WB Entry 
Ramp 1200'

Cherry 
Valley Blvd. I-10

Realign entry ramp 20' to the 
northeast 1 1

Riverside CALIMESA State 
Highway RIV060116 RIV060116 Calimesa 

Blvd
Roberts 
Rd

I-10/CHERRY VALLEY BLVD IC: REPLACEMENT OF 
EXISTING CURVED OVERCROSSING  EXTENDING 
500 LINEAR FEET FROM ROBERTS ROAD (SOUTH) 
TO APPROXIMATELY 1000 FT E/O CALIMESA BLVD. 
ASSOCIATED PROJECT IMPROVEMENTS INCLUDE 
REALIGNMENT OF CALIMESA BLVD AND RAMP 
REALIGNMENT/WIDENING FOR ALL FOUR RAMPS 2030

I-10/Cherry 
Valley Blvd. 
WB Exit 
Ramp 1400' I-10

Cherry 
Valley Blvd.

Reconfigure as hook ramp and 
widen from 1 lane to 1 lane at 
mainline expanding to 3 turn lanes 
at arterial 2 3

Riverside CALIMESA State 
Highway RIV131201 RIV131201 7TH 

PLACE
CALIMES
A BLVD.

IN RIVERSIDE COUNTY IN THE CITY OF CALIMESA - 
RECONSTRUCTION OF EXISTING INTERCHANGE AT I-
10/COUNTY LINE EXTENDING 1300 LINEAR FEET 
FROM COUNTY LINE LANE TO APPROX. 300 FT. W/O 
CALIMESA BLVD.  THE PROJECT WILL INCLUDE 
RAMP REALIGNMENT FOR ALL FOUR RAMPS WITH 
MINOR RAMP WIDENING. 2030

I-
10/COUNTY 
LINE RD EB 
ENTRY 
RAMP 800'

COUNTY 
LINE RD. I-10

REALIGN ENTRY RAMP 40' TO 
THE WEST 1 1

Riverside CALIMESA State 
Highway RIV131201 RIV131201 7TH 

PLACE
CALIMES
A BLVD.

IN RIVERSIDE COUNTY IN THE CITY OF CALIMESA - 
RECONSTRUCTION OF EXISTING INTERCHANGE AT I-
10/COUNTY LINE EXTENDING 1300 LINEAR FEET 
FROM COUNTY LINE LANE TO APPROX. 300 FT. W/O 
CALIMESA BLVD.  THE PROJECT WILL INCLUDE 
RAMP REALIGNMENT FOR ALL FOUR RAMPS WITH 
MINOR RAMP WIDENING. 2030

I-
10/COUNTY 
LINE RD EB 
EXIT RAMP 1100' I-10

COUNTY 
LINE RD.

WIDEN EB EXIT RAMP WITH 1 
LANE OFF MAINLINE 
EXPANDING TO 2 TURN LANES 
AT ARTERIAL 1 2

Riverside CALIMESA State 
Highway RIV131201 RIV131201 7TH 

PLACE
CALIMES
A BLVD.

IN RIVERSIDE COUNTY IN THE CITY OF CALIMESA - 
RECONSTRUCTION OF EXISTING INTERCHANGE AT I-
10/COUNTY LINE EXTENDING 1300 LINEAR FEET 
FROM COUNTY LINE LANE TO APPROX. 300 FT. W/O 
CALIMESA BLVD.  THE PROJECT WILL INCLUDE 
RAMP REALIGNMENT FOR ALL FOUR RAMPS WITH 
MINOR RAMP WIDENING. 2030

I-
10/COUNTY 
LINE RD 
WB ENTRY 
RAMP 950'

COUNTY 
LINE RD. I-10

WIDEN WB ENTRY RAMP WITH 2 
LANES AT ARTERIAL MERGING 
BACK TO 1 LANE AT MAINLINE 1 2
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Riverside CALIMESA State 
Highway RIV131201 RIV131201 7TH 

PLACE
CALIMES
A BLVD.

IN RIVERSIDE COUNTY IN THE CITY OF CALIMESA - 
RECONSTRUCTION OF EXISTING INTERCHANGE AT I-
10/COUNTY LINE EXTENDING 1300 LINEAR FEET 
FROM COUNTY LINE LANE TO APPROX. 300 FT. W/O 
CALIMESA BLVD.  THE PROJECT WILL INCLUDE 
RAMP REALIGNMENT FOR ALL FOUR RAMPS WITH 
MINOR RAMP WIDENING. 2030

I-
10/SINGLET
ON RD WB 
EXIT RAMP 950' I-10

COUNTY 
LINE RD.

WIDEN WB EXIT RAMP WITH 1 
LANE OFF MAINLINE 
EXPANDING TO 2 TURN LANES 
AT ARTERAIL 1 2

Riverside CALIMESA State 
Highway RIV131201 RIV131201 7TH 

PLACE
CALIMES
A BLVD.

IN RIVERSIDE COUNTY IN THE CITY OF CALIMESA - 
RECONSTRUCTION OF EXISTING INTERCHANGE AT I-
10/COUNTY LINE EXTENDING 1300 LINEAR FEET 
FROM COUNTY LINE LANE TO APPROX. 300 FT. W/O 
CALIMESA BLVD.  THE PROJECT WILL INCLUDE 
RAMP REALIGNMENT FOR ALL FOUR RAMPS WITH 
MINOR RAMP WIDENING. 2030

COUNTY 
LINE RD. 700'

COUNTY 
LINE RD. EB RAMPS

REMAINING 2 LANES AT 
COUNTY LINE LN AND 
WIDENING FROM 2 LANES TO 3 
LANES AT EB ENTRANCE RAMP 2 3

Riverside CALIMESA State 
Highway RIV131201 RIV131201 7TH 

PLACE
CALIMES
A BLVD.

IN RIVERSIDE COUNTY IN THE CITY OF CALIMESA - 
RECONSTRUCTION OF EXISTING INTERCHANGE AT I-
10/COUNTY LINE EXTENDING 1300 LINEAR FEET 
FROM COUNTY LINE LANE TO APPROX. 300 FT. W/O 
CALIMESA BLVD.  THE PROJECT WILL INCLUDE 
RAMP REALIGNMENT FOR ALL FOUR RAMPS WITH 
MINOR RAMP WIDENING. 2030

COUNTY 
LINE RD. 400' EB RAMPS WB RAMPS

WIDEN COUNTY LINE RD UC 
FROM 2 LANES TO 3 LANES 
BETWEEN EB AND WB RAMPS 2 3

Riverside CALIMESA State 
Highway RIV131201 RIV131201 7TH 

PLACE
CALIMES
A BLVD.

IN RIVERSIDE COUNTY IN THE CITY OF CALIMESA - 
RECONSTRUCTION OF EXISTING INTERCHANGE AT I-
10/COUNTY LINE EXTENDING 1300 LINEAR FEET 
FROM COUNTY LINE LANE TO APPROX. 300 FT. W/O 
CALIMESA BLVD.  THE PROJECT WILL INCLUDE 
RAMP REALIGNMENT FOR ALL FOUR RAMPS WITH 
MINOR RAMP WIDENING. 2030

COUNTY 
LINE RD. 850' WB RAMPS

300' WEST 
OF WB 
RAMPS

WIDEN COUNTY LINE RD EB 
FROM 1 LANE TO 2 LANES. 
TOTAL LANE WIDENING FROM 3 
TO 4 LANES (2EB/2WB) 3 4

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206B

AT I-15/FRANKLIN ST IC: CONS AUX LN SOUTH TO RR 
CYN RD, CONS AUX LN NORTH TO MAIN ST, WIDEN 
SB ON RAMP FROM MAIN ST FROM 1 TO 2 LNS, 
INSTALL NEW TRAFFIC SIGNALS AT THE MAIN ST 
RAMP INTERSECTION, CONS AUTO CENTER DR 
EXTENSION FROM OLD FRANKLIN ST OC TO FLINT 
ST AND EXTEND CANYON VIEW ESTATE-CAMINO 
DEL NORTE FROM OLD FRANKLIN ST TO EXISTING 
CAMINO DEL NORTE ABOUT 1800 FT S/O MAIN ST.

2032

I-15 Franklin 
St IC NB .47 miles

Railroad 
Cyn Rd NB 
on ramp

New 
Franklin St 
IC NB off 
ramp

Construct new connection between 
IC to accommodate 3 GP lns + 1 
Aux ln. 0 2

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206B

AT I-15/FRANKLIN ST IC: CONS AUX LN SOUTH TO RR 
CYN RD, CONS AUX LN NORTH TO MAIN ST, WIDEN 
SB ON RAMP FROM MAIN ST FROM 1 TO 2 LNS, 
INSTALL NEW TRAFFIC SIGNALS AT THE MAIN ST 
RAMP INTERSECTION, CONS AUTO CENTER DR 
EXTENSION FROM OLD FRANKLIN ST OC TO FLINT 
ST AND EXTEND CANYON VIEW ESTATE-CAMINO 
DEL NORTE FROM OLD FRANKLIN ST TO EXISTING 
CAMINO DEL NORTE ABOUT 1800 FT S/O MAIN ST.

2032

I-15 Franklin 
St IC SB .37 miles

Railroad 
Canyon Rd. 
SB off ramp

New 
Franklin St 
IC SB on 
ramp

Construct new connection between 
IC to accommodate 3 GP lns + 1 
Aux ln. 0 2

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206B

AT I-15/FRANKLIN ST IC: CONS AUX LN SOUTH TO RR 
CYN RD, CONS AUX LN NORTH TO MAIN ST, WIDEN 
SB ON RAMP FROM MAIN ST FROM 1 TO 2 LNS, 
INSTALL NEW TRAFFIC SIGNALS AT THE MAIN ST 
RAMP INTERSECTION, CONS AUTO CENTER DR 
EXTENSION FROM OLD FRANKLIN ST OC TO FLINT 
ST AND EXTEND CANYON VIEW ESTATE-CAMINO 
DEL NORTE FROM OLD FRANKLIN ST TO EXISTING 
CAMINO DEL NORTE ABOUT 1800 FT S/O MAIN ST.

2032

I-15 Franklin 
St NB .33 miles

New 
Franklin St. 
IC Main St. IC

Construct new connection between 
IC to accommodate 3 GP lns + 1 
Aux ln. 3 4

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206B

AT I-15/FRANKLIN ST IC: CONS AUX LN SOUTH TO RR 
CYN RD, CONS AUX LN NORTH TO MAIN ST, WIDEN 
SB ON RAMP FROM MAIN ST FROM 1 TO 2 LNS, 
INSTALL NEW TRAFFIC SIGNALS AT THE MAIN ST 
RAMP INTERSECTION, CONS AUTO CENTER DR 
EXTENSION FROM OLD FRANKLIN ST OC TO FLINT 
ST AND EXTEND CANYON VIEW ESTATE-CAMINO 
DEL NORTE FROM OLD FRANKLIN ST TO EXISTING 
CAMINO DEL NORTE ABOUT 1800 FT S/O MAIN ST.

2032

I-15 Franklin 
St SB .32 miles

New 
Franklin St 
IC Main St. IC

Construct new connection between 
IC to accommodate 3 GP lns + 1 
Aux ln. 3 4

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206B

AT I-15/FRANKLIN ST IC: CONS AUX LN SOUTH TO RR 
CYN RD, CONS AUX LN NORTH TO MAIN ST, WIDEN 
SB ON RAMP FROM MAIN ST FROM 1 TO 2 LNS, 
INSTALL NEW TRAFFIC SIGNALS AT THE MAIN ST 
RAMP INTERSECTION, CONS AUTO CENTER DR 
EXTENSION FROM OLD FRANKLIN ST OC TO FLINT 
ST AND EXTEND CANYON VIEW ESTATE-CAMINO 
DEL NORTE FROM OLD FRANKLIN ST TO EXISTING 
CAMINO DEL NORTE ABOUT 1800 FT S/O MAIN ST.

2032

I-15 Franklin 
St. NB Exit 
Ramp .27 miles I-15

New 
Franklin St.

Construct new I-15 Franklin St NB 
Exit Ramp, from 1 ln at I-15  to 2 
lns (1 right ln & 1 thru ln with option 
to turn left) @ Franklin St. 0 2
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Riverside Lake Elsinore State 
Highway RIV010206 RIV010206B

AT I-15/FRANKLIN ST IC: CONS AUX LN SOUTH TO RR 
CYN RD, CONS AUX LN NORTH TO MAIN ST, WIDEN 
SB ON RAMP FROM MAIN ST FROM 1 TO 2 LNS, 
INSTALL NEW TRAFFIC SIGNALS AT THE MAIN ST 
RAMP INTERSECTION, CONS AUTO CENTER DR 
EXTENSION FROM OLD FRANKLIN ST OC TO FLINT 
ST AND EXTEND CANYON VIEW ESTATE-CAMINO 
DEL NORTE FROM OLD FRANKLIN ST TO EXISTING 
CAMINO DEL NORTE ABOUT 1800 FT S/O MAIN ST.

2032

New 
Franklin St. 0.3 miles

Auto Center 
Dr./Casino 
Dr.

Camino Del 
Norte

Construct New 4 ln OC with left 
turn lane and dedicated right turn 
lane at the on-ramp intersection 0 6

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206B

AT I-15/FRANKLIN ST IC: CONS AUX LN SOUTH TO RR 
CYN RD, CONS AUX LN NORTH TO MAIN ST, WIDEN 
SB ON RAMP FROM MAIN ST FROM 1 TO 2 LNS, 
INSTALL NEW TRAFFIC SIGNALS AT THE MAIN ST 
RAMP INTERSECTION, CONS AUTO CENTER DR 
EXTENSION FROM OLD FRANKLIN ST OC TO FLINT 
ST AND EXTEND CANYON VIEW ESTATE-CAMINO 
DEL NORTE FROM OLD FRANKLIN ST TO EXISTING 
CAMINO DEL NORTE ABOUT 1800 FT S/O MAIN ST.

2032

New 
Franklin St. 0.1 miles Cole St

Auto Center 
Dr./Casino 
Dr.

Construct New 2 lane Franklin Rd 
extension with EB Lt turn lane @ 
Auto Center Dr. 0 6

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206B

AT I-15/FRANKLIN ST IC: CONS AUX LN SOUTH TO RR 
CYN RD, CONS AUX LN NORTH TO MAIN ST, WIDEN 
SB ON RAMP FROM MAIN ST FROM 1 TO 2 LNS, 
INSTALL NEW TRAFFIC SIGNALS AT THE MAIN ST 
RAMP INTERSECTION, CONS AUTO CENTER DR 
EXTENSION FROM OLD FRANKLIN ST OC TO FLINT 
ST AND EXTEND CANYON VIEW ESTATE-CAMINO 
DEL NORTE FROM OLD FRANKLIN ST TO EXISTING 
CAMINO DEL NORTE ABOUT 1800 FT S/O MAIN ST.

2032

I-15 Franklin 
St. NB Entry 
Ramp .26 miles

New 
Franklin St. I-15

Construct new I-15 Franklin St NB 
Entry ramp - From 2 lns (1 GP & 1 
HOV) @ Franklin St merging to 1 ln  
connection to mainline auxiliary ln 
(HOV ln .13 mls in length) 0 2

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206B

AT I-15/FRANKLIN ST IC: CONS AUX LN SOUTH TO RR 
CYN RD, CONS AUX LN NORTH TO MAIN ST, WIDEN 
SB ON RAMP FROM MAIN ST FROM 1 TO 2 LNS, 
INSTALL NEW TRAFFIC SIGNALS AT THE MAIN ST 
RAMP INTERSECTION, CONS AUTO CENTER DR 
EXTENSION FROM OLD FRANKLIN ST OC TO FLINT 
ST AND EXTEND CANYON VIEW ESTATE-CAMINO 
DEL NORTE FROM OLD FRANKLIN ST TO EXISTING 
CAMINO DEL NORTE ABOUT 1800 FT S/O MAIN ST.

2032

I-15/Franklin 
St. SB Entry 
Ramp .27 miles

New 
Franklin St. I-15

Construct new I-15 Franklin St. SB 
entry ramp - 2 lns (1 GP & 1 HOV) 
at Franklin St merging to 1 ln with 
connection to mainline auxiliary ln 
(HOV ln .15 mls in length) 0 2

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206B

AT I-15/FRANKLIN ST IC: CONS AUX LN SOUTH TO RR 
CYN RD, CONS AUX LN NORTH TO MAIN ST, WIDEN 
SB ON RAMP FROM MAIN ST FROM 1 TO 2 LNS, 
INSTALL NEW TRAFFIC SIGNALS AT THE MAIN ST 
RAMP INTERSECTION, CONS AUTO CENTER DR 
EXTENSION FROM OLD FRANKLIN ST OC TO FLINT 
ST AND EXTEND CANYON VIEW ESTATE-CAMINO 
DEL NORTE FROM OLD FRANKLIN ST TO EXISTING 
CAMINO DEL NORTE ABOUT 1800 FT S/O MAIN ST.

2032

I-15 Franklin 
St SB Exit 
Ramp .32 miles I-15 Franklin St.

Construct new I-15 Franklin St. SB 
exit ramp - 1 ln at mainline I-15 
expanding to 3 lns at connection to 
Franklin St. 0 2

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206B

AT I-15/FRANKLIN ST IC: CONS AUX LN SOUTH TO RR 
CYN RD, CONS AUX LN NORTH TO MAIN ST, WIDEN 
SB ON RAMP FROM MAIN ST FROM 1 TO 2 LNS, 
INSTALL NEW TRAFFIC SIGNALS AT THE MAIN ST 
RAMP INTERSECTION, CONS AUTO CENTER DR 
EXTENSION FROM OLD FRANKLIN ST OC TO FLINT 
ST AND EXTEND CANYON VIEW ESTATE-CAMINO 
DEL NORTE FROM OLD FRANKLIN ST TO EXISTING 
CAMINO DEL NORTE ABOUT 1800 FT S/O MAIN ST.

2032
Canyon 
View 
Estates 
Extension .32 miles

Existing 
Franklin St.

New 
Franklin St.

Construct Cyn Estates Drive 
Extension from existing Franklin St. 
to New Franklin St.- extend 2 lns (1 
ln in each direction with turn ln) and 
turn pockets at intersections 0 2

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206B

AT I-15/FRANKLIN ST IC: CONS AUX LN SOUTH TO RR 
CYN RD, CONS AUX LN NORTH TO MAIN ST, WIDEN 
SB ON RAMP FROM MAIN ST FROM 1 TO 2 LNS, 
INSTALL NEW TRAFFIC SIGNALS AT THE MAIN ST 
RAMP INTERSECTION, CONS AUTO CENTER DR 
EXTENSION FROM OLD FRANKLIN ST OC TO FLINT 
ST AND EXTEND CANYON VIEW ESTATE-CAMINO 
DEL NORTE FROM OLD FRANKLIN ST TO EXISTING 
CAMINO DEL NORTE ABOUT 1800 FT S/O MAIN ST.

2032

Camino Del 
Norte 
Extension .59 miles

New 
Franklin St

Existing 
Camino Del 
Norte

Extension of Camino Del Norte to 
the north,extending 2 lns (1 ln in 
each direction with turn ln) and turn 
pockets at intersections. 0 2

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206B

AT I-15/FRANKLIN ST IC: CONS AUX LN SOUTH TO RR 
CYN RD, CONS AUX LN NORTH TO MAIN ST, WIDEN 
SB ON RAMP FROM MAIN ST FROM 1 TO 2 LNS, 
INSTALL NEW TRAFFIC SIGNALS AT THE MAIN ST 
RAMP INTERSECTION, CONS AUTO CENTER DR 
EXTENSION FROM OLD FRANKLIN ST OC TO FLINT 
ST AND EXTEND CANYON VIEW ESTATE-CAMINO 
DEL NORTE FROM OLD FRANKLIN ST TO EXISTING 
CAMINO DEL NORTE ABOUT 1800 FT S/O MAIN ST.

2032

Auto Center 
Dr. 
Extension .15 miles

Existing 
Franklin St.

New 
Franklin St.

Construct Auto Center Dr. 
extension from existing Franklin St. 
to new Franklin St – 4 thru lns (2 ln 
in each direction, plus turning lns) 0 4
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Riverside Lake Elsinore State 
Highway RIV010206 RIV010206B

AT I-15/FRANKLIN ST IC: CONS AUX LN SOUTH TO RR 
CYN RD, CONS AUX LN NORTH TO MAIN ST, WIDEN 
SB ON RAMP FROM MAIN ST FROM 1 TO 2 LNS, 
INSTALL NEW TRAFFIC SIGNALS AT THE MAIN ST 
RAMP INTERSECTION, CONS AUTO CENTER DR 
EXTENSION FROM OLD FRANKLIN ST OC TO FLINT 
ST AND EXTEND CANYON VIEW ESTATE-CAMINO 
DEL NORTE FROM OLD FRANKLIN ST TO EXISTING 
CAMINO DEL NORTE ABOUT 1800 FT S/O MAIN ST.

2032

Auto Center 
Dr. 
Extension .46 miles

New 
Franklin St Adobe St.

Construct Auto Center Dr. 
extension from New Franklin St to 
Adobe St –  2 thru lanes (1 ln in 
each direction, plus turning lns) 0 2

Riverside Lake Elsinore State 
Highway RIV010206 RIV010206B

AT I-15/FRANKLIN ST IC: CONS AUX LN SOUTH TO RR 
CYN RD, CONS AUX LN NORTH TO MAIN ST, WIDEN 
SB ON RAMP FROM MAIN ST FROM 1 TO 2 LNS, 
INSTALL NEW TRAFFIC SIGNALS AT THE MAIN ST 
RAMP INTERSECTION, CONS AUTO CENTER DR 
EXTENSION FROM OLD FRANKLIN ST OC TO FLINT 
ST AND EXTEND CANYON VIEW ESTATE-CAMINO 
DEL NORTE FROM OLD FRANKLIN ST TO EXISTING 
CAMINO DEL NORTE ABOUT 1800 FT S/O MAIN ST.

2032

I-15 Main St 
SB entrance 
ramp .25 miles Main Street I-15

Realign & reconstruct SB Main St. 
entrance ramp – 2 lns (1 GP & 1 
HOV) to 1 ln with connection to 
mainline auxiliary ln (HOV ln is .13 
miles in length) 1 2

Riverside PERRIS State 
Highway

3M04WT01
4 RIV131003

IN CENTRAL RIVERSIDE COUNTY IN THE CITY OF 
PERRIS - I-215 AT NUEVO INTERCHANGE 
IMPROVEMENTS: WIDENING OF OC FROM 4 TO 6 
LANES (3 LANES IN EA DIRECTION) AND WIDENING 
OF NB AND SB ENTRY RAMP FROM 2 TO 3 LANES.  
ADDITIONAL IMPROVEMENTS INCLUDE SIDEWALK 
INSTALLATION ON BOTH SIDES OF THE OC. 2035 I-215 OC 1 mile

START OF 
THE 
BRIDGE  
(OC)

END OF 
THE 
BRIDGE 
(OC)

Widening from 4 to 6 lanes (3 in 
each direction) across the OC 2 3

Riverside PERRIS State 
Highway

3M04WT01
4 RIV131003

IN CENTRAL RIVERSIDE COUNTY IN THE CITY OF 
PERRIS - I-215 AT NUEVO INTERCHANGE 
IMPROVEMENTS: WIDENING OF OC FROM 4 TO 6 
LANES (3 LANES IN EA DIRECTION) AND WIDENING 
OF NB AND SB ENTRY RAMP FROM 2 TO 3 LANES.  
ADDITIONAL IMPROVEMENTS INCLUDE SIDEWALK 
INSTALLATION ON BOTH SIDES OF THE OC. 2035

NB ENTRY 
RAMP 1200' Nuevo I-215

Add one NB entry ramp from 
Nuevo to I-215 2 3

Riverside PERRIS State 
Highway

3M04WT01
4 RIV131003

IN CENTRAL RIVERSIDE COUNTY IN THE CITY OF 
PERRIS - I-215 AT NUEVO INTERCHANGE 
IMPROVEMENTS: WIDENING OF OC FROM 4 TO 6 
LANES (3 LANES IN EA DIRECTION) AND WIDENING 
OF NB AND SB ENTRY RAMP FROM 2 TO 3 LANES.  
ADDITIONAL IMPROVEMENTS INCLUDE SIDEWALK 
INSTALLATION ON BOTH SIDES OF THE OC. 2035 I-215 1200'

SB ENTRY 
RAMP I-215

Add one SB entry ramp from Nuevo 
to I-215 2 3

Riverside CATHEDRAL 
CITY

State 
Highway 3M0722 RIV180108

IN COACHELLA VALLEY FOR CITY OF CATHEDRAL 
CITY - CONSTRUCT THE PROPOSED I-10 IC FROM 
LANDAU BLVD BETWEEN VISTA CHINO AND VARNER 
RD FROM 4 TO 6 LANES AND ADD NEW EXTENSION 
TO LANDAU BLVD BETWEEN I-10 AND PROPOSED 
VALLEY CENTER DRIVE. INCLUDES NEW GRADE 
SEPARATION WITH UPRR AND NEW FREEWAY 
CONNECTION AT NEW 6 LANE IC ON LANDAU I-10. 
(PA&ED ONLY)

2035

Vista Chino 
to UPRR 1.1 miles Vista Chino UPRR Construct 6 new lanes and IC 0 6

Riverside CATHEDRAL 
CITY

State 
Highway 3M0722 RIV180108

IN COACHELLA VALLEY FOR CITY OF CATHEDRAL 
CITY - CONSTRUCT THE PROPOSED I-10 IC FROM 
LANDAU BLVD BETWEEN VISTA CHINO AND VARNER 
RD FROM 4 TO 6 LANES AND ADD NEW EXTENSION 
TO LANDAU BLVD BETWEEN I-10 AND PROPOSED 
VALLEY CENTER DRIVE. INCLUDES NEW GRADE 
SEPARATION WITH UPRR AND NEW FREEWAY 
CONNECTION AT NEW 6 LANE IC ON LANDAU I-10. 
(PA&ED ONLY)

2035

UPRR 
Grade 
Separation 220 feet

UPRR South 
ROW

UPRR North 
ROW Construct 6 new lanes over UPRR 0 6

Riverside CATHEDRAL 
CITY

State 
Highway 3M0722 RIV180108

IN COACHELLA VALLEY FOR CITY OF CATHEDRAL 
CITY - CONSTRUCT THE PROPOSED I-10 IC FROM 
LANDAU BLVD BETWEEN VISTA CHINO AND VARNER 
RD FROM 4 TO 6 LANES AND ADD NEW EXTENSION 
TO LANDAU BLVD BETWEEN I-10 AND PROPOSED 
VALLEY CENTER DRIVE. INCLUDES NEW GRADE 
SEPARATION WITH UPRR AND NEW FREEWAY 
CONNECTION AT NEW 6 LANE IC ON LANDAU I-10. 
(PA&ED ONLY)

2035

Landau New 
Interchange 3,180 feet

UPRR North 
ROW

Valley 
Center Drive Construct new interchange on I-10 0 6

Riverside EASTVALE State 
Highway RIV050532 RIV050532 Lindsey Ct Wineville 

Ave

ON I-15 NEAR THE CITY OF NORCO - CONSTRUCT 
NEW SCHLEISMAN RD IC (6 THROUGH LANES) AND 
RAMPS (2 LANES) AND NB/SB AUX LANE BETWEEN 
SCHLEISMAN RD IC AND LIMONITE RD IC (EA: 
0E140K) 2035

I-
15/Schleism
an Rd SB 
Entry Ramp 1710'

Schleisman 
Rd I-15

Add new SB entry 2 lanes at 
arterial merging to 1 lane at 
mainline n/a 2

Riverside EASTVALE State 
Highway RIV050532 RIV050532 Lindsey Ct Wineville 

Ave

ON I-15 NEAR THE CITY OF NORCO - CONSTRUCT 
NEW SCHLEISMAN RD IC (6 THROUGH LANES) AND 
RAMPS (2 LANES) AND NB/SB AUX LANE BETWEEN 
SCHLEISMAN RD IC AND LIMONITE RD IC (EA: 
0E140K) 2035

I-15 SB Aux 
Lanes 600'

Limonite 
Ave SB 
entry ramp

Schleisman 
Rd SB exit 
ramp Add 1 SB aux lane n/a 1
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Riverside EASTVALE State 
Highway RIV050532 RIV050532 Lindsey Ct Wineville 

Ave

ON I-15 NEAR THE CITY OF NORCO - CONSTRUCT 
NEW SCHLEISMAN RD IC (6 THROUGH LANES) AND 
RAMPS (2 LANES) AND NB/SB AUX LANE BETWEEN 
SCHLEISMAN RD IC AND LIMONITE RD IC (EA: 
0E140K) 2035

I-
15/Schleism
an Rd NB 
Entry Ramp 1500'

Schleisman 
Rd I-15

Add new NB entry 2 lanes at 
arterial merging to 1 lane at 
mainline into NB aux lane n/a 2

Riverside EASTVALE State 
Highway RIV050532 RIV050532 Lindsey Ct Wineville 

Ave

ON I-15 NEAR THE CITY OF NORCO - CONSTRUCT 
NEW SCHLEISMAN RD IC (6 THROUGH LANES) AND 
RAMPS (2 LANES) AND NB/SB AUX LANE BETWEEN 
SCHLEISMAN RD IC AND LIMONITE RD IC (EA: 
0E140K) 2035

I-15 NB Aux 
Lanes 2100'

Schleisman 
Rd NB entry 
ramp

Limonite 
Ave exit 
ramp Add 1 NB aux lane n/a 1

Riverside EASTVALE State 
Highway RIV050532 RIV050532 Lindsey Ct Wineville 

Ave

ON I-15 NEAR THE CITY OF NORCO - CONSTRUCT 
NEW SCHLEISMAN RD IC (6 THROUGH LANES) AND 
RAMPS (2 LANES) AND NB/SB AUX LANE BETWEEN 
SCHLEISMAN RD IC AND LIMONITE RD IC (EA: 
0E140K) 2035

I-
15/Schleism
an Rd NB 
Exit Ramp 1310' I-15

Schleisman 
Rd

Add new SB exit ramp with 1 lane 
at mainline expanding to 3 turn 
lanes at arterial n/a 3

Riverside EASTVALE State 
Highway RIV050532 RIV050532 Lindsey Ct Wineville 

Ave

ON I-15 NEAR THE CITY OF NORCO - CONSTRUCT 
NEW SCHLEISMAN RD IC (6 THROUGH LANES) AND 
RAMPS (2 LANES) AND NB/SB AUX LANE BETWEEN 
SCHLEISMAN RD IC AND LIMONITE RD IC (EA: 
0E140K) 2035

Schleisman 
Rd 3670' Lindsey Ct

NB Entry 
Ramp Construct new 6 lane arterial n/a 6

Riverside EASTVALE State 
Highway RIV050532 RIV050532 Lindsey Ct Wineville 

Ave

ON I-15 NEAR THE CITY OF NORCO - CONSTRUCT 
NEW SCHLEISMAN RD IC (6 THROUGH LANES) AND 
RAMPS (2 LANES) AND NB/SB AUX LANE BETWEEN 
SCHLEISMAN RD IC AND LIMONITE RD IC (EA: 
0E140K) 2035

I-
15/Schleism
an Rd SB 
Exit Ramp 1380' I-15

Schleisman 
Rd

Add new SB exit ramp with 1 lane 
at mainline expanding to 3 turn 
lanes at arterial n/a 3

Riverside CALIMESA State 
Highway RIV060117 RIV060117 Woodhous

e Rd
Calimesa 
Blvd

ON I-10/SINGLETON RD IC: RECONSTRUCT/WIDEN 2 
TO 4 THROUGH LANES (WOODHOUSE TO CALIMESA 
BLVD), RECONSTRUCT/WIDEN RAMPS – EB ENTRY 1 
TO 2 LNS W/ HOV PREFERENTIAL LN, WB EXIT 1 TO 
3 LNS, ADD EB EXIT RAMP (3 LNS), WB ENTRY RAMP 
(2 LNS W/ HOV PREFERENTIAL LN), INCLUDE 
EXTENDED RAMP ACCEL/DECEL LNS, RELOCATE 
CALIMESA BLVD/SINGLETON RD INTERSECTION, 
ADD SB EXTENDED DEDICATED RIGHT-TURN LN (EA: 
0F980) 2035

I-
10/Singleton 
Rd EB Entry 
Ramp 1100'

Singleton 
Rd I-10

Widen from 1 lane ramp to 2 lanes 
at arterial mergine back to 1 lane at 
mainline incl. HOV 1 2

Riverside CALIMESA State 
Highway RIV060117 RIV060117 Woodhous

e Rd
Calimesa 
Blvd

ON I-10/SINGLETON RD IC: RECONSTRUCT/WIDEN 2 
TO 4 THROUGH LANES (WOODHOUSE TO CALIMESA 
BLVD), RECONSTRUCT/WIDEN RAMPS – EB ENTRY 1 
TO 2 LNS W/ HOV PREFERENTIAL LN, WB EXIT 1 TO 
3 LNS, ADD EB EXIT RAMP (3 LNS), WB ENTRY RAMP 
(2 LNS W/ HOV PREFERENTIAL LN), INCLUDE 
EXTENDED RAMP ACCEL/DECEL LNS, RELOCATE 
CALIMESA BLVD/SINGLETON RD INTERSECTION, 
ADD SB EXTENDED DEDICATED RIGHT-TURN LN (EA: 
0F980) 2035

I-
10/Singleton 
Rd EB exit 
ramp 1100' I-10

Singleton 
Rd

Add new EB exit ramp with 1 lane 
off mainline expanding to 3 turn 
lanes at arterial 0 3

Riverside CALIMESA State 
Highway RIV060117 RIV060117 Woodhous

e Rd
Calimesa 
Blvd

ON I-10/SINGLETON RD IC: RECONSTRUCT/WIDEN 2 
TO 4 THROUGH LANES (WOODHOUSE TO CALIMESA 
BLVD), RECONSTRUCT/WIDEN RAMPS – EB ENTRY 1 
TO 2 LNS W/ HOV PREFERENTIAL LN, WB EXIT 1 TO 
3 LNS, ADD EB EXIT RAMP (3 LNS), WB ENTRY RAMP 
(2 LNS W/ HOV PREFERENTIAL LN), INCLUDE 
EXTENDED RAMP ACCEL/DECEL LNS, RELOCATE 
CALIMESA BLVD/SINGLETON RD INTERSECTION, 
ADD SB EXTENDED DEDICATED RIGHT-TURN LN (EA: 
0F980) 2035

I-
10/Singleton 
Rd ramps 2600' .4 miles ramp

Add extended accel/decel lanes to 
entry and exit ramps 0 1

Riverside CALIMESA State 
Highway RIV060117 RIV060117 Woodhous

e Rd
Calimesa 
Blvd

ON I-10/SINGLETON RD IC: RECONSTRUCT/WIDEN 2 
TO 4 THROUGH LANES (WOODHOUSE TO CALIMESA 
BLVD), RECONSTRUCT/WIDEN RAMPS – EB ENTRY 1 
TO 2 LNS W/ HOV PREFERENTIAL LN, WB EXIT 1 TO 
3 LNS, ADD EB EXIT RAMP (3 LNS), WB ENTRY RAMP 
(2 LNS W/ HOV PREFERENTIAL LN), INCLUDE 
EXTENDED RAMP ACCEL/DECEL LNS, RELOCATE 
CALIMESA BLVD/SINGLETON RD INTERSECTION, 
ADD SB EXTENDED DEDICATED RIGHT-TURN LN (EA: 
0F980) 2035

I-
10/Singleton 
Rd WB entry 
ramp 950'

Singleton 
Rd I-10

Add new WB exit ramp with 1 lane 
off mainline expanding to 3 turn 
lanes at arterial 0 2

Riverside CALIMESA State 
Highway RIV060117 RIV060117 Woodhous

e Rd
Calimesa 
Blvd

ON I-10/SINGLETON RD IC: RECONSTRUCT/WIDEN 2 
TO 4 THROUGH LANES (WOODHOUSE TO CALIMESA 
BLVD), RECONSTRUCT/WIDEN RAMPS – EB ENTRY 1 
TO 2 LNS W/ HOV PREFERENTIAL LN, WB EXIT 1 TO 
3 LNS, ADD EB EXIT RAMP (3 LNS), WB ENTRY RAMP 
(2 LNS W/ HOV PREFERENTIAL LN), INCLUDE 
EXTENDED RAMP ACCEL/DECEL LNS, RELOCATE 
CALIMESA BLVD/SINGLETON RD INTERSECTION, 
ADD SB EXTENDED DEDICATED RIGHT-TURN LN (EA: 
0F980) 2035

I-
10/Singleton 
Rd WB exit 
ramp 950' I-10

Singleton 
Rd

Widen from 1 lane to 1 lane at 
mainline expanding to 3 turn lanes 
at arterial 1 3
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Riverside CALIMESA State 
Highway RIV060117 RIV060117 Woodhous

e Rd
Calimesa 
Blvd

ON I-10/SINGLETON RD IC: RECONSTRUCT/WIDEN 2 
TO 4 THROUGH LANES (WOODHOUSE TO CALIMESA 
BLVD), RECONSTRUCT/WIDEN RAMPS – EB ENTRY 1 
TO 2 LNS W/ HOV PREFERENTIAL LN, WB EXIT 1 TO 
3 LNS, ADD EB EXIT RAMP (3 LNS), WB ENTRY RAMP 
(2 LNS W/ HOV PREFERENTIAL LN), INCLUDE 
EXTENDED RAMP ACCEL/DECEL LNS, RELOCATE 
CALIMESA BLVD/SINGLETON RD INTERSECTION, 
ADD SB EXTENDED DEDICATED RIGHT-TURN LN (EA: 
0F980) 2035

Singleton 
Rd 1250'

Approx 
Woodhouse 
Rd

just east of 
Calimesa 
Blvd widen 2 to 4 lanes 2 4

Riverside CALIMESA State 
Highway RIV060117 RIV060117 Woodhous

e Rd
Calimesa 
Blvd

ON I-10/SINGLETON RD IC: RECONSTRUCT/WIDEN 2 
TO 4 THROUGH LANES (WOODHOUSE TO CALIMESA 
BLVD), RECONSTRUCT/WIDEN RAMPS – EB ENTRY 1 
TO 2 LNS W/ HOV PREFERENTIAL LN, WB EXIT 1 TO 
3 LNS, ADD EB EXIT RAMP (3 LNS), WB ENTRY RAMP 
(2 LNS W/ HOV PREFERENTIAL LN), INCLUDE 
EXTENDED RAMP ACCEL/DECEL LNS, RELOCATE 
CALIMESA BLVD/SINGLETON RD INTERSECTION, 
ADD SB EXTENDED DEDICATED RIGHT-TURN LN (EA: 
0F980) 2035

Singleton 
Rd 850'

Calimesa 
Blvd

New WB 
Entry Ramp

Add SB extended dedicated right 
turn lane 0 1

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

State 
Highway RIV62024 RIV62024

2.0 KM s/o 
Domenigo
ni Pkwy

Gilman 
Springs 
Rd

ON SR79 IN SOUTHWESTERN RIVERSIDE COUNTY 
BETWEEN 2.0 KILOMETERS SOUTH OF DOMENIGONI 
PKWY TO GILMAN SPRINGS ROAD: REALIGN AND 
WIDEN SR79 FROM 2 TO 4 THROUGH LANES.

2035 SR-79 18.02 mi

2.0 km 
south of 
Domenigoni 
Pkwy

Gilman 
Springs Rd Widen from 2 to 4 lanes 2 4

Riverside Riverside 
County

State 
Highway

RIV011232
B RIV011232A Antelope 

Rd. Haun Rd.

AT I-215/SCOTT RD IC: WIDEN FROM 6 TO 11 LANES 
(7 THRU AND 4 TURN) BTWN ANTELOPE RD AND 
HAUN RD - RECONSTRUCT/WIDEN RAMPS - NB EXIT 
INCLUDING DECELERATION LN; SB ENTRY RAMP (1 
TO 2 LNS); ENTRY RAMPS INCLUDE HOV LN; RAMPS 
INCLUDE EXTENDED 
ACCELERATION/DECELERATION LANES, ADD 
EXTENDED RIGHT-TURN LNS. - PH II.

2038
I-215/Scott 
Rd - NB Exit 
ramp 1850 ft. I-215 Scott Rd.

Widen from 1 ln at mainline to 2 lns 
at mainline and 2 lns at arterial.  
Std off ramp for Scott Rd. exit EB 
traffic only. Decel ln 1300'. 1 2

Riverside Riverside 
County

State 
Highway

RIV011232
B RIV011232A Antelope 

Rd. Haun Rd.

AT I-215/SCOTT RD IC: WIDEN FROM 6 TO 11 LANES 
(7 THRU AND 4 TURN) BTWN ANTELOPE RD AND 
HAUN RD - RECONSTRUCT/WIDEN RAMPS - NB EXIT 
INCLUDING DECELERATION LN; SB ENTRY RAMP (1 
TO 2 LNS); ENTRY RAMPS INCLUDE HOV LN; RAMPS 
INCLUDE EXTENDED 
ACCELERATION/DECELERATION LANES, ADD 
EXTENDED RIGHT-TURN LNS. - PH II.

2038
I-215/Scott 
Rd - SB 
entry ramp 1360 ft. Scott Rd. I-215

Widen from 1 ln ramp to 2 lns at 
arterial w/HOV, merging to 1 ln at 
mainline and extending excel lane 
to 1,100' 1 2

Riverside Riverside 
County

State 
Highway

RIV011232
B RIV011232A Antelope 

Rd. Haun Rd.

AT I-215/SCOTT RD IC: WIDEN FROM 6 TO 11 LANES 
(7 THRU AND 4 TURN) BTWN ANTELOPE RD AND 
HAUN RD - RECONSTRUCT/WIDEN RAMPS - NB EXIT 
INCLUDING DECELERATION LN; SB ENTRY RAMP (1 
TO 2 LNS); ENTRY RAMPS INCLUDE HOV LN; RAMPS 
INCLUDE EXTENDED 
ACCELERATION/DECELERATION LANES, ADD 
EXTENDED RIGHT-TURN LNS. - PH II.

2038

Antelope Rd 
- NB 233 ft

S/O Scott 
Rd. Scott Rd. Add 1 thru lane 1 2

Riverside Riverside 
County

State 
Highway

RIV011232
B RIV011232A Antelope 

Rd. Haun Rd.

AT I-215/SCOTT RD IC: WIDEN FROM 6 TO 11 LANES 
(7 THRU AND 4 TURN) BTWN ANTELOPE RD AND 
HAUN RD - RECONSTRUCT/WIDEN RAMPS - NB EXIT 
INCLUDING DECELERATION LN; SB ENTRY RAMP (1 
TO 2 LNS); ENTRY RAMPS INCLUDE HOV LN; RAMPS 
INCLUDE EXTENDED 
ACCELERATION/DECELERATION LANES, ADD 
EXTENDED RIGHT-TURN LNS. - PH II.

2038

Antelope Rd 
- NB 667 ft Scott Rd.

N/O Scott 
Rd. Lengthen 1 thru ln for approx 667' 2 2

Riverside Riverside 
County

State 
Highway

RIV011232
B RIV011232A Antelope 

Rd. Haun Rd.

AT I-215/SCOTT RD IC: WIDEN FROM 6 TO 11 LANES 
(7 THRU AND 4 TURN) BTWN ANTELOPE RD AND 
HAUN RD - RECONSTRUCT/WIDEN RAMPS - NB EXIT 
INCLUDING DECELERATION LN; SB ENTRY RAMP (1 
TO 2 LNS); ENTRY RAMPS INCLUDE HOV LN; RAMPS 
INCLUDE EXTENDED 
ACCELERATION/DECELERATION LANES, ADD 
EXTENDED RIGHT-TURN LNS. - PH II.

2038

Antelope Rd 
- SB 1266 ft. Scott Rd.

N/O Scott 
Rd.

Add 1 thru ln for approx 900', 1 
right turn ln for approx 414', and 1 
left turn ln for approx 194'. 1 2

Riverside Riverside 
County

State 
Highway

RIV011232
B RIV011232A Antelope 

Rd. Haun Rd.

AT I-215/SCOTT RD IC: WIDEN FROM 6 TO 11 LANES 
(7 THRU AND 4 TURN) BTWN ANTELOPE RD AND 
HAUN RD - RECONSTRUCT/WIDEN RAMPS - NB EXIT 
INCLUDING DECELERATION LN; SB ENTRY RAMP (1 
TO 2 LNS); ENTRY RAMPS INCLUDE HOV LN; RAMPS 
INCLUDE EXTENDED 
ACCELERATION/DECELERATION LANES, ADD 
EXTENDED RIGHT-TURN LNS. - PH II.

2038

Scott Rd -  
WB 356 ft.

Antelope 
Rd.

I-215 NB 
ramp

Add 1 thru ln and 1 right turn ln for 
approx 356'. 2 3
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Riverside Riverside 
County

State 
Highway

RIV011232
B RIV011232A Antelope 

Rd. Haun Rd.

AT I-215/SCOTT RD IC: WIDEN FROM 6 TO 11 LANES 
(7 THRU AND 4 TURN) BTWN ANTELOPE RD AND 
HAUN RD - RECONSTRUCT/WIDEN RAMPS - NB EXIT 
INCLUDING DECELERATION LN; SB ENTRY RAMP (1 
TO 2 LNS); ENTRY RAMPS INCLUDE HOV LN; RAMPS 
INCLUDE EXTENDED 
ACCELERATION/DECELERATION LANES, ADD 
EXTENDED RIGHT-TURN LNS. - PH II.

2038

Scott Rd -  
EB 375 ft.

I-215 NB 
ramp

Antelope 
Rd.

Add 1 thru ln and 1 right turn ln for 
approx 375'. 2 3

Riverside Riverside 
County

State 
Highway

RIV011232
B RIV011232A Antelope 

Rd. Haun Rd.

AT I-215/SCOTT RD IC: WIDEN FROM 6 TO 11 LANES 
(7 THRU AND 4 TURN) BTWN ANTELOPE RD AND 
HAUN RD - RECONSTRUCT/WIDEN RAMPS - NB EXIT 
INCLUDING DECELERATION LN; SB ENTRY RAMP (1 
TO 2 LNS); ENTRY RAMPS INCLUDE HOV LN; RAMPS 
INCLUDE EXTENDED 
ACCELERATION/DECELERATION LANES, ADD 
EXTENDED RIGHT-TURN LNS. - PH II.

2038

Scott Rd -  
WB 675 ft.

I-215 NB 
ramp

I-215 SB 
ramp

Add 1 thru ln and 1 right turn ln for 
approx 520'. 2 3

Riverside Riverside 
County

State 
Highway

RIV011232
B RIV011232A Antelope 

Rd. Haun Rd.

AT I-215/SCOTT RD IC: WIDEN FROM 6 TO 11 LANES 
(7 THRU AND 4 TURN) BTWN ANTELOPE RD AND 
HAUN RD - RECONSTRUCT/WIDEN RAMPS - NB EXIT 
INCLUDING DECELERATION LN; SB ENTRY RAMP (1 
TO 2 LNS); ENTRY RAMPS INCLUDE HOV LN; RAMPS 
INCLUDE EXTENDED 
ACCELERATION/DECELERATION LANES, ADD 
EXTENDED RIGHT-TURN LNS. - PH II.

2038

Scott Rd -  
EB 675 ft.

I-215 SB 
ramp

I-215 NB 
ramp

Add 2 thru lns and 1 left turn ln for 
approx 415'. 2 4

Riverside Riverside 
County

State 
Highway

RIV011232
B RIV011232A Antelope 

Rd. Haun Rd.

AT I-215/SCOTT RD IC: WIDEN FROM 6 TO 11 LANES 
(7 THRU AND 4 TURN) BTWN ANTELOPE RD AND 
HAUN RD - RECONSTRUCT/WIDEN RAMPS - NB EXIT 
INCLUDING DECELERATION LN; SB ENTRY RAMP (1 
TO 2 LNS); ENTRY RAMPS INCLUDE HOV LN; RAMPS 
INCLUDE EXTENDED 
ACCELERATION/DECELERATION LANES, ADD 
EXTENDED RIGHT-TURN LNS. - PH II.

2038

Scott Rd -  
WB 715 ft.

I-215 SB 
ramp Haun Rd.

Lengthen 1 left turn ln for approx 
253'. 2 2

Riverside Riverside 
County

State 
Highway

RIV011232
B RIV011232A Antelope 

Rd. Haun Rd.

AT I-215/SCOTT RD IC: WIDEN FROM 6 TO 11 LANES 
(7 THRU AND 4 TURN) BTWN ANTELOPE RD AND 
HAUN RD - RECONSTRUCT/WIDEN RAMPS - NB EXIT 
INCLUDING DECELERATION LN; SB ENTRY RAMP (1 
TO 2 LNS); ENTRY RAMPS INCLUDE HOV LN; RAMPS 
INCLUDE EXTENDED 
ACCELERATION/DECELERATION LANES, ADD 
EXTENDED RIGHT-TURN LNS. - PH II.

2038

Scott Rd -  
EB 765 ft. Haun Rd.

I-215 SB 
ramp

Add 2 thru lns and reduce right turn 
ln to SB 215 for approx 200'. 2 4

Riverside Riverside 
County

State 
Highway

RIV011232
B RIV011232A Antelope 

Rd. Haun Rd.

AT I-215/SCOTT RD IC: WIDEN FROM 6 TO 11 LANES 
(7 THRU AND 4 TURN) BTWN ANTELOPE RD AND 
HAUN RD - RECONSTRUCT/WIDEN RAMPS - NB EXIT 
INCLUDING DECELERATION LN; SB ENTRY RAMP (1 
TO 2 LNS); ENTRY RAMPS INCLUDE HOV LN; RAMPS 
INCLUDE EXTENDED 
ACCELERATION/DECELERATION LANES, ADD 
EXTENDED RIGHT-TURN LNS. - PH II.

2038

Scott Rd -  
EB 550 ft.

550 ft W/O 
Haun Rd Haun Rd. Add 1 thru lane 2 3

Riverside
SUNLINE 
TRANSIT 
AGENCY

Transit 3TL504 RIV140822

IN COACHELLA VALLEY FOR SUNLINE TRANSIT 
AGENCY: PURCHASE OF TWO NEW BUSES AND 
OPERATIONS OF NEW BUS SERVICE THAT WILL 
DIRECTLY LINK DESERT HOT SPRINGS AND PALM 
DESERT.  SERVICE TO OPERATE ON WEEKDAYS 
AND WILL INCLUDE FOUR TRIPS IN THE MORNING 
(HOURLY) FROM DESERT HOT SPRINGS TO PALM 
DESERT AND FOUR TRIPS IN THE AFTERNOON 
(HOURLY) FROM PALM DESERT TO DESERT HOT 
SPRINGS.

X

2019 20 Bus 60 minutes n/a

Riverside
RIVERSIDE 
TRANSIT 
AGENCY

Transit 3120034 RIV151211

IN WESTERN RIVERSIDE COUNTY FOR RTA: 
RAPIDLINK SERVICE ALONG THE RTE 1 SERVICE 
AREA DURING WEEKDAY PEAK COMMUTE PERIODS 
ALONG UNIVERSITY AND MAGNOLIA AVES 
(RIVERSIDE/CORONA CORRIDOR) BETWEEN UCR 
AND CORONA. THIS INCLUDES PURCHASE OF 14 
NEW BUSES (40 FT) AND OPERATING ASSISTANCE 
FOR THE FIRST THREE TO FIVE YEARS OF SERVICE.  
(CMAQ - $9,212K)  (BENEFITS FOR PM 2.5 = .239 
kg/day; PM 10 = .258 kg/day)

X

2020
RapidLink 
Route 1 Bus 15 0

Riverside

RIVERSIDE 
COUNTY 
TRANS 
COMMISSIO
N (RCTC)

Transit REG0702 RIV170301

IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
RIVERSIDE LA SIERRA METROLINK PARKING LOT 
EXPANSION: EXPANSION OF LA SIERRA METROLINK 
PARKING LOT FROM 1,000 TO 1,496 SPACES TO 
PROVIDE FOR EXISTING DEMAND OF INTERCITY 
AND COMMUTER RAIL AND BUS PASSENGERS, 
INCLUDING SIX BUS BAYS.  OTHER IMPROVEMENTS 
INCLUDE A NEW SIGNALIZED ACCESS/DRIVEWAY 
ONTO INDIANA AVE, SMALL STORAGE BUILDING, & 
RESTROOM FACILITY.

X

2020 various
Commuter 
Rail 0 0
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Riverside
RIVERSIDE 
TRANSIT 
AGENCY

Transit 3120034 RIV160201

IN WESTERN RIVERSIDE CO FOR RTA - NEW 
EXPRESS BUS SERVICE: ROUTE 200 AND 205  
CREATED TO SUPPORT INCREASED COMMUTER 
TRANSIT, UTILIZING THE NEW SR91 EXPRESS 
LANES FROM NO. RIVERSIDE CO TO ORANGE CO.  
BOTH ROUTES WILL PROVIDE PEAK HR EXP SVC TO 
MAJOR TRANSFER HUBS AND MULTI-MODAL 
STATIONS INCLUDING P-N-R, EMPLOYMENT 
CENTERS, & RETAIL DESTINATIONS IN RIV & 
ORANGE COUNTY.

X

2021 200 Bus 30 60

Riverside
RIVERSIDE 
TRANSIT 
AGENCY

Transit 3120034 RIV160201

IN WESTERN RIVERSIDE CO FOR RTA - NEW 
EXPRESS BUS SERVICE: ROUTE 200 AND 205  
CREATED TO SUPPORT INCREASED COMMUTER 
TRANSIT, UTILIZING THE NEW SR91 EXPRESS 
LANES FROM NO. RIVERSIDE CO TO ORANGE CO.  
BOTH ROUTES WILL PROVIDE PEAK HR EXP SVC TO 
MAJOR TRANSFER HUBS AND MULTI-MODAL 
STATIONS INCLUDING P-N-R, EMPLOYMENT 
CENTERS, & RETAIL DESTINATIONS IN RIV & 
ORANGE COUNTY.

X

2021 Rte 205 Bus 30 60

Riverside

SUNLINE 
TRANSIT 
AGENCY Transit 7120002

RIV190606

IN THE COACHELLA VALLEY FOR SUNLINE TRANSIT 
AGENCY - NEW OPERATING SERVICE FOR QUICK 
BUS (LINE 111) LIMITED STOP SERVICE THAT WILL 
OPERATE EVERY 60-MIN IN TWO MAJOR 
SEGMENTS: B/W PALM CANYON AT STEVENS IN 
PALM SPRINGS AND THE SUNLINE TRANSIT HUB AT 
TOWN CTR IN PALM DESERT; AND B/W THE TOWN 
CTR IN PALM DESERT & THE TRANSIT CTR AT 5TH & 
VINE STREETS IN COACHELLA.  X 2025

111-
Express  Bus 60 minutes  60 minutes

Riverside
SUNLINE 
TRANSIT 
AGENCY

Transit 3TL504 RIV140810

IN COACHELLA VALLEY FOR SUNLINE TRANSIT 
AGENCY: PURCHASE OF 5 HYDROGEN FUEL CELL 
BUSES.  (FY15 5307) (FY13 & FY14 LoNo 5312) (UZA: 
INCCPS) ($967K in TRANSIT DEVELOPMENT CREDIT 
MATCH FOR FY17 LoNo 5312).

x

2020 111 Bus 20 min 30 min

Riverside
RIVERSIDE 
TRANSIT 
AGENCY

Transit 3120027 RIV130201

IN WESTERN RIVERSIDE COUNTY FOR RTA WITHIN 
THE CITY LIMITS OF RIVERSIDE - REGIONAL 
TRANSIT CENTER FOR MASS TRANSIT SERVICE IN 
WESTERN RIVERSIDE COUNTY. LOCATION TO BE IN 
THE GENERAL VICINITY ON VINE STREET BETWEEN 
10TH STREET AND 14TH STREET ACROSS FROM 
DOWNTOWN RIVERSIDE METROLINK STATION. 
ASSUMING 18 BUS BAYS WITH COACH OPERATOR 
RESTROOM AND SECURITY ROOM, 10 PARKING 
STALLS MAINLY FOR RTA STAFF, SHADE TREES, 
COMMUNITY ELEMENT AND SIGNAGE. AREA FOR 
DEMAND RESPONSE DROP OFF, INCLUDES TNCS. 2025

Transti 
Center for 
Metrolink 
Service Line Bus 30 min 30 min

Riverside
RIVERSIDE 
TRANSIT 
AGENCY

Transit 2016A319 RIV180131

IN WESTERN RIV CO IN THE CITY OF HEMET FOR 
RIVERSIDE TRANSIT AGENCY - CONSTRUCTION OF 
THE HEMET MOBILITY HUB ON 2 ACRE PARCEL 
LOCATED EAST OF RAIL ROW, SOUTH OF EAST 
DATE STREET, WEST OF NORTH JUANITA ST, AND 
NORTH OF EAST DEVONSHIRE AVE TO INCLUDE: 10 
BUS BAYS, 10 SHELTERS/CANOPIES, 20 PARKING 
SPACES, 1 TRAFFIC SIGNAL AT DEVONSHIRE & 
CARMALITA, 1 CONTROLLED INTERSECTION AT 
DEVONSHIRE AND JUANITA; STORAGE AND 
RESTROOM FACILITY. (FTA 5339 FY15-PAED ONLY). 2030

27, 31, 32, 
33, 42, 74, 
79, 212, 217 Bus 30-60 min 30-60 min
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San 
Bernardino

APPLE 
VALLEY

Local 
Highway 200049 200049

MOJAVE RIVER BRIDGE CROSSING FROM 
TERMINUS OF YUCCA LOMA RD TO TERMINUS OF 
GREEN TREE BLVD  – INCLUDES WIDENING YATES 
RD. 2-4 LANES FROM .24 MILE NORTH OF 
CHINQUAPIN TO .02 MILES SOUTH OF FORTUNA (1.5 
MILES) - PRE. ENVIRONMENTAL REVIEW FOR 
CONSTRUCTION OF NEW 4 LANE BRIDGE-INCLUDES 
A BRIDGE OVER THE BNSF RR TO HESPERIA ROAD

X 2017 MOJAVE 
RIVER 
BRIDGE 
CROSSING n/a

TERMINUS 
OF YUCCA 
LOMA RD

TERMINUS 
OF GREEN 
TREE BLVD 0 4

San 
Bernardino

APPLE 
VALLEY

Local 
Highway 200049 200049

MOJAVE RIVER BRIDGE CROSSING FROM 
TERMINUS OF YUCCA LOMA RD TO TERMINUS OF 
GREEN TREE BLVD  – INCLUDES WIDENING YATES 
RD. 2-4 LANES FROM .24 MILE NORTH OF 
CHINQUAPIN TO .02 MILES SOUTH OF FORTUNA (1.5 
MILES) - PRE. ENVIRONMENTAL REVIEW FOR 
CONSTRUCTION OF NEW 4 LANE BRIDGE-INCLUDES 
A BRIDGE OVER THE BNSF RR TO HESPERIA ROAD

X 2017

YATES 
ROAD 1.5 MILES

0.24 MILES 
NORTH OF 
CHINQUAPI
N

0.2 MILES 
SOUTH OF 
FORTUNA 2 4

San 
Bernardino SANBAG Local 

Highway 200622 200622

LENWOOD GRADE SEPARATION - NORTH OF WEST 
MAIN ST; APPROX.400 FT. N/O TO 600 FT. S/O BNSF 
AND SANTA FE RR RIGHT-OF-WAY-4 TRAVEL LANE 
GRADE SEPARATION (CA627)

x 2017

LENWOOD N/A

NORTH OF 
WEST MAIN 
ST; 
APPROX. 
400 FT. N/O

600 FT. S/O 
BNSF AND 
SANTA FE 
RR RIGHT 
OF WAY 2 4

San 
Bernardino

SAN 
BERNARDIN
O COUNTY

Local 
Highway 4A07259 20150010 SLOVER AVE PHASE II: TAMARIND AVE TO ALDER / 

LINDEN AVE TO CEDAR AVE; WIDEN 2-4 LNS x 2017 SLOVER 
AVE

ABOUT 0.25 
MILES

TAMARIND 
AVE ALDER 2 4

San 
Bernardino

SAN 
BERNARDIN
O COUNTY

Local 
Highway 4A07259 20150010 SLOVER AVE PHASE II: TAMARIND AVE TO ALDER / 

LINDEN AVE TO CEDAR AVE; WIDEN 2-4 LNS x 2017 SLOVER 
AVE

ABOUT 0.25 
MILES

LINDEN 
AVE CEDAR AVE 2 4

San 
Bernardino

CHINO 
HILLS

Local 
Highway 4A1002 20083402

PEYTON DRIVE FROM EUCALYPTUS TO SR142, 
WIDEN PEYTON 2-4 LANES WITH MARKED BIKE 
LANES IN EACH DIRECTION; CONSTRUCT 
EUCALYPTUS AVE FROM PEYTON DRIVE TO CHINO 
HILLS COMMUNITY PARK ENTRANCE, CONSTRUCT 2 
LN RD; IMPROVE ENGLISH CHANNEL

x 2017
EUCALYPT
US n/a PEYTON DR

CHINO 
HILLS 
COMMUNIT
Y PARK n/a 2

San 
Bernardino

CHINO 
HILLS

Local 
Highway 4A1002 20083402

PEYTON DRIVE FROM EUCALYPTUS TO SR142, 
WIDEN PEYTON 2-4 LANES WITH MARKED BIKE 
LANES IN EACH DIRECTION; CONSTRUCT 
EUCALYPTUS AVE FROM PEYTON DRIVE TO CHINO 
HILLS COMMUNITY PARK ENTRANCE, CONSTRUCT 2 
LN RD; IMPROVE ENGLISH CHANNEL

x 2017
PEYTON 
DRIVE n/a

EUCALYPT
US SR 142 2 4

San 
Bernardino

SAN 
BERNARDIN
O, CITY OF

Local 
Highway 4OM0701 201184

STERLING AVE FROM 3RD STREET TO 5TH STREET - 
WIDEN FROM 2-4 LANES (0.13 MILES)FORMERLY 
PART OF PROJECT ID 200852

x 2017 STERLING 
AVE 0.13 MILES

3RD 
STREET

5TH 
STREET WIDEN 2 4

San 
Bernardino

APPLE 
VALLEY

Local 
Highway REG0703 20150003

IN APPLE VALLEY:  YUCCA LOMA ROAD FROM 
EASTERN TERMINUS OF YUCCA LOMA BRIDGE TO 
APPLE VALLEY ROAD; WIDEN 2-4 LANES (INCLUDES 
APPLE VALLEY SAFE ROUTES TO SCHOOL ATP 
CYCLE 1 PROJECT 0540).  THIS PROJECT IS THE 
EASTERN PHASE OF THE YUCCA LOMA 
BRIDGE/INTERSTATE 15 CONGESTION RELIEF 
PROJECT. (No scope change)

x 2017
YUCCA 
LOMA 
ROAD

ABOUT 0.5 
MILES

WESTERN 
TERMINIS 
OF YUCCA 
LOMA 
ROAD

APPLE 
VALLEY 
ROAD 2 4

San 
Bernardino FONTANA Local 

Highway SBD031227 SBD031227
JURUPA AVENUE ETIWANDA TO SIERRA AVENUE 
CONSTRUCT 6 LANE ROAD x 2017

JURUPA 
AVENUE

about 2.31 
miles

Hemlock 
Ave

SIERRA 
AVENUE 2 6

San 
Bernardino FONTANA Local 

Highway SBD031227 SBD031227
JURUPA AVENUE ETIWANDA TO SIERRA AVENUE 
CONSTRUCT 6 LANE ROAD x 2017

JURUPA 
AVENUE about 1 mile

ETIWANDA 
AVE

Mulberry 
Ave 2 4

San 
Bernardino FONTANA Local 

Highway SBD031246 SBD031246 FOOTHILL BOULEVARD: Citrus Ave to Oleander - 
Widen 4-6 lanes.

x 2017
FOOTHILL 
BOULEVAR
D

about 0.27 
miles

CITRUS 
AVENUE

Oleander 
Ave 4 6

San 
Bernardino YUCAIPA Local 

Highway 4A04418 2011155
YUCAIPA BLVD. IMPROVEMENTS - YUCAIPA BLVD 
FRIN 15TH ST. TO I-10 FREEWAY- WIDEN FROM 4-6 
LANES (PHASED PROJECT)

x 2018 YUCAIPA 
BLVD.

ABOUT 1.32 
MILES 15TH ST.

I-10 
FREEWAY 4 6

San 
Bernardino FONTANA Local 

Highway 200006 20150005

CITRUS AVENUE FROM JURUPA TO SLOVER - 
WIDEN FROM 2-4 LANES W/LEFT TURN LANES AT 
INTERSECTIONS (SLOVER, SANTA ANA AVE & 
JURUPA-3 INTERSECTIONS)

X 2019 CITRUS 
AVE

ABOUT 1 
MILE JURUPA SLOVER WIDEN 2-4 LANES 2 4

San 
Bernardino FONTANA Local 

Highway 200006 20150005

CITRUS AVENUE FROM JURUPA TO SLOVER - 
WIDEN FROM 2-4 LANES W/LEFT TURN LANES AT 
INTERSECTIONS (SLOVER, SANTA ANA AVE & 
JURUPA-3 INTERSECTIONS)

X 2019 CITRUS 
AVE N/A

@ SLOVER 
INTERSECT
ION N/A LEFT TURN LANES 0 1

San 
Bernardino FONTANA Local 

Highway 200006 20150005

CITRUS AVENUE FROM JURUPA TO SLOVER - 
WIDEN FROM 2-4 LANES W/LEFT TURN LANES AT 
INTERSECTIONS (SLOVER, SANTA ANA AVE & 
JURUPA-3 INTERSECTIONS)

X 2019 CITRUS 
AVE N/A

@ SANTA 
ANA AVE 
INTERSECT
ION N/A LEFT TURN LANES 0 1

San 
Bernardino FONTANA Local 

Highway 200006 20150005

CITRUS AVENUE FROM JURUPA TO SLOVER - 
WIDEN FROM 2-4 LANES W/LEFT TURN LANES AT 
INTERSECTIONS (SLOVER, SANTA ANA AVE & 
JURUPA-3 INTERSECTIONS)

X 2019 CITRUS 
AVE N/A

@ JURUPA 
INTERSECT
ION N/A LEFT TURN LANES 0 1

San 
Bernardino Fontana Local 

Highway 20190006 20190006 Foothill Boulevard: Oleander Ave to Cypress Ave; Widen 
4-6 lanes x 2019 Foothill Blvd 0.25 miles

Oleander 
Ave Cypress Ave Widen 4 6
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San 
Bernardino Fontana Local 

Highway 20190007 20190007 Foothill Boulevard: Sierra Ave to Mango Ave; Widen 4-6 
lanes x 2019 Foothill Blvd

about 0.25 
miles Sierra Ave Mango Ave Widen 4 6

San 
Bernardino RIALTO Local 

Highway 4120181 20190103 Baseline 
Rd

Renaissan
ce Pkwy

In Rialto: Widen Alder Ave 2-4 lns from Baseline Rd to 
Renaissance Pkwy; Improvements along Randall Ave 
(non-capacity) from Riverside Ave to Cactus Ave; Project 
includes various improvements such as, added turn 
lanes, bike lanes, eliminate bottlenecks, new landscaped 
medians, and improved traffic signal operations. (RTP 
IDs 4120181 & 4120231 respectfully)

x 2020

Alder Ave
About 0.89 
Miles Baseline Rd

Renaissanc
e Pkwy Widen 2 4

San 
Bernardino

GRAND 
TERRACE

Local 
Highway 4A01008 201106

COMMERCE WAY FROM MICHIGAN AVENUE TO 
BARTON ROAD AT VIVIENDA AVENUE. NEW ROAD - 4 
LANE ROAD EXTENSION

x 2020 COMMERC
E WAY n/a

MICHIGAN 
AVENUE

BARTON 
ROADVIVIE
NDA n/a 4

San 
Bernardino YUCAIPA Local 

Highway 4A07248 20151505

Avenue E Improvements: Widen Avenue E, 2-4 lanes, 
from 5th St to 4th St. Install Roundabouts along Ave E at 
5th, 4th, 3rd, 2nd, and Byrant St..  Install Roundabout at 
Yucaipa Blvd & Bryant St. (Phased Project)

x 2020
Avenue E

about 0.25 
miles 5th Street 4th Street Widen 2-4 lanes 2 4

San 
Bernardino RIALTO Local 

Highway 200603 200603

RIVERSIDE AVE. OVER UPRR MAINTRACKS & 
COLTON YARD, 0.1 MI S OF I-10 REMOVE AND 
REPLACE EXISTING 5 LANE BRIDGE WITH 7 LANE 
BRIDGE SCOPING FOR PROJECT.  HIGH COST 
PROJECT AGREEMENT REQUIRED PRIOR TO PE 
AUTHORIZATION.(#54C0062) X

2021
RIVERSIDE 
AVE 0.02 S/O I-10

SLOVER 
AVE. RR BRIDGE MODIFICATION 5 7

San 
Bernardino

SAN 
BERNARDIN
O, CITY OF

Local 
Highway 200609 200609

MT.VIEW WIDENING/EXTENSION PROJECT- WIDEN 
S/B FROM 2-4LNS- FROM COULSTON TO RIVERVIEW 
(SOUTH OF SANTA ANA RIVER) (PROJECT IS SPLIT 
INTO 2 SEPARATE PROJECTS AS OF THE 2011 
ENTRY)

x 2021

MT. VIEW .86 MILES RIVERVIEW Coulston Widen Mt. View 2-4 lanes 2 4

San 
Bernardino

SAN 
BERNARDIN
O COUNTY

Local 
Highway 200835 200835

SAN BERNARDINO AVE. FROM CHERRY AVE. TO 
FONTANA CITY LIMITS (ELM AVE.) (1.27 MILES)-
WIDEN 2-4 LANES (North side only)

x 2021
SAN 
BERNARDI
NO AVE 1.27 MILES

CHERRY 
AVE.

FONTANA 
CITY LIMITS 
(LIME AVE)

WIDEN FROM 2-4 LANES 
(NORTH SIDE ONLY) 2 4

San 
Bernardino

RANCHO 
CUCAMONG
A

Local 
Highway 20010133 20150004

WIDEN FOOTHILL BOULEVARD (OLD STATE ROUTE 
66) BETWEEN GROVE AVENUE AND SAN 
BERNARDINO RD: WIDEN 4-6 LNS INCLUDES RAISED 
MEDIANS, SIDEWALKS, STREET LIGHTS, 
LANDSCAPING AND AN ARCH SPANNING FOOTHILL 
BLVD AS A MONUMENT TO THE HISTORIC ROUTE 66. X

2021

FOOTHILL 
BLVD n/a

GROVE 
AVE

SAN 
BERNARDI
NO RD 4 6

San 
Bernardino HESPERIA Local 

Highway 20084104 20084104

JOSHUA STREET PARK & RIDE  EXPANSION - ON 
JOSHUA STREET WEST OF US 395,C ITY OF 
HESPERIA, EXISTING PNR HAS 188 SPACES AND 
NEEDS TO ADD 200 SPACES, TO INCLUDE 
LANDSCAPING, LIGHTING AND VARIOUS NON-
CAPACITY STREET IMPROVEMENTS TO FACILITATE 
ADDITIONAL SPACES (M003). Toll credits to match 
CMAQ.

x 2021

JOSHUA ST 0
W OF US 
395 I-15 0 0

San 
Bernardino HIGHLAND Local 

Highway 20130401 20130401 at Plunge 
Creek

BRIDGE NO. 54C0592, ORANGE ST OVER PLUNGE 
CREEK OVERFLOW, 1.5 MI N OF PIONEER AVE.  
Replace existing two lane bridge with four lane bridge.

X 2021 Orange 
Street 5800 ft

N/O Pioneer 
Ave-Bridge

N/O Pioneer 
Ave-Bridge 2 4

San 
Bernardino FONTANA Local 

Highway 4A01132 201147
SLOVER AVENUE FROM ETIWANDA AVENUE TO 800 
FEET EAST OF ETIWANDA AVENUE WIDEN FROM 2-4 
LANES

x 2021 SLOVER 
AVENUE n/a

ETIWANDA 
AVENUE

800 FT. 
EAST OF 
ETIWANDA 
AVENUE 2 4

San 
Bernardino

SAN 
BERNARDIN
O, CITY OF

Local 
Highway 4A07263 201169 H STREET FROM KENDALL DRIVE TO 40TH STREET 

WIDENING FROM 2-4 LANES X
2021

H STREET 0.17 MILES
KENDALL 
DR.

4OTH 
STREET WIDEN 2 4

San 
Bernardino

SAN 
BERNARDIN
O COUNTY

Local 
Highway 4G0167 20150009

SHADOW MT RD FROM HELENDALE RD EAST TO 
NTH; CONSTRUCT AND EXTEND FROM 2-4 LNS - 
INCLUDING 4 LANE BRIDGE OVER MOJAVE RIVER & 
GRADE SEP OVER RAIL TRACKS WITH ADDITIONAL 
CONNECT TO VISTA RD ON W SIDE OF TRACKS 
(PA&ED ONLY)

2021
SHADOW 
MT RD

ABOUT 1 
MILE

HELENDAL
E RD NTH ST

CONSTRUCT AND EXTEND 
FROM 2-4 LANES 2 4

San 
Bernardino FONTANA Local 

Highway SBD031217 SBD031217
BEECH AVENUE FOOTHILL TO MILLER AVE WIDEN 
FROM 2 LANES TO 4 LANES x 2021

BEECH 
AVENUE n/a FOOTHILL MILLER WIDEN 2 4

San 
Bernardino FONTANA Local 

Highway SBD031266 SBD031266 SIERRA AVENUE FOOTHILL BOULEVARD TO 
BASELINE AVENUE-  WIDEN FROM 4 TO 6 LANES

x 2021 SIERRA 
AVENUE n/a

FOOTHILL 
BOULEVAR
D

BASELINE 
AVENUE 4 6

San 
Bernardino LOMA LINDA Local 

Highway SBD31876 SBD31876 CALIFORNIA STREET BARTON ROAD TO REDLANDS 
BOULEVARD  WIDEN FROM 2 TO 4 LANES

x 2021 CALIFORNI
A STREET n/a

REDLANDS 
BOULEVAR
D

BARTON 
ROAD 2 4

San 
Bernardino

SAN 
BERNARDIN
O, CITY OF

Local 
Highway SBD59021 SBD59021

STATE STREET FROM HANFORD ST TO FOOTHILL 
BLVD.; EXTEND AND CONSTRUCT (4) LANES OF 
ROADWAY (1.5 MILES) TO CONNECT STATE STREET 
TO RANCHO AVENUE (NEW ROAD)4 PHASES TOTAL 
IN PROJECT

x 2021

STATE ST. n/a
HANFORD 
ST

FOOTHILL 
BLVD. CONSTRUCT NEW 4 LANE ROAD n/a 4

San 
Bernardino CHINO Local 

Highway 200202 200202

IN CHINO - ON CHINO AVENUE FROM MONTE VISTA 
TO SIXTH STREET-WIDEN EXISTING 2 LANES TO 4 
LANES AND INSTALL SIGNAL AT INTERSECTION OF 
CHINO AVE. AND MONTE VISTA

2022 CHINO 
AVENUE n/a

SIXTH 
STREET

MONTE 
VISTA

WIDENING AND TRAFFIC SIGNAL 
INSTALLATION 2 4
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San 
Bernardino CHINO Local 

Highway 200207 200207
New roadway connection (0-4 lanes) from El Prado to 
SR71 and widening Pine Avenue from 2 to 4 lanes from 
El Prado to Euclid Avenue.

x 2022 New Road 
Connection 0.6 miles El Prado SR-71

New roadway 4 lane road 
connection. 0 4

San 
Bernardino CHINO Local 

Highway 200207 200207
New roadway connection (0-4 lanes) from El Prado to 
SR71 and widening Pine Avenue from 2 to 4 lanes from 
El Prado to Euclid Avenue.

x 2022
PINE AVE

about 0.81 
miles El PRADO EUCLID WIDEN PINE AVE 2 4

San 
Bernardino UPLAND Local 

Highway 200630 201101

ARROW ROUTE WIDENING FROM 2 TO 4 LANES. 
BRIDGE AND STREET WIDENING FOR ARROW 
ROUTE, FROM MONTE VISTA AVENUE TO CENTRAL 
AVENUE

x 2022
Arrow Rt. 2600 Monte Vista Benson Widening 2 4

San 
Bernardino

SAN 
BERNARDIN
O COUNTY

Local 
Highway 200816 200816

ROCK SPRINGS RD. FROM 0.1 MILE WEST OF 
GLENDALE AVE. TO 0.3 MILES EAST OF DEEP 
CREEK RD.  (1.4 MILE) WIDEN FROM 2-4 LANES 
(including bridge)

x 2022
ROCK 
SPRINGS 
ROAD 1.4 MILES

0.1 MI 
WEST OF 
GLENDALE 
AVE.

0.3 MI EAST 
OF DEEP 
CREEK RD 2 4

San 
Bernardino

SAN 
BERNARDIN
O COUNTY

Local 
Highway 20130402 20130402 West I-15 SH127

Restripe existing structural section of Baker Blvd between 
I-15 ramps and SH 127 from 2 - 4 lane configuration in 
conjunction with project to replace existing 2 lane bridge 
54CO127 with 4 lane bridge

x 2022
Baker Blvd.

Approx. 0.67 
Miles

West I-15 
Ramps SH 127 2 4

San 
Bernardino HIGHLAND Local 

Highway 20190001 20190001

SR-210/5th St IC Improvements: Widen & restripe 5th St 
(4-6 lanes) from east edge of City Creek Brdg to the EB 
SR-210 ramps w/add’l turn pockets plus 2 truck access 
lanes; Widen & restripe 5th St (6-8 lanes) under SR-210 
b/w EB & WB ramps, incl. add’l thru & turn lanes; Widen 
the EB & WB on-ramps 2-3 lanes, widen the EB & WB off-
ramps 1-2 lanes, all ramps remain 1 ln at the mainline. 
(Combines prior projs 2011153 & 2011154)

x 2022

5th St 0.1 mile

East edge of 
City Creek 
Bridge

EB SR210 
ramps widen/restripe 4 6

San 
Bernardino HIGHLAND Local 

Highway 20190003 20190003

In Highland: 3rd & 5th St Corridor Improvements:  Widen 
0.4 miles of 3rd St b/w Palm Ave & 5th St 2-4 lns; Extend 
3rd St NE to connect to/at 5th St/Church Ave 
Intersection; Restripe 0.1 mile of 5th St b/w Church Ave 
& East edge of City Creek Brdg 4-6 lns; Shoulder 
improvements along 5th St, Central Ave & Palm Ave; 
Add’l turn lanes at 3rd/Palm & 5th/Palm Intersections.  
(Comb 2017 FTIP ID 2011105)

x 2022

3rd Street 0.4 miles Palm Ave 5th Street Widen 2 4

San 
Bernardino HIGHLAND Local 

Highway 20190003 20190003

In Highland: 3rd & 5th St Corridor Improvements:  Widen 
0.4 miles of 3rd St b/w Palm Ave & 5th St 2-4 lns; Extend 
3rd St NE to connect to/at 5th St/Church Ave 
Intersection; Restripe 0.1 mile of 5th St b/w Church Ave 
& East edge of City Creek Brdg 4-6 lns; Shoulder 
improvements along 5th St, Central Ave & Palm Ave; 
Add’l turn lanes at 3rd/Palm & 5th/Palm Intersections.  
(Comb 2017 FTIP ID 2011105)

x 2022

3rd Street
About 220 
feet

Existing 3rd 
Street 
Northeasterl
y Terminus

5th Street / 
Church Ave 
Intersection

Extend 3rd Street to Intersection of 
5th and Church Ave 0 2

San 
Bernardino HIGHLAND Local 

Highway 20190003 20190003

In Highland: 3rd & 5th St Corridor Improvements:  Widen 
0.4 miles of 3rd St b/w Palm Ave & 5th St 2-4 lns; Extend 
3rd St NE to connect to/at 5th St/Church Ave 
Intersection; Restripe 0.1 mile of 5th St b/w Church Ave 
& East edge of City Creek Brdg 4-6 lns; Shoulder 
improvements along 5th St, Central Ave & Palm Ave; 
Add’l turn lanes at 3rd/Palm & 5th/Palm Intersections.  
(Comb 2017 FTIP ID 2011105)

x 2022

5th Street
About 860 
FT Church Ave

East edge of 
City Creek 
Bridge Restripe 4 6

San 
Bernardino

SAN 
BERNARDIN
O COUNTY

Local 
Highway 20190014 20190014 San Bernardino County:  Widen Ranchero St. 2-4 lanes - 

From 0.3 M E/O Mariposa to Hesperia CL (3 miles) x 2022
Ranchero 3 miles

0.3 Miles 
E/O 
Mariposa Hesperia CL Widen Ranchero St. 2-4 lanes 2 4

San 
Bernardino

SAN 
BERNARDIN
O, CITY OF

Local 
Highway 4A07119 201170 5TH STREET FROM STERLING AVE TO VICTORIA AVE 

WIDEN FROM 2-4 LANES. X
2022 5TH 

STREET 1 MILE
STERLING 
AVE VICTORIA Widen 2 4

San 
Bernardino

GRAND 
TERRACE

Local 
Highway 4A07268 201105 MICHIGAN AVENUE WIDENING (2-4 LANES) FROM 

COMMERCE WAY TO MAIN STREET x 2022
MICHIGAN 
AVENUE 
WIDENING n/a

COMMERC
E WAY MAIN ST. 2 4

San 
Bernardino MONTCLAIR Local 

Highway 4G07421 20150001

BRIDGE NO. 54C0112, CENTRAL AVE OVER UP RR 
AMTRAK METROLINK, 0.2 MI S HOLT AVENUE.Bridge 
rehabilitate.Rehabilitate existing four lane bridge with six 
lane bridge with sidewalks.Project must appear in 20 
year RTP. Toll credits to match EARREPU.

x 2022
Central 
Avenue

About 480 
feet

About 0.25 
miles north 
of Mission 
Blvd.

About 0.15 
miles south 
of Holt Blvd. 4 6

San 
Bernardino CHINO Local 

Highway SBD031118 SBD031118
EDISON AVENUE RAMONA TO CENTRAL  WIDEN 
FROM 4 LANES TO 6 LANES & REHABILITATION 
(SPOT WIDENING)

2022
EDISON 
AVENUE 
WIDENING n/a

RAMONA 
AVENUE

CENTRAL 
AVENUE 4 6

San 
Bernardino CHINO Local 

Highway SBD031152 SBD031152
RIVERSIDE DRIVE AT SAN ANTONIO FLOOD 
CONTROL CHANNEL WIDEN BRIDGE FROM 4 LANES 
TO 6 LANES (PA&ED Only)

x 2022 RIVERSIDE 
AVE n/a

AT SAN 
ANTONIO 
FLOOD 
CONTROL

AT SAN 
ANTOINIO 
FLOOD 
CONTROL WIDEN BRIDGE FROM 4-6 LANES 4 6

San 
Bernardino

SAN 
BERNARDIN
O, CITY OF

Local 
Highway SBD59019 SBD59019

40TH ST. FROM JOHNSON LANE TO ELECTRIC 
AVENUE; ACQUIRE ROW AND WIDEN ROAD FROM 
2TO 4 LANES (1,200 FT.)

x 2022
40th ST 0.30 MILES

JOHNSON 
LANE

ELECTRIC 
AVE WIDEN 2-4 LANES 2 4

San 
Bernardino

VICTORVILL
E

Local 
Highway SBD97147 SBD97147

GREEN TREE BLVD AT AT&SF RAILROAD  
CONSTRUCT 4-LANE BR & CONNECT TO HESPERIA & 
RIDGECREST RD (Toll Credits used to match 
EARREPU)

x 2022 GREEN 
TREE BLVD n/a

HESPERIA 
RD

RIDGECRE
ST ROAD 4
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San 
Bernardino

SAN 
BERNARDIN
O COUNTY

Local 
Highway 200843 200843

RECHE CANYON RD. FROM 1.20 MILES OF S. 
BARTON ROAD TO 0.42 MILES SOUTH OF BARTON 
RD (0.78 MILES)-WIDEN FROM 2-4 LANES

x 2023
RECHE 
CANYON 
RD.

0.078 
MILES

1.20 MILES 
OF S. 
BARTON 
ROAD

0.42 MILES 
SOUTH OF 
BARTON 
RD 2 4

San 
Bernardino HIGHLAND Local 

Highway 200852 201180
DEL ROSA DRIVE FROM 5TH STREET TO 6TH 
STREET-WIDEN FROM 2 TO 4 LANES (0.2 
MILES)FORMERLY PART OF PROJECT ID 200852

x 2023 DEL ROSA 
DRIVE 0.2

5TH 
STREET

6TH 
STREET 2 4

San 
Bernardino COLTON Local 

Highway 200856 200856
MT. VERNON BRIDGE OVER UPRR(54C0101) -ON MT. 
VERNON AVE. FROM "M" ST. TO I-10 ON RAMP. 
WIDENING BRIDGE FROM 2-4 LANES (CA338)

x 2023
MT. 
VERNON 
BRIDGE n/a M ST.

I-10 ON 
RAMP WIDEN BRIDGE FROM 2-4 LANES 2 4

San 
Bernardino FONTANA

Local 
Highway 4200L002 20199902 I-210

Baseline 
Ave

In Fontana: Improve Victoria/Walnut Ave (remains 2 lns) 
from west of the I-15 to realignment of intersection to 
Cherry Ave and from Cherry street name change to 
Walnut Ave from Cherry Ave to San Sevaine Rd; Widen 
& Improve Cherry Ave (4-6 lns) from I-210 to Baseline 
Ave; Improve S. Highland Ave (remains 2 lns) from 
Cherry Ave to San Sevaine Rd; Improve San Sevaine Rd  
(remains 2 lns) from S. Highland Ave to Walnut St; 
Segments will include center medians & Class I and 
Class II Bike lanes. X 2023 1 mile

Widen, will include Class I/II bike 
lanes 4 6

San 
Bernardino COLTON Local 

Highway 4A07226 201158 AGUA MANSA FROM RIALTO CHANNEL TO RANCHO 
AVE. 2-4 LANE WIDENING x 2023

AGUA 
MANSA 1.30 MILES

RIALTO 
CHANNEL

RANCHO 
AVE. 2 4

San 
Bernardino

SAN 
BERNARDIN
O, CITY OF

Local 
Highway SBD41316 SBD41316

MT. VIEW AVE. RAILWAY GRADE CROSSING, 1500 
FT. NORTH OF I-10 WIDEN RAILWAY GRADE 
CROSSING FROM 1 LANE NORTH & SOUTH TO 2 
LANES NORTH & SOUTH & UPGRADE GATES (0.75 
MILES)

2023 MT VIEW 
RR 
CROSSING n/a I10

1 MILE 
NORTH 
AND 
SOUTH WIDEN 1 2

San 
Bernardino

SAN 
BERNARDIN
O, CITY OF

Local 
Highway SBD41317 SBD41317

MT. VIEW AVE. BRIDGE AT MISSION CREEK 
CHANNEL WIDEN ROADWAY & SHOULDER WORK 
AND EXISTING BRIDGE AT MT. VIEW -1 LN. NO. & SO. 
TO 2 LNS N/S & LFT_TURNS TO MAKE A TOTAL OF 4 
LANES ( 2 IN EACH DIRECTION)

2023

MT. VIEW .03 MILES
MISSION 
CREEK MT. VIEW WIDEN FROM 2-4 LANES 2 4

San 
Bernardino HESPERIA Local 

Highway SBD55030 SBD55030
RANCHERO RD. FROM TOPAZ AVE TO 7TH ST. - 
WIDEN FROM 2 TO 5 LANES  (6 MILES)(includes bridge 
over California Aqueduct)

x 2023 RANCHERO 
RD. 6 MILES TOPAZ AVE

7TH 
STREET 2 5

San 
Bernardino REDLANDS Local 

Highway 200035 200035

WABASH AV FROM 5TH ST TO I-10 - CONSTRUCT 
NEW 2 LANE STREET TO I-10 TO MATCH ON AND 
OFF RAMPS-CONSTRUCT MISSING LINK (2 LANE IN 
EACH DIRECTION)-1 MILE

X 2024 WABASH 
AVE n/a 5TH AVE

I-10 
FREEWAY n/a 2

San 
Bernardino REDLANDS Local 

Highway 200419 200419 ALABAMA STREET WIDENING - WIDEN FROM 2-4 
LANES FROM NORTH CITY LIMITS TO PALMETTO x 2024

ALABAMA 
ST n/a

NORTH 
CITY LIMITS

3,00' N/O 
PALMETTO 2 4

San 
Bernardino

SAN 
BERNARDIN
O COUNTY

Local 
Highway 200810 200810

BAKER BLVD. BRIDGE - OVER MOJAVE RIVER, 0.2 MI 
SW OF DEATH VALLEY RD REPLACE 2 LANE BRIDGE 
W 4 LANE BRIDGE (BRIDGE NO 54C0127)

2024 BAKER 
BLVD n/a

150' E/O 
MOJAVE 
FLOOD 
CHANNEL

BRIDGE 
SPAN 2 4

San 
Bernardino

CHINO 
HILLS

Local 
Highway 200401 200401

FAIRFIELD RANCH RD: CONSTRUCT BOX CULVERT 
(approx. 0.40 miles south of  Stanfield Ct.) TO RE-OPEN 
0.76 MILES OF FAIRFIELD RANCH RD AT CURRENT 
CLOSURE SOUTH TO PINE AVE.  CONSTRUCT RD 
IMPROVEMENTS AND ADD MARKED BIKE LANES IN 
BOTH DIRECTIONS.

2025

FAIRFIELD 
RANCH 
ROAD

ABOUT 0.76 
MILES

ABOUT 0.40 
MILES 
SOUTH OF 
STANFIELD 
CT 
(CURRENT 
NORTHERN 
ROAD 
CLOSURE) PINE AVE

IMPROVE AND RE-OPEN 2 
LANES (CURRENTLY 
INACCESSIBLE) n/a 2

San 
Bernardino

SAN 
BERNARDIN
O COUNTY

Local 
Highway 200619 200619

GLEN HELEN PARKWAY - FROM 0.2 MILES WEST OF 
CAJON CREEK TO 0.2 MILES EAST OF CAJON CREEK-
REPLACE 36 FT WIDE 48 FT LONG 2 LN BRIDGE 
OVER CAJON CREEK W/ 102 FT, 526 FT LONG 4 LN 
BRIDGE (54C0025)

x 2025 GLEN 
HELEN 
PARKWAY .4 MILES

0.2 MILES 
EAST OF 
CAJON 
CREEK

0.2 MILES 
WEST 0F 
CAJON 
CREEK 2 4

San 
Bernardino HIGHLAND Local 

Highway 20061014 201156
GREENSPOT RD. FROM SANTA PAULA ST. TO 
SOUTH CITY LIMIT - WIDEN FROM 2-4 LANES WITH 
MEDIAN (2.2 MILES)

x 2025 GREENSPO
T RD. 2.2 MILES

SANTA 
PAULA

2,600' S/O 
SANTA ANA 
RIVER

WIDEN FROM 2-4 LANES WITH 
MEDIAN 2 4

San 
Bernardino HIGHLAND Local 

Highway 20190001 20190001

SR-210/5th St IC Improvements: Widen & restripe 5th St 
(4-6 lanes) from east edge of City Creek Brdg to the EB 
SR-210 ramps w/add’l turn pockets plus 2 truck access 
lanes; Widen & restripe 5th St (6-8 lanes) under SR-210 
b/w EB & WB ramps, incl. add’l thru & turn lanes; Widen 
the EB & WB on-ramps 2-3 lanes, widen the EB & WB off-
ramps 1-2 lanes, all ramps remain 1 ln at the mainline. 
(Combines prior projs 2011153 & 2011154)

x 2025

5th St 0.1 mile

Under 
SR210 b/w 
EB & WB 
ramps

Under 
SR210 b/w 
EB & WB 
ramps

Widen to add add'l thru & turn 
lanes 6 8

San 
Bernardino HIGHLAND Local 

Highway 20190001 20190001

SR-210/5th St IC Improvements: Widen & restripe 5th St 
(4-6 lanes) from east edge of City Creek Brdg to the EB 
SR-210 ramps w/add’l turn pockets plus 2 truck access 
lanes; Widen & restripe 5th St (6-8 lanes) under SR-210 
b/w EB & WB ramps, incl. add’l thru & turn lanes; Widen 
the EB & WB on-ramps 2-3 lanes, widen the EB & WB off-
ramps 1-2 lanes, all ramps remain 1 ln at the mainline. 
(Combines prior projs 2011153 & 2011154)

x 2025
East & West 
Bound 
Ramps na na na

Widen ramps where they meet 5th 
St.  Remain 1 lane at the mainline. 2 3
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San 
Bernardino RIALTO Local 

Highway 20190012 20190012 Rialto:  Widen Riverside Ave; from South City Limits to 
Slover Ave 4-6 lanes. x 2025 Riverside 

Ave
About 2.52 
Miles

South City 
Limits 
(Santa Ana 
River) Slover Ave Widen 4-6 lanes 4 6

San 
Bernardino HIGHLAND Local 

Highway 4A01368 201183 5TH ST FROM TIPPECANOE AVENUE TO DEL ROSA 
DR.-WIDEN FROM 2-4 LANES x 2025 5TH 

STREET 2 MILES
TIPPECANO
E AVENUE

VICTORIA 
AVENUE 2 4

San 
Bernardino HIGHLAND Local 

Highway 4A07142 201182
TIPPECANOE AVENUE FROM 3RD STREET TO 5TH 
STREET - WIDEN FROM 2-4 LANES (0.3 
MILES)FORMERLY PART OF PROJECT ID 200852

x 2025 TIPPECANO
E 0.3 MILES

3RD 
STREET

5TH 
STREET Widen 2 4

San 
Bernardino HIGHLAND Local 

Highway 4OM0701 201191 BASE LINE FROM SEINE AVENUE TO STONEY CREEK 
DRIVE - WIDEN FROM 4-6 LANES (0.2 MILES) 2025

BASE LINE 0.2 MILES
SEINE 
AVENUE

STONEY 
CREEK 
DRIVE 4 6

San 
Bernardino

APPLE 
VALLEY

Local 
Highway SBD55011 SBD55011

YUCCA LOMA RD.: FROM APPLE VALLEY RD. TO 
RINCON RD. (westerly segment) - WIDEN EXISTING 2 
LANE RD. TO 4 LANE RD. (2 LANES IN EACH 
DIRECTION) (1 MILE)

x 2025 YUCCA 
LOMA RD About 1 mile

APPLE 
VALLEY RD

Rincon 
Road WIDEN FROM 2-4 LANES 2 4

San 
Bernardino HESPERIA Local 

Highway SBD55025 20150008

IN HESPERIA: MAIN ST FROM I-15 TO MAPLE (PHASE 
1) / MAPLE TO 11TH (PHASE 2) / I-15 TO SR 395 
(PHASE 3); WIDEN AND RECONSTRUCT FROM 4-6 
LANES, INCLUDING WIDENING OF BRIDGE OVER 
CALIFORNIA AQUEDUCT (2.75 MILES)  

2025
MAIN 
STREET

ABOUT 1.93 
MILES I-15 MAPLE 4 6

San 
Bernardino HESPERIA Local 

Highway SBD55025 20150008

IN HESPERIA: MAIN ST FROM I-15 TO MAPLE (PHASE 
1) / MAPLE TO 11TH (PHASE 2) / I-15 TO SR 395 
(PHASE 3); WIDEN AND RECONSTRUCT FROM 4-6 
LANES, INCLUDING WIDENING OF BRIDGE OVER 
CALIFORNIA AQUEDUCT (2.75 MILES)  

2025
MAIN 
STREET

ABOUT 1.25 
MILES MAPLE 11TH 4 6

San 
Bernardino HESPERIA Local 

Highway SBD55025 20150008

IN HESPERIA: MAIN ST FROM I-15 TO MAPLE (PHASE 
1) / MAPLE TO 11TH (PHASE 2) / I-15 TO SR 395 
(PHASE 3); WIDEN AND RECONSTRUCT FROM 4-6 
LANES, INCLUDING WIDENING OF BRIDGE OVER 
CALIFORNIA AQUEDUCT (2.75 MILES)  

2025
MAIN 
STREET

ABOUT 1.13 
MILES I-15 SR 395 4 6

San 
Bernardino HIGHLAND Local 

Highway SBD55031 SBD55031
ALABAMA STREET FROM 3RD STREET TO SOUTH 
CITY LIMITS - WIDEN FROM 2 TO 3 NB LANES  (0.25 
MILES)

x 2025 ALABAMA 
STREET 0.25 MILES

3RD 
STREET

SOUTH 
CITY LIMITS WIDEN NORTHBOUND 2 3

San 
Bernardino HIGHLAND Local 

Highway 4A07308 20082402 WIDEN BASE LINE BETWEEN CHURCH AVE AND 
BUCKEYE ST FROM 4-6 LANES x 2026 BASELINE

ABOUT 0.07 
MILES CHURCH

BUCKEYE 
ST. 4 6

San 
Bernardino HIGHLAND Local 

Highway SBD55033 SBD55033 BOULDER AVE.  FROM GREENSPOT TO SOUTH CITY 
LIMITS - WIDEN FROM 2-4 LANES   (0.70 MILES)

X 2026 BOULDER 
AVENUE 0.7 MILES

GREENSPO
T 
ROAD/5TH 
ST

SOUTH 
CITY LIMITS WIDEN 2 4

San 
Bernardino ONTARIO Local 

Highway 2002160 20150201

GROVE AVE CORRIDOR:  WIDEN GROVE BETWEEN 
FOURTH ST AND STATE ST / AIRPORT DR (4-6 LNS); 
AND IMPROVEMENTS TO GROVE AVE / HOLT BLVD 
INTERSECTION. Toll Credit to match EARREPU.

x 2030 GROVE 
AVE

ABOUT 1.44 
MILES FOURTH ST

AIRPORT 
DRIVE WIDEN 4 6

San 
Bernardino CALTRANS State 

Highway 4351 4351

SR58 EXPRESSWAY-REALIGN AND WIDEN FROM 2-4 
LANE EXPRESSWAY.  NEW INTERCHANGES AT 
LENWOOD RD AND HINKLEY RD. 2.4 MILES WEST OF 
HIDDEN RIVER RD. TO 0.7 MILES EAST OF 
LENWOOD ROAD -- REALIGN AND WIDEN TO 4 LANE 
EXPRESSWAY (2-4 LANES) (PHASE 2)

X 2017 SR 58 
EXPRESSW
AY n/a

2.8 MILES 
WEST OF 
HIDDEN 
RIVER RD.

0.7 MILES 
EAST OF 
LENWOOD 
RD. 2 4

San 
Bernardino SANBAG State 

Highway 44810 44812
I-10 TIPPECANOE RECONFIGURE INTERCHANGE & 
LOCAL RD IMP/MOD (HP 1366)(WESTBOUND - PHASE 
II)(FORMERLY PART OF RTP ID 44810)

X 2017
I-10 1.3 MILES

TIPPECANO
E

TIPPECANO
E 2 4

San 
Bernardino

RANCHO 
CUCAMONG
A

State 
Highway 200048 200048

I-15 AT BASELINE INTERCHANGE - FROM 1,800 N/O 
BASELINE TO 2,400FT S/O;  1800FT w/o EAST AVE. 
TO 1500FT E/O EAST AVE-WIDEN RAMPS 
(INCLUDING BRIDGES), WIDEN BASELINE RD. FROM 
4-6 LNS, WIDEN EAST AVE. FROM 2-4 LNS, REALIGN 
AND WIDEN S/B AND N/B DIAMOND RAMPS FROM 1-
2 LNS (INCLUDG BRIDGES, AD S.B LOOP ON-RAMP 
(INCL BRIDGES) ADD I-15 ACCEL/DECEL LNS, AND 
OPERATIONAL IMPRVMNTS (EA497100)(CA435)

X 2017

I-15 n/a BASELINE n/a 1 2

San 
Bernardino

RANCHO 
CUCAMONG
A

State 
Highway 200048 200048

I-15 AT BASELINE INTERCHANGE - FROM 1,800 N/O 
BASELINE TO 2,400FT S/O;  1800FT w/o EAST AVE. 
TO 1500FT E/O EAST AVE-WIDEN RAMPS 
(INCLUDING BRIDGES), WIDEN BASELINE RD. FROM 
4-6 LNS, WIDEN EAST AVE. FROM 2-4 LNS, REALIGN 
AND WIDEN S/B AND N/B DIAMOND RAMPS FROM 1-
2 LNS (INCLUDG BRIDGES, AD S.B LOOP ON-RAMP 
(INCL BRIDGES) ADD I-15 ACCEL/DECEL LNS, AND 
OPERATIONAL IMPRVMNTS (EA497100)(CA435)

X 2017

BASELINE 
RD. 3,300 FT

1,800 FT 
WEST OF 
EAST AVE.

1,500 FT 
EAST OF 
EAST AVE. 4 6
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San 
Bernardino

RANCHO 
CUCAMONG
A

State 
Highway 200048 200048

I-15 AT BASELINE INTERCHANGE - FROM 1,800 N/O 
BASELINE TO 2,400FT S/O;  1800FT w/o EAST AVE. 
TO 1500FT E/O EAST AVE-WIDEN RAMPS 
(INCLUDING BRIDGES), WIDEN BASELINE RD. FROM 
4-6 LNS, WIDEN EAST AVE. FROM 2-4 LNS, REALIGN 
AND WIDEN S/B AND N/B DIAMOND RAMPS FROM 1-
2 LNS (INCLUDG BRIDGES, AD S.B LOOP ON-RAMP 
(INCL BRIDGES) ADD I-15 ACCEL/DECEL LNS, AND 
OPERATIONAL IMPRVMNTS (EA497100)(CA435)

X 2017

EAST AVE. 4,200 FT

1,800 FT 
NORTH OF 
BASELINE 
RD.

2,400 FT 
SOUTH OF 
BASELINE 
RD. 2 4

San 
Bernardino

RANCHO 
CUCAMONG
A

State 
Highway 200048 200048

I-15 AT BASELINE INTERCHANGE - FROM 1,800 N/O 
BASELINE TO 2,400FT S/O;  1800FT w/o EAST AVE. 
TO 1500FT E/O EAST AVE-WIDEN RAMPS 
(INCLUDING BRIDGES), WIDEN BASELINE RD. FROM 
4-6 LNS, WIDEN EAST AVE. FROM 2-4 LNS, REALIGN 
AND WIDEN S/B AND N/B DIAMOND RAMPS FROM 1-
2 LNS (INCLUDG BRIDGES, AD S.B LOOP ON-RAMP 
(INCL BRIDGES) ADD I-15 ACCEL/DECEL LNS, AND 
OPERATIONAL IMPRVMNTS (EA497100)(CA435)

X 2017
SOUTH 
BOUND 
LOOP ON 
RAMP

ABOUT 
1,000 FT

ABOUT 300 
FT WEST 
OF EAST 
AVE.

I-15 SOUTH 
BOUND 0 2

San 
Bernardino SANBAG State 

Highway 200614 200614

I-215 BI-COUNTY HOV LANE GAP CLOSURE PROJECT- 
ADD 1 HOV LANE IN EACH DIRECTION FROM 
SPRUCE ST. ON RIV 91 TO ORANGE SHOW RD;(ALSO 
INCLUDES RTP 4M0803 (STIP 2010 $24881 RCTC and 
$45089 SANBAG)(M003)

x 2017

I-215 5.1 MILES SPRUCE ST
ORANGE 
SHOW RD 0 2

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

CAJON 
BLVD N/A

BEGINNING 
AT 
CURRENT 
INTERSECT
ION OF 
CAJON & 
DEVORE 
RD

600 FT N/O 
INTERSECT
ION, THEN 
2 LNS TO 
INTERSECT
ION OF 
CAJON & 
KENWOOD

CONSTRUCT 2 LN CAJON BLVD 
(NORTH 4,000 FT CURRENTLY 
EXISTS BUT IS CLOSED TO 
TRAFFIC; PROJECT WILL RE-
OPEN FOR PUBLIC USE.) 0 2

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

I-15 NB N/A

1,700 FT 
N/O GLEN 
HELEN 
PKWY

1,800 FT 
S/O 15/215 
IC ADD 1 AUX LN 0 1

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

I-15 NB N/A
1,000 S/O 
15/215 IC

3,000 FT 
N/O 
KENWOOD ADD 2 TRUCK LANES 0 2

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

I-15 NB N/A

2,900 FT 
N/O 
KENWOOD

4,700 N/O 
KENWOOD

CONSTRUCT AUX LN FOR NB 
TRUCKS BYPASS 0 1

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

I-15 NB 1,900 FT

3,200 FT 
S/O 15/215 
I/C

SB 
DEVORE 
RD. ON I-
215 ADD 1 DECELERATION LANE 0 1

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

I-15 NB n/a

3,800 FT 
S/O GLEN 
HELEN

1,000 FT 
S/O 15/215 
IC ADD 1 MF LN 4 5

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

I-15 NB N/A
2,100 N/O 
15/215 IC

600 FT S/O 
KENWOOD ADD 1 MF LN 4 5
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San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017
I-15 NB, 
KENWOOD 
OFF-RAMP N/A

700 FT S/O 
KENWOOD

RAMP 
TERMNI

WIDEN KENWOOD OFF-RAMP 
FROM 1 TO 2 LNS 1 2

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017
I-15 NB, 
KENWOOD 
ON-RAMP N/A KENWOOD

400 FT N/O 
INTERSECT
ION

WIDEN KENWOOD ON-RAMP 
FROM 1-2 LNS 1 2

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

I-15 SB N/A

1,900 FT 
S/O 15/215 
IC

1,500 FT 
N/O GLEN 
HELEN ADD 1 AUX (#5 LN) 0 1

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

I-15 SB N/A

5,200 FT 
S/O 
KENWOOD

1,500 FT 
S/O GLEN 
HELEN 
PKWY ADD 1 MF (#4 LN) 0 1

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

I-15 SB N/A

5,200 FT 
S/O 
KENWOOD

6,200 FT 
S/O 
KENWOOD

CONSTRUCT 1 AUX/MERGING LN 
FRO SB TRUCK BYPASS 0 1

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

I-15 SB N/A

1,900 FT 
N/O 
KENWOOD

1,600 FT 
S/O 
KENWOOD ADD 1 MF (#7 LN) 0 1

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

I-15 SB N/A

3,800 FT 
N/O 
KENWOOD

1,600 FT 
S/O 
KENWOOD ADD 1 MF (#6 LN) 0 1

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

I-15 SB N/A

1,600 FT 
SOUTH OF 
KENWOOD

5,300 FT 
SOUTH OF 
KENWOOD

CONSTRUCT TRUCK BYPASS 2 
LNS 0 2

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

I-15 SB N/A

5,400 FT 
N/O 
KENWOOD

1,200 FT 
S/O 
KENWOOD ADD 1 MF (#5 LN) 0 1

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017
I-15 SB 
KENWOOD 
OFF-RAMP N/A

2,700 FT 
N/O 
KENWOOD

INTERSECT
ION

RECONSTRUCT KENWOOD OFF-
RAMP AND ADD 1 TURNING 
LANE FROM 1,400 FT N/O 
KENWOOD TO INTERSECTION 0 1
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San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017
I-15 SB 
KENWOOD 
ON-RAMP N/A

INTERSECT
ION

2,300 FT 
S/O 
KENWOOD

RECONSTRUCT KENWOOD 1-
LANE ON-RAMP TO 2-LANE 
ONRAMP CONNECTING WITH 
TRUCK BYPASS 0 0

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

I-215 NB N/A
200 FT S/O 
15/215 IC

2,800 FT 
N/O 15/215 
IC

CONSTRUCT 1 TRUCK BYPASS 
LN 0 1

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

I-215 NB N/A

2,400 FT 
S/O 
DEVORE 
RD

2,900 FT 
N/O 15/215 
IC (FWY TO 
FWY 
CONNECTO
R) ADD 1 MF LN 0 1

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

I-215 SB N/A
200 FT S/O 
15/215 IC

INTERSECT
ION

RECONFIGURE DEVORE 
OFFRAMP FROM HOOK RAMP 
TO STANDARD DIAMOND 
INTERCHANGE 0 0

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

I-215 SB N/A
INTERSECT
ION

1,500 FT 
S/O 
DEVORE 
RD

RECONFIGURE DEVORE 
ONRAMP FROM HOOK RAMP TO 
STANDARD DIAMOND 
INTERCHANGE 0 0

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

I-215 NB N/A

1,300 FT 
S/O 
DEVORE 
RD

INTERSECT
ION

RECONSTRUCT DEVORE RD 
OFFRAMP 0 0

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

I-215 NB N/A
INTERSECT
ION

2,100 FT 
N/O 
DEVORE 
RD

RECONSTRUCT ON-RAMP, 
REPLACING LOOP ON-RAMP 
WITH STANDARD DIAMOND. 0 0

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

I-215 NB N/A

200 FT S/O 
DEVORE 
RD

1,900 FT 
N/O 
DEVORE 
RD

RECONSTRUCT PORTION OF NB 
215 CONNECTOR TO SB 15 0 0

San 
Bernardino CALTRANS State 

Highway 20061201 20061201

I-15/I-215 I/C IMPROVMTS-DEVORE I/C S/O GLEN 
HELEN PARKWY TO N/O KENWOOD & I-215 FROM 
S/O DEVORE RD. I/C TO I-15 (16.0-17.8) ADD 1 M/F LN 
IN EA DIR TO EXISTG 3 M/F LNS FROM 3800 FT S/O 
GLEN HELEN PARKWY TO 3100 FT N/O I-215 I/C ADD 
1 DECEL LN FROM 3200 FT S/O 15/215I/C OFFRMP 
TO S/B DEVORE ON I-215, CONSTRUCT TRUCK 
BYPASS LNS.

x 2017

I-215 SB N/A
300 FT N/O 
15/215 IC

4,500 FT 
S/O 
DEVORE 
RD ADD 1 MF LN 0 1

San 
Bernardino SANBAG State 

Highway SBD41339 20130102

REPLACE PEPPER AVENUE BRIDGE STRUCTURE 
OVER I-10 WIDEN FROM 3-5 LANES TO PROVIDE 
FOR ONE ADDITIONAL THROUGH LANE, ONE 
ADDITIONAL SOUTHBOUND TURN LANE AND 
CONSTRUCT MINOR RAMP IMPROVEMENTS, MINOR 
ARTERIAL STREET IMPROVEMENTS, AND 
ANCILLARY IMPROVEMENTS. (Toll Credits: FY14/15 
CON; DEMO & IMD)

x 2017
Pepper Ave 
Bridge over I-
10 NA

North limit of 
bridge

South limit 
of bridge 3 5
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San 
Bernardino CALTRANS State 

Highway 34011 34011 NEAR WRIGHTWOOD FROM PHELAN RD TO I-15 
WIDEN FROM 2 TO 4 LANES WITH MEDIAN(EA3401U) X 2018 RTE. 138 12.3 MILES I-15

PHELAN 
RD. 2 4

San 
Bernardino CALTRANS State 

Highway 35556 35556

IN THE CITY OF VICTORVILLE FROM 0.5 MILES 
NORTH OF MOJAVE DRIVE TO 1.5 NORTH OF 
EXISTING STODDARD WELLS ROAD 
OVERCROSSING. RECONSTRUCT D/E/STODDARD 
WELLS RD ICs. WIDEN BRIDGES (NO NEW LANES).  
CONSTRUCT NEW COLLECTOR DISTRIBUTOR RD 
OVER D/E/AND BNSF RR TO PARRALLEL I-15 NB 
INCLUDES ITS OWN BRIDGE. RECONST/REALIGN 
EAST/WEST FRONTAGE RDS. CONST NEW AUX LN. 
(REFER TO MODELING DETAILS)(CA061)

X 2018 NEW 
COLLECTO
R 
DISTRIBUT
OR N/A I-15 NB I-15 NB 0 1

San 
Bernardino CALTRANS State 

Highway 35556 35556

IN THE CITY OF VICTORVILLE FROM 0.5 MILES 
NORTH OF MOJAVE DRIVE TO 1.5 NORTH OF 
EXISTING STODDARD WELLS ROAD 
OVERCROSSING. RECONSTRUCT D/E/STODDARD 
WELLS RD ICs. WIDEN BRIDGES (NO NEW LANES).  
CONSTRUCT NEW COLLECTOR DISTRIBUTOR RD 
OVER D/E/AND BNSF RR TO PARRALLEL I-15 NB 
INCLUDES ITS OWN BRIDGE. RECONST/REALIGN 
EAST/WEST FRONTAGE RDS. CONST NEW AUX LN. 
(REFER TO MODELING DETAILS)(CA061)

X 2018
D ST./E 
ST./STODD
ARD 
WELLS RD. N/A

0.6 MILES 
N/O 
MOJAVE 
DR

1 MILE 
NORTH OF 
EXISTING 
STODDARD 
WELLS 
ROAD 
WELLS 
OVERCROS
SING 3 3

San 
Bernardino CALTRANS State 

Highway 35556 35556

IN THE CITY OF VICTORVILLE FROM 0.5 MILES 
NORTH OF MOJAVE DRIVE TO 1.5 NORTH OF 
EXISTING STODDARD WELLS ROAD 
OVERCROSSING. RECONSTRUCT D/E/STODDARD 
WELLS RD ICs. WIDEN BRIDGES (NO NEW LANES).  
CONSTRUCT NEW COLLECTOR DISTRIBUTOR RD 
OVER D/E/AND BNSF RR TO PARRALLEL I-15 NB 
INCLUDES ITS OWN BRIDGE. RECONST/REALIGN 
EAST/WEST FRONTAGE RDS. CONST NEW AUX LN. 
(REFER TO MODELING DETAILS)(CA061)

X 2018

I-15 NB 
RAMPS N/A EXISTING

NEW 
DISTRIBUT
OR RD N/A N/A

San 
Bernardino CALTRANS State 

Highway 35556 35556

IN THE CITY OF VICTORVILLE FROM 0.5 MILES 
NORTH OF MOJAVE DRIVE TO 1.5 NORTH OF 
EXISTING STODDARD WELLS ROAD 
OVERCROSSING. RECONSTRUCT D/E/STODDARD 
WELLS RD ICs. WIDEN BRIDGES (NO NEW LANES).  
CONSTRUCT NEW COLLECTOR DISTRIBUTOR RD 
OVER D/E/AND BNSF RR TO PARRALLEL I-15 NB 
INCLUDES ITS OWN BRIDGE. RECONST/REALIGN 
EAST/WEST FRONTAGE RDS. CONST NEW AUX LN. 
(REFER TO MODELING DETAILS)(CA061)

X 2018

I-15 SB N/A

EXISTING 
STODARD 
WELL RD

D & E 
STREET 
INTERCHA
NGE 0 1

San 
Bernardino CALTRANS State 

Highway 35556 35556

IN THE CITY OF VICTORVILLE FROM 0.5 MILES 
NORTH OF MOJAVE DRIVE TO 1.5 NORTH OF 
EXISTING STODDARD WELLS ROAD 
OVERCROSSING. RECONSTRUCT D/E/STODDARD 
WELLS RD ICs. WIDEN BRIDGES (NO NEW LANES).  
CONSTRUCT NEW COLLECTOR DISTRIBUTOR RD 
OVER D/E/AND BNSF RR TO PARRALLEL I-15 NB 
INCLUDES ITS OWN BRIDGE. RECONST/REALIGN 
EAST/WEST FRONTAGE RDS. CONST NEW AUX LN. 
(REFER TO MODELING DETAILS)(CA061)

X 2018

I-15 SB OFF 
RAMP N/A

I-15 SB 
EXIT RAMP

EXISTING 
STODDARD 
WELLS RD 
OFF RAMP 
TERMINI 0 1

San 
Bernardino SANBAG State 

Highway 4M1007 20110110

CONSTRUCT NEW FULL-SERVICE INTERCHANGE 
WITH DIAMOND CONFIGURATION AT SR-210 AND 
PEPPER AVENUE IN THE CITY OF RIALTO.  ADD WB 
AND EB ACCEL AND DECEL LANES AND WIDEN 
PEPPER FROM 2-4 LANES FROM HIGHLAND AVE. TO 
EXISTING 4 LANE SECTION S/O INTERCHANGE X

2018

SR210 N/A
AT PEPPER 
AVE. n/a 2 4

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway SBD31850 SBD31850

IN GRAND TERRACE @ I-215 BARTON RD 
INTERCHANGE RECONSTRUCT OVERCROSSING & 
RAMPS W/ ROUNDABOUT WEST OF I-215.  LOCAL ST 
WORK TO INCLUDE REMOVAL OF LA CROSSE AVE 
BETWEEN VIVENDA AVE & BARTON RD, REPLACE W/ 
NEW LOCAL RD; IMPROVEMENTS TO BARTON RD & 
MICHIGAN WAY ST/VIVENDA AVE INTERSEC & 
EXTENSION OF COMMERCE WY (Toll Credits used to 
match DEMO: ENG & ROW)

x 2019

I-215 1.08

JUST WEST 
OF 
DEBERRY 
STREET

JUST WEST 
OF 
NEWPORT 
ROAD

  RECONSTRUCT BARTON RD. 
I/C WITH MODIFIED PARTIAL 
CLOVERLEAF CONFG. 
CONSTRUCT O/C ADD APPROX 
1,500' AUX LN AT NB 
EXIT;CONSTRUCT NEW 1.000' 4 
LANE SECTION OF COMMERCE 
WAY;ADD 2 LANES TO 3200 FT. 
SECTI 3 3

San 
Bernardino CALTRANS State 

Highway 34770 34770

0.4 MILES WEST OF KERN CO LINE TO 7.5 MI EAST 
OF JCT RTE 395 - CONSTRUCT 4 LANE EXPRESS 
WAY ON NEW ALIGNMENT, NEW INTERCHANGE AT 
US 395 AND SR 58 (PPNO: 0215C)

X 2020

SR58 13.3 MILES

0.4 MILES 
WEST 
KERN 
COUNTY 
LINE US395

NEW 4 LANE EXPRESSWAY 
WITH NEW INTERCHANGE 2 4

San 
Bernardino SANBAG State 

Highway 4M04050 201114
WIDENING OF CENTRAL AVENUE BRIDGE 
CROSSING SR-60 TO ACCOMODATE WIDENING OF 
RAMPS AND THE DESIGNATED FREEWAY LANES.

x 2020

CENTRAL 
AVENUE 
NORTHBOU
ND

ABOUT 0.12 
MILES

EASTBOUN
D RAMPS

WESTBOUN
D RAMPS

ADD ONE DESIGNATED LEFT 
TURN LANE 3 4
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San 
Bernardino SANBAG State 

Highway 4M04050 201114
WIDENING OF CENTRAL AVENUE BRIDGE 
CROSSING SR-60 TO ACCOMODATE WIDENING OF 
RAMPS AND THE DESIGNATED FREEWAY LANES.

x 2020

CENTRAL 
AVENUE 
SOUTHBOU
ND

ABOUT 0.12 
MILES

EASTBOUN
D RAMPS

WESTBOUN
D RAMPS

ADD ONE DESIGNATED LEFT 
TURN LANE 3 4

San 
Bernardino SANBAG State 

Highway 4M04050 201114
WIDENING OF CENTRAL AVENUE BRIDGE 
CROSSING SR-60 TO ACCOMODATE WIDENING OF 
RAMPS AND THE DESIGNATED FREEWAY LANES.

x 2020 CENTRAL 
AVE

ABOUT 0.12 
MILES

EASTBOUN
D RAMPS

WESTBOUN
D RAMPS

EXISTING SHARED NB/SB 
DESIGNATED LEFT TURN LANE 
REMAINS 1 1

San 
Bernardino SANBAG State 

Highway 4M04050 201114
WIDENING OF CENTRAL AVENUE BRIDGE 
CROSSING SR-60 TO ACCOMODATE WIDENING OF 
RAMPS AND THE DESIGNATED FREEWAY LANES.

x 2020

SR-60 
EASTBOUN
D/WESTBO
UND ON-
RAMPS

ABOUT 0.25 
MILES ON-RAMP ON-RAMP 3 1 3

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4M0802 200451

US-395 (HESPERIA, VICTORVILLE, & ADELANTO) 
FROM SR18 TO CHAMBERLAINE WAY -INTERIM 
WIDENING-WIDEN FROM 2-4 LANES AND ADD LEFT 
TURN CHANNELIZATION AT INTERSECTIONS(EA 
OF631)(Toll Credits: FY17/18 $2,217 for STP, TC to 
match EARREPU)(PPNO 0260J)

x 2020

US-395
ABOUT 5.5 
MILES SR18

CHAMBERL
AINE WAY 2 4

San 
Bernardino SANBAG State 

Highway 4M01005 20111625

SR210 LANE ADDITION - ADD 1 MIXED FLOW LANE IN 
EACH DIRECTION FROM HIGHLAND AVE. TO SAN 
BERNARDINO AVE (REDLANDS) INCLUDES AUX. 
LANES BETWEEN BASE LINE AND 5TH STS AND AN 
ACCELERATION LANE AT 5TH ST. E/B ON RAMP AND 
DECELRATION LANE AT HIGHLAND AVE E/B OFF 
RAMP EXTENDING TO STERLING AVENUE, AND 
INCLUDES ROAD REHAB. (Under 1/4 miles length)

x 2021

210 7.2 MILES
HIGHLAND 
AVE LUGONIA

ADDING 1 LANE IN EACH 
DIRECTION 4 6

San 
Bernardino

SAN 
BERNARDIN
O COUNTY 
TRANSPORT
ATION 
AUTHORITY

State 
Highway 4M07017 201132

SR-60 AT ARCHIBALD AVENUE; WIDEN WB AND EB 
ENTRY RAMPS (ADD 1 LANE), WIDEN WB AND EB 
EXIT RAMPS (ADD LEFT TURN LANE), ADD 
ADDITIONAL LEFT TURN LANE FROM ARCHIBALD 
AVE TO SR-60 ENTRY RAMPS. (non-capacity 
enhancing along Archibald).

x 2021

SR60 n/a
ARCHIBALD 
AVE

ARCHIBALD 
AVE 4 6

San 
Bernardino

SAN 
BERNARDIN
O COUNTY 
TRANSPORT
ATION 
AUTHORITY

State 
Highway REG0701 201186

AT SR-210/BASE LINE IC: RECONSTRUCT/WIDEN 
BASE LINE BETWEEN CHURCH AVE AND BOULDER 
AVE FROM 4 TO 6 THROUGH LANES AND EXTEND 
LEFT TURN LANES, WIDEN RAMPS – WB EXIT 1 TO 3 
LANES, WB AND EB ENTRANCES 1 TO 3 LANES 
INCLUDING HOV PREFERENTIAL LANES (EA 1C970) X

2021
SR210 
RAMPS

ABOUT 0.5 
MILES ALL 
TOTAL SR210 BASE LINE 1 3

San 
Bernardino

SAN 
BERNARDIN
O COUNTY 
TRANSPORT
ATION 
AUTHORITY

State 
Highway REG0701 201186

AT SR-210/BASE LINE IC: RECONSTRUCT/WIDEN 
BASE LINE BETWEEN CHURCH AVE AND BOULDER 
AVE FROM 4 TO 6 THROUGH LANES AND EXTEND 
LEFT TURN LANES, WIDEN RAMPS – WB EXIT 1 TO 3 
LANES, WB AND EB ENTRANCES 1 TO 3 LANES 
INCLUDING HOV PREFERENTIAL LANES (EA 1C970) X

2021

BASE LINE 0.1 MILES

BETWEEN 
SR 210 
RAMPS n/a 4 6

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 1830 1830

I-10 AT CEDAR AVE. BETWEEN SLOVER AND 
BLOOMINGTON - From Bloomington to Orange, 
reconstruct IC - Widen 4-6 lanes with left and right turn 
lanes; Add 1 lane to the EB off ramp which goes beyond 
the gore area; Add 2 lanes on the WB off ramp within the 
gore area; Pavement rehab From Orange to Slover 
(remains 4 lanes).

X 2022

Cedar Ave
About 0.61 
Miles

Bloomington 
Ave Orange St

Widen 4-6 lanes with left and right 
turn lanes 4 6

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 1830 1830

I-10 AT CEDAR AVE. BETWEEN SLOVER AND 
BLOOMINGTON - From Bloomington to Orange, 
reconstruct IC - Widen 4-6 lanes with left and right turn 
lanes; Add 1 lane to the EB off ramp which goes beyond 
the gore area; Add 2 lanes on the WB off ramp within the 
gore area; Pavement rehab From Orange to Slover 
(remains 4 lanes).

X 2022

WB Off 
Ramp na

WB Off 
Ramp

WB Off 
Ramp

Add 2 lanes to the WB Off ramp 
within the gore area.  Will terminate 
at Cedar as 4 lanes 1 1

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 1830 1830

I-10 AT CEDAR AVE. BETWEEN SLOVER AND 
BLOOMINGTON - From Bloomington to Orange, 
reconstruct IC - Widen 4-6 lanes with left and right turn 
lanes; Add 1 lane to the EB off ramp which goes beyond 
the gore area; Add 2 lanes on the WB off ramp within the 
gore area; Pavement rehab From Orange to Slover 
(remains 4 lanes).

X 2022

EB Off 
Ramp na

EB Off 
Ramp

EB Off 
Ramp

Add 1 lane on EB Off ramp within 
and beyond the gore area.  
Currently 1 lane leaves the 
mainline and terminates at 2 lanes.  
Becomes 2 lanes off the mainline 
and terminates at 3 lanes at Cedar 
Ave. 2 1

San 
Bernardino ONTARIO State 

Highway 200803 200803

I-10 AT VINEYARD AVE INTERCHANGE, 
INTERCHANGE WIDENING FROM 4-6 LANES AND 
WIDEN ON AND OFF RAMPS TO TWO LANES AND 
OTHER IMPROVEMENTS, INTERSECTION 
IMPROVEMENTS, AND ENHANCE EXISTING 
LANDSCAPING.

x 2022

I10 n/a
VINEYARD 
AVE. IC

VINEYARD 
AVE. IC 4 6

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 2002160 20171102

I-10 at 4th Street Bridge Replacement:  Widen 4th St 
from 2-4 lanes under the bridge. (child project of FTIP ID 
2002160).

X 2022
4th Street na Under I-10 Under I-10

Project will go from 2-4 lanes under 
bridge w/related turn lanes to 
ramps to connect to 4 lanes on 
either side of bridge. 2 4
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San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

I-10 
EASTBOUN
D

ABOUT 0.53 
MILES

INDIAN 
HILL BLVD

LA/SB 
COUNTY 
LINE

STRIPE EXPRESS LANE IN EB 
DIRECTION (STA 644+00 TO 
729+87) 1 1

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

I-10
ABOUT 8.28 
MILES

LA/SB 
COUNTY 
LINE HAVEN AVE

REPLACE EXISTING 1 HOV LN 
WITH TWO EXPRESS LANES IN 
EACH DIRECTION 2 4

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

I-10
ABOUT 1.77 
MILES HAVEN AVE

I-10/I-15 
INTERCHA
NGE

ADD TWO EXPRESS LANES IN 
EACH DIRECTION 0 4

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

I-10 
EASTBOUN
D

ABOUT 0.68 
MILES

MOUNTAIN 
AVE

EUCLID 
AVE

CONSTRUCT NEW EB AUX LN 
(1138+00 TO 1174+00) 0 1

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

I-10 
WESTBOUN
D AUX LN

ABOUT 0.17 
MILES

EXISTING 
HAVEN WB 
ON-RAMP

NEW 
HAVEN AVE 
WB LOOP 
ON-RAMP

MODIFY EXISTING WB AUX LN 
AT HAVEN AVE WB ON-RAMP TO 
BEGIN AT HAVEN AVE WB LOOP 
ON-RAMP (STA 1419+00 TO 
1428+00) 1 1

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

I-10 
EASTBOUN
D AUX LN

ABOUT 0.17 
MILES

HAVEN AVE 
EB ON-
RAMP

NEW 
HAVEN AVE 
EB LOOP 
ON-RAMP

MODIFY EXISTING EB AUX LN 
(STA 1434+00 TO 1443+00) 1 1

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022
MONTE 
VISTA AVE 
WB OFF-
RAMP 650 FT

MONTE 
VISTA AVE 
WB OFF-
RAMP

MONTE 
VISTA AVE 
WB OFF-
RAMP

INCREASE FROM 1 LN TO 2 LN 
OFF RAMP 1 2

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

MOUNTAIN 
AVE WB 
OFF-RAMP 950 FT

MOUNTAIN 
AVE WB 
OFF-RAMP

MOUNTAIN 
AVE WB 
OFF-RAMP

INCREASE FROM 1 LN TO 2 LN 
OFF RAMP 1 2



County Lead Agency System RTP ID FTIP ID From To Description

Baseline

Completion 
Year

Roadway 
Segment--

Route 
Name

Roadway 
Segment--

Length

Roadway 
Segment--

From

Roadway 
Segment--

To

Roadway Segment--Description Roadway 
Segment--
Existing 
Lanes

Roadway 
Segment--
Proposed 

Lanes

Transit 
Segment--

Route

Transit 
Segment--

Mode

Transit 
Segment--

Peak 
Headway

Transit 
Segment--
Off-Peak 
Headway

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

EUCLID 
AVE EB 
OFF-RAMP 700 FT

EUCLID 
AVE EB 
OFF-RAMP

EUCLID 
AVE EB 
OFF-RAMP

INCREASE FROM 1 LN TO 2 LN 
OFF RAMP 1 2

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

HOLT BLVD 
WB OFF-
RAMP 1,000 FT

HOLT BLVD 
WB OFF-
RAMP

HOLT BLVD 
WB OFF-
RAMP

INCREASE FROM 1 LN TO 2 LN 
OFF RAMP 1 2

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

EUCLID 
AVE EB ON-
RAMP 545 FT

EUCLID 
AVE EB ON-
RAMP

EUCLID 
AVE EB ON-
RAMP

ADDITIONAL GENERAL 
PURPOSE LANE 1 2

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022
MONTE 
VISTA AVE 
WB ON-
RAMP 450 FT

MONTE 
VISTA AVE 
WB ON-
RAMP

MONTE 
VISTA AVE 
WB ON-
RAMP

CONVERTED HOV BYPASS LN 
TO GP LN 2 2

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

EUCLID 
AVE WB ON-
RAMP 540 FT

EUCLID 
AVE WB ON-
RAMP

EUCLID 
AVE WB ON-
RAMP ADDITIONAL GP LN 1 2

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022
EUCLID 
AVE WB 
HOOK ON-
RAMP 460 FT

EUCLID 
AVE WB 
LOOP ON-
RAMP

EUCLID 
AVE WB 
LOOP ON-
RAMP HOV BYPASS LANE 1 2

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

VINEYARD 
WB LOOP 
ON-RAMP 443 FT

VINEYARD 
WB LOOP 
ON-RAMP

VINEYARD 
WB LOOP 
ON-RAMP HOV BYPASS LN 1 2

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

MONTE 
VISTA AVE 
IC NA

I-10 WB 
RAMP 
INTERSECT
ION

I-10 WB 
RAMP 
INTERSECT
ION

ADD ONE EXCLUSIVE LEFT 
TURN LANE ON THE 
NORTHBOUND APPROACH 3 4



County Lead Agency System RTP ID FTIP ID From To Description

Baseline

Completion 
Year

Roadway 
Segment--

Route 
Name

Roadway 
Segment--

Length

Roadway 
Segment--

From

Roadway 
Segment--

To

Roadway Segment--Description Roadway 
Segment--
Existing 
Lanes

Roadway 
Segment--
Proposed 

Lanes

Transit 
Segment--

Route

Transit 
Segment--

Mode

Transit 
Segment--

Peak 
Headway

Transit 
Segment--
Off-Peak 
Headway

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

MONTE 
VISTA AVE 
IC NA

I-10 WB 
RAMP 
INTERSECT
ION

I-10 WB 
RAMP 
INTERSECT
ION

ADD ONE THROUGH LANE ON 
THE SOUTHBOUND APPROACH 3 4

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

MONTE 
VISTA AVE 
IC NA

I-10 WB 
RAMP 
INTERSECT
ION

I-10 WB 
RAMP 
INTERSECT
ION

ADD ONE RAMP LANE ON THE 
WESTBOUND APPROACH 3 4

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

MONTE 
VISTA AVE 
IC NA

I-10 EB 
RAMP 
INTERSECT
ION

I-10 EB 
RAMP 
INTERSECT
ION

ADD ONE EXCLUSIVE LEFT 
TURN LANE ON THE 
SOUTHBOUND APPROACH 3 4

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

MONTE 
VISTA AVE 
IC NA

I-10 EB 
RAMP 
INTERSECT
ION

I-10 EB 
RAMP 
INTERSECT
ION

ADD ONE RAMP LANE ON THE 
EASTBOUND APPROACH 2 3

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

MONTE 
VISTA AVE 
IC NA

I-10 EB 
RAMP 
INTERSECT
ION

I-10 EB 
RAMP 
INTERSECT
ION

ADD ONE EXCLUSIVE LEFT 
TURN LANE ON THE 
WESTBOUND APPROACH 2 3

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022
MONTE 
VISTA AVE 
EB ON-
RAMP NA

PALO 
VERDE ST 
INTERSECT
ION

PALO 
VERDE ST 
INTERSECT
ION

REMOVE ONE LANE (REVISE 
FROM 2 LEFT & 2 THRU TO 1 
LEFT, 1 SHARED LEFT/THRU, & 1 
THRU) 4 3

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

EUCLID 
AVE IC NA

7TH ST 
AND I-10 
WB HOOK-
RAMP 
INTERSECT
ION

7TH ST 
AND I-10 
WB HOOK-
RAMP 
INTERSECT
ION

ADD ONE EXCLUSIVE RIGHT 
TURN LANE ON THE 
EASTBOUND APPROACH 1 2

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

EUCLID 
AVE IC NA

EUCLID 
AVE AND I-
10 EB 
RAMP 
INTERSECT
ION

EUCLID 
AVE AND I-
10 EB 
RAMP 
INTERSECT
ION

ADD ONE THROUGH LANE ON 
THE NORTHBOUND APPROACH 4 5



County Lead Agency System RTP ID FTIP ID From To Description
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Roadway 
Segment--
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Roadway 
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Roadway 
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Roadway 
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To
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Transit 
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Transit 
Segment--
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Headway

Transit 
Segment--
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Headway

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

EUCLID 
AVE IC NA

EUCLID 
AVE AND I-
10 EB 
RAMP 
INTERSECT
ION

EUCLID 
AVE AND I-
10 EB 
RAMP 
INTERSECT
ION

ADD ONE EXCLUSIVE LEFT 
TURN LANE ON THE 
SOUTHBOUND APPROACH 4 5

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

EUCLID 
AVE IC NA

EUCLID 
AVE AND I-
10 EB 
RAMP 
INTERSECT
ION

EUCLID 
AVE AND I-
10 EB 
RAMP 
INTERSECT
ION

ADD ONE RAMP LANE ON THE 
EASTBOUND APPROACH 3 4

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

VINEYARD 
AVE IC NA

VINEYARD 
AVE AND I-
10 WB 
RAMP 
INTERSECT
ION

VINEYARD 
AVE AND I-
10 WB 
RAMP 
INTERSECT
ION

ADD ONE RAMP LANE ON THE 
WESTBOUND APPROACH 2 3

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

VINEYARD 
AVE IC NA

VINEYARD 
AVE AND I-
10 WB 
RAMP 
INTERSECT
ION

VINEYARD 
AVE AND I-
10 WB 
RAMP 
INTERSECT
ION

ADD ONE EXCLUSIVE RIGHT 
TURN LANE ON THE 
NORTHBOUND APPROACH 3 4

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

VINEYARD 
AVE IC NA

VINEYARD 
AVE AND I-
10 EB 
RAMP 
INTERSECT
ION

VINEYARD 
AVE AND I-
10 EB 
RAMP 
INTERSECT
ION

ADD ONE EXCLUSIVE RIGHT 
TURN LANES ON THE 
NORTHBOUND APPROACH 3 4

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

I-10 0.38 MILES
STA 
1115+00

STA 
1135+00

INGRESS/EGRESS LOCATION - 
MOUNTAIN AVE IC 0 1

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

I-10 0.50 MILES
STA 
1219+00

STA 
1245+00

INGRESS/EGRESS LOCATION - 
BETWEEN THE EUCLID AVE AND 
GROVE AVE INTERCHANGES 0 1

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4122004 20159902

I-10 CORRIDOR EXPRESS LANE WIDENING (Contract 
1): FROM SAN ANTONIO AVE TO I-10/I-15 IC; 
IMPLEMENT 2 EXPRESS LNS IN EACH DIRECTION 
FOR A TOTAL OF 4 GENERAL PURPOSE AND 2 
EXPRESS LNS IN EACH DIRECTION AND AUX LANE 
WIDENING, UNDERCROSSINGS, OVERCROSSINGS, 
AND RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. Toll Credits to match 
STP & CMAQ.

x 2022

I-10 0.49 MILES
STA 
1419+00

STA 
1445+00

INGRESS/EGRESS LOCATION - 
HAVEN AVE IC AREA 0 1

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4160003 20171104 I-10 Euclid Ave I-10 Euclid Interchange Improvement Project. x 2022 Euclid Ave 

SB na
Between 
on/off ramps

Between 
on/off ramps

Widen Euclid Ave SB to 
accommodate dedicated dual left 
turn lanes onto EB on ramp; Euclid 
Ave SB remains 3 through lanes. 3 3

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4160003 20171104 I-10 Euclid Interchange Improvement Project. x 2022 WB On-

ramp na
WB On-
ramp

WB On-
ramp

Widen WB On-ramp termini 1-2 
lanes (remains 1 lane at the 
gore)(from Euclid SB) 1 2



County Lead Agency System RTP ID FTIP ID From To Description

Baseline

Completion 
Year

Roadway 
Segment--

Route 
Name

Roadway 
Segment--

Length

Roadway 
Segment--

From

Roadway 
Segment--

To

Roadway Segment--Description Roadway 
Segment--
Existing 
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San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4160003 20171104 I-10 Euclid Interchange Improvement Project. x 2022

WB On-
ramp (from 
Euclid NB) na

WB On-
ramp (from 
Euclid NB)

WB On-
ramp (from 
Euclid NB)

Add HOV preferential lane & ramp 
metering to WB On-ramp (1-2 
lanes)(remains 1 lane at the 
gore)(from Euclid NB) 1 2

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4160003 20171104 I-10 Euclid Interchange Improvement Project. x 2022 EB Off-ramp na EB Off-ramp EB Off-ramp

Widen EB Off-ramp termini 3-4 
lanes (remains 1 lane at the gore) 3 4

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4160003 20171104 I-10 Euclid Interchange Improvement Project. x 2022 EB On-ramp na EB On-ramp EB On-ramp

Widen EB On-ramp termini 1-2 
lanes (remains 1 lane at the gore) 1 2

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4160003 20171104 I-10 Euclid Interchange Improvement Project. x 2022 Euclid Ave 

NB 500 ft EB-Ramps

500 ft south 
of EB-
Ramps

Widen Euclid Ave NB from 3-4 
lanes from EB-ramps to about 500 
ft south. 3 4

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4160003 20171104 I-10 Euclid Interchange Improvement Project. x 2022

Euclid Ave 
NB na

Between 
on/off ramps

Between 
on/off ramps

Widen Euclid Ave NB between 
on/off ramps to accommodate 
dedicated right turn lane onto the 
WB On-ramp.  Euclid Ave NB 
remains 3 dedicated through lanes. 3 3

San 
Bernardino CALTRANS State 

Highway 20190009 20190009
From Cone Pine Intersection to Junction I-15:  Widen two 
BNSF Bridge Structures from 2-4 lanes.  Construct 
retaining walls.

x 2022

SR-138 
About 0.88 
Miles west 
of the I-
215/SR-138 
IC

About 220 
FT

Bridge 
Structure

Bridge 
Structure Widen 2-4 lanes 2 4

San 
Bernardino CALTRANS State 

Highway 20190009 20190009
From Cone Pine Intersection to Junction I-15:  Widen two 
BNSF Bridge Structures from 2-4 lanes.  Construct 
retaining walls.

x 2022

SR-138 
About 0.4 
Miles west 
of the I-
215/SR-138 
IC

About 300 
FT

Bridge 
Structure

Bridge 
Structure Widen 2-4 lanes 2 4

San 
Bernardino

VARIOUS 
AGENCIES

State 
Highway 4M07002 20159906

I-10/MONTE VISTA AVE IMPROVEMENTS: 
UNDERCROSSING RECONSTRUCTION AND 
WIDENING 4-6 LNS AND RAMP IMPROVEMENTS.

x 2022 MONTE 
VISTA AVE

ABOUT 0.06 
MILES

BETWEEN 
RAMPS

BETWEEN 
RAMPS 4 6

San 
Bernardino CALTRANS State 

Highway 4M07008 20179701
In Ontario, on SR-60: From Haven Ave to Milliken 
Avenue; Construct auxiliary lane and widen connector 
ramps.

x 2022
SR-60 5,100 FT

HAVEN AVE 
WB OFF-
RAMP

ARCHIBALD 
WB OFF 
RAMP ADD 1 NEW AUX LANE 1 2

San 
Bernardino CALTRANS State 

Highway 4M07008 20179701
In Ontario, on SR-60: From Haven Ave to Milliken 
Avenue; Construct auxiliary lane and widen connector 
ramps.

x 2022
ARCHIBALD 
AVE WB 
OFF-RAMP NA

ARCHIBALD 
AVE WB 
OFF-RAMP

ARCHIBALD 
AVE WB 
OFF-RAMP ADD 1 LANE TO THE RAMP 1 2

San 
Bernardino CALTRANS State 

Highway 4M07008 20179701
In Ontario, on SR-60: From Haven Ave to Milliken 
Avenue; Construct auxiliary lane and widen connector 
ramps.

x 2022

SR-60
ABOUT 
1,100 FT

1,100 FT 
EAST OF 
ARCHIBALD 
AVE EB 
OFF-RAMP

ARCHIBALD 
AVE WB 
OFF-RAMP ADD 1 LANE TO THE RAMP 0 1

San 
Bernardino CALTRANS State 

Highway 4M07008 20179701
In Ontario, on SR-60: From Haven Ave to Milliken 
Avenue; Construct auxiliary lane and widen connector 
ramps.

x 2022
ARCHIBALD 
AVE EB 
OFF-RAMP NA

ARCHIBALD 
AVE EB 
OFF-RAMP

ARCHIBALD 
AVE EB 
OFF-RAMP ADD 1 LANE TO THE RAMP 1 2

San 
Bernardino CALTRANS State 

Highway 4M07008 20179701
In Ontario, on SR-60: From Haven Ave to Milliken 
Avenue; Construct auxiliary lane and widen connector 
ramps.

x 2022

SR-60
ABOUT 
1,400 FT

1,400 FT 
EAST OF 
HAVEN AVE 
EB OFF-
RAMP

HAVEN AVE 
EB OFF-
RAMP ADD 1 NEW DECEL LANE 0 1

San 
Bernardino CALTRANS State 

Highway 4M07008 20179701
In Ontario, on SR-60: From Haven Ave to Milliken 
Avenue; Construct auxiliary lane and widen connector 
ramps.

x 2022
HAVEN AVE 
EB OFF-
RAMP NA

HAVEN AVE 
EB OFF-
RAMP

HAVEN AVE 
EB OFF-
RAMP ADD 1 LANE TO THE RAMP 1 2

San 
Bernardino CALTRANS State 

Highway 4M07008 20179701
In Ontario, on SR-60: From Haven Ave to Milliken 
Avenue; Construct auxiliary lane and widen connector 
ramps.

x 2022
SR-60

ABOUT 
4,200 FT

I-15 SB 
CONNECTO
R

HAVEN WB 
OFF-RAMP ADD 1 NEW AUX LANE 0 1

San 
Bernardino CALTRANS State 

Highway 4M07008 20179701
In Ontario, on SR-60: From Haven Ave to Milliken 
Avenue; Construct auxiliary lane and widen connector 
ramps.

x 2022
HAVEN AVE 
WB OFF-
RAMP NA

HAVEN AVE 
WB OFF-
RAMP

HAVEN AVE 
WB OFF-
RAMP ADD 1 LANE TO THE RAMP 1 2

San 
Bernardino

SAN 
BERNARDIN
O, CITY OF

State 
Highway SBD59204 SBD59204 I-215 AT UNIVERSITY PARKWAY INTERCHANGE - 

RECONSTRUCT INTERCHANGE  
2022

I-215 n/a
UNIVERSIT
Y

UNIVERSIT
Y 4 4

San 
Bernardino

SAN 
BERNARDIN
O 
ASSOCIATE
D 
GOVERNME
NTS 
(SANBAG)

State 
Highway 4122003 20179901 16th St

0.2M East 
of County 
Line Rd 
Undercros
sing

On I-10 continue the existing eastbound truck climbing 
lane on I-10 from the 16th St Bridge in the City of 
Yucaipa for about 3 miles to just east of the County Line 
Road Undercrossing.  The project includes a transition 
lane to allow trucks to merge with general traffic and may 
include minor structural improvements to accomodate for 
lane widening.

X

2023

I-10
about 3 
miles 16th St

0.2 M E/O 
County Line 
Rd

On I-10 continue the existing 
eastbound truck climbing lane on I-
10 from the 16th St Bridge in the 
City of Yucaipa for about 3 miles to 
just east of the County Line Road 
Undercrossing.  The project 
includes a transition lane to allow 
trucks to merge with general traffic 
and may include minor structural 
improvements to accomodate for 
lane widening. n/a 1
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San 
Bernardino

SAN 
BERNARDIN
O COUNTY 
TRANSPORT
ATION 
AUTHORITY

State 
Highway 20179901 20179901

I-10 EB TRUCK CLIMBING LANE: CONTINUE THE 
EXISTING EASTBOUND TRUCK CLIMBING LANE ON I-
10 FROM THE 16TH ST BRIDGE IN THE CITY OF 
YUCAIPA FOR ABOUT 3 MILES TO JUST EAST OF 
THE COUNTY LINE ROAD UNDERCROSSING. THE 
PROJECT INCLUDES A TRANSITION LANE TO ALLOW 
TRUCKS TO MERGE WITH GENERAL TRAFFIC AND 
MAY INCLUDE MINOR STRUCTURAL IMPROVEMENTS 
TO ACCOMMODATE FOR LANE WIDENING (PPNO 
3009Q)

x 2023

Along I-10 3 miles

16th St 
Bridge in 
Yucaipa

Just east of 
the County 
Line Road 
undercrossin
g

Project adds (or continues) existing 
Truck climbing lane.  Adds 1 truck 
climbing lane.  Post miles are for 
SBD and RIV counties. 6 7

San 
Bernardino

SAN 
BERNARDIN
O COUNTY 
TRANSPORT
ATION 
AUTHORITY

State 
Highway 20190010 20190010

Colton: Mt. Vernon Ave Bridge widening over I-10: Widen 
Mt. Vernon Bridge structure (3-4 lanes; 1 new SB lane) to 
accommodate new dedicated turn and bike lanes, widen 
Mt. Vernon Ave (2-4 lanes) from I-10 EB off/on-ramps to 
approx. 300 FT south along Mt. Vernon; realign Mt. 
Vernon & E Valley Blvd Intersection; Relocate WB on-
ramp (remains 1 lane at the mainline).

x 2023

Mt Vernon
About 1,000 
FT

East Valley 
Blvd

I-10 EB 
on/off ramps

Widen bridge structure to 
accomodate additional through 
lanes.  South bound traffic reduces 
to one lane along the existing 
bridge.  Widen to two SB through 
lanes.  NB remains two through 
lanes. 3 4

San 
Bernardino

SAN 
BERNARDIN
O COUNTY 
TRANSPORT
ATION 
AUTHORITY

State 
Highway 20190010 20190010

Colton: Mt. Vernon Ave Bridge widening over I-10: Widen 
Mt. Vernon Bridge structure (3-4 lanes; 1 new SB lane) to 
accommodate new dedicated turn and bike lanes, widen 
Mt. Vernon Ave (2-4 lanes) from I-10 EB off/on-ramps to 
approx. 300 FT south along Mt. Vernon; realign Mt. 
Vernon & E Valley Blvd Intersection; Relocate WB on-
ramp (remains 1 lane at the mainline).

x 2023

Mt Vernon
About 300 
FT

I-10 EB 
on/off ramps

About 300 
FT South of 
I-10 EB 
on/off ramps

Widen Mt. Vernon 2-4 lanes to 
match project 200856 2 4

San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024

I-10

ABOUT 
18.21 
MILES

I-10/I-15 
INTERCHA
NGE

CALIFORNI
A STREET

ADD TWO EXPRESS LANES IN 
EACH DIRECTION 0 4

San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024

I-10 
EASTBOUN
D

ABOUT 4.2 
MILES

CALIFORNI
A STREET

HIGHLAND 
AVE

ADD ONE EXPRESS LN IN EB 
DIRECTION (STA 2505+00 TO 
2727+00) 0 1

San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024

I-10 
WESTBOUN
D

ABOUT 4.89 
MILES

CALIFORNI
A STREET

FORD 
STREET

ADD ONE EXPRESS LN IN WB 
DIRECTION (STA 2505+00 TO 
2763+00) 0 1

San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024 EXTEND 
WB AUX LN 
BEFORE 
RIVERSIDE 
AVE

ABOUT 0.55 
MILES

EXTEND 
WB AUX LN 
BEFORE 
RIVERSIDE 
AVE

EXTEND 
WB AUX LN 
BEFORE 
RIVERSIDE 
AVE

EXTEND WB AUX LN PRECEDING 
THE RIVERSIDE AVE OFF-RAMP 
TO PEPPER AVE (STA 2068+00 
TO 2097+00) 1 1

San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024

I-10 
WESTBOUN
D

ABOUT 0.23 
MILES

RANCHO 
AVE

LA CADENA 
DRIVE

CONSTRUCT NEW WB AUX LN 
(STA 2170+00 TO 2182+00) 0 1

San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024

WATERMA
N 
AVE/CARNE
GIE DRIVE 
WESTBOUN
D OFF-
RAMP 700 FT

WATERMA
N 
AVE/CARNE
GIE DRIVE 
WESTBOUN
D OFF-
RAMP

WATERMA
N 
AVE/CARNE
GIE DRIVE 
WESTBOUN
D OFF-
RAMP

MODIFY FROM 1 LN TO 2 LN OFF-
RAMP 1 2
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San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024

PEPPER 
AVE EB ON-
RAMP 385 FT

PEPPER 
AVE EB ON-
RAMP

PEPPER 
AVE EB ON-
RAMP ADDITIONAL HOV BYPASS LANE 0 1

San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024

9TH 
STREET EB 
ON-RAMP 555 FT

9TH 
STREET EB 
ON-RAMP

9TH 
STREET EB 
ON-RAMP ADDITIONAL HOV BYPASS LANE 0 1

San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024

REDLANDS 
BLVD EB -
ONRAMP 920 FT

REDLANDS 
BLVD EB -
ONRAMP

REDLANDS 
BLVD EB -
ONRAMP ADD A HOV BYPASS LANE 0 1

San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024

FORD ST 
WB ON-
RAMP 395 FT

FORD ST 
WB ON-
RAMP

FORD ST 
WB ON-
RAMP ADD A HOV BYPASS LANE 0 1

San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024

FORD ST 
WB ON-
RAMP 395 FT

FORD ST 
WB ON-
RAMP

FORD ST 
WB ON-
RAMP ADDITIONAL GP LANE 0 1

San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024

I-10 0.47 MILES
STA 
1635+00

STA 
1660+00 0 1

San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024

I-10 0.47 MILES
STA 
1791+00

STA 
1816+00 0 1

San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024

I-10 0.43 MILES
STA 
1966+00

STA 
1989+00 0 1
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San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024

I-10 0.40 MILES
STA 
2099+00

STA 
2120+00 0 1

San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024

I-10 0.50 MILES
STA 
2377+00

STA 
2403+00 0 1

San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024

I-10 0.45 MILES
STA 
2483+00

STA 
2507+00 0 1

San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024

I-10 0.43 MILES
STA 
2625+00

STA 
2648+00 0 1

San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024

TENNESSE
E ST IC NA

TENNESSE
E ST AND I-
10 WB 
RAMP 
INTERSECT
ION

TENNESSE
E ST AND I-
10 WB 
RAMP 
INTERSECT
ION 3 4

San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024

TENNESSE
E ST IC NA

TENNESSE
E ST AND I-
10 EB 
RAMP 
INTERSECT
ION

TENNESSE
E ST AND I-
10 EB 
RAMP 
INTERSECT
ION 2 3

San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024

TENNESSE
E ST IC NA

TENNESSE
E ST AND I-
10 EB 
RAMP 
INTERSECT
ION

TENNESSE
E ST AND I-
10 EB 
RAMP 
INTERSECT
ION 3 4

San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024

TENNESSE
E ST IC NA

TENNESSE
E ST AND I-
10 EB 
RAMP 
INTERSECT
ION

TENNESSE
E ST AND I-
10 EB 
RAMP 
INTERSECT
ION 2 3
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San 
Bernardino SANBAG State 

Highway 4120005 20159903

I-10 CORRIDOR EXPRESS LANE WIDENING 
(CONTRACT 2):  IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 INTERCHANGE TO 
CALIFORNIA ST;  IMPLEMENT 1 EXPRESS LANE IN 
EACH DIRECTION FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL OF 10-12 
LANES, AND AUX LANES, UNDERCROSSINGS, 
OVERCROSSINGS, RAMP RECONSTRUCTION AND 
LANE TRANSITIONS WHERE NEEDED. (PPNO 0314K)

2024
MOUNTAIN 
VIEW EB & 
WB ON-
RAMPS

ABOUT 850 
FT

MOUNTAIN 
VIEW EB & 
WB ON-
RAMPS

MOUNTAIN 
VIEW EB & 
WB ON-
RAMPS

ADD HOV BYPASS LANE.  
(EXISTING 2 GP LANES WILL 
REMAIN) 0 1

San 
Bernardino

SAN 
BERNARDIN
O 
ASSOCIATE
D 
GOVERNME
NTS 
(SANBAG)

State 
Highway 4120198 20190010 PM 22.7 24.25

I-10 @ Mt VColton: Mt. Vernon Ave Bridge widening over 
I-10: Widen Mt. Vernon Bridge structure (3-4 lanes; 1 
new SB lane) to accommodate new dedicated turn and 
bike lanes, widen Mt. Vernon Ave (2-4 lanes) from I-10 
EB off/on-ramps to approx. 300 FT south along Mt. 
Vernon; realign Mt. Vernon & E Valley Blvd Intersection; 
Relocate WB on-ramp (remains 1 lane at the 
mainline).ernon Ave interchange improvements

x 2024

I-10 1.55
East Valley 
Blvd

I-10 EB 
on/off ramps

Widen bridge structure to 
accomodate additional through 
lanes.  South bound traffic reduces 
to one lane along the existing 
bridge.  Widen to two SB through 
lanes.  NB remains two through 
lanes 3 4

San 
Bernardino

SAN 
BERNARDIN
O 
ASSOCIATE
D 
GOVERNME
NTS 
(SANBAG)

State 
Highway 4120198 20190010 22.7 24.25

I-10 @ Mt VColton: Mt. Vernon Ave Bridge widening over 
I-10: Widen Mt. Vernon Bridge structure (3-4 lanes; 1 
new SB lane) to accommodate new dedicated turn and 
bike lanes, widen Mt. Vernon Ave (2-4 lanes) from I-10 
EB off/on-ramps to approx. 300 FT south along Mt. 
Vernon; realign Mt. Vernon & E Valley Blvd Intersection; 
Relocate WB on-ramp (remains 1 lane at the 
mainline).ernon Ave interchange improvements

x 2024

I-10 1.55
I-10 EB 
on/off ramps

About 300 
FT South of 
I-10 EB 
on/off ramps

Widen Mt. Vernon 2-4 lanes to 
match project 200856 2 4

San 
Bernardino ONTARIO State 

Highway 200602 200602

SR 60 AND VINEYARD AVE. INTERCHANGE 
RECONSTRUCTION-LENGTHEN BRIDGE TO 
ACOMMODATE VINEYARD AVE WIDENING AND 
RAMP WIDENING 4-6 LANES

2025
SR60 n/a

VINEYARD 
AVE. IC

VINEYARD 
AVE. IC n/a n/a

San 
Bernardino ONTARIO State 

Highway 200602 200602

SR 60 AND VINEYARD AVE. INTERCHANGE 
RECONSTRUCTION-LENGTHEN BRIDGE TO 
ACOMMODATE VINEYARD AVE WIDENING AND 
RAMP WIDENING 4-6 LANES

2025 SR-60 
RAMPS N/A SR-60

VINEYARD 
AVE. IC 4 6

San 
Bernardino ONTARIO State 

Highway 200604 200604
SR60 AT GROVE AVENUE INTERCHANGE 
RECONSTRUCTION AND GROVE AVE. +/-300 FT. N/S 
OF SR 60-WIDEN FROM 4-6 LANES

2025
SR-60 n/a

GROVE 
AVE.

GROVE 
AVE. 4 6

San 
Bernardino CALTRANS State 

Highway 4M0802 200452
SR-18 
(Palmdale 
Rd)

Chamberl
aine Way

Widen US-395 from SR-18 (Palmdale Rd) to 
Chamberlaine Way from 4 to 8 lanes 2025

US-395

SR-18 
(Palmdale 
Rd)

Chamberlain
e Way

Widen US-395 from SR-18 
(Palmdale Rd) to Chamberlaine 
Way from 4 to 8 lanes AND 
INSTALL LEFT TURN 
CHANNELIZATION 4 8

San 
Bernardino CALTRANS State 

Highway 34040 34040

CONSTRUCT A 4-LANE EXPRESSWAY FROM 1.8 
MILES SOUTH OF DESERT FLOWER ROAD (PM19.3) 
TO 0.5 MILES SOUTH OF FARMINGTON ROAD (PM 
48.0)(PPNO 0260B)(PA&ED ONLY)

2030

US395 28.7

1.8 MILES 
SOUTH OF 
DESERT 
FLOWER 
ROAD 
(PM19.3)

0.5 MILES 
SOUTH OF 
FARMINGT
ON ROAD 
(PM 48.0) WIDENING 2 4

San 
Bernardino ONTARIO State 

Highway 2002160 2002160

I-10 AT GROVE AVE AND 4TH ST: CONSTRUCT NEW 
INTERCHANGE AT I-10 AND GROVE AVE; CLOSE 
EXISTING I-10/FOURTH ST INTERCHANGE;  AND 
LOCAL STREET IMPROVEMENTS ALONG GROVE AVE 
(CHILD PROJECT IS 20171102).

2030

I-10 n/a

GROVE 
INTERCHA
NGE

GROVE 
AVE. WIDENING 4 6

San 
Bernardino ONTARIO State 

Highway 2002160 2002160

I-10 AT GROVE AVE AND 4TH ST: CONSTRUCT NEW 
INTERCHANGE AT I-10 AND GROVE AVE; CLOSE 
EXISTING I-10/FOURTH ST INTERCHANGE;  AND 
LOCAL STREET IMPROVEMENTS ALONG GROVE AVE 
(CHILD PROJECT IS 20171102).

2030
4TH 
STREET <0.2 miles

GROVE 
AVE BAKER AVE WIDEN BETWEEN RAMPS 2 4

San 
Bernardino CALTRANS State 

Highway 4A01900 200453

Los 
Angeles 
County 
Line

US-395 Widen SR-18 from LA County Line to US-395 from 2 to 4 
lanes (PM 116-100.9) 2030

SR-18
Los Angeles 
County Line US-395

Widen SR-18 from LA County Line 
to US-395 from 2 to 4 lanes (PM 
116-100.9)

San 
Bernardino RIALTO Transit 200450 200450

RIALTO METROLINK STATION (Phase 1):  INCREASE 
PARKING SPACES FROM 175 to 297 (additional 122 
spaces)(Phase 2 - 20190005) X

2017
n/a

Commuter 
Rail n/a n/a

San 
Bernardino SANBAG Transit 4TR0101 20061012

DOWNTOWN S.B. PASSENGER RAIL – FROM SAN 
BERNARDINO METROLINK STATION TO APPROX. 1 
MILE EAST TO A NEW TRANSIT STATION AT RIALTO 
AVE AND E ST. IN DOWNTOWN SAN BERNARDINO

x 2017 San 
Bernardino

Commuter 
Rail n/a n/a

San 
Bernardino

VICTOR 
VALLEY 
TRANSIT 
AUTHORITY

Transit 4TL104 20112006
BUS PURCHASES (ongoing): FY16 PURCHASE 2 EXP. 
REGIONAL BUSES & 2 EXP. COUNTY BUSES (Routes 
24 & 49)

x 2018
24 Bus 120 120

San 
Bernardino

VICTOR 
VALLEY 
TRANSIT 
AUTHORITY

Transit 4TL104 20112006
BUS PURCHASES (ongoing): FY16 PURCHASE 2 EXP. 
REGIONAL BUSES & 2 EXP. COUNTY BUSES (Routes 
24 & 49)

x 2018
49 Bus 60 60



County Lead Agency System RTP ID FTIP ID From To Description

Baseline

Completion 
Year

Roadway 
Segment--

Route 
Name

Roadway 
Segment--

Length

Roadway 
Segment--

From

Roadway 
Segment--

To

Roadway Segment--Description Roadway 
Segment--
Existing 
Lanes

Roadway 
Segment--
Proposed 

Lanes

Transit 
Segment--

Route

Transit 
Segment--

Mode

Transit 
Segment--

Peak 
Headway

Transit 
Segment--
Off-Peak 
Headway

San 
Bernardino

SAN 
BERNARDIN
O COUNTY 
TRANSPORT
ATION 
AUTHORITY

Transit 4120213 20190015 Garey Ave Sierra Ave

West Valley Connector (WVC - Phase 1/Milliken 
Alignment): A 19 mile Bus Rapid Transit (BRT) service 
from the Downtown Pomona Metrolink Station to Ontario 
International Airport and the Rancho Cucamonga 
Metrolink Station.

X 2024
West Valley 
Connector Garey Ave Sierra Ave BRT

West Valley 
Connector BRT 10 15

San 
Bernardino RIALTO Transit 20190005 20190005

Rialto Metrolink Station (Phase 2):  Increase parking 
spaces from 297 to 397 (additional 100 spaces) and 
other station improvements.

x 2019 Commuter 
Rail n/a n/a

San 
Bernardino OMNITRANS Transit 4TR0101 20151301

REDLANDS PASSENGER RAIL PROJECT (RPRP): 
NEW PASSENGER RAIL SERVICE FROM RIALTO / E 
ST IN SAN BERNARDINO TO REDLANDS. (SBCTA is 
sub recipient of FTA funds & is actual project Lead 
Agency)(TD Credits: CMAQ FY17/18 $2,044; FY18/19 
$1,954) (FOR FTA'S SMALL STARTS THE PROJECT 
MANAGEMENT COST OF APPROX $14.8m IN LOCAL 
FUNDS IS NOT INCLUDED IN FTIP TOTAL 
COST.)(Includes locomotive purchase from study project 
20151303)

x 2021

Commuter 
Rail 30 60

San 
Bernardino OMNITRANS Transit 4TR0101 20151301

REDLANDS PASSENGER RAIL PROJECT (RPRP): 
NEW PASSENGER RAIL SERVICE FROM RIALTO / E 
ST IN SAN BERNARDINO TO REDLANDS. (SBCTA is 
sub recipient of FTA funds & is actual project Lead 
Agency)(TD Credits: CMAQ FY17/18 $2,044; FY18/19 
$1,954) (FOR FTA'S SMALL STARTS THE PROJECT 
MANAGEMENT COST OF APPROX $14.8m IN LOCAL 
FUNDS IS NOT INCLUDED IN FTIP TOTAL 
COST.)(Includes locomotive purchase from study project 
20151303)

x 2021

Commuter 
Rail 30 60

San 
Bernardino OMNITRANS Transit 4TR0101 20151301

REDLANDS PASSENGER RAIL PROJECT (RPRP): 
NEW PASSENGER RAIL SERVICE FROM RIALTO / E 
ST IN SAN BERNARDINO TO REDLANDS. (SBCTA is 
sub recipient of FTA funds & is actual project Lead 
Agency)(TD Credits: CMAQ FY17/18 $2,044; FY18/19 
$1,954) (FOR FTA'S SMALL STARTS THE PROJECT 
MANAGEMENT COST OF APPROX $14.8m IN LOCAL 
FUNDS IS NOT INCLUDED IN FTIP TOTAL 
COST.)(Includes locomotive purchase from study project 
20151303)

x 2021

Commuter 
Rail 30 60

San 
Bernardino OMNITRANS Transit 4TR0101 20151301

REDLANDS PASSENGER RAIL PROJECT (RPRP): 
NEW PASSENGER RAIL SERVICE FROM RIALTO / E 
ST IN SAN BERNARDINO TO REDLANDS. (SBCTA is 
sub recipient of FTA funds & is actual project Lead 
Agency)(TD Credits: CMAQ FY17/18 $2,044; FY18/19 
$1,954) (FOR FTA'S SMALL STARTS THE PROJECT 
MANAGEMENT COST OF APPROX $14.8m IN LOCAL 
FUNDS IS NOT INCLUDED IN FTIP TOTAL 
COST.)(Includes locomotive purchase from study project 
20151303)

x 2021

Commuter 
Rail 30 60

San 
Bernardino OMNITRANS Transit 4TR0101 20151301

REDLANDS PASSENGER RAIL PROJECT (RPRP): 
NEW PASSENGER RAIL SERVICE FROM RIALTO / E 
ST IN SAN BERNARDINO TO REDLANDS. (SBCTA is 
sub recipient of FTA funds & is actual project Lead 
Agency)(TD Credits: CMAQ FY17/18 $2,044; FY18/19 
$1,954) (FOR FTA'S SMALL STARTS THE PROJECT 
MANAGEMENT COST OF APPROX $14.8m IN LOCAL 
FUNDS IS NOT INCLUDED IN FTIP TOTAL 
COST.)(Includes locomotive purchase from study project 
20151303)

x 2021

Commuter 
Rail 30 60

San 
Bernardino

VICTOR 
VALLEY 
TRANSIT 
AUTHORITY

Transit 20190011 20190011 VVTA Regional Expansion Buses:  Route 59 (1 bus) & 
Route 65 (2 buses) x 2022

Bus 30 30

San 
Bernardino

VICTOR 
VALLEY 
TRANSIT 
AUTHORITY

Transit 20190011 20190011 VVTA Regional Expansion Buses:  Route 59 (1 bus) & 
Route 65 (2 buses) x 2022

Bus 30 30

San 
Bernardino

VICTOR 
VALLEY 
TRANSIT 
AUTHORITY

Transit 20190011 20190011 VVTA Regional Expansion Buses:  Route 59 (1 bus) & 
Route 65 (2 buses) x 2022

Bus 30 30
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Ventura CAMARILLO Local 
Highway VEN071104 VEN071104 EARL 

JOSEPH
VENTURA 
BLVD

CONSTRUCT PONDEROSA EXTENSION FROM LAS 
POSAS RD TO SPRINGVILLE (0.9 MI) INCLUDING BIKE 
LANES (SPLIT FROM PROJECT 07-VEN990305)

X 2017 PONDEROS
A DRIVE 1.3 MI

LAS POSAS 
RD

SPRINGVIL
LE 0 4

Ventura CAMARILLO Local 
Highway 5A0721 VEN131205

LAS POSAS RD AND PLEASANT VALLEY RD 
INTERSECTION WIDENING. WIDEN LAS POSAS RD 
FROM 4 TO 6 LANES AND PLEASANT VALLEY FROM 
2 TO 4 LANES.  

2024 Las Posas 
Rd 0

Pleasant 
Valley Rd

Las Posas 
Rd Widen Intersection 4 6

Ventura CAMARILLO Local 
Highway 5A0725 VEN131207

CENTRAL AVE FROM US-101 TO CITY LIMITS (1700 
FEET), WIDEN FROM 2 TO FOUR LANES AND ADD 
BIKE LANE.

2024
Central Ave

1700 linear 
ft 101 City Limits Widen and add bike lane 2 4

Ventura CAMARILLO Local 
Highway VEN54019 VEN54019

IN CAMARILLO ADOLFO RD EXTENSION FROM 
CONEJO CREEK TO CAMARILLO SPRINGS RD/US 101 
(TWO-LANE UNDIVIDED ROAD)

2024 ADOLFO 
ROAD 0.8

EASTERN 
TERMINUS

CAMARILL
O 
SPRINGS/U
S 101 CONSTRUCT UNDIVIDED ROAD n/a 2

Ventura VENTURA 
COUNTY

Local 
Highway 5A0708 VEN170105

HARBOR BOULEVARD AT GONZALES ROAD - ADD 
2ND SOUTHBOUND THROUGH LANE AND 2ND 
NORTHBOUND THROUGH LANE.

2025
HARBOR 
BOULEVAR
D

AT THE 
INTERSECT
ION

@ 
GONZALES 
ROAD

AT THE 
INTERSECT
ION WIDENING 2 4

Ventura VENTURA 
COUNTY

Local 
Highway 5A0720 VEN170110

HARBOR BOULEVARD - WIDEN APPROXIMATELY 
1.99 MILES OF ROADWAY FROM TWO TO FOUR 
LANES FROM OXNARD CL TO VENTURA CL 
(MILEAGE INCLUDES 545.6 FOOT BRIDGE OVER 
SANTA CLARA RIVER)

2025 HARBOUR 
BOULEVAR
D 1..99 MILES

OXNARD 
CITY LIMITS

VENTURA 
CITY LIMITS WIDENING 2 4

Ventura VENTURA 
COUNTY

Local 
Highway VEN011202 VEN011202 Oxnard CL Rice Rd HUENEME RD FROM OXNARD CITY LIMITS TO RICE 

RD - WIDEN FROM 2 TO 4 LANES (PHASE I) 2025
HUENEME 
ROAD 1.4

OXNARD 
CITY LIMIT RICE ROAD 2 4

Ventura CAMARILLO Local 
Highway VEN051211 VEN051211

LAS POSAS ROAD FROM VENTURA BLVD TO 
PLEASANT VALLEY ROAD WIDEN FROM 2 TO 6 
LANES

2026 Las Posas 
Road 0.7 Ventura Blvd

Pleasant 
Valley Rd widening 2 6

Ventura CALTRANS State 
Highway VEN011205 VEN011205

IN T.O. IMPROVEMENTS AT VAR LOCATIONS LA 
CNTY LINE-MOORPARK RD: CONV AUX LANES TO MF 
LANES, ADD 1 LANE EACH DIRECTION BY SHIFTING 
CL NORTHWARDS & WIDENING ON NB SIDE, 
REALIGN & WIDEN RAMPS, CONSTR SOUNDWALLS 
(EA 195211, 19522), WIDEN 3 BRIDGES ON 
NORTHSIDE (HAMPSHIRE UC, CONEJO SCHOOL UC, 
& MOORPARK UC); IMPROVE 101/23 
CONNECTORS.(STP=FY 2010 APPROPS 
EARMARK)(INCL RT 23 PM 3.3/3.8) STPL-R FY15/16 I

x 2018

ROUTE 101 0.7

L.A. 
COUNTY 
LINE

WESTLAKE 
BLVD

RESTRIPE LANES FOR 
TRANSITION - NO THROUGH 
LANES ADDED 6 6

Ventura CALTRANS State 
Highway VEN011205 VEN011205

IN T.O. IMPROVEMENTS AT VAR LOCATIONS LA 
CNTY LINE-MOORPARK RD: CONV AUX LANES TO MF 
LANES, ADD 1 LANE EACH DIRECTION BY SHIFTING 
CL NORTHWARDS & WIDENING ON NB SIDE, 
REALIGN & WIDEN RAMPS, CONSTR SOUNDWALLS 
(EA 195211, 19522), WIDEN 3 BRIDGES ON 
NORTHSIDE (HAMPSHIRE UC, CONEJO SCHOOL UC, 
& MOORPARK UC); IMPROVE 101/23 
CONNECTORS.(STP=FY 2010 APPROPS 
EARMARK)(INCL RT 23 PM 3.3/3.8) STPL-R FY15/16 I

x 2018

ROUTE 101 1.5

ROUTE 23 
CONNECTO
R

HAMPSHIR
E ROAD RESTRIPE FROM 5 TO 6 LANES 5 6

Ventura CALTRANS State 
Highway VEN011205 VEN011205

IN T.O. IMPROVEMENTS AT VAR LOCATIONS LA 
CNTY LINE-MOORPARK RD: CONV AUX LANES TO MF 
LANES, ADD 1 LANE EACH DIRECTION BY SHIFTING 
CL NORTHWARDS & WIDENING ON NB SIDE, 
REALIGN & WIDEN RAMPS, CONSTR SOUNDWALLS 
(EA 195211, 19522), WIDEN 3 BRIDGES ON 
NORTHSIDE (HAMPSHIRE UC, CONEJO SCHOOL UC, 
& MOORPARK UC); IMPROVE 101/23 
CONNECTORS.(STP=FY 2010 APPROPS 
EARMARK)(INCL RT 23 PM 3.3/3.8) STPL-R FY15/16 I

x 2018

ROUTE 101 
NB 0.5

ROUTE 23 
NB 
CONNECTO
R

MOORPAR
K ROAD

ADD AUX LANE (FROM 4 TO 5 
LANES) 4 5

Ventura CALTRANS State 
Highway VEN011205 VEN011205

IN T.O. IMPROVEMENTS AT VAR LOCATIONS LA 
CNTY LINE-MOORPARK RD: CONV AUX LANES TO MF 
LANES, ADD 1 LANE EACH DIRECTION BY SHIFTING 
CL NORTHWARDS & WIDENING ON NB SIDE, 
REALIGN & WIDEN RAMPS, CONSTR SOUNDWALLS 
(EA 195211, 19522), WIDEN 3 BRIDGES ON 
NORTHSIDE (HAMPSHIRE UC, CONEJO SCHOOL UC, 
& MOORPARK UC); IMPROVE 101/23 
CONNECTORS.(STP=FY 2010 APPROPS 
EARMARK)(INCL RT 23 PM 3.3/3.8) STPL-R FY15/16 I

x 2018

ROUTE 101 
NB 0.6

HAMPSHIR
E ROAD

CONEJO 
SCHOOL 
ROAD

ADD AUX LANES (WIDEN FROM 
5 TO 6 LANES) 5 6

Ventura CALTRANS State 
Highway VEN011205 VEN011205

IN T.O. IMPROVEMENTS AT VAR LOCATIONS LA 
CNTY LINE-MOORPARK RD: CONV AUX LANES TO MF 
LANES, ADD 1 LANE EACH DIRECTION BY SHIFTING 
CL NORTHWARDS & WIDENING ON NB SIDE, 
REALIGN & WIDEN RAMPS, CONSTR SOUNDWALLS 
(EA 195211, 19522), WIDEN 3 BRIDGES ON 
NORTHSIDE (HAMPSHIRE UC, CONEJO SCHOOL UC, 
& MOORPARK UC); IMPROVE 101/23 
CONNECTORS.(STP=FY 2010 APPROPS 
EARMARK)(INCL RT 23 PM 3.3/3.8) STPL-R FY15/16 I

x 2018

ROUTE 101 
NB 0.8

WESTLAKE 
BLVD

HAMPSHIR
E RD

ADD MF LANE (WIDEN FROM 4 
TO 5 LANES) 4 5
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Ventura CALTRANS State 
Highway VEN011205 VEN011205

IN T.O. IMPROVEMENTS AT VAR LOCATIONS LA 
CNTY LINE-MOORPARK RD: CONV AUX LANES TO MF 
LANES, ADD 1 LANE EACH DIRECTION BY SHIFTING 
CL NORTHWARDS & WIDENING ON NB SIDE, 
REALIGN & WIDEN RAMPS, CONSTR SOUNDWALLS 
(EA 195211, 19522), WIDEN 3 BRIDGES ON 
NORTHSIDE (HAMPSHIRE UC, CONEJO SCHOOL UC, 
& MOORPARK UC); IMPROVE 101/23 
CONNECTORS.(STP=FY 2010 APPROPS 
EARMARK)(INCL RT 23 PM 3.3/3.8) STPL-R FY15/16 I

x 2018
ROUTE 101 
NB 
OFFRAMP 
TO 
MOORPAR
K ROAD 0.1 ROUTE 101

MOOROPA
RK ROAD

WIDEN NB OFFRAMP FROM 1 TO 
2 LANES 1 2

Ventura CALTRANS State 
Highway VEN011205 VEN011205

IN T.O. IMPROVEMENTS AT VAR LOCATIONS LA 
CNTY LINE-MOORPARK RD: CONV AUX LANES TO MF 
LANES, ADD 1 LANE EACH DIRECTION BY SHIFTING 
CL NORTHWARDS & WIDENING ON NB SIDE, 
REALIGN & WIDEN RAMPS, CONSTR SOUNDWALLS 
(EA 195211, 19522), WIDEN 3 BRIDGES ON 
NORTHSIDE (HAMPSHIRE UC, CONEJO SCHOOL UC, 
& MOORPARK UC); IMPROVE 101/23 
CONNECTORS.(STP=FY 2010 APPROPS 
EARMARK)(INCL RT 23 PM 3.3/3.8) STPL-R FY15/16 I

x 2018

ROUTE 101 
SB 0.6

HAMPSHIR
E ROAD

CONEJO 
SCHOOL 
ROAD

ADD AUX LANES (WIDEN FROM 
5 TO 6 LANES) 5 6

Ventura CALTRANS State 
Highway VEN011205 VEN011205

IN T.O. IMPROVEMENTS AT VAR LOCATIONS LA 
CNTY LINE-MOORPARK RD: CONV AUX LANES TO MF 
LANES, ADD 1 LANE EACH DIRECTION BY SHIFTING 
CL NORTHWARDS & WIDENING ON NB SIDE, 
REALIGN & WIDEN RAMPS, CONSTR SOUNDWALLS 
(EA 195211, 19522), WIDEN 3 BRIDGES ON 
NORTHSIDE (HAMPSHIRE UC, CONEJO SCHOOL UC, 
& MOORPARK UC); IMPROVE 101/23 
CONNECTORS.(STP=FY 2010 APPROPS 
EARMARK)(INCL RT 23 PM 3.3/3.8) STPL-R FY15/16 I

x 2018
ROUTE 23 
SB TO 
ROUTE 23 
NB 
CONNECTO
R 0.2 ROUTE 23 ROUTE 101

RESTRIPE CONNECTOR FROM 1 
TO 2 LANES 1 2

Ventura MOORPARK State 
Highway VEN051213 VEN051213

IN MOORPARK RTE 23  MOORPARK AVE FROM 
THIRD ST TO CASEY RD WIDEN FROM 1 LANE IN 
EACH DIRECTION TO 1 LANE NB AND 2 LANES SB.  
REALIGN FIRST ST/POINDEXTER INTERSECTION, 
BIKE LANES, AND UPGRADE RAIL CROSSING.

x 2021 Route 23 - 
Moorpark 
Road 0.5 3rd st. Casey Road 2 3

Ventura MOORPARK State 
Highway VEN34089 VEN34089

IN MOORPARK L.A. AVE FROM ROUTE 23 
(MOORPARK AVE) TO E/O SPRING (0.6 MI) 
RECONSTRUCT SIDEWALKS, REALIGN ROADWAY 
AND WIDEN FROM 4 TO 6 LANES

x 2022 ROUTE 118 
(L.A. AVE) 0.6

ROUTE 23 
(MOORPAR
K AVE)

EAST OF 
SPRING 4 6

Ventura
SAN 
BUENAVENT
URA

State 
Highway VEN010202 VEN010202

RECONFIGURE N/B CALIFORNIA ST OFFRAMP 
(RECONFIGURE RAMP TO TERMINATE AT OAKS ST 
INSTEAD OF THE CURRENT CALIFORNIA ST 
LOCATION)

2025

RTE 101 
CALIFORNI
A ST NB 
OFFRAMP 0.1

START 
CALIF ST 
NB 
ONRAMP

END CALIF 
ST NB 
ONRAMP 1 1

Ventura OXNARD State 
Highway VEN040401 VEN040401

IN OXNARD AT RICE AVE. RAILROAD GRADE 
SEPARATION - INCLUDES WIDENING OF RICE FROM 
STURGIS ROAD TO 1350' SOUTH OF FIFTH STREET

x 2025 RICE 
AVENUE 0.57

STURGIS 
ROAD

1350' 
SOUTH OF 
FIFTH 
STREET

WIDEN FROM 4 TO 6 LANES 
TOTAL OF BOTH DIRECTIONS 4 6

Ventura OXNARD State 
Highway VEN040401 VEN040401

IN OXNARD AT RICE AVE. RAILROAD GRADE 
SEPARATION - INCLUDES WIDENING OF RICE FROM 
STURGIS ROAD TO 1350' SOUTH OF FIFTH STREET

x 2025 NEW 
CONNECO
R ROAD 700'

FIFTH 
STREET 
500' W OF 
RICE 
AVENUE

RICE 
AVENUE 
300' S OF 
FIFTH 
STREET

CONSTRUCT NEW ROAD W/ 
SIGNALIZED INTERSECTION ON 
FIFTH, RIGHT TURN ONLY ON 
RICE 0 2

Ventura OXNARD State 
Highway VEN040401 VEN040401

IN OXNARD AT RICE AVE. RAILROAD GRADE 
SEPARATION - INCLUDES WIDENING OF RICE FROM 
STURGIS ROAD TO 1350' SOUTH OF FIFTH STREET

x 2025
FIFTH 
STREET 
ROUTE 34 600'

300' W OF 
RICE 
AVENUE

300' E OF 
RICE 
AVENUE

WIDEN FROM 2 TO 4 LANES 
(TOTAL FO BOTH DIRECTIONS) 2 4

Ventura CAMARILLO State 
Highway VEN031226 VEN031226

IN CAMARILLO ROUTE 101 AT PLEASANT VALLEY 
ROAD IMPROVE INTERSECTION  WITH 
SOUTHBOUND RAMPS - WIDEN ONRAMP ENTRANCE 
FROM 1 TO 2 LANES

2026
ROUTE 101 
SB ON-
RAMP 0.1

PLEASANT 
VALLEY 
ROAD ROUTE 101 1 2

Ventura CAMARILLO State 
Highway VEN031226 VEN031226

IN CAMARILLO ROUTE 101 AT PLEASANT VALLEY 
ROAD IMPROVE INTERSECTION  WITH 
SOUTHBOUND RAMPS - WIDEN ONRAMP ENTRANCE 
FROM 1 TO 2 LANES

2026
rte 101 0.1

pleasant 
valley road

pleasant 
valley road 6 6

Ventura CAMARILLO State 
Highway VEN051210 VEN051210

IN CAMARILLO RECONFIGURE CENTRAL AVENUE / 
ROUTE 101 INTERCHANGE (includes Central Ave 
bridge widening from 1 to 2 lanes each direction)

2026 Central 
Avenue 0.1

Route 101 
south 
interchange 
ramps

Route 101 
north 
interchange 
ramps 2 4

Ventura

GOLD 
COAST 
TRANSIT 
DISTRICT

Transit 5TL04 VEN150609
THREE-YEAR DEMONSTRATION SERVICE BUS 
ROUTE FROM NYLAND ACRES IN OXNARD TO 
WELLS CENTER IN VENTURA X

2018
22 Bus 40 40

Ventura THOUSAND 
OAKS Transit 5TL0703 VEN151102 PURCHASE 4 CNG BUSES FOR EXPANSION x 2019

Rancho 
Road Bus 40 40

Ventura

VENTURA 
COUNTY 
TRANS 
COMMISSIO
N (VCTC)

Transit 5TL04 VEN150608

THREE YEAR DEMONSTRATION EXPRESS BUS 
SERVICE - EAST/WEST COUNTY CONNECTOR 
SERVING SIMI VALLEY, MOORPARK, CAMARILLO, 
AND VENTURA (TDC in Fy 16/17 in the amount of $550)

x 2020
Jefferson 
Way Bus 90 90
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Roadway 
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Proposed 
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Ventura

VENTURA 
COUNTY 
TRANS 
COMMISSIO
N (VCTC)

Transit 5TL04 VEN150608

THREE YEAR DEMONSTRATION EXPRESS BUS 
SERVICE - EAST/WEST COUNTY CONNECTOR 
SERVING SIMI VALLEY, MOORPARK, CAMARILLO, 
AND VENTURA (TDC in Fy 16/17 in the amount of $550)

x 2020

Collins Drive Bus 90 90

Ventura

VENTURA 
COUNTY 
TRANS 
COMMISSIO
N (VCTC)

Transit 5TL04 VEN150608

THREE YEAR DEMONSTRATION EXPRESS BUS 
SERVICE - EAST/WEST COUNTY CONNECTOR 
SERVING SIMI VALLEY, MOORPARK, CAMARILLO, 
AND VENTURA (TDC in Fy 16/17 in the amount of $550)

x 2020
Moorpark 
Avenue Bus 90 90

Ventura

VENTURA 
COUNTY 
TRANS 
COMMISSIO
N (VCTC)

Transit 5TL04 VEN150608

THREE YEAR DEMONSTRATION EXPRESS BUS 
SERVICE - EAST/WEST COUNTY CONNECTOR 
SERVING SIMI VALLEY, MOORPARK, CAMARILLO, 
AND VENTURA (TDC in Fy 16/17 in the amount of $550)

x 2020 Somis 
Avenue - SR-
34 Bus 90 90

Ventura

VENTURA 
COUNTY 
TRANS 
COMMISSIO
N (VCTC)

Transit 5TL04 VEN150608

THREE YEAR DEMONSTRATION EXPRESS BUS 
SERVICE - EAST/WEST COUNTY CONNECTOR 
SERVING SIMI VALLEY, MOORPARK, CAMARILLO, 
AND VENTURA (TDC in Fy 16/17 in the amount of $550)

x 2020

Lewis Road Bus 90 90

Ventura

VENTURA 
COUNTY 
TRANS 
COMMISSIO
N (VCTC)

Transit 5TL04 VEN150608

THREE YEAR DEMONSTRATION EXPRESS BUS 
SERVICE - EAST/WEST COUNTY CONNECTOR 
SERVING SIMI VALLEY, MOORPARK, CAMARILLO, 
AND VENTURA (TDC in Fy 16/17 in the amount of $550)

x 2020
Esplanade 
Drive Bus 90 90

Ventura

VENTURA 
COUNTY 
TRANS 
COMMISSIO
N (VCTC)

Transit 5TL04 VEN150608

THREE YEAR DEMONSTRATION EXPRESS BUS 
SERVICE - EAST/WEST COUNTY CONNECTOR 
SERVING SIMI VALLEY, MOORPARK, CAMARILLO, 
AND VENTURA (TDC in Fy 16/17 in the amount of $550)

x 2020
Victoria 
Avenue Bus 90 90

Ventura

VENTURA 
COUNTY 
TRANS 
COMMISSIO
N (VCTC)

Transit 5TL04 VEN150608

THREE YEAR DEMONSTRATION EXPRESS BUS 
SERVICE - EAST/WEST COUNTY CONNECTOR 
SERVING SIMI VALLEY, MOORPARK, CAMARILLO, 
AND VENTURA (TDC in Fy 16/17 in the amount of $550)

x 2020
Telegraph 
Road Bus 90 90

Ventura

VENTURA 
COUNTY 
TRANS 
COMMISSIO
N (VCTC)

Transit 5TL04 VEN150608

THREE YEAR DEMONSTRATION EXPRESS BUS 
SERVICE - EAST/WEST COUNTY CONNECTOR 
SERVING SIMI VALLEY, MOORPARK, CAMARILLO, 
AND VENTURA (TDC in Fy 16/17 in the amount of $550)

x 2020
Telegraph 
Road Bus 90 90

Ventura

GOLD 
COAST 
TRANSIT 
DISTRICT

Transit 5TL0703 VEN151101 PURCHASE 5 BUSES FOR EXPANSION x 2020 Rose 
Avenue Bus 30 60

Ventura

GOLD 
COAST 
TRANSIT 
DISTRICT

Transit 5TL0703 VEN151101 PURCHASE 5 BUSES FOR EXPANSION x 2020 Pleasant 
Valley Road Bus 30 60

Ventura

GOLD 
COAST 
TRANSIT 
DISTRICT

Transit 5TL0703 VEN151101 PURCHASE 5 BUSES FOR EXPANSION x 2020 Saviers 
Road Bus 30 60

Ventura

GOLD 
COAST 
TRANSIT 
DISTRICT

Transit 5TL0703 VEN151101 PURCHASE 5 BUSES FOR EXPANSION x 2020 Hueneme 
Road Bus 30 60

Ventura

GOLD 
COAST 
TRANSIT 
DISTRICT

Transit 5TL0703 VEN151101 PURCHASE 5 BUSES FOR EXPANSION x 2020 Ventura 
Road Bus 30 60

Ventura

GOLD 
COAST 
TRANSIT 
DISTRICT

Transit 5TL0703 VEN151101 PURCHASE 5 BUSES FOR EXPANSION x 2020 Ventura 
Road Bus 30 60

Ventura

GOLD 
COAST 
TRANSIT 
DISTRICT

Transit 5TL0703 VEN151101 PURCHASE 5 BUSES FOR EXPANSION x 2020 Pleasant 
Valley Road Bus 30 60

Ventura

GOLD 
COAST 
TRANSIT 
DISTRICT

Transit 5TL0703 VEN151101 PURCHASE 5 BUSES FOR EXPANSION x 2020 Ventura 
Road Bus 30 60

Ventura

GOLD 
COAST 
TRANSIT 
DISTRICT

Transit 5TL0703 VEN151101 PURCHASE 5 BUSES FOR EXPANSION x 2020 Ventura 
Road Bus 30 60
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Ventura

GOLD 
COAST 
TRANSIT 
DISTRICT

Transit 5TL0703 VEN151101 PURCHASE 5 BUSES FOR EXPANSION x 2020 Ventura 
Road Bus 30 60

Ventura

GOLD 
COAST 
TRANSIT 
DISTRICT

Transit 5TL0703 VEN151101 PURCHASE 5 BUSES FOR EXPANSION x 2020 Vineyard 
Avenue Bus 30 60

Ventura

GOLD 
COAST 
TRANSIT 
DISTRICT

Transit 5TL0703 VEN151101 PURCHASE 5 BUSES FOR EXPANSION x 2020 Esplanade 
Drive Bus 30 60

Ventura

GOLD 
COAST 
TRANSIT 
DISTRICT

Transit 5TL0703 VEN151101 PURCHASE 5 BUSES FOR EXPANSION x 2020 Underpass 
Road Bus 30 60

Ventura

GOLD 
COAST 
TRANSIT 
DISTRICT

Transit 5TL0703 VEN151101 PURCHASE 5 BUSES FOR EXPANSION x 2020 Oxnard 
Boulevard Bus 30 60

Ventura MOORPARK Transit 5200T002 VEN181001 0 0
IN MOORPARK, EXPAND NORTH RAIL STATION 
PARKING BY 30 SPACES X 2021

VENTURA 
COUNTY

Commuter 
Rail 0 0
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TIMELY IMPLEMENTATION OF TCMS 
 

INTRODUCTION 
 
This section itemizes and reports the findings of timely implementation of Transportation 
Control Measure (TCM) projects specified in the fiscally constrained portion, or the first two 
years (i.e., FY 2020/21-2021/22) of the 2021 FTIP.  The findings are required only for the 
applicable TCM projects contained in the approved SIPs for the relevant air basins. 
 

TRANSPORTATION CONFORMITY REGULATIONS 
 
The criteria for identifying TCM projects and the requirements for timely implementation of 
these projects are defined in the U.S. EPA’s Transportation Conformity Rule, 40 CFR Parts 51 
and 93: 
 

Transportation control measure (TCM) is any measure that is specifically identified and 
committed to in the applicable implementation plan, including a substitute or additional 
TCM that is incorporated into the applicable SIP through the process established in CAA 
section 176(c)(8), that is either one of the types listed in CAA section 108, or any other 
measure for the purpose of reducing emissions or concentrations of air pollutants from 
transportation sources by reducing vehicle use or changing traffic flow or congestion 
conditions. Notwithstanding the first sentence of this definition, vehicle technology-based, 
fuel-based, and maintenance-based measures which control the emissions from vehicles 
under fixed traffic conditions are not TCMs for the purposes of this subpart1. 

 
Section 108(f)(1)(A) of the federal Clean Air Act (CAA) lists the following sixteen measures as 
illustrative of TCMs.  However, this list should not be considered exhaustive. 
 

• Programs for improved use of public transit; 
• Restriction of certain roads or lanes to, or construction of such roads or lanes for use by, 

passenger buses or high occupancy vehicles; 
• Employer-based transportation management plans, including incentives; 
• Trip-reduction ordinances; 
• Traffic flow improvement programs that achieve emission reductions; 
• Fringe and transportation corridor parking facilities, serving multiple occupancy vehicle 

programs or transit service; 
• Programs to limit or restrict vehicle use in downtown areas or other areas of emission 

concentration, particularly during periods of peak use; 
• Programs for the provision of all forms of high-occupancy, shared-ride services; 

 
1 U.S. EPA, Transportation Conformity Regulations Updated April 2012, page 8. 
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• Programs to limit portions of road surfaces or certain sections of the metropolitan area 
to the use of non-motorized vehicles or pedestrian use, both as to time and place; 

• Programs for secure bicycle storage facilities and other facilities, including bicycle 
lanes, for the convenience and protection of bicyclists, in both public and private areas; 

• Programs to control extended idling of vehicles; 
• Programs to reduce motor vehicle emissions, consistent with Title II of the Clean Air Act, 

which are caused by extreme cold start conditions; 
• Employer-sponsored programs to permit flexible work schedules; 
• Programs and ordinances to facilitate non-automobile travel, provision and utilization of 

mass transit, and to generally reduce the need for single-occupant vehicle travel, as part 
of transportation planning and development efforts of a locality, including programs and 
ordinances applicable to new shopping centers, special events, and other centers of 
vehicle activity; 

• Programs for new construction and major reconstruction of paths, tracks or areas solely 
for the use by pedestrian or other non-motorized means of transportation, when 
economically feasible and in the public interest; and 

• Programs to encourage the voluntary removal from use and the marketplace of pre-1980 
model year light duty vehicles and pre-1980 model light duty trucks.2  

 
In addition to the types of measures listed above, other measures may be considered as TCM 
projects if they reduce emissions or concentrations of air pollutants from transportation sources 
by modifying vehicle use, changing traffic flow, or mitigating traffic congestion conditions.  
TCM projects may be voluntary programs, incentive-based programs, regulatory programs, as 
well as market- or pricing-based programs.  However, all TCM categories must be listed in the 
applicable (EPA-approved) SIP to be considered TCMs. 
 
It should be noted, however, that measures and projects that use technology to reduce emissions 
– such as innovations in fuel formulation technologies, or the promotion of zero-emission 
vehicles, or of alternative fueled engines – cannot be considered TCM projects.  Roadway 
capacity enhancement projects are also not typically considered TCMs. 
 
The transportation conformity process is designed to ensure timely implementation of TCM 
strategies, thus reinforcing the link between AQMP/SIPs and the transportation planning process.  
If a TCM cannot be implemented or is only partially implemented, the shortfall must be made up 
by either substituting a new TCM strategy or by enhancing other control measures through the 
substitution. 
 

  

 
2 Clean Air Act, pages 29-30. 



FINAL 2021 FTIP – TECHNICAL APPENDIX  TCM TIMELY IMPLEMENTATION REPORT 

 

 March 2021 III-3 
 

CRITERIA AND PROCEDURES FOR THE TIMELY IMPLEMENTATION 
OF TCMS  
 
The Transportation Conformity Rule (40 CFR 93.113) states: 
 

(a) The transportation plan, TIP, or any FHWA/FTA project which is not from a 
conforming plan and TIP must provide for the timely implementation of TCMs from the 
applicable implementation plan. 
 
(b) For transportation plans, this criterion is satisfied if the following two conditions are 
met: 
 

(1) The transportation plan, in describing the envisioned future transportation 
system, provides for the timely completion or implementation of all TCMs in the 
applicable implementation plan which are eligible for funding under title 23 U.S.C. 
or the Federal Transit Laws, consistent with schedules included in the applicable 
implementation plan. 
 
(2) Nothing in the transportation plan interferes with the implementation of any TCM 
in the applicable implementation plan. 

 
(c) For TIPs, this criterion is satisfied if the following conditions are met: 
 

(1) An examination of the specific steps and funding source(s) needed to fully 
implement each TCM indicates that TCMs which are eligible for funding under title 
23 U.S.C. or the Federal Transit Laws are on or ahead of the schedule established in 
the applicable implementation plan, or, if such TCMs are behind the schedule 
established in the applicable implementation plan, the MPO and DOT have 
determined that past obstacles to implementation of the TCMs have been identified 
and have been or are being overcome, and that all State and local agencies with 
influence over approvals or funding for TCMs are giving maximum priority to 
approval or funding of TCMs over other projects within their control, including 
projects in locations outside the nonattainment or maintenance area. 
 
(2) If TCMs in the applicable implementation plan have previously been programmed 
for Federal funding but the funds have not been obligated and the TCMs are behind 
the schedule in the implementation plan, then the TIP cannot be found to conform if 
the funds intended for those TCMs are reallocated to projects in the TIP other than 
TCMs, or if there are no other TCMs in the TIP, if the funds are reallocated to 
projects in the TIP other than projects which are eligible for Federal funding 
intended for air quality improvement projects, e.g., the Congestion Mitigation and Air 
Quality Improvement Program. 
 
(3) Nothing in the TIP may interfere with the implementation of any TCM in the 
applicable implementation plan. 
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(d) For FHWA/FTA projects which are not from a conforming transportation plan and 
TIP, this criterion is satisfied if the project does not interfere with the implementation of 
any TCM in the applicable implementation plan3. 
 

APPLICABLE SIPS IN THE SCAG REGION 
 
In the SCAG region, ozone SIPs developed in the South Coast Air Basin and the Ventura County 
portion of the South Central Coast Air Basin contain TCM strategies and are subject to the TCM 
analyses required by EPA’s Transportation Conformity Regulations. There are no applicable 
TCMs in any other federal nonattainment or maintenance areas in the SCAG region. The two 
SIPs with TCM strategies are: 

South Coast AQMP/SIP (SCAB) 
 
Effective October 31, 2019, the U.S. EPA approved the 2008 8-hour ozone NAAQS SIP in the 
2016 South Coast Air Quality Management Plan. As a result, the 2016 South Coast AQMP/ 
Ozone SIP is the applicable Ozone SIP for the SCAB. It is important to note that the TCM 
categories in the 2016 Ozone AQMP/SIP are consistent with the TCM categories in the 
1994/1997/2003/2007/2012 Ozone AQMPs/SIPs.   

Ventura County AQMP/SIP (Ventura County Portion of SCCAB) 
 
Effective March 20, 2020, the U.S. EPA approved the 2008 8-hour ozone NAAQS SIP revision 
to the 2016 Ventura County Air Quality Management Plan. As a result, the 2016 South Coast 
Ozone AQMP/SIP is the applicable Ozone SIP for Ventura County. Note that the 2016 Ozone 
AQMP/SIP revision makes no changes to previously approved TCMs contained in 2007 Ozone 
AQMP/SIP revision (which EPA has not taken an action on) and the 1994 SIP (as amended in 
1995 and subsequently approved by EPA on January 8, 1997). 
 
It is further noted that the Ventura County SIP does not claim emission reduction credits from 
TCM projects. They have been included to assist transportation and air quality agencies to 
identify projects that have the potential of reducing vehicle emissions, vehicle trips and vehicle 
miles traveled. 
 
It should also be noted that while the 1-hour Ozone standard has been revoked and replaced with 
an 8-hour Ozone standard, the TCMs in the 1-hour Ozone SIPs remain applicable. 
 
For more information on TCMs and timely implementation of the TCMs, see Section III of this 
document. 
 
  

 
3 U.S. EPA, Transportation Conformity Regulations Updated April 2012, page 22. 
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TCM REPORTING PROCESS IN THE SCAG REGION 
 
Only those TCM-category projects that have been committed for implementation are considered 
for purposes of timely implementation reporting.  As such, only those projects designated as 
TCMs in the first two years (the fiscally constrained portion) of the prevailing FTIP are 
considered for reporting.  
 
In the SCAG region, new TCMs are identified by the FTIP process.  Projects that meet the TCM 
criteria become committed TCMs and part of the applicable SIP after: 1) funds are committed for 
right-of-way or construction in the first two years (the fiscally constrained portion) of the FTIP; 
2) the FTIP is approved by the Regional Council; and 3) state and federal approval of the 
FTIP.   New TCMs (i.e., those projects first identified in the 2021 FTIP) are listed later by 
county in this Section.  However, project status for these new TCMs will be provided in the next 
required timely implementation report, assuming the 2021 FTIP is approved by the Regional 
Council and by FHWA and FTA. 
 
The projects reported on in this report are those TCM-category projects which have committed to 
right-of-way acquisition, construction or implementation in the first two years of the prevailing 
FTIP (FY 2020/21 and FY 2021/2022).  In addition, those TCM projects designated for reporting 
in previous FTIPs, and which are still under construction or implementation, will continue to be 
reported. TCM projects completed during this FTIP cycle are also reported. 
 
Although project implementation remains an enforceable commitment by project sponsor 
agencies, SCAG is responsible for assuring the timely implementation of TCMs. Per a request 
from the federal agencies, beginning with the 2003 AQMP/SIP, SCAG began to develop a 
protocol for tracking currently anticipated project completion dates against previously reported 
completion dates, as provided by the county transportation commissions (CTCs). It is SCAG’s 
intention that project completion dates reported when a TCM is first listed in an approved FTIP 
will be reported in all subsequent Timely Implementation Reports alongside the most current 
completion dates, until such a time as the project is completed.  In this case, ongoing projects 
include the original date listed beginning with the 2004 RTIP, or a later FTIP when first listed as 
a committed TCM. 
 
SCAG relies on the established project status update process used for the RTP and the FTIP to 
gather data from CTCs for preparing the TCM Timely Implementation Report.  It is an iterative 
and collaborative process.  The final data gathered on TCM project implementation status, 
currently anticipated completion dates, and, when delay occurs, reasons for the delay and efforts 
to overcome the implementation obstacles, is used to establish the final Timely Implementation 
Report.  SCAG’s process integrates an assessment of the specific steps and funding sources 
needed to fully implement each TCM, and confirms that the projects are on or ahead of schedule; 
or, in the case that some particular project is delayed, the analysis establishes that the obstacles to 
implementation have been or are being overcome, and that the project is henceforth expected to 
be expeditiously implemented. 
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TIMELY IMPLEMENTATION OF TCM PROJECTS IN THE SCAG REGION 
 
The federal Transportation Conformity Rule states that timely implementation is to be measured 
against the TCM projects in the applicable SIP.  SCAG evaluates the TCM-category projects to 
determine the anticipated level and current status of implementation.  The enforceable 
commitment is to report on the funding and implementation of TCM projects in the first two 
years of the six-year FTIP.  In each FTIP, TCM category projects roll forward and the 
enforceable commitment is automatically revised to encompass the first two-year schedule of 
TCM-category projects without the need for a SIP revision.  The implementation status of each 
of these TCM projects then continues to be reported on in subsequent FTIPs, until the TCM 
project is reported as having been completed, or the suitably replaced or substituted project has 
been completed. 

South Coast Air Basin 
 
The 2016 South Coast AQMP/SIP includes the following three TCM project categories: 

• High Occupancy Vehicle (HOV) Measures, 
• Transit and Systems Management Measures, and 
• Information-based Transportation Strategies. 
 

It should be noted that the TCM project categories in Appendix IV-C, Regional Transportation 
Strategy and Control Measures, of the 2016 South Coast  AQMP/SIP, are consistent with those 
of TCM01 specified in the 1994 and subsequent Ozone SIPs, and are updated by the list 
provided in the Timely Implementation Report section of this document.   

Ventura County Portion of SCCAB 
 
The applicable TCM projects in Ventura County include the following measures: 

▪ Ridesharing 
▪ Non-Motorized 
▪ Traffic Flow Improvement 
▪ Land Use 
▪ Transit 

 

LISTING OF TCMS SUBJECT TO TIMELY IMPLEMENTATION AND 
COMPLETED/CORRECTED PROJECTS 
 
The information in the following tables demonstrates timely implementation of TCMs (by 
County). 
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LOS ANGELES COUNTY 

 

TABLE III-1.1   LOS ANGELES COUNTY TCMS SUBJECT TO TIMELY IMPLEMENTATION 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

ARCADIA LATP16S004 BICYCLE FACILITY IMPROVEMENTS: 1) 7.7 MILE 
CLASS 2 BIKE LANES ON HIGHLAND OAKS DR, FIRST 
AV, BALDWIN AV, SIERRA MADRE BLVD, SYCAMORE 
AV, COLORADO BLVD, SANTA CLARA ST, AND 
HUNTINGTON DR. 2) 8.64 MILE CLASS 3 BIKE LANES 
ON FIRST AV (SHARROWS), SECOND AV, SIERRA 
MADRE BL (SHARROWS), ORANGE GROVE AV 
(ENHANCED BLVD), CAMPUS DR, CAMINO REAL AV, 
AND LONGDEN AV. 3) BIKE SIGNAL DETECTION AND 
BIKE PARKING AT KEY LOCATIONS 

3/30/2019 12/30/2020 12/31/2020 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN BID/ADVERTISE PHASE. 

ARTESIA LATP17M023 PROMOTE MULTI-MODAL CONNECTIONS TO OTHER 
MAJOR THOROUGHFARES BY INCORPORATING BIKE 
LANES, UPGRADING ADA RAMPS, REPAIRING 
UPLIFTED OR UNEVEN SIDEWALKS, AND ENHANCING 
TRAFFIC CALMING BY INSTALLING SAFETY 
PEDESTRIAN REFUGE ALONG NORWALK 
BOULEVARD TO REDUCE SPEED LIMIT. 
IMPROVEMENTS ALONG NORWALK (1.24 MILES) AND 
ARTESIA (1.15 MILES) BOULEVARDS BETWEEN CITY 
LIMITS TO CITY LIMITS. 

12/15/2020 1/31/2021 1/31/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN BID/ADVERTISE PHASE. 

AVALON LAF9600 CITY OF AVALON FIVE-CORNER COMPREHENSIVE 
PEDESTRIAN PROJECT (>.25 MI) 

6/30/2021 6/30/2021 6/30/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

AZUSA LAF5309 CITY OF AZUSA TRAFFIC MANAGEMENT SYSTEM. 
THIS PROJECT WILL UPGRADE TRAFFIC SIGNALS AT 
43 INTERSECTIONS IN THE CITY OF AZUSA. THE 
PROJECT WILL FUND THE DESIGN AND 
CONSTRUCTION/IMPLEMENTATION OF 
CONTROLLERS, WIRING, DETECTION, CONDUIT, 
FIBER OPTIC, COUNTDOWN PEDESTRIAN HEADS, 
SIGNALS, VIDEO DETECTION, CCTV CAMERAS AND 
TRAFFIC CONTROL AND MONITORING UPGRADES AT 
THE 43 INTERSECTIONS. 

12/1/2017 7/1/2020 2/28/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
MINOR DELAY DUE TO LEAD 
TIME FOR TRAFFIC SIGNAL 
POLES. CITY IS WORKING 
CLOSELY WITH 
CONTRACTOR TO EXPEDITE 
TRAFFIC SIGNAL POLES. 
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BALDWIN 
PARK 

LATP17M015 THE PROJECT ENTAILS THE DESIGN AND 
CONSTRUCTION OF ACTIVE TRANSPORTATION 
IMPROVEMENTS ALONG THE SUBJECT CORRIDOR. 
COMPONENTS INCLUDE A ROAD RECONFIGURATION 
(ROAD-DIET - 1.3 MILES) VIA THE REDUCTION OF 
VEHICLE TRAVEL LANES FROM FOUR TO TWO, 
PROTECTED CLASS IV BIKEWAY, SHARED CENTUR 
LEFT TURN LANE AND KEY INTERSECTION BULB-
OUTS 

12/1/2022 12/1/2022 12/1/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 

BALDWIN 
PARK 

LATP17S029 CONSTRUCT 2.3 MILES OF CLASS I SHARED-USE PATH 
(TRAIL). DEVELOP CONCEPTUAL DESIGNS FOR 6.8 
MILE CLASS I TRAIL ALONG WALNUT CREEK AND 
15.3 MILES OF ON-STREET CLASS II AND CLASS III 
BIKEWAYS. 

6/6/2022 6/6/2022 6/6/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 

BEVERLY 
HILLS 

LAF9537 BEVERLY HILLS BIKE SHARE PROGRAM: 
REGIONALLY COMPATIBLE, PUBLIC BICYCLES FOR 
LOCAL/REGIONAL NON VEHICLE MOBILITY, 
FIRST/LAST MILES CONNECTION TO BUS AND 
PURPLE LINE RAIL TRANSIT, REDUCE AIR 
POLLUTANTS, PROMOTE HEALTHY LIFESTYLES 

12/31/2022 12/31/2022 12/31/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN BID/ADVERTISE PHASE. 

BURBANK LAF1502 SAN FERNANDO BIKEWAY. IMPLEMENT A CLASS I 
BIKEWAY ALONG SAN FERNANDO BLVD, VICTORY 
PLACE AND BURBANK WESTERN CHANNEL TO 
COMPLETE THE BURBANK LEG OF A 12 MILE 
BIKEWAY. 

2014 12/31/2021 12/31/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

BURBANK LAF5306 BURBANK TRAFFIC RESPONSIVE SIGNAL SYSTEM; 
UPGRADE 20 SIGNALS ON HOLLYWOOD WAY AND 18 
ON BUENA VISTA ST., CONNECT 38 SIGNALS TO THE 
FIBER-OPTIC CABLE-TRUNK LINE, AND PURCHASE 
FIBER-OPTIC MODEMS. INCLUDES A DEMAND-
RESPONSIVE TRAFFIC SIGNAL SYSTEM ALONG 
HOLLYWOOD WAY AND BUENA VISTA ST., LICENSE, 
SYSTEM INTEGRATION AND TESTING OF THE QUICK 
TRACK ADAPTIVE CONTROL SOFTWARE. 

1/1/2019 6/30/2020 2/28/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
MINOR DELAY DUE TO 
STAFF VACANCIES AND 
HIRING FREEZE. EXPEDITED 
HIRING TO FILL VACANCIES 
TO REDISTRIBUTE 
WORKLOAD. 
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BURBANK LAF5701 BURBANK TRAVELER INFORMATION AND 
WAYFINDING SYSTEM -INSTALLATION OF REAL-
TIME BUS ARRIVAL SYSTEM ON BURBANKBUS 
BUSES. THE PROJECT WILL ALSO COMPLETING 
WAYFINDING SIGNAGE ON MAJOR BIKE CORRIDORS 
TO HELP IDENTIFY DESTINATION AND TRAVEL 
DISTANCE FOR BICYCLISTS. 

4/30/2022 4/30/2022 4/30/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
ALL VEHICLES/EQUIPMENT 
DELIVERED. 

BURBANK LAF9315 TRAFFIC RESPONSIVE SYSTEM INVOLVING 
ADVANCED TRAFFIC CONTROLLERS, 
COMMUNICATIONS, VIDEO SURVEILANCE, AND 
BICYCLE AND SYSTEM DETECTION FOR 33 
INTERSECTIONS IN THE CITY OF BURBANK 

12/21/2021 12/21/2021 12/21/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 

CALTRANS LA000358 ROUTE 005: --- FROM ROUTE 134 TO ROUTE 170 HOV 
LANES (8 TO 10 LANES) (CFP 346)(2001 CFP 8355). (EA# 
12180, 12181,12182+12183=1218W,12184, 13350 PPNO 
0142F,151E,3985,3986,3987) SAFETEA LU # 570.  
CONSTRUCT MODIFIED IC @ I-5 EMPIRE AVE, AUX 
LNS NB & SB BETWEEN BURBANK BLVD & EMPIRE 
AVE; AND MODIFY EXISTING STRUCTURES.  ADD 
AUXILIARY LANE BETWEEN ALAMEDA AND OLIVE 
FROM PM 28.43 TO PM 29.78 

2012/2010 7/30/2022 7/30/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

CALTRANS LA0B875 ROUTE 10: HOV LANES AND PAVEMENT REHAB FROM 
CITRUS TO ROUTE 57 (EA# 11934 + 31120 = 1193U, PPNo 
0310B+4812=0310B).  USE TOLL CREDIT AS LOCAL 
MATCH. 

2015 12/3/2021 12/3/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

CALTRANS LA0B951 ROUTE 71: ROUTE 10 TO SAN BERNARDINO COUNTY 
LINE - EXPRESSWAY TO FREEWAY CONVERSION - 
ADD 1 HOV LANE AND 1 MIXED FLOW LANE.  (2001 
CFP 8349, TCRP #50) (EA# 210600, PPNO 2741) (TCRP #50) 
(USE TOLL CREDITS AS LOCAL MATCH). 

11/21/2028 11/21/2028 11/21/2028 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 
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CALTRANS LA0D73 ROUTE 5: LA MIRADA, NORWALK & SANTA FE 
SPRINGS-ORANGE CO LINE TO RTE 605 JUNCTIONS.  
WIDEN FOR HOV & MIXED FLOW LNS, RECONSTRUCT 
VALLEY VIEW (EA 2159A0 = 21591, 21592+31320=2159U, 
21593, 21594, 21595, 31320 PPNO 2808 = 4153, 2808, 4154, 
4155, 4156, 4841).  TCRP#42.2&42.1 (USE TOLL CREDITS 
AS LOCAL MATCH) 

2014 10/31/2022 10/31/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

CALTRANS LAF9301 ROUTE 210: IMPLEMENTATION OF I-210 CONNECTED 
CORRIDORS TRANSPORTATION MANAGEMENT 
SYSTEM THAT INTEGRATES FREEWAY RAMP 
METERS, ARTERIAL SIGNAL SYSTEMS, TRANSIT 
SYSTEMS AND TRAVELER INFORMATION [EA 32910]. 

12/30/2021 12/30/2021 12/30/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 

CARSON, 
CITY OF 

LA0G1130 ACTIVE TRANSPORTATION PROGRAM - CITY-WIDE 
BIKE AND PEDESTRIAN IMPROVEMENTS - THE 
INFRASTRUCTURE COMPONENT INCLUDES A CLASS 
II BIKE LANE (1.07 MILE) ON SANTA FE AVE, HIGH 
VISIBILITY CROSSWALKS, COUNTDOWN PEDESTRIAN 
SIGNALS, CURB RAMPS, ETC. THE NON-
INFRASTRUCTURE COMPONENT INCLUDES, 
EDUCATION, ENCOURAGEMENT, AND ENFORCEMENT 
PROGRAMMING THAT WILL OCCUR OVER A THREE 
YEAR PERIOD. 

12/31/2018 12/31/2019 12/31/2020 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO POSSIBLE 
DEOBLIGATION. CITY TO 
DISCUSS FURTHER WITH 
CALTRANS NOT TO 
DEOBLIGATE 
CONSTRUCTION FUNDS. 

CARSON, 
CITY OF 

LATP17M024 DESIGN AND CONSTRUCT A 1.8 MILE BIKE AND 
PEDESTRIAN PATH (CLASS 1 FACILITY) ALONG THE 
TOP OF THE DOMINGUEZ CHANNEL LEVEE BETWEEN 
AVALON BOULEVARD AND 223RD STREET / 
WILMINGTON AVENUE IN CARSON. 

9/1/2022 9/1/2022 9/1/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

COMPTON LAF9530 ENHANCE SAFETY/IMPROVE NON-MOTORIZED 
TRANSPORTATION TRAVELS ALONG CENTRAL AV BY 
INSTALLING PROTECTIVE BUFFERED BIKE LANES, 
IMPROVING INTERSECTION CROSSINGS AND 
CLOSING SIDEWALK GAPS 

8/1/2021 8/1/2021 8/1/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 
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COMPTON LATP17S012 THIS PROJECT IS THE FINAL DESIGN AND 
CONSTRUCTION OF 29/68 MILES OF GAP CLOSURE IN 
THE BIKE LANE NETWORK IN THE CITIES OF 
COMPTON AND CARSON. PROJECT ELEMENTS 
INCLUDE CLASS I, II, AND III BIKE LANE 
IMPROVEMENTS INCLUDING STRIPING, BIKE 
SHARROWS, DIRECTIONAL PAINTED GREEN LINES 
AND WAYFINDING SIGNAGE. UTILIZING TOLL 
CREDITS TO MATCH ATP. 

12/31/2022 12/31/2022 12/31/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

CUDAHY LAF9605 THE CUDAHY CITY WIDE COMPLETE STREETS 
IMPROVEMENT PROJECT FOCUSES ON THE ATLANTIC 
AVENUE CORRIDOR AND CITY-WIDE MULTIMODAL 
TRANSPORTATION IMPROVEMENTS FOR THE 
FIRST/LAST MILE. PROJECT IS APPROXIMATELY 1.1 
MILES LONG. 

12/1/2021 12/1/2021 12/1/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

CULVER 
CITY 

LAF7303 NETWORK-WIDE SIGNAL SYNC WITH VID & 
ARTERIAL PERFORMANCE MEASUREMENT SYSTEM 
FOR ATCS:  (1) OPTIMIZES SIGNAL COORDINATION 
TIMING NETWORK-WIDE.  (2) UPGRADES MAJOR 
INTERSECTIONS WITH ENHANCED SYSTEM 
DETECTION AND ARTERIAL PERFORMANCE 
MEASUREMENT CAPABILITIES ALONG WASHINGTON 
BL, SEPULVEDA BL, JEFFERSON BL, AND OTHERS. (16 
SIGNALS THAT ARE SYNCHED) 

12/31/2018 12/31/2021 12/31/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN BID/ADVERTISE PHASE. 

DOWNEY LA0G1254 OLD RIVER SCHOOL RD PAVEMENT REHAB 
INCLUDES SAWCUT, REMOVAL AND FULL DEPTH 
RECONSTRUCTION OF PAVEMENT, COLD MILLING OF 
EXISTING PAVEMENT, ASPHALT RUBBER HOT MIX 
(ARHM) PAVEMENT OVERLAY, RECONSTRUCTION OF 
DAMAGED OR MISSING CURB AND GUTTER, 
SIDEWALK, CROSS GUTTERS, AND RAMPS, UTILITY 
ADJUSTMENTS, TRAFFIC SIGNAL DETECTOR LOOP 
REPLACEMENTS, TRAFFIC STRIPING, TRAFFIC 
CONTROL, AND INSTALL CLASS II BIKE LANE (2 
MILES).  UTILIZING TOLL CREDITS. 

9/1/2017 4/30/2020 6/30/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY IN ORDER TO 
MINIMIZE CONFLICT WITH 
SCHOOL TRAFFIC. 

DOWNEY LAF9525 THIS PROJECT IMPLEMENTS 17 MILES OF CLASS II 
BIKE LANES ON EIGHT ROADWAYS (SEVEN OF THEM 
WITH ROAD DIETS) PROVIDING ENHANCED ACCESS 
TO ACTIVITY CENTERS AND MULTI-MODAL ASSETS 
SUCH AS THE GREEN LINE AND BIKE PATHS. 

12/1/2021 12/1/2021 12/1/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 
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EL MONTE LA0G1180 A 0.5 MILE CLASS III BIKE ROUTE WITH SHARROWS, A 
0.7 MILE CLASS II GREEN-PAINTED BIKE LANE, AND A 
2 MILE A CLASS II BIKE LANE WITH BUFFER 
PAVEMENT STENCILING.  IMPROVEMENTS INCLUDES 
ROADWAY RESURFACING, HIGHLIGHTING, 
CROSSWALK IMPROVEMENTS, CAMERA 
INSTALLATION AT INTERSECTIONS, AND 
WAYFINDING SIGNAGE. THE PROJECT RUNS 3.2 
MILES ALONG SANTA ANITA FROM ELLIOT AVENUE 
(SOUTH) TO WEST HONDO PARKWAY (NORTH). 

12/30/2018 12/31/2020 12/31/2020 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

EL MONTE LAF3125 RAMONA CORRIDOR TRANSIT CENTER ACCESS 
PROJECT. CONSTRUCT A NEW UNDERPASS 
STRUCTURE ON RAMONA BLVD UNDER SANTA 
ANITA AVE TO ACCESS THE LOWER LEVEL OF THE EL 
MONTE TRANSIT CENTER. THE PROPOSED BUS 
TUNNEL RAMPS WILL BEGIN EAST OF THE SANTA 
ANITA AVENUE AND RAMONA BOULEVARD 
INTERSECTION ON RAMONA BOULEVARD AND THE 
TUNNEL WILL CONTINUE UNDER SANTA ANITA 
AVENUE (ALONG ROMONA BOULEVARD) TO THE 
LOWER LEVEL OF THE EL MONTE TRANSIT CENTER 
AND INCLUDES 1 BUS ONLY LANE IN EACH 
DIRECTION. 

12/30/2020 12/30/2020 12/30/2020 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

FOOTHILL 
TRANSIT 
ZONE 

LA0G1234 MT. SAN ANTONIO COLLEGE (MSAC) TRANSIT 
CENTER. THE TRANSIT CENTER INCLUDES 10 BUS 
BAYS, 2 CHARGERS FOR ELECTRIC BUSES, A TRANSIT 
STORE, LIGHTED SHELTERED WAIT AREAS, REAL-
TIME BUS ARRIVAL KIOSKS, AND UPGRADED ADA 
AND PEDESTRIAN ACCESS. 

12/31/2022 12/31/2022 12/31/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 

FOOTHILL 
TRANSIT 
ZONE 

LA0G1501 CONSTRUCT BUS LAYOVER FACILITIES JOINTLY BY 
AVTA, LADOT & FOOTHILL TRANSIT 

12/31/2023 12/31/2023 12/31/2023 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 
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GARDENA LA0G1175 COMPUTER AUTOMATED DISPATCHING/AUTOMATED 
VEHICLE LOCATION (CAD/AVL) SOLUTION WITH 
REAL TIME PASSENGER INFORMATION NETWORK. 

12/30/2016 6/30/2020 12/31/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO COVID-19 
RESTRICTING ABILITY TO 
MEEET WITH CONTRACTOR 
ONSITE. 
 
WORKING WITHIN CITY’S 
COVID GUIDELINES ON 
PREPARING FOR ANY 
NECESSARY ONSITE 
MEETINGS. 

GARDENA LATR02020 IMPLEMENT TRANSIT SIGNAL PRIORITY FOR 8.4 
MILES FROM THE HARBOR GATEWAY TRANSIT 
STATION TO 120TH STREET… 

12/31/2021 12/31/2021 12/31/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONTRACT/PROJECT 
AWARD. 

GLENDALE LA0G1411 HONOLULU AVE AND MONTROSE AVE AT 
PENNSYLVANIA AVE TRAFFIC SIGNAL 
MODIFICATION 

12/31/2023 12/31/2023 12/31/2022 AHEAD OF SCHEDULE. 

GLENDALE LAF5307 GLENDALE SUB-REGIONAL TRAFFIC MANAGEMENT 
CENTER. PROJECT WILL CONNECT TO THE TRAFFIC 
SIGNAL NETWORK CITYWIDE AND WILL DESIGN AND 
IMPLEMENT A SUBREGIONAL TRAFFIC 
MANAGEMENT CENTER (TMC). SYSTEM WILL BE 
INTEGRATED WITH METRO'S REGIONAL 
INTEGRATION OF ITS (RIITS) AND THE COUNTY 
INFORMATION EXCHANGE NETWORK (IEN) SYSTEMS. 

12/1/2019 2/28/2021 2/28/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
MINOR TYPO IN 2020 RTP 
COMPLETION DATE HAS 
BEEN CORRECTED. 

GLENDALE LAF7709 GLENDALE REGIONAL BIKE PARKING NETWORK: 
PROVIDES 2 HIGH CAPACITY BIKE PARKING 
FACILITIES AND 20 WAYFINDING SIGNS FOR 
BICYCLES USERS WITHIN THE CITY OF GLENDALE, 
SPECIFICALLY GLENDALE LARRY ZARIAN 
TRANSPORTATION CENTER AND THE GLENDALE 
MARKETPLACE/PUBLIC LIBRARY 

12/1/2020 12/1/2020 12/1/2020 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 
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HAWTHORN
E 

LA0G1546 IMPERIAL HWY SIGNAL IMPROVEMENTS AND 
INTERSECTION THE SCOPE INVOLVES ALL PHASES 
PA/ED, PS&E, ROW AND CONSTRUCTION. THE 
PROJECT WILL ENVIRONMENTALLY CLEAR AND TO 
MODIFY AND UPGRADE FIVE TRAFFIC SIGNAL 
SYSTEM, TRAFFIC STRIPING, ADJUSTMENT OF 
UTILITIES, EXCAVATION AND REMOVAL OF 
EXISTING PAVEMENT, CONCRETE, ASPHALT AND 
CONSTRUCTION OF CURB, GUTTER, SIDEWALKS AND 
DRIVEWAYS. TO COMPLETE THE IMPROVEMENTS 

6/20/2022 6/20/2022 6/20/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

HAWTHORN
E 

LA0G1547 THE PROJECT WILL ENVIRONMENTALLY CLEAR AND 
TO WIDEN INTERSECTIONS, ADD VEHICULAR LANES, 
MODIFY AND UPGRADE SIX TRAFFIC SIGNAL 
SYSTEM (INCLUDING ADA RAMPS WHERE SIGNAL 
UPGRADE IMPACTS THE ADJACENT RAMP) , 
TRAFFIC STRIPING, ADJUSTMENT OF UTILITIES, 
EXCAVATION AND REMOVAL OF EXISTING 
PAVEMENT, CONCRETE, ASPHALT AND 
CONSTRUCTION OF CURB, GUTTER, SIDEWALKS, 
DRIVEWAYS, RETAINING WALLS, AND RAISED 
MEDIANS. TO COMPLETE THE IMPROVMENTS 

6/30/2022 6/30/2022 6/30/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

HAWTHORN
E 

LA0G1548 EL SEGUNDO BLVD IMPROVEMENTS PROJECT PHASE 
I. THE PROJECT WILL ENVIRONMENTALLY CLEAR 
AND TO WIDEN INTERSECTIONS MODIFY AND 
UPGRADE FOUR TRAFFIC SIGNAL SYSTEM, TRAFFIC 
STRIPING, ADJUSTMENT OF UTILITIES, EXCAVATION 
AND REMOVAL OF EXISTING PAVEMENT, CONCRETE, 
ASPHALT AND CONSTRUCTION OF CURB, GUTTER, 
SIDEWALKS, DRIVEWAYS AND ADA RAMPS. TO 
COMPLETE THE IMPROVEMENTS. 

11/30/2022 11/30/2022 11/30/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

HAWTHORN
E 

LAF7101 PRARIE AVENUE MOBILITY PROJECT: 1) WIDENS 
PRARIE AV INTERSECTIONS AT EL SEGUNDO BL AND 
AT ROSECRANS AV TO CONSTRUCT DOUBLE LEFT-
TURN POCKETS FOR TRAFFIC FLOW IMPROVEMENT 
AND TO INSTALL CLASS III BIKE ROUTES ON BOTH 
SIDES 2) TRAFFIC SIGNAL UPGRADE AND 
SYNCHRONIZATION OF 8 INTERSECTIONS BETWEEN 
118TH AND MARINE. 3) INSTALLS CLASS III BIKE 
EQUIPMENTS, IMPROVES PEDESTRIAN FACILITES, 
AND UPGRADES ADA ACCESS RAMPS, NEW MEDIAN 
CURBS AND LANDSCAPING AT INTERSECTIONS. 

6/15/2019 12/31/2021 12/31/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONTRACT/PROJECT 
AWARD. 
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HAWTHORN
E 

LAF9102 5 INTERSECTION LOCATIONS; SIGNAL IMPROVEMENT 
INCLUDE UPGRADE TRAFFIC SIGNAL CONTROLLER 
AND CABINET ENABLING,  REWIRING OF THE 
SIGNALIZED INTERSECTION TO ENSURE 
COMMUNICATION BETWEEN SIGNAL EQUIPMENT; 
UPGRADE PEDESTRIAN SIGNALS TO COUNT DOWN 
TYPE AND PUSH BUTTONS, INSTALL BATTERY 
BACKUP SYSTEM TO MINIMIZE DISRUPTION OF 
TRAFFIC DURING POWER OUTAGE NEW VEHICLE 
DETECTION INCLUDING BICYCLE 
LOOPS/SENSORS;NEW BIKE LANE WILL BE ONE MILE 

10/18/2021 10/18/2021 10/18/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

INGLEWOO
D 

LA0G1554 THE PROJECT WILL UPGRADE TRAFFIC SIGNALS AND 
SYNCHRONIZATION ACROSS 10 INTERSECTIONS 
ALONG ARBOR VITAE STREET. THE EXISTING 
TRAFFIC SIGNALS ARE USING 170 CONTROLLERS 
WITH MCCAIN 233 AND 200 PROGRAM. THE CITY IS IN 
THE PROCESS OF UPGRADING THE EXISTING 170 
CONTROLLERS TO 2070ATC CONTROLLERS AS PART 
OF THE CALL FOR PROJECT ITS PHASE V. 

6/30/2021 6/30/2021 6/30/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

INGLEWOO
D 

LA0G1556 UPGRADE TRAFFIC SIGNALS/SYNCHRONIZATION FOR 
14 INTERSECTIONS ON FLORENCE AVENUE. 
CONTROLLER UPGRADES TO A MODERN AND 
ROBUST 2070 CONTROLLERS CAPABLE OF 
PROVIDING ADAPTIVE SIGNAL CONTROL AND OTHER 
ADVANCE FEATURES TO INCREASE THE CAPACITY 
OF VEHICLES AND IMPROVE PROGRESSION 
THROUGHOUT THE CORRIDOR, INSTALLATION OF 
CLOSED CIRCUIT TVS CONNECTING THEM TO THE 
CITY’S TRAFFIC MANAGEMENT CENTER TO ALLOW 
CITY TO MONITOR THE REAL-TIME TRAFFIC 
CONDITIONS REMOTELY. 

6/30/2021 6/30/2021 6/30/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

INGLEWOO
D 

LAF7319 INGLEWOOD ITS - PHASE V : (1) DESIGNS AND 
CONSTRUCTS COMPUTERIZED TRAFFIC CONTROL 
AND MONITORING SYSTEMS. (2) EXPANDS CENTRAL 
TRAFFIC CONTROL AND ADVANCE TRAFFIC 
MANAGEMENT AT 39 INTERSEECTIONS (3) IMPROVES 
6.13 MILES OF FIBER OPTIC COMMUNICATIONS, 4) 
EXPANDS CCTV AT 10 INTERSECTIONS, 5) INSTALLS 
CHANGEABLE MESSAGE SIGNS AT 2 INTERSECTIONS, 
AND 6) INSTALLS NEW COMMUNICATION HUBS AT 3 
INTERSECTIONS. 

3/30/2019 6/21/2021 8/31/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
MINDOR DELAY DUE TO 
STAFF TURNOVER. 
DESIGNATED PROJECT 
MANAGER HAS BEEN 
ASSIGNED FOR THE 
PROJECT. 
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TABLE III-1.1   LOS ANGELES COUNTY TCMS SUBJECT TO TIMELY IMPLEMENTATION 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

INGLEWOO
D 

LAF9307 CITY OF INGLEWOOD ITS PHASE VI PROJECT: 5,280 
FEET OF FIBER OPTIC ALONG PINCAY DRIVE; 
REPLACE 170 CONTROLLERS WITH TYPE 2070 
CONTROLLERS AT TWELVE INTERSECTIONS; 
TRAFFIC SIGNAL SYNCHRONIZATION ALONG PINCAY 
DRIVE BETWEEN PRARIE AND CRENSHAW; INSTALL 
CHANGEABLE MESSAGE SIGN AT CENTURY/PRARIE; 
AND MODERNIZING CITY HALL TMC TO PROVIDE 
ADAPTIVE TRAFFIC CONTROL AND MEET CURRENT 
STANDARDS. 

6/30/2022 6/30/2022 6/30/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

LA CANADA 
FLINTRIDGE 

LAF5522 FOOTHILL BLVD. LINK BIKEWAY & PEDESTRIAN 
GREENBELT PROJECT, BRIGGS AVE. TO ALTA 
CANYADA RD, CONSTRUCT 1.5 MILES OF CLASS II 
BIKE LANES, BIKE AND BUS FACILITIES, RAISED 
MEDIAN AND 0.5 MILES OF PEDESTRIAN BELTWAY 
WITH LIGHTING AND HARDSCAPE 

12/31/2020 12/31/2020 5/31/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
MINDOR DELAY DUE TO 
NEW ENVIRONMENTAL 
REQUIREMENT. CITY IS 
CONTINUING PARALLEL 
PROCESSING OF DESIGN 
ACTIVITIES. 

LAKEWOOD LA0G1262 LAKEWOOD BL REGIONAL CORRIDOR CAPACITY 
ENHANCEMENT PROJECT (DEL AMO BL TO NORTH 
CITY LIMIT) - CLASS II BIKE LANES (1.9 MILE) IN 
EACH DIRECTION, NEW SIDEWALK, STREET 
RESURFACING, ADA & STORMWATER COMPLIANCE, 
TRAFFIC SIGNAL MODIFICATIONS, DROUGHT 
RESISTANT LANDSCAPING & IRRIGATION, SIGNING & 
STRIPING, AND UTILITY UNDERGROUNDING WITHIN 
THE EXISTING CITY RIGHT OF WAY. 

12/31/2019 6/30/2021 12/31/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO 
COMPLEXITIES ENCOUNTED 
BY SCE IN DESIGNING 
UNDERGROUNDING OF 
UTILITIES. CITY IS WORKING 
CLOSELY WITH SCE TO 
FACILITATE DESIGN OF 
UNDERGROUND PROJECT. 

LAWNDALE LAF7500 HAWTHORNE BOULEVARD CLASS II BICYCLE LANES: 
(1) INSTALLS 1.0 MILE OF CLASS 2 BIKE LANES ON 
HAWTHORNE BLVD FOR BOTH DIRECTIONS. (2) 
PROVIDES BICYCLE PARKING. 

10/31/2019 10/31/2019 6/30/21 OBSTACLES ARE BEING 
OVERCOME.  

LONG 
BEACH 

LA0G830 I-710 IMPROVEMENTS/SHOEMAKER BRIDGE - 
DOWNTOWN EXITS. THE PROJECT MAKES BICYCLE, 
PEDESTRIAN, AND STREETSCAPE IMPROVEMENTS ON 
MAJOR THOROUGHFARES. THIS REPLACES THE 
EXISTING BRIDGE. 

12/31/2020 12/31/2020 12/31/2020 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
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TABLE III-1.1   LOS ANGELES COUNTY TCMS SUBJECT TO TIMELY IMPLEMENTATION 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

LONG 
BEACH 

LAF7522 DELTA AVENUE BICYCLE BOULEVARD. THIS NORTH-
SOUTH BICYCLE BOULEVARD ON DELTA AVE 
(APPROXIMATELY 3 MILES) IN WEST LONG BEACH 
WILL CONSIST OF CLASS II LANE SEGMENTS AND 
SHARROW MARKINGS, TRAFFIC CIRCLES, A 
ROUNDABOUT, AND WAYFINDING SIGNAGE TO 
NEARBY METRO BLUE LINE STATIONS AND LA RIVER 
BIKE PATH 

11/1/2019 6/30/2021 12/31/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
MINOR DELAY DUE TO 
REVISIONS TO 
ENVIRONMENTAL 
DOCUMENT AND RIGHT OF 
WAY CERTIFICATION. CITY 
HAS HIRED CONSULTANT TO  
COORDINATE THE 
REVISIONS.  

LONG 
BEACH 

LAF9314 THE PROJECT CONSISTS OF SIGNAL ENHANCEMENTS 
THAT WILL INCLUDE SYNCHRONIZATION AND 
COMMUNICATIONS. ALSO ARE INCLUDED ARE 
BICYCLE AND PEDESTRIAN IMPROVEMENTS AND 
INCLUSION OF THE CORRIDOR INTO AN ADAPTIVE 
TRAFFIC CONTROL SYSTEM 

12/31/2022 12/31/2022 12/31/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 

LONG 
BEACH 

LATP16M011 SOUTH WATER FRONT/PIER J BIKE AND PEDESTRIAN 
PATH. THE PIER J BIKE PATH WILL CONNECT THE 
PORT TO DOWNTOWN LONG BEACH VIA THE 
QUEENSWAY BRIDGE BIKEWAY (APPROXIMATELY 
1.5 MILES - PROJECT SEGMENTS 2-6). PEDESTRIANS 
AND BIKE IMPROVEMENTS IN THE PORT WILL 
PROVIDE ADDITIONAL SAFETY AND MOBILITY FOR 
NON- MOTORIZED USERS AND CONNECT TO PIER J. 

3/30/2020 3/30/2020 4/30/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO REQUIRED 
ADDITIONAL STUDIES IN 
RESPONSE TO COMMENTS. 

LOS 
ANGELES, 
CITY OF 

LA0C53 HOLLYWOOD INTERMODAL TRANSPORTATION AND 
PUBLIC PARKING CENTER ON HAWTHORNE AVE. 
BETWEEN HIGHLAND AVENUE AND NORTH ORANGE 
DRIVE (EXIST 500 SP PARK STRUCTURE).TCRP#49.2 

10/1/2020 10/1/2020 10/1/2020 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 

LOS 
ANGELES, 
CITY OF 

LA0G1349 PURCHASE 35 ALTERNATIVE-FUEL 30-FOOT BUSES TO 
EXPAND DASH FLEET AND INCREASE SERVICE 
HOURS AND HEADWAYS. 

12/31/2022 12/31/2022 12/31/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONTRACT/PROJECT 
AWARD. 

LOS 
ANGELES, 
CITY OF 

LA0G1380 PURCHASE OF 170 SOLAR-POWERED, REAL-TIME BUS 
ARRIVAL INFORMATION SIGNS FOR BUS STOP 
IMPROVEMENT IN THE LOS ANGELES PROMISE ZONE 

1/31/2020 1/31/2020 1/31/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO RFP. 
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TABLE III-1.1   LOS ANGELES COUNTY TCMS SUBJECT TO TIMELY IMPLEMENTATION 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

LOS 
ANGELES, 
CITY OF 

LA0G901 HISTORIC LOS ANGELES STREETCAR 6/30/2017 2021 12/30/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN BID/ADVERTISE PHASE.  

LOS 
ANGELES, 
CITY OF 

LAF1524 SAN FERNANDO RD. BIKE PATH PH. IIIA - 
CONSTRUCTION. RECOMMEND PHASE IIIA-
CONSTRUCTION OF A CLASS I BIKE PATH WITHIN 
METRO OWNED RAIL RIGHT-OF-WAY ALONG SAN 
FERNANDO RD. BETWEEN BRANFORD ST. AND 
TUXFORD ST INCL BRIDGE. 2 MILE BIKEPATH. 

10/1/2015 6/30/2021 6/30/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONTRACT/PROJECT 
AWARD. 

LOS 
ANGELES, 
CITY OF 

LAF3171 DE SOTO AVE WIDENING: RONALD REAGAN FWY TO 
DEVONSHIRE ST. WIDEN DE SOTO AVE FR SR-118 TO 
DEVONSHIRE ST TO PROVIDE 3 LANES IN EACH 
DIRECTION & UNIFORM ROADWAY WIDTH. EXISTING 
ASPHALT BERMS TO BE REPLACED WITH CURB, 
GUTTER, & 10' SIDEWALK. SIDEWALK IS 1.42 MILES, 
90% OF THE SIDEWALKS ALONG THE PROJECT LIMITS 
WILL BE NEW. DE SOTO AVE WIDENING: RONALD 
REAGAN FWY TO DEVONSHIRE ST. MINOR WIDENING 
OF DE SOTO AVE FR SR-118 TO DEVONSHIRE ST TO 
PROVIDE UNIFORM RODWAY WIDTH IN EACH 
DIRECTION AS WELL AS INSTALLING 10' SIDEWALK, 
CURB AND GUTTER. SIDEWALK IS 1.1 MILES, 90% OF 
THE SIDEWALKS ALONG THE PROJECT LIMITS WILL 
BE NEW. 

12/1/2015 12/31/2019 6/30/21 OBSTACLES ARE BEING 
OVERCOME. 
  

LOS 
ANGELES, 
CITY OF 

LAF3515 SAN FERNANDO RD. BIKE PATH PH. IIIB 
CONSTRUCTION. CONSTRUCT 2.75 MILE CLASS I BIKE 
PATH WITHIN METRO RIGHT-OF-WAY ALONG SAN 
FERNANDO RD. BETWEEN TUXFORD ST. AND 
COHASSET ST. TO COMPLETE 12-MILE BIKEWAY. THE 
PROJECT IS LOCATED WITHIN THE CITY OF LOS 
ANGELES, IN THE COMMUNITY OF SUN VALLEY. THE 
PROJECT CONSISTS OF A CLASS I FACILITY 12 FEET IN 
WIDTH AND 2.75 MILES IN LENGTH BETWEEN 
TUXFORD ST. AND COHASSET ST. (BURBANK CITY 
LIMIT). 

1/1/2016 6/30/2021 6/30/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONTRACT/PROJECT 
AWARD. 
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TABLE III-1.1   LOS ANGELES COUNTY TCMS SUBJECT TO TIMELY IMPLEMENTATION 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

LOS 
ANGELES, 
CITY OF 

LAF3644 BROADWAY HISTORIC THEATER DISTRICT 
PEDESTRIAN IMPROVEMENTS 4TH-6TH STREETS. THE 
PROJECT WILL IMPROVE PEDESTRIAN SAFETY BY 
INSTALLING CURB EXTENSIONS, WIDENING 
SIDEWALKS, IMPROVING PEDESTRIAN LIGHTING, 
ENHANCING CROSSWALKS, AND PROVIDE 
PEDESTRIAN AMENITIES; BENCHES, STREET TREES, 
LANDSCAPED BUFFERS FROM TRAFFIC AND 10 BIKE 
RACKS. UTILIZING TOLL CREDITS TO MATCH ATP 
FUNDS. 

11/2/2022 11/2/2022 6/30/2023 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO 
RELOCATION OF MAJOR 
UNDERGROUND WATER 
AND POWER FACILITITES. 
CITY IS CONTINUING TO 
MEET WITH LA STREETCAR 
GROUP AND LADWP TO 
DISCUSS FEASIBLE 
RELOCATION 
ALTERNATIVES. 

LOS 
ANGELES, 
CITY OF 

LAF3647 MENLO AVE/MLK VERMONT EXPO STATION 
PEDESTRIAN IMPROVEMENTS. IMPROVE PEDESTRIAN 
ACCESS TO THE NEW EXPO STATION ON VERMONT 
AVE BY INSTALLING SIDEWALKS, LANDSCAPING, 
AND LIGHTING ALONG MENLO AVE. AND MLK JR. 
BLVD. PLUS A MEDIAN ON MLK BLVD. 

6/30/2020 6/30/2020 12/31/2022 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO OTHER 
PROJECTS IN VINCINTY. 

LOS 
ANGELES, 
CITY OF 

LAF5518 THIS PROJECT IS LOCATED IN THE CITY OF LOS 
ANGELES IN THE WEST SAN FERNANDO VALLEY. 
CONSTRUCTION OF A BICYCLE/PEDESTRIAN PATH 
FROM OWENSMOUTH AV TO MASON AV (1.25 MILES) 
ALONG THE SOUTH BANK OF THE LA RIVER. 
INCLUDES UNDERPASSES AT DE SOTO AV AND 
CANOGA AV/BUSWAY BRIDGES. THE PROJECT WILL 
INCLUDE LIGHTING, RAILING, STRIPING AND 
SIGNAGE AND A CONNECTION STRUCTURE TO THE 
METRO ORANGE LINE BIKEWAY. 

6/30/2021 6/30/2021 6/30/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

LOS 
ANGELES, 
CITY OF 

LAF5525 TO DESIGN AND CONSTRUCT CURB-SIDE BICYCLE 
PARKING (BICYCLE CORRAL) THAT WILL SERVE 
EACH COUNCIL DISTRICT.  THE PROJECT REQUIRES 
SURFACE MODIFICATIONS TO CURBSIDE PARKING 
AREAS FOR INSTALLING AT LEAST 150 BIKE RACKS. 

1/1/2018 12/31/2020 6/30/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
MINOR DELAY DUE TO LOA 
REVISION. 

LOS 
ANGELES, 
CITY OF 

LAF7814 LADOT STREETS FOR PEOPLE: TRANSIT CORRIDOR 
PARKLETS AND PLAZAS: INSTALLS 12 PARKLETS 
AND 3 PLAZAS. THE LIMITS OF THE PARKLETS WILL 
BE EQUAL TO TWO CURBSIDE PARKING SPACES 
(APPRX. 40X 6). THE PLAZA LIMIT VARIES RANGING 
FROM 2,000 TO 6,000 SF. 

12/31/2021 12/31/2021 12/31/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 
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TABLE III-1.1   LOS ANGELES COUNTY TCMS SUBJECT TO TIMELY IMPLEMENTATION 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

LOS 
ANGELES, 
CITY OF 

LAF9422 LADOT WILL PROCURE 7 30-FT CLEAN FUEL 
VEHICLES TO REDUCE HEADWAYS ON SIX SELECTED 
DASH ROUTES 

4/30/2022 4/30/2022 4/30/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

LOS 
ANGELES, 
CITY OF 

LAF9527 PROJECT WILL CONSTRUCT A 3.1 MILE CYCLETRACK 
ALONG CHANDLER BLVD, CONNECTING THE 
CHANDLER AND ORANGE LINE BIKE PATHS AND 
BRIDGING A GAP IN THE LOW-STRESS BICYCLE 
NETWORK 

1/1/2023 1/1/2023 1/1/2023 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 

LOS 
ANGELES, 
CITY OF 

LARE1701A IMPLEMENTING DYNAMIC CORRIDOR RAMP 
METERING SYSTEM (DCRMS) IN I-405 SEPULVEDA 
PASS CORRIDOR (INTERSTATE 405 FROM I-10 TO 
SR101), A SYSTEM-WIDE ADAPTIVE RAMP METERING 
STRATEGY WHICH SIMULTANEOUSLY COORDINATES 
WITH ARTERIAL TRAFFIC SIGNAL OPERATION. THE 
SYSTEM WILL DYNAMICALLY ADJUST TRAFFIC 
ACCORDING TO CURRENT CAPACITY RESTRICTIONS 
CAUSED BY INCIDENTS OR RECURRENT 
CONGESTION. IMPROVE TRAFFIC MOVEMENT AND 
ACCESS TO FREEWAY AND MAJOR ARTERIAL 
INCLUDING TRANSIT OPERATION. 

12/31/2022 12/31/2022 12/31/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

LOS 
ANGELES, 
CITY OF 

LATP16S006 BOYLE HEIGHTS PEDESTRIAN LINKAGES. 
PEDESTRIAN INFRASTRUCTURE IMPROVEMENTS 
INCLUDING SIDEWALK REPAIRS, 3,400 LINEAR FEET 
OF NEW SIDEWALK, AND INSTALLATION OF 
PEDESTRIAN LIGHTING, CONTINENTAL 
CROSSWALKS, AND CURB RAMPS TO IMPROVE 
CONNECTIVITY WITHIN COMMUNITY AND TO 6TH 
STREET VIADUCT REPLACEMENT PROJECT.  
UTILIZING TOLL CREDITS. 

6/1/2020 6/1/2020 10/1/2022 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO OTHER 
PROJECTS IN VINCINTY. 
CITY IS COORDINATING TO 
MINIMIZE DELAYS AND 
ADJUSTING PROJECT PLANS 
AND SPECS. 

LOS 
ANGELES, 
CITY OF 

LATP17M014 ARTS DISTRICT PEDESTRIAN & CYCLIST SAFETY 
PROJECT. THE PROJECT WILL ESTABLISH CRITICAL 
PEDESTRIAN AND CYCLIST CONNECTIONS TO AND 
WITHIN THE ARTS DISTRICT IN DOWNTOWN LOS 
ANGELES WHICH IS A HISTORIC INDUSTRIAL 
NEIGHBORHOOD WITH A COMPLEX STREET SYSTEM 
THAT CHALLENGES THE MOBILITY OF ALL USERS 
WHETHER THEY ARE ON FOOT, ON A BIKE OR IN A 
VEHICLE.  UTILIZING TOLL CREDITS TO MATCH ATP 
FUNDS. 

4/26/2022 4/26/2022 4/26/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 



FINAL 2021 FTIP – TECHNICAL APPENDIX  TCM TIMELY IMPLEMENTATION REPORT 

March 2021 
 

III-21 

TABLE III-1.1   LOS ANGELES COUNTY TCMS SUBJECT TO TIMELY IMPLEMENTATION 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

LOS 
ANGELES, 
CITY OF 

LATP17S005 THE CITY OF LOS ANGELES WILL BE IMPLEMENTING 
COMPLETE STREET TREATMENTS TO IMPROVE 
JEFFERSON BOULEVARD BETWEEN VERMONT 
AVENUE AND WESTERN AVENUE, WHICH INCLUDES 
BUFFERED CLASS II (0.35 MI) AND CLASS IV (0.65 MI) 
BICYCLE FACILITIES, CURB EXTENSIONS, 
PEDESTRIAN REFUGE AREAS, PATH IMPROVEMENTS, 
PEDESTRIAN LIGHTING, AND ADDITIONAL SHADE 
TREES WITH ROAD DIET FROM 4 TO 2 LANES (1 MILE). 

5/15/2023 5/15/2023 5/15/2023 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

LOS 
ANGELES 
COUNTY 

LA0D461 RECONSTRUCT- THE OLD ROAD FROM HILLCREST 
PARKWAY TO LAKE HUGHES RD & WIDEN FROM 40' 
TO 68', 2 VEH. LANES and a 5' CLASS II BIKELANE IN EA 
DIR & STRIPPED MEDIAN (FROM 2 TO 4 LNS 2 EA DIR) 
FOR 2.1 MILES. 

6/30/2021 6/30/2021 6/30/2022 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO RIGHT OF 
WAY. COUNTY IS ASSESSING 
RIGHT OF WAY IN ORDER TO 
MOVE FORWARD WITH 
DESIGN. 

LOS 
ANGELES 
COUNTY 

LA0D465 COLIMA ROAD-CITY OF WHITTIER LIMITS TO 
FULLERTON ROAD, FOR A TOTAL DISTANCE OF 4.9 
MILES.  THE PROJECT WILL WIDEN COLIMA RD BY UP 
TO SIX FEET AT SPOT LOCATIONS AND RESTRIPE TO 
ACCOMMODATE THREE THROUGH LANES IN EACH 
DIRECTION. A CLASS II BIKEWAY FROM THE CITY OF 
WHITTIER WILL BE EXTENDED TO ALLENTON AV, A 
DISTANCE OF 1.2 MILES, AND BUS PADS WILL BE 
REPLACED. INCLUDES MEDIAN LANDSCAPING. TOLL 
CREDIT ADDED IN FY18/19 $28 IN CONSTRUCTION. 

12/15/2020 12/15/2020 6/30/2022 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO TECHNICAL 
STUDIES FOR 
ENVIRONMENTAL 
CLEARANCE. 

LOS 
ANGELES 
COUNTY 

LA0G1291 HUNTINGTON DR - SAN GABRIEL BL TO 132' W/O 
MICHILLINDA AVE: PAVEMENT RESURFACING, 
RECONSTRUCTION OF CURBS/GUTTERS/SIDEWALKS, 
ADA AND PEDESTRIAN UPGRADES, TREE 
MAINTENANCE, CLASS II BIKE LANES (1.3 MILES), 
INSTALLATION OF A NEW TRAFFIC SIGNAL AT 
HUNTINGTON DRIVE AND MADRE STREET, AND NEW 
SIDEWALK (0.1 MILES) 

9/30/2022 9/30/2022 9/30/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

LOS 
ANGELES 
COUNTY 

LAF1311 SOUTH BAY FORUM TRAFFIC SIGNAL CORRIDORS 
PROJECT. DESIGN & CONSTRUCTION OF 
MULTIJURISDICTIONAL TRAFFIC SIGNAL 
SYNCHRONIZATION, INTERSECTION OPERATIONAL 
IMPROVEMENTS, AND INTELLIGENT TRANSP. 
SYSTEM COMPONENTS ON REGIONAL ARTERIALS. 
SYNCHRONIZES 50 CONSECUTIVE INTERSECTIONS. 

10/1/2015 6/30/2020 6/30/2021 OBSTACLES ARE BEING 
OVERCOME. 
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LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

LOS 
ANGELES 
COUNTY 

LAF1312 GATEWAY CITIES FORUM TRAFFIC SIGNAL 
CORRIDORS, PHASE V. DESIGN AND CONSTRUCTION 
OF MULTIJURISDICTIONAL TRAFFIC SIGNAL 
SYNCHRONIZATION AND INTERSECTION 
OPERATIONAL IMPROVEMENTS ON REGIONAL 
ARTERIALS IN THE GATEWAY CITIES REGION. 
INCLUDES 86 CONSECUTIVE INTERSECTIONS. 

10/1/2020 10/1/2020 12/30/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO 
COORDINATION WITH 
CITIES. COUNTY HAS BEEN 
STREAMLINING PROCESS TO 
COMPLETE DESIGN. 

LOS 
ANGELES 
COUNTY 

LAF1321 SAN GABRIEL VALLEY FORUM TRAFFIC SIGNAL 
CORRIDORS PROJECT. DESIGN & CONSTRUCTION OF 
MULTIJURISDICTIONAL TRAFFIC SIGNAL 
SYNCHRONIZATION, INTERSECTION OPERATIONAL 
IMPROVEMENTS, AND INTELLIGENT 
TRANSPORTATION SYSTEM COMPONENTS. 
SYNCHRONIZES 83 CONSECUTIVE INTERSECTIONS. 

10/1/2015 6/30/2020 12/31/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO 
COORDINATION WITH 
CITIES. COUNTY HAS BEEN 
STREAMLINING PROCESS TO 
COMPLETE DESIGN. 

LOS 
ANGELES 
COUNTY 

LAF3308 SAN GABRIEL VALLEY FORUM TRAFFIC SIGNAL 
CORRIDORS PROJECT. DESIGN AND CONSTRUCTION 
OF MULTIJURISDICTIONAL TRAFFIC SIGNAL SYNCH, 
INTERSECTION OPERATIONAL IMPROVEMENTS, AND 
INTELLIGENT TRANSPORTATION SYSTEM 
COMPONENTS ON REGIONAL ARTERIALS. APROX. 183 
SIGNALS TOTAL. 

6/30/2016 6/30/2020 12/31/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO 
COORDINATION WITH 
CITIES. COUNTY HAS BEEN 
STREAMLINING PROCESS TO 
COMPLETE DESIGN. 

LOS 
ANGELES 
COUNTY 

LAF3309 GATEWAY CITIES FORUM TRAFFIC SIGNAL 
CORRIDORS PROJ, PHASE VI. DESIGN AND 
CONSTRUCT MULTIJURISDICTIONAL TRAFFIC 
SIGNAL SYNCHRONIZATION, INTERSECTION 
OPERATIONAL IMPROVEMENTS & ITS COMPONENTS 
ON REGIONAL ARTERIALS IN GATEWAY CITES AREA. 
(APROX. 126 SIGNALS) 

6/30/2016 6/30/2020 12/31/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO 
COORDINATION WITH 
CITIES. COUNTY HAS BEEN 
STREAMLINING PROCESS TO 
COMPLETE DESIGN. 

LOS 
ANGELES 
COUNTY 

LAF3310 SOUTH BAY FORUM TRAFFIC SIGNAL CORRIDORS 
PROJECT. DESIGN AND CONSTRUCTION OF 
MULTIJURISDICTIONAL TRAFFIC SIGNAL 
SYNCHRONIZATION, OPERATIONAL IMPROVEMENTS 
& ITS COMPONENTS ON ARTERIALS IN THE SOUTH 
BAY AREA OF LA COUNTY. (APROX 40+ SIGNALS) 

6/30/2016 6/30/2020 12/31/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO 
COORDINATION WITH 
CITIES. COUNTY HAS BEEN 
STREAMLINING PROCESS TO 
COMPLETE DESIGN. 
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TABLE III-1.1   LOS ANGELES COUNTY TCMS SUBJECT TO TIMELY IMPLEMENTATION 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

LOS 
ANGELES 
COUNTY 

LAF3519 NORTH COUNTY BIKEWAYS. INSTALL THREE CLASS 
II AND THREE CLASS III BIKEWAY SEGMENTS, 
INCLUDING SIGNAGE, STRIPING, ROAD WIDENING, & 
ROAD SHOULDER IMPROVEMENTS. (APROX. 3.88 
MILES OF BIKE LANES AND 3.18 MILES OF BIKE 
ROUTES.) 

12/31/2020 12/31/2020 12/31/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO RIGHT OF 
WAY. COUNTY IS ASSESSING 
RIGHT OF WAY TO MOVE 
FORWARD WITH DESIGN. 

LOS 
ANGELES 
COUNTY 

LAF5310 RAMONA BOULEVARD/BADILLO STREET/COVINA 
BOULEVARD TSSP/BSP. IMPLEMENTATION OF A 
TRAFFIC SIGNAL SYNCHRONIZATION PROJECT (TSSP) 
ON RAMONA BL/BADILLO ST/COVINA BL FROM 
SANTA ANITA AV TO THE 57 FREEWAY.  A BUS 
SIGNAL PRIORITY (BSP) PROJECT WILL BE 
IMPLEMENTED ON RAMONA BL/BADILLO ST FROM 
TYLER AV TO GRAND AV TO GIVE TRANSIT PRIORITY 
FOR FOOTHILL TRANSIT OPERATIONS (APROX. 48 
SIGNAL LOCATIONS) 

6/30/2019 6/30/2020 12/31/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO CONTRACT 
CAPACITY CONSTRAINTS. 
PROJECT HAS BEEN SPLIT 
INTO TWO PARTS TO 
ADDRESS THE ISSUE. 
COUNTY HAS ALSO BEEN 
STREAMLINING DESIGN 
PROCESS. 

LOS 
ANGELES 
COUNTY 

LAF5315 SAN GABRIEL VALLEY FORUM TRAFFIC SIGNAL 
CORRIDORS PROJECT. THIS PROJECT INCLUDES 6 
INTERSECTIONS AT MYRTLE AV/PECK RD BETWEEN 
HUNTINGTON DR AND CLARK ST AND PROVIDES FOR 
SYSTEM WIDE COORDINATION, TIMING AND 
OPERATIONAL IMPROVEMENTS AND TRAFFIC 
SIGNAL SYNCHRONIZATION, EQUIPMENT UPGRADES 
AND INTERSECTION OPERATIONAL IMPROVEMENTS. 
(APROX. 20+ SIGNALS) 

6/30/2019 3/31/2020 12/31/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO DESIGN 
PROCESS AS A RESULT OF 
CONTRACT CAPACITY 
CONSTRAINTS. COUNTY 
WILL STREAMLINING 
DESIGN PROCESS. 

LOS 
ANGELES 
COUNTY 

LAF5316 SOUTH BAY FORUM TRAFFIC SIGNAL CORRIDORS 
PROJECT - SYSTEMWIDE COORDINATION, TIMING 
AND OPERATIONAL IMPROVEMENTS AND TRAFFIC 
SIGNAL SYNCHRONIZATION, EQUIPMENT UPGRADES 
AND INTERSECTION OPERATIONAL IMPROVEMENTS 
IN SOUTH BAY REGION. 25 SIGNALS SYSTEM WIDE. 
ADDITIONALLY, THIS PROJECT WILL INSTALL ANY 
WARRANTED AND FEASIBLE ROADWAY 
IMPROVEMENTS ALONG THE ROUTES TO IMPROVE 
OVERALL PROGRESSION. 

6/30/2019 6/30/2020 12/31/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO 
CANCELATION OF ORIGINAL 
CONSULTANT CONTRACT AS 
A RESULT OF NON-
PERFORMANCE. NEW 
CONSULTANT CONTRACT 
HAS BEEN SIGNED. 
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TABLE III-1.1   LOS ANGELES COUNTY TCMS SUBJECT TO TIMELY IMPLEMENTATION 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

LOS 
ANGELES 
COUNTY 

LAF7305 GATEWAY CITIES FORUM TRAFFIC SIGNAL 
CORRIDOR PROJECT :  DESIGNS AND CONSTRUCTS 
ITS IMPROVEMENTS ALONG NORWALK BL, SAN 
ANTONIO DR, PIONEER BL BETWEEN BEVERLY BL 
AND CARSON ST INCLUDING SYNCHRONIZATION 
AND RETIMING OF TRAFFIC SIGNALS, EQUIPMENT 
UPGRADES, SYSTEM DETECTION, CCTV (UP TO 14 
CCTVS), AND CHANGEABLE MESSAGE SIGNS. 

6/30/2021 6/30/2021 6/30/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

LOS 
ANGELES 
COUNTY 

LAF7306 FOOTHILL BOULEVARD TRAFFIC SIGNAL CORRIDOR 
PROJECT : (1) TRAFFIC SIGNAL SYNCHRONIZATION, 
EQUIPMENT UPGRADES AND INTERSECTION 
OPERATIONAL IMPROVEMENTS FOR 28 
INTERSECTIONS ALONG FOOTHILL BL BETWEEN 
LOWELL AV AND CROWN AV. 2) INSTALLS 2 CCTV 
CAMERAS AND WIRELESS NETWORK 
COMMUNICATIONS INFRASTRUCTURE WHICH WILL 
PROVIDE FOR EXPANSION OF ADVANCED 
TRANSPORTATION MANAGEMENT SYSTEM (ATMS) 
ALONG FOOTHILL BL 

6/30/2021 6/30/2021 6/30/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

LOS 
ANGELES 
COUNTY 

LAF7307 SAN GABRIEL VALLEY FORUM TRAFFIC SIGNAL 
CORRIDOR PROJECT:  IMPLEMENTS ITS 
ENHANCEMENTS INCLUDING SYNCHRONIZATION 
AND RETIMING OF TRAFFIC SIGNALS, EQUIPMENT 
UPGRADES, SYSTEM DETECTION, CCTV CAMERAS, 
AND CHANGEABLE MESSAGE SIGNS TO EXPAND 
ADVANCED TRA 

6/30/2021 6/30/2021 6/30/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 

LOS 
ANGELES 
COUNTY 

LAF7308 EAST LOS ANGELES TRAFFIC SIGNAL CORRIDOR 
PROJECT : (1) SYNCHRONIZES TRAFFIC SIGNALS AND 
IMPLEMENTS UPGRADES AT 13 SIGNALIZED 
INTERSECTIONS ALONG 3.5 MILE SEGMENT OF 
EASTERN AV. BETWEEN MEDFORD ST AND OLYMPIC 
BLVD. 2) INSTALLS FIBER OPTIC COMMUNICATIONS 
ALONG CESAR CHAVEZ AV, RAMONA BL, AND 
ATLANTIC BL TO CONNECT TRAFFIC SIGNALS TO 
LADPW ADVANCED TRANSPORTATION 
MANAGEMENT SYSTEM (ATMS) 

4/30/2021 4/30/2021 6/30/2022 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO 
COORDINATION WITH 
CITIES. 
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LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

LOS 
ANGELES 
COUNTY 

LAF7310 SOUTH BAY FORUM TRAFFIC SIGNAL CORRIDORS 
PROJECT : PROJECT AREA IS NORMANDIE AV 
BETWEEN 92ND ST AND EL SEGUNDO BL, 
MANHATTAN BEACH BL BETWEEN MANHATTAN AV 
AND VAN NESS AV, AND HAWTHORNE BL BETWEEN 
IMPERIAL HIGHWAY AND MANHATTAN BEACH BL. 
PROJECT SCOPE INCLUDES 1) SYNCHRONIZATION 
AND RETIMING TRAFFIC SIGNALS, EQUIPMENT 
UPGRADES, SYSTEM DETECTION, CCTV, 
CHANGEABLE MESSAGE SIGNS. 2) UPGRADE TRAFFIC 
SIGNAL OPERATIONS TO BE CAPABLE OF TIME-
BASED COORDINATION 

6/30/2021 6/30/2021 6/30/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 

LOS 
ANGELES 
COUNTY 

LAF7508 VINCENT COMMUNITY BIKEWAYS. INSTALL 2 MILES 
OF BIKE PATHS ALONG THE BIG DALTON WASH 
BETWEEN IRWINDALE AVE AND LARK ELLEN AVE 
AND BETWEEN ARROW HWY AND CITRUS AVE, AND 
1.3 MILES OF BIKE LANES AND 1.4 MILES OF BIKE 
ROUTES TO CONNECT TO THE EXISTING AND 
PROPOSED BIKEWAYS IN THE SURROUNDING AREAS. 

6/1/2021 6/1/2021 6/1/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

LOS 
ANGELES 
COUNTY 

LAF7610 AVIATION /LAX GREEN LINE STATION COMMUNITY 
LINKAGES.THE PROJECT INCLUDES IMPROVEMENTS 
ON CORRIDORS NEAR THE METRO AVIATION/LAX 
STATION INCLUDING PEDESTRIAN AND BICYCLE 
FACILITIES, WAYFINDING SIGNS, LANDSCAPING AND 
TRAFFIC CALMING. AN APPROXIMATE TOTAL OF 2 
MILES OF BIKEWAY AND 2.5 MILES OF UPGRADED 
PEDESTRAIN FACILITIES WILL BE IMPLEMENTED. 

6/1/2021 6/1/2021 6/1/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 

LOS 
ANGELES 
COUNTY 

LAF9302 THE DESIGN AND CONSTRUCTION OF TRAFFIC 
SIGNAL SYNCHRONIZATION AND INTELLIGENT 
TRANSPORTATION SYSTEM IMPROVEMENTS AND 
INSTALLATION OF PERFORMANCE MEASUREMENT 
DEVICES IN THE SAN GABRIEL VALLEY AREA. 

12/31/2023 12/31/2023 12/31/2023 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

LOS 
ANGELES 
COUNTY 

LAF9504 E. PASADENA & E. SAN GABRIEL BIKEWAY ACCESS 
IMPROVEMENTS: INSTALL APPROXIMATELY 4.8 
MILES OF BIKE LANES AND ENHANCED BIKE ROUTES 
IN THE EAST PASADENA AND EAST SAN GABRIEL 
COMUNITIES 

12/31/2022 12/31/2022 12/31/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 
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LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

LOS 
ANGELES 
COUNTY 

LAF9511 SOUTH WHITTIER COMMUNITY BIKEWAY ACCESS 
IMPROVEMENTS: CONSTRUCTION OF CLASS II & 
CLASS III BIKE FACILITIES IN THE UNINCORPORATED 
COUNTY AREA OF SOUTH WHITTIER ALONG WITH 
VARIOUS PEDESTRIAN INTERSECTION 
IMPROVEMENTS 

6/30/2022 6/30/2022 6/30/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 

LOS 
ANGELES 
COUNTY 

LATP17M025 INSTALL A 1.6 MILE LONG AND 17-FOOT WIDE 
WALKWAY ADJACENT TO EXISTING MARVIN 
BRAUDE BIKE TRAIL TO CLOSE THE GAP BETWEEN 
THE EXISTING WALKWAYS CONNECTING PACIFIC 
PALISADES AND THE CITY OF SANTA MONICA. THIS 
WILL INCREASE SAFETY FOR 
CYCLISTS/PEDESTRIANS WHICH WILL INCREASE 
USAGE AND PHYSICAL ACTIVITY OPPORTUNITIES. 

12/30/2021 12/30/2021 12/30/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

LOS 
ANGELES 
COUNTY 

LATP17M026 INSTALL NEW RAISED BIKE LANES AND SIDEWALKS 
ON AN EXISTING 4-LANE, 0.8-MILE ROADWAY 
SEGMENT OF TEMPLE AVENUE, BETWEEN THE CITIES 
OF WALNUT AND POMONA. THIS GAP CLOSURE 
PROJECT WILL CONNECT BIKE AND PEDESTRIAN 
FACILITIES, TWO LARGE COLLEGES AND 
EMPLOYERS IN TO ADJACENT CITIES. SIDEWALK 
AND BIKE LANE ARE BOTH 0.8 MILES. 

3/16/2022 3/16/2022 3/16/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 

LOS 
ANGELES 
COUNTY 

LATR02018 THE WHITTIER BOULEVARD TRANSIT SIGNAL 
PRIORITY PROJECT (PROJECT) INCLUDES THE 
DEPLOYMENT OF ITS INFRASTRUCTURE TO 
ENHANCE ARTERIAL OPERATIONS AND MONITORING 
IN EAST LOS ANGELES. WIRELESS 
COMMUNICATIONS AND UPGRADED CONTROLLER 
EQUIPMENT WILL BE DEPLOYED ALONG A CRITICAL 
SEGMENT OF WHITTIER BLVD THAT SERVES METRO 
RAPID LINE 720 AND PROVIDES PARALLEL CAPACITY 
TO THE I-10 EXPRESSLANES 

12/31/2020 12/31/2020 12/31/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO PENDING 
SOFEWARE DEVELOPMENT 
WORK. COUNTY IS 
WORKING WITH VENDOR TO 
ADDRESS THE ISSUE. 

LOS 
ANGELES 
COUNTY 
MTA 

2018FBX00 LOS ANGELES COUNTY; SOFTWARE MODIFICATIONS 
AND HARDWARE UPGRADES OF FARE COLLECTION 
EQUIPMENT AT METRO RAIL STATIONS AND ON 
METRO AND MUNICIPAL OPERATOR BUSES TO 
ADDRESS EQUIPMENT OBSOLESCENCE, ENHANCE 
SYSTEM SECURITY, COMMUNICATE IN NEAR REAL-
TIME, AND SUPPORT FUTURE TAP MOBILE APP AND 
OTHER NEW PAYMENT TECHNOLOGIES. 

12/31/2023 12/31/2023 12/31/2023 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONTRACT/PROJECT 
AWARD. 
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LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

LOS 
ANGELES 
COUNTY 
MTA 

LA0D198 CRENSHAW/LAX TRANSIT CORRIDOR - THE 
CRENSHAW/LAX TRANSIT CORRIDOR PROJECT IS AN 
8.5-MILE LIGHT RAIL TRANSIT (LRT) LINE 
EXTENDING FROM THE INTERSECTION OF 
CRENSHAW AND EXPOSITION BOULEVARDS 
ALLOWING FOR TRANSFER TO THE EXPOSITION 
LIGHT RAIL TRANSIT LINE TO A CONNECTION WITH 
THE METRO GREEN LINE AT THE AVIATION/LAX 
STATION 

12/31/2018 4/30/2021 7/23/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO 
CONTRACTOR 
PERFORMANCE ISSUES. 
METRO HAS ADDED 
ADDITIONAL CONSULTANTS 
TO PROVIDE ASSISTANCE. 

LOS 
ANGELES 
COUNTY 
MTA 

LA0F075 LIGHT RAIL TRANSIT FLEET-UP TO 193 NEW CARS 
SYSTEMWIDE.  THESE EXPANSION RAIL CARS WILL 
BE ASSIGNED TO EXPO II, GOLD LINE FOOTHILL AND 
VEHICLE REPLACEMENTS.    PPNO 4025 

3/30/2018 3/30/2021 3/30/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

LOS 
ANGELES 
COUNTY 
MTA 

LA0G010 REGIONAL CONNECTOR - LIGHT RAIL IN TUNNEL 
ALLOWING THROUGH MOVEMENTS OF TRAINS, 
BLUE, GOLD, EXPO LINES. FROM ALAMEDA / 1ST 
STREET TO 7TH STREET/METRO CENTER 

12/31/2019 5/31/2021 5/31/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

LOS 
ANGELES 
COUNTY 
MTA 

LA0G440 ROUTE 005: 1 HOV LANE IN EACH DIRECTION, FROM 
THE SR-14 TO LAKE HUGHES RD WITH SOME TRUCK 
LANES. (EA 2332E PPNO 3189B), SAFTETEA-LU#465. 

12/31/2024 12/31/2024 12/31/2024 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 

LOS 
ANGELES 
COUNTY 
MTA 

LA0G447 METRO PURPLE LINE WESTSIDE SUBWAY EXTENSION 
SECTION 1 - WILSHIRE/WESTERN TO LA CIENEGA 

12/31/2019 12/31/2023 12/31/2023 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

LOS 
ANGELES 
COUNTY 
MTA 

LA0G635 DESIGN AND CONSTRUCTION OF PEDESTRIAN AND 
TRANSIT ENHANCEMENTS ALONG THE PUBLIC 
RIGHT-OF-WAY OF THE METRO GOLD LINE EASTSIDE 
EXTENSION TO SURROUNDING NEIGHBORHOOD. 
TRANSIT ENHANCEMENTS ARE WITHIN 3 MILES OF 
EASTSIDE GOLDLINE EXTENSION STATION. 

6/30/2020 6/30/2020 6/30/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO 
PROCUREMENT. METRO IS 
WORKING TO EXPEDITE THE 
PROCUREMENT PROCESS. 
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LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

LOS 
ANGELES 
COUNTY 
MTA 

LA0G640 PACIFIC SURFLINER CORRIDOR - RAYMER/BERNSON 
DOUBLE TRACK IMPROVEMENTS - UPGRADE THE 
RAIL CORRIDOR FROM A SINGLE TRACK TO A 
DOUBLE TRACK, INSTALL CONCRETE TIES ON BOTH 
TRACKS, INSTALL FOUR NEW SPECIAL TRACKWORK 
TURNOUTS, NINE AT-GRADE CROSSINGS AND TWO 
BRIDGES, A NEW SECOND PLATFORM & NEW 
FENCING AT NORTHRIDGE AND A NEW PEDESTRIAN 
UNDERPASS. OTHER ENHANCEMENTS INCLUDE 
SIGNAL RELOCATION, UTILITY RELOCATION AND 
DRAINAGE IMPROVEMENTS. 

12/31/2018 12/31/2020 12/31/2021 OBSTACLES ARE BEING 
OVERCOME. 

LOS 
ANGELES 
COUNTY 
MTA 

LA0G642 METRO PURPLE LINE WESTSIDE SUBWAY EXTENSION 
SECTION 3 

6/30/2027 6/30/2027 6/30/2027 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

LOS 
ANGELES 
COUNTY 
MTA 

LA0G1052 METRO PURPLE LINE WESTSIDE SUBWAY EXTENSION 
SECTION 2 - WILSHIRE/LA CIENEGA TO CENTURY 
CITY 

6/30/2026 6/30/2026 6/30/2026 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

LOS 
ANGELES 
COUNTY 
MTA 

LA0G1167 DESIGN AND CONSTRUCTION OF STREETSCAPE, 
PEDESTRIAN AND BICYCLE ACCESS IMPROVEMENTS 
IN THE LITTLE TOKYO AND ARTS DISTRICT 
NEIGHBORHOOD OF DOWNTOWN LOS ANGELES 
WITHIN A ONE-MILE RADIUS OF THE 1ST/CENTRAL 
STATION OF THE REGIONAL CONNECTOR LIGHT RAIL 
LINE. 

8/31/2020 8/31/2020 12/31/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO DELAY IN 
PLAN APPROVAL. METRO IS 
WORKING WITH CITY TO 
FINALIZE THE PLAN. 

LOS 
ANGELES 
COUNTY 
MTA 

LA0G1169 BRIGHTON TO ROXFORD DOUBLE TRACK: THIS 
PROJECT INCLUDES 10.4 MILES OF NEW DOUBLE 
TRACK ON METROLINK'S ANTELOPE VALLEY LINE 
BETWEEN BURBANK AND SYLMAR. THE RESULT OF 
THIS PROJECT WILL ELIMINATE THE CURRENT 
BOTTLENECK AND IMPROVE TRAVEL TIMES FOR 
RIDERS. THE HIGH SPEED RAIL INITIAL OPERATING 
SEGMENT IS PLANNED TO BE ON THE WEST SIDE OF 
THIS RIGHT-OF-WAY RAIL CORRIDOR. 

12/31/2021 12/31/2021 12/31/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 
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LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

LOS 
ANGELES 
COUNTY 
MTA 

LA0G1247 THE PROJECT CONSISTS OF BICYCLE AND 
PEDESTRIAN TRANSPORTATION LINKAGE 
IMPROVEMENTS (SEGMENT A-1 THROUGH A-3) 
ALONG AN APPROXIMATELY 6.4-MILE LONG 
CORRIDOR FROM THE FUTURE METRO 
CRENSHAW/LAX STATION AT FLORENCE AVE & 
WEST BLVD TO JUST EAST OF THE EXISTING METRO 
BLUE LINE SLAUSON STATION AT SLAUSON AVE & 
LONG BEACH AVE 

12/31/2019 12/31/2019 12/31/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO REJECTION 
OF BIDS AND RIGHT OF WAY 
ISSUES. 

LOS 
ANGELES 
COUNTY 
MTA 

LA0G1375 THIS IS A LARGE-SCALE DEPLOYMENT OF THE 
FREIGHT ADVANCED TRAVELER INFORMATION 
SYSTEM (FRATIS) PROGRAM TO DEPLOY ADVANCED 
CONGESTION MANAGEMENT TECHNOLOGIES WHICH 
CAN ACHIEVE SIGNIFICANT REDUCTIONS 

12/30/2023 12/30/2023 12/30/2023 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

LOS 
ANGELES 
COUNTY 
MTA 

LA0G1550 THE PATSAOURAS PLAZA BUSWAY STATION 
PROJECT - A NEW TRANSIT BUSWAY STATION FOR 
THE METRO SILVER LINE AND OTHER TRANSIT 
BUSES OPERATING ON THE EL MONTE BUSWAY. 

6/30/2023 6/30/2023 6/30/2023 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

LOS 
ANGELES 
COUNTY 
MTA 

LATP17S022 THE USC BIKE SHARE PROJECT WILL INCREASE BIKE 
MODAL SHARE BY INSTALLING A BIKE-SHARE KIOSK 
NETWORK AND BIKE FLEET THROUGHOUT MANY 
KEY LOCATIONS WITHIN PROJECT AREA. PROJECT IS 
WITHIN 3 NEIGHBORHOODS NEAR DOWNTOWN LOS 
ANGELES WHERE 5 METRO RAIL STATIONS ARE 
LOCATED- INCLUDES KEY DESTINATIONS SUCH AS 
USC, THE LA COLISEUM AND SPORTS ARENA, LA 
TRADE TECHNICAL COLLEGE, AND MUSEUMS 
WITHIN EXPOSITION PARK. AN ENCOURAGEMENT 
AND EDUCATION EFFORT IS INCLUDED. UTILIZING 
TOLL CREDITS TO MATCH ATP FUNDS. 

3/1/2021 3/1/2021 3/1/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 



FINAL 2021 FTIP – TECHNICAL APPENDIX  TCM TIMELY IMPLEMENTATION REPORT 

March 2021 
 

III-30 

TABLE III-1.1   LOS ANGELES COUNTY TCMS SUBJECT TO TIMELY IMPLEMENTATION 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

LOS 
ANGELES 
COUNTY 
MTA 

LATP17S023 THE SAN GABRIEL VALLEY BIKE SHARE WILL 
INCREASE BICYCLE MODAL SHARE BY INSTALLING 
A NETWORK OF BIKE-SHARE KIOSKS WITH A FLEET 
OF BICYCLES THROUGHOUT 15 OF THE 30 SAN 
GABRIEL VALLEY CITIES. THE PROJECT WILL 
EXPAND LA METRO'S EXISTING BIKE SHARE 
NETWORK IN DOWNTOWN LOS ANGELES AND WILL 
INCLUDE 840 BICYCLES AT 84 BIKE SHARE STATIONS 
NEAR TRANSIT HUBS, EMPLOYMENT CENTERS, AND 
COLLEGES. A PUBLIC EDUCATION AND AWARENESS 
CAMPAIGN IS INCLUDED. 

2/25/2021 2/25/2021 2/25/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

MALIBU LA0G910 PACIFIC COAST HIGHWAY REGIONAL TRAFFIC 
MESSAGE SYSTEMS. THE PROJECT WILL ENABLE THE 
CITY OF MALIBU AND OTHER AGENCIES TO NOTIFY 
TRAVELERS OF CRITICAL REGIONAL TRAFFIC AND 
SAFETY INFORMATION AND FACILITATE TRAFFIC 
FLOW THROUGHOUT THE REGION. 6 PERMANENT 
AND 2 MOBILE CHANGEABLE MESSAGE SIGNS WILL 
BE INSTALLED AT STRATEGIC LOCATIONS ALONG 
PCH/SR-1 CORRIDOR IN THE CITY 

1/31/2017 6/30/2019 3/31/21 OBSTACLES ARE BEING 
OVERCOME. 

METRO 
GOLD LINE 
FOOTHILL 
EXTENSION 
CONSTRUC
TION 
AUTHORITY 

LA29212XY METRO RAIL GOLD LINE FOOTHILL EXTENSION - 
AZUSA TO CLAREMONT (LA COUNTY LINE) 12 MILE, 5 
STATION LRT EXTENSION. SAFETEA-LU # 285 LEAD 
AGENCY WILL CHANGE TO METRO GOLD LINE. 

6/30/2027 6/30/2027 6/30/2025 AHEAD OF SCHEDULE. 

MONTEBEL
LO 

LATP17M028 THE PROJECT CONSISTS OF DEDICATED CLASS II 
BIKE LANES, SIDEWALK CONSTRUCTION, ADA-
COMPLIANT CORNER RAMPS, AND PEDESTRIAN 
LIGHTING AND TRAFFIC SIGNAL IMPROVEMENTS 
ALONG MONTEBELLO BOULEVARD TO CONNECT 
RETAIL/EMPLOYMENT CENTERS WITH 
LOW/MODERATE INCOME HOUSING TO INCREASE 
ACTIVE TRANSPORTATION-RELATED ACTIVITIES. 1.4 
MILES FROM LINCOLN AVE TO PARAMONT BLVD 

3/16/2022 3/16/2022 3/16/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 
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LEAD  
AGENCY 

PROJECT  
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ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

MONTEREY 
PARK 

LAF9502 MONTEREY PASS ROAD COMPLETE STREETS BIKE 
PROJECT IS A 1.6 MILE CORRIDOR PROVIDING 
MULTIMODAL TRANSPORTATION ALTERNATIVES 
INCREASING PED, BIKE & TRANSIT USE FOR THE 
FIRST LAST MILE. 

12/31/2023 12/31/2023 12/31/2023 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
PROJECT OPEN FOR USE BUT 
LANDSCAPING/OTHER STILL 
PENDING.  

NORWALK LA0G1342 IMPERIAL HIGHWAY ITS PROJECT, FROM SAN 
GABRIEL RIVER TO SHOEMAKER ROAD: TRAFFIC 
SIGNAL SYNCHRONIZATION 

7/1/2020 7/1/2020 3/31/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO DESIGN 
ISSUES. CITY IS WORKING 
WITH DESIGN FIRM TO 
FINALIZE DESIGN. 

PASADENA LAF3522 CORDOVA STREET ROAD DIET PROJECT. CONVERT 
THE VEHICULAR-ORIENTED STREET TO A COMPLETE 
STREET BY REMOVING 2 VEHICULAR TRAFFIC LANES 
TO ACCOMMODATE BIKE AND PED FACILITIES. HILL 
STREET TO ARROYO PARKWAY. 

7/30/2023 7/30/2023 7/30/2023 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

PASADENA LAF3701 PASADENA ARTS ENHANCED PASSENGER 
INFORMATION 

12/31/2021 12/31/2021 12/31/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

PASADENA LATP17M021 THE CITY OF PASADENA WILL INSTALL A 1.5-MILE, 
TWO-WAY, PROTECTED CYCLE TRACK (CLASS I) ON 
UNION STREET FROM HILL AVENUE TO ARROYO 
PARKWAY, INCLUDING NECESSARY SIGNAL 
UPGRADES WITH ROAD DIET FROM 3 TO 2 LANES. 
ALSO INSTALLING BIKE BOULEVARD (0.3 MILES, 
CLASS III) ALONG HOLLISTON AVENUE BETWEEN 
UNION ST AND CORDOVA ST (NO ROAD DIET).  
UTILIZING TOLL CREDITS TO MATCH CMAQ & ATP 
FOR CON PHASE. 

2/1/2022 12/31/2022 12/31/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 



FINAL 2021 FTIP – TECHNICAL APPENDIX  TCM TIMELY IMPLEMENTATION REPORT 

March 2021 
 

III-32 

TABLE III-1.1   LOS ANGELES COUNTY TCMS SUBJECT TO TIMELY IMPLEMENTATION 
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PROJECT  
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DATE 
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COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

PICO 
RIVERA 

LAF7502 REGIONAL BIKEWAY PROJECT. THE PROJECT WILL 
INSTALL A BICYCLE/PEDESTRIAN BRIDGE, CLASS II 
BICYCLE LANES, A CLASS I SHARED-USE PATH, 
TRAFFIC CALMING MEDIANS, SIDEWALKS, CURB 
RAMPS, SIGNAL MODIFICATIONS, AND WAYFINDING 
SIGNAGE, CONNECTING TO TWO REGIONAL CLASS I 
ROUTES. 

6/1/2019 6/30/2020 12/31/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO SPECIAL 
RVIEW AND PROCESING. 
CITY IS BACK ON TRACK TO 
MOVE PROJECT FORWARD. 

POMONA LATP19S009 PRIORITY PROJECTS OF THE POMONA ACTIVE 
TRANSPORTATION PLAN, INCLUDING 10.2 MILES OF 
BIKE LANES, 1.8 MILES OF TRAFFIC CALMING 
MEASURES, AND 14 INTERSECTIONS OF BIKE/PED 
IMPROVEMENTS. 

9/24/2024 9/24/2024 9/24/2024 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 

REDONDO 
BEACH 

LA0D29 HEART OF THE CITY BUS TRANSFER STATION 
AMENITIES.  RELOCATE THE EXISTING INTERMODAL 
TRANSIT TERMINAL AND CONSTRUCT A NEW 
TRANSIT CENTER WITH 12 BUS BAYS, PASSENGER 
WAITING AREA AND INFORMATION CENTER, AND A 
DRIVER OPERATOR LOUNGE.  THE PROPERTY WILL 
ALSO PROVIDE 339 PUBLIC PARKING SPACES (PLUS 2 
FOR STAFF: MAINTENANCE & SECURITY) AND 
BICYCLE FACILITIES. LOCATION - 1521 KINGSDALE 
AVENUE, REDONDO BEACH, CA  90278 

12/31/2016 12/31/2020 12/31/2020 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

REDONDO 
BEACH 

LA0G1423 PURCHASE AND INSTALL A REAL TIME PASSENGER 
INFORMATION SYSTEM ON BEACH CITIES TRANSIT 
FIXED ROUTE BUSES 

6/30/2021 6/30/2021 6/30/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN BID/ADVERTISE PHASE. 

REDONDO 
BEACH 

LAF3502 REDONDO BEACH BICYCLE TRANSPORTATION PLAN 
IMPLEMENTATION. IMPLEMENT CLASS II AND III 
BIKE FACILITIES IDENTIFIED IN THE CITY OF 
REDONDO BEACH'S ADOPTED BICYCLE 
TRANSPORTATION PLAN. APPROXIMATELY 2.1 
CENTERLINE MILES OF BIKE LANES AND 15.8 
CENTERLINE MILES OF BIKE ROUTES THROUGHOUT 
THE CITY OF REDONDO BEACH. 

12/31/2015 6/30/2020 6/30/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO STAFF 
SHORTFALL. CITY HAS 
HIRED CONSULTANT TO 
WORK ON THE PROJECT. 

REDONDO 
BEACH 

LAF5301 GRANT AVE SIGNAL IMPROVEMENTS 6/30/2022 6/30/2022 6/30/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 
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PROJECT  
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COMPLETION 

DATE 

2020 RTP 
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2021 FTIP 
COMPLETION 

DATE 
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REDONDO 
BEACH 

LAF7521 BICYCLE TRANSPORTATION PLAN IMPLEMENTATION 
PHASE II: 1) ROAD DIET WITH BIDIRECTIONAL CLASS 
2 BIKE LANES ON PROSPECT AV (3.33MI) AND ON 
CATALINA AV (1.63 MI). 2) INSTALLS BULBOUTS AT 
STOP-CONTROLLED INTERSECTIONS ON CATALINA. 
3) INSTALLS ROUNDABOUT ON NORTH HARBOR DR 
AT YACHT CLUB WY AND AT HERONDO ST. 4) 
INSTALLS HIGH-VISIBILITY CROSSWALKS AT ALL-
WAY CONTRAOLLED INTERSECTIONS AND AT 
CROSSINGS APPROACHING THE ROUNDABOUT. 

12/31/2023 12/31/2023 12/31/2023 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 

SAN DIMAS LAF3307 INTERSECTION IMPROVEMENTS ON BONITA AVE. AT 
CATARACT AVE. INSTALLATION OF NEW TRAFFIC 
SIGNAL, LIGHTING ON BONITA AVE AT CATARACT 
AVE AND THE SYNCHRONIZATION OF EXISTING 
SIGNALS ALONG BONITA AVE BETWEEN EUCLA AVE 
AND EASTERLY CITY LIMIT. NEW TRAFFIC SIGNAL 
ON BONITA AVENUE AT CATARACT AVENUE, AND 
SYNCHRONIZATION OF THE EXISTING SIGNALS ON 
BONITA AVENUE AT EUCLA AVENUE, SAN DIMAS 
AVENUE, IGLESIA STREET, WALNUT AVENUE, SAN 
DIMAS CANYON ROAD WITH THE NEW SIGNAL (5 
CONSECUTIVE SIGNALS). 

6/1/2020 6/1/2020 12/31/2022 OBSTACLES ARE BEING 
OVERCOME. 
 
COORDINATION AND 
DESIGN DELAY DUE TO 
COVID-19. 
 
CONTINUING DESIGN WITH 
ONLINE MEETING MEDIA 
AND DESIGN APPROVAL 
EXPECTED BY JUNE 2021. 

SAN 
FERNANDO 

LAF9313 THIS PROJECT IMPROVES OPERATION OF 6 MAJOR 
ARTERIALS BY SYNCHRONIZING 35 INTERSECTIONS 
ALONG 6 CORRIDORS, MINOR LANE/SIGNAL 
MODIFICATION & INSTALLATION OF 3 CHANGEABLE 
MESSAGE SIGNS. 

3/31/2023 3/31/2023 3/31/2023 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN BID/ADVERTISE PHASE. 

SANTA 
CLARITA 

LA0G774 VISTA CANYON RANCH TRANSIT CENTER - 
RELOCATE THE EXISTING, TEMPORARY VIA 
PRINCESSA METROLINK STATION TO THE VISTA 
CANYON PROJECT SITE; INCLUDES METROLINK 
STATION AND BUS TRANSFER STATION, A 
PEDESTRIAN OVERPASS OR UNDERCROSSING OF THE 
TRACKS AND AN ADJACENT PARKING STRUCTURE 
WITH UP TO 750 PARKING SPACES. 

6/30/2019 6/30/2021 6/30/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

SANTA 
CLARITA 

LAF9118 LYONS AV/DOCKWEILER DR EXTENSION (2 OF 2): 
CONSTRUCT DOCKWEILER DRIVE GAP CLOSURE 
BETWEEN 12TH ST. AND EXISTING TERMINUS OF 
DOCKWEILER DR, JUST WEST OF VALLE DEL ORO. 
CONSTRUCTS 8-FT SIDEWALKS AND CLASS II BIKE 
LANES ON BOTH SIDES. 

12/31/2024 12/31/2024 12/31/2024 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
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AGENCY 

PROJECT  
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COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

SANTA 
CLARITA 

LAF9513 RAILROAD AVENUE CLASS I BIKE PATH: PROJECT 
WILL ADD 1.45 MILES OF CLASS I BIKE PATH ON 
RAILROAD AVENUE AND ENHANCE CONNECTIVITY 
TO THE JAN HEIDT NEWHALL METROLINK STATION 
TO THE CITY'S BICYCLE TRAIL NETWORK 

6/30/2023 6/30/2023 6/30/2023 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 

SANTA 
MONICA 

LAF7320 THIS PROJECT WILL ENHANCE THE EXISTING 
TRAFFIC MANAGEMENT SYSTEM WITH THE 
INSTALLATION OF VIDEO DETECTION SYSTEMS. 

12/31/2021 12/31/2021 12/31/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

SOUTH EL 
MONTE 

LAF5516 INSTALLATION OF CLASS II BIKE LANES ON SANTA 
ANITA AVE FROM KLINGERMAN ST TO END OF CITY 
LIMITS SOUTH OF MERCED AVE (1.5 MI) AND ON 
MERCED AVE FROM FERN AVE TO SANTA ANITA AVE 
(1.3 MI) WHILE CLASS III BIKE ROUTES WITH SHARED-
LANE MARKINGS WILL BE INSTALLED ON LERMA 
AVE FROM MERCED AVE TO SW CITY LIMITS (0.3 MI) 
AND ON THIENES AVE FROM TYLER AVE TO SE CITY 
LIMITS (1 MI).  THE SCOPE OF WORK ALSO INCLUDES 
INSTALLATION OF BIKE PARKING AT THE CIVIC 
CENTER AND WAYFINDING/SIGNAGE. 

5/29/2019 6/30/2021 6/30/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

SOUTH 
GATE 

LAF7309 TWEEDY BOULEVARD SIGNAL SYNCHRONIZATION 
PROJECT: (1) INTERCONNECTS 18 TRAFFIC SIGNALS 
USING FIBER OPTIC CABLE AND WIRELESS 
COMMUNICATIONS (2) SYNCHRONIZES SIGNAL 
TIMING TO IMPROVE TRAFFIC FLOW AND REDUCES 
DELAYS ALONG THE 2.7-MILE ARTERIAL. (3) INSTALL 
A CLOSED-CIRCUIT TELEVISION CAMERA (CCTV) AT 
THE INTERSECTION OF LONG BEACH BL TO SUPPORT 
THE ADVANCE TRANSPORTATION MANAGEMENT 
SYSTEMS (ATMS). 

6/30/2021 6/30/2021 6/30/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 
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SOUTH 
PASADENA 

LAF5308 SOUTH PASADENA'S ATMS, CENTRAL TCS AND FOIC 
FOR FAIR OAKS AV. THIS PROJECT IS LOCATED IN 
SOUTH PASADENA ON FAIR OAKS AV BETWEEN 
COLUMBIA ST AND HUNTINGTON DR.  IT WILL 
ESTABLISH A FIBER-OPTIC BACKBONE 
COMMUNICATION SYSTEM CONNECTION BETWEEN 
12 SIGNALS ON FAIR OAKS AV AND CITY HALL AND 
INSTALL THE ATMS/CENTRAL 
MANAGEMENT/CONTROL SYSTEM AT ITS CITY HALL 
BUILDING.  FUNDS ARE FOR DESIGN AND 
CONSTRUCTION COSTS. 

6/1/2019 12/31/2021 12/31/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

SOUTHERN 
CALIF 
REGIONAL 
RAIL 
AUTHORITY 

LA0G1298 PROCUREMENT OF 2 NEW LOCOMOTIVES TO 
INCREASE METROLINK SERVICE FREQUENCY AND 
REDUCE HEADWAYS 

12/31/2018 6/30/2020 6/30/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO VENDOR 
DELIVERY ISSUES. SCRRA 
HAS DEPLOYED 
ADDITIONAL PROJECT 
MANAGEMENT AND 
CONSULTANT SUPPORT. 

SOUTHERN 
CALIF 
REGIONAL 
RAIL 
AUTHORITY 

LA0G1596 SAN FERNANDO ROAD BIKE PATH PHASE III - 
CROSSINGS SAFETY IMPROVEMENT. THE PROJECT IS 
LOCATED ALONG SAN FERNANDO ROAD BETWEEN 
BRANFORD STREET IN THE CITY OF LOS ANGELES TO 
CP HOLLYWOOD IN THE CITY OF BURBANK AND 
INCLUDES 4.2 MILE OF BIKE PATH AND 5 AT-GRADE 
CROSSINGS. 

12/31/2023 12/31/2023 12/31/2023 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN BID/ADVERTISE PHASE. 

TORRANCE LA0G358 SOUTH BAY REGIONAL INTERMODAL TRANSIT 
CENTER PROJECT AT 465 N. CRENSHAW BLVD., 
TORRANCE, CA 90503. 

12/31/2015 7/31/2020 4/30/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO 
CONCELATION OF 
CONSTRUCTION CONTRACT 
AS A RESULT OF 
NONPERFORMNACE. CITY IS 
WORKING WITH A BONDING 
COMPANY TO ADDRESS THE 
ISSUE. 
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TORRANCE LA0G1280 PURCHASE OF SEVEN (7) ALL ELECTRIC BUSES FOR A 
NEW CIRCULATOR SERVICE. RUBBER-WHEEL 
TROLLEY SERVICE WILL OPERATE IN OLD TOWN 
AREA, AS WELL AS HOTEL AND FINANCIAL DISTRICT 
ON HAWTHORNE BLVD. ORIGIN/TERMINUS IS AT THE 
TORRANCE TRANSIT PARK AND RIDE REGIONAL 
TERMINAL 

12/31/2022 12/31/2022 12/31/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN BID/ADVERTISE PHASE. 

TORRANCE LA0G1589 ANZA AVE FROM DEL AMO BLVD TO SEPULVEDA 
BLVD; ASPHALT PAVEMENT REHABILITATION, 
REPAIR DAMAGED SIDEWALKS AND CURB AND 
GUTTER, TRAFFIC SIGNAL IMPROVEMENTS TO 
INCREASE CAPACITY AND THROUGHPUT (VIDEO 
DETECTION, PEDESTRIAN ACTUATION), 
INSTALLATION OF EMERGENCY VEHICLE 
PREEMPTION. 

6/30/2020 6/30/2020 6/30/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO CITYWIDE 
NETWORK OUTAGE AND 
COVID-19 PANDEMIC. 

VERNON LATP17M018 THE PROJECT WILL INSTALL ONE-WAY PROTECTED 
CYCLE TRACKS (CLASS II - 1.13 MILES) WITH A 
RAISED CURBED BUFFER ON PACIFIC BOULEVARD 
BETWEEN SANTA FE AVENUE AND FRUITLAND 
AVENUE AND INSTALL SAFETY IMPROVEMENT AT 
SIGNALIZED AND UNCONTROLLED CROSSWALK 
LOCATIONS ALONG PACIFIC BOULEVARD AND AT 
THE UNCONTROLLED CROSS LOCATION AT SANTA 
FE AVENUE AND 52ND STREET. 

11/1/2022 11/1/2022 11/1/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 

WHITTIER LAF5314 GATEWAY CITIES FORUM TRAFFIC SIGNAL 
CORRIDORS PROJECT - IMPROVE TRAFFIC SIGNAL 
OPERATIONS BY UPGRADING EA CH TRAFFIC SIGNAL 
TO FEDERAL AND STATE STANDARDS, PROVIDING 
ADDITIONAL VEHICLE DETECTION TO ENABLE 
OPERATION AS A FULLY TRAFFIC-ACTUATED 
SIGNAL, INSTALLING THE APPROPRIATE 
COMPONENTS TO ENABLE EACH SIGNAL TO BE 
CAPABLE OF TIME-BASED COORDINATION AND 
RETIMING SIGNALS TO IMPROVE THE OVERALL 
PROGRESSION OF TRAFFIC. (APROXIMATLY 17 
SIGNALS INCLUDED) 

12/31/2020 12/31/2020 6/30/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO REQUIRED 
ADDITIONAL AGREEMENTS. 
CITY IS IN PROCESS OF 
OBTAINING THE 
AGREEMENTS. 
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WHITTIER LAF7519 WHITTIER GREENWAY TRAIL EAST EXTENSION: THIS 
PROJECT IS LOCATED IN THE CITY OF WHITTIER. IT 
WILL IMPLEMENT A TWO-MILE CLASS I BIKE/ 
PEDESTRIAN PATH ON A CITY-CONTROLLED 
EASEMENT ALONG THE UNION PACIFIC RAILROAD 
CORRIDOR FROM MILLS AV TO LEFFINGWELL RD, 
AND IT WILL ALSO PROVIDE A TRAILHEAD EAST OF 
MILLS AV. THE PROJECT PROMOTES A REGIONAL 
BIKEWAY CORRIDOR BY EXTENDING THE 4.5-MILE 
WHITTIER GREENWAY TRAIL EAST AT THE CITY AND 
LA COUNTY LIMITS. $247 IN TOLL CREDITS ADDED IN 
FY 20 TO MATCH CMAQ 

12/31/2020 12/31/2020 12/31/2020 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN BID/ADVERTISE PHASE. 

WHITTIER LATP16S011 WHITTIER GREENWAY TRAIL EAST EXTENSION GAP 
CLOSURE. ACQUISITION OF FINAL 0.5 MILE AND 
CONSTRUCTION/COMPLETION OF FINAL 2.8 MILES OF 
THE 7.3-MILE WHITTIER GREENWAY TRAIL, A CLASS I 
BICYCLE AND PEDESTRIAN TRAIL ALONG SOUTHERN 
BOUNDARY OF WHITTIER, CONNECTING LA & 
ORANGE COUNTY. 

4/15/2019 6/30/2021 6/30/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN BID/ADVERTISE PHASE. 
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TABLE III-1.2   LOS ANGELES COUNTY COMPLETED/CORRECTED TCMS 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

ANTELOPE 
VALLEY 
TRANSIT 
AUTHORITY 

LA9918786 FIVE NEW 30 FT ELECTRIC VEHICLES TO 
OPERATE A NEW ON DEMAND SERVICE 

6/30/2025 N/A COMPLETE   

BURBANK LA0G1211 THIS PROJECT WOULD PROVIDE TRAFFIC 
SIGNAL UPGRADES, SIGNAL CONTROLLER 
UPGRADES, TIMING PLANS, AND TRAFFIC 
SIGNAL SYSTEM MONITORING TO 
INTERSECTIONS ON ARTERIAL STREETS WITHIN 
1 MILE OF THE INTERSTATE 5 CORRIDOR. SCOPE 
INCLUDES AUGMENTING BURBANK TMC STAFF 
FOR MONITORING SIGNAL COORDINATION AND 
POLICE TRAFFIC CONTROL DURING THE LIFE OF 
THE CONSTRUCTION PROJECT. 

7/30/2019 6/30/2021 COMPLETE   

BURBANK LAF9502 TRAFFIC RESPONSIVE SYSTEM INVOLVING 
ADVANCED TRAFFIC CONTROLLERS, 
COMMUNICATIONS, VIDEO SURVEILANCE, AND 
BICYCLE AND SYSTEM DETECTION FOR 33 
INTERSECTIONS IN THE CITY OF BURBANK 

12/21/2021 12/21/2021 12/21/2021 LAF9502 IS A COMMITTED 
TCM PROJECT IN CITY OF 
MONTEREY PARK. 

CALABASAS LAF9300 THE PROPOSED PROJECT IS TO SYNCHRONIZE 
AND ADD INTERCONNECT ALONG LAS VIGENES 
ROAD AND SYNCHRONIZE MULHOLLAND 
HIGHWAY AND OLD TOPANGA CANYON ROAD 

6/30/2022 6/30/2022 COMPLETE   

CALTRANS LA000548 ROUTE 10: FROM PUENTE TO CITRUS HOV LANES 
FROM 8 TO 10 LANES & SOUNDWALLS (C-ISTEA 
77720, 95 STIP-IIP) (EA# 117080, 11172, 1170U, 
PPNO# 0309N, 0309S)-(USE TOLL CREDITS AS 
LOCAL MATCH.) 

2030/2015 1/30/2021 COMPLETE   

CALTRANS LA0G1116 ROUTE 001:  PACIFIC COAST HIGHWAY AND 
PARALLEL ARTERIALS FROM I-105 TO I-110:  
SIGNAL SYNCHRONIZATION (EA 30990 PPNO 
4800) 

12/31/2019 12/31/2019 COMPLETE   



FINAL 2021 FTIP – TECHNICAL APPENDIX  TCM TIMELY IMPLEMENTATION REPORT 

March 2021 
 

III-39 

TABLE III-1.2   LOS ANGELES COUNTY COMPLETED/CORRECTED TCMS 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

CARSON, 
CITY OF 

LAF7322 BROADWAY INTERSECTION IMPROVEMENTS 
TRAFFIC SIGNAL MODIFICATION:  DESIGN AND 
MODIFY FIVE SIGNALIZED INTERSECTIONS ON 
BROADWAY BETWEEN ALONDRA BLVD AND 
VICTORIA ST TO INCLUDE LONGER SIGNAL 
MAST ARMS TO IMPROVE VISIBILITY OF SIGNAL 
INDICATIONS, IMPROVE LIGHTING, UPGRADE 
SIGNAL CABINET AND EQUIPMENT, IMPROVE 
SIGNAL TIMING, AND IMPROVE THE OPERATION 
OF THE INTERSECTIONS BY ADDING 
PROTECTIVE/PERMISSIVE LEFT-TURN PHASING 
AS WARRANTED. 

12/31/2017 12/31/2019 COMPLETE   

COMPTON LAE2194 GREENLEAF ROW COMMUNITY ENHANCEMENT 
PROJECT DESIGN AND CONSTRUCTION OF 
BIKEWAY PED WALKWAY AND UPGRADE 
SIGNALIZATION 

6/30/2017 N/A COMPLETE   

COVINA LAF5501 CITY OF COVINA BICYCLE NETWORK-
CONSTRUCT CLASS II BIKE LANES ON CITRUS 
AV, FRONT ST, SECOND AV, BADILLO ST, 
CYPRESS ST, HOLLENBECK AVE, COVINA ST, 
AND COLLEGE ST. CONSTRUCT CLASS III BIKE 
LANES ON BADILLO ST. THIS PROJECT PROVIDES 
DIRECT CONNECTIVITY TO A REGIONALLY 
SIGNIFICANT BIKE-TRANSIT HUB IDENTIFIED IN 
METRO'S 2006 BICYCLE TRANSPORTATION 
STRATEGIC PLAN. THE PROJECT WILL PROVIDE 
BIKE TRAFFIC SIGNAL DETECTOR LOOPS, 
ADJUSTMENTS TO TRAFFIC SIGNALS, AND 
SECURE BIKE PARKING IN DOWNTOWN COVINA. 

4/30/2019 N/A COMPLETE   

CULVER CITY 
MUNI BUS 
LINES 

LAF3317 BUS SIGNAL PRIORITY IN CULVER CITY. DESIGN, 
DEVELOP & INSTALL WIRELESS BUS SIGNAL 
PRIORITY SYSTEM ON CULVER CITY BUS FLEET 
AND AT INTERSECTIONS TO INCREASE 
OPERATION EFFICIENCY & TRAVEL TIME 
SAVINGS. THE PROJECT INCLUDES 
INTERSECTIONS WITH TRANSIT SERVICE 
WITHIN THE BOUNDARY OF THE CITY OF 
CULVER CITY. 

6/30/2017 6/30/2020 COMPLETE   
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TABLE III-1.2   LOS ANGELES COUNTY COMPLETED/CORRECTED TCMS 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

CULVER CITY 
MUNI BUS 
LINES 

LAF3729 REAL-TIME BUS ARRIVAL INFORMATION 
SYSTEM. DEVELOP & INSTALL ON 60 BUS STOP 
REAL-TIME BUS ARRIVAL INFORMATION 
SYSTEM USING INTELLIGENT TRANSPORTATION 
SYSTEM (ITS) TECHNOLOGY TO DISSEMINATE 
NEXT BUS INFO TO TRAVELERS. THE PROJECT'S 
PHYSICAL COMPONENT IS LOCATED AT BUS 
STOPS AND TRANSIT CENTER WITHIN THE CITY 
OF CULVER CITY.  THE NON-PHYSICAL 
COMPONENT OF THE PROJECT IS LOCATED ON A 
WEB SERVER. 

6/30/2018 6/30/2020 COMPLETE   

DOWNEY LAF3304 WOODRUFF AV FIBER-OPTIC TRAFFIC SIGNAL 
COMMUNICATIONS PROJ. INSTALL FIBER-OPTIC 
COMMUNICATION & VIDEO DETECTION SYSTEM 
ON WOODRUFF AV & INTERCONNECT IT TO 
EXISTING FIBER BACKBONE TO DEVELOP AN 
ETHERNET-BASED COMMUNICATION NETWORK. 

7/31/2018 12/31/2021 COMPLETE   

FOOTHILL 
TRANSIT 
ZONE 

LA0B311 PARK AND RIDE FACILITY (TRANSIT ORIENTED 
NEIGHBORHOOD PROGRAM) IN THE CITY OF 
INDUSTRY. AZUSA PROJECT UNDER LAF3434. 

2/31/2015 12/31/2020 COMPLETE   

GLENDALE LA0G1208 TRAFFIC SIGNAL SYNCHRONIZATION – ALONG 
PARALLEL ARTERIALS, I-5 NORTH CORRIDOR: 
THIS PROJECT PROVIDES FOR AN UPGRADE TO 
THE TRAFFIC SIGNAL COMMUNICATION 
FACILITIES TO IMPROVE SIGNAL 
COORDINATION ALONG REGIONAL ARTERIALS 
IN THE VICINITY OF THE I-5 NORTH 
CONSTRUCTION CORRIDOR. 

8/31/2017 12/31/2020 COMPLETE   

GLENDALE LA0G809 CONSTRUCTION OF CITYWIDE BIKEWAY 
FACILITY THIS PROJECT INCLUDES 
CONSTRUCTION OF CLASS II, AND SHARROWS 
RECOMMENDED IN THE GLENDALE BICYCLE 
MASTER PLAN AND INSTALLATION OF 
CITYWIDE BIKE RACKS, AND OTHER AMENITIES 
RELATED TO BICYCLE. THE PROJECT LENGTH 
MAY INCLUDE OVER 12 MILES OF BIKE LANES. 

12/1/2018 N/A COMPLETE   
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TABLE III-1.2   LOS ANGELES COUNTY COMPLETED/CORRECTED TCMS 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

HAWTHORNE LA0G1321 THE SCOPE INVOLVES ALL PHASES PA/ED, PS&E, 
ROW AND, CONSTRUCTION. THE PROJECT WILL 
ENVIRONMENTALLY CLEAR AND DESIGN 
TRAFFIC SIGNAL MODIFICATIONS, TRAFFIC 
STRIPING, ADJUSTMENT OF UTILITIES, 
EXCAVATION AND REMOVAL OF EXISTING 
PAVEMENT, CONCRETE, ASPHALT, 
CONSTRUCTION OF CURB, GUTTER, SIDEWALKS, 
DRIVEWAYS, RETAINING WALLS, STORM DRAIN, 
RAISED MEDIANS AND ADA RAMPS. 
ADDITIONALLY, OTHER ITEMS NOT LISTED 
HERE MAY BE NECESSARY TO COMPLETE THE 
IMPROVEMENTS. 

6/15/2019 12/31/2021 12/31/2021 NON-REPORTABLE TCM. 

HAWTHORNE LA0G1353 PROJECT ENHANCES EXISTING MULTI-MODAL 
SERVICES AS WELL AS INTEGRATING NEW SUCH 
AS A CLASS II BIKE LANE IMPROVED 
PEDESTRIAN SUPPORT SUCH AS WIDER 
SIDEWALK PEDESTRIAN CROSSING SIGNALS 
WITH COUNTDOWN CAPABILITY IMPROVED 
ACCESS BETWEEN TRANSIT VEHICLES AND 
TRANSIT PATRONS THROUGH RELOCATION AND 
ADJUSTMENT OF TRANSIT STOPS AND 
IMPROVED SIGNALIZATION ALONG THE 
BOULEVARD 

12/1/2021 12/1/2021 COMPLETE   

HUNTINGTON 
PARK 

LAF7312 HUNTINGTON PARK SIGNAL SYNCHRONIZATION 
& BUS SPEED IMPROVEMENT:  (1) 
SYNCHRONIZES SIGNALIZED INTERSECTIONS, 
RECONFIGURES TRAFFIC LANES TO ALLOW 
DUAL TURNING LANES, INSTALLS CHANGEABLE 
MESSAGE SIGNS ALONG PACIFIC BL.  (2) SIGNAL 
IMPROVEMENTS INCLUDING CONTROLLER 
UPGRADES, NEW MASTS, VIDEO ACTIVATED 
TRAFFIC CONTROLLERS, AND 
SYNCHRONIZATION OF SIGNALIZED MID-BLOCK 
PEDESTRIAN CROSSINGS ON PACIFIC BL. 

3/20/2019 2/28/2020 COMPLETE   

HUNTINGTON 
PARK 

LAF7702 DOWNTOWN HUNTINGTON PARK I-PARK 
SYSTEM IMPLEMENTATION: PROVIDES 4 
CHANGEABLE MESSAGING PARKING SIGNS, 12 
WAYFINDING PARKING SIGNS, 10 BICYCLE 
RACKS, AND 6 BICYCLE LOCKERS AT THE 
DOWNTOWN SHARED PARKING DISTRICT 
ALONG PACIFIC BL TO IMPROVE BICYCLE 
ACCESS AND IMPROVE TRAFFIC CIRCULATION. 

6/30/2019 3/31/2020 COMPLETE   
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TABLE III-1.2   LOS ANGELES COUNTY COMPLETED/CORRECTED TCMS 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

INGLEWOOD LA0G1502 PROJECT WILL INCREASE EFFICIENCY AND 
REDUCE CONGESTION DUE TO REDUCTION OF 
TIME OF VEHICLES ON IDLED AT THE NON-
SYNCHRONIZED 16 INTERSECTIONS AND THUS 
ALLOW TRAFFIC FLOW TO BE CONSISTENT. 
SYNCHRONIZING THE TRAFFIC SIGNALS, WILL 
ALLEVIATE HEAVY TRAFFIC GENERATED DUE 
TO THE CLOSE PROXIMITY OF PRAIRIE AVENUE 
TO THE I-105 FREEWAY, I-405 FREEWAY AND 
HOLLYWOOD PARK CASINO AND THE NEW NFL 
STADIUM. PROVIDING SIGNAL COORDINATION 
WILL SIGNIFICANTLY BENEFIT BOTH THE TWO 
FREEWAYS AND THE CITY OF INGLEWOOD. 

6/30/2020 6/30/2020 COMPLETE   

INGLEWOOD LA0G1555 THE PROJECT WILL UPGRADE TRAFFIC SIGNALS 
AND SYNCHRONIZATION ACROSS 6 
INTERSECTIONS ALONG LA CIENEGA BLVD. THE 
EXISTING TRAFFIC SIGNALS ARE USING 
COMBINATION 170 AND 2070 CONTROLLERS 
WITH MCCAIN 233 AND 2033 SOFTWARE.  AS 
PART OF THE LAWALAMP PROJECT, THE CITY 
OF INGLEWOOD WILL BE UPGRADING ALL 
INTERSECTIONS TO THE 2070ATC PLATFORM 
AND UPGRADING THE COMMUNICATION 
DEVICES TO BRING THE INTERSECTIONS ONLINE 
AT THE CITY TRAFFIC MANAGEMENT SYSTEM. 

3/31/2020 3/31/2020 COMPLETE   

INGLEWOOD LAF5300 CITY OF INGLEWOOD ITS - PHASE IV. 2.5 MILES 
OF FIBER-OPTICS ON LA CIENEGA BLVD., 
CENTINELA AVE., FLORENCE AVE. AND PRAIRIE 
AVE. NEW CCTV, SPEED DETECTION SYSTEMS 
AND WEB-BASED TRAVELER INFORMATION. 
UPGRADE THE CURRENT TRAFFIC CONTROL 
SYSTEM (TCS) TO ADAPTIVE TCS AND REPLACE 
4 TYPE 170 CONTROLLERS WITH TYPE 2070 
CONTROLLERS ON PRAIRIE AVE. THERE ARE 
APPROXIMATELY 23 INTERSECTIONS THAT 
WILL RECEIVE VARIOUS ITS IMPROVEMENTS. 
AND, UPGRADE LEGACY ETHERNET SWITCHES 
TO ENHANCE OPERATIONAL SYSTEM. 

12/31/2019 12/31/2019 COMPLETE   
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TABLE III-1.2   LOS ANGELES COUNTY COMPLETED/CORRECTED TCMS 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

LA VERNE LAF7524 LA VERNE REGIONAL COMMUTER BICYCLE GAP 
CLOSURE PROJECT. A RANGE OF PROPOSED 
ENHANCEMENTS WILL SIGNIFICANTLY 
IMPROVE THE BICYCLE INFRASTRUCTURE IN 
THE CITY OF LA VERNE AND STRENGTHEN 
REGIONAL CONNECTIVITY BY CLOSING 
CRITICAL GAPS IN AN INTEGRATED BIKE 
NETWORK SPANNING THE NORTHEASTERN SAN 
GABRIEL VALLEY 

12/1/2019 6/30/2020 COMPLETE   

LONG BEACH LAF7313 LONG BEACHS METRO BLUE LINE SIGNAL 
PRIORITIZATION:  (1) ENHANCES TRANSIT 
SIGNAL PRIORITIES AT 33 SIGNALIZED 
INTERSECTIONS ALONG METRO BLUE LINE 
(MBL) ROUTE, (2) IMPROVES LRT RAILROAD 
CROSSING AT SPRING ST AND METRO BLUE 
LINE, AND (3) UPGRADES BUS SIGNAL PRIORITY 
CONTROLLERS AT 52 SIGNALIZED 
INTERSECTIONS ALONG ATLANTIC AVE 
BETWEEN SR-91 AND OCEAN BLVD.  SAFETY 
TYPE OF PROJECT. 

12/30/2020 12/30/2020 COMPLETE   

LOS ANGELES 
COUNTY 

LAF1511 EASTSIDE LIGHT RAIL BIKE INTERFACE 
PROJECT. PROJECT INCLUDES DESIGN AND 
CONSTRUCTION OF BIKE ROUTES WITH 
APPROPRIATE SIGNAGE AND STRIPING TO 
ACCESS METRO GOLD LINE STATIONS.  TOLL 
CREDITS - LOCAL AND STATE HWYOF $20 WILL 
BE USED TO MATCH FY16 FEDERAL FUNDS FOR 
THE CON PHASE 

10/21/2014 12/31/2019 COMPLETE   

LOS ANGELES 
COUNTY 

LAF5314 GATEWAY CITIES FORUM TRAFFIC SIGNAL 
CORRIDORS PROJECT - IMPROVE TRAFFIC 
SIGNAL OPERATIONS BY UPGRADING EACH 
TRAFFIC SIGNAL TO FEDERAL AND STATE 
STANDARDS, PROVIDING ADDITIONAL VEHICLE 
DETECTION TO ENABLE OPERATION AS A FULLY 
TRAFFIC-ACTUATED SIGNAL, INSTALLING THE 
APPROPRIATE COMPONENTS TO ENABLE EACH 
SIGNAL TO BE CAPABLE OF TIME-BASED 
COORDINATION AND RETIMING SIGNALS TO 
IMPROVE THE OVERALL PROGRESSION OF 
TRAFFIC.(APPROXIMATELY 17 SIGNALS 
INCLUDED) 

6/30/2019 6/30/2020 6/30/2020 LAF5314 IS A COMMITTED 
TCM PROJECT IN WHITTIER. 
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TABLE III-1.2   LOS ANGELES COUNTY COMPLETED/CORRECTED TCMS 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

LOS ANGELES 
COUNTY 

LAF5514 VERMONT AVE BIKE LANE - MANCHESTER 
BLVD TO EL SEGUNDO BLVD. FUNDS ARE 
REQUESTED TO DESIGN AND CONSTRUCT CLASS 
II BIKE LANES ON VERMONT AV (3.0 MILES).  
SHORT TERM BICYCLE RACKS (14) ARE ALSO 
PROPOSED AT KEY DESTINATIONS.  TOLL 
CREDITS - LOCAL AND STATE HWY OF $10 WILL 
BE USED TO MATCH FY17 FEDERAL FUNDS FOR 
THE CON PHASE 

2/26/2019 5/30/2020 COMPLETE   

LOS ANGELES 
COUNTY 

LAF5515 FLORENCE METRO BLUE LINE STATION 
BIKEWAY ACCESS IMPROVEMENTS. DESIGN 
AND CONSTRUCT 11.19 MILES OF CLASS III BIKE 
ROUTES WITH SHARROWS AND ENHANCED 
TREATMENTS (BICYCLE BOULEVARD).  SHORT-
TERM BICYCLE PARKING WILL BE PROVIDED 
AND LIMIT LINE LOOP DETECTORS WILL BE 
UPGRADED TO DETECT BICYCLES AT ALL 
REQUIRED SIGNALIZED INTERSECTIONS. $176K 
IN TOLL CREDITS WILL BE USED TO MATCH 
FEDERAL FUNDS (ATP AND STP-LOCAL) 

10/30/2020 10/30/2020 COMPLETE   

LOS ANGELES 
COUNTY 

LAF7703 EXPERIENCELA 3.0-MOBILITY IN THE CLOUD : 
DEVELOPS AND IMPLEMENTS CLOUD 
COMPUTING BASED SOFTWARE TECHNOLOGY 
TO PROVIDE TRANSIT USERS LOCATION 
SPECIFIC INFORMATION VIA PERSONAL MOBILE 
DEVICES AND INTERACTIVE KIOSKS AT KEY 
TRANSPORTATION FACILITIES. 

6/30/2019 N/A COMPLETE   

LOS ANGELES 
COUNTY MTA 

LA0C10 MID-CITY/EXPOSITION CORRIDOR LIGHT RAIL 
TRANSIT PROJECT PHASE I TO VENICE-
ROBERTSON STATION. (INCLUDING E200-BUSP-
095, LA CIENEGA INTERMODAL CENTER) 

12/31/2019 12/31/2019 COMPLETE   

LOS ANGELES 
COUNTY MTA 

LA0C8114 LA CNTY RIDESHARE SERVICES; PROVIDE 
COMMUTE INFO, EMPLOYER ASSISTANCE AND 
INCENTIVE PROGRAMS THROUGH CORE & 
EMPLOYER RIDESHARE SERVICES & MTA 
INCENTIVE PROGRAMS.  PPNO 9003 

2009 6/30/2021 COMPLETE   

LOS ANGELES 
COUNTY MTA 

LA0F021 EXPOSITION LIGHT RAIL TRANSIT SYSTEM 
PHASE II - FROM CULVER CITY TO SANTA 
MONICA 

12/31/2017 N/A COMPLETE   
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TABLE III-1.2   LOS ANGELES COUNTY COMPLETED/CORRECTED TCMS 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

LOS ANGELES 
COUNTY MTA 

LA0G1051 EXTEND SEVERAL OF THE STUB-END TRACKS IN 
UNION STATION TO CONNECT WITH EXISTING 
MAINLINE TRACKS.  THE PROJECT WILL SERVE 
THE EXISTING METROLINK, AMTRAK, AND NEW 
HIGH SPEED TRAIN PROJECT IN THIS CORRIDOR.  
IT WILL INCLUDE THE PREPARTION OF AN 
UPDATED ENVIRONMENTAL REPORT AND 
CLEARANCE, PREPARATION OF THE P/E 
DOCUMENTATION, PREPARATION OF FINAL 
PLANS, SPECIFICATIONS AND ESTIMATES, AND 
THE CONSTRUCTION OF THE PROJECT. 

2/28/2019 6/30/2021 6/30/2021 CORRECTED AS EXEMPT VIA 
2019 FTIP AMENDMENT #19-05 

LOS ANGELES 
COUNTY MTA 

LA0G1149 IMPROVEMENTS AT FOUR SITES ALONG CESAR 
CHAVEZ AVENUE, THE PERIMETER OF THE LOS 
ANGELES UNION STATION, AT ALAMEDA AND 
VIGNES STREETS. LAND WILL BE ACQUIRED FOR 
A BUS PAVILION, BIKE FACILITIES, AND 
ENHANCED LANDSCAPING AT ONE SITE. STREET 
FURNITURE WILL BE REPLACED AND UPDATED 
AT THE THREE OTHER SITES. A CONTINENTAL 
CROSSWALK WILL BE INSTALLED ON ALL FOUR 
SEGMENTS OF THE INTERSECTION AT CESAR 
CHAVEZ AVENUE AND VIGNES STREET 

12/31/2019 6/30/2020 6/30/2020 NON-REPORTABLE TCM. 

LOS ANGELES 
COUNTY 

LA0G1161 CRENSHAW/LAX ACCOMMODATIONS NEAR 
96TH STREET/AVIATION BOULEVARD NOT TO 
PRECLUDE FUTURE METRO RAIL CONNECTIONS. 
TOLL CREDITS OF $2,127 WILL BE UTILIZED IN 
FY17/18 TO MATCH CMAQ FOR CON. THE 
ACCOMMODATIONS IDENTIFIED TO DATE 
INVOLVE UTILITY RELOCATION, REDESIGN AND 
CONSTRUCTION OF MAINLINE TRACKS TO 
PROVIDE FOR FUTURE STATION PLATFORMS AT 
AMC (96TH STREET) TRANSIT STATION, 
RELOCATION OF SPECIAL TRACK WORK, AND 
GRADE CROSSING MODIFICATIONS 

12/31/2019 12/31/2019 COMPLETE   

LOS 
ANGELES, 
CITY OF 

LA0G1216 UPGRADE EXISTING ATSAC TRAFFIC SIGNALS IN 
THE GLENOAKS/SAN FERNANDO AND I-5 
FREEWAY CORRIDOR TO INCLUDE REAL-TIME 
ADAPTIVE TRAFFIC AND SIGNAL CONTROL 
CAPABILITY, INSTALL 2 ADDITIONAL VIDEO 
SURVEILLANCE AND ITS COMMUNICATIONS 
EQUIPMENT, AND RE-TIME TRAFFIC SIGNAL 
TIMING TO ACCOMMODATE TRAFFIC 
FLUCTUATIONS. 

7/30/2020 7/30/2020 COMPLETE   
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TABLE III-1.2   LOS ANGELES COUNTY COMPLETED/CORRECTED TCMS 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

LOS 
ANGELES, 
CITY OF 

LAF1708 HOLLYWOOD INTEGRATED MODAL 
INFORMATION SYSTEM. INSTALLATION OF 
ELECTRONIC, DIRECTION AND PARKING 
AVAILABILITY SIGNS WITH INTERNET 
CONNECTIVITY TO PROVIDE ADVANCE AND 
REAL-TIME INFORMATION INTENDED TO 
INCREASE TRANSIT RIDERSHIP 

2015 12/31/2019 COMPLETE   

LOS 
ANGELES, 
CITY OF 

LAF3646 ARTS DISTRICT/LITTLE TOKYO GOLD LINE 
STATION LINKAGES. PEDESTRIAN 
ENHANCEMENTS INCLUDING SIDEWALK/PATH 
PAVING; PED LIGHTS; STREET TREES/PLANTING; 
DISTRICT SIGNAGE; ENTRY ELEMENTS; STREET 
FURNITURE; CROSSWALK PAVING; AND BIKE 
PARKING. (10 BIKE RACKS) 

6/30/2019 3/31/2020 COMPLETE   

LOS 
ANGELES, 
CITY OF 

LAF5317 ITS PLATFORM UPGRADES-THIS PROJECT 
INCLUDES TWO PARTS: COMPUTER NETWORK 
ARCHITECTURE UPGRADE (CNA) AND 
COMMUNICATIONS SYSTEM & CENTRAL 
COMPUTER CORE UPGRADE (CSC). THE CNA 
WILL INCREASE CAPACITY OF THE ATSAC 
CENTRAL COMPUTER NETWORK. THE CSC 
INVOLVES UPGRADE OF NEW SOFTWARE 
COMMUNICATIONS STACKS TO INCREASE 
CAPABILITY OF EACH COMMUNICATIONS 
CHANNEL TO TRANSMIT VARIOUS TRAFFIC 
DATA. 

6/30/2019 2/28/2021 COMPLETE   

LOS 
ANGELES, 
CITY OF 

LAF5620 EXPO LINE - TRANSIT/PEDESTRIAN LINKAGES - 
WEST. IT WILL FUND PEDESTRIAN 
IMPROVEMENTS BY INSTALLING DECORATIVE 
SIDEWALKS, STREET TREES, NEW AND 
UPGRADED ACCESS RAMPS, TRASH 
RECEPTACLES, BENCHES, BICYCLE RACKS, 
PEDESTRIAN LIGHTING, AND DECORATIVE 
CROSSWALKS. FUNDS ARE REQUESTED FOR 
DESIGN AND CONSTRUCTION COSTS. 
PEDESTRIAN LINKAGES 2.5 MILES. 

7/1/2019 N/A COMPLETE   

LOS 
ANGELES, 
CITY OF 

LAF7131 CENTURY BOULEVARD EXTENSION BETWEEN 
GRAPE STREET AND ALAMEDA STREET 

12/31/2020 12/31/2020 COMPLETE   
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LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

LOS 
ANGELES, 
CITY OF 

LAF7628 WATTS STREETSCAPE IMPROVEMENTS PHASE 2: 
INSTALLS ADA RAMPS, LANDSCAPING STREET 
TREES, STREET FURNITURE, PED LIGHTING, 
CROSSWALK ENHANCEMENTS, CURB 
EXTENSIONS, SHARROWS, AND PED & BIKE 
WAYFINDING SIGNAGE. 

12/31/2019 12/31/2019 COMPLETE   

MONTEREY 
PARK 

LA0G1181 2.86 MILES CLASS III BIKE PATH. 1.96 MILES 
CLASS II BIKE PATH CONVERTED FROM ON-
STREET PARKING AND MEDIAN. CLASS III BIKE 
PATH: MONTEREY PASS RD/GARVEY AVE (2.86 
MILE). CLASS II BIKE PATH: CESAR 
CHAVEZ/RIGGIN (1.96 MILE) 

12/31/2018 N/A COMPLETE   

PALMDALE LAF7121 RANCHO VISTA BOULEVARD WIDENING : 
WIDENS TWO SEGMENTS OF RANCHO VISTA 
BLVD (TOTAL 1.4 MILES) BEWTEEN 23RD ST W 
AND 15TH ST W (0.9 MILE) AND BETWEEN ARNIE 
QUINONES PARK AND WEST AV N (0.5 MILES), 
TO ACCOMMODATE 3 CONTINUOUS LANES 
WITHOUT GAPS OR BOTTLENECKS, 10-FT 
SIDEWALK, AND 5-FT CLASS III BIKE ROUTE IN 
EACH DIRECTION. 

3/30/2020 6/30/2020 COMPLETE   

PASADENA LAF3301 METRO GOLD LINE AT-GRADE CROSSING 
MOBILITY ENHANCEMENTS. DEPLOYMENT OF 
ITS AT SIGNALIZED INTERSECTIONS ADJACENT 
TO METRO GOLD LINE AT-GRADE CROSSINGS 
TO PROVIDE ADAPTIVE TRAFFIC SIGNAL 
CONTROL TO IMPROVE MOBILITY & ENHANCE 
SAFETY. PROJECT INCLUDES 14 INTERSECTIONS. 

7/31/2019 N/A COMPLETE   

PASADENA LAF5305 MOBILITY CORRIDORS - ROSE BOWL ACCESS 
SYSTEMS ALONG COLORADO BL, LINCOLN BL 
AND ORANGE GROVE BL IN THE CITY OF 
PASADENA. SIGNAL SYNCHRONIZATION OF 28 
INTERSECTIONS - UPGRADED AND SIGNAL 
SYNC. PROJECT IMPROVEMENTS INCLUDE: NEW 
332-TYPE TRAFFIC-SIGNAL CABINETS, 
ADVANCED TYPE 2070 TRAFFIC-SIGNAL 
CONTROLLERS, NEW VEHICULAR VIDEO-
DETECTION SYSTEMS AND ADVANCED 
COMMUNICATION SYSTEMS (FIBER OPTIC 
CABLE AND COMMUNICATION DEVICES 
NECESSARY) TO ALLOW FOR CONNECTIVITY TO 
THE CITY'S TMC. 

12/1/2019 N/A COMPLETE   
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TABLE III-1.2   LOS ANGELES COUNTY COMPLETED/CORRECTED TCMS 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

POMONA LA0G1135 DESIGN AND CONSTRUCT 14.5 MILE OF NEW 
BIKEWAYS AND IMPROVE PEDESTRIAN SAFETY 
THROUGH CROSSING IMPROVEMENTS AT EIGHT 
MAJOR INTERSECTIONS. BIKE IMPROVEMENTS 
INCLUDE 3.8 MILES OF CLASS II BUFFERED BIKE 
LANES, 2.9 MILES OF CLASS II BIKE LANES, AND 
7.8 MILES OF CLASS III BIKE ROUTES. 

9/30/2019 N/A COMPLETE   

SANTA 
CLARITA 

LA0G1028 CONSTRUCT A PARK AND RIDE AT STATE 
ROUTE 14 AND NEWHALL AVENUE. 

1/30/2019 N/A COMPLETE   

SANTA 
CLARITA 

LA0G1567 INTEGRATE SEVEN TRAFFIC SIGNALS ALONG 
SIERRA HWY INTO THE CITY'S INTELLIGENT 
TRANSPORTATION SYSTEM TO PROVIDE 
COORDINATED SIGNAL TIMING. INCORPORATE 
SIERRA HWY INTO THE CITY'S ADAPTIVE 
TRAFFIC SIGNAL SYSTEM. THIS PROJECT ALSO 
INCLUDES VARIOUS INTERSECTION 
IMPROVEMENTS ALONG SIERRA HWY 
INCLUDING LEFT-TURN POCKET EXTENSIONS, 
RESTRIPING, AND DYNAMIC LANE UTILIZATION 
TECHNOLOGY. 

11/30/2022 11/30/2022 11/30/2022 INADVERTENTLY 
IDENTIFIED AS A 
COMMITTED TCM IN 2019 
FTIP – NO FUNDING WAS 
PROGRAMMED FOR EITHER 
RIGHT-OF-WAY OR 
CONSTRUCTION IN FIRST 
TWO YEARS. 

SANTA 
CLARITA 

LAF5303 DEPLOYS AN ADAPTIVE TRAFFIC SIGNAL 
SYSTEM ON 12 CORRIDORS WITH 101 TRAFFIC 
SIGNALS: MCBEAN PKWY, MAGIC MOUNTAIN 
PKWY, WILEY CANYON RD, ORCHARD VILLAGE 
RD, LYONS AV, RAILROAD AV, NEWHALL AV, 
BOUQUET CNYN RD, GOLDEN VALLEY RD, 
NEWHALL RANCH RD, SIERRA HWY, AND VIA 
PRINCESSA. 

12/1/2019 2/28/2020 COMPLETE   

SANTA 
CLARITA 

LAF7301 INTELLIGENT TRANSPORTATION SYSTEMS (ITS) 
PHASE VI: (1) COORDINATES SIGNAL TIMING 
ALONG 19 CORRIDORS TO ENHANCE THE 
ADAPTIVE SYSTEMS PERFORMANCE. (2) 
INSTALLS ADDITIONAL SYSTEM DETECTION AT 
STRATEGIC LOCATIONS. (3) COMPLETES THE 
CITYS FIBER OPTIC INTERCONNECTION SYSTEM 
ALONG AVENUE SCOTT, AVENUE STANFORD, 
AND COPPERHILL DR TO COMMUNICATE WITH 
CITYS EMERGENCY OPERATIONS CENTER 

12/31/2020 12/31/2020 COMPLETE   



FINAL 2021 FTIP – TECHNICAL APPENDIX  TCM TIMELY IMPLEMENTATION REPORT 

March 2021 
 

III-49 

TABLE III-1.2   LOS ANGELES COUNTY COMPLETED/CORRECTED TCMS 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

SANTA 
MONICA 

LAF3505 BIKE NETWORK LINKAGES TO EXPOSITION 
LIGHT RAIL PROJECT. BIKE NETWORK 
ENHANCEMENTS TO SUPPORT EXPOSITION LINE.  
INCREASED SAFETY AND CONVENIENCE WITH 
SIGNAL DETECTION, HIGHLY VISIBLE LANE 
MARKINGS AND NEW BIKE RACKS. THE 
PROJECT AREA IS LOCATED THROUGHOUT THE 
CITY OF SANTA MONICA AND NO MORE THAN 
TWO MILES FROM THE PROPOSED EXPOSITION 
LIGHT RAIL LINE STATIONS. 

12/31/2016 12/31/2019 COMPLETE   

SOUTHERN 
CALIF 
REGIONAL 
RAIL 
AUTHORITY 

LA0G639 PACIFIC SURFLINER CORRIDOR VAN NUYS 
NORTH PLATFORM IMPROVEMENTS. THE 
PROJECT WILL REPLACE THE SOUTH SIDE 
PLATFORM WITH A CENTER PLATFORM TO 
SERVE BOTH MAIN LINE TRACKS, UPGRADE ONE 
MILE OF MAIN LINE TRACK AND UPGRADE 
CROSSOVERS TO HIGHER SPEED AUTOMATIC. 
THE PROJECT ALSO INCLUDES UTILITY 
RELOCATION. 

6/30/2020 6/30/2020 COMPLETE   

TORRANCE LATP16M013 DOWNTOWN TORRANCE ACTIVE 
TRANSPORTATION IMPROVEMENT PROJECT. 
THE CITY OF TORRANCE WILL ENHANCE 
PEDESTRIAN AND BIKE USE IN HISTORIC 
DOWNTOWN BY COMPREHENSIVELY 
OVERHAULING 100,000 SQUARE FEET OF THE 
SIDEWALK SYSTEM IN THE PROJECT AREA, 
TRAFFIC STRIPING, SIGNS, PEDESTRIAN 
SIGNALS, AND BICYCLE PARKING AMENITIES. 

6/30/2019 N/A COMPLETE   

VARIOUS 
AGENCIES 

LA0B408 ROUTE 405: ADD A 10-MILE HOV LANE ON THE 
NORTHBOUND 405 BETWEEN I-10 AND U.S. 101 IN 
LA FROM RTE 10 TO RTE 101 WIDEN FOR HOV 
LANE & MODIFY RAMPS, & HOV 
INGRESS/EGRESS AT SANTA MONICA BLV(EA 
12030, PPNO 0851G, SAFETLU SECTION 1302 #18, 
1934 #20) 

6/30/2019 N/A COMPLETE   
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TABLE III-1.2   LOS ANGELES COUNTY COMPLETED/CORRECTED TCMS 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

WESTLAKE 
VILLAGE 

LA0G598 DESIGN AND CONSTRUCTION OF A PARK AND 
RIDE FACILITY (31107 THOUSAND OAKS BLVD) 
WITH 375 PARKING SPACES AT THE PROPOSED 
COMMUNITY RECREATIONAL FACILITY WILL 
CONSTRUCTION OF A ACCESS ROAD, RETAINING 
WALLS TO THE PARK AND RIDE FACILITY, BUS 
STOP SHELTER FOR WAITING PASSENGERS, 
NECESSARY DRAINAGE, UTILITY AND 
LANDSCAPING AND IRRIGATION 
IMPROVEMENTS. 

10/1/2019 N/A COMPLETE   
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TABLE III-1.3   LOS ANGELES COUNTY NEW TCMS 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

2021 FTIP 
COMPLETION  

DATE 
ANTELOPE 
VALLEY TRANSIT 
AUTHORITY 

LA9918787 UPGRADE AND RENOVATE EXISTING PARKING LOT INTO A NEW TRANSIT CENTER - IN CONJUNCTION 
WITH ANTELOPE VALLEY COLLEGE 

9/30/2025 

COMMERCE LA0G1704 PROJECT INCLUDES TRAFFIC SIGNAL UPGRADES, SIGNAL INTERCONNECT INSTALLATION, ADOPTIVE 
SIGNAL DETECTION, CONTROL SYSTEM, SOFTWARE, SIGNAL SYNC, TRAFFIC LANE ALIGNMENTS, 
TRAFFIC SIGNAGE, FREEWAY ON AND OFF RAMP IMPROVEMENTS, AND OTHER ITEMS TO IMPROVE 
TRAFFIC FLOW AND CAPACITY. 4 INTERSECTIONS WILL RECEIVE SIGNAL SYNC: 1) TRIGGS ST, 
TELEGRAPH RD, ATLANTIC BLVD, GOODRICH BLVD, AND FERGUSON DR; 2) TELEGRAPH RD AND 
ATLANTIC BLVD; 3) ATLANTIC BLVD AND EASTERN AVE; AND 4) EASTERN AVE AND STEVENS PL. 

6/30/2026 

COMPTON LA0G1711 THIS WILMINGTON AVENUE REGIONAL BIKEWAY CORRIDOR CONNECTS EXISTING BIKEWAYS AND 
LANES AT ROSECRANS AVE ON THE NORTH AND CONTINUES SOUTH TO VICTORIA ST. THIS PROJECT 
WILL PROVIDE BICYCLE ELEMENTS INCLUDING CLASS II BIKE LANES, PEDESTRIAN LIGHTING, AND 
MISSING SIDEWALKS GAPS TO PROVIDE SAFE TRAVELS FOR PEDESTRIANS AND BICYCLISTS. THIS 
CORRIDOR WILL EVENTUALLY CONNECT THE COMPTON CREEK BIKE PATH AT EL SEGUNDO WITH THE 
METRO BLUE LINE ARTESIA STATION. PROJECT IS 2.5 MILES LONG. 

3/31/2025 

COMPTON LA0G1713 THIS PROJECT AIMS TO DEVELOP AND UPGRADE THE EXISTING AND OBSOLETE CITYWIDE TRAFFIC 
SIGNAL SYSTEM TO A STATE OF THE ART INTELLIGENT TRANSPORTATION SYSTEM THAT 
SYNCHRONIZES TRAFFIC SIGNAL ALONG ROSECRANS AV FROM CITY LIMITS TO CITY LIMITS. THERE 
ARE 20 SIGNAL INTERSECTIONS PLANNED FOR SYNCHRONIZATION. 

6/30/2025 

DOWNEY LAF5114 TELEGRAPH ROAD TRAFFIC THROUGHPUT AND SAFETY ENHANCEMENT BETWEEN THE RIO HONDO 
RIVER CHANNEL TO THE SAN GABRIEL RIVER CHANNEL, A DISTANCE OF 2.2 MILES. PROJECT INVOLVES 
THE CONSTRUCTION OF RAISED MEDIAN ISLANDS, MINOR WIDENING AT INTERSECTIONS, TRANSIT 
PRIORITY SYSTEM AND BIKE (2.2 MILES IN LENGTH) AND PEDESTRIAN CIRCULATION IMPROVEMENTS. 

6/30/2021 

DOWNEY LAF7311 DOWNEY CITYWIDE TRANSIT PRIORITY SYSTEM PROGRAM: (1) SYNCHRONIZES TRAFFIC SIGNALS 
ALONG EXISTING TRANSIT ROUTES. (2) INSTALLS NEW FIBER OPTIC COMMUNICATION ALONG 5.5 MILES 
OF ARTERIAL STREETS TO CONNECT SIGNALS TO THE CENTRAL TRAFFIC MANAGEMENT CENTER. (3) 
INSTALLS AND INTEGRATES TRANSIT PRIORITY SYSTEM WITH THE TRAFFIC SIGNAL SYSTEM. 

8/1/2024 

EL SEGUNDO LA9918809 EXISTING PAVEMENT SHOWS WIDESPREAD SIGNS OF DETERIORATION THROUGHOUT THE CORRIDOR 
WHICH CONSTITUTES A NEED FOR REHABILITATION. EXISTING CONDITIONS ON EL SEGUNDO 
BOULEVARD ARE MISSING ADA COMPLIANT CURB RAMPS, LARGER TRAFFIC SIGNAL POLES, DEDICATED 
BICYCLE FACILITIES INCLUDING BICYCLE DETECTION, AND ADEQUATE PEDESTRIAN CROSSINGS WHICH 
WILL BE ADDRESSED AT SPECIFIC LOCATIONS AS PART OF THE PROJECT. 12,000 LINEAR FEET OF BIKE 
LANES (CLASS II AND CLASS III) WILL BE INSTALLED. 

11/15/2026 

HUNTINGTON 
PARK 

LA0G1669 THIS PROJECT WILL INCLUDE NEW SIGNAL POLES, CONDUIT, WIRING, CONTROLLER CABINETS AND 
VIDEO DETECTION. THE LOCATIONS INCLUDE SLAUSON AVE AT ALAMEDA ST, SLAUSON AVE AT SANTA 
FE AVE, SLAUSON AVE AT MILES AVE/SOTO ST, SLAUSON AVE AT BOYLE AVE/STATE ST, SLAUSON AVE 
AT DOWNEY RD/MALBURG WAY. 

2/1/2023 
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TABLE III-1.3   LOS ANGELES COUNTY NEW TCMS 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

2021 FTIP 
COMPLETION  

DATE 
LONG BEACH LAF7316 ARTESIA CORRIDOR ATCS ENHANCEMENT PROJECT: (1) UPGRADES TRAFFIC SIGNALS ALONG ARTESIA 

BL BETWEEN LONG BEACH BL AND DOWNEY AV TO CONNECT WITH ADAPTIVE TRAFFIC CONTROL 
SYSTEM (ATCS). (2) INSTALLS CCTV AND CMS ON ARTESIA BL. (3) INSTALLS FIBER OPTIC CABLE AND 
DEVICES TO CONNECT SIGNALS TO EACH OTHER AND TRAFFIC MANAGEMENT CENTER (TMC). (4) TWO 
NEW TRAFFIC SIGNALS IN COMPTON (5) INSTALLS CLASS II BIKE LANE IN BOTH DIRECTIONS FROM 
ATLANTIC AV TO SUSANA RD. (6) PEDESTRIAN IMPROVEMENTS. 

12/31/2021 

LONG BEACH LAF9130 ESTABLISHING A GREAT STREET (OR MULTIMODAL CORRIDOR) IN LONG BEACH - IMPLEMENTING THE 
CITY'S STREET PRIORITIZATION FRAMEWORK. IMPROVEMENT INCLUDES ROUND-ABOUT, BUS SHELTER 
UPGRADE, BULB-OUT, ENHANCED CROSSING, AND CLASS II BIKE LANE (3 MILES) 

5/1/2024 

LOS ANGELES 
COUNTY 

LA0G1486 THE PROJECT CONSISTS OF DESIGN AND CONSTRUCTION OF 1.86 MILES OF CLASS I BIKE PATH ALONG 
PUENTE CREEK AND 0.37 MILES OF ENHANCED CLASS III BIKE ROUTE ALONG RIMGROVE AND WITZMAN 
DRIVE ADJACENT TO THE RIMGROVE COUNTY PARK. THE NON-INFRASTRUCTURE PORTION OF THE 
PROJECT INCLUDES BICYCLE AND PEDESTRIAN SAFETY EDUCATION AND ENCOURAGEMENT TRAINING 
WORKSHOPS AND RODEOS TO STUDENTS AT 3 ELEMENTARY, 1 MIDDLE, AND 1 HIGH SCHOOL LOCATED 
NEAR THE PROPOSED BIKEWAY. 

6/30/2023 

LOS ANGELES 
COUNTY 

LAF7700 WILLOWBROOK INTERACTIVE INFORMATION KIOSKS: PROVIDES INFORMATION TO PUBLIC TRANSIT 
USERS BY INSTALLING 3 INTERACTIVE KIOSKS DISPLAYING TRANSIT, NEIGHBORHOOD, AND CULTURAL 
INFORMATION. THE PROJECT WILL SERVE THE WILLOWBROOK AREA AT MARTIN LUTHER KING JR. 
HOSPITAL, KENNETH HAHN PLAZA, AND THE METRO WILLOWBROOK/ROSA PARKS BLUE AND GREEN 
LINE STATION. 

6/30/2022 

LOS ANGELES 
COUNTY 

LAF9303 SOUTH BAY FORUM TRAFFIC SIGNAL CORRIDOR PROJECT. THIS PROJECT INCLUDES TRAFFIC SIGNAL 
SYNCHRONIZATION ON CRENSHAW BOULEVARD BETWEEN 120TH STREET AND ROSECRANS AVENUE 
AND DEL AMO BOULEVARD BETWEEN AVALON BOULEVARD AND SUSANA ROAD (APPROX. 15+ 
SIGNALS) AND ALSO INCLUDES SYSTEMWIDE COORDINATION TIMING, OPERATIONAL IMPROVEMENTS 
AND ITS. 

6/30/2027 

LOS ANGELES 
COUNTY 

LAF9304 THE DESIGN AND CONSTRUCTION OF TRAFFIC SIGNAL SYNCHRONIZATION AND INTELLIGENT 
TRANSPORTATION SYSTEM IMPROVEMENTS AND INSTALLATION OF PERFORMANCE MEASUREMENT 
DEVICES IN THE GATEWAY CITIES AREA. THERE ARE 39 INTERSECTIONS IN THE TSSP ROUTE. 

6/30/2027 

LOS ANGELES 
COUNTY MTA 

LATP19S011 DORAN STREET GRADE SEPARATIONS ACTIVE TRANSPORTATION ACCESS PROJECT: THIS PROJECT WILL 
CONSTRUCT TWO BRIDGES FOR SHARED USE BY PEDESTRIANS AND CYCLISTS ACROSS VERDUGO WASH, 
SAN FERNANDO ROAD, RAILROAD TRACKS, AND SR-134. LINKED TO LA0G1050 (DORAN STREET AND 
BROADWAY/BRAZIL SAFETY AND ACCESS PROJECT). THE CURRENT ESTIMATED APPROXIMATE BRIDGE 
SPAN LENGTHS ARE 300 FT FOR THE RIVER ACCESS BRIDGE AND APPROXIMATELY 400 FT FOR THE 
RIVER WALK BRIDGE. 

12/31/2024 

LOS ANGELES, 
CITY OF 

LA0G1566 PURCHASE OF UP TO 120 ELECTRIC 30' TO 35' BUSES FOR THE DASH PROGRAM EXPANSION 9/26/2022 

LOS ANGELES, 
CITY OF 

LAE3764 SEPULVEDA BOULEVARD CLOSED-CIRCUIT TELEVISION TRAFFIC SIGNAL IMPROVEMENT SIGNAL SYNC 4/30/2025 
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TABLE III-1.3   LOS ANGELES COUNTY NEW TCMS 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

2021 FTIP 
COMPLETION  

DATE 
MALIBU LA0G1748 THIS PROJECT AIMS TO IMPROVE SAFETY AND TRAFFIC FLOW BY PROVIDING STRIPING AND SIGNAGE 

FOR BICYCLES, A CONNECTING BIKE PATH ALONG THE BEACH, SEPARATION OF PEDESTRIANS AND 
BICYCLES FROM THE ACTIVE ROADWAY, CONNECTIVITY TO PACIFIC COAST HIGHWAY, A SAFE 
PATHWAY FOR PEDESTRIANS, A SAND WALL, AND DRIVEWAYS FOR LIFEGUARD TOWER ACCESS. THE 
PROPOSED BICYCLE FACILITY WILL INCLUDE 1,200 FT OF CLASS I, 1,800 FT OF CLASS II, AND 3,800 FT OF 
CLASS III BIKE LANES. THE PEDESTRIAN PATH IS 1,350 FT. 

6/30/2021 

NORWALK LATP17S028 DESIGN AND CONSTRUCT 12,000 LF OF CLASS 2 BICYCLE LANES AND IMPROVE 2,000 LF OF SIDEWALK ON 
ALONDRA BLVD. THIS IS PART OF A LONG-RANGE PROJECT IDENTIFIED IN THE GATEWAY CITIES 2014 
STRATEGIC TRANSPORTATION PLAN TO CREATE OVER 14 MILES OF BIKE LANES ALONG THIS CORRIDOR. 

6/1/2026 

PASADENA LAE3790 THE PASADENA ITS INTEGRATES 2 COMPONENTS; TRAFFIC SIGNAL COMMUNICATION AND CONTRL, 
AND PUBLIC PARKING AVAILABILITY INFO. SAFETEA-LU PRJ #3790 

10/29/2021 

POMONA LAF9526 POMONA ATP PHASE 2 BICYCLE NETWORK FOR COMMUNITY ASSETS: NEARLY 9 MILES OF BIKEWAYS 
ALONG 5 ROADS, IMPROVING ACCESS TO COMMUNITY DESTINATIONS AND ASSETS, ENHANCING 
ACCESS TO THE LOCAL AND REGIONAL MULTI-MODAL TRANSPORTATION NETWORK. 

12/1/2023 

SIGNAL HILL LATP17S010 THE PROJECT WILL INSTALL APPROXIMATELY 2.0 LANE MILES OF BIKE LANES (CLASS II) ON SPRING 
STREET, REPAVE ROADWAY TO MINIMIZE DRAINAGE TO BIKE LANES/LEVEL SURFACE, REVISED 
STRIPING, SIGNING, MODIFIED PEDESTRIAN WALKWAYS/RAMPS, SIGNAL PEDESTRIAN COUNTDOWN 
HEADS, SAFETY LIGHTING, AND CONSTRUCTION OF FILTERRA UNITS. 

9/15/2026 

SOUTH GATE LA9918774 CONSTRUCT RAISED MEDIAN INCLUDED IN THE SCOPE OF WORK IS TIMING AND COORDINATION AND 
INTELLIGENT TRANSPORTATION SYSTEM FOR EXISTING THREE (3) TRAFFIC SIGNALS. 

12/31/2023 

SOUTH GATE LATP17S006 INSTALL A CLASS I BIKE PATH (750 FT), CLASS II BIKE LANES (2.65 MILES), AND CLASS III BIKE ROUTES 
(1.61 MILES) ALONG WITH PEDESTRIAN IMPROVEMENTS INCLUDING SIDEWALK, CURB EXTENSIONS, 
ADA CURB RAMPS, HIGH VISIBILITY CROSSWALKS, RECTANGULAR RAPID FLASHING BEACON, BUS 
SHELTERS, AND BIKE RACKS. 

5/24/2026 

WESTLAKE 
VILLAGE 

LA0G1682 THE PROJECT CONSISTS OF A ONE (1) MILE CUVILINEAR PEDESTRIAN WALKWAY EXTENDING ALONG 
LINDERO CANYON RD FROM AGOURA ROAD TO FOXFIELD DRIVE, CREATING A SAFE CORRIDOR FOR 
PEDESTRIANS BY ELIMINATING THE NEED TO WALK IN THE STREET, WHICH HAS A 45MPH SPEED LIMIT 
AND HAD A HISTORY OF PEDESTRIAN/VEHICULAR ACCIDENTS. THE PROJECT INCLUDES BIOSWALES 
AND INFILTRATION ELEMENTS, SITE LIGHTING, SEAT WALLS, LANDSCAPE IMPROVEMENTS. 

12/31/2022 
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ORANGE COUNTY 

 

TABLE III-2.1   ORANGE COUNTY TCMS SUBJECT TO TIMELY IMPLEMENTATION 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

ANAHEIM ORA151509 WEST STREET AND CITRON STREET SIDEWALK GAP 
CLOSURE - CONSTRUCTION OF SIDEWALK GAP 
CLOSURES TO CREATE NEW 5-FT-WIDE SIDEWALK, 
CURB AND GUTTER, AND DRAINAGE FACILITIES 
ALONG WEST AND CITRON STREETS, AS WELL AS 
NON-INFRASTRUCTURE ACTIVITIES.  TOLL CREDIT 
FOR ATP-MPO. 

2/1/2023 2/1/2023 2/1/2023 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONTRACT/PROJECT AWARD. 

ANAHEIM ORA152211 NOHL RANCH OPEN SPACE TRAIL - PROJECT WILL 
CONSIST OF A 10-FOOT WIDE CLASS I BIKEWAY AND 
A 3 TO 10-FOOT WIDE PEDESTRIAN TRAIL (PENDING 
CLEARANCE), IN COMPLIANCE WITH CALTRANS 
STANDARDS. THE PROJECT ALIGNMENT WOULD BE 
APPROXIMATELY 5,100 LF AND CONNECT ANAHEIM 
HILLS ROAD TO THE SIGNALIZED CROSSING ON THE 
EAST SIDE OF AVENIDO BERNARDO NORTH. 
ANCILLARY FEATURES OF THE PROJECT INCLUDE 
LIGHTING, LANE MARKINGS, SIGNS, BICYCLE 
PARKING AND PEDESTRIAN AMENITIES. 

6/30/2023 6/30/2023 6/30/2023 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

LA HABRA ORA113011 LA HABRA UNION PACIFIC RAILROAD BIKEWAY.  
ENG FOR UNION PACIFIC RAILROAD RIGHT-OF-WAY 
BETWEEN LA HABRA WEST CITY LIMITS AND LA 
HABRA EAST CITY LIMITS.  ROW FOR LA HABRA 
WEST CITY LIMITS TO BEACH BOULEVARD.  TOLL 
CREDIT MATCH FOR ATP-MPO. 

7/1/2025 7/1/2025 7/1/2025 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
ROW ACQUISITION. 

ORANGE 
COUNTY 

ORA170205 HAZARD AVENUE BIKEWAY PROJECT BETWEEN 
GOLDENWEST STREET AND EUCLID AVENUE. 
CONSTRUCT APPROXIMATELY 4 MILES OF A CLASS 
IV (PAVED, ON-ROAD PROTECTED) BIKEWAY IN THE 
CITIES OF WESTMINSTER AND GARDEN GROVE.  
REDUCE LANES ON HAZARD FROM 4 TO 3 BY 
ELIMINATING ONE WB AND ONE EB LANE AND 
ADDING A TWO-WAY LEFT TURN LANE. 

12/1/2023 12/1/2023 12/1/2023 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA) 

ORA030612 PLACENTIA TRANSIT STATION - E OF SR-57 AND 
MELROSE ST AND N OF CROWTHER AVE.  
CONSTRUCT NEW METROLINK STATION AND RAIL 
SIDEING PPNO 9514 

4/30/2016 6/30/2021 12/31/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
OCTA IS ACTIVELY MOVING 
THIS PROJECT FORWARD. 
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TABLE III-2.1   ORANGE COUNTY TCMS SUBJECT TO TIMELY IMPLEMENTATION 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA) 

ORA030605 I-405 FROM SR-73 TO I-605. ADD 1 MF LANE IN EACH 
DIRECTION AND ADDITIONAL CAPITAL 
IMPROVEMENTS (BY 2022), CONVERT EXISTING HOV 
TO HOT. ADD 1 ADDITIONAL HOT LANE EACH 
DIRECTION. COMBINED WITH ORA045, ORA151, 
ORA100507, ORA120310, AND ORA030605A. SIGNAGE 
FROM PM 7.6 TO 24.2 

12/31/2026 12/31/2026 12/31/2026 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA) 

ORA080909 OC STREETCAR BETWEEN SARTC AND A NEW 
TRANSIT CENTER IN GARDEN GROVE, NEAR THE 
INTERSECTION OF HARBOR BOULEVARD AND 
WESTMINSTER AVENUE. (TRANSIT DEVELOPMENT 
CREDIT MATCH FHWA TRANSFER FY 15/16 FOR $2,171 
& FY 16/17 $306 AND CMAQ FOR FY 16/17 FOR $690) 

6/30/2021 6/30/2021 6/30/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA) 

ORA085004 ANAHEIM CANYON STATION PROJECT WILL ADD 
DOUBLE TRACK AND ANOTHER PLATFORM AS WELL 
AS EXTEND THE EXISTING PLATFORM TO BE IN 
CONFORMANCE WITH THE METROLINK STANDARDS 
FOR PASSENGER PLATFORM LENGTH. (PROJECT 
UTILIZES $1,812 IN TOLL CREDIT IN FY16/17 FOR CON, 
&400 IN STATEWIDE TOLL CREDIT FOR FTA 5337 
FY16/17 FOR CON) 

6/1/2014 7/23/2022 7/23/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA) 

ORA112702 RIDESHARE VANPOOL PROGRAM - CAPITAL LEASE 
COST FY12/13 - FY16/17.  (USE TRANSIT 
DEVELOPMENT CREDITS MATCH FOR $1.338 IN 
FY12/13) 

1/31/2017 9/30/2024 9/30/2024 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA) 

ORA130099 PURCHASE (15) EXPANSION PARATRANSIT VANS 
(OCTA) 

12/30/2020 12/31/2021 12/31/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA) 

ORA190701 THREE TRAFFIC SIGNAL SYNCHRONIZATION 
PROJECTS ALONG THREE SIGNIFICANT CORRIDORS 
IN ORANGE COUNTY: BROOKHURST STREET, EL 
TORO ROAD, AND MAGNOLIA STREET.  

1/31/2022 1/31/2022 1/31/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN BID/ADVERTISE PHASE. 

TCA 10254 SAN JOAQUIN HILLS TRANSPORTATION CORRIDOR 
(SJHTC – SR 73). 15 MI TOLL RD BETWEEN 1-5 IN SAN 
JUAN CAPISTRANO & RTE 73 IN IRVINE, CONSISTENT 
WITH SCAG/TCA MOU 4/5/01.  EXISTING 3 M/F EA DIR.  
1 ADDITIONAL M/F EA DIR, PLUS CLIMBING & AUX 
LANES BY 2020. 

2015/2018 12/31/2022 12/31/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
ROW ACQUISITION. 
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TABLE III-2.1   ORANGE COUNTY TCMS SUBJECT TO TIMELY IMPLEMENTATION 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

TCA ORA050 EASTERN TRANSPORTATION CORRIDOR (ETC- SR 
241/261/133) 26.4 MI TOLL ROAD CONNECTS SR 91 to I-
5 via SR 261 and SR 133, CONSISTENT WITH SCAG/TCA 
MOU 4/05/01.    EXISTING 2 M/F EA DIR.  2 
ADDITIONAL M/F IN EA DIR, PLUS CLIMBING AND 
AUX LANES BY 2020. 

2015/2010 12/31/2022 12/31/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

SANTA ANA ORA151502 SANTA ANA AND FIFTH PROTECTED BIKE LANE - 
INSTALL MEDIAN PROTECTED BIKE LANES ON 
SANTIAGO, SIXTH, BROWN, GARFIELD, FRENCH, 
FIFTH AND SANTA ANA WITH ALL APPLICABLE 
SIGNAGE, STRIPING, AND SIGNAL IMPROVEMENTS. 
ATP STATE ONLY FUNDING. 

12/1/2026 12/1/2026 12/1/2026 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

SANTA ANA ORA151503 THE EDINGER AVE PROTECTED BIKE LANES 
PROJECT - INSTALL BIKE LANES DOWN THE 1.7 MILE 
CORRIDOR PASSING THROUGH RESIDENTIAL 
HOMES, SCHOOLS, PARKS, AND SMALL BUSINESS 
SHOPPING CENTERS. THE PROJECT INCLUDES A 
SAFE ROUTES TO SCHOOL PROGRAM AT 3 SCHOOLS. 
ATP STATE-ONLY FUNDED. 

12/31/2024 12/1/2026 12/1/2026 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

SANTA ANA ORA152210 BRISTOL STREET - EDINGER AVENUE CLASS II BIKE 
LANES - INSTALL A 1.25 MILE CLASS II BIKE LANE 
ON BRISTOL STREET FROM SUNFLOWER AVENUE TO 
CENTRAL AVENUE AND INSTALL A .5 MILE CLASS II 
BIKE LANE ON EDINGER AVENUE FROM BRISTOL 
STREET TO FLOWER STREET. 

6/30/2023 6/30/2023 6/30/2023 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN BID/ADVERTISE PHASE. 

SANTA ANA ORA152212 BRISTOL STREET PROTECTED BICYCLE LANES - 
INSTALL 1.25 MILE PROTECTED BIKE LANE ON 
BRISTOL STREET FROM EDINGER AVENUE TO 1ST 
STREET. 

6/30/2023 6/30/2023 6/30/2023 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN BID/ADVERTISE PHASE. 

SANTA ANA ORA170802 FIRST STREET PEDESTRIAN IMPROVEMENTS - WIDEN 
EXISTING SIDEWALKS BY THREE FEET, NARROW 
THE VEHICLE LANES, CONSTRUCT ADA 
IMPROVEMENTS ON SIDEWALKS AND WHEELCHAIR 
RAMPS, PROVIDE HIGH VISIBILITY MARKED 
CROSSWALKS, AND ADD A SIGNAL CONTROLLED 
PEDESTRIAN CROSSING ALONG FIRST STREET, 1.1 
MILE CORRIDOR. ATP STATE-ONLY FUNDING. 

12/14/2026 12/14/2026 12/14/2026 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 
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TABLE III-2.1   ORANGE COUNTY TCMS SUBJECT TO TIMELY IMPLEMENTATION 

LEAD  
AGENCY 

PROJECT  
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

TCA ORA051 FOOTHILL TRANSPORTATION CORRIDOR-NORTH 
(FTC-N - SR 241). 12.7 MI TOLL ROAD BETWEEN OSO 
PKWY AND ETC, CONSISTENT WITH SCAG/TCA MOU 
4/05/01.  EXISTING 2 M/F IN EA DIR.   2 ADDITIONAL 
M/F, PLS CLIMBING & AUX LANES BY 2020. 

2015/2010 12/31/2022 12/31/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

VARIOUS 
AGENCIES 

ORA100511 SR-55 WIDENING BETWEEN I-405 AND I-5 - ADD 1 MF 
AND 1 HOV LANE EACH DIRECTION AND FIX 
CHOKEPOINTS FROM I-405 TO I-5; ADD 1 AUX LANE 
EA DIR BTWN SELECT ON/OFF RAMP AND NON-
CAPACITY OPERATIONAL IMPROVEMENTS 
THROUGH PROJECT LIMITS  (PS&E AND PAED). TOLL 
CREDIT FOR RSTP AND CMAQ. 

12/31/2023 12/31/2025 12/31/2025 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
MINOR TYPOS IN 2020 RTP 
COMPLETION DATE HAVE 
BEEN CORRECTD. 

VARIOUS 
AGENCIES 

ORA111210 I-5 FROM SR 55 TO SR 57 - ADD 1 HOV LANE EACH 
DIRECTION (PPNO 2883A) 

12/1/2018 2/1/2020 12/31/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO 
CONSTRUCTION 
MANAGEMENT AND 
COOPERATIVE AGREEMENTS. 

 VARIOUS 
AGENCIES  

ORA111801 I-5 (ALICIA PARKWAY TO EL TORO ROAD) SEGMENT 
3 - THE PROJECT WILL ADD ONE GENERAL PURPOSE 
LANE ON THE I-5 IN EACH DIRECTION BETWEEN 
ALICIA PARKWAY AND EL TORO ROAD 
(APPROXIMATELY 1.7 MILES), EXTEND THE 2ND HOV 
LANE IN BOTH DIRECTIONS AND ADD AUXILIARY 
LANES WHERE NEEDED. 

6/30/2023 9/30/2023 9/30/2023 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
ROW ACQUISITION. 

WESTMINSTER ORA151507 GARDEN GROVE BOULEVARD COMPLETE STREET 
PROJECT - FROM EAST OF VALLEY VIEW/SR-22/I-405 
TO SR-22. INSTALL BIKE LANES, FLASHING 
BEACONS, VEHICLE SPEED FEEDBACK SIGNS, 
ROADWAY SIGNING AND STRIPING, SIDEWALK, ADA 
RAMPS, CURB AND GUTTER, AND A TRAVEL LANE; 
WITH A NON-INFRASTRUCTURE BIKE SAFETY PILOT 
PROGRAM. TOLL CREDIT FOR ATP-MPO. 

12/31/2024 12/31/2024 12/31/2024 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 
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TABLE III-2.2   ORANGE COUNTY COMPLETED/CORRECTED TCMS 

LEAD 
AGENCY 

PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2016 RTP/SCS 
COMPLETION 

DATE 

2017 FTIP 
COMPLETION 

DATE 

2019 FTIP PROJECT 
STATUS 

ANAHEIM ORA112622 BROOKHURST ST (600' NORTH OF I-5 TO SR-91). ADD 
ONE LANE EACH DIRECTION. FROM 4 TO 6 LANE 
FACILITY WITH RAISED MEDIAN. THE PROJECT 
WILL INCLUDE SIX-FOOT-WIDE CLASS II BIKEWAYS, 
TEN-FOOT WIDE PARKWAYS/SIDEWALKS AND 
CONCRETE SOUNDWALLS ALONG THE EAST 
AND/OR WEST SIDES OF BROOKHURST ST. 
CONSISTENT WITH THE 2012RTP. 

6/30/2017 6/30/2017 COMPLETE  

VARIOUS 
AGENCIES 

ORA152203 ABRAZAR - 6 SMALL EXPANSION BUSES, 2 MEDIUM 
EXPANSION BUSES, 7 EXPANSION MINIVANS, 
(PARATRANSIT VEHICLES) AND 10 COMPUTER 
HARDWARE (TRANSIT DEVELOPMENT CREDITS 
MATCH – FTA 5310 FY15/16 FOR $175) 

4/30/2019  COMPLETE  
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TABLE III-2.3   ORANGE COUNTY NEW TCMS 

LEAD  
AGENCY PROJECT ID PROJECT DESCRIPTION 

2021 FTIP 
COMPLETION 

DATE 
ORANGE 
COUNTY 

ORA172202 OC LOOP EL CAJON BIKEWAY GAP CLOSURE (SEGMENT H) - INSTALL CLASS II, III & IV BIKEWAY FACILITIES WITHIN 
THE CITY OF YORBA LINDA, ANAHEIM & UNICORPORATED ORANGE COUNTY SPANNING 1.2 MILES FROM FAIRLYNN 
BLVD TO THE TERMINUS OF THE EXISTING SANTA ANA RIVER REGIONAL RIDING & HIKING TRAIL AND BIKEWAY. 

10/31/2026 

ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA) 

ORA171401 SIX 40' COMPRESSED NATURAL GAS EXPANSION BUSES (ROUTE 529) 9/30/2024 

SANTA ANA ORA190901 FREEMONT ELEMENTARY AND SPURGEON INTERMEDIATE SRTS - PEDESTRIAN/BICYCLIST TRAFFIC SAFETY 
IMPROVEMENTS FOR FREMONT ELEMENTARY AND SPURGEON INTERMEDIATE SAFE ROUTES TO SCHOOL. WORK 
INCLUDES BULBOUTS, CURB RAMPS, 2,383 LINEAR FEET (LF) OF NEW SIDEWALK, 10,824 LF OF CLASS 3 BIKEWAYS 
AND A ROAD DIET WITH 5,280 LF OF CLASS 2 BIKEWAYS. STATE ONLY FUNDS. 

12/15/2024 

SANTA ANA ORA190904 MCFADDEN AVE. PROTECTED BIKE LANE AND BICYCLE BLVD. PROJECT - MCFADDEN AVE. 15,050 LINEAR FEET OF 
CLASS IV PROTECTED BIKE LANES AND ROAD DIETS AND 6,365 LINEAR FEET OF CLASS III BICYCLE BLVD FROM 
HARBOR BLVD TO GRAND AVE IN THE CITY OF SANTA ANA. ATP TOLL CREDITS. 

12/15/2024 

SANTA ANA ORA190905 STANDARD AVENUE CLASS IV PROTECTED BIKE LANE AND CLASS II BUFFERED BIKE LANE FROM 3RD STREET TO 
WARNER AVENUE AND PROTECTED INTERSECTION PROJECT AT MCFADDEN IN THE CITY OF SANTA ANA. PROJECT 
INCLUDES 9,900 LINEAR FEET (LF) OF ROAD DIETS, 4,000 LF CLASS II, 1,700 LF CLASS III, AND 5,900 LF CLASS IV 
BIKEWAYS. ATP TOLL CREDITS. 

12/15/2024 

VARIOUS 
AGENCIES 

ORA111207 241/91 EXPRESS LANES (HOT) CONNECTOR: NB SR-241 TO EB SR-91, WB SR-91 TO SB SR-241. 12/31/2035 

VARIOUS 
AGENCIES 

ORA111209 LAGUNA NIGUEL TO SAN JUAN CAPISTRANO PASSING SIDING - ADD 1.8 MILES OF NEW RAILROAD TRACK ADJACENT 
TO THE EXISTING MAIN TRACK. (INCLUDES SLOPE STABILIZATION/RETAINING WALL) MP 193.9 - MP 195.7 (PROJECT 
WILL UTILIZE TDC MATCH - 5307 FHWA TRANSFER: $438 IN FY13/14; $2,125 IN FY16/17. CMAQ: $264 IN FY21/22. 5307 
FHWA TRANSFER: $47 IN FY19/20 FROM ORANGE PARKING SAVINGS ALREADY IN GRANT CA-2017-072) (PPNO 2107) 

2/28/2023 
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RIVERSIDE COUNTY 

 

TABLE III-3.1   RIVERSIDE COUNTY TCMS SUBJECT TO TIMELY IMPLEMENTATION 

LEAD  
AGENCY 

PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

BANNING RIV160503 IN WESTERN RIVERSIDE COUNTY FOR THE CITY OF 
BANNING - CONSTRUCTION OF NEW BICYCLE AND 
SRTS IMPROVEMENTS TO PROVIDE NEW CLASS II 
AND CLASS III BIKE LANES AND PED FACILITIES 
ALONG HIGHLAND SPRINGS, 8TH ST, AND RAMSEY 
ST.  TC UTILIZATION FOR FY16/17 AND FY17/18.     

12/31/2024 12/31/2024 12/31/2024 ON SCHEDULE. NO CHANGE IN 
COMPLETION DATE FROM 2020 
RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

EASTVALE RIV171202 IN THE CITY OF EASTVALE:  BICYCLE SAFETY 
ENHANCEMENT ON 65TH STREET FROM HAMNER 
AVE AND ARCHIBALD AVE - INSTALLATION OF ROAD 
DIET FROM 4 to 2 LANES WITH PROTECTED CLASS IV 
BIKE LANES (10,500 LF). NOTE: TCM SUBSTITUTION 
FOR RIV151210 

12/31/2019 12/31/2020 12/31/2020 ON SCHEDULE. NO CHANGE IN 
COMPLETION DATE FROM 2020 
RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 

HEMET RIV181010 IN CITY OF HEMET - HEMET VALLEY BIKEWAY 
CONX: INSTALL CLASS II (1,200 LF), III (10,500 LF) BIKE 
LNS, NEW S/W (4,000 LF) W/ ADA RAMPS, XING IMP., 
ON PALM BW ESPLANDE & JOHNSTN, WHITTIER BW 
PALM & GILBERT, JOHNSTN BW PALM & GILBERT, 
GILBERT BW WHITTIER & CHAMBERS, CHAMBERS 
BW GILBERT & STATE; BIKE STAGING W/ DETECTION, 
LOCKERS, REPAIR AREA; INCL OUTREACH. (ATP-3 
AUG STATE) TC UTILIZ FOR FY19, FY20. 

9/1/2023 12/30/2023 9/1/2023 AHEAD OF SCHEDULE. 

JURUPA 
VALLEY 

RIV181006 IN WEST. RIV CO IN JURUPA VALLEY - PACIFIC AV 
SRTS & ROAD DIET: ON PACIFIC AV (B/W MISSION 
BLVD & 45TH)-COMPLETE SIDEWALKS (900 LF) ON 
WEST SIDE, NEW S/W (4,100 LF) ON EAST SIDE, CLASS 
II (4,100 LF EA DIR) BIKE LANES, ADD CURB 
EXTENSIONS AT INTERSECTIONS, ENHANCED 
CROSSWALKS, PED FLASHER AT PACIFIC AV & 
RUSTIC LN (NO REDUCTION OF LNS). (ATP-3 MPO) 

2/24/2022 2/24/2022 2/24/2022 ON SCHEDULE. NO CHANGE IN 
COMPLETION DATE FROM 2020 
RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 
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TABLE III-3.1   RIVERSIDE COUNTY TCMS SUBJECT TO TIMELY IMPLEMENTATION 

LEAD  
AGENCY 

PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

RIVERSIDE, 
CITY OF 

RIV140841 IN WESTERN RIVERSIDE COUNTY FOR CITY OF 
RIVERSIDE-IOWA AVE & MLK BLVD BIKE 
IMPROVEMENTS: CONSTRUCT 0.8 MI 10 FT WIDE TWO 
DIR MULTI-USE PATH ON N.SIDE OF MLK BLVD B/W 
CANYON CREST DR & CHICAGO AVE & WIDENING 
IOWA AVE B/W MLK BLVD & EVERTON PL INCLUDES 
GRADING, ASPHALT PAVING, SIGNS, & RESTRIPING & 
INSTALL 6 FT CLASS II BIKE LNS FOR 0.8 MI WITH 2 FT 
BUFFERS 

12/31/2020 12/31/2020 12/31/2020 ON SCHEDULE. NO CHANGE IN 
COMPLETION DATE FROM 2020 
RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

RIVERSIDE, 
CITY OF 

RIV160404 IN WESTERN RIVERSIDE COUNTY FOR THE CITY OF 
RIVERSIDE - CITYWIDE BIKE AND PEDESTRIAN 
IMPROVEMENTS INCLUDING: INSTALL OF 5.5 MI OF 
CLASS II BIKE LANES ON CENTRAL AVE; 2.4 MI OF 
CYCLE TRACKS ON WATKINS DR AND CANYON 
CREST; SHARROW PAVEMENT MARKINGS AROUND 
FAIRMOUNT PARK; 20 BIKE RACKS THROUGHOUT 
DOWNTOWN AREA; & HAWK SIGNALS AT 3 
UNCONTROLLED CROSSWALKS. 

12/31/2024 12/31/2024 12/31/2024 ON SCHEDULE. NO CHANGE IN 
COMPLETION DATE FROM 2020 
RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

RIVERSIDE, 
CITY OF 

RIV181012 IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
RIVERSIDE - LA SIERRA NEIGHBORHOOD SIDEWALK 
IMP: INSTALLATION OF 1.28 MILE OF ADACOMPLIANT 
SIDEWALK ON CARMINE ST, RICHMOND ST, 
NORWOOD AVE. FROM COLLEGE AVENUE TO SIERRA 
VISTA AVE., ON DOVERWOOD DR. FROM BUTLER DR. 
TO LA SIERRA AVE., ON A PORTION OF BUTLER DR. 
AND ON COLLEGE AVE FROM DOVERWOOD DR. TO 
NORWOOD AVE. (ATP-3 AUG STATEWIDE, SOF) 

3/30/2023 3/30/2023 3/30/2023 ON SCHEDULE. NO CHANGE IN 
COMPLETION DATE FROM 2020 
RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

RIVERSIDE 
COUNTY 

RIV181007 IN WEST RIV CO IN UNINCORPORATED CABAZON – 
CABAZON SRTS SIDEWALK SAFETY IMPROVEMENTS: 
INSTALL 3,000 LF OF NEW S/W, CURB&GUTTER, 
PAVEMENT WIDENING, ADA CURB RAMPS, 
DRIVEWAY APPROACHES, SIGNS, MARKINGS ALONG 
THE EAST SIDE OF BROADWAY ST. (B/W CARMEN 
AVE & 400 FT. S/O MAIN ST) & ALONG THE S/S OF 
CARMEN AVE (B/W ALMOND ST & CABAZON 
ELEMENTARY) (ATP-3 AUGSTATEWIDE) (STATE-
ONLY FUNDS) 

11/26/2021 11/26/2021 11/26/2021 ON SCHEDULE. NO CHANGE IN 
COMPLETION DATE FROM 2020 
RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

RIVERSIDE 
COUNTY 
TRANS 
COMMISSION 
(RCTC) 

RIV111207 IN WESTERN RIVERSIDE COUNTY - CONTINUE THE 
IMPLEMENTATION OF PARK-N-RIDE FACILITIES 
THROUGH PROPERTY LEASES (VARIOUS LOCATIONS 
THROUGHOUT THE WESTERN COUNTY). 

12/30/2018 12/30/2022 12/30/2028 ON-GOING PROGRAM. NO 
DELAY.  
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TABLE III-3.1   RIVERSIDE COUNTY TCMS SUBJECT TO TIMELY IMPLEMENTATION 

LEAD  
AGENCY 

PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

RIVERSIDE 
COUNTY 
TRANS 
COMMISSION 
(RCTC) 

RIV151104 FREEWAY SERVICE PATROL - CONTINUING 
IMPLEMENTATION OF FREEWAY SERVICE PATROL 
ON SR91 (ORANGE CO LINE TO 60/91/215), SR60 
(MILLIKEN TO MAIN), SR60/I-215 IC TO THEODORE, I-
215 (RIVERSIDE COUNTY LINE TO SR-74/4TH ST), I-15 
(HIDDEN VALLEY PKWY TO SR60), AND ON I-15 
(MAGNOLIA AVE TO INDIAN TRUCK TR). 

12/31/2022 12/31/2022 12/31/2028 ON-GOING PROGRAM. NO 
DELAY. 

RIVERSIDE 
COUNTY 
TRANS 
COMMISSION 
(RCTC) 

RIV160101 IN WESTERN RIVERSIDE COUNTY ON SR-91/I-15: On I-
15 - ADD TOLL EXPRESS LANE MEDIAN DIRECT 
CONNECT FROM SB15 TO WB91 & EB91 TO NB15, 1 
TOLL EXPRESS LANE EACH DIRECTION FROM 
HIDDEN VALLEY TO SR91 DIRECT CONNECTOR. 
CONSTRUCT OPERATIONAL IMPROVEMENT AND 
AUXILARY LANE ALONG SR91. CONSTRUCT 
ADDITIONAL SIGNAGE ALONG SR91 AT PM R18.0 IN 
OR COUNTY. 

6/30/2023 6/30/2023 6/30/2023 ON SCHEDULE. NO CHANGE IN 
COMPLETION DATE FROM 2020 
RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 

RIVERSIDE 
TRANSIT 
AGENCY 

RIV180131 IN WESTERN RIV CO IN THE CITY OF HEMET FOR 
RIVERSIDE TRANSIT AGENCY - CONSTRUCTION OF 
THE HEMET MOBILITY HUB ON 2 ACRE PARCEL 
LOCATED EAST OF RAIL ROW, SOUTH OF EAST DATE 
STREET, WEST OF NORTH JUANITA ST, AND NORTH 
OF EAST DEVONSHIRE AVE TO INCLUDE: 10 BUS 
BAYS, 10 SHELTERS/CANOPIES, 20 PARKING SPACES, 1 
TRAFFIC SIGNAL AT DEVONSHIRE & CARMALITA, 1 
CONTROLLED INTERSECTION AT DEVONSHIRE AND 
JUANITA; STORAGE AND RESTROOM FACILITY. (FTA 
5339: FY15 $1,626 (URBAN) ; FY16 $317 AND FY17 $326 
(SMALL URBAN). 

12/31/2030 12/31/2030 12/31/2030 ON SCHEDULE. NO CHANGE IN 
COMPLETION DATE FROM 2020 
RTP. 
 
IN ENVIRONMENTAL 
DOCUMENT/PRE-DESIGN 
PHASE (PAED). 
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TABLE III-3.2   RIVERSIDE COUNTY COMPLETED/CORRECTED TCMS 

LEAD  
AGENCY 

PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

BEAUMONT RIV171204 IN THE CITY OF BEAUMONT: 8TH STREET BIKE LANE 
AND SIDEWALK IMPROVEMENTS BETWEEN 
PENNSYVANIA AVE AND XENIA AVE APPROX. 6,800 
LINEAR FEET OF SIDEWALK AND CLASS III BIKE 
LANES ALONG 8TH ST. 

12/31/2018 12/31/2018 COMPLETE   

LAKE 
ELSINORE 

RIV171205 IN THE CITY OF LAKE ELSINORE: INSTALLATION OF 
MISSING LINK SIDEWALKS ON CHANEY STREET 
FROM W. FLINT ST TO W. SUMNER AVE APPROX. 1,800 
LF; ON W. SUMNER AVE, MOHR ST AND DAVID ST 
BETWEEN CHANEY ST AND W. LAKESHORE DR 
APPROX. 910 LF; AND ON W. LAKESHORE DR 
BETWEEN MACHADO ST AND WISE ST APPROX. 1,350 
LF. 

12/31/2019 12/31/2019 COMPLETE   

MORENO 
VALLEY 

RIV151202 IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
MORENO VALLEY - DESIGN AND CONSTRUCTION OF 
ITS, INCLUDING AN ETHERNET FIBER-OPTIC 
BACKBONE SYSTEM, CCTV CAMERAS AT 26 KEY 
INTERSECTIONS, AND NEW TRAFFIC SIGNAL 
CONTROLLERS AT EXISTING 43 SIGNALIZED 
INTERSECTIONS (CMAQ PM 2.5 BENEFITS .21 KG/DAY) 

12/31/2016 3/31/2020 COMPLETE   

RIVERSIDE 
COUNTY 

RIV140838 IN WESTERN RIVERSIDE CO. FOR THE COUNTY OF 
RIVERSIDE IN MEAD VALLEY-CLARK ST S/W & 
INTERSECTION SAFETY IMPROVEMENTS:  ON 
EASTSIDE OF CLARK ST B/W RIDER ST AND CAJALCO 
RD, CONSTRUCT APPROX. 2,000 L.F. OF CONCRETE 
SIDEWALK, CURB & GUTTER, PAVEMENT 
IMPROVEMENTS, NEW CURB RAMPS MEETING 
LATEST ADA REQS, DRIVEWAY APPROACHES, SIGNS, 
MARKINGS, & OTHER INCIDENTAL ITEMS TO 
IMPROVE PEDESTRIAN SAFETY. 

12/31/2021 12/31/2021 COMPLETE   

RIVERSIDE 
COUNTY 

RIV151210 IN WESTERN RIVERSIDE COUNTY FOR THE COUNTY 
OF RIVERSIDE - CONSTRUCTION OF A 7.2 MILE 
MULTI-MODAL URBAN TRAIL ALONG THE SALT 
CREEK FLOOD CONTROL CHANNEL BETWEEN THE 
COMMUNITIES OF HEMET, MENIFEE AND CANYON 
LAKE. THE MULTI-MODAL TRAIL WILL INCLUDE A 16 
FT WIDE CLASS I BIKEWAY AND 12 FT WIDE 
DECOMPOSED GRANITE PEDESTRIAL TRAIL TOLL 
CREDITS $584K USED FOR CON IN FY18/19. 

12/31/2018 12/31/2019 COMPLETE   
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TABLE III-3.2   RIVERSIDE COUNTY COMPLETED/CORRECTED TCMS 

LEAD  
AGENCY 

PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

RIVERSIDE 
COUNTY 
TRANS 
COMMISSION 
(RCTC) 

RIV071267 I-15 IN RIVERSIDE COUNTY: CONSTRUCT 4 TOLL 
EXPRESS LANES (TEL) (2 TEL EA DIR) FROM CANTU-
GALLEANO RANCH RD. TO HIDDEN VALLEY PKWY 
AND FROM THE END OF SR91 TEL TO EL CERRITO RD., 
AND CONSTRUCT 2 TEL (1 TEL EA DIR) FROM SR60 TO 
CANTU-GALLEANO RANCH RD., FROM HIDDEN 
VALLEY PKWY TO THE END OF SR91 TEL, AND FROM 
EL CERRITO RD TO CAJALCO RD.  ADVANCE SIGNAGE 
WILL BE INSTALLED AT THE SOUTH END BTWN PM 
34.7 TO PM 36.6 (CAJALCO RD) & AT THE NORTH END 
BTWN PM 51.4 (SR60) TO PM 1.3 IN SB CO. 

12/31/2020 12/31/2020 COMPLETE   

RIVERSIDE 
TRANSIT 
AGENCY 

RIV160201 IN WESTERN RIVERSIDE CO FOR RTA - NEW EXPRESS 
BUS SERVICE: ROUTE 200 AND 205 CREATED TO 
SUPPORT INCREASED COMMUTER TRANSIT, 
UTILIZING THE NEW SR91 EXPRESS LANES FROM NO. 
RIVERSIDE CO TO ORANGE CO. BOTH ROUTES WILL 
PROVIDE PEAK HR EXP SVC TO MAJOR TRANSFER 
HUBS AND MULTI-MODAL STATIONS INCLUDING P-N-
R, EMPLOYMENT CENTERS, & RETAIL DESTINATIONS 
IN RIV & ORANGE COUNTY. 

12/31/2021 N/A COMPLETE   

RIVERSIDE, 
CITY OF 

RIV140843 IN WESTERN RIVERSIDE COUNTY IN THE CITY OF 
RIVERSIDE-WELLS/ARLANZA SIDEWALK 
IMPROVEMENTS: INSTALL ADA RAMPS, DRIVEWAY 
APPROACHES & 27,600 SQ FT OF SIDEWALK ON ONE 
SIDE OF FOUR STREETS (CHALLEN AVE, IVANHOE 
AVE, KENT AVE, BABB AVE) SURROUNDING WELLS 
MIDDLE SCHOOL AND ARLANZA ELEMENTARY 
SCHOOL. TC USED TO MATCH ATP FUNDS 

12/31/2020 N/A COMPLETE   

RIVERSIDE,  
CITY OF 

RIV140844 IN WESTERN RIVERSIDE CO. IN THE CITY OF 
RIVERSIDE - NORTE VISTA SIDEWALK 
IMPROVEMENTS: INSTALL ADA RAMPS, DRIVEWAY 
APPROACHES & 94,200 SQ.FT. OF SIDEWALK ON ONE 
SIDE OF FOUR STREETS (GAYLORD ST, JONES AVE, 
CHADBOURNE AVE, BUSHNELL AVE) NEAR NORTE 
VISTA HIGH SCHOOL, ROSEMARY KENNEDY 
ELEMENTARY SCHOOL, AND TWINHILL 
ELEMENTARY SCHOOL. TC USED TO MATCH ATP 

12/31/2020 12/31/2020 COMPLETE   
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TABLE III-3.2   RIVERSIDE COUNTY COMPLETED/CORRECTED TCMS 

LEAD  
AGENCY 

PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

RIVERSIDE,  
CITY OF 

RIV140852 IN WESTERN RIVERSIDE CO. IN THE CITY OF 
RIVERSIDE – DOWNTOWN & ADJOINING AREAS 
BICYCLE AND PED IMPROVEMENTS: 17 MILES OF 
BIKE LANES, 2,500 FT. OF CONNECTING SIDEWALKS, 
BIKE STATION AT METROLINK, CONNECTIVITY MAP 
KIOSKS, TWO NEW HAWK SIGNALS, BIKE STAGING 
AREA, BIKE SHARE TERMINAL, BIKE CORRALS, BIKE 
BLVD, PEDESTRIAN SIGNALS, WALKING PATH, ALL-
WAY STOP CROSSWALK & NEW SIDEWALK. 

12/31/2020 12/31/2020 COMPLETE   

RIVERSIDE 
TRANSIT 
AGENCY 

RIV151211 IN WESTERN RIVERSIDE COUNTY FOR RTA: 
RAPIDLINK SERVICE ALONG THE RTE 1 SERVICE 
AREA DURING WEEKDAY PEAK COMMUTE PERIODS 
ALONG UNIVERSITY AND MAGNOLIA AVES 
(RIVERSIDE/CORONA CORRIDOR) BETWEEN UCR AND 
CORONA. THIS INCLUDES PURCHASE OF 14 NEW 
BUSES (40 FT) AND OPERATING ASSISTANCE FOR THE 
FIRST THREE TO FIVE YEARS OF SERVICE.  (CMAQ - 
$9,212K) (BENEFITS FOR PM 2.5 = .239 KG/DAY; PM 10 = 
.258 KG/DAY) 

12/31/2020 12/31/2020 COMPLETE   

SAN JACINTO RIV160403 IN WESTERN RIVERSIDE COUNTY FOR THE CITY OF 
SAN JACINTO - INSTALLATION OF APPROX. 36,900 LF 
OF CLASS II AND III BIKE LANES, APPROX 12,900 LF 
OF SIDEWALK, PEDESTRIAN RAMPS, FOUR-WAY 
STOPS, AND TRAFFIC SIGNAL. 

12/31/2024 12/31/2024 COMPLETE   
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TABLE III-3.3   RIVERSIDE COUNTY NEW TCMS 

LEAD  
AGENCY PROJECT ID PROJECT DESCRIPTION 2021 FTIP 

COMPLETION DATE 

CITY OF 
JURUPA 
VALLEY 

RIV160504 IN WESTERN RIVERSIDE COUNTY FOR THE CITY OF JURUPA VALLEY - SRTS PROJECT TO PROVIDE CURB, GUTTER, 
SIDEWALK, AND DIRT TRAILS ALONG MARTIN ST, 48TH ST, AND TROTH ST, INCLUDING LED CROSSWALK 
FLASHERS AT THE MARTIN/BELLEGRAVE INTERSECTION AND CURB BUMP OUTS AT THE MARTIN ST 
INTERSECTIONS. 

12/31/2024 

RIVERSIDE 
COUNTY 
TRANS 
COMMISSION 
(RCTC) 

RIV200105 IN WESTERN RIVERSIDE COUNTY - CONTINUE THE IMPLEMENTATION OF SUBSIDIES FOR ELIGIBLE VANPOOLS 
COMMUTING TO WORKSITES IN WESTERN COUNTY. 

12/30/2030 
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SAN BERNARDINO COUNTY 

 

TABLE III-4.1   SAN BERNARDINO COUNTY TCMS SUBJECT TO TIMELY IMPLEMENTATION 

LEAD 
AGENCY 

PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

FONTANA 20131506 IN FONTANA: SAN SEVAINE TRAIL (PHASE 1, SEG 2) 
NORTH/SOUTH 1.25 MILE LONG, 12 FT WIDE PAVED 
MULTI-USE TRAIL FROM BANYAN ST. TO THE PACIFIC 
ELECTRIC TRAIL IN FONTANA 

12/31/2020 6/30/2021 6/30/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

OMNITRANS 20150307 COUNTY-WIDE VANPOOL PROJECT (ONGOING)(TDC: 
FY15/16 CMAQ CON $460k) 

6/30/2016 2030 2030 ON-GOING PROGRAM. NO 
DELAY. 

OMNITRANS 20151301 REDLANDS PASSENGER RAIL PROGRAM (RPRP): 
EXTEND METROLINK RAIL SERVICE TO REDLANDS. 

12/31/2020 12/31/2021 12/31/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

SBCTA 201186 AT SR-210/BASE LINE IC: RECONSTRUCT/WIDEN BASE 
LINE BETWEEN CHURCH AVE AND BOULDER AVE 
FROM 4 TO 6 THROUGH LANES AND EXTEND LEFT 
TURN LANES, WIDEN RAMPS – WB EXIT 1 TO 3 LANES, 
WB AND EB ENTRANCES 1 TO 3 LANES INCLUDING 
HOV PREFERENTIAL LANES (EA 1C970) 

6/1/2021 6/1/2021 6/1/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
CONSTRUCTION/PROJECT 
IMPLEMENTATION BEGINS. 

VARIOUS 
AGENCIES 

20159902 I-10 CORRIDOR EXPRESS LANE WIDENING (PHASE 1): 
FROM SAN ANTONIO AVE TO I-10/I-15 IC; IMPLEMENT 
2 EXPRESS LNS IN EACH DIRECTION FOR A TOTAL OF 
4 GENERAL PURPOSE AND 2 EXPRESS LNS IN EACH 
DIRECTION AND AUX LANE WIDENING, 
UNDERCROSSINGS, OVERCROSSINGS, AND 
RECONSTRUCTION OF RAMPS AND LANE 
TRANSITIONS WHERE NEEDED. 

3/1/2022 8/1/2022 10/1/2022 OBSTACLES ARE BEING 
OVERCOME. 
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TABLE III-4.2   SAN BERNARDINO COUNTY COMPLETED/CORRECTED TCMS 

LEAD AGENCY PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 

2021 FTIP PROJECT 
STATUS 

SBCTA 2011150 SOUTH COAST AIR BASIN RIDESHARE PROGRAM 
(ONGOING)(TOLL CREDITS ARE BEING USED AS 
MATCH FOR CMAQ IN FY16/17 $208, FY18/19 $208) 

12/1/2015 12/31/2020 COMPLETE   

SAN BERNARDINO 
COUNTY 
TRANSPORTATION 
AUTHORITY 

20150108 BICYLE AND PEDESTRIAN ACCESSIBILITY 
IMPROVEMENTS ALONG SIX METROLINK TRANSIT 
STATIONS (MONTCLAIR, UPLAND, RANCHO 
CUCAMONGA, FONTANA, RIALTO, AND SAN 
BERNARDINO) PHASE I. (TOLL CREDIT TO MATCH 
ATP IN ALL PHASES) 

12/31/2021 N/A COMPLETE   

 
 
 

TABLE III-4.3   SAN BERNARDINO COUNTY NEW TCMS 

LEAD  
AGENCY 

PROJECT 
ID PROJECT DESCRIPTION 2021 FTIP 

COMPLETION DATE 

SAN BERNARDINO 
COUNTY 
TRANSPORTATION 
AUTHORITY 

20159901 I-15 EXPRESS LANES (CONTRACT 1): CONSTRUCT 1 EXP. LANE IN EACH DIRECTION BETWEEN CANTU-
GALLEANO RANCH RD. AND SR-60 AND 2 EXP. LANES IN EACH DIRECTION BETWEEN SR-60 AND NORTH OF 
FOOTHILL BLVD. 

12/31/2024 

SAN BERNARDINO 
COUNTY 
TRANSPORTATION 
AUTHORITY 

20190015 WEST VALLEY CONNECTOR (WVC - PHASE 1/MILLIKEN ALIGNMENT): A 19 MILE BUS RAPID TRANSIT (BRT) 
SERVICE FROM THE DOWNTOWN POMONA METROLINK STATION TO ONTARIO INTERNATIONAL AIRPORT AND 
THE RANCHO CUCAMONGA METROLINK STATION. 

12/30/2024 

SAN BERNARDINO 
COUNTY 
TRANSPORTATION 
AUTHORITY 

20190702 SBCTA METROLINK STATION ACCESSIBILITY IMPROVEMENT PROJECT - PHASE II: BICYCLE AND PEDESTRIAN 
ACCESSIBILITY IMPROVEMENTS NEAR FIVE METROLINK TRANSIT STATIONS (MONTCLAIR, UPLAND, RANCHO 
CUCAMONGA, FONTANA, AND SAN BERNARDINO). TOLL CREDIT TO MATCH ATP 

5/21/2024 
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VENTURA COUNTY 

 

TABLE III-5.1   VENTURA COUNTY TCMS SUBJECT TO TIMELY IMPLEMENTATION 

LEAD  
AGENCY 

PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

CAMARILLO VEN160103 PLEASANT VALLEY ROAD CLASS 2 BIKE LANES 
PROJECT FROM 5TH STREET TO LAS POSAS ROAD 
(APPROXIMATELY 8,700 FEET) 

12/31/2020 12/31/2022 12/30/2022 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

CAMARILLO VEN190114 IN CAMARILLO, SPRINGVILLE DRIVE BIKE TRAIL - 
EXTENS CLASS I BIKE TRAIL FROM LAS POSAS ROAD 
TO CENTRAL AVENUE APPROXIMATELY 2.2 MILES 

12/29/2023 12/29/2023 12/29/2023 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

MOORPARK VEN181001 IN MOORPARK, EXPAND NORTH RAIL STATION 
PARKING BY 30 SPACES 

4/15/2020 12/15/2020 12/15/2021 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO 
CONSTRUCTION OF SECOND 
ENTRANCE TO METROLINK 
SOUTH PARKING LOT. THE 
ISSUE HAS BEEN RESOLVED. 

OXNARD VEN130101 IN THE NORTHEAST COMMUNITY OF THE CITY OF 
OXNARD, NORTHEAST OF OXNARD 
TRANSPORTATION CENTER. INSTALL 1.9 MI CLASS II 
BIKE LANES, 6.3 MI CLASS III BIKE LANES AND 
IMPROVEMENTS TO 3.69 MI OF EXISTING BIKE 
LANES. BICYCLE BOULEVARDS AND PEDESTRIAN 
IMPROVEMENTS AT RAMONA, CHAVEZ, AND 
LEMONWOOD ELEMENTARY SCHOOLS, AND 
BICYCLE AND PEDESTRIAN IMPROVEMENTS ON 
CLOYNE STREET. 

5/31/2015 12/31/2020 12/30/2020 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E).  

OXNARD VEN130102 ON C STREET FROM VINEYARD AVE TO CHANNEL 
ISLANDS BLVD, CONSTRUCT 4.9 MI OF CLASS II BIKE 
LANES. CONSTRUCT CLASS III BIKE LANES ON 
GUAVA ST/HEMLOCK AVE AND ALONG HILL ST. 

3/1/2015 12/31/2020 12/30/2020 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E).  
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TABLE III-5.1   VENTURA COUNTY TCMS SUBJECT TO TIMELY IMPLEMENTATION 

LEAD  
AGENCY 

PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 
2021 FTIP PROJECT STATUS 

OXNARD VEN150907 OXNARD BLVD.  BICYCLE & PEDESTRIAN FACILITIES 
FROM 101 FREEWAY TO GONZALES ROAD 
APPROXIMATELY 14,800 FEET. 

12/29/2017 12/31/2021 12/31/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

VENTURA 
COUNTY 

VEN190703 IN VENTURA COUNTY, ON POTRERO ROAD 
CONSTRUCT APPROXIMATELY 3.2 MILES OF CLASS II 
BIKE LANES FROM HIDDEN VALLEY ROAD TO 
BRIDGE 231, IN UNINCORPORATED VENTURA 
COUNTY. 

12/15/2020 12/15/2020 12/31/2020 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
IN ENGINEERING/PLANS, 
SPECIFICATIONS AND 
ESTIMATES (PS&E). 

VENTURA 
COUNTY 

VEN171007 IN VENTURA COUNTY AND THE CITY OF THOUSAND 
OAKS ON POTRERO ROAD CONSTRUCT 2.8 MILES OF 
CLASS II BIKE LANES IN THE COUNTY AND 500 FEET 
IN THE CITY OF THOUSAND OAKS FROM BRIDGE #231 
TO .11 MILES EAST OF TRENTWOOD DRIVE. 

8/31/2021 8/30/2021 8/31/2021 ON SCHEDULE. NO CHANGE 
IN COMPLETION DATE FROM 
2020 RTP. 
 
WRONG 2020 RTP 
COMPLETION DATE HAS 
BEEN CORRECTED. 

VENTURA 
COUNTY 
TRANS 
COMMISSION 
(VCTC) 

VEN040405 AUTOMATIC VEHICLE LOCATOR SYSTEM UPGRADE 
FOR REAL-TIME BUS STOP SIGNAGE (ASSOCIATED 
TRANSIT IMPROVEMENT) 

7/1/2018 12/31/2019 9/30/2020 OBSTACLES ARE BEING 
OVERCOME. 
 
DELAY DUE TO TECHNICAL 
DIFFICULTIES. ISSUES HAVE 
BEEN RESOLVED. 

VENTURA 
COUNTY 
TRANS 
COMMISSION 
(VCTC) 

VEN93017 REGIONAL RIDESHARE PROGRAM FOR 18/19, 19/20, 
20/21 AND 21/22. TOLL CREDITS IN THE AMOUNT OF 
$51 PER YEAR FOR 18/19, 19/20, 20/21, AND 21/22. 

2010 6/30/2021 3/18/2025 ON-GOING PROGRAM. NO 
DELAY. 
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TABLE III-5.2   VENTURA COUNTY COMPLETED/CORRECTED TCMS 

LEAD  
AGENCY 

PROJECT 
ID PROJECT DESCRIPTION 

ORIGINAL 
COMPLETION 

DATE 

2020 RTP 
COMPLETION 

DATE 

2021 FTIP 
COMPLETION 

DATE 

2021 FTIP PROJECT 
STATUS 

GOLD COAST 
TRANSIT 
DISTRICT 

VEN151101 PURCHASE 5 BUSES FOR EXPANSION AND OPERATING 
ASSISTANCE DEMONSTRATION FOR VENTURA ROAD 
BUS LINE INCLUDING PUBLIC OUTREACH 

9/28/2018 6/30/2021 COMPLETE FIVE BUSES HAVE BEEN 
DELIVERED. 

SANTA 
PAULA 

VEN111102 SANTA PAULA BIKE TRAIL IMPROVEMENTS 
INCLUDING BIKE/PEDESTRIAN IMPROVEMENTS AT 16 
ADJACENT INTERSECTIONS AND CONSTRUCTION OF 
ONE REST AREA SHADE STRUCTURE, $266 IN TOLL 
CREDITS FOR CONSTRUCTION 

12/29/2017 N/A COMPLETE   

SIMI VALLEY VEN120417 WEST LOS ANGELES AVE. IN SIMI VALLEY, WIDEN 10 
FT TO ADD BIKE LANES AND SIDEWALK FROM THE 
PUBLIC SERVICES CENTER TO WEST CITY LIMIT (1.0 
MILES). (CMAQ INCLUDES TOLL CREDITS OF $15 IN 
PRIOR FOR PE AND $406 IN PRIOR FOR CON. ADD $1 IN 
FY 16-17 FOR CON AND $143 FOR 18/19) 

12/31/2016 12/30/2019 COMPLETE   

VENTURA 
COUNTY 

VEN171008 IN COUNTY, ON CENTRAL AVENUE, CONSTRUCT 2,200 
FEET OF SIDEWALK FROM JOAN WAY TO RIO MESA 
HIGH SCHOOL. 

12/31/2021 9/30/2019 COMPLETE   

VENTURA 
COUNTY 

VEN190111 IN VENTURA COUNTY, CONSTRUCTION OF 1.96 MILES 
OF CLASS II BIKE LANES ALONG SESPE STREET FROM 
SOUTH MOUNTAIN ROAD TO RIVERSIDE AVENUE. 

8/30/2019 11/30/2019 COMPLETE   

VENTURA 
COUNTY 

VEN190112 IN VENTURA COUNTY, CASITAS VISTA ROAD FROM 
VENTURA AVENUE TO SANTA ANA ROAD CLASS II 
BIKE LANES; 1.42 MILES IN LENGTH 

7/30/2019 7/30/2020 COMPLETE   

 

TABLE III-5.3   VENTURA COUNTY NEW TCMS 

LEAD 
AGENCY PROJECT ID PROJECT DESCRIPTION 2021 FTIP 

COMPLETION YEAR 

NONE 
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Overview  

 
As a federally designated Metropolitan Planning Organization (MPO), SCAG is required to adopt 
a Transportation Improvement Program (TIP) for the six-county region comprising Imperial, Los 
Angeles, Orange, Riverside, San Bernardino, and Ventura Counties – also referred to as SCAG’s 
Federal Transportation Improvement Program (FTIP).  The FTIP must include a financial plan that 
complies with federal financial constraint requirements.  In non-attainment and maintenance areas, 
the financial plan must limit the programming of projects for the first two years of the FTIP to 
those for which funds are available or committed (23 CFR 450.324(e)).  Revenues may be 
reasonably available in the third and fourth year of the FTIP to support programming levels for 
that year.  In accordance with 23 U.S. Code Section 134(h) and 23 CFR Section 450.324(e), 
SCAG’s 2021 FTIP demonstrates financial constraint by identifying all transportation revenues 
including local, state, and federal sources available to meet the region’s programming totals.   
 
The policy boards of the region’s county transportation commissions have approved their 
respective programs and committed necessary funds to implement the projects listed in the 2021 
FTIP. SCAG has received final resolutions from each of the county transportation commissions 
certifying financial constraint (see Attachment B).  Additionally, the 2021 FTIP is consistent with 
the adopted Connect SoCal 2020-2045 RTP/SCS (May 7, 2020) as required by the California 
Government Code, Section 65080.   
 
SCAG’s 2021 FTIP utilizes the 2020 State Transportation Improvement Program (STIP) Fund 
Estimate, adopted by the California Transportation Commission on March  25, 2020.  Additionally, 
programming levels for the Surface Transportation Block Grant (STBG) and the Congestion 
Mitigation Air Quality (CMAQ) program are based on estimated distribution of funds provided by 
the California Department of Transportation (Caltrans) to MPOs.  In addition to state and federal 
funded projects, the 2021 FTIP includes local projects that are regionally significant and may 
require federal approval, regardless of funding source.  Local funding sources associated with these 
projects are identified as well.  Consistent with federal guidelines, the 2021 FTIP revenues and 
programming estimates are expressed in year-of-expenditure (or nominal) dollars. 
 

Financial Capacity 
 
2021 FTIP SOURCES AND USES OF FUNDS 
The following financial capacity assessment for the 2021 FTIP shows that programming totals do 
not exceed projected revenues for the SCAG region.  The 2021 FTIP demonstrates financial 
constraint by year, limiting programming of projects in the first two years to those for which funds 
are available or committed.  Additionally, revenues are reasonably available in the third year of 
the 2021FTIP, consistent with programmed levels for that year. 
 
Local, state, and federal funding shares are presented in Figures 1 and 2.  Total funds programmed 
for the SCAG region’s 2021 FTIP is $35.3 billion.  Local funds comprise 56 percent of total dollars 
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programmed in the 2021 FTIP, state funds 28 percent and federal funds 16 percent.  Uses of funds 
in the 2021 FTIP by modal category show that state highway projects total 42 percent of funds 
programmed, transit projects 38 percent, and local highway projects 20 percent. 
 
 
 

 
 
 
 

 
 
 
 
Additional details on revenue sources and uses are presented in the tables located in Attachment 
D.  There are a total of three tables in Attachment D, including a table showing revenue estimates 
for the first four years of the FTIP (FY2020/21 – FY2023/24); a corresponding table showing 
programmed totals; and a final table comparing revenue estimates to the programmed totals. 
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Financial Condition 
 
The 2021 FTIP is consistent with the financial forecasting model developed by SCAG for the 
region’s Connect SoCal-2020–2045 (2020 RTP/SCS)—the long-range transportation plan for the 
six-county SCAG region. The policies and investment strategies of SCAG’s Connect SoCal-2020 
RTP/SCS set the framework for the 2021 FTIP. Further, the financial plan for the Connect SoCal-
2020 RTP/SCS provides a basis for identifying how much money is available to support the 
region’s surface transportation investments. 
 
The financial plan identifies all existing local, state, and federal transportation revenues that are 
committed, available, and reasonably available. The region has successfully secured the necessary 
resources to support transportation investments proposed in past planning cycles and this financial 
plan continues to incorporate recent milestones in realizing additional sources of funds for 
transportation investments. 
 
The SCAG region relies heavily on local sales tax measures for the timely delivery of 
transportation projects. While most counties impose a 0.5 percent sales tax to fund transportation 
projects, Los Angeles County levies a 2.0 percent tax—a combination of four permanent half-cent 
sales taxes. Riverside County’s Measure A expires in 2039. Measure I in San Bernardino County 
expires in 2040, followed by Orange County’s Measure M in 2041. Measure D in Imperial County 
expires in 2050. Ventura County is currently the only county in the region without a dedicated 
sales tax for transportation.  
 
In developing the region’s financial plan, SCAG assessed the region’s growth trends and economic 
outlook, stability of revenue streams, debt management policies, and commitments to maintaining 
and operating the region’s transportation system. The following discussion highlights these critical 
areas. 
 

GROWTH TRENDS 
General economic as well as demographic trends and conditions directly impact transportation 
revenues in the SCAG region. The growth trends described in this section were integrated into 
SCAG’s financial forecasting efforts. 
 

Population and Employment Growth 
The SCAG region is the second most populated metropolitan area in the United States. By January 
1, 2019, the region’s population had reached 19.1 million residents. Los Angeles County and 
Orange County account for 57.5 percent of the region’s population growth over the last nine years, 
adding 0.52 million residents, while Riverside and San Bernardino Counties together added 0.35 
million residents. In terms of relative growth, Riverside and Imperial Counties were the fastest 
growing areas in the region. Riverside County grew by 10.3 percent and Imperial County grew by 
7.8 percent. Los Angeles and Ventura Counties were the slowest growing counties, in terms of 
percentage—only 3.5 and 2.6 percent increases, respectively, during the same period (between 
2010 and 2019). 



FINAL 2021 FTIP – TECHNICAL APPENDIX                                     FINANCIAL PLAN 
 

 March 2021 IV-4 
 

  
Population Change 2010‒2019 

2010 2019 Number Percent 

Imperial County 175,200 188,821 13,621 7.77% 

Los Angeles County 9,838,771 10,184,378 345,607 3.51% 

Orange County 3,014,677 3,192,987 178,310 5.91% 

Riverside County 2,196,083 2,422,146 226,063 10.29% 

San Bernardino County 2,043,484 2,168,964 125,480 6.14% 

Ventura County 824,441 846,050 21,609 2.62% 

SCAG Region 18,092,656 19,003,346 910,690 5.03% 
Source: State of California, Department of Finance 
 
The region’s total employment was estimated to be 8.9 million in 2019, increasing by 1.1 million 
employed workers (15.3 percent) since 2010. The largest gains in employment between 2010 and 
2019 were experienced in Los Angeles County, which grew by 592,000 employed workers (13.7 
percent). Riverside and San Bernardino counties grew by over 20 percent (25.8 percent and 20.9 
percent, respectively), adding 216,600 and 160,800 employed workers, respectively.  
 

    
Civilian Employment Change 2010‒2019 

2010 2019 Number Percent 
Imperial County 56,000 58,300 2,300 4.11% 
Los Angeles 
County 4,302,300 4,894,300 592,000 13.76% 

Orange County 1,387,400 1,578,300 190,900 13.76% 
Riverside County  841,300 1,057,900 216,600 25.75% 
San Bernardino 
County 769,900 930,700 160,800 20.89% 

Ventura County 383,400 408,200 24,800 6.47% 
SCAG Region 7,740,300 8,927,700 1,187,400 15.34% 

Source: State of California, Employment Development Department 
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Income  
Income is one of the most important indicators of economic well-being in the region. In 2010, per 
capita income of the region was approximately $48,793 (in 2018 dollars). By 2018, per capita 
income grew to $57,840, an increase of 18.5 percent, adjusted for inflation. If the SCAG region 
was a state, it would rank as the 13th highest per capita income in 2018. 
 

  
Per Capita 

Income (2018$) 
Change 2010‒

2018 
2010 2018 Number Percent 

Imperial County $34,680  $36,974  $2,294  6.62% 
Los Angeles 
County $51,330  $62,224  $10,894  21.22% 

Orange County $58,601  $69,268  $10,667  18.20% 
Riverside County $36,143  $40,637  $4,494  12.43% 
San Bernardino 
County $34,810  $40,316  $5,506  15.82% 

Ventura County $54,053  $61,712  $7,659  14.17% 
SCAG Region $48,793  $57,840  $9,047  18.54% 

Source: U.S. Department of Commerce, Bureau of Economic Analysis 
 

ECONOMIC OUTLOOK  
Overall economic conditions play a large role in determining the level of revenues available for 
transportation. Although it is difficult to predict the future, SCAG’s financial model takes a 
conservative approach in forecasting revenues. The approach includes maintaining historical 
growth trends for key revenue sources, including locally generated sales tax revenues as well as 
both state and federal gas tax revenues. 
 

Inf lat ion 
The effect of inflation can be significant, causing both costs and revenues to be higher in nominal 
dollar terms. SCAG’s revenue model utilizes historical inflation trends as measured by the Gross 
Domestic Product (GDP) Price Deflator—an approach consistent with that used by the Federal 
Office of Management and Budget in preparing the Budget of the United States Government. 
Figure 3 shows inflation trends since World War II as measured by the GDP Price Deflator. 
Inflation has varied considerably over the long term, but has trended between 2 and 4 percent. On 
the basis of this information, a 2.2 percent inflation rate was used in the 2020 RTP/SCS financial 
plan to adjust constant dollar revenue forecasts into nominal (or year-of-expenditure) dollars. 



FINAL 2021 FTIP – TECHNICAL APPENDIX                                     FINANCIAL PLAN 
 

 March 2021 IV-6 
 

FIGURE 3 HISTORICAL INFLATION TRENDS 

 

Source: Office of Management and Budget 

 

Construction Cost Increases 
While inflation clearly affects the nominal dollars reported for future revenues, the rise in 
construction costs can further erode the purchasing power of transportation revenues. Figure 4 
shows the increase and decline in California highway construction costs since the early 1970s. The 
United States Army Corps of Engineers Index for Roads, Railroads, and Bridges shows similar 
trends. While the recent correction in construction costs has slowed the longer-term increase in 
costs, the growth still remains above general inflation. The 2020 RTP/SCS financial plan uses a 
4.5 percent annual inflation factor to estimate future, nominal costs. The faster increase in 
construction costs than in revenues contributes to a decline in purchasing power for transportation 
funding over the planning period. 
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FIGURE 4 HIGHWAY PROJECT COSTS 

 

Source: California Department of Transportation 

 

Retai l  Sales Growth 
Changes in personal consumption and the overall population are the main contributors to the 
growth in retail sales. Over the 30-year period from FY1985 to FY2015, statewide retail sales 
averaged an annual growth rate of 1.5 percent in real terms (when the effects of inflation are 
eliminated). The Connect SoCal-2020 RTP/SCS financial plan assumes retail sales growth ranging 
from -0.1 percent to 3.2 percent annually in real terms.  
 

Status of the Federal Highway Trust Fund  
The Federal Highway Trust Fund provides federal highway and transit funding from a nationally 
imposed 18.3-cent per gallon gasoline tax. Since 2008, the Trust Fund has failed to meet its 
obligations and has required the United States Congress to authorize $141.1 billion in transfers 
from the General Fund to keep it solvent. The negative balances shown in Figure 5 illustrate the 
projected inability of the Trust Fund to pay its obligations into the highway account. 
 
At the time of the Connect SoCal-2020 RTP/SCS adoption, nearly a decade has passed without 
substantive Congressional agreement on a long-term solution to provide adequate funding for the 
Trust Fund. The Fixing America’s Surface Transportation Act relies on $70 billion of one-time, 
non-user fees to keep the Trust Fund solvent through 2020. It does not address the present, long-
term structural deficiency that exists in funding the Trust Fund. Although the Connect SoCal-2020 
RTP/SCS assumes that Congress will reach agreement on reauthorizing federal spending for 
transportation programs over the Plan horizon, the core revenues available from the Trust Fund 
are expected to decline due to increasing fuel efficiency and other factors. 
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FIGURE 5 STATUS OF THE FEDERAL HIGHWAY TRUST FUND 

 

Source: Congressional Budget Office and Federal Highway Administration 

 

Status of the State Highway Account 
SB 1 increased the state gas excise tax from 18 cents per gallon to 47.3 cents per gallon (as of July 
1, 2019), and further indexed the gas tax to inflation going forward. Prior to passage of SB 1, the 
state gas excise tax rate of 18 cents per gallon remained unadjusted for more than 20 years. Gas 
tax revenues remain the primary source of funding for the State Highway Operation and Protection 
Program (SHOPP), which funds projects to maintain the state highway system. As shown in 
FIGURE 6, previous levels of funding have been considerably less than actual needs. Statewide, 
the 2018 Ten-Year SHOPP Plan identifies $85.8 billion in statewide needs, while available funding 
is only $44.9 billion. While SB 1 provides a key down payment, continued underinvestment in the 
maintenance needs of the state highway system will only increase the cost of bringing our highway 
assets back to a state of good repair.  
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FIGURE 6 STATUS OF THE STATE HIGHWAY OPERATION AND PROTECTION PROGRAM 

 

Source: California Department of Transportation 

 

Operating and Maintaining the Region’s 
Transportation System 
A core component of the region’s system management strategy is protecting our investment in the 
current transportation infrastructure. The region has invested billions of dollars in developing its 
multimodal transportation system and must protect these investments for current and future 
generations. In accordance with federal guidance on fiscal constraint, the SCAG region addresses 
system-level operation and maintenance needs in addition to estimating costs associated with 
capital expansion projects in both the RTP/SCS and the FTIP. 
 

HIGHWAY AND REGIONAL ARTERIAL SYSTEM OPERATION 
AND MAINTENANCE (O&M) COSTS 
As a part of the region’s commitment to preserving existing transportation assets, costs associated 
with operating and maintaining both the state highway and arterial systems are reflected in 
SCAG’s financial forecasting model. SCAG’s Connect SoCal-2020 RTP/SCS identifies a total of 
$68.0 billion in costs (through FY2045) to operate and maintain the region’s state highway and 
arterial systems. SCAG recognizes the importance of obtaining additional funding to achieve this 
level of investment. As such, SCAG continues to maintain the importance of adjusting the federal 
and state gas taxes and ultimately (post-2030) transitioning to a mileage-based user fee to maintain 
historical purchasing power. 
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TRANSIT O&M COSTS 
Future transit O&M costs depend on a variety of factors, such as future revenue-miles of service, 
labor contracts, and age of rolling stock. Over the last decade, these O&M costs grew by up to 5 
percent annually, depending on the transit operator.  (see Figure 7).  
 
FIGURE 7 GROWTH IN TRANSIT OPERATING AND MAINTENANCE COSTS 

 

Source: SCAG Analysis of National Transit Database Statistics 

 
In SCAG’s Connect SoCal-2020 RTP/SCS financial forecasting model, transit O&M costs are 
estimated based upon historical increases: 
 

• The regional average increase (3.3 percent) is used for most operators. 
 

• For Los Angeles County, the financial plan relies on detailed forecasts from the county 
transportation commission. These forecasts are consistent with historical data. 
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The Connect SoCal-2020 RTP/SCS financial forecast identifies $200.5 billion in transit and 
passenger rail O&M costs through FY2045. 
 

Debt Management Policies 
The local county transportation commissions in the SCAG region issue both short- and long-term 
debt on an as-needed basis. Primarily secured by local sales tax programs, long-term debt has been 
issued to fund a portion of the capital development costs of transportation systems throughout the 
region where doing so is cost-effective, fiscally prudent, and enhances the ability to facilitate 
project delivery. Short-term debt instruments have included commercial paper, tax and revenue as 
well as grant anticipation notes to provide interim cash for projects. In the SCAG region, general 
policies in the sale and management of debt have been to issue bonds subject to debt limitations; 
to maintain strong debt service coverage requirements; to obtain the highest possible credit ratings 
and the lowest cost of borrowing; as well as to minimize risk exposure. Debt service obligations 
over the Connect SoCal-2020 RTP/SCS planning horizon total $35.6 billion for the region.  
 

Conclusion 
 
The financial conditions presented provide the overall context for the 2021 FTIP. Incorporating 
the analytical framework presented in this section to better gauge the region’s financial capacity, 
the Regional Funding and Expenditure Tables in Attachment D reflect a comprehensive 
investment package consistent with the region’s long-term transportation vision as delineated in 
the adopted Connect SoCal-2020 RTP/SCS. Further, the 2021 FTIP for the SCAG region is 
financially constrained in accordance with 23 U.S. Code Section 134(h) and 23 CFR Section 
450.324(e). All programming totals are consistent with projected revenues. The policy boards of 
the region’s county transportation commissions have approved their respective programs and 
committed funds to implement the projects listed in the 2021 FTIP. County resolutions are 
included in Attachment B to demonstrate financial commitment to these projects. Additional 
documentation is provided in the following supplementary attachment section. 
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  2021 FTIP FUND SOURCE LISTING   

FUND TYPE DESCRIPTION 
FUND 
SOURCE 

1103 FHSR-RAIL-HIGHWAY CROSSING HAZARD FEDERAL 
1112 RECREATIONAL TRAILS FEDERAL 
2006EAR FFY 2006 APPROPRIATIONS EARMARKS FEDERAL 
2008EAR FFY 2008 APPROPRIATIONS EARMARKS FEDERAL 
2009EAR FFY 2009 APPROPRIATIONS EARMARKS FEDERAL 
2010EAR FFY 2010 APPROPRIATIONS EARMARKS FEDERAL 
2011FDG 2011 FED DISC GRANTS FEDERAL 
5207 INTELLIGENT TRANS SYS FEDERAL 
5303 METROPOLITAN PLANNING PROGRAM – 5303 FTA 
5304 METROPOLITAN PLANNING PROGRAM – 5304 FTA 
5305 METROPOLITAN PLANNING PROGRAM – 5305 FTA 
5307 FTA 5307 UZA FORMULAR FTA 
5307-OP FTA 5307-OPERATING FTA 
5307-TR FTA 5307 (FHWA TRANSFER FUNDS) FTA 
5307CAM CAMARILLO URBANIZED AREA FTA 
5307ECC 5307 EL CENTRO-CALEXICO URBANIZED AREA FTA 
5307H HEMET URBANIZED AREA FTA 
5307IC INDIO-CATHEDRAL CITY URBANIZED AREA FTA 

5307LA 
LOS ANGELES/LONG BEACH/SANTA ANA 
URBANIZED AREA FTA 

5307LP LANCASTER/PALMDALE URBANIZED AREA FTA 

5307MT 
MURRIETA-TEMECULA-MENIFEE URBANIZED 
AREA FTA 

5307MV MISSION VIEJO URBANIZED AREA FTA 
5307OX OXNARD URBANIZED AREA FTA 

5307RS 
RIVERSIDE/SAN BERNARDINO URBANIZED 
AREA FTA 

5307SC SANTA CLARITA URBANIZED AREA FTA 
5307SV SIMI VALLEY URBANIZED AREA FTA 
5307TO THOUSAND OAKS URBANIZED AREA FTA 

5307VH 
VICTORVILLE-HESPERIA URBANIZED AREA - 
FP FTA 

5308 CLEAN FUEL FORMULA FTA 
5309a FTA 5309(A) GUIDEWY FTA 
5309b FTA 5309(B) NEW RAIL FTA 
5309c FTA 5309(C) BUS FTA 
5310 FTA 5310 ELD AND DISABI FTA 
5310-TR FTA 5310 (FHWA TRANSFER FUNDS) FTA 
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  2021 FTIP FUND SOURCE LISTING   

FUND TYPE DESCRIPTION 
FUND 
SOURCE 

5310CAM CAMARILLO URBANIZED AREA - EM FTA 
5310H HEMET URBANIZED AREA - EM FTA 

5310IC 
INDIO-CATHEDRAL CITY URBANIZED AREA - 
EM FTA 

5310LA 
LOS ANGELES -LONG BEACH-ANAHEIM 
URBANIZED AREA - EM FTA 

5310LP 
LANCASTER-PALMDALE URBANIZED AREA - 
EM FTA 

5310MT 
MURRIETA-TEMECULA-MENIFEE URBANIZED 
AREA - EM FTA 

5310MV MISSION VIEJO URBANIZED AREA - EM FTA 
5310OX OXNARD URBANIZED AREA - EM FTA 

5310RS 
RIVERSIDE-SAN BERNARDINO URBANIZED 
AREA - EM FTA 

5310SC SANTA CLARITA URBANIZED AREA - EM FTA 
5310SV SIMI VALLEY URBANIZED AREA - EM FTA 
5310TO THOUSAND OAKS URBANIZED AREA - EM FTA 

5310VH 
VICTORVILLE-HESPERIA URBANIZED AREA - 
EM FTA 

5311 
5311 - NONURBANIZED AREA FORMULA 
PROGRAM FTA 

5311 PR FTA 5311 NON UZA - PRIOR OBL FTA 
5311F 5311F - INTERCITY BUS FTA 
5312 NATIONAL RESEARCH AND TECHNOLOGY FTA 
5313 STATE PLNG AND RESEARCH FTA 
5316 FTA 5316 JOB ACCESS PROGRAM FTA 
5317 FTA 5317 NEW FREEDOM PROGRAM FTA 
5320 5320 - TRANSIT IN THE PARKS FTA 
5324 5324 - EMERGENCY RELIEF PROGRAM FTA 

5329 
5329 - PUBLIC TRANSPORTATION SAFETY 
PROGRAM FTA 

5337 5337 - STATE OF GOOD REPAIR GRANTS FTA 
5337-SGR 5337 STATE OF GOOD REPAIR FTA 
5337CAM CAMARILLO URBANIZED AREA - SGR FTA 

5337LA 
LOS ANGELES -LONG BEACH-ANAHEIM 
URBANIZED AREA - SGR FTA 

5337LP 
LANCASTER-PALMDALE URBANIZED AREA - 
SGR FTA 

5337MV MISSION VIEJO URBANIZED AREA - SGR FTA 
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  2021 FTIP FUND SOURCE LISTING   

FUND TYPE DESCRIPTION 
FUND 
SOURCE 

5337OX OXNARD URBANIZED AREA - SGR FTA 

5337RS 
RIVERSIDE-SAN BERNARDINO URBANIZED 
AREA FTA 

5337SV SIMI VALLEY URBANIZED AREA - SGR FTA 
5337TO THOUSAND OAKS URBANIZED AREA - SGR FTA 

5339 
5339 - BUS AND BUS FACILITIES FORMULA 
GRANTS FTA 

5339C 
LOW OR NO EMISSION VEHICLE PROGRAM – 
5339(C) FTA 

5339CAM CAMARILLO URBANIZED AREA - BFG FTA 
5339H HEMET URBANIZED AREA - BFG FTA 

5339IC 
INDIO-CATHEDRAL CITY URBANIZED AREA - 
BFG FTA 

5339LA 

LOS ANGELES -LONG BEACH-ANAHEIM 
URBANIZED 
AREA - BFG FTA 

5339LP 
LANCASTER-PALMDALE URBANIZED AREA - 
BFG FTA 

5339MT 
MURRIETA-TEMECULA-MENIFEE URBANIZED 
AREA - BFG FTA 

5339MV MISSION VIEJO URBANIZED AREA - BFG FTA 
5339OX OXNARD URBANIZED AREA - BFG FTA 

5339RS 
RIVERSIDE-SAN BERNARDINO URBANIZED 
AREA - BFG FTA 

5339SC SANTA CLARITA URBANIZED AREA - BFG FTA 
5339SV SIMI VALLEY URBANIZED AREA - BFG FTA 
5339TO THOUSAND OAKS URBANIZED AREA - BFG FTA 
5339VH VICTORVILLE-HESPERIA URBANIZED AREA FTA 

5340 
GROWING STATES AND HIGH DENSITY 
STATES FORMULA  FTA 

5394 ROGAN HR5394 FEDERAL 
AB2766 STATE AB2766 STATE 
ADCONST LOCAL - ADVANCED CONSTRUCTION LOCAL 
AGCY-AC AGENCY - ADV CONSTRUCTION LOCAL 
AGENCY AGENCY LOCAL 
AIR AIR BOARD LOCAL 
ALTFUEL CEC-ALTERNATIVE FUEL STATE 
AMTRAK AMTRAK FEDERAL 
AR-5307 ARRA - FTA 5307 FTA 
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  2021 FTIP FUND SOURCE LISTING   

FUND TYPE DESCRIPTION 
FUND 
SOURCE 

AR-5309 ARRA - FTA 5309 FTA 
AR-5311 ARRA - FTA 5311 FTA 

AR-FLH 
ARRA - FEDERAL LANDS HIGHWAYS 
PROGRAM FEDERAL 

AR-RSTP 

ARRA - REGIONAL SURFACE 
TRANSPORTATION 
PROGRAM FEDERAL 

AR-STP 
ARRA - SURFACE TRANSPORTATION 
PROGRAM FEDERAL 

AR-TE-S 
ARRA - STATE TRANSPORTATION 
ENHANCEMENT FEDERAL 

ARRA-FRA ARRA - FEDERAL RAILROAD ADMINISTRATION FRA 
ARRA-HM ARRA - HIGHWAY MAINTENANCE (HM) FEDERAL 
ARRA-SH ARRA - SHOPP STATE 
ARRA-TE ARRA - TRANSPORTATION ENHANCEMENT FEDERAL 
ARRAIIP ARRA - STIP IIP FEDERAL 
ARRARIP ARRA - STIP RIP FEDERAL 
ATCMT ADVANCE TRANS AND CONGESTION MGMT FEDERAL 
ATP ACTIVE TRANSPORTATION PROGRAM STATE 
ATP-MPO ACTIVE TRANSPORTATION PROGR–M - MPO STATE 
BENEFIT BENEFIT ASSESS DIST LOCAL 
BIA BU OF INDIAN AFFAIRS FEDERAL 
BOND-SH SHOPP AUGMENTATION STATE 
BONDL BONDS - LOCAL LOCAL 
BR-LOCS BRIDGE LOCAL SEISMIC FEDERAL 

BUILD 
BUILD TRANSPORTATION DISCRETIONARY 
GRANTS FEDERAL 

BUS-PRO BUS AND BUS-RELATED PROJECTS FTA 
CAPTRAD CAP AND TRADE PROGRAM STATE 
CBIP FHWA CORRIDORS AND BORDERS PROGRAM FEDERAL 
CDBG COMMUNITY DEVELOPMENT BLOCK GRANT FEDERAL 

CIIP 
CORRIDOR INFRASTRUCTURE IMPROVEMENT 
PROGRAM FEDERAL 

CITY CITY FUNDS LOCAL 
CMAQ CMAQ FEDERAL 
CMAQ-AC CMAQ-ADVANCE CONSTRUCTION LOCAL 
CMIA CORRIDOR MOBILITY PROGRAM STATE 
CMOYER CARL MOYER FUNDS STATE 
CO COUNTY LOCAL 
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  2021 FTIP FUND SOURCE LISTING   

FUND TYPE DESCRIPTION 
FUND 
SOURCE 

CRD CRD-77J0 FEDERAL 

CT-TIRCP 
TRANSIT AND INTERCITY RAIL CAPITAL 
PROGRAM STATE 

CTSGP 
CALIFORNIA TRANSIT SECURITY GRANT 
PROGRAM STATE 

DBR 
BRIDGE DISCRETIONARY - REPLACEMENT 
/REHABILITATION FEDERAL 

DEMISTE DEMO - ISTEA FEDERAL 
DEMO DEMO-PRE ISTEA FEDERAL 
DEMOACE DEMO - SAFETEA LU ACE FEDERAL 
DEMOSTL DEMO-SAFETEA-LU FEDERAL 
DEMOT21 DEMO - TEA 21 FEDERAL 

DEMSTLAC 
DEMO SAFETEA-LU ADVANCE 
CONSTRUCTION LOCAL 

DEV FEE DEVELOPER FEES LOCAL 
DOC DEPT COMMERCE FEDERAL 
DOD DEFENSE FUNDS FEDERAL 
DS-NH-G GARVEE DEBT SERVICE PAYMENT FEDERAL 
EARREPU 2016 EARMARK REPURPOSING FEDERAL 
EARREPU 2017 EARMARK REPURPOSING FEDERAL 
EARREPU 2019 EARMARK REPURPOSING FEDERAL 
EARREPU 2020 EARMARK REPURPOSING FEDERAL 
ECREC ECONOMIC RECOVERY LOCAL 
ECREC-T ECONOMIC RECOVERY - TRANSIT LOCAL 
EDA EDA GRANT FEDERAL 
ER-LOC EMERGENCY RELIEF - LOCAL FEDERAL 
ER-S EMERGENCY RELIEF - STATE STATE 
ER-STATE STATE EMERGENCY REPAIR STATE 
ERVTUMF EASTERN RIV TUMF LOCAL 
FARE FARE REVENUE LOCAL 
FBP FERRY BOAT FORMULA PROGRAM LOCAL 
FEE FEE LOCAL 
FEMA FEMA FEDERAL 

FERRY 
CONSTRUCTION OF FERRY BOATS AND 
FERRY TERMINAL FACILITIES FEDERAL 

FERRY-D 1064 FERRY DISCRETIONARY STATE 
FLAP FEDERAL LANDS ACCESS PROGRAM FEDERAL 
FLH FEDERAL LANDS HIGHWAYS PROGRAM FEDERAL 
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  2021 FTIP FUND SOURCE LISTING   

FUND TYPE DESCRIPTION 
FUND 
SOURCE 

FLTP 
FEDERAL LANDS TRANSPORTATION 
PROGRAM FEDERAL 

FRA 
FEDERAL RAILROAD ADMINISTRATION 
EARMARK FRA 

FTATRANS FTA TRANSFER FROM PRIOR FTIP FTA 
GAS-CITY GAS TAX (SUBVENTION TO CITIES) LOCAL 
GAS-CO GAS TAX (SUBVENTION TO COUNTIES) LOCAL 
GEN GENERAL FUNDS LOCAL 
GEN-CITY CITY GENERAL FUNDS LOCAL 
GEN-CO COUNTY GENERAL FUNDS LOCAL 
GRV-NH NATIONAL HIGHWAY SYSTEM (GARVEE) FEDERAL 
GRV-SH GARVEE BOND FINANCING STATE 
GRV-STP SURFACE TRANS PROG - GARVEE FEDERAL 
HBRR-L BRIDGE - LOCAL STATE 
HBRR-S HBRR - STATE STATE 
HFL HIGHWAYS FOR LIFE FEDERAL 
HM HIGHWAY MAINTENANCE STATE 
HIP HIGHWAY INFRASTRUCTURE PROGRAM (HIP) FEDERAL 
HPP HIGH PRIORITY PROJECTS (HPP) AND DEMO FEDERAL 

HPP-ACC ADVANCED CONSTRUCTION CONVERSION FEDERAL 

HPP-RE 
HIGH PRIORITY PROJECTS PROGRAM – 
ADAVANCE CONSTRUCTION CONVERSION LOCAL 

HRCSA 
HIGHWAY-RAILROAD CROSSING SAFETY 
ACCOUNT FEDERAL 

HRRRP HIGH RISK RURAL ROAD PROGRAM FEDERAL 
HSIP HIGHWAY SAFETY IMPROVEMENT PROGRAM FEDERAL 
HSIP-CT HSIP - CT MINOR PROGRAM FEDERAL 

HSPTB 
HIGH-SPEED PASSENGER TRAIN BOND 
PROGRAM STATE 

HUD HOUSING AND URBAN DEV FEDERAL 
HVIP HYBRID-ZERO-EMISSION TRUCK AND BUS IP FEDERAL 
I INTERSTATE FEDERAL 

IBRC 
INNOVATIVE BRIDGE RESEARCH AND 
CONSTRUCTION PROGRAM FEDERAL 

IM INTERSTATE MAINTENANC FEDERAL 

IM-2764 
INTERSTATE MAINT. DISCRETIONARY - H.R. 
2764 FEDERAL 

IM-4818 INTERSTATE MAINT. HR4818 FEDERAL 
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  2021 FTIP FUND SOURCE LISTING   

FUND TYPE DESCRIPTION 
FUND 
SOURCE 

IM-EAR INTERSTATE MAINTENANC - EARMARK FEDERAL 
IM-IIP INTERSTATE MAINTENANCE - IIP STATE 
IM-RIP INTERSTATE MAINTENANCE - RIP STATE 
IM-SHOP INTERSTATE MAINTENANC-SHOPP STATE 
IMD INTERSTATE MAINTENANCE DISCRETIONARY FEDERAL 

INFRA 
INFRASTRUCTURE FOR REBUILDING 
AMERICA (INFRA) GRANT FEDERAL 

INV INVESTMENT INCOME LOCAL 
IRI-1B INTERCITY RAIL IMPROVEMENTS STATE 
IS INTERSTATE SUBSTITUT FEDERAL 
LBSRA LOCAL BRIDGE SEISMIC RETROFIT ACCOUNT STATE 
LOC-AC LOCAL ADVANCE CONSTRUCTION LOCAL 

LOWNO-CT 
LOW OR NO EMISSION VEHICLE PROGRAM 
(CAP AND TRADE) STATE 

LSRCRTS LOCAL STREET AND ROAD, CONGESTION STATE 
LTF LOCAL TRANS FUNDS LOCAL 
MATCH STATE MATCH STATE 
MEA_R MEASURE R LOCAL 
MELLO MELLO ROOS LOCAL 
MM35 MEASURE M 35% TRANS CON LOCAL 

MMMYSP 
MEASURE M - MULTI YEAR SUBREGIONAL 
PROGRAM LOCAL 

MR02 
MEASURE R 02 - METRO RAIL TRANSIT 
CAPITAL LOCAL 

MR03 MEASURE R 03 - METROLINK CAPITAL LOCAL 
MR05 MEASURE R 05 - RAIL OPERATIONS LOCAL 
MR15 MEASURE R 15 - LOCAL RETURN LOCAL 
MR20B MEASURE R 20B - BUS OPERATIONS LOCAL 
MR20H MEASURE R 20H - HIGHWAY CAPITAL LOCAL 

MR35 
MEASURE R 35 - RAIL BUS RAPID TRANSIT 
CAPITAL LOCAL 

NCIIP 
NAT'L CORRIDOR INFRASTRUCTURE IMP 
PROGRAM FEDERAL 

NH NATIONAL HWY SYSTEM FEDERAL 
NH-GIIP NAT'L HWY - GRANDFATHER IIP STATE 
NH-GRIP NAT'L HWY-GRANDFATHER RIP STATE 
NH-HM NATIONAL HWY SYSTEM - HM STATE 
NH-IIP NATIONAL HWY SYSTEM - IIP STATE 
NH-RIP NATIONAL HWY SYSTEM - RIP STATE 
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  2021 FTIP FUND SOURCE LISTING   

FUND TYPE DESCRIPTION 
FUND 
SOURCE 

NH-SHOP NATIONAL HWY SYSTEM-SHOPP STATE 
NPSF NATIONAL PARK SERVICE FUNDS FEDERAL 

NRTP 
NATIONAL RESEARCH AND TECHNOLOGY 
PROGRAM FTA 

NSBP SCENIC BYWAYS DISCRET FEDERAL 
OES OFFICE OF EMERGENCY SERVICES STATE 
ORA-BCK ORANGE M - TURNBACK LOCAL 
ORA-FWY ORANGE M - FREEWAY LOCAL 
ORA-GMA ORANGE M - GMA LOCAL 
ORA-IIP ORANGE M - IIP LOCAL 
ORA-PAH ORANGE M - MPAH LOCAL 
ORA-RIP ORANGE M - REG I/C LOCAL 
ORA-SIP ORANGE M - SIGNALS LOCAL 
ORA-SSP ORANGE M - SMARTST LOCAL 
ORA-TDM ORANGE M - TDM LOCAL 
ORA-TRN ORANGE M - TRANSIT LOCAL 
ORAFWY2 ORANGE M2 - FREEWAY LOCAL 

ORAM2RC 
ORANGE CO. MEASURE M2 - REGIONAL 
CAPACITY LOCAL 

ORAM2SS 
ORANGE CO. MEASURE M2 - SIGNAL 
SYNCHRONIZATION LOCAL 

ORAM2TR ORANGE CO. MEASURE M2 - TRANSIT LOCAL 
P-TAX PROPERTY TAX LOCAL 
P116 PROP 116 STATE 
PC10 PROP "C10" FUNDS LOCAL 
PC20 PROP "C20" FUNDS LOCAL 
PC25 PROP "C25" FUNDS LOCAL 
PC40 PROP C"40" FUNDS LOCAL 
PC5 PROP "C5" FUNDS LOCAL 

PIDP 
PORT INFRASTRUCTURE  DEVELOPMENT 
PROGRAM FEDERAL 

PLH PUBLIC LAND HWYS FEDERAL 

PNRS 
PROJECTS OF NATIONAL AND REGIONAL 
SIGNIFICANCE FEDERAL 

PNRSAC 
ADV CONSTR. PROJECTS OF NAT'L AND REG'L 
SIGNIFICANCE LOCAL 

PORT PORT FUNDS LOCAL 
PROPA PROP "A" FUNDS LOCAL 
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FUND TYPE DESCRIPTION 
FUND 
SOURCE 

PROPALR PROP "A" LOCAL RETURN LOCAL 
PTA PUBLIC TRANSIT ACCT STATE 
PTA-IIP PUBLIC TRANSIT ACCT - IIP STATE 
PTA-PRI PUBLIC TRANSIT ACCT - PRIOR STIP STATE 
PTA-RIP PUBLIC TRANSIT ACCOUNT - RIP STATE 

PTMISEA 

PUBLIC TRANS MODERINAZATION IMP AND 
SERV. 
ENHANCEMENT ACCT. STATE 

PVT PRIVATE FUNDS LOCAL 
RED REDEVELOPMENT FUNDS LOCAL 
RSTP-AC RSTP - ADVANCE CONSTRUCTION LOCAL 
S-PARK STATE PARK FUNDS STATE 
SB 132 SENATE BILL 132 STATE 

SB1-SFCC 
SB1 SOLUTIONS FOR CONGESTED 
CORRIDORS STATE 

SB1-LPPC 
SB1 LOCAL PARTNERSHIP COMPETITIVE 
FUNDS STATE 

SB1-LPPF SB1 LOCAL PARTNERSHIP FORMULA FUNDS STATE 
SB1-LR SB 1 LOCAL STREETS AND ROADS STATE 
SB1-TCEP SB1TRADE CORRIDOR ENHANCEMENT STATE 
SB1-SGR SB1 STATE OF GOOD REPAIR STATE 
SC3090 STATE CASH (AB 3090) STATE 

SCE129 
SECTION 129 - SURFACE TRANSPORTATION 
PRIORITIES FEDERAL 

SEC112 SECTION 112 FEDERAL 
SEC115 SECTION 115 FEDERAL 
SEC117 SECTION 117 FEDERAL 

SEC125 
SECTION 125 - SURFACE TRANSPORTATION 
PRIORITIES FEDERAL 

SEC190 SECTION 190 GRADE SEPARATION PROGRAM STATE 
SEC330 SECTION 330 FEDERAL 
SH-TCIF SHOPP ADVANCE CONSTRUCTION - TCIF STATE 
SHOPPAC SHOPP - ADVANCE CONSTRUCTION STATE 
SHOPPACP SHOPP AC-PRIOR STATE 

SHPACMIN 
SHOPP ADVANCE CONSTRUCTION (AC) - CT 
MINOR STATE 

SHRP2 STRATEGIC HIGHWAY RESEARCH PROGRAM FEDERAL 
SLP STATE LOCAL PARTNER STATE 
SR2S SAFE ROUTES TO SCHOOL (SR2S) STATE 
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FUND TYPE DESCRIPTION 
FUND 
SOURCE 

SRTS SAFE ROUTE TO SCHOOLS FEDERAL 
ST-CASH STATE CASH STATE 
ST-SPR PARTNERSHIP PLANNING GRANT STATE 
STA STATE TRANSIT ASSIST STATE 

STA-1B 

STATE TRANSIT ASSISTANCE - PROPOSITION 
1B 
FUNDS STATE 

STA-BLA STATE BIKE LANE ACT. STATE 
STA-PUC STATE PUC STATE 
STAL-S STATE LEGIS - STATE STATE 
STAMIN STATE MINOR PROGRAM STATE 
STBG-L SURFACE TRANS BLK GRNT LOCAL FEDERAL 
STBG-R SURFACE TRANS BLK GRNT REGIONAL FEDERAL 
STC-IPPP STATE CASH - IPP PRIOR STATE 
STC-RIPP STATE CASH - RIP PRIOR STATE 
STCASGI STATE CASH - GRANDFATHERED IIP STATE 
STCASHCT STATE CASH - CT MINOR PROGRAM STATE 
STCASHg STATE CASH - GRNDFTHR RIP STATE 
STCASHHM STATE CASH – HM STATE 
STCASHI STATE CASH - IIP STATE 
STCASHP STATE CASH - PRIOR STIP STATE 
STCASHR STATE CASH - RIP STATE 
STCASHS STATE CASH- SHOPP STATE 

STCRSP 
STATE CASH - PRIOR RETROFIT SOUNDWALL 
PROGRAM STATE 

STIM2-L ECONOMIC STIMULUS II – LOCAL FTA 
STIM2-S ECONOMIC STIMULUS II – STATE FEDERAL 
STIP-AC STIP ADVANCE CONS STATE 
STIPACIP STIP ADVANCE CON-IIP STATE 
STIPACRP STIP ADVANCE CON-RIP STATE 
STIPPRI STIP PRIOR STATE 
STP SURFACE TRANS PROG FEDERAL 

STP-2764 
SURFACE TRANSPORTATION PROGRAM - H.R. 
2764 FEDERAL 

STP-3090 
SURFACE TRANSPORTATION PROGRAM AB 
3090 FEDERAL 

STP-GI STP-GRANDFATHER IIP STATE 
STP-GR STP-GRANDFATHER RIP STATE 
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FUND TYPE DESCRIPTION 
FUND 
SOURCE 

STP-HM SURFACE TRANSPORTATION PROGRAM - HM  STATE 
STP-IIP SURFACE TRANS PROG - IIP STATE 
STP-RIP SURFACE TRANS PROG - RIP STATE 
STP-RL RAILWAY-HIGHWAY CROSSINGS FEDERAL 
STP4818 SURFACE TRANS PROG - HR4818 FEDERAL 
STPACIPP STIP ADVANCE CON-PIIP STATE 
STPACRPP STIP ADVANCE CON-PRIP STATE 
STPE STP ENHANCEMENT IPP PRIOR STATE 
STPE-I STP ENHANCE-IIP TEA STATE 
STPE-L STP ENHANCE-LOCAL TEA FEDERAL 
STPE-P STP-ENTRANCEMENT PRIOR STIP STATE 
STPE-PR STP ENHANCE-PRIOR RIP TEA STATE 
STPE-R STP ENHANCE-RIP TEA STATE 
STPE-S STP ENHANCE-SHOPP TEA STATE 
STPE-SH STP ENHANCE-SHOPP TEA STATE 
STPG-L STP SAFETY LOCAL FEDERAL 
STPIIP3 SURFACE TRANS PROG-IIP AB 3090 STATE 
STPL STP LOCAL FEDERAL 
STPL-EX RSTP EXCHANGE FUNDS LOCAL 
STPL-R STP LOCAL - REGIONAL FEDERAL 
STPR SURFACE TRANS. PRIORITIES FEDERAL 
STPR-L STP RAILROAD LOCAL FEDERAL 
STPR-S STP RAILROAD FEDERAL 
STPRIP3 SURFACE TRANS PROG-RIP AB3090 STATE 
STPSHOP SURFACE TRANS PROG-SHOPP STATE 
STSHOPPP STATE CASH-SHOPP PRIOR STATE 
TAP TRANSPORTATION ALTERNATIVES PROGRAM FEDERAL 
TCIF TRADE CORRIDOR PROGRAM STATE 
TCRF TRAFFIC CONGESTION RELIEF STATE 

TCSPPP 
TRANS AND COMM AND SYS PRESRV PILOT 
PROG FEDERAL 

TDA TDA LOCAL 
TDA3 TDA ARTICLE #3 LOCAL 
TDA4 TDA ARTICLE #4 LOCAL 
TDA4.5 TDA ARTICLE #4.5 LOCAL 
TDA8 TDA ARTICLE #8 LOCAL 
THPP TRIBAL HIGH PRIORITY PROJECTS (THPP) FEDERAL 
TI TRANSPORTATION IMPROVEMENTS (TI) NULL 
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FUND TYPE DESCRIPTION 
FUND 
SOURCE 

TIFIA 
TRANSPORTATION INFRASTRUCTURE 
FINANCE & INNOVATION ACT 

INNOVATIVE 
FINANCE 

TIGER TIGER DISCRETIONARY GRANT FEDERAL 
TIGER13 2013 TIGER GRANTS FEDERAL 

TIGGER 
TRANSIT INVESTMENT FOR GREENHOUSE 
GAS AND ENERGY REDUCTION FTA 

TLSP 
TRAFFIC LIGHT SYNCHRONIZATION 
PROGRAM STATE 

TOD 
TRANS ORIENTED DEV PLANNING PILOT 
PROGRAM FTA 

TOLLS TOLLS LOCAL 
TPD TRANS PLNG AND DEV STATE 
TRA FEE TRAFFIC IMPACT FEES LOCAL 

TSSSDR 
TRANSIT SYSTEM SAFETY, SECURITY AND 
DISASTER RESPONSE ACCOUNT STATE 

TTP TRIBAL TRANSPORTATION PROGRAM FEDERAL 
UNIV STATE UNIVERSITY STATE 
VPP VALUE PRICING PILOT PROGRAM FEDERAL 
WRVTUMF WESTERN RIV TUMF LOCAL 
XORA MEASURE M LOCAL 
XRIV RIV CO SALES TAX LOCAL 
XSBD SBD CO MEASURE I LOCAL 
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RESOLUTION NO. 022620-6A 

ICTC APPROVED 
022620-6A 

A RESOLUTION OF THE IMPERIAL COUNTY TRANSPORTATION COMMISSION 
(ICTC) WHICH CERTIFIES THAT ICTC HAS THE RESOURCES TO FUND THE 
PROJECTS IN THE FFY 2020/21-2025/26 TRANSPORTATION IMPROVEMENT 

PROGRAM AND AFFIRMS ITS COMMITMENT TO IMPLEMENT ALL PROJECTS 
IN THE PROGRAM 

WHEREAS, Imperial County is located within the metropolitan 
planning boundaries of the Southern California Association of Governments; and 

WHEREAS, the Fixing America's Surface Transportation Act (FAST Act) requires 
SCAG to adopt a regional transportation improvement program for the metropolitan planning 
area; and 

WHEREAS, the FAST Act also requires that the regional transportation improvement 
program include a financial plan that demonstrates how the transportation improvement 
program can be implemented; and 

WHEREAS, the ICTC is the agency responsible for short-range capital and service 
planning and programming for the Imperial County area within SCAG; and 

WHEREAS, as the responsible agency for short-range transportation planning, the 
ICTC is responsible for the development of the Imperial County Transportation Improvement 
Program, including all projects utilizing federal and state highway/road and transit funds; and 

WHEREAS, the ICTC must determine, on an annual basis, the total amount of funds that 
could be available for transportation projects within its boundaries; and 

WHEREAS, the ICTC has adopted the FFY 2020/21-2025/26 Imperial County 
Transportation Improvement Program with funding for FFY 2020/21 and 2021/22 available and 
committed, and reasonably committed for FFY 2022/23 through 2023/24. 

NOW, THEREFORE, BE IT RESOLVED by the ICTC that it affirms its continuing 
commitment to the projects in the FFY 2020/21-2025/26 Imperial County Transportation 
Improvement Program (TIP); and 

BE IT FURTHER RESOLVED, that the FFY 2020/21-2025/26 Imperial County TIP 
Plan identifies the resources that are available and committed in the first two years and 
reasonably available to carry out the program in the last four years, and certifies that: 

1. Projects in the FFY 2020/21-2025/26 ICTC TIP are consistent with the proposed 
2020 State Transportation Improvement Program scheduled to be approved by the 
California Transportation Commission in March 2020; and 

2. All of the projects in the Imperial County TIP have complete funding identified in the 



Program. 

ICTC APPROVED 
022620-GA 

3. ICTC has the funding capacity in its county Surface Transportation Block Grant 
(STBG) Program and Congestion Mitigation and Air Quality (CMAQ) Program 
allocation to fund all ofthe projects in the FFY 2020/21-2025/26 Imperial County TIP; 
and 

4. The local match for projects funded with federal STBG and CMAQ program funds is 
identified in the TIP. 

5. All the Federal Transit Administration funded projects are programmed within the 
FAST Act Guaranteed Funding levels. 

P ASSSED AND ADOPTED at a regular meeting of the Imperial County Transportation 
Commission held on February 26, 2020. 

By: _ G_"-_J1 _ _ -~--
Chairman 

ATTEST: 

By: OO 
CRIST! LERMA 
Secretary to the Commission 



ATTACHMENT A 

4DMetro 

A RESOLUTION OF THE LOS ANGELES COUNTY METROPOLITAN 
TRANSPORTATION AUTHORITY (LACMTA) CERT·IFYING THAT LOS 

ANGELE COUNTY HAS THE RESOURCES TO FUND THE PROJECTS IN 
THE FFY 2020/21-2025/26 TRANSPORTATION IMPROVEMENT PROGRAM 
AND AFFIRMS ITS COMMITMENT TO IMPLEMENT ALL PROJECTS ,IN THE 

PROGRAM 

WHEREAS, Los Angeles Co·unty ·s located within the metropoUtan planning 
boundaries of the Southern California Association of Governments (SCAG); and 

WHEREAS, the Fixing America's Surface Transportation Act (FAST Act) 
requires SCAG to adopt a regiional transportation improvement program for the 
metropoilitan planning area; and 

WHEREAS, the FAST Act also requires that the regional transportation 
improvement program include a financial plan that demonstrates how the 
transportation ·mprovement program can be implemented; and 

WHEREAS, LACMTA is the agency responsible for short-range capital and 
service planning and programming for the Los Angeles County area within 
SCAG; and 

WHERiEAS, as the responsible agency for short-range transportation 
planning, LACMTA is responsible for the development of the Los Angeles County 
Transportation Improvement Program (TIP), including aU projects utilizing federal 
.and state highway/road and transit funds; and 

WHEREAS, LACMTA must determine, on an annual basis, the total amount 
of funds that could be available for transportation projects within its boundaries; 
and 

WHEREAS, LACMTA has adopted the Federal Fiscal Year (FFY) 2020/21 -
2025/26 Los Angeles County TIIP with funding available and committed for 
FFY 2020/21 and FFY 2021/22 and reasonably expected to be available for 
FFY 2022/23 through FFY 2023/24. 

NOW, THEREFORE, BE IT RESOLVED by the Los Angeles County 
Metropoliitan Transpo:rtation Authority that it affirms its continuing commitment to 
the projects in the FFY 2020/21 - 2025/2026 Los Angeles County TIP; and 



BE IT FURTHE.R RESOLVED, that the FFY 2020/21 -2025/26 Los Angeles 
County TIP Financial Pllan identities the resources that are available and 
committed in the first two years and reasonably expected to be available to carry 
out the program in the last four years, and certifies that 

1. Projects in t;he FY2020/21 - 2025/26 Los Angeles County TIP are 
consistent with the 2020 State Transportation Improvement Program 
scheduled to be approved by the California Transportation 
Commission in March 2020; and 

2. All of the projects ~in the Los Angeles County T~IP have complete 
funding identifi·ed in the 2020 STIP. 

3. Los Ange:les County has the funding capacity 1in its county Surtace 
Transportat11on Bloc'k Grant (STBG) Program and Congestion 
Mitigation and Air Quallity Improvement (CMAQ) Program allocations to 
fund all ·Of the projects in the FFY 2020/21 - 2025/26 Los .Angeles 
County TIP; and 

4. The local match for projects funded with federal STBG and CMAQ 
Program funds is identified in the Los Angeles County TIP; and 

5. All the Federal Transit Administration funded projects are programmed 
within the FAST Act Guaranteed Funding levels. . 

PASSED, APPROVED, AND ADOPTED this .si1J_ day of~. ,2MP 

DATE:D: 
(SEAL) 

CERTIFICATION 

r 
I - I ' I ' I' f 

\ ' 



RESOLUTION NO. 2020-001 OF THE BOARD OF DIRECTORS OF THE 
ORANGE COUNTY TRANSPORTATION AUTHORITY 

FISCAL YEAR 2020-21 TO FISCAL YEAR 2025-26 

FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM 

A RESOLUTION OF THE ORANGE COUNTY TRANSPORTATION AUTHORITY, 
WHICH CERTIFIES THAT OCTA HAS THE RESOURCES TO FUND THE 

PROJECTS IN THE FEDERAL FISCAL YEAR 2020-21 - 2025-26 FEDERAL 
TRANSPORTATION IMPROVEMENT PROGRAM AND AFFIRMS ITS 
COMMITMENT TO IMPLEMENT ALL PROJECTS IN THE PROGRAM 

WHEREAS, Orange County is located within the metropolitan planning boundaries of 
the Southern California Association of Governments (SCAG); and 

WHEREAS, the Fixing America's Surface Transportation Act (FAST Act) requires SCAG to 
adopt a federal transportation improvement program for the metropolitan planning area; 
and 

WHEREAS, the FAST Act also requires that the Federal Transportation Improvement 
Program include a financial plan that demonstrates how the transportation improvement 
program can be implemented; and 

WHEREAS, the Orange County Transportation Authority (OCTA) is the agency 
responsible for short-range capital and service planning and programming for the 
Orange County area within SCAG; and 

WHEREAS, as the responsible agency for short-range transportation planning, OCTA 
is responsible for the development of the Orange County Transportation Improvement 
Program (TIP), including all projects utilizing federal and state highway/road and transit 
funds; and 

WHEREAS, OCTA must determine, on an annual basis, the total amount of funds that 
could be available for transportation projects within its boundaries; and 

WHEREAS, OCTA has adopted the federal fiscal year (FFY) 2020-21 through 
FFY 2025-26 Orange County TIP with funding for FFY 2020-21 and FFY 2021-22 
available and committed, and reasonably committed for FFY 2022-23 through 
FFY 2023-24. 

NOW, THEREFORE, BE IT RESOLVED by OCTA that it affirms its continuing 
commitment to the projects in the FFY 2020-21 through FFY 2025-26 Orange County 
TIP; and 



BE IT FURTHER RESOLVED, that the FFY 2020-21 through FFY 2025-26 
Orange County TIP Financial Plan identifies the resources that are available, and 
committed in the first two years and reasonably available to carry out the program in the 
last four years, and certifies that: 

1. Projects in the FFY 2020-21 through FFY 2025-26 Orange County TIP 
are consistent with the proposed 2020 State Transportation Improvement 
Program (STIP) scheduled to be approved by the California Transportation 
Commission (CTC) in March 2020; and 

2. All of the project phases in the Orange County TIP have complete funding 
identified in the program, except those which will require additional funding in the 
2020 STIP cycle or pending SB 1 (Chapter 5, Statutes of 2017) competitive 
program funds. The STIP is the County's number one priority for funding. 
The Orange County 2020 STIP Regional Transportation Improvement Program, 
as identified in the financial plan, will include sufficient transportation funds to 
complete the project. Therefore, as required by the FAST Act, the CTC finds that 
full funding can reasonably be anticipated to be available for the STIP within the 
time period contemplated for completion. 

3. Orange County has the funding capacity in its County Surface Transportation 
Block Grant (STBG) Program and Congestion Mitigation and Air Quality (CMAQ) 
Program appropriation to fund all of the projects in the FFY 2020-21 through 
FFY 2025-26 Orange County TIP; and 

4. The local match for projects funded with federal STBG and CMAQ Program funds 
is identified in the Orange County TIP, including the use of toll credit or 
transportation development credits. 

5. All the Federal Transit Administration-funded projects are programmed within the 
FAST Act Guaranteed Funding levels. 



PASSED, APPROVED AND ADOPTED this 13th day of January 2020. 

AYES: 

NOES: 

ABSENT: 

ATTEST: 

Chairman Jones, Vice Chairman Do, and Directors Bartlett, Chaffee, 
Delgleize, Hennessey, Hernandez, Mark A. Murphy, Richard Murphy, 
Pulido, Sidhu, and Steel 

Director Wagner 

Directors Davies, Muller, Shaw, and Winterbottom 

Laurena Weinert 
Clerk of the Board 

Steve Jones, Chairman 
Orange County Transportation Authority 

OCTA Resolution No. 2020-001 



RESOLUTION NO. 20-002 

RESOLUTION OF THE RIVERSIDE COUNTY TRANSPORTATION COMMISSION CERTIFYING 

RIVERSIDE COUNTY HAS RESOURCES TO FUND PROJECTS IN THE FEDERAL FISCAL YEARS 

2020/21 THROUGH 2025/26 TRANSPORTATION IMPROVEMENT PROGRAM AND AFFIRMING 

COMMITMENT TO IMPLEMENT ALL PROJECTS IN THE PROGRAM 

WHEREAS, Riverside County is located within the metropolitan planning boundaries of the 

Southern California Association of Governments (SCAG); and 

WHEREAS, the Fixing America Surface Transportation (FAST) Act requires SCAG to adopt a 

regional transportation improvement program for the metropolitan area; and 

WHEREAS, the FAST Act also requires that the regional transportation improvement program 

include a financial plan that demonstrates how the transportation improvement program can be 

implemented; and 

WHEREAS, the Riverside County Transportation Commission (RCTC) is the agency responsible for 

short-range capital and service planning and programming for the Riverside County area within 

SCAG;and 

WHEREAS, as the responsible agency for short-range transportation planning, the RCTC is 

responsible for developing the Riverside County Transportation Improvement Program (TIP), 

including all projects utilizing federal and state highway and transit funds; and 

WHEREAS, the RCTC must determine, on an annual basis, the total amount of funds that could 

be available for transportation projects within its boundaries; and 

WHEREAS, the RCTC has adopted the Federal Fiscal Year (FFY) 2020/21 through FFY 2025/26 

Riverside County TIP with funding for FFY 2020/21 and FFY 2021/22 available and committed, 

and reasonably committed for FFY 2022/23 through FFY 2025/2026. 

NOW, THEREFORE, BE IT RESOLVED by the RCTC that it affirms its continuing commitment to the 

projects in the FFY 2020/21 through FFY 2025/26 Riverside County TIP; and 

BE IT FURTHER RESOLVED, that the FFY 2020/21 through FFY 2025/26 Riverside County TIP 

Financial Plan identifies the resources that are available and committed in the first two years and 

reasonably available to carry out the program in the last four years, and certifies that: 

1. Projects in the FFY 2020/21 through FFY 2025/26 Riverside County TIP are 

consistent with the proposed 2020 State Transportation Improvement Program 

(STIP) scheduled to be approved by the California Transportation Commission in 

March 2020; and 



2. All of the projects in the Riverside County TIP have complete funding identified in 
the Program based on reasonably available funding; and 

3. Riverside County has the funding capacity in its county Surface Transportation 
Program (STP) and Congestion Mitigation and Air Quality Program (CMAQ) 
allocation to fund all of the projects in the FFY 2020/21 through FFY 2025/26 
Riverside County TIP; and 

4. The local match for projects funded with federal STP and CMAQ program funds is 
identified in the TIP; and 

5. All the Federal Transit Administration funded projects are programmed within 
FAST Act Guaranteed Funding Levels. 

APPROVED AND ADOPTED this 11th day of March, 2020. 

BeKJ . Benoit, Chair 
Riverside County Transportation Commission 

ATTEST: 

Lisa Mobley, Cl�rk of the Board 
Riverside Co Jy Transportation Commission 



RES 21-004 

RESOLUTION NO. 21-004 

A RESOLUTION CERTIFYING THAT THE SAN BERNARDINO COUNTY 
TRANSPORTATION AUTHORITY AND OTHER PROJECT SPONSORS HAVE 
RESOURCES TO FUND THE PROJECTS IN THE FEDERAL FISCAL YEARS 
2020/2021 – 2025/2026 TRANSPORTATION IMPROVEMENT PROGRAM AND 

AFFIRMING THE COMMITMENT TO IMPLEMENT ALL OF THE PROJECTS 
IN THE PROGRAM 

WHEREAS, San Bernardino County Transportation Authority (SBCTA) is located within the 
metropolitan planning boundaries of the Southern California Association of Governments (SCAG); and 

WHEREAS, the Fixing America’s Surface Transportation Act (FAST Act) requires SCAG to 
adopt a regional Transportation Improvement Program (TIP) for the metropolitan planning area; and 

WHEREAS, the FAST Act also requires that the regional TIP include a financial plan that 
demonstrates how the TIP can be implemented; and 

WHEREAS, SBCTA is the agency responsible for short-range capital and service planning and 
programming for the San Bernardino County area within SCAG; and 

WHEREAS, as the responsible agency for short-range transportation planning, SBCTA is 
responsible for the development of the San Bernardino County TIP, including all projects utilizing federal 
and state highway/road and transit funds; and 

WHEREAS, SBCTA must determine, on an annual basis, the total amount of funds that could be 
available for transportation projects within its boundaries; and 

WHEREAS, SBCTA has adopted the Federal Fiscal Years 2020/2021-2025/2026 San 
Bernardino County TIP with funding for Federal Fiscal Years 2020/2021 and 2021/2022 available and 
committed, and reasonably available for Federal Fiscal Years 2022/2023 through 2023/2024. 

NOW, THEREFORE, BE IT RESOLVED that SBCTA affirms its continuing commitment to 
the projects in the Federal Fiscal Years 2020/2021-2025/2026 San Bernardino County TIP; and 

BE IT FURTHER RESOLVED, that the Federal Fiscal Year 2020/2021-2025/2026 San 
Bernardino County TIP Financial Plan identifies the resources that are available and committed in the 
first two years and reasonably available to carry out the program in the last four years, and certifies that: 

1. Projects in the Federal Fiscal Year 2020/2021-2025/2026 San Bernardino County TIP are
consistent with the 2020 State Transportation Improvement Program approved by the California
Transportation Commission in March 2020; and

2. SBCTA has the funding capacity in its county Surface Transportation Block Grant (STBG)
Program and Congestion Mitigation and Air Quality (CMAQ) Program allocations to fund all of
the projects in the Federal Fiscal Year 2020/2021-2025/2026 San Bernardino County TIP; and

3. The local match for projects funded with federal STBG and CMAQ Program funds is identified
in the TIP.



RES 21-004 

4. All the Federal Transit Administration funded projects are programmed within the FAST Act
Guaranteed Funding levels.

5. This resolution is effective upon the date of its approval by the SBCTA Board of Directors.

PASSED AND ADOPTED at a meeting of the San Bernardino County Transportation Authority held on 
October 7, 2020. 

________________________________________ 
Frank J. Navarro, President 
San Bernardino County Transportation Authority 

ATTEST: 

________________________________________ 
Marleana Roman, Clerk of the Board 
San Bernardino County Transportation Authority 



RESOLUTION NO. 2020-01 

A RESOLUTION OF THE VENTURA COUNTY TRANSPORTATION COMMISSION WHICH 
CERTIFIES THAT VENTURA COUNTY HAS THE RESOURCES TO FUND THE PROJECTS 

IN THE FFY 2020/21 -2025/26 TRANSPORTATION IMPROVEMENT PROGRAM AND 
AFFIRMS ITS COMMITMENT TO IMPLEMENT ALL PROJECTS IN THE PROGRAM 

WHEREAS, the Ventura County Transportation Commission is located within the metropolitan 
planning boundaries of the Southern California Association of Governments (SCAG); and 

WHEREAS, the Fixing America's Surface Transportation Act (FAST Act) requires 
SCAG to adopt a regional transportation improvement program for the metropolitan planning 
area; and 

WHEREAS, the FAST Act also requires that the regional transportation improvement 
program include a financial plan that demonstrates how the transportation improvement 
program can be implemented; and 

WHEREAS, the Ventura County Transportation Commission is the agency responsible for 
short-range capital and service planning and programming for the Ventura County area within 
SCAG; and 

WHEREAS, as the responsible agency for short-range transportation planning, the 
Ventura County Transportation Commission is responsible for the development of the Ventura 
County Transportation Improvement Program, including all projects utilizing federal and state 
highway/road and transit funds; and 

WHEREAS, the Ventura County Transportation Commission must determine, on an annual 
basis, the total amount of funds that could be available for transportation projects within its 
boundaries; and 

WHEREAS, the Ventura County Transportation Commission has adopted the FFY 2020/21-
2025/26 Ventura County Transportation Improvement Program with funding for FFY 2020/21 
and 2021/22 available and committed, and reasonably committed for FFY 2022/23 through 
2023/24. 

NOW, THEREFORE, BE IT RESOLVED by the Ventura County Transportation Commission 
that it affirms its continuing commitment to the projects in the FFY 2020/21-2025/26 
Ventura County Transportation Improvement Program (TIP); and 

BE IT FURTHER RESOLVED, that the FFY 2020/21-2025/26 Ventura County TIP Financial 
Plan identifies the resources that are available and committed in the first two years and 
reasonably available to carry out the program in the last four years, and certifies that: 

1. Projects in the FFY 2020/21-2025/26 Ventura County TIP are consistent with the 
proposed 2020 State Transportation Improvement Program scheduled to be approved 
by the California Transportation Commission in March 2020. 



2. Ventura County has the funding capacity in its county Surface Transportation Block 
Grant (STBG) Program and Congestion Mitigation and Air Quality (CMAQ) Program 
allocation to fund all of the projects in the FFY 2020/21-2025/26 Ventura County TIP; 
and 

3. The local match for projects funded with federal STBG and CMAQ program funds is 
identified in the TIP. 

4. All the Federal Transit Administration funded projects are programmed within the 
FAST Act Guaranteed Funding levels. 

PASSED, APPROVED AND ADOPTED this 71h day of February 2020. 

ATTEST: 

~ 1£.~ fov 
Vera Vega, Interim Cler of the Comm1ss1on 

APPROVED AS TO FORM: 

Ytf'LO 
ate 
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RESOLUTION NO. 21-630-1 

 

A RESOLUTION OF THE SOUTHERN CALIFORNIA 

ASSOCIATION OF GOVERNMENTS APPROVING THE 

2020/21 – 2025/26 FEDERAL TRANSPORTATION 

IMPROVEMENT PROGRAM (2021 FTIP) 

 

WHEREAS, the Southern California Association of Governments 
(SCAG) is the federally designated Metropolitan Planning Organization 
(MPO) pursuant to 23 U.S.C. §134(d) for the Counties of Imperial, Los 
Angeles, Orange, Riverside, San Bernardino and Ventura, and as such, is 
responsible for the preparation, adoption and regular revision of the 
Regional Transportation Plan (RTP)/Sustainable Communities Strategy (SCS) 
and the Federal Transportation Improvement Program (FTIP) pursuant to 23 
U.S.C. § 134 et seq., 49 U.S.C. § 5303 et seq., and 23 C.F.R. § 450.312; and 

 
WHEREAS, under state law, SCAG is the multicounty designated 

transportation planning agency and, as such, is responsible for preparation 
of the RTP/SCS under California Government Code § 65080 et seq., and the 
FTIP under California Government Code § 65082 and Public Utilities Code § 
130301 et seq.; and 

 
WHEREAS, under federal metropolitan transportation planning law, 

23 U.S.C. § 134 et seq. and implementing regulations under 23 C.F.R. Part 
450, a MPO shall develop and update a FTIP for the metropolitan planning 
area covering a period of no less than four years.  In addition, under state 
law, the FTIP must be updated every two years and submitted to the United 
States Secretary of Transportation (Secretary) so as to be consistent with the 
State Transportation Improvement Program (STIP). The SCAG Regional 
Council adopted and approved the FY 2018/19 – 2023/24 FTIP (2019 FTIP) 
in September 2018; and 

 
WHEREAS, the Legislature enacted SB 1291 on September 18, 2020 

which provides that a metropolitan planning organization or transportation 
planning agency is not required to submit the FTIP to the Secretary for 2020. 

 
WHEREAS, the 2021 FTIP is an update to the 2019 FTIP, and it is a 

staged, multi-year, intermodal program of transportation projects which 
covers six fiscal years, includes a priority list of projects to be carried out in 
the first four fiscal years (2020/21, 2021/22, 2022/23, and 2023/24) and a 
listing of obligated projects from prior years that may require state or 
federal action.  Projects in the additional years (2024/25 and 2025/26) are 
to be considered by the Federal Highway Administration (FHWA) and 
Federal  Transportation  Agency  (FTA)  as  informational.   The  2021 FTIP is  
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composed of approximately 2,000 transportation projects with $35.3 billion dollars programmed in 
fiscal years FY 2020/21 to FY 2025/26; and 

 
WHEREAS, SCAG adopted its 2020 RTP/SCS in May 2020 for federal conformity purposes 

pursuant to 42 U.S.C. § 7506(c)(1) which requires the 2020 RTP/SCS to conform with the applicable 
State Implementation Plan (SIPs) developed for the federal nonattainment and maintenance areas in 
the SCAG region, and 23 U.S.C. § 134(j)(3)(C) and 23 C.F.R. § 450.324(g) requires each project or 
project phase in the 2021 FTIP to be consistent with the 2020 RTP/SCS; and 

 
WHEREAS, 42 U.S.C. § 7506(c)(1) also requires the 2021 FTIP to conform with the applicable 

SIPs developed for the federal nonattainment and maintenance areas in the SCAG region; and 
 
WHEREAS, the 2021 FTIP used the EMFAC2014 model developed by the California Air 

Resources Board (CARB) and approved by the U.S. Environmental Protection Agency (EPA) for 
conformity analysis; and  

 
WHEREAS, 23 C.F.R. §450.330(e) requires that in nonattainment and maintenance areas, 

funding priority be given to timely implementation of transportation control measures (TCMs) contained 
in the applicable SIPs in accordance with the transportation conformity regulations at 40 CFR Parts 51 
and 93; and  

 
WHEREAS, SCAG has worked concurrently with local, state, and federal jurisdictions in a 

continuing, cooperative and comprehensive manner as required by federal and state metropolitan 
transportation planning provisions; and 
 

WHEREAS, 23 C.F.R. §450.330(a) requires each MPO to adopt a public participation program.  
SCAG’s Regional Council adopted an updated Public Participation Plan on September 6, 2018, to serve 
as a guide for SCAG’s public involvement process and provide more explicit details as to SCAG’s 
strategies, procedures and techniques for public participation on the RTP/SCS, FTIP and the Overall Work 
Program (OWP).  Such strategies, procedures and techniques require SCAG to hold a public hearing 
regarding a draft FTIP; and 
 

WHEREAS, SCAG staff has conducted an analysis of the Draft 2021 FTIP and found that it 
complies with federal and state metropolitan planning requirements and is consistent with the 2020-
2045 RTP/SCS and its policies; and 

 
WHEREAS, in accordance with the interagency consultation requirements, 40 C.F.R. §93.105 as 

well as the provisions of SCAG’s Public Participation Plan, SCAG consulted with the respective 
transportation and air quality planning agencies, which involved discussion of a draft of the 2021 FTIP 
with the Transportation Conformity Working Group (a forum for implementing the interagency 
consultation requirements) on October 27, 2020.  In addition, the Executive Administration 
Committee acting on behalf of the SCAG Regional Council authorized the release of the Draft 2021 
FTIP for a 30-day public review and comment period on November 5, 2020.  The Draft 2021 FTIP was 
available for public review and comment from November 6 to December 7, 2020, during which time 
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SCAG held two (2) public hearings regarding the Draft 2019 FTIP on November 17, 2020 and 
December 2, 2020 respectively; and 

 
WHEREAS, comments received during the public review and comment period were 

considered by staff and appropriately addressed as part of the final version of the Draft 2021 FTIP; 
and 

 
WHEREAS, the 2021 FTIP complies with the required transportation conformity tests with 

respect to consistency with adopted RTP/SCS, financial constraint, timely implementation of 
transportation control measures, the regional emission analysis and the inter-agency 
consultation/public review process.  Specifically, the 2021 FTIP demonstrates consistency with the 
final 2020-2045 RTP/SCS, timely implementation of TCMs in the applicable State Implementation 
Programs (SIPs) within the SCAG region, and includes a Finance Plan that indicates estimated available 
resources including resources from public and private sources that are reasonably expected to be 
available to carry out the 2021 FTIP as required by 23 U.S.C. §134(h)(2)(b).  Further, the 2021 FTIP 
reaffirms the transportation conformity determination of the 2020 RTP/SCS update and takes into 
account minor revisions related to project descriptions, schedules and funding; and 

 
WHEREAS, projects in the 2021 FTIP satisfy the transportation conformity provisions of 40 

CFR 93.122(g) and all applicable transportation planning requirements per 23 CFR Part 450 including 
the establishment of performance management targets for safety performance measures for all 
public roads in the planning region; and 

 
WHEREAS, SCAG’s Regional Council has reviewed the final 2021 FTIP and related staff reports 

and materials, which are incorporated herein by this reference. 
 

NOW, THEREFORE BE IT RESOLVED, by the Regional Council of the Southern California 
Association of Governments as follows: 

 
1. The Regional Council approves and adopts the 2021 FTIP for all six (6) counties (Imperial, Los 

Angeles, Orange, Riverside, San Bernardino and Ventura) in the SCAG region for the purpose of 
complying with federal and state metropolitan transportation planning requirements.  In adopting the 
2021 FTIP, the Regional Council finds as follows: 

  
a. The 2021 FTIP complies with all applicable federal and state requirements; 
 
b. The 2021 FTIP implements and is consistent with SCAG’s 2020-2045 RTP/SCS;  
 
c. The 2021 FTIP passes all required conformity tests and demonstrates transportation 

conformity. 
 

2. In approving the 2021 FTIP, the Regional Council, approves the staff findings and 
incorporates all of the foregoing recitals in this Resolution. 
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3. SCAG’s Executive Director or his designee shall transmit the 2021 FTIP to the Federal 
Transit Administration and the Federal Highway Administration to make the final conformity 
determination in accordance with the Federal Clean Air Act and EPA Transportation Conformity Rule 
at 40 C.F.R. Parts 51 and 93.  
 
 PASSED, APPROVED AND ADOPTED by the Regional Council of the Southern California 
Association of Governments at a meeting this 4th day of March, 2021. 
 
 
 
 

 

 

______________________________ 

Rex Richardson 

President, SCAG 

Vice Mayor, City of Long Beach 

  

 

Attested by:        

 

 

____________________________ 

Kome Ajise 

Executive Director 

 

 

Approved as to Form: 

 

 

___________________________ 

Michael R.W. Houston 

Chief Counsel  
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ACCESS SERVICES INCORPORATED 
 

Financial Data for FY 2020-21 to FY 2023-241 
 

 
 
 
 
 
 
 
 
 

 
___________________ 
1 Los Angeles County Metropolitan Transportation Agency 



FY 20/21 FY 21/22 FY 22/23 FY 23/24

Prop C 40% Discretionary                151,089,065                176,555,107                192,749,751                220,739,632                741,133,554 

Section 5310 Flex                  69,500,000                  71,300,000                  73,082,500                  74,909,563                288,792,063 

Passenger Fares                  11,914,574                  12,714,981                  13,576,575                  14,539,020                  52,745,150 

                                 -   

                                 -   

                                 -   

                                 -   

                                 -   

                                 -   

                                 -   

                                 -   

                                 -   

                                 -   

                                 -   

                                 -   

                                 -   

Revenue Total                232,503,639                260,570,087                279,408,826                310,188,214            1,082,670,767 

FY 20/21 FY 21/22 FY 22/23 FY 23/24

Capital                  13,200,000                  21,008,000                  17,428,240                  22,789,905                  74,426,145 

Operating                219,303,639                239,562,087                261,980,586                287,398,309             1,008,244,622 

Expenditures Total                232,503,639                260,570,087                279,408,826                310,188,214            1,082,670,767 

Access Services
FY 2020/2021 - 2023/204

Revenues

Revenue by Fund
First 4 Years Total Revenue 

(1st 4 Yrs)
Comments

Expenditures

Expenditures by Fund
First 4 Years Total Expenditures 

(1st 4 Yrs)
Comments
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ANTELOPE VALLEY TRANSIT AUTHORITY 
 

Financial Data for FY 2020-21 to FY 2023-241 
 

 
 
 
 
 
 
 
 
 

 
___________________ 
1 Los Angeles County Metropolitan Transportation Authority 



FY 20/21 FY 21/22 FY 22/23 FY 23/24

Lanc/Palm FTA Sect. 5307      8,972,220           9,241,386           9,518,628           9,804,187           37,536,421 

Lanc/Palm FTA Sect. 5337      1,140,068           1,174,270           1,209,498           1,245,783              4,769,619 

Lanc/Palm FTA Sect. 5339          677,216               697,532               718,458               740,012              2,833,218 

LA UZA FTA Sect. 5307          242,635               249,914               257,411               265,134              1,015,094 

LA UZA FTA Sect. 5337          535,032               551,083               567,615               584,644              2,238,374 

LA UZA FTA Sect. 5339            32,151                 33,116                 34,109                 35,132                 134,508 

Santa Clarita FTA Sect. 5337          978,763           1,008,126           1,038,370           1,069,521              4,094,779 

Santa Clarita FTA Sect. 5339            11,483                 11,827                 12,182                 12,548                   48,041 

Low Carbon Transit Operations Program          267,928               275,966               284,245               292,772              1,120,911 

SB1 STA          886,156               912,741               940,123               968,327              3,707,346 

SB1 SGR          262,356               270,227               278,333               286,683              1,097,600 

Prop A      5,651,544           5,821,090           5,995,723           6,175,595           23,643,952 

Prop A DAR          337,251               347,369               357,790               368,523              1,410,932 

Prop C 5% Security          199,119               205,093               211,245               217,583                 833,040 

Measure R Clean Fuel                     -                 196,227                          -           209,963.21                 406,191 

Measure R Ops      2,880,011           2,966,411           3,055,404           3,147,066           12,048,892 

Measure M      2,849,481           2,934,965           3,023,014           3,113,705           11,921,166 

SB1 - STA          934,806               962,850               991,736           1,021,488              3,910,880 

SB1 - SGR          262,356               270,227               278,333               286,683              1,097,600 

Prop C 40% - MOSIP      1,349,504           1,389,989           1,431,689           1,474,639              5,645,821 

Prop C 40 % Foothill Mitigation            35,225                 36,282                 37,370                 38,491                 147,368 

Prop C 40% Transit Service Expansion          405,324               417,484               430,008               442,908              1,695,724 

Prop C 40% BSIP Overcrowding            51,444                 52,987                 54,577                 56,214                 215,223 

Revenue Total    28,962,072         30,027,162         30,725,863         31,857,602         121,572,698 

FY 20/21 FY 21/22 FY 22/23 FY 23/24

Capital    60,720,856         28,628,531         31,491,384         34,640,523         155,481,294 best guesstimate

Operating    33,548,904         35,226,349         36,987,667         38,837,050         144,599,970 

Expenditures Total    94,269,760         63,854,880         68,479,051         73,477,573         300,081,264 

Expenditures by Fund

First 4 Years Total 

Expenditures 

(1st 4 Yrs)

Comments

Antelope Valley Transit Authority
FY 2020/2021 - 2023/204

Revenues

Expenditures

Revenue by Fund
First 4 Years Total Revenue 

(1st 4 Yrs)
Comments
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FOOTHILL TRANSIT 
 

Financial Data for FY 2020-21 to FY 2023-241 

 
 
 
 
 
 
 
 

 
 
__________________ 
1 Los Angeles County Metropolitan Transportation Authority 



FY 20/21 FY 21/22 FY 22/23 FY 23/24

TDA Article 4       27,229,543       27,774,133       28,329,616       28,612,912         111,946,204 

STA          5,370,908          5,478,326          5,587,893          5,643,772           22,080,899 

SB1-STA          3,497,636          3,567,589          3,638,941          3,711,719           14,415,885 

SB1-BSCP             383,380             391,048             398,869             406,846              1,580,143 

Prop A 95% of 40% Discretionary       16,891,217       17,229,042       17,573,623       17,749,359           69,443,241 

BSCP Prop A 95% of 40%          5,424,850          5,533,347          5,644,014          5,700,454           22,302,665 

Prop C 5% Security          1,062,901          1,084,159          1,105,842          1,116,901              4,369,803 

Prop C 40% Discretionary          5,070,058          5,171,459          5,274,888          5,327,637           20,844,042 

Measure R 20% Bus Operations       11,256,309       11,481,435       11,711,064       11,828,174           46,276,982 

Measure M       11,642,711       11,875,566       12,113,077       12,234,208           47,865,562 

BSCP Measure R          1,233,820          1,258,496          1,283,666          1,296,503              5,072,485 

BSCP Measure M          1,276,174          1,301,698          1,327,731          1,341,009              5,246,612 

SB1-SGR          1,162,052          1,185,293          1,208,999          1,233,179              4,789,523 

Prop C 40% MOSIP          5,140,205          5,243,009          5,347,870          5,454,827           21,185,911 

BSCP Prop C 40% MOSIP             563,425             574,693             586,187             597,911              2,322,216 

Measure R Clean Fuel and Facilities                        -               863,425                        -               889,328              1,752,753 

Farebox Revenue       17,098,290       17,269,273       17,441,966       17,616,385           69,425,914 

Federal 5307 Formula       27,385,491       27,659,346       27,935,940       28,215,299         111,196,076 

Revenue Total     141,688,970     144,941,337     146,510,186     148,976,423         582,116,916 

FY 20/21 FY 21/22 FY 22/23 FY 23/24

Capital       25,506,136       26,811,715       27,134,196       29,435,304         108,887,351 

Operating     116,182,834     118,129,622     119,375,990     119,541,119         473,229,565 

Expenditures Total     141,688,970     144,941,337     146,510,186     148,976,423         582,116,916 

Expenditures by Fund

First 4 Years Total 

Expenditures 

(1st 4 Yrs)

Comments

Foothill Transit
FY 2020/2021 - 2023/2024

Revenues

Expenditures

Revenue by Fund
First 4 Years Total Revenue 

(1st 4 Yrs)
Comments
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GARDENA MUNICIPAL BUS LINES 
 

Financial Data for FY 2020-21 to FY 2023-241 
 

 
 
 
 
 
 
 
 
 

 
 
___________________ 
1 Los Angeles County Metropolitan Transportation Agency 



FY 20/21 FY 21/22 FY 22/23 FY 23/24

Capital - FTA 5307           13,677,100              8,480,000              3,800,000              3,800,000           29,757,100 

Capital - State Bond Prop 1B PTMISEA              2,966,473              2,966,473 

Capital - State Bond Prop 1B Transit 

Security

                178,857                 178,857 

Capital - State STA                   50,000                   27,745                   77,745 

Capital - Bridge - PTMISEA & Security                 360,618                   38,122                 398,740 

Capital - Other - MTA, LCTOP, MSRC, 

COG

             1,841,480                 416,550           17,205,000                 195,000           19,658,030 

Capital - MOSIP              2,022,598              2,447,583                 150,000                 150,000              4,770,181 

Operating - TDA              5,450,389              4,557,182              5,164,806              5,164,806           20,337,183 

Operating - STA SB1                 196,318                 164,146                 186,032                 186,032                 732,528 

Operating - STA              1,624,726              1,358,467              1,539,596              1,539,596              6,062,385 

Operating - Prop A Local Return              1,108,608              4,715,325              1,451,477              1,093,632              8,369,042 

Operating - Prop A E&H Incentive                 168,185                 146,105                 165,586                 165,586                 645,462 

Operating - Prop A 40% Discretionary              3,303,767              2,762,347              3,130,660              3,130,660           12,327,434 

Operating - Prop C Discretionary              2,262,038              1,793,897              2,033,084              2,033,084              8,122,103 

Operating  Measure R              2,155,081              1,801,907              4,695,367              2,233,726           10,886,081 

Operating  Measure M              2,132,234              1,782,805              2,020,512              3,989,911              9,925,462 

Operating - FTA Preventive Maintenance              2,000,000              2,000,000              2,000,000              2,000,000              8,000,000 

Operating - FTA Cares              3,293,984              2,066,780              1,289,484                            -                6,650,248 CARES Act

Operating - Other                 419,877                 427,500                 427,500                 427,500              1,702,377 

Operating - Fare Revenue                 803,250              1,606,500              1,606,500              1,606,500              5,622,750 

Revenue Total           46,015,583           36,592,961           46,865,604           27,716,033         157,190,181 

FY 20/21 FY 21/22 FY 22/23 FY 23/24

                           -   

Capital           21,097,126           11,410,000           21,155,000              4,145,000           57,807,126 

Operating           24,918,457           25,182,961           25,710,604           26,437,912         102,249,934 

Expenditures Total           46,015,583           36,592,961           46,865,604           30,582,912         160,057,060 

GTrans
FY 2020/2021 - 2023/2024

Revenues

Revenue by Fund
First 4 Years

Total Revenue 

(1st 4 Yrs)
Comments

Expenditures

Expenditures by Fund
First 4 Years

Total 

Expenditures 

(1st 4 Yrs)

Comments
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LONG BEACH TRANSIT 
 

Financial Data for FY 2020-21 to FY 2023-241 

 
 
 

 
 
 
 
 
 
 

 
___________________ 
1 Los Angeles County Metropolitan Transportation Authority 



FY 20/21 FY 21/22 FY 22/23 FY 23/24

Operating-STA                     6,888,995                     7,623,693                     8,004,878                     8,325,073                   30,842,639 

Operating-TDA                   21,247,450                   23,644,294                   24,826,509                   25,819,569                   95,537,821 

Operating-LCTOP                         449,767                         463,260                         463,260                         463,260                     1,839,548 

Operating-Prop A                   19,416,022                   21,145,766                   22,203,054                   23,091,176                   85,856,018 

Operating-Measure R                    8,150,009                     9,213,386                     9,674,055                   10,061,017                   37,098,468 

Operating-Measure M                    8,429,780                     9,529,660                   10,006,143                   10,406,389                   38,371,972 

Operating-Prop C                     4,826,121                     5,455,811                     5,728,602                     5,957,746                   21,968,279 

Operating-Express Tolls                          38,941                           43,625                           45,807                           47,639                         176,011 

Operating-Fares                     6,119,389                     9,093,814                   11,962,990                   14,044,446                   41,220,639 

Operating-Advertising                        723,245                         723,245                         723,245                         723,245                     2,892,982 

Operating-invest/misc                    1,884,461                     5,022,501                     5,487,501                     5,602,501                   17,996,964 

Operating-FTA 5307                     5,007,676                     7,007,676                   10,007,676                   10,007,676                   32,030,702 

Operating-Federal CARES Act                  17,196,408                     8,436,061                     3,570,531                                    -                     29,203,000 

Operating-LBT Reserves                                   -                                      -                       1,677,870                     4,221,182                     5,899,052 

                                   -   

Capital - FTA 5307                   15,511,927                   15,667,046                   15,823,717                   15,981,954                   62,984,644 

Capital- FTA 5309                                    -   

Capital-State 1B Bond                                    -   No Longer 

AvailableCapital - STA                                    -   

Capital- Prop C                     3,950,154                     3,989,656                     4,029,552                     4,069,848                   16,039,209 

Capital - Measure R                         636,263                         642,626                     1,278,889 

Capital - LBT                                    -   

                                   -   

Revenue Total                 119,840,344                 127,695,757                 134,235,388                 139,465,347                 521,236,837 

FY 20/21 FY 21/22 FY 22/23 FY 23/24

Capital                   19,462,081                   20,292,965                   19,853,269                   20,694,427                   80,302,742 

Operating                 100,378,263                 107,402,792                 114,382,120                 118,770,920                 440,934,095 

Expenditures Total                 119,840,344                 127,695,757                 134,235,388                 139,465,347                 521,236,837 

Long Beach Transit
FY 2020/2021 - 2023/204

Revenues

Revenue by Fund
First 4 Years Total Revenue 

(1st 4 Yrs)
Comments

Expenditures

Expenditures by Fund
First 4 Years Total Expenditures 

(1st 4 Yrs)
Comments
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CITY OF LOS ANGELES  
DEPARTMENT OF TRANSPORTATION (LADOT) 

 
Financial Data for FY 2020-21 to FY 2023-241 

 

 
 
 
 
 
 
 
 
 

___________________ 
1 Los Angeles County Metropolitan Transportation Authority 



FY 20/21 FY 21/22 FY 22/23 FY 23/24

Op- Fares          3,394,097         3,394,097         3,394,097          3,394,097           13,576,387 

Op - Formula Allocation Procedure (FAP)        19,738,150      19,738,150       19,738,150       19,738,150           78,952,602 

Op- Prop C Discretionary          4,922,794         4,922,794         4,922,794          4,922,794           19,691,178 

Op- Prop C Security        12,744,245      12,744,245       12,744,245       12,744,245           50,976,979 

Op - Measure R          4,474,909         4,474,909         4,474,909          4,474,909           17,899,635 

Op - Measure M          4,427,471         4,427,471         4,427,471          4,427,471           17,709,885 

Op - Tier II          3,823,954         3,823,954         3,823,954          3,823,954           15,295,814 

Op - Advertising             320,000            320,000            320,000             320,000              1,280,000 

Op- Prop A LR        53,000,000      58,000,000       58,000,000       58,000,000         227,000,000 

Op- SB1 STA             659,031            659,031            659,031             659,031              2,636,125 

OP- CARES Act          7,100,000         7,100,000         7,100,000                        -             21,300,000 

                            -   

Cap - 5307        10,008,889      10,008,889       10,008,889       10,008,889           40,035,556 

Cap - State of Good Repair             407,644            407,644            407,644             407,644              1,630,576 

CAP - Grant Receipts        25,000,000      15,000,000         7,000,000           47,000,000 

                            -   

                            -   

Revenue Total     150,021,184    145,021,184    137,021,184     122,921,184         554,984,737 

FY 20/21 FY 21/22 FY 22/23 FY 23/24

Capital        35,416,533      25,416,533       17,416,533       10,416,533           88,666,132 

Operating     114,604,651    119,604,651    119,604,651     112,504,651         466,318,605 

Expenditures Total     150,021,184    145,021,184    137,021,184     122,921,184         554,984,737 

Expenditures by Fund

First 4 Years Total 

Expenditures 

(1st 4 Yrs)

Comments

City of Los Angeles DOT
FY 2020/2021 - 2023/204

Revenues

Expenditures

Revenue by Fund
First 4 Years Total Revenue 

(1st 4 Yrs)
Comments
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LOS ANGELES COUNTY METROPOLITAN 
 TRANSPORTATION AUTHORITY 

 
Financial Data for FY 2020-2021 to FY 2023-241 

 
 
 
 
 
 
 
 
 

 
___________________ 
1 Los Angeles County Metropolitan Transportation Authority 



Los Angeles County Metropolitan Transportation Authority

Table 2
Revenues by Major Category

($ in millions)
TOTAL

(FY20-FY34) 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029
BEYOND
(FY30-FY34)

SALES TAX, TDA, STA REVENUE
S
Proposition A Proposition C 
Measure  R Measure M
Transportation Development 
Act(TDA) State Transit Assistance 
(STA)

13,087.2
13,862.5
14,914.9
14,289.6
7,878.9
3,269.8

665.5
720.2
744.0
726.7
402.9
215.8

682.8
719.0
763.1
745.5
411.1
215.8

703.0
740.4
785.8
767.6
423.3
215.8

733.8
775.4
820.1
801.2
441.7
215.8

764.2
807.3
854.1
834.4
460.0
215.8

796.4
842.4
890.1
869.6
479.4
218.0

832.1
881.5
930.0
908.5
500.8
218.0

866.2
916.5
968.1
945.7
521.3
218.0

897.1
949.5

1,002.7
979.6
539.9
218.0

930.7
985.5

1,040.2
1,016.2
560.1
218.0

5,215.5
5,524.8
6,116.4
5,694.7
3,138.3
1,100.8

Subtotal, Sales Tax, TDA, STA 
Revenues

$        67,302.9 $     3,475.1 $     3,537.4 $     3,636.0 $     3,788.1 $     3,935.8 $     4,095.9 $     4,270.9 $     4,435.8 $     4,586.8 $     4,750.6 $      26,790.6

OPERATING & OTHER REVENU
E
Passenger Fares ExpressLanes 
Tolls Advertising
Other Revenue

6,574.7
1,925.7
454.7

2,076.1

284.5
58.4
25.6
146.7

303.2
59.0
26.3
83.2

318.8
59.6
27.0
115.7

337.9
60.2
27.7
165.7

367.4
60.8
28.3
247.1

387.4
61.4
29.0
142.3

412.0
118.0
29.6
101.4

431.0
157.2
30.2
77.9

463.8
171.8
30.9
114.0

478.1
178.5
31.6
400.7

2,790.6
940.8
168.5
481.4

Subtotal, Operating & Other 
Revenue

$        11,031.2 $        515.3 $        471.7 $        521.1 $        591.4 $        703.6 $        620.1 $        661.0 $        696.3 $        780.5 $     1,088.9 $        4,381.4

CAPITAL & DEBT FINANCING RE
SOURCES
Grant Receipts
Bond Proceeds and TIFIA Prior 
Year Carryover

25,706.4
17,442.3 (234.7)

1,345.4
789.0
779.4

2,553.1
1,203.5
64.8

2,183.5
938.1
88.3

1,851.3
1,107.9
193.2

1,874.2
1,334.7
24.9

2,425.9
1,227.7
15.9

1,864.1
1,609.0 
(75.3)

1,794.0
1,446.9 
(101.1)

1,474.4
1,320.9 
(241.6)

1,355.2
1,167.1 
(110.6)

6,985.2
5,297.3 (872.5)

Subtotal, Capital & Debt Financing 
Resources

$42,914.00 $     2,913.7 $     3,821.4 $     3,209.9 $     3,152.3 $     3,233.9 $     3,669.5 $     3,397.9 $     3,139.9 $     2,553.7 $     2,411.7 $      11,410.1

TOTAL REVENUES  $       121,248.10 $   6,904.2 $   7,830.5 $   7,366.9 $   7,531.8 $   7,873.3 $   8,385.5 $   8,329.7 $   8,272.0 $   7,921.0 $   8,251.2  $  42,582.00 

Los Angeles County Metro 2019 Financial Forecast - Page 4



Los Angeles County Metropolitan Transportation Authority

Table 3
Expenditures by Major 
Category

($ in millions)
TOTAL

(FY20-FY34) 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029
BEYOND
(FY30-FY34)

METRO OPERATIONS

Bus
Rail
Regional Rail

23,369.3
13,109.3
1,510.8

1,268.6
542.8
81.2

1,331.3
593.3
85.5

1,405.9
616.2
88.3

1,435.6
651.0
91.4

1,465.8
723.8
93.8

1,494.0
747.5
96.1

1,521.8
788.2
98.5

1,551.1
868.5
100.8

1,581.0
959.9
103.1

1,638.1
980.7
105.5

8,676.3
5,637.3
566.7

Subtotal-Metro Operations $        37,989.4 $     1,892.6 $     2,010.1 $     2,110.4 $     2,178.0 $     2,283.4 $     2,337.6 $     2,408.4 $     2,520.4 $     2,643.9 $     2,724.3 $      14,880.2

METRO CAPITAL

Bus Capital Rail Capital Regional 
Rail Highway

5,034.3
29,859.0

791.6
7,925.3

346.0
2,311.9
41.1
274.3

530.6
2,594.3
60.8
674.6

246.1
2,246.0
-
694.8

271.3
2,073.6
28.4
833.7

356.6
1,980.6
38.1
1,086.5

480.3
2,142.8
41.6
1,093.0

375.9
2,483.9
32.6
634.7

462.0
2,153.8
54.2
358.5

337.5
1,773.6
57.5
310.6

332.0
2,101.9
61.1
208.1

1,296.1
7,996.7
376.1
1,756.4

Subtotal-Metro Capital $        43,610.2 $     2,973.3 $     3,860.3 $     3,186.9 $     3,207.0 $     3,461.8 $     3,757.7 $     3,527.1 $     3,028.4 $     2,479.2 $     2,703.1 $      11,425.4

SUBSIDY FUNDING PROGRAMS

Bus Operations
Bus Capital Rail Capital Highway
Call for Projects

10,694.4
2,216.8
374.2

5,868.4
652.1

624.7
105.9
-
161.1
50.1

597.0
163.3
32.1
308.6
46.8

610.8
151.0
23.5
372.7
61.8

629.7
132.0
15.5
396.5
67.8

648.1
136.8
17.5
322.8
98.5

667.0
136.3
12.6
320.3
132.1

687.1
140.7
10.4
369.5
71.3

706.6
139.8
10.6
469.1
56.3

725.2
144.2
28.6
434.9
50.3

745.0
143.4
33.8
349.0
11.9

4,053.2
823.6
189.7

2,363.7
5.1

Subtotal-Subsidy Funding 
Programs

$        19,806.0 $        941.8 $     1,147.8 $     1,219.9 $     1,241.5 $     1,223.7 $     1,268.3 $     1,278.9 $     1,382.5 $     1,383.2 $     1,283.1 $        7,435.3

AGENCY WIDE

Administration
Capital

2,523.5
778.0

251.1
142.9

117.8
25.9

135.4
10.1

130.8
12.8

144.9
11.2

149.4
31.2

154.2
31.2

158.9
61.2

163.3
31.2

167.9
61.3

949.7
358.9

Subtotal-Agency Wide $          3,301.5 $        394.0 $        143.7 $        145.5 $        143.6 $        156.2 $        180.6 $        185.5 $        220.2 $        194.5 $        229.2 $        1,308.6

OTHER PROGRAMS/EXPENDITU
RE
Congestion Management
Other
Debt Service

1,541.7
132.1

14,867.2

105.6
19.2
577.7

95.9 (11.0)
583.7

97.3
3.6
603.3

98.6
7.1
656.0

100.0
7.5
640.8

101.3
8.7
731.2

102.0
10.2
817.6

102.7
9.4
1,008.4

103.3
9.7
1,107.2

104.0
10.3
1,197.2

531.1
57.3
6,944.1

Subtotal-Other 
Programs/Expenditure

$        16,541.0 $        702.5 $        668.6 $        704.2 $        761.7 $        748.2 $        841.3 $        929.8 $     1,120.5 $     1,220.3 $     1,311.5 $        7,532.5

TOTAL EXPENDITURES $    121,248.1 $   6,904.2 $   7,830.5 $   7,366.9 $   7,531.8 $   7,873.3 $   8,385.5 $   8,329.7 $   8,272.0 $   7,921.0 $   8,251.2 $    42,582.0

Los Angeles County Metro 2019 Financial Forecast - Page 5
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MONTEBELLO BUS LINES 
 

Financial Data for FY 2020-21 to FY 2023-241 
 
 
 

 
 
 
 
 
 
 

 
__________________ 
1 Los Angeles County Metropolitan Transportation Authority 
 



FY 20/21 FY 21/22 FY 22/23 FY 23/24

Prop C 40% Discrecionary      3,506,629      3,506,629      3,506,629      3,506,629           14,026,516 

Prop C 5% Security         460,924         460,924         460,924         460,924             1,843,696 

Measure R      3,678,399      3,678,399      3,678,399      3,678,399           14,713,596 

Prop A      5,639,033      5,639,033      5,639,033      5,639,033           22,556,132 

STA      1,579,215      1,579,215      1,579,215      1,579,215             6,316,860 

TDA      9,284,667      9,284,667      9,284,667      9,284,667           37,138,668 

LCTOP         241,520                     -                       -                       -                   241,520 

Measure M      3,639,400      3,639,400      3,639,400      3,639,400           14,557,600 

Bus Fare      3,331,000      3,331,000      3,331,000      3,331,000           13,324,000 

                           -   

SB1/SGR         377,267         400,000         400,000         400,000             1,577,267 

Measure R         157,639            92,000            92,000            92,000                 433,639 

CAL-OES         159,298                     -                       -                       -                   159,298 

LACMTA         229,800                     -                       -                       -                   229,800 

PTIMSEA Bridge         128,172         437,000         437,000                     -               1,002,172 

PTIMSEA         241,276         556,010         556,010         556,010             1,909,306 

FTA (5307)      5,835,685      3,380,000      3,380,000      3,380,000           15,975,685 

Revenue Total    38,489,924    35,984,277    35,984,277    35,547,277         146,005,755 

FY 20/21 FY 21/22 FY 22/23 FY 23/24

Capital      7,129,137      4,865,010      4,865,010      4,428,010           21,287,167 

Operating    31,595,500    31,119,267    31,119,267    31,119,267         124,718,588 

Expenditures Total    38,724,637    35,984,277    35,984,277    35,547,277         146,005,755 

Expenditures by Fund

First 4 Years Total 

Expenditures 

(1st 4 Yrs)

Comments

Montebello
FY 2020/2021 - 2023/204

Revenues

Expenditures

Revenue by Fund
First 4 Years Total Revenue 

(1st 4 Yrs)
Comments
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NORWALK TRANSIT 
 

Financial Data for FY 2020-21 to FY 2023-241 
 
 
 

 
 
 
 
 
 
 

 
 
 
__________________ 
1 Los Angeles County Metropolitan Transportation Authority 



FY 20/21 FY 21/22 FY 22/23 FY 23/24

OPERATING                             -   

Transportation Development ACT (TDA)      3,445,241      2,583,931      2,756,193      2,928,455           11,713,819 

Local Sales Tax      8,094,963      6,071,222      6,475,970      6,880,719           27,522,874 

Farebox      1,268,353          951,265      1,014,682      1,078,100              4,312,400 

Local Agency          266,764          200,073          213,411          226,749                 906,998 

STATE AB 2766            12,000              9,000              9,600            10,200                   40,800  
FTA Formula (5307)          975,000      1,335,000      1,300,000      1,300,000              4,910,000 Preventative Maintenance 

STA      1,060,800          795,600          848,640          901,680              3,606,720 

subtotal    15,123,121    11,946,091    12,618,497    13,325,903           53,013,611 

                            -   

CAPITAL                             -   

FTA Discretionary (5339)      2,193,446                     -                       -                       -                2,193,446 

FTA Formula (5307)      2,230,416      3,820,840      3,056,672      3,247,714           12,355,642 

State Prop 1B          906,339                     -                       -                       -                   906,339 

Local Match          791,608          989,414          791,531          841,002              3,413,555 Prop A LR, Prop C LR, State Prop 1B

Local Match          430,548                     -                       -                       -                   430,548 Use of reserves

subtotal      6,552,357      4,810,254      3,848,203      4,088,716           19,299,530 

                            -   

Revenue Total    21,675,478    16,756,345    16,466,700    17,414,619           72,313,142 

FY 20/21 FY 21/22 FY 22/23 FY 23/24

Capital      6,552,357      4,810,254      3,848,203      4,088,716           19,299,530 

 
Operating    14,884,849    11,946,091    12,618,497    13,325,903           52,775,339 

Expenditures Total    21,437,206    16,756,345    16,466,700    17,414,619           72,074,869 

Expenditures by Fund

First 4 Years Total 

Expenditures 

(1st 4 Yrs)

Comments

NORWALK TRANSIT SYSTEM
FY 2020/2021 - 2023/204

Revenues

Expenditures

Revenue by Fund
First 4 Years Total Revenue 

(1st 4 Yrs)
Comments
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SANTA CLARITA TRANSIT 
 

Financial Data for FY 2020-21 to FY 2023-241 
 
 
 

 
 
 
 
 
 
 

 
 
__________________ 
1 Los Angeles County Metropolitan Transportation Authority 



FY 20/21 FY 21/22 FY 22/23 FY 23/24

Operating - Fares              3,542,929              3,542,929              3,542,929              3,542,929            14,171,716 

Operating - 

Special Transit 

Service

             1,016,178              1,026,340              1,039,169              1,052,159              4,133,846 

Operating - L.A. 

County 

Contribution

             1,800,000              1,800,000              1,800,000              1,800,000              7,200,000 

Operating - Prop 

C

                433,810                 500,575                 506,832                 513,168              1,954,385 

Operating - Prop 

A

             5,345,949              5,345,949              5,345,949              5,345,949            21,383,796 

Operating - 

Measure R

             2,006,382              2,217,746              2,239,923              2,267,922              8,731,973 

Operating - 

Measure M

             1,975,618              2,194,237              2,216,179              2,243,881              8,629,915 

Operating - SB! - 

STA

                680,629                 758,849                 780,856                 790,617              3,010,951 

Operating - 

Access Services 

Contract

                233,432              2,395,916              2,467,793              2,498,640              7,595,781 

Operating - Prop 

A & C Local 

Return

             8,205,584              8,308,154              8,412,006              8,517,156            33,442,899 

Operating - TDA 

Article 8

             2,890,426              2,926,556              2,963,138              3,000,178            11,780,298 

                              -   

Capital - FTA 

5307

             4,138,493              4,542,546              4,405,045              6,548,964            19,635,048 

Capital - FTA 

5339

                           -                              -                              -                              -                              -   

Capital - Prop C                            -                              -                              -                              -                              -   

                           -   

                           -   

                           -   

                           -   

                           -   

Revenue Total            32,269,430            35,559,797            35,719,819            38,121,562         141,670,609 

Santa Clarita Transit
FY 2020/2021 - 2023/2024

Revenues

Revenue by Fund
First 4 Years Total Revenue 

(1st 4 Yrs)
Comments



FY 18/19 FY 19/20 FY 20/21 FY 21/22

Capital              4,138,493              4,542,546              4,405,045              6,548,964            19,635,048 

Operating            28,130,937            31,017,251            31,314,774            31,572,598         122,035,561 

Expenditures 

Total 
           32,269,430            35,559,797            35,719,819            38,121,562         141,670,609 

Expenditures

Expenditures by 

Fund

First 4 Years
Total 

Expenditures 

(1st 4 Yrs)

Comments
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SANTA MONICA BUS LINES 
 

Financial Data for FY 2020-21 to FY 2023-241 
 

 
 
 
 
 
 
 
 

 
 
___________________ 
1 Los Angeles County Metropolitan Transportation Authority 



FY 20/21 FY 21/22 FY 22/23 FY 23/24

                            -   

Passenger Revenues       5,200,000       5,278,000       5,357,170       5,437,528             21,272,698 

STAF       3,024,844       3,070,217       3,116,270       3,163,014             12,374,345 

TDA     15,335,414     15,565,445     15,798,927     16,035,911             62,735,697 

Prop A      11,522,752     11,695,593     11,871,027     12,049,093             47,138,465 

Prop A LR          402,172          408,205          414,328          420,543               1,645,247 

Measure R       7,678,763       7,793,944       7,910,854       8,029,516             31,413,077 

Measure M       7,942,357       8,061,492       8,182,415       8,305,151             32,491,415 

Prop C - BSIP          720,530          731,338          742,308          753,443               2,947,619 

Prop C - MOSIP       3,592,018       3,645,898       3,700,587       3,756,095             14,694,598 

Prop C - Transit Security          942,108          956,240          970,583          985,142               3,854,073 

Prop C - Foothill Mitigation          702,000          712,530          723,218          734,066               2,871,814 

SB1 - STA       1,969,835       1,999,383       2,029,373       2,059,814               8,058,405 

Auxillary Revenue       1,608,000       1,640,160       1,672,963       1,706,422               6,627,546 

Other Revenues       1,535,250       1,565,955       1,597,274       1,629,220               6,327,699 

                            -   

Capital - FTA 5307     11,322,677     11,549,131     11,780,113     12,015,715             46,667,636 

                            -   

Revenue Total    73,498,720    74,673,530    75,867,410    77,080,672          301,120,332 

FY 20/21 FY 21/22 FY 22/23 FY 23/24

Capital     11,322,677     11,549,131     11,780,113     12,015,715             46,667,636 

Operating     62,176,043     63,124,400     64,087,296     65,064,957          254,452,696 

Expenditures Total    73,498,720    74,673,531    75,867,409    77,080,672          301,120,332 

Source: Los Angeles County Metropolitan Transportation Authority

Expenditures

Expenditures by Fund

First 4 Years Total 

Expenditures 

(1st 4 Yrs)

Comments

Santa Monica Big Blue Bus
FY 2020/2021 - 2023/2024

Revenues

Revenue by Fund
First 4 Years Total Revenue 

(1st 4 Yrs)
Comments
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TORRANCE TRANSIT 
 

Financial Data for FY 2020-21 to FY 2023-241 
 

 
 
 
 
 
 
 
 

 
 
___________________ 
1 Los Angeles County Metropolitan Transportation Authority 



FY 20/21 FY 21/22 FY 22/23 FY 23/24

FTA Sec. 5307 (Sec. 9) 3473.7 2800.0 2900.0 3000.0 12173.7

TDA 5565.6 2783.0 2800.0 2815.0 13963.6

STA 920.3 460.0 500.0 550.0 2430.3

SB1 - STA 692.5 345.0 350.0 400.0 1787.5

SB1 - SGR 275.9 138.0 140.0 150.0 703.9

Passenger Fares 2790.9 1395.0 1400.0 1600.0 7185.9

Auxiliary Transportation Revenues 205.0 100.0 105.0 105.0 515.0

Non-transportation Revenues 157.0 78.5 80.0 85.0 400.5

Prop. A 40% Discretionary 4329.5 2165.0 2170.0 2175.0 10839.5

Prop. A 40% Local Return 1300.0 650.0 655.0 660.0 3265.0

Prop. A 25% Local Return 2674.3 1337.2 1340.0 1345.0 6696.5

BSIP 247.3 123.6 125.0 130.0 625.9

TSE 831.9 416.0 420.0 425.0 2092.9

Base 745.2 372.6 375.0 380.0 1872.8

MOSIP 1247.4 623.7 625.0 630.0 3126.1

Prop. C 5% Security 236.6 118.3 120.0 125.0 599.9

Measure R Capital 0.0 100.0 0.0 105.0 205.0

Measure R 20% Operating 2130.3 1065.0 1070.0 1075.0 5340.3

Foothill Mitigation 187.8 93.9 95.0 100.0 476.7

Net Toll Revenue  4X Express Expansion 700.0 350.0 350.0 350.0 1750.0

Net Toll Revenue 4X Express Local 279.5 140.0 140.0 140.0 699.5

Measure M 2100.3 1050.1 1055.0 1060.0 5265.4

CARES ACT Funding 2173.0 1086.5 0.0 0.0 3259.5

LCTOP 342.5 0.0 170.0 0.0 512.5

Revenue Total            33,607            15,165            16,815            17,405                   85,788 

FY 20/21 FY 21/22 FY 22/23 FY 23/24

             3,500              1,500              2,000              2,500 9500.0

Capital

Operating            34,087            17,500            19,000            19,500 90087.2

Expenditures Total            37,587            19,000            21,000            22,000                   99,587 

Expenditures by Fund

First 4 Years Total 

Expenditures 

(1st 4 Yrs)

Comments

Torrance
FY 2020/2021 - 2023/204

Revenues (in $000's)

Expenditures

Revenue by Fund
First 4 Years Total Revenue 

(1st 4 Yrs)
Comments
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ORANGE COUNTY TRANSPORTATION 
 AUTHORITY 

 
Financial Data for FY 2020-21 to FY 2023-14 

 
 
 
 
 
 
 

 
 
___________________ 
  



Cash Flow Statement - Bus Program

(millions) 2018-19 2019-20 2020-21 2021-22 2022-23 2027-28 2032-33 2037-38

Beginning balance - operating $ 49.9 60.6 68.2 71.8 71.7 71.7 25.4 66.1

Cash flows from operating activities:

Sources of funds:

Sales tax revenue 159.0 162.5 165.9 169.2 172.6 202.8 239.7 283.3

Federal formula grant 5307 50.4 51.7 53.5 55.3 56.7 66.7 74.0 73.2

Passenger fares 48.4 49.3 49.5 50.4 55.3 66.1 78.0 92.3

State transit assistance 19.7 19.7 19.7 19.7 19.7 19.7 19.7 19.6

Property tax revenue 16.9 17.7 18.3 18.9 19.5 23.0 27.1 31.9

Senate Bill 1 16.3 16.3 16.3 16.3 16.3 16.3 16.3 16.3

Miscellaneous revenues 14.9 13.3 13.4 13.4 13.8 13.1 14.5 16.1

Advertising revenue 4.0 4.1 4.2 4.3 4.4 5.0 5.6 6.3

Interest 1.3 1.6 2.0 2.2 2.5 3.4 2.0 3.4

Total sources of funds $ 330.9 336.0 342.7 349.6 360.7 416.0 476.8 542.4

Cash flows from operating activities:

Uses of funds:

Salaries and benefits 115.3 118.8 122.3 129.0 132.7 155.5 163.2 188.7

Purchased transportation services 92.8 96.1 99.8 101.3 103.3 121.3 140.6 162.1

Administrative service expense 41.1 43.0 45.0 47.1 49.2 61.1 67.6 84.4

Professional services 19.0 19.5 20.0 20.5 21.1 24.4 27.4 30.6

Maintenance, parts and fuel 16.7 17.3 17.9 18.6 19.3 23.7 28.6 34.6

General and administrative 4.1 4.2 4.4 4.5 4.6 5.3 6.0 6.7

Other operating expense 3.2 3.3 3.4 3.5 3.6 4.2 4.8 5.4

Designation to capital 27.9 26.3 26.2 25.2 23.1 28.6 27.2 32.5

Total uses of funds $ 320.2 328.4 339.0 349.8 356.9 424.2 465.4 545.1

Net cash provided by operations $ 10.7 7.6 3.7 (0.1) 3.8 (8.2) 11.4 (2.7)

Available cash - operating $ 60.6 68.2 71.8 71.7 75.5 63.5 36.8 63.4



Beginning balance - capital $ 261.9 300.2 322.1 363.5 387.6 337.6 453.6 453.1

Cash flows from captial activities:

Sources of funds:

Contribution to capital 27.9 26.3 26.2 25.2 23.1 28.6 27.2 32.5

Federal Formula Grants 5337/5339 8.4 8.6 8.8 8.9 9.1 10.1 11.2 12.3

Senate Bill 1 6.8 7.0 7.1 7.3 7.4 8.3 9.3 10.4

Miscellaneous revenues 4.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Interest 4.7 6.1 7.3 9.2 10.7 13.7 18.3 18.4

Total sources of funds $ 52.6 47.9 49.4 50.6 50.4 60.6 65.9 73.6

Cash flows from captial activities:

Uses of funds:

Capital expenditures 14.3 25.9 8.0 26.5 11.1 42.0 9.6 38.8

Total uses of funds $ 14.3 25.9 8.0 26.5 11.1 42.0 9.6 38.8

Net cash provided by capital activities $ 38.3 22.0 41.4 24.1 39.3 18.6 56.4 34.8

Available cash - capital $ 300.2 322.1 363.5 387.6 426.9 356.2 509.9 487.9
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RIVERSIDE TRANSIT AGENCY  
 

Financial Data FY 2020-21 to FY 2023-241 

 
 
 
 
 
 
 
 

 
 
___________________ 
1 Riverside County Transportation Commission 



FY 20/21 FY 21/22 FY 22/23 FY 23/24

5310 $150,000 $340,000 $0 $0                       490,000 

5311 $505,365 $520,526 $520,526 $520,526                   2,066,943 

5307 HS $1,986,292 $2,500,000 $2,500,000 $2,500,000                   9,486,292 

5307 HS CARES $9,841,873 $0 $0 $0                   9,841,873 

5307 LALB $0 $895,517 $0 $0                       895,517 

5307 LALB CARES $312,970 $0 $0 $0                       312,970 

5307 MTM $1,889,417 $5,500,000 $5,500,000 $5,500,000                 18,389,417 

5307 MTM CARES $9,423,497 $0 $0 $0                   9,423,497 

5307 RS $13,075,894 $13,614,141 $13,784,985 $14,029,378                 54,504,398 

5307 RS CARES $26,571,607 $0 $0 $0                 26,571,607 

5311 CARES $901,729 $0 $0 $0                       901,729 

5339 LALB $0 $0 $0 $0                                  -   

5339 MTM $0 $5,000,000 $0 $1,666,667                   6,666,667 

5339 RS OB $0 $8,548,667 $0 $2,849,556                 11,398,223 

FARE $1,052,078 $1,075,000 $2,575,000 $2,652,250                   7,354,328 

INT $470,000 $0 $0 $0                       470,000 

LCTOP OB $776,185 $0 $0 $0                       776,185 

LCTOP PUC99313 $2,349,969 $1,640,000 $1,036,000 $1,087,800                   6,113,769 

LCTOP PUC99314 239301 0 0 0                       239,301 

LTF $12,135,671 $52,000,000 $63,521,913 $59,157,570               186,815,154 

OTHR LCL $1,297,964 $2,596,000 $2,950,000 $3,139,900                   9,983,864 

SGR PUC99313 $1,778,722 $1,950,000 $1,950,000 $1,892,907                   7,571,629 

SGR PUC99314 $170,512 $171,000 $171,000 $170,837                       683,349 

STA $0 $5,000,000 $5,000,000 $5,155,000                 15,155,000 

STA - OB $0 $0 $0 $0                                  -   

STA PUC99313 $84,403 $5,000,000 $326,377 $1,803,593                   7,214,373 

Revenue Total                 85,013,449               106,350,851                 99,835,801               102,125,985               393,326,086 

RTA
FY 2020/2021 - 2023/2024

Revenues

Revenue by Fund
First 4 Years Total Revenue 

(1st 4 Yrs)
Comments



FY 20/21 FY 21/22 FY 22/23 FY 23/24

5307 RS                       337,613                   1,134,666                   1,305,510                       925,930                   3,703,719 

5339 LALB                                  -                                    -                                    -                                    -   

5339 MTM                                  -                     5,000,000                                  -                     1,666,667                   6,666,667 

5339 RS OB                                  -                     8,548,667                                  -                     2,849,556                 11,398,223 

OTHR LCL                       250,000                                  -                         125,000                       375,000 

SGR PUC99313                   1,778,722                   1,950,000                   1,950,000                   1,892,907                   7,571,629 

SGR PUC99314                       170,512                       171,000                       171,000                       170,837                       683,349 

STA - OB                                  -                                    -                                    -                                    -   

STA PUC99313                         84,403                   5,000,000                       326,377                   1,803,593                   7,214,373 

LTF                                  -                                    -                     9,000,000                   3,000,000                 12,000,000 

Capital                   2,621,250                 21,804,333                 12,752,887                 12,434,490                 49,612,960 

5310                       150,000                       340,000                         490,000 

5311                       505,365                       520,526                       520,526                       520,526                   2,066,943 

5307 HS                   1,986,292                   2,500,000                   2,500,000                   2,500,000                   9,486,292 

5307 HS CARES                   9,841,873                       9,841,873 

5307 LALB                       895,517                       895,517 

5307 LALB CARES                       312,970                           312,970 

5307 MTM                   1,889,417                   5,500,000                   5,500,000                   5,500,000                 18,389,417 

5307 MTM CARES                   9,423,497                       9,423,497 

5307 RS                 12,738,281                 12,479,475                 12,479,475                 13,103,449                 50,800,680 

5307 RS CARES                 26,571,607                   26,571,607 

5311 CARES                       901,729                         901,729 

FARE                   1,052,078                   1,075,000                   2,575,000                   2,652,250                   7,354,328 

INT                       470,000                         470,000 

LCTOP OB                       776,185                         776,185 

LCTOP PUC99313                   2,349,969                   1,640,000                   1,036,000                   1,087,800                   6,113,769 

LCTOP PUC99314                       239,301                         239,301 

LTF                 12,135,671                 52,000,000                 54,521,913                 56,157,570               174,815,154 

OTHR LCL                   1,047,964                   2,596,000                   2,950,000                   3,014,900                   9,608,864 

STA                   5,000,000                   5,000,000                   5,155,000                 15,155,000 

Operating                 82,392,199                 84,546,518                 87,082,914                 89,691,495               343,713,126 

Expenditures Total                 85,013,449               106,350,851                 99,835,801               102,125,985               393,326,086 

Expenditures

Expenditures by 

Fund

First 4 Years Total Expenditures 

(1st 4 Yrs)
Comments
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SUNLINE TRANSIT AGENCY  
 

Financial Data FY 2020-21 to FY 2023-241 

 
 
 
 
 
 
 
 
 

 
 
 
___________________ 
1 Riverside County Transportation Commission 



FY 20/21 FY 21/22 FY 22/23 FY 23/24

5311 $303,219 $303,219 $303,219 $303,219               1,212,876 

5307 IC $5,575,907 $6,962,864 $6,562,864 $6,562,864             25,664,499 

5307 IC CARES OB $13,208,971 $0 $0 $0             13,208,971 

5310 OB $212,947 $0 $0 $0                   212,947 

5311 (f) $0 $215,555 $215,555 $215,555                   646,665 

5311 (f) CARES $53,889 $0 $0 $0                     53,889 

5311 CARES $300,000 $0 $0 $0                   300,000 

5311 FOB $161,666 $0 $0 $0                   161,666 

5312 OB $37,320 $0 $0 $0                     37,320 

5339 IC $0 $0 $1,600,000 $1,600,000               3,200,000 

CMAQ $0 $958,000 $792,009 $792,009               2,542,018 

CMAQ OB $1,128,357 $0 $0 $0               1,128,357 

FARE $1,399,824 $3,000,000 $3,000,000 $3,000,000             10,399,824 

LCTOP OB $337,000 $0 $0 $0                   337,000 

LCTOP PUC99313 $864,077 $0 $0 $0                   864,077 

LCTOP PUC99314 $174,024 $0 $0 $0                   174,024 

LTF $11,000,000 $21,224,450 $21,181,250 $21,181,250             74,586,950 

LTF-OB $0 $0 $0 $0                              -   

MA SPT 5955883 9037986.607 9037986.607 9037986.607             33,069,843 

OTHR FED $255,000 $0 $0 $0                   255,000 

OTHR LCL $2,421,878 $23,585,428 $2,962,861 $2,962,861             31,933,028 

SGR PUC99313 $665,719 $0 $0 $0                   665,719 

SGR PUC99314 $114,077 $0 $0 $0                   114,077 

STA - OB $0 $0 $0 $0                              -   

STA PUC99313 $2,143,813 $1,497,000 $1,050,000 $1,050,000               5,740,813 

STA PUC99314 $824,785 $0 $0 $824,785               1,649,570 

Revenue Total             47,138,356             66,784,503             46,705,745             47,530,530           208,159,133 

SunLine
FY 2020/2021 - 2023/204

Revenues

Revenue by Fund
First 4 Years Total Revenue 

(1st 4 Yrs)
Comments



FY 20/21 FY 21/22 FY 22/23 FY 23/24

5307 IC                   607,400               2,000,000               1,600,000               1,600,000               5,807,400 

5310 OB                   183,320 

5311 (f)               1,600,000 

5339 IC               1,600,000               1,600,000 

CMAQ OB                   465,991 

LCTOP PUC99313                   864,077                   864,077 

LCTOP PUC99314                   174,024                   174,024 

LTF-OB                              -                                -   

OTHR FED                   255,000                   255,000 

OTHR LCL             20,702,567             20,702,567 

SGR PUC99313                   665,719                   665,719 

SGR PUC99314                   114,077                   114,077 

STA - OB                              -                                -   

STA PUC99313               2,143,813               1,497,000               1,050,000               1,050,000               5,740,813 

STA PUC99314                   824,785                   824,785 

Capital               6,298,206             25,799,567               4,250,000               5,074,785             34,323,677 

                             -   

5311                   303,219                   303,219                   303,219                   303,219               1,212,876 

5307 IC               4,968,507               4,962,864               4,962,864               4,962,864             19,857,099 

5307 IC CARES OB             13,208,971             13,208,971 

5310 OB                     29,627                     29,627 

5311 (f)                   215,555                   215,555                   215,555                   646,665 

5311 (f) CARES                     53,889                     53,889 

5311 CARES                   300,000                   300,000 

5311 FOB                   161,666                   161,666 

5312 OB                     37,320                     37,320 

CMAQ                              -                     958,000                   792,009                   792,009               2,542,018 

CMAQ OB                   662,366                   662,366 

FARE               1,399,824               3,000,000               3,000,000               3,000,000             10,399,824 

LCTOP OB                   337,000                   337,000 

LTF             11,000,000             21,224,450             21,181,250             21,181,250             74,586,950 

MA SPT               5,955,883               9,037,987               9,037,987               9,037,987             33,069,843 

OTHR LCL               2,421,878               2,882,861               2,962,861               2,962,861             11,230,461 

                             -   

                             -   

Operating             40,840,150             42,584,936             42,455,745             42,455,745           168,336,575 

Expenditures Total             47,138,356             68,384,503             46,705,745             47,530,530           202,660,252 

Expenditures

Expenditures by Fund
First 4 Years

Total 

Expenditures 

(1st 4 Yrs)

Comments
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OMNITRANS 

 
Financial Data for FY 2020-21 to FY 2023-241 

 
 
 
 
 
 
 
 
 

 
___________________ 
1 San Bernardino County Transit Authority 



FY 20/21 FY 21/22 FY 22/23 FY 23/24

Discretionary Revenue (LTF, STA/SGR/LCTOP-Pop, etc)               16.6                32.2                43.7                51.8                     144.3  
MSI S&D - Increased to 100% of Valley S&D in FY19                 6.9                  9.0                  9.3                  9.7                       34.9 

MSI CTSA (to match Expenditures)                  0.7                  1.4                  1.5                  1.5                         5.1 

FTA 5307 - Including Access                  3.8                16.0                16.5                17.1                       53.4 

FTA 5307 - CARES                44.0                  9.0                    -                      -                         53.0 

STA-Pop                  3.1                  3.1                  3.1                  3.1                       12.4 

STA-Op                  1.6                  1.6                  1.6                  1.6                         6.4   
SGR-Op                  0.2                  0.2                  0.2                  0.2                         0.8 

LCTOP-Op                  0.2                  0.2                  0.2                  0.2                         0.8 

FARES                13.0                16.6                18.5                18.9                       67.0 

                           -   

                           -    
                           -    
                           -   

                           -   

Revenue Total                90.1                89.3                94.6             104.1                     378.1 

FY 20/21 FY 21/22 FY 22/23 FY 23/24

Capital                  9.5                  5.8                  7.9                14.2                       37.4 

Operating                80.6                83.6                86.7                89.9                     340.7 

Expenditures Total                90.1                89.3                94.6             104.1                     378.1 

Expenditures by Fund

First 4 Years Total 

Expenditures 

(1st 4 Yrs)

Comments

Omnitrans
FY 2020/2021 - 2023/204

Revenues

Expenditures

Revenue by Fund
First 4 Years Total Revenue 

(1st 4 Yrs)
Comments
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VICTOR VALLEY TRANSIT AUTHORITY 
 

Financial Data for FY 2020-21 to FY 2023-241 
 

 
 
 
 
 
 
 
 

 
 
 
___________________ 
1 San Bernardino County Transit Authority 



FY 20/21 FY 21/22 FY 22/23 FY 23/24

Operating Revenue                            -   

Section 5311  $               710,112  $                     671,949  $                 671,949  $             671,949  $         2,725,959 

Section 5310  $                         -    $                               -    $                            -    $                        -    $                       -   

Section 5316 /5317  $                         -    $                               -    $                            -    $                        -    $                       -   

CMAQ demonstration  $                         -    $                               -    $                            -    $                        -    $                       -   

LTF  $         14,016,708  $               12,498,265  $            13,362,886  $        13,922,636  $       53,800,494 

Measure I  $           1,058,800  $                 1,133,344  $              1,213,493  $          1,299,681  $         4,705,319 

AB 2766  $               250,000  $                     250,000  $                 250,000  $             250,000  $         1,000,000 

LCTOP  $               270,000  $                     270,000  $                 270,000  $             270,000  $         1,080,000 

Passenger Fares  $           2,173,755  $                 2,448,004  $              2,568,005  $          2,694,005  $         9,883,769 

Other (Interest/Misc.)  $               280,000  $                     320,600  $                 341,572  $             364,012  $         1,306,184 

Capital Revenue  $                       -   

Section 5307  $           3,680,840  $                 6,618,503  $              7,780,909  $          7,975,637  $       26,055,889 

Section 5339  $               560,000  $                       56,000  $                   56,000  $                56,000  $             728,000 

CMAQ  $           2,205,500  $                 1,064,087  $                            -    $                        -    $         3,269,587 

LTF  $           2,999,160  $                 5,527,106  $              6,335,232  $          6,725,492  $       21,586,991 

STAF  $               180,089  $                     360,251  $                 434,902  $                14,000  $             989,242 

CARES ACT  $           3,214,240  $                               -    $                            -    $                        -    $         3,214,240 

SGR  $               697,379  $                       49,650  $                   15,342  $                        -    $             762,371 

LCTOP  $               637,875  $                     266,022  $                   50,000  $                        -    $             953,897 

Other  $                         -    $                     224,000  $                 224,000  $             224,000  $             672,000 

 $                       -   

 $                       -   

 $                       -   

 $                       -   

 $                       -   

Revenue Total  $         32,934,458  $               31,757,782  $            33,574,289  $        34,467,413  $     132,733,941 

FY 20/21 FY 21/22 FY 22/23 FY 23/24

Capital 14,175,082$      14,165,619$           14,896,384$        14,995,130$               58,232,215 

Operating 18,759,375$      17,592,162$           18,677,904$        19,472,283$               74,501,725 

Expenditures Total  $         32,934,457  $               31,757,782  $            33,574,289  $        34,467,413  $     132,733,940 

Expenditures by Fund

First 4 Years Total 

Expenditures 

(1st 4 Yrs)

Comments

Victor Valley Transit Authority
FY 2020/2021 - 2023/204

Revenues

Expenditures

Revenue by Fund
First 4 Years Total Revenue 

(1st 4 Yrs)
Comments
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GOLD COAST TRANSIT 
 

Financial Data for FY 2020-21 to FY 2023-241 
 

 
 

 
 
 
 
 

 
 
 
 
___________________ 
1 Ventura County Transportation Commission 



Gold Coast Revenue and Expenditure Tables

FY 20/21 FY 21/22 FY 22/23 FY 23/24

Calif. Local Transportation Funds 

(LTF)

$11,407 $13,118 $15,742 $16,057 $56,324

Federal Formula Funds 5,638 5,807 5,981 6,160 $23,586

Federal CARES 9,168 4,631 $13,799

Federal Funds, Other (CMAQ, 

JARC, ARRA)

1,192 1,009 1,009 $3,210

Calif. State Transit Assistance 

(STA) and Other

358 369 380 391 $1,498

Passenger Fares 2,568 2,645 2,724 2,806 $10,743

Advertising Revenue 140 144 148 152 $584

Calif. LCFS and Federal RIN Credit 

Revenue

525 541 557 574 $2,197

Other Revenue 45 46 40 40 $171

REVENUE TOTAL ‐ GROSS $31,041 $28,310 $26,581 $26,180 $112,112

Less: Funds Appropriated to 

District Members

for Public Transit Uses

(1,503) (2,000) (2,060) (2,122) ($7,685)

REVENUE TOTAL ‐ NET $29,538 $26,310 $24,521 $24,058 $104,427

FY 20/21 FY 21/22 FY 22/23 FY 23/24

Operating

Fixed Route $13,930 $12,624 $12,263 $12,395 $51,211

Paratransit 4,044 $3,525 $3,168 3,033 $13,771

Maintenance 4,865 $4,281 $3,924 3,811 $16,881

Administration 4,087 $3,565 $3,208 3,073 $13,933

Planning and Marketing 1,274 $977 $620 408 $3,279

COP Payments 1,338 1,338 1,338 1,338 $5,352

EXPENDITURE   TOTALS $29,538 $26,310 $24,521 $24,058 $104,427

Revenue      (List Funds)
First 4‐Years Total

Revenue

Expenditures
First 4‐Years Total

Expenditure
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SIMI VALLEY TRANSIT  
 

Financial Data for FY 2020-21 to FY 2023-241 

 
 
 
 
 
 
 
 
 

 
 
___________________ 
1 Ventura County Transportation Commission 



City of Simi Valley Transit
FY 2021/2022 - 2023/2024

Revenues

FY20/21 FY21/22 FY22/23 FY23/24

Passenger Fares 304,980 311,080 317,301 323,647 1,257,008
Advertising Revenue 58,140 59,303 60,489 61,699 239,630
Other Revenue 15,300 15,606 15,918 16,236 63,061
Local Support - - - - -
Federal Formula Funds 2,723,744 2,778,219 2,833,783 2,890,459 11,226,205

CA Local Transportation Funds (LTF) 4,462,355 4,551,602 4,642,634 4,735,487 18,392,078
Federal Funds, Other (CMAQ) 976,587 700,000 - - 1,676,587
CA State Transit Assistance (STA) and Other 42,054 42,895 43,753 44,628 173,330
Other State Funds (Prop 1B) 550,000 - - - 550,000
Revenue Total 9,133,160 8,458,704 7,913,879 8,072,156 33,577,899

Expenditures

FY 20/21 FY 21/22 FY 22/23 FY 23/24

-
Capital 1,859,276 1,039,343 346,129 353,052 3,597,800

Operating 7,273,884 7,419,361 7,567,750 7,719,104 29,980,099
-

Expenditures Total 9,133,160 8,458,704 7,913,879 8,072,156 33,577,899

Revenue by Fund

First 4 Years Total Revenue

(1st 4 Yrs)

Expenditures by Fund

First 4 Years Total Expenditures 

(1st 4 Yrs)



FINAL 2021 FTIP – TECHNICAL APPENDIX                             FINANCIAL PLAN 
 

                                       March 2021                             

 
 
 
 
 
 

VCTC INTERCITY TRANSIT 
 

Financial Data for FY 2020-21 to FY 2023-241 
 

 
 
 
 
 
 
 
 
 

 
___________________ 
1 Ventura County Transportation Commission 



VCTC INTERCITY
FY 2020/2021 - FY 2023/2024

Revenues

FY 22 / 23 FY 23 /24

2,876,056 2,962,338 10,807,659

-

5,405,374 5,567,536 18,068,102

1,432,680 1,449,860 5,131,440

- - 161,356

833,000 850,000 3,033,000

1,000,000 1,030,000 3,280,000

3,853,610

1,639,058 1,589,886 6,796,193

-

-

-

-

-

-

-

-

13,186,168 13,449,619 51,131,361

Expenditures

FY 22 / 23 FY 23 /24

294,867 303,713 1,157,504

-

1,278,199 1,316,545 5,040,538

1,639,058 1,589,886 6,796,193

9,974,045 10,239,477 38,137,127

13,186,168 13,449,620 51,131,362

FTA (non CMAQ) 2,176,978 2,792,287

Revenue by Fund
First 4 Years Total Revenue

(1st 4 Yrs)FY 20/21 FY 21/22

LTF

STA 1,847,256 5,247,936

Local Contribution 832,900 1,416,000

CMAQ 161,356

LCTOP 550,000 800,000

Farebox 500,000 750,000

FTA CARES 3,853,610

VCTC Fund Balance 1,877,500 1,689,750

Capital (Facility Lease and

engine rebuild)

272,646 286,278

Revenue Total 11,799,600 12,695,974

Expenditures by Fund

First 4 Years Total Revenue

(1st 4 Yrs)FY 20/21 FY 21/22

Capital Bus Purchase

Capital (Prev Maintenance) 1,204,825 1,240,970

Depreciation 1,877,500 1,689,750

Operating (Contractor +

Administration)

8,444,629 9,478,976

Expenditures Total 11,799,600 12,695,974
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SOUTHERN CALIFORNIA REGIONAL RAIL 
 AUTHORITY (METROLINK) 

 
Financial Data for FY 2020-21 to FY 2023-241 

 
 
 
 
 
 
 
 
 

 
___________________ 
1 Southern California Regional Rail Authority 



FY 20/21 FY 21/22 FY 22/23 FY 23/24

Local Funds - Operating     146,652,000        153,580,000        160,269,000         166,812,000            627,313,000 

Farebox Revenues       91,270,000           91,861,000           93,345,000           95,307,000            371,783,000 

Federal Funds - Operating       18,000,000           18,000,000           18,000,000           18,000,000               72,000,000 Variable - Determined in 

YOEMaintenance of Way Revenues       13,401,000           13,803,000           14,217,000           14,644,000               56,065,000 

Dispatching Revenues         2,237,000             2,305,000             2,374,000             2,445,000                 9,361,000 

Other Operating Revenues             257,000                262,000                267,000                273,000                 1,059,000 

Local Funds - Capital       34,258,456        200,811,000        157,945,000         142,324,000            535,338,456 

Federal & State Funds - Capital       32,184,544        162,316,000        149,006,000         120,194,000            463,700,544 Variable - Determined in 

YOE                              -   

                              -   

Sources:                               -   

Operating - FY20 Adopted Budget                               -   

Capital - FY21 Proposed Budget (Draft)                               -   

                              -   

**Amounts do not reflect potential impacts of COVID-19 emergency. Subject to significant changes.                               -   

                              -   

                              -   

Revenue Total     338,260,000        642,938,000        595,423,000         559,999,000         2,136,620,000 

FY 20/21 FY 21/22 FY 22/23 FY 23/24

Capital       66,443,000        363,127,000        306,951,000         262,518,000            999,039,000 

Operating     271,817,000        279,811,000        288,472,000         297,481,000         1,137,581,000 

Expenditures Total     338,260,000        642,938,000        595,423,000         559,999,000         2,136,620,000 

Expenditures by Fund

First 4 Years
Total Expenditures 

(1st 4 Yrs)
Comments

Southern California Regional Rail Authority
FY 2020/2021 - 2023/204

Revenues

Expenditures

Revenue by Fund
First 4 Years Total Revenue 

(1st 4 Yrs)
Comments
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Regional Funding and Expenditure Tables 

 

 

 

 

 

 

 

 

 

 

 

 



TABLE 1: REVENUE

FY 2021 FY 2022 FY 2023 FY 2024 TOTAL
   Sales Tax $2,501,076 $1,825,601 $1,379,957 $903,756 $6,610,390

       City $0 $0 $0 $0 $0

       County $2,501,076 $1,825,601 $1,379,957 $903,756 $6,610,390

   Gas Tax $0 $0 $0 $0 $0

       Gas Tax (Subventions to Cities) $0 $0 $0 $0 $0

       Gas Tax (Subventions to Counties) $0 $0 $0 $0 $0
   Other Local Funds $641,564 $832,002 $590,789 $549,505 $2,613,860
       County General Funds $15,406 $95,104 $3,090 $0 $113,600

       City General Funds $504,061 $667,565 $496,657 $476,005 $2,144,288

       Street Taxes and Developer Fees $122,097 $69,333 $91,042 $73,500 $355,972

       RSTP Exchange funds $0 $0 $0 $0 $0

   Transit $8,668 $3,012 $1,925 $1,933 $15,538

        Transit Fares $8,668 $3,012 $1,925 $1,933 $15,538

   Other (See Appendix 1) $1,052,127 $1,000,099 $818,213 $2,254,439 $5,124,878

Local Total $4,203,435 $3,660,714 $2,790,884 $3,709,633 $14,364,666

   Tolls $0 $0 $0 $0 $0

       Bridge $0 $0 $0 $0 $0

      Corridor $0 $0 $0 $0 $0

   Regional Sales Tax $0 $0 $0 $0 $0

   Other (See Appendix 2) $0 $0 $0 $0 $0

Regional Total $0 $0 $0 $0 $0

   State Highway Operations and Protection Program (SHOPP) 1 $1,555,981 $1,684,715 $818,370 $1,085,442 $5,144,508
      SHOPP $1,145,767 $1,684,715 $818,370 $1,085,442 $4,734,294
      SHOPP Prior $382,437 $0 $0 $0 $382,437
      State Minor Program $27,777 $0 $0 $0 $27,777

   State Transportation Improvement Program (STIP) 1
$316,626 $73,378 $340,118 $13,513 $743,635

      STIP $269,026 $73,378 $340,118 $13,513 $696,035
      STIP Prior $47,600 $0 $0 $0 $47,600
   State Bond $64,937 $5,569 $52,679 $121,000 $244,185
      Proposition 1A (High Speed Passenger Train Bond Program) $0 $0 $50,000 $121,000 $171,000

      Proposition 1B (Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006) $64,937 $5,569 $2,679 $0 $73,185

   Active Transportation Program (ATP) 
1 $168,811 $63,951 $74,411 $10,297 $317,470

   Highway Maintenance (HM) Program 
1 $0 $0 $0 $0 $0

   Highway Bridge Program (HBP) 
1 $64,016 $73,806 $73,083 $92,234 $303,139

   Road Repair and Accountability Act of 2017 (SB1) $110,393 $214,396 $103,581 $5,792 $434,162

   Traffic Congestion Relief Program (TCRP) $24,755 $0 $0 $0 $24,755

   State Transit Assistance (STA)(e.g., population/revenue based, Prop 42) $14,381 $1,806 $1,853 $1,906 $19,946

   Other (See Appendix 3) $370,848 $51,427 $108,275 $385,450 $916,000

State Total $2,690,748 $2,169,048 $1,572,370 $1,715,634 $8,147,800

   5307 - Urbanized Area Formula Grants $725,314 $334,563 $239,414 $238,419 $1,537,710

   5309 - Fixed Guideway Capital Investment Grants $0 $0 $0 $0 $0

   5309b - New and Small Starts (Capital Investment Grants) $347,000 $347,000 $632,000 $215,000 $1,541,000

   5309c - Bus and Bus Related Grants $725 $0 $0 $0 $725

   5310 - Enhanced Mobility of Seniors and Individuals with Disabilities $7,922 $2,843 $2,714 $3,356 $16,835

   5311 - Formula Grants for Rural Areas $3,826 $1,119 $860 $860 $6,665

   5311f - Intercity Bus $431 $0 $0 $0 $431

   5337 - State of Good Repair Grants $150,375 $133,679 $124,517 $126,275 $534,846

   5339 - Bus and Bus Facilities Formula Grants $52,536 $8,004 $8,004 $8,135 $76,679

   FTA Transfer from Prior FTIP $0 $0 $0 $0 $0

   Other (See Appendix 4) $700 $0 $0 $0 $700

Federal Transit Total $1,288,829 $827,208 $1,007,509 $592,045 $3,715,591

   Congestion Mitigation and Air Quality (CMAQ) Improvement Program $291,096 $284,851 $284,764 $284,674 $1,145,385

   Construction of Ferry Boats and Ferry Terminal Facilities (Ferry Boat Program) $0 $0 $0 $0 $0

   Coordinated Border Infrastructure Program $0 $0 $0 $0 $0

   Federal Lands Access Program $0 $0 $0 $0 $0

   Federal Lands Transportation Program $0 $0 $0 $0 $0

   GARVEE Bonds Debt Service Payments $0 $0 $0 $0 $0

   Highway Infrastructure Program (HIP) $0 $0 $0 $0 $0

   High Priority Projects (HPP) and Demo $10,764 $2,789 $7,241 $0 $20,794

   Highway Safety Improvement Program (HSIP) $20,309 $26,692 $38,469 $35,015 $120,485

   National Highway Freight Program (NHFP) $0 $0 $0 $0 $0

   Nationally Significant Freight and Highway Projects (FASTLANE/INFRA Grants) $0 $0 $0 $0 $0

   Railway-Highway Crossings Program $785 $0 $0 $0 $785

   Recreational Trails Program $3,347 $0 $0 $0 $3,347

   SAFETEA-LU Safe Routes to School (SRTS) $0 $0 $0 $0 $0
   Surface Transportation Block Grant Program (STBGP/RSTP) $287,117 $265,617 $258,335 $258,272 $1,069,341
      Other (see Appendix 5) $103,401 $25,572 $16,223 $10,611 $155,807

Federal Highway Total $716,819 $605,521 $605,032 $588,572 $2,515,944

      Other Federal Railroad Administration (see Appendix 6) $0 $30,000 $0 $0 $30,000

Federal Railroad Administration Total $0 $30,000 $0 $0 $30,000

Federal Total $2,005,648 $1,462,729 $1,612,541 $1,180,617 $6,261,535

     TIFIA (Transportation Infrastructure Finance and Innovation Act) $820,737 $0 $0 $0 $820,737

     Other (See Appendix 7) $0 $0 $0 $0 $0

Innovative Financing Total $820,737 $0 $0 $0 $820,737

$9,720,568 $7,292,491 $5,975,795 $6,605,884 $29,594,738

Financial Summary Notes:
CMAQ Revenues increased in FY 20/21 due to SACOG loan to OCTA of $7,626

4 YEAR (FTIP Period)
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TABLE 2: PROGRAMMED

FY 2021 FY 2022 FY 2023 FY 2024 TOTAL

Local Total $4,203,435 $3,660,714 $2,790,884 $3,709,633 $14,364,666

   Tolls $0 $0 $0 $0 $0

       Bridge $0 $0 $0 $0 $0

      Corridor $0 $0 $0 $0 $0

   Regional Sales Tax $0 $0 $0 $0 $0

   Other (See Appendix A) $0 $0 $0 $0 $0

Regional Total $0 $0 $0 $0 $0

   State Highway Operations and Protection Program (SHOPP) 1 $1,555,981 $1,684,715 $818,370 $1,085,442 $5,144,508
      SHOPP $1,145,767 $1,684,715 $818,370 $1,085,442 $4,734,294

      SHOPP Prior $382,437 $0 $0 $0 $382,437

      State Minor Program $27,777 $0 $0 $0 $27,777

   State Transportation Improvement Program (STIP)  1 $316,626 $73,378 $340,118 $13,513 $743,635

      STIP $269,026 $73,378 $340,118 $13,513 $696,035

      STIP Prior $47,600 $0 $0 $0 $47,600

   State Bond $64,937 $5,569 $52,679 $121,000 $244,185

      Proposition 1A (High Speed Passenger Train Bond Program) $0 $0 $50,000 $121,000 $171,000

      Proposition 1B  (Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006) $64,937 $5,569 $2,679 $0 $73,185

   Active Transportation Program 
1 $168,811 $63,951 $74,411 $10,297 $317,470

   Highway Maintenance (HM) Program 
1 $0 $0 $0 $0 $0

   Highway Bridge Program (HBP) 
1 $64,016 $73,806 $73,083 $92,234 $303,139

   Road Repair and Accountability Act of 2017 (SB1) $110,393 $214,396 $103,581 $5,792 $434,162

   Traffic Congestion Relief Program (TCRP) $24,755 $0 $0 $0 $24,755
   State Transit Assistance (STA)(e.g., population/revenue based, Prop 42) $14,381 $1,806 $1,853 $1,906 $19,946
   Other (See Appendix B) $370,848 $51,427 $108,275 $385,450 $916,000

State Total $2,690,748 $2,169,048 $1,572,370 $1,715,634 $8,147,800

   5307 - Urbanized Area Formula Grants $725,314 $334,563 $239,414 $238,419 $1,537,710

   5309 - Fixed Guideway Capital Investment Grants $0 $0 $0 $0 $0

   5309b - New and Small Starts (Capital Investment Grants) $347,000 $347,000 $632,000 $215,000 $1,541,000

   5309c - Bus and Bus Related Grants $725 $0 $0 $0 $725

   5310 - Enhanced Mobility of Seniors and Individuals with Disabilities $7,922 $2,843 $2,714 $3,356 $16,835

   5311 - Formula Grants for Rural Areas $3,826 $1,119 $860 $860 $6,665

   5311f - Intercity Bus $431 $0 $0 $0 $431

   5337 - State of Good Repair Grants $150,375 $133,679 $124,517 $126,275 $534,846

   5339 - Bus and Bus Facilities Formula Grants $52,536 $8,004 $8,004 $8,135 $76,679

   FTA Transfer from Prior FTIP $0 $0 $0 $0 $0

   Other (See Appendix C) $700 $0 $0 $0 $700

Federal Transit Total $1,288,829 $827,208 $1,007,509 $592,045 $3,715,591

   Congestion Mitigation and Air Quality (CMAQ) Improvement Program $264,725 $203,943 $66,604 $30,045 $565,317

   Construction of Ferry Boats and Ferry Terminal Facilities (Ferry Boat Program) $0 $0 $0 $0 $0

   Coordinated Border Infrastructure Program $0 $0 $0 $0 $0

   Federal Lands Access Program $0 $0 $0 $0 $0

   Federal Lands Transportation Program $0 $0 $0 $0 $0

   GARVEE Bonds Debt Service Payments $0 $0 $0 $0 $0

   Highway Infrastructure Program (HIP) $0 $0 $0 $0 $0

   High Priority Projects (HPP) and Demo $10,764 $2,789 $7,241 $0 $20,794

   Highway Safety Improvement Program (HSIP) $20,309 $26,692 $38,469 $35,015 $120,485

   National Highway Freight Program (NHFP) $0 $0 $0 $0 $0

   Nationally Significant Freight and Highway Projects (FASTLANE/INFRA Grants) $0 $0 $0 $0 $0

   Railway-Highway Crossings Program $785 $0 $0 $0 $785

   Recreational Trails Program $3,347 $0 $0 $0 $3,347

   SAFETEA-LU Safe Routes to School (SRTS) $0 $0 $0 $0 $0
   Surface Transportation Block Grant Program (STBGP/RSTP) $239,277 $192,175 $163,495 $92,930 $687,877
   Other (see Appendix D) $103,401 $25,572 $16,223 $10,611 $155,807

Federal Highway Total $642,608 $451,171 $292,032 $168,601 $1,554,412

      Other Federal Railroad Administration (see Appendix E) $0 $30,000 $0 $0 $30,000

Federal Railroad Administration Total $0 $30,000 $0 $0 $30,000

Federal Total $1,931,437 $1,308,379 $1,299,541 $760,646 $5,300,003

     TIFIA (Transportation Infrastructure Finance and Innovation Act) $820,737 $0 $0 $0 $820,737

     Other (See Appendix F) $0 $0 $0 $0 $0

Innovative Financing Total $820,737 $0 $0 $0 $820,737

$9,646,357 $7,138,141 $5,662,795 $6,185,913 $28,633,206

4 YEAR (FTIP Period)
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TABLE 3: REVENUE-PROGRAMMED

FY 2021 FY 2022 FY 2023 FY 2024 TOTAL

Local Total $0 $0 $0 $0 $0

   Tolls $0 $0 $0 $0 $0
       Bridge $0 $0 $0 $0 $0
      Corridor $0 $0 $0 $0 $0
   Regional Sales Tax $0 $0 $0 $0 $0
   Other $0 $0 $0 $0 $0

Regional Total $0 $0 $0 $0 $0

   State Highway Operations and Protection Program (SHOPP) 1 $0 $0 $0 $0 $0
      SHOPP $0 $0 $0 $0 $0
      SHOPP Prior $0 $0 $0 $0 $0
      State Minor Program $0 $0 $0 $0 $0
   State Transportation Improvement Program (STIP) 1

$0 $0 $0 $0 $0
      STIP $0 $0 $0 $0 $0
      STIP Prior $0 $0 $0 $0 $0
   State Bond $0 $0 $0 $0 $0
      Proposition 1A (High Speed Passenger Train Bond Program) $0 $0 $0 $0 $0
      Proposition 1B  (Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006) $0 $0 $0 $0 $0
   Active Transportation Program 

1
$0 $0 $0 $0 $0

   Highway Maintenance (HM) Program 
1

$0 $0 $0 $0 $0
   Highway Bridge Program (HBP) 

1
$0 $0 $0 $0 $0

   Road Repair and Accountability Act of 2017 (SB1) $0 $0 $0 $0 $0
   Traffic Congestion Relief Program (TCRP) $0 $0 $0 $0 $0
   State Transit Assistance (STA)(e.g., population/revenue based, Prop 42) $0 $0 $0 $0 $0
   Other $0 $0 $0 $0 $0

State Total $0 $0 $0 $0 $0

   5307 - Urbanized Area Formula Grants $0 $0 $0 $0 $0
   5309 - Fixed Guideway Capital Investment Grants $0 $0 $0 $0 $0
   5309b - New and Small Starts (Capital Investment Grants) $0 $0 $0 $0 $0
   5309c - Bus and Bus Related Grants $0 $0 $0 $0 $0
   5310 - Enhanced Mobility of Seniors and Individuals with Disabilities $0 $0 $0 $0 $0
   5311 - Formula Grants for Rural Areas $0 $0 $0 $0 $0
   5311f - Intercity Bus $0 $0 $0 $0 $0
   5337 - State of Good Repair Grants $0 $0 $0 $0 $0
   5339 - Bus and Bus Facilities Formula Grants $0 $0 $0 $0 $0
   FTA Transfer from Prior FTIP $0 $0 $0 $0 $0
   Other $0 $0 $0 $0 $0

Federal Transit Total $0 $0 $0 $0 $0

   Congestion Mitigation and Air Quality (CMAQ) Improvement Program $26,371 $80,908 $218,160 $254,629 $580,068
   Construction of Ferry Boats and Ferry Terminal Facilities (Ferry Boat Program) $0 $0 $0 $0 $0
   Coordinated Border Infrastructure Program $0 $0 $0 $0 $0
   Federal Lands Access Program $0 $0 $0 $0 $0
   Federal Lands Transportation Program $0 $0 $0 $0 $0
   GARVEE Bonds Debt Service Payments $0 $0 $0 $0 $0
   Highway Infrastructure Program (HIP) $0 $0 $0 $0 $0
   High Priority Projects (HPP) and Demo $0 $0 $0 $0 $0
   Highway Safety Improvement Program (HSIP) $0 $0 $0 $0 $0
   National Highway Freight Program (NHFP) $0 $0 $0 $0 $0
   Nationally Significant Freight and Highway Projects (FASTLANE/INFRA Grants) $0 $0 $0 $0 $0
   Railway-Highway Crossings Program $0 $0 $0 $0 $0
   Recreational Trails Program $0 $0 $0 $0 $0
   SAFETEA-LU Safe Routes to School (SRTS) $0 $0 $0 $0 $0
   Surface Transportation Block Grant Program (STBGP/RSTP) $47,840 $73,442 $94,840 $165,342 $381,464
   Other $0 $0 $0 $0 $0

Federal Highway Total $74,211 $154,350 $313,000 $419,971 $961,532

   Other Federal Railroad Administration $0 $0 $0 $0 $0

Federal Railroad Administration Total $0 $0 $0 $0 $0

Federal Total $74,211 $154,350 $313,000 $419,971 $961,532

   TIFIA (Transportation Infrastructure Finance and Innovation Act) $0 $0 $0 $0 $0

   Other $0 $0 $0 $0 $0

Innovative Financing Total $0 $0 $0 $0 $0

$74,211 $154,350 $313,000 $419,971 $961,532

4 YEAR (FTIP Period)

Southern California Association of Governments
2021 Federal Transportation Improvement Program Adoption and Amendment #21-01
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 2021 Federal Transportation Improvement Program 

Expenditure Summary by Program Category 

(All figures In $000's)

Category Regional Summary
2020/2021 2021/2022 2022/2023 2023/2024 2024/2025 2025/2026 Total %

Transit Improvement
Bus Equipment or Capital Lease 21,495          3,437            1,417            1,417            150               -                27,916           0%

Bus Vehicles Expansion 134,690        -                -                -                -                -                134,690         0%

Intercity/Heavy Rail Vehicles Expansion -                -                131,000        131,000        131,000        -                393,000         1%

Intercity/Heavy Rail Extension 1,470,478    1,297,916    1,225,051    564,087        460,714        395,579        5,413,825      15%

Light Rail Equipment 211,000        -                -                -                -                -                211,000         1%

Light Rail Extension 219,002        231,136        258,352        1,465,193    -                -                2,173,683      6%

Light Rail Vehicles Expansion 27,800          -                -                -                -                -                27,800           0%

Transit Equipment, Structures, Facilities 268,606        50,004          192,390        231,687        265,222        279,747        1,287,656      4%
Transit Improvement Subtotal 2,353,071    1,582,493    1,808,210    2,393,384    857,086        675,326        9,669,570      27%

Transit Operations & Maintenance
Bus Operations 234,044        222,107        45,591          44,610          380               390               547,122         2%

Bus Vehicles Rehab/Replace 855,803        467,846        469,142        323,630        -                -                2,116,421      6%

Commuter Rail Operations 13,966          6,895            6,895            6,895            -                -                34,651           0%

Intercity/Heavy Rail Operations 117,630        129,200        60,600          79,100          -                -                386,530         1%

Intercity/Heavy Rail Equipment 19,200          -                -                -                -                -                19,200           0%

Paratransit 273,964        267,047        266,213        132,889        -                -                940,113         3%
Transit O&M Subtotal 1,514,607    1,093,095    848,441        587,124        380               390               4,044,037      11%

Highway Improvement
Auxiliary, Passing, Truck Climbing Lane 6,990            -                -                5,500            -                -                12,490           0%

Bridge Improvement 63,921          159,885        12,897          16,180          68,506          61,455          382,844         1%

Capacity Enhancing Improvements (Highway) 543,494        1,037,522    1,077,968    1,326,739    2,064,506    2,748,920    8,799,149      25%

Grade Separations 331,257        101,860        7,272            132,760        -                -                573,149         2%

HOV Lanes 260,130        289,317        78,700          34,400          40,200          18,000          720,747         2%

Interchange, ramps, over/undercrossing 505,077        361,969        280,540        216,517        228,010        353,570        1,945,683      6%

Non-Capacity Improvements 187,767        106,102        40,129          26,673          2,180            4,000            366,851         1%
Highway Improvement Subtotal 1,898,636    2,056,655    1,497,506    1,758,769    2,403,402    3,185,945    12,800,913    36%

Highway Operations & Maintenance
SHOPP Operations 683,115        269,756        -                37,301          -                -                990,172         3%

SHOPP Rehabilitation 2,809,718    1,105,914    -                -                -                -                3,915,632      11%

SHOPP Safety 865,618        371,623        -                -                -                -                1,237,241      4%

Road Rehabilitation/Replacement 369,596        138,182        51,592          85,189          675,627        11,500          1,331,686      4%

Safety Improvements 47,330          8,393            42,833          4,000            -                -                102,556         0%

Soundwalls 3,000            -                -                -                -                -                3,000             0%
Highway O&M Subtotal 4,778,377    1,893,868    94,425          126,490        675,627        11,500          7,580,287      21%

ITS, TDM, and Non-Motorized
ITS 163,959        38,025          9,625            2,630            -                -                214,239         1%

Bicycle and Pedestrian Facilities 265,473        113,152        142,471        52,859          5,473            585               580,013         2%

Rideshare 7,138            5,456            995               1,035            710               789               16,123           0%

TDM, Park and Ride (excl. ridematching) 22,654          5,792            5,387            5,452            5,520            5,589            50,394           0%
ITS, TDM, and Non-Motorized Subtotal 459,224        162,425        158,478        61,976          11,703          6,963            860,769         2%

Other

Administration, Facilities, Vehicles, Misc. 175,427        12,680          3,815            3,603            3,900            -                199,425         1%

Ferry Service 251               -                -                -                -                -                251                 0%

Land Acquisition -                -                -                -                -                -                -                  0%

Landscaping 9,794            12,638          4,820            4,000            11,545          -                42,797           0%

Planning 5,653            7,501            3,406            823               1,412            -                18,795           0%

Study 2,466            -                -                5,500            -                -                7,966             0%

Transportation Enhancement Activities -                -                -                -                -                -                -                  0%
Other Subtotal 193,591        32,819          12,041          13,926          16,857          -                269,234         1%
Various Agencies Lump Amounts 51,473$                  44,045$                  -$                             -$                             -$                             -$                             95,518           0%
Total 11,248,979             6,865,400               4,419,101               4,941,669               3,965,055               3,880,124               35,320,328              100%
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Expedited Project Selection Procedures 
 
Under California law (AB 1246), the County Transportation Commissions (CTCs- Imperial 
County Transportation Commission, Los Angeles County Metropolitan Transportation 
Authority, Orange County Transportation Authority, San Bernardino County Transportation 
Authority, Riverside County Transportation Commission, and Ventura County Transportation 
Commission) are responsible for developing the county transportation improvement programs 
for submittal to SCAG. SCAG in turn prepares the FTIP using the county TIPs. 
 
SCAG publishes the FTIP guidelines at the beginning of each FTIP cycle and outlines all federal, 
state, and MPO requirements to facilitate the development of the county TIPs. 
 
SCAG analyzes all the county TIP projects for consistency with the RTP and for financial 
constraint. SCAG incorporates the eligible projects into the Federal Transportation Improvement 
Program (FTIP) for conformity analysis. Projects that are not consistent with the federal and 
MPO requirements are not incorporated into the FTIP. 
 
Should conflicts arise, they are worked out with the CTCs, SCAG’s Regional Council and the 
AB 1246 CEOs Committee. If a project should fall out, then SCAG coordinates with the CTCs to 
replace it. The Transportation Conformity Working Group also serves as a mechanism for 
interagency consultation for TIP issues between staff representatives from SCAG, the CTCs, 
Caltrans, and federal and state agencies. 
 
2. Project Programming 
 
Once the CTCs assign funds to projects, and as required by state and federal statutes, projects are 
then incorporated into the FTIP in accordance with the estimated project delivery schedules. The 
first four years of the FTIP are required to be financially constrained, and programming beyond 
this period is for informational purposes only. Below are the steps which specify how projects 
are programmed in the FTIP: 
 

i. The CTCs have established that projects programmed in the first four 
years are priority projects for the region and are programmed according to 
estimated project delivery schedules at the time of the TIP submittal.  
SCAG incorporates the county TIPs into the Federal TIP as submitted by 
the CTCs in accordance with the appropriate transportation conformity 
and RTP consistency requirements. 

 
ii. SCAG performs all required conformity and consistency analysis and 

public hearings on the FTIP and adopts the FTIP. 
 

iii. SCAG submits the FTIP to the Governor (authority delegated to Caltrans) 
for incorporation into the State’s Federal TIP, and SCAG simultaneously 
submits the conformity findings to the FHWA, FTA, and EPA for 
approval of the final conformity determination. 
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3. Expedited Project Selection Procedures 
 
The current Code of Federal Regulations, 23CFR450.330, states the following regarding 
Expedited Project Selection Procedures (EPSP): 
 
“If the State or public transportation operator(s) wishes to proceed with a project in the second, 
third year, or fourth year of the FTIP, the specific project selection procedures stated in 
paragraphs (b) and (c) of this section must be used unless the MPO, the State and the public 
transportation operator(s) jointly develop expedited project selection procedures to provide for 
the advancement of projects from the second, third or fourth year of the FTIP.” 
 
In order to address the above regulation, the SCAG region (SCAG, County Transportation 
Commissions (CTCs), and transit operators) developed and agree to the following expedited 
project selection procedures: 
 
Which provides for the advancement or delay of projects for implementation purposes within the 
active period of the approved FTIP without the need for immediately processing FTIP 
amendments, unless the EPSP action results in the project crossing analysis for air quality 
conformity determinations.  However, the impacts of the EPSP action must be included in future 
FTIP updates, amendments or administrative modifications.  Projects programmed within the 
first four years may be advanced or delayed to accommodate project schedules that have 
proceeded more rapidly than estimated. This advancement allows project sponsors the flexibility 
to deliver and obligate state and/or federal funds in a timely and efficient manner. Nevertheless, 
non-TCM projects can only advance ahead of TCM projects if they do not cause TCM projects 
to be delayed. 
 

i. SCAG receives request to use EPSP for project(s) in the FTIP. 
 

ii. SCAG analyzes, discusses with CTC, and takes action on the request 
for the use of EPSP for project(s) in the FTIP. 

 
In addition, SCAG and Caltrans agree that the Caltrans’ State Highway Operation Protection 
Program (SHOPP) Manager may advance or delay projects programmed in the adopted SHOPP 
or HM project schedule upon notifying SCAG. 
 
The Caltrans Division of Local Assistance has implemented a project selection process for the 
Active Transportation Program (ATP), Highway Safety Improvement Program (HSIP), 
Highway-Railroad Grade Separation Program, the Highway Bridge Program (HBP), the Safe 
Routes to School (SRTS) Program, the Highway Infrastructure Program (HIP), the State Minor 
Program, the Change Highway-Railroad Grade Separation Program to Highway-Railway 
Crossings Program (Section 130), and the High Risk Rural Roads (HRRR/HR3) Program to 
produce the four-year FTIP Program Schedule planning list.   Other programs may be added to 
the list of programs mentioned above.  Projects funded through the programs listed may be 
advanced or delayed within the four-year element of the FTIP by the authorized Program 
Managers without amending the FTIP, upon notification to SCAG. 
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Projects from the first four years of the 2021 FTIP have been selected using the project selection 
procedures. 
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Amendment and Administrative Modification Approval Procedures – SCAG Executive 
Director Authority 

 
The Regional Council hereby grants authority to SCAG’s Executive Director to approve Federal 
Transportation Improvement Program (FTIP) amendments and associated conformity 
determination and to transmit to the state and federal agencies amendments to the most currently 
approved FTIP.  These amendments must meet the following criteria: 
 

a. Changes that do not affect the regional emissions analysis. 
 

b. Changes that do not affect the timely implementation of the Transportation Control 
Measures. 

 
c. Changes that do not adversely impact financial constraint. 

 
d. Changes consistent with the adopted Regional Transportation Plan as amended. 

 
Amendments triggered by an RTP/SCS amendment must be approved by the Regional Council. 
 
Additionally, the SCAG Regional Council adopted a resolution regarding Administrative 
Modification approval procedures.  It is consistent with the FHWA and FTA letter dated December 
20, 2019 and the SCAG Regional Council hereby accepts delegation from Caltrans and delegates 
authority to SCAG’s Executive Director to approve FTIP Administrative Modifications for 
submittal into the FSTIP consistent with approved FSTIP/FTIP Administrative Modification and 
Amendment Procedures as may be amended and subject to approval by Caltrans.  The following 
procedures apply to this delegation of authority: 
 

a. SCAG must submit copies of the approved administrative modification to Caltrans, 
FHWA, and FTA. 

 
b. SCAG will demonstrate in a subsequent amendment that the net financial change 

from each administrative modification has been accounted for. 
 

c. Caltrans will conduct periodic reviews of SCAG’s administrative modification 
process to confirm adherence to these procedures.  Noncompliance with these 
procedures will result in revocation of the MPO’s delegation. 
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SECTION V 
 
 

ENVIRONMENTAL JUSTICE  
& PUBLIC NOTIFICATIONS 

 
 

Table of Contents 
 
 

Environmental Justice 
 
The following items will be included in the Final 2021 FTIP Technical Appendix (Volume II): 
 

Public Hearing Notice 
 

Public Hearing Minutes 
 

Newspaper Public Notifications 
 

Cover Letter Included with Distributed Draft 2021 FTIP 
 

Distribution List of Public Libraries receiving the Draft 2021 FTIP  
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Environmental Justice 
 

The Final 2020 RTP/SCS (Connect SoCal), approved by the SCAG Regional Council on May 7, 2020 (and certified by 
FHWA/FTA with regard to transportation conformity on June 5, 2020), included a comprehensive environmental 
justice analysis.  On September 3, 2020, Connect SoCal - 2020 RTP/SCS was approved in its entirety and 
for all other purposes. The 2021 FTIP is consistent with the policies, programs and projects included in Connect 
SoCal – 2020 RTP/SCS , and as such the environmental justice analysis included as part of Connect SoCal - 
appropriately serves as the analysis for the transportation investments in the 2021 FTIP. 

A key component of Connect SoCal -development process was to further implement SCAG’s Public Participation 
Plan (PPP), which involved outreach to achieve meaningful public engagement with minority and low–income 
populations, and included the solicitation of input from our regional environmental justice stakeholders through the 
Environmental Justice Working Group which started in May 2018. As part of the environmental justice analysis for 
Connect SoCal, SCAG identified multiple performance measures to analyze existing social and environmental equity 
in the region and to assess the impacts of Connect SoCal on various environmental justice population groups. 
These performance measures included impacts related to relative tax burden, share of transportation system 
usage, jobs–housing imbalance, neighborhood change and displacement, access to essential services like jobs, 
shopping and parks and open space, air quality, public health, noise, and rail related impacts. For additional 
information regarding these and other environmental justice performance measures and the detailed 
environmental justice analysis, please see: 
https://www.connectsocal.org/Documents/Adopted/fConnectSoCal_Environmental-Justice.pdf. 
 
On Sept. 6, 2018, SCAG’s Regional Council adopted an updated Public Participation Plan designed to 
be accessible to a general audience and adaptable in anticipation of evolving technologies and practices. 
The updated plan addresses Title VI Requirements and Guidelines for Federal Transit Administration 
Recipients (FTA Circular 4702.1B; Effective October 1, 2012), including enhanced strategies for engaging 
minority and limited English proficient populations in SCAG’s transportation planning and programming 
processes, as well as Environmental Justice Policy Guidance for Federal Transit Administration 
Recipients (FTA Circular 4703.1; Effective August 15, 2012)..   

 
  

https://www.connectsocal.org/Documents/Adopted/fConnectSoCal_Environmental-Justice.pdf
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Public Hearing Notice 

 
  



The Southern California Association of Governments (SCAG) has prepared the Draft 2021 Federal 
Transportation Improvement Program (Draft 2021 FTIP) in compliance with the adopted 2020 Connect 
SoCal, the 2020-2045 Regional Transportation Plan/Sustainable Communities Strategy (2020 Connect 
SoCal RTP/SCS) and all federal and state requirements, including those set forth in the Fixing America’s 
Surface Transportation Act (FAST ACT) and metropolitan planning regulations. 

On November 5, 2020, the SCAG Transportation Committee approved release of the Draft 2021 
FTIP for a 30-day public review and comment period, which concludes on December 7, 2020.  The 
Draft 2021 FTIP is comprised of transportation projects for the six-county SCAG region: Imperial, Los 
Angeles, Orange, Riverside, San Bernardino, and Ventura. The Draft 2021 FTIP consists of three (3) 
volumes: (I) Executive Summary, (II) Technical Appendix, and (III) Project Listing part A and part B 
(consistent with the 2020 RTP/SCS). The Technical Appendix includes the federally required conformity 
analysis for the Draft 2021 FTIP.  

Included in the public review and public hearings of the Draft 2021 FTIP are the Federal Program of 
Projects for Fiscal Years 2020/2021 - 2025/2026 (years 2024/2025 -2025/2026 for informational 
purposes) that are funded with Federal Transit Administration (FTA) Section 5307 and 5339 funds 
for all urbanized areas in the SCAG six-county region.  The applicable urbanized areas are: Camarillo, 
El Centro–Calexico, Hemet, Indio–Cathedral City, Lancaster–Palmdale, Los Angeles–Long Beach–
Anaheim, Mission Viejo–Lake Forest–San Clemente, Murrieta–Temecula–Menifee, Oxnard, Riverside–
San Bernardino, Santa Clarita, Simi Valley, Thousand Oaks, Victorville–Hesperia, and Yuma AZ – CA* 
(*Imperial County Portion). This public notice of availability and public participation activities as well 
as the time established for public review and comments on the Draft 2021 FTIP will satisfy the public 
involvement requirements for the Program of Projects (POP). Subsequent to public involvement and 
adoption, the final 2021 FTIP will function as the final program for the region, unless amended, and a 
final notice is not published. The projects are listed by each respective county in Volume III of the Draft 
2021 FTIP.  

The Draft 2021 FTIP is available for public review on the SCAG website at http://ftip.scag.ca.gov/
Pages/2021/draft.aspx

A link to the Draft 2021 FTIP can also be found in a memo sent to public libraries throughout the region 
(library listing is available on the SCAG website). SCAG’s Regional Council as the agency’s governing 
board is tentatively scheduled to consider approval of the final 2021 FTIP on March 4, 2021.

SCAG will be holding two (2) virtual public hearings regarding the Draft 2021 FTIP on the following 
dates and time:

(1) Tuesday, November 17, 2020 at 10am 

Zoom info: https://scag.zoom.us/j/98210332117              

(2) Wednesday, December 2, 2020 at 3pm 

Zoom info: https://scag.zoom.us/j/96169275448

Given recent public health directives limiting public gatherings due to the threat of COVID-19 and in 
compliance with the Governor’s recent Executive Order N29-20, the hearings will be held virtually via 
Zoom. One may participate in the public hearings via live-stream, and phone conferencing. If you will 
need a translator, a request can be submitted to gutierre@scag.ca.gov prior to the public hearing. 
Please visit our website for the public hearing instructions and video conference information www.scag.
ca.gov/FTIP.

The purpose of the hearings is to receive public input and comments regarding the Draft 2021 FTIP, 
which may be used to facilitate changes where appropriate. SCAG encourages the public and all 
interested parties to submit written comments and/or written information at the public hearings and no 
later than the close of the public comment period. Written comments will be accepted until 5:00 PM 
on December 7, 2020 and may be submitted electronically to gutierre@scag.ca.gov, or by U.S. mail as 
follows:

Southern California Association of Governments 
Attention: Pablo Gutierrez 

900 Wilshire Blvd., Suite1700 
Los Angeles, CA  90017

NOTICE OF AVAILABILITY AND PUBLIC HEARINGS

Draft 2021 Federal Transportation Improvement Program (FTIP)

SOUTHERN CALIFORNIA 
ASSOCIATION OF GOVERNMENTS

900 Wilshire Blvd., Ste. 1700 
Los Angeles, CA 90017

T: (213) 236-1800 
www.scag.ca.gov



SOUTHERN CALIFORNIA 
ASSOCIATION OF GOVERNMENTS

900 Wilshire Blvd., Ste. 1700 
Los Angeles, CA 90017

T: (213) 236-1800 
www.scag.ca.gov

La Asociación de Gobiernos del Sur de California (SCAG, según sus siglas en inglés) ha elaborado el Borrador del Programa de Mejoramiento del Transporte Federal 
para el año 2021 (FTIP 2021) en conformidad con Conecta Sur-Cal Plan de Transporte Regional/Estrategia para Comunidades Sostenibles adoptados para el 
periodo de 2020 a 2045 (RTP/SCS 2020-2045) de SCAG y según los requisitos aplicables de las leyes federales y estatales, incluyendo ésos dispuestos en la Ley 
de Arreglando el Transporte de Superficie Terrestre de los Estados Unidos (mejor conocida como FAST ACT) y con los reglamentos de planificación metropolitana. 

El 5 de noviembre del 2020, el comité de transporte de SCAG aprobó la distribución del Borrador del FTIP 2021 por un periodo de treinta (30) días de revisión y 
comentario público el cual se concluye el 7 de diciembre del 2020.  El Borrador del FTIP 2021 incluye los proyectos de transporte para los siguientes seis condados 
dentro de la región de SCAG: Imperial, Los Angeles, Orange, Riverside, San Bernardino, y Ventura. El Borrador del FTIP 2021 cuenta con tres (3) volúmenes, (I) 
resumen ejecutivo, (II) apéndice técnico, y (III) lista de proyectos parte A y parte B (consistente con el RTP/SCS 2020-2045).  El apéndice técnico incluye el análisis 
de la conformidad para el FTIP 2021 el cual es requerido según la ley federal.   

Incluido en la revisión pública y las audiencias públicas del Borrador del FTIP 2021, está el Programa Federal de Proyectos para los años 2020/2021-2025/2026  
(años 2024/2025-2025/2026 con fines informativos)  que enumera los proyectos de transporte que han sido propuestos para la programación y que recibirán 
fondos federales de la sección 5307 y 5339 de la Administración Federal de Tránsito (FTA) para todas las áreas urbanizadas en la región cual cubre los seis conda-
dos que forman parte de SCAG. Las áreas urbanizadas son: Camarillo, El Centro–Calexico, Hemet, Indio–Cathedral City, Lancaster–Palmdale, Los Angeles–Long 
Beach–Anaheim, Mission Viejo–Lake Forest–San Clemente, Murrieta–Temecula– Menifee, Oxnard, Riverside–San Bernardino, Santa Clarita, Simi Valley, Thou-
sand Oaks, Victorville – Hesperia, Yuma AZ – CA* (*Porción del condado de Imperial). Este anuncio de disponibilidad y las actividades de la participación pública, 
así como el periodo establecido para la revisión y los comentarios públicos sobre el borrador del FTIP 2021 cumplen con los requisitos de participación pública para 
el Programa Federal de Proyectos (POP, por sus siglas en inglés) de la sección 5307.  Posterior a la participación del público y la adopción, el documento final del 
FTIP 2021 funcionará como el programa final para la región, salvo que se modifique y que no se publique un aviso final.  Los proyectos se muestran por condado en 
el Volumen III del Borrador del FTIP 2021.  

El Borrador del FTIP 2021 está disponible en la página de Internet de SCAG: http://ftip.scag.ca.gov.  Un enlace al Borrador 2021 FTIP estará disponible para ser 
revisado en algunas bibliotecas públicas por toda la región (la lista de las bibliotecas está disponible en la página de Internet de SCAG).  La junta gobernante de 
SCAG, conocida como el Concilio Regional, ha programado la fecha tentativa del 4 de febrero de 2021 para considerar la aprobación del documento Final del FTIP 
2021.  

SCAG proveerá varias opciones para participar en las audiencias públicas.  SCAG llevará acabo dos (2) audiencias públicas a través de Zoom (transmisión en vivo) y 
conferencias telefónicas para recibir testimonio público sobre el Borrador del FTIP 2021 en las siguientes fechas y horarios:

(1) Martes, 17 de noviembre del 2020 a las 10:00am 
Zoom: https://scag.zoom.us/j/98210332117

(2) Miércoles, 2 de diciembre del 2020 a las 3:00pm 
Zoom: https://scag.zoom.us/j/96169275448

Debido a las recientes directivas de salud pública que limitan las reuniones públicas debido a la amenaza de COVID-19 y conforme a la Orden Ejecutiva N29-20 del 
Gobernador, las audiencias públicas se llevarán a cabo prácticamente a través de Zoom.  Uno puede participar en las audiencias públicas a través de transmisión 
en vivo, y conferencias telefónicas.  Si usted necesita un traductor, se puede enviar una solicitud a gutierre@scag.ca.gov.  Favor de visitar nuestro sitio web para 
obtener las instrucciones de audiencia pública e información de videoconferencia al: www.scag.ca.gov/FTIP.

Favor de visitar nuestra página de Internet para ver los procedimientos de las audiencias públicas, las instrucciones del navegador web en http://ftip.scag.ca.gov.

El propósito de estas audiencias públicas es para recibir la opinión y los comentarios del público con respecto al Borrador del FTIP 2021, el cual puede ser utilizado 
para facilitar cambios al plan cuando sea apropiado.  SCAG anima al público y a todas las personas interesadas a presentar comentarios y/o información por escrito 
o por correo electrónico antes de las 5 de la tarde el 7 de diciembre del 2020.  Los comentarios por correo electrónico pueden ser enviados a gutierre@scag.
ca.gov, o por correo a:

Atención: Pablo Gutierrez
Southern California Association of Governments

900 Wilshire Blvd., Suite 1700
Los Angeles, CA 90017

ANUNCIÓ DE LA DISPONIBILIDAD Y DE LAS AUDIENCIAS PÚBLICAS 

Para los documentos preliminares del Programa de Mejoramiento del Transporte Federal 2021 (FTIP, según sus siglas en inglés) 
Draft 2021 Federal Transportation Improvement Program (FTIP) 



南加州政府協會（SCAG，簡稱南協）起擬了2021年聯邦交通改善計劃草案（2021 FTIP）。此草案
係根據2020-2045年區域交通計劃/永續社區策略（2020 Connect SoCal RTP / SCS），又稱2020 
年「聯繫南加」（Connect SoCal），以及符合所有聯邦和州的要求，包括《修復美國地面運輸法》
（FAST ACT）與都市規劃法規而起草備之。

2020年11月5日，南協運輸委員會批准了2021 FTIP草案的發布，以進行為期30天的民眾審查和意
見徵詢，並將於2020年12月7日取得結論。2021 FTIP草案包含了南協六縣的運輸項目：即帝國縣、
洛杉磯縣、橙縣、河濱縣、聖伯納汀諾縣以及文圖拉縣。2021 FTIP草案由三（3）卷組成：（I）執行
摘要，（II）技術附錄和（III）項目清單A和B兩部分（符合2020 RTP / SCS要求）。技術附錄包含聯
邦對2021 FTIP草案要求的合格性分析。

2021 FTIP草案的民眾審查與公聽會是聯邦計劃項目之一。該項目是由2020/2021 - 2025/2026
財政年度（2024/2025 -2025/2026 係為資訊目的）依據聯邦運輸管理局基金計畫第5307節與第
5339節補助所設。
此計畫擬在補助所有南協六縣的都市化地區。其適用的都市化地區包括：卡馬里洛、埃爾森特羅–
卡萊西科、赫米特、印第奧–大教堂城、蘭開斯特–帕姆代爾、洛杉磯–長灘–阿納海姆、米申維耶
霍–森林湖–聖克萊門特、穆列塔–特米庫拉–梅內菲、奧克斯納德、河濱–聖伯納汀諾、聖塔克拉利
塔、西米谷、千橡市、維克多維爾-黑斯佩里亞以及尤馬亞利桑那州–加州*（*帝國縣部分）。此公告
針對2021 FTIP草稿之有效期、民眾參與活動及民眾審查與評論的時間係符合計畫項目（POP）中
之公眾參與需求。在民眾參與和採用之後，最終版本的2021 FTIP將作為該地區的最終計劃（除非
對其進行修改），且不予發布最終公告。每個縣都在2021 FTIP草案第三卷中列出了這些項目。

2021 FTIP草案開放於下列南協網站上以供民眾審查：
http://ftip.scag.ca.gov/Pages/2021/draft.aspx
民眾亦可於發送給整個地區的公共圖書館的備忘錄中，找到2021 FTIP草案的連結（可在南協網
站上找到圖書館清單）。作為政府的法定機構，南協地區議會暫定於2021年3月4日考慮批准2021 
FTIP的通過。

南協將在以下日期和時間舉行兩場2021 FTIP草案的線上公聽會：
(1) 2020年11月17日，星期二早上10點

Zoom：https://scag.zoom.us/j/98210332117
(2) 2020年12月2日,  星期三下午3點

Zoom：https://scag.zoom.us/j/96169275448

鑑於COVID-19造成的病毒傳播，公共衛生局令近期下令限制公眾聚集，以及為了遵守最近發佈的
N29-20州長行政命令，公聽會將以線上方式，透過Zoom舉辦。任何人皆能透過直播和電話會議
參與公聽會。如果您需要翻譯, 請在公聽會前通知gutierre@scag.ca.gov 您的要求.  請參閱我們
的網站獲取公聽會說明和視訊會議資訊。
www.scag.ca.gov/FTIP。

公聽會的目的是收集民眾對2021 FTIP草案的意見和評論，這些評論和意見可幫助政府協會做出
適當的更改。南協鼓勵民眾和所有感興趣的團體在公聽會之前（不晚於民眾意見徵詢期結束）遞
交書面意見和/或書面資訊。接受書面意見的截止日期 2020年12月7日下午5點。您可以透過電子
郵件的方式將書面意見發送至gutierre@scag.ca.gov，或以美國郵遞的方式寄至下列地址：

Southern California Association of Governments
Attention: Pablo Gutierrez

900 Wilshire Blvd., Suite1700
Los Angeles, CA 90017

公聽會暨有效期公告
2021年聯邦交通改善計劃（FTIP）草案

SOUTHERN CALIFORNIA 
ASSOCIATION OF GOVERNMENTS

900 Wilshire Blvd., Ste. 1700 
Los Angeles, CA 90017

T: (213) 236-1800 
www.scag.ca.gov



SOUTHERN CALIFORNIA 
ASSOCIATION OF GOVERNMENTS

900 Wilshire Blvd., Ste. 1700 
Los Angeles, CA 90017

T: (213) 236-1800 
www.scag.ca.gov

미국 남가주정부연합 (SCAG, Southern California Association of Governments) 은 
2020 Connect SoCal, 2020-2045 지역교통계획 및 지속가능한 지역사회 개발전략 (2020 
Connect SoCal RTP/SCS, Regional Transportation Plan/Sustainable Communities) 
과 미국 육상교통 개선법 (FAST ACT, Fixing America’s Surface Transportation Act) 과 
광역도시권 계획 관련 법규 등을 포함한 연방정부 및 주정부의 규정에 따라 2021 연방 교통 
개선 프로그램 초안 (Draft 2021 FTIP, Federal Transportation Improvement Program) 
을 준비했습니다.

2020년 11월 5일, SCAG 교통 위원회는 2020 FTIP 초안의 공개를 승인해, 30일 동안, 즉 
2020년 12월 7일까지 주민의 의견을 수렴할 예정입니다. 2021 FTIP 초안은 SCAG 지역의 
6개 카운티인 임페리얼, 로스앤젤레스, 오렌지, 리버사이드, 샌버나디노, 벤츄라의 교통 
프로젝트들로 구성되어 있습니다. 2021 FTIP 초안은 2020 RTP/SCS와 동일하게 (I) 요약본, 
(II) 부록, (III) 프로젝트 목록  A와  B 등 총 3권으로 구성되어 있습니다.  부록은 2021 FTIP 
초안이 연방정부에서 요구하는 규정을 준수하는지 분석한 자료 등이 포함되어 있습니다.

2021 FTIP 초안에 대한주민 공청회에는 2020/2021 – 2025/2026(2024/2025 – 
2025/2026는 참조용 목적으로 제공됨) 회계연도에 SCAG 6개 카운티  지역에서 연방교통부 
(FTA, Federal Transit Administration) 제5307항 및 5339항의 재정지원을 받는 연방 
프로젝트들이 포함되어 있습니다. 해당지역은 다음과 같습니다: 카마릴로, 엘센트로-칼렉시코, 
헤멧, 인디오- 카시드럴시티, 랭커스터-팜데일, 로스앤젤레스-롱 비치-애너하임, 미션비에호-
레이크 포레스트-샌 클레멘테, 뮤리에타-테메큘라-메니피, 옥스나드, 리버사이드- 샌버너디노, 
산타클라리타, 시미 밸리, 사우전드 오크스, 빅터빌-헤스페리아, 유마 애리조나주-캘리포니아주
(임페리얼 카운티 부분). 2021 FTIP 초안의 주민의견 수렴,  열람 공고 및 주민공청회는 
프로젝트들에 대한 주민 참여규정에 따른 것입니다. 주민의견 수렴 이후에 승인된2021 FTIP
최종본은 해당 지역의 최종 프로그램으로 인정되며, 초안이 수정되지 않는 경우에는 최종본을 
따로 공지하지 않을 것입니다. 프로젝트 목록은 2021 FTIP 초안의 제 3권에 각 카운티별로 
명시되어 있습니다. 

SCAG은 다음과 같은 날짜와 시간에 2021 FTIP 초안과 관련하여 두 (2) 번의 공청회를 개최할 
것입니다. 

(1) 2020년 11월 17일 화요일 오전 10시 
줌 미팅 접속 정보: 

https://scag.zoom.us/j/98210332117 

(2) 2020년 12월 2일 (수요일) 오후 3시 
줌 미팅 접속 정보:  

https://scag.zoom.us/j/96169275448

주지사의 최신 행정 명령 N29-20을 준수하고, 코로나19 위협으로 공공 집회를 제한하라는 
공중 보건국의 지시사항을 고려하여, 이번 공청회는 줌(Zoom)을 통해 화상으로 진행할 
예정입니다. 참석자들은 라이브 스트리밍 및 전화 회의를 통해서 공청회에 참여할 수 있습니다. 
통역이 필요하시면 공청회 전에 gutierre@scag.ca.gov 로 이메일을 보내셔서 요청하실 수 
있습니다. SCAG 웹사이트(www.scag.ca.gov/FTIP)를 방문하여 공청회 지침 및 비디오 
콘퍼런스 정보를 확인하세요. 

이번 공청회의 목적은 2021 FTIP 초안에 대하여 주민의 의견을 듣고, 적절한 경우 초안 변경에 
이를 적용하기 위한 것입니다. SCAG은 지역 주민들과 관련 단체들이 공청회 당일 혹은 전까지 
서면으로 의견을 제출할 것을 권장합니다. 서면으로 작성한 소견은 2020년 12월 7일 오후 5
시까지 접수 가능하며, gutierre@scag.ca.gov로 이메일을 보내거나 아래의 주소로 우편으로 
보내실 수 있습니다.

Southern California Association of Governments
Attention: Pablo Gutierrez

900 Wilshire Blvd., Suite 1700 
Los Angeles, CA  90017

열람 공고 및 공청회 안내
2021 연방 교통 개선 프로그램 초안 

(FTIP, Federal Transportation Improvement Program)



Hiệp Hội Các Cơ Quan Chính Quyền Nam California (Southern California Association of 
Governments, SCAG) đã hoàn tất Dự Thảo Chương Trình Cải Thiện Giao Thông Liên Bang Năm 
2021 (Dự Thảo FTIP 2021) tuân theo Connect SoCal 2020, Kế Hoạch Giao Thông Vùng/Chiến Lược 
Các Cộng Đồng Bền Vững từ năm 2020 tới năm 2045 (còn gọi là 2020 Connect SoCal Regional 
Transportation Plan/Sustainable Communities Strategy, RTP/SCS) đã được thông qua, và tất cả các 
yêu cầu của liên bang và tiểu bang, trong đó bao gồm cả những yêu cầu được quy định trong Đạo 
Luật Sửa Chữa Giao Thông Đường Bộ Hoa Kỳ (Fixing America’s Surface Transportation Act, FAST 
ACT) và các quy định về quy hoạch vùng đô thị. 

Vào ngày 5 tháng Mười Một, 2020, Ủy Ban Giao Thông Vận Tải SCAG đã phê duyệt việc phát hành 
Dự Thảo FTIP 2021 để công chúng xem xét và cho ý kiến trong khoảng thời gian 30 ngày, và việc 
xem xét này kết thúc vào ngày 7 tháng Mười Hai, 2020. Dự Thảo FTIP 2021 bao gồm các dự án 
giao thông cho sáu quận thuộc vùng SCAG: Imperial, Los Angeles, Cam (Orange), Riverside, San 
Bernardino và Ventura. Dự Thảo FTIP 2021 gồm có ba (3) tập: (I) Tóm Tắt Thực Hiện, (II) Phụ Lục 
Kỹ Thuật, và (III) Lên Danh Mục Dự Án phần A và phần B (phù hợp với RTP/SCS 2020). Phụ Lục Kỹ 
Thuật bao gồm phân tích về tính phù hợp theo yêu cầu của liên bang đối với Dự Thảo FTIP 2021.  

Nội dung công chúng cần xem xét và của các phiên điều trần công khai của Dự Thảo FTIP 2021 
có Chương Trình Liên Bang về Các Dự Án cho Năm Tài Khóa 2020/2021 - 2025/2026 (các năm 
2024/2025 - 2025/2026 là để cung cấp thông tin) được tài trợ bởi các ngân quỹ thuộc Mục 5307 
và 5339 của Cục Quản Lý Vận Tải Liên Bang (Federal Transit Administration, FTA) cho tất cả 
những khu vực đô thị hóa trong vùng SCAG của sáu quận. Những khu vực đô thị hóa được áp 
dụng là: Camarillo, El Centro–Calexico, Hemet, Thành Phố Indio–Cathedral, Lancaster–Palmdale, 
Los Angeles–Long Beach–Anaheim, Mission Viejo–Lake Forest–San Clemente, Murrieta–
Temecula–Menifee, Oxnard, Riverside–San Bernardino, Santa Clarita, Simi Valley, Thousand Oaks, 
Victorville–Hesperia và Yuma AZ – CA* (*Phần Thuộc Quận Imperial). Thông báo công khai về việc 
có sẵn chương trình và các hoạt động tham gia của cộng đồng cũng như thời gian được thiết lập để 
công chúng xem xét và góp ý kiến về Dự Thảo FTIP 2021 sẽ đáp ứng yêu cầu về sự tham gia của 
cộng đồng đối với Chương Trình Các Dự Án (Program of Projects, POP). Sau khi công chúng tham 
gia góp ý và thông qua, bản chính thức của FTIP 2021 sẽ có chức năng là chương trình chính thức 
cho vùng, trừ khi được tu chính, và sẽ không phát hành thông báo cuối cùng. Các dự án được liệt kê 
theo từng quận tương ứng nằm trong Tập III của Dự Thảo FTIP 2021.  

Dự Thảo FTIP 2021 có sẵn cho công chúng xem xét trên trang mạng của SCAG tại http://ftip.scag.
ca.gov/Pages/2021/draft.aspx. Một đường dẫn liên kết đến Dự Thảo FTIP 2021 cũng có trong bản 
ghi nhớ được gửi đến các thư viện công cộng trên toàn vùng (danh sách thư viện có trên trang 
mạng của SCAG). Hội Đồng Vùng của SCAG với vai trò là ban điều hành của cơ quan dự kiến sẽ 
xem xét phê duyệt bản FTIP 2021 chính thức vào ngày 4 tháng Ba, 2021.

SCAG sẽ tổ chức hai (2) phiên điều trần công cộng bằng hình thức trực tuyến về Dự Thảo FTIP 
2021 vào các ngày và giờ sau đây:

(1) Thứ Ba, ngày 17 tháng Mười Một, 2020 vào 
lúc 10 giờ sáng  

Thông tin phiên điều trần trên Zoom: 
https://scag.zoom.us/j/98210332117

(2) Thứ 4, ngày 2 tháng 12 năm 2020 lúc 3 giờ 
chiều 

Thông tin phiên điều trần trên Zoom: 
https://scag.zoom.us/j/96169275448

Các chỉ thị gần đây của cơ quan sức khỏe cộng đồng có quy định hạn chế các hoạt động tụ tập 
công cộng do mối đe dọa từ COVID-19, và tuân theo Sắc Lệnh Hành Pháp N29-20 mà Thống Đốc 
ban hành gần đây, các phiên điều trần sẽ được tổ chức bằng hình thức trực tuyến thông qua Zoom. 
Cá nhân có thể tham gia các phiên điều trần công cộng thông qua truyền phát trực tiếp, và hội nghị 
qua điện thoại. Nếu cần người phiên dịch, xin vui lòng gửi yêu cầu đến gutierre@scag.ca.gov trước 
buổi điều trần công khai. Vui lòng truy cập trang mạng của chúng tôi để biết hướng dẫn tham gia 
phiên điều trần công cộng và thông tin về hội nghị qua video tại www.scag.ca.gov/FTIP.

Mục đích của các phiên điều trần là để thu nhận các ý kiến đóng góp và nhận xét của công chúng 
về Dự Thảo FTIP 2021, và nội dung này có thể được sử dụng để tạo điều kiện thuận lợi cho những 
thay đổi khi thích hợp. SCAG khuyến khích công chúng và tất cả các bên quan tâm gửi ý kiến bằng 
văn bản và/hoặc thông tin bằng văn bản tại các phiên điều trần công khai và trễ nhất là khi kết thúc 
giai đoạn lấy ý kiến công khai. Ý kiến bằng văn bản sẽ được thu nhận cho đến 5 giờ chiều ngày 7 
tháng Mười Hai, 2020 và có thể được gửi qua đường điện tử đến gutierre@scag.ca.gov hoặc qua 
đường bưu chính Hoa Kỳ theo địa chỉ sau:

Hiệp Hội Các Cơ Quan Chính Quyền Nam California 
Kính gửi: Pablo Gutierrez

900 Wilshire Blvd., Suite 1700
Los Angeles, CA 90017

THÔNG BÁO VỀ CHƯƠNG TRÌNH SẴN CÓ VÀ CÁC PHIÊN ĐIỀU TRẦN 
CÔNG CỘNG

Dự Thảo Chương Trình Cải Thiện Giao Thông Liên Bang (FTIP) Năm 2021

SOUTHERN CALIFORNIA 
ASSOCIATION OF GOVERNMENTS

900 Wilshire Blvd., Ste. 1700 
Los Angeles, CA 90017

T: (213) 236-1800 
www.scag.ca.gov



FINAL  2021 FTIP – TECHNICAL APPENDIX  ENVIRONMENTAL JUSTICE & PUBLIC NOTIFICATIONS 

 

 March 2021 V-4 
 

 
 

 
 
 
 
 
 
 
 

Public Hearing Minutes 
 

  

 
  



·1

·2

·3· · · · · · · · · · AUDIO TRANSCRIPTION OF

·4· · ·SOUTHERN CALIFORNIA ASSOCIATION OF GOVERNMENTS (SCAG)

·5
· · · · · · · · ·DRAFT 2021 FEDERAL TRANSPORTATION
·6
· · · · · · · · · · ·IMPROVEMENT PROGRAM (FTIP)
·7

·8· · · · · · · · · · · · PUBLIC HEARING

·9

10· · · · · · · · · · RECORDED PHONE MESSAGE

11
· · · · · · · · · · · · · · LAURA SMITH
12

13

14

15

16

17

18

19

20

21

22· ·ATKINSON-BAKER, INC.
· · ·(800) 288-3376
23· ·www.depo.com

24
· · ·TRANSCRIBED BY: MARY HARLOW
25· ·FILE NO. AE0838C

abohland
Certified Copy



·1· ·A P P E A R A N C E S

·2

·3
· · · · · LAURA SMITH
·4· · · · CALLER

·5

·6

·7

·8

·9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25



·1· · · · · · · · ·AUDIO TRANSCRIPTION OF

·2· · SOUTHERN CALIFORNIA ASSOCIATION OF GOVERNMENTS (SCAG)

·3· · · · · · DRAFT 2021 FEDERAL TRANSPORTATION

·4· · · · · · · ·IMPROVEMENT PROGRAM (FTIP)

·5· · · · · · · · · · · PUBLIC HEARING

·6· · · · · · RECORDED PHONE MESSAGE - LAURA SMITH

·7· · · · · · LAURA SMITH:· Yeah, Pablo.· My name is Laura

·8· ·Smith.· I left a previous message, but I wanted to

·9· ·leave another one.· It wasn't very clear.

10· · · · · · I was calling again.· I wanted to leave a

11· ·comment on the Open Comment period that runs to

12· ·December 7th, on the FTIP Draft that runs through

13· ·December 7th.

14· · · · · · I am concerned about - listed here for the TCA,

15· ·it shows their 241 extension running through to the 5

16· ·still.· And they have said they're formally closing

17· ·that extension.· That is supposed to be a done deal

18· ·now.· The South County Traffic Relief Effort is

19· ·closed, they are (unintelligible) that, and yet you

20· ·have this listed here.· And that is my comment, and I

21· ·do need to include that in the Comment Section, and I

22· ·want it to be listed, and yet, I do not show where we

23· ·can email our comments.

24· · · · · · So I need you to inform me where I can do that,

25· ·and I definitely need you to call me back.· My phone



·1· ·number is 949-292-7411.· I do work, so if I don't

·2· ·answer, if you can please leave me the email address

·3· ·so I can email my comments, because I do want them to

·4· ·be included in the FTIP 2021, because this is

·5· ·important, because this was put in error, unless the

·6· ·TCA is lying to us.· But in their March 2020 TCA

·7· ·meeting, they formally have closed this project.· And

·8· ·so I do want to let you know that, and my comments do

·9· ·need to be included into this FTIP 2021 Transportation

10· ·Improvement Program.

11· · · · · · Okay.· Thank you very much.· Bye.

12

13· · · · · · (END OF RECORDING)
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·1· · · · · · · · · · ·TRANSCRIBER'S CERTIFICATE

·2

·3

·4· · · · ·I, MARY HARLOW, attest that the foregoing proceedings

·5· ·provided to me via audio were transcribed by me to the

·6· ·best of my ability.

·7· · · · ·I further attest that I am not a relative or employee

·8· ·to any attorney or party nor financially interested in

·9· ·this action.

10· · · · ·I declare under penalty of perjury under the laws of

11· ·the state of California that the foregoing is true and

12· ·correct.

13· · · · ·Dated this 1st day of December, 2020.
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·1· · · · · · · · · AUDIO TRANSCRIPTION OF

·2· · SOUTHERN CALIFORNIA ASSOCIATION OF GOVERNMENTS (SCAG)

·3· · · · · · ·DRAFT 2021 FEDERAL TRANSPORTATION

·4· · · · · · · · IMPROVEMENT PROGRAM (FTIP)

·5· · · · · · · · ·PUBLIC HEARING NUMBER TWO

·6· · · · · · MR. GUTIERREZ:· Good afternoon, everyone.

·7· ·Thank you for joining us.· I'm going to give another

·8· ·minute, and then I'll go ahead and start the public

·9· ·hearing.

10· · · · · · Good afternoon, everyone.· Thank you again for

11· ·joining us for the second Draft 2021 Federal

12· ·Transportation Improvement Program, Public Hearing

13· ·Number Two.· My name is Pablo Gutierrez.· I'm the

14· ·Program Manager for the Federal Transportation

15· ·Improvement Program.

16· · · · · · Given recent public health directives limiting

17· ·public gatherings due to the threat of COVID-19, and

18· ·in compliance with the Governor's recent Executive

19· ·Order N29-20, these hearings are being held virtually,

20· ·via Zoom.

21· · · · · · The FTIP is a federally mandated list of

22· ·transportation investment priorities in the SCAG

23· ·region.· Federal regulations require that the FTIP be

24· ·updated every two - every four years.· SCAG updates

25· ·the FTIP every two years to be consistent with the



·1· ·State Transportation Improvement Program, or the STIP.

·2· ·With the approval of AB1291, the submittal of the 2021

·3· ·FTIP will be approved by SCAG's Regional Council in

·4· ·March, 2021, and receive federal approval on April 16,

·5· ·2021.

·6· · · · · · The bill provides that a metropolitan planning

·7· ·organization, or transportation planning agency is not

·8· ·required to submit a Federal Transportation

·9· ·Improvement Program to the Department, and the

10· ·Department is not required to submit the Federal State

11· ·Transportation Improvement Program to the Secretary,

12· ·for the year 2020.

13· · · · · · The FTIP is prepared by SCAG, in coordination

14· ·and consultation with the County Transportation

15· ·Commissions, through a bottoms-up approach.· It is a

16· ·multi-modal list of capital improvement programs, with

17· ·various federal, state, and local fund sources

18· ·proposed over a six-year period.· The CTCs are the

19· ·lead agencies that prioritize and select projects

20· ·within their respective counties.· As such, SCAG

21· ·cannot unilaterally delete, or change projects that

22· ·are not contained in the FTIP - I'm sorry - that are

23· ·contained in the FTIP.

24· · · · · · The FTIP is prioritized to implement the

25· ·region's overall strategy for providing mobility, and



·1· ·improving both the efficiency and safety of the

·2· ·transportation system.· It is a process by which the

·3· ·Connect SoCal 2020 Regional Transportation Plan and

·4· ·Sustainable Community Strategy, or RTPSCS, policies

·5· ·and goals are implemented.· The FTIP is a dynamic

·6· ·document that is amended frequently to reflect updates

·7· ·to funding schedules, and program - program priority

·8· ·changes.

·9· · · · · · The 2021 FTIP includes approximately over - or

10· ·approximately 2,000 projects in the region,

11· ·representing an investment of 35.3 billion from the

12· ·year 2020 through the year 2026.· The draft FTIP is

13· ·available to the public on SCAG's website, public

14· ·libraries' websites around the region, and you can

15· ·access the list of the - of the libraries through

16· ·SCAG's website.

17· · · · · · Comments will be accepted until 5 p.m. on

18· ·Monday, December 7, 2020.· Comments can be emailed to

19· ·gutierrez@scag.ca.gov.· All comments received during

20· ·the public comment period, along with responses

21· ·provided by SCAG, will be documented, and published in

22· ·the technical appendices to the final 2021 FTIP.

23· · · · · · If you wish to make a comment, please use the

24· ·'Raise Hand' function on your computer, or if you're

25· ·calling in by phone, press star-9, and wait for SCAG



·1· ·staff to announce your name, and phone number.· When

·2· ·you are prompted to - prompted, please unmute your

·3· ·line.· Limit oral comments to three minutes.· Please

·4· ·state your name, and affiliation for the public

·5· ·record.· At this time, I will open it to public

·6· ·comments.· If there's anyone wishing to make a

·7· ·comment, please do so now.

·8· · · · · · MALE SPEAKER:· Pablo, we have one hand raised.

·9· · · · · · MR. GUTIERREZ:· Okay.· Please go ahead.

10· · · · · · MALE SPEAKER:· Martha.

11· · · · · · MARTHA MASTERS:· Hi.· Thank - thank you.· Can

12· ·you hear me?

13· · · · · · MR. GUTIERREZ:· Yes, we can.· Thank you.

14· · · · · · MARTHA MASTERS:· Great.· Thank you.· My name is

15· ·Martha Masters, with the Riverside County

16· ·Transportation Commission, and on behalf of RCTC, I

17· ·wanted to thank SCAG staff.· Through this very complex

18· ·and lengthy process, you guys have been very helpful.

19· ·Thank you for your guidance.· Thank you for your

20· ·patience.· And I'm so glad we're, we're here now, and

21· ·really appreciate your help.· Thank you.

22· · · · · · MR. GUTIERREZ:· Thank you, Martha.

23· · · · · · MALE SPEAKER:· No other hands raised at this

24· ·point, Pablo.

25· · · · · · MR. GUTIERREZ:· Okay.· We'll keep it open for -



·1· ·5in case anybody else wants to make a comment.

·2· · · · · · Okay.· I'd like to ask again if anybody else

·3· ·would like to make a comment.

·4· · · · · · Okay.· For those who have just joined, if you'd

·5· ·like to make a comment - comment, please raise your

·6· ·hand, or announce yourself.

·7· · · · · · Okay.· I'm going to ask again if anybody else,

·8· ·anybody else would like to make a comment.· Okay.

·9· ·We'll keep it open for a couple more minutes, and I'll

10· ·be back to ask again for comments.

11· · · · · · Okay.· I would like to ask again, if anybody

12· ·has a comment, please raise your hand, or announce

13· ·yourself.

14· · · · · · I would like to remind everybody again that

15· ·comments will be accepted until 5 p.m. on Monday,

16· ·December 7th.· And seeing that there's no comments, or

17· ·any raised hands, I will officially close this public

18· ·hearing.· It is now 3:20 p.m., and thank you for

19· ·coming.

20· · · · · · MARTHA MASTERS:· Thank you.

21· · · · · · MR. GUTIERREZ:· Thank you, Martha.

22· · · · · · · · · · · (END OF RECORDING)
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·1· · · · · · · · · · TRANSCRIBER'S CERTIFICATE

·2

·3

·4· · · · ·I, MARY HARLOW, attest that the foregoing proceedings

·5· ·provided to me via audio were transcribed by me to the

·6· ·best of my ability.

·7· · · · ·I further attest that I am not a relative or employee

·8· ·to any attorney or party nor financially interested in

·9· ·this action.

10· · · · ·I declare under penalty of perjury under the laws of

11· ·the state of California that the foregoing is true and

12· ·correct.

13· · · · ·Dated this 9th day of December, 2020.
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I am a citizen of the United States and a resident of the State of California; I am 
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Cover Letter Included with Distributed Draft 2021 FTIP 
 

 
  



 

 
Date:  November 6, 2020 
 
To:  Libraries  
 
From:  Sarah Jepson, Director of Planning,  
 
Subject: Draft 2021 Federal Transportation Improvement Program (FTIP)  
 

  
The Draft 2021 Federal Transportation Improvement Program (FTIP) is ready for your review and 
comment. The Draft FTIP is comprised of the following reports: The Draft Executive Summary, Volume 
I, the Draft Technical Appendix Volume II, and the Draft List of Projects Volume III. The Draft List of 
Projects includes a breakdown by county of projects for state highways, local highways, and transit 
projects. The Draft 2021 FTIP includes projects programmed in fiscal years 2020/21-2025/26. The 
Draft Technical Appendix includes the federally required conformity analysis and findings for the SCAG 
region.  
 

The Draft 2021 FTIP can be accessed on SCAG’s website at http://ftip-
auth/Pages/2021/draft.aspx starting on November 6, 2020.  Please make this Draft 2021 FTIP 
memo available to the public at your library’s reference desk or website.  The review period for 
the Draft documents will conclude on December 7, 2020. 
 
SCAG will hold two (2) public hearings regarding the Draft 2021 FTIP on the following dates and 
times: 
 
(1) Tuesday, November 17, 2020 at 10am 
Zoom info: https://scag.zoom.us/j/98210332117 
Or Dial +1 669 900 6833 US Toll (West Coast) 
 
(2) Wednesday, December 2, 2020 at 3pm 
Zoom info: https://scag.zoom.us/j/96169275448 
Or Dial +1 669 900 6833 US Toll (West Coast) 
 
Given recent public health directives limiting public gatherings due to the threat of COVID-19 and in 
compliance with the Governor’s recent Executive Order N29-20, the hearings will be held virtually via 

Zoom. Please visit http://ftip-auth/Pages/2021/draft.aspx  for the public hearing instructions.  
 
The purpose of the hearings is to receive public input and comments regarding the Draft 2021 FTIP 
that may be used to facilitate changes where appropriate. SCAG encourages interested parties to 
submit written comments and/or written information prior to December 7, 2020.  Written comments will 
be accepted until 5:00 pm on December 7, 2020 and may be submitted electronically to 
gutierre@scag.ca.gov, or by U.S. mail to: 
 
Attention: Pablo Gutierrez 
Southern California Association of Governments 
900 Wilshire Blvd., Suite 1700 

   Los Angeles, CA 90017 



 

 
Date: November 6, 2020 
  
To: Interested Parties 
 
From: Sarah Jepson, Director of Planning, 
 
Subject: Draft 2021 Federal Transportation Improvement Program (FTIP)  
  
The Draft 2021 Federal Transportation Improvement Program (FTIP) is ready for your review and 
comment. The Draft FTIP is comprised of the following reports: The Draft Executive Summary, 
Volume I, the Draft Technical Appendix Volume II, and the Draft List of Projects Volume III. The 
Draft List of Projects includes a breakdown by county of projects for state highways, local highways, 
and transit projects. The Draft 2021 FTIP includes projects programmed in fiscal years 2020/21-
2025/26. The Draft Technical Appendix includes the federally required conformity analysis and 
findings for the SCAG region.  
 

The Draft 2021 FTIP can be accessed on SCAG’s website at http://ftip-
auth/Pages/2021/draft.aspx starting on November 6, 2020.  The review period for the Draft 
documents will conclude on December 7, 2020.  A link to the Draft 2021 FTIP can also be 
found at public libraries throughout the region (library listing is available on the SCAG website).   
 
SCAG will hold two (2) public hearings regarding the Draft 2021 FTIP on the following dates and 
times: 
 
(1) Tuesday, November 17, 2020 at 10am  

Zoom info: https://scag.zoom.us/j/98210332117  
              
(2) Wednesday, December 2, 2020 at 3pm  

Zoom info: https://scag.zoom.us/j/96169275448 
 
 
Given recent public health directives limiting public gatherings due to the threat of COVID-19 and 
in compliance with the Governor’s recent Executive Order N29-20, the hearings will be held 

virtually via Zoom. Please visit http://ftip-auth/Pages/2021/draft.aspx  for the public hearing 
instructions.  
 
The purpose of the hearings is to receive public input and comments regarding the Draft 2021 FTIP 
that may be used to facilitate changes where appropriate. SCAG encourages interested parties to 
submit written comments and/or written information prior to December 7, 2020.  Written comments 
will be accepted until 5:00 pm on December 7, 2020 and may be submitted electronically to 
gutierre@scag.ca.gov, or by U.S. mail to: 
 
Attention: Pablo Gutierrez 
Southern California Association of Governments 
900 Wilshire Blvd., Suite 1700 
Los Angeles, CA 90017 
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Distribution List of Public Libraries receiving the Draft 2021 FTIP 



Final 2021 FTIP – TECHNICAL APPENDIX  PUBLIC LIBRARY DISTRIBUTION LIST  

                                                                     March 2021  
 

COUNTY AGENCY NAME ADDRESS CITY STATE ZIP 

Imperial El Centro Public Library Division 
Attn: Roland Banks, Library 
Director 1140 N. Imperial Ave. El Centro CA 92243 

Los Angeles Arcadia Public Library Attn: Danielle Guerrero 20 West Duarte Road Arcadia CA 91006 

Los Angeles Carson Regional Library Attn: Leticia Tan 151 East Carson Street Carson CA 90745-2797 

Los Angeles Cerritos Public Library Attn: Library Manager 18025 Bloomfield Avenue Cerritos CA 90703-8578 

Los Angeles Compton Library Attn: Jeffrey Sichaleune 
240 West Compton 
Boulevard Compton CA 90220-3109 

Los Angeles Culver City Julian Dixon Library 
Attn: Laura Frakes, Library 
Manager 4975 Overland Avenue Culver City CA 90230 

Los Angeles Inglewood Public Library Attn: Branch Manager 101 West Manchester Blvd. Inglewood CA 90301-1771 

Los Angeles 
Angelo M. Iacoboni Public 
Library 

Attn: Sarah Comfort, Library 
Manager 4990 Clark Avenue Lakewood CA 90712-2676 

Los Angeles Lancaster Public Library Attn: Library Manager 601 W. Lancaster Blvd. Lancaster CA 93534 

Los Angeles Long Beach Public Library 
Government Publications 
Dept. 101 Pacific Avenue Long Beach CA 90822-1097 

Los Angeles USC - Doheny Memorial Library Gov't Documents MC-0182 3550 Trousdale Parkway Los Angeles CA 90089-0182 

Los Angeles 
UCLA - Charles E. Young 
Research Library Attn: Mr. Joseph Yue Box 951575, A4510 FL-AYRL Los Angeles CA 90095-1575 

Los Angeles 
Occidental College - Mary 
Norton Clapp Library Documents Division 1600 Campus Road Los Angeles CA 90041-3392 

Los Angeles Los Angeles Central Library Serials Division 630 West Fifth Street Los Angeles CA 90071-2002 

Los Angeles 
Pepperdine University - Payson 
Library Attn: Cory Aitchison 24255 Pacific Coast Highway Malibu CA 90263 

Los Angeles Bruggemeyer Memorial Library Attn: Circulation Division 318 South Ramona Avenue 
Monterey 
Park CA 91754 

Los Angeles 
Cal State Northridge, Oviatt 
Library Attn: Library Manager 18111 Nordhoff Street Northridge CA 91330 

Los Angeles Norwalk Regional Library   12350 Imperial Highway Norwalk CA 90650-3199 

Los Angeles Palmdale City Library   700 East Palmdale Blvd. Palmdale CA 93550 

Los Angeles Pasadena Public Library 
Librarian I - Municipal Info. 
Services 285 E. Walnut Street Pasadena CA 91101 

Los Angeles 
Cal Poly Pomona - University 
Library Library - Serials Unit 

3801 W. Temple Ave. Bldg. 
15 Pomona CA 91768 
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COUNTY AGENCY NAME ADDRESS CITY STATE ZIP 
Los Angeles Pomona Public Library Attn: Library Manager 625 South Garey Avenue Pomona CA 91769 

Los Angeles San Fernando Library Attn: Liana Stepanyan 217 N. Maclay Ave. 
San 
Fernando CA 91340 

Los Angeles Valencia Public Library   23743 West Valencia Blvd. Santa Clarita CA 91355 

Los Angeles Santa Monica Public Library Attn: Principal Librarian 601 Santa Monica Blvd. 
Santa 
Monica CA 90401 

Los Angeles Thousand Oaks Library 
Library Services Director 
Heather Cousins 1401 E. Janss Road 

Thousand 
Oaks CA 91362 

Los Angeles Torrance Public Library Attn: Ms. Hillary Theyer 3301 Torrance Blvd. Torrance CA 90503-5053 

Los Angeles West Covina Library Government Services Librarian 1601 West Covina Parkway West Covina CA 91790-2786 

Los Angeles 
Whittier College - The Wardman 
Library Government Documents 7031 Founders Hill Rd. Whittier CA 90602 

Orange Cypress Branch Library Attn: Library Manager 5331 Orange Avenue Cypress CA 90630-2985 

Orange 
California State University, 
Fullerton - Pollak Library Attn: Documents Section P.O. Box 4150 Fullerton CA 92834 

Orange Garden Grove Regional Library Head Documents Librarian 11200 Stanford Avenue 
Garden 
Grove CA 92840 

Orange UCI - Langson Library UCI Libraries - Zot 8100 P.O. Box 19557 Irvine CA 92623 

Orange University Park Branch Library Attn: Library Manager 4512 Sandburg Way Irvine CA 92612 

Orange Orange County Public Library Attn: Library Manager 
1501 East Street Andrew 
Place Santa Ana CA 92705 

Orange Santa Ana Public Library 
Documents Section/Renee S. 
Welling 26 Civic Center Plaza Santa Ana CA 92701 

Orange Silverado Branch Library Attn: Branch Manager 
28192 Silverado Canyon 
Road Silverado CA 92676 

Riverside Beaumont Library District Attn: Luren Dickinson 125 E. 8th Street Beaumont CA 92223 

Riverside Corona Public Library   650 S. Main Street Corona CA 92882 

Riverside Indio Public Library Attn: Casey Bowen 200 Civic Center Mall Indio CA 92201 

Riverside Lake Elsinore Library 
Attn: Krystal Van Eyk, Branch 
Manager 600 W. Graham Avenue 

Lake 
Elsinore CA 92530 

Riverside Palm Springs Public Library   300 South Sunrise Way 
Palm 
Springs CA 92262-7699 
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COUNTY AGENCY NAME ADDRESS CITY STATE ZIP 

Riverside UC Riverside - Rivera Library 
Attn: Government Publications 
Dept. P.O. Box 5900 Riverside CA 92517-5900 

Riverside Riverside Public Library Attn: Local History Librarian 3581 Mission Inn Avenue Riverside CA 92501 

San 
Bernardino Ovitt Family Community Library   215 East "C" Street Ontario CA 91764-4111 

San 
Bernardino 

University of Redlands - 
Armacost Library Attn: Head Librarian 1249 East Colton Avenue Redlands CA 92374-3758 

San 
Bernardino San Bernardino Public Library Attn: Supervising Librarian 555 West 6th Street 

San 
Bernardino CA 92410 

San 
Bernardino Victorville City Library Attn: Reference Librarian 15011 Circle Drive Victorville CA 92395 

Ventura Oxnard Public Library   251 South "A" Street Oxnard CA 93030 

Ventura Blanchard Community Library Attn: Head Librarian 119 North 8th Street Santa Paula CA 93060-2784 

Ventura 
Ventura County Library - E.P. 
Foster Library Attn: Ms. Deya Terrafranca 651 East Main Street Ventura CA 93001 
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CONGESTION MANAGEMENT PROCESS 
 

2021 FTIP and Federal Congestion Management Process 
 
Federal legislation and regulations for Metropolitan Transportation Planning and Programming 
require a Congestion Management Process (CMP) in Transportation Management Areas (TMAs) 
to “provide for safe and effective integrated management and operation of the multimodal 
transportation system…through the use of travel demand reduction and operational management 
strategies.” 23 CFR 450.322(a).   The Federal Highway Administration (FHWA) defines the 
CMP as a “systematic approach that provides for effective management and operation, based on 
a cooperatively developed and implemented metropolitan–wide strategy, of new and existing 
transportation facilities eligible for funding under title 23 U.S.C., and title 49 U.S.C., through 
the use of operational management strategies.”  In accordance with Federal law [23 U.S.C. S134 
and 49 U.S.C. S5303–5305], SCAG has made the CMP an integral part of the regional 
transportation planning process, including SCAG’s Regional Transportation Plan/Sustainable 
Communities Strategy (RTP/SCS) and the Federal Transportation Improvement Program (FTIP). 
 
SCAG’s Congestion Management Process 
 
The FHWA CMP Guidebook outlines eight actions that are considered to be the core of the 
CMP.  SCAG implements, monitors and evaluates these actions as part of its RTP/SCS process. 
These eight actions and how SCAG implements them are described below: 
 

1. Develop Regional Objectives for Congestion Management – CMP objectives should 
be developed in coordination with the MPO’s long-range plan, and should guide the 
decisions made throughout the CMP and the broader MPO planning process. As part 
of each RTP/SCS development process, SCAG performs a comprehensive objectives 
development process with hundreds of stakeholders across the region to identify 
regional objectives for a host of transportation planning areas, including congestion 
management. Adopted RTP/SCS goals address mobility, accessibility, reliability and 
productivity.  

 
2.  Define CMP Network – This step defines the geographic area to be covered by the 

CMP, as well as the CMP network and its transportation facilities that will be 
analyzed, including transit, bicycle, pedestrian and freight facilities.  As part of each 
RTP/SCS development process, SCAG defines the six–county geographic area to be 
covered by the RTP/SCS, and all transportation facilities that will be analyzed, 
including freeway, highway, arterial, transit, bicycle, pedestrian and freight facilities. 

 
3. Develop Multimodal Performance Measures –The performance measures a MPO 

selects for use in the CMP should address the congestion management objectives 
identified above, addressing a wide variety of congestion-related issues.  As part of 
each RTP/SCS development process, SCAG develops multimodal performance 
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measures addressing a wide variety of congestion-related issues, including but not 
limited to mobility, accessibility, location efficiency, air quality and public health.  
Regarding congestion, SCAG evaluates person delay, truck delay and travel time. 

 
4. Collect Data/Monitor System Performance – This step involves collecting and 

monitoring data to assess the CMP network’s performance.  As part of each RTP/SCS 
development process, SCAG updates and calibrates the regional travel demand model 
and activity-based model process using existing conditions, allowing it to provide an 
accurate representation of the performance of the existing highway and arterial 
system.  Data sources include: Caltrans Highway Performance Monitoring System 
(PeMS), Caltrans Highway Performance Metering Program (HICOMP), Mobility 
Performance Report (MPR) and private sector data sources such as Inrix.  In addition, 
SCAG collects a host of data on the performance of other modes of transportation, 
including transit, rail and goods movement. 

 
5. Analyze Congestion Problems and Needs – This step identifies the congestion 

problems that are present in the region, and those that are anticipated based on the 
data collected for the RTP/SCS.  This step also identifies sources of “unacceptable” 
congestion.  As part of each RTP/SCS development process, SCAG performs an 
assessment of congestion levels in the base year (2016 for the 2020 RTP/SCS) as 
existing conditions and the baseline future “no build” conditions scenarios.  SCAG 
then performs an alternatives analysis process utilizing model runs to tests various 
modal strategies and their ability to address the identified congestion issues.  This 
process ultimately results in the selection of the preferred plan scenario. 

 
6. Identify and Assess Strategies – This step involves developing strategies that are 

appropriate to mitigate the congestion identified in Steps 4 and 5.  A wide variety of 
strategies should be considered, including transportation demand management, 
operational improvements and multimodal facilities and services.  As part of each 
RTP/SCS development process, SCAG considers a comprehensive range of 
strategies, including transportation systems management, transportation demand 
management, and investments in multimodal capital and operational improvements. 

 
7. Program and Implement Strategies – This step involves programming and 

implementing fiscally constrained projects through the RTP/SCS and Federal 
Transportation Improvement Program (FTIP) processes, to mitigate the identified 
congestion. CMP performance measures should be used as a tool for project 
prioritization.  As part of each FTIP update and amendment development process, 
SCAG implements projects and strategies identified in the FTIP and RTP/SCS in 
collaboration with the county transportation commissions (CTCs). 

 
8. Evaluate Strategy Effectiveness – This step involves the evaluation of how well the 

CMP strategies are working, whether further improvements are needed, and whether 
the strategies should be implemented elsewhere in the region.  SCAG evaluates how 
its implemented strategies mitigate and reduce the identified congestion over time at 
the system level, using performance measures and monitoring. 



FINAL 2021 FTIP – TECHNICAL APPENDIX  CONGESTION MANAGEMENT PROCESS 

 March 2021 VI-3 
 

 
SCAG CMP’S Relation to Other Documents 
 
Through the RTP/SCS, the SCAG CMP identifies strategies to reduce and mitigate congestion, 
which are incorporated into the FTIP.  These FTIP projects are programmed through the CTCs, 
as all of these projects are incorporated in the CTCs long-range plans.  The SCAG CMP is also 
an important part of the South Coast Air Quality Management District’s (AQMD) Air Quality 
Management Plan (AQMP).  The FTIP and RTP/SCS contain congestion-mitigating projects that 
are transportation control measures (TCMs).  These are incorporated into the AQMP to reduce 
air pollution emissions. These measures contribute toward attaining the National Ambient Air 
Quality Standards (NAAQS).   
 
CMP and New Performance Measures 
 
As discussed in detail in Section VII Performance Measures, there are new federal requirements 
for performance-based transportation planning.  In particular, the performance measures for 
safety, reliability, and delay (categorized as Performance Management Rule, or PM, 1 and 3 by 
Caltrans) are relevant to the CMP.  SCAG’s efforts to implement these performance-based 
requirements have been incorporated into the overall CMP activities as part of the 2020 
RTP/SCS, Connect SoCal, and are documented in the 2020 Connect SoCal Congestion 
Management Technical Report. 
 
Roles and Responsibilities of Partner Agencies 
 
Currently, five of the six counties in the SCAG region (all but Imperial County) have adopted 
programs that fall under the state congestion management requirements, and they are responsible 
for monitoring their respective networks and producing a report every two years.  SCAG in turn 
has a state-mandated role in reviewing the county programs for inter-county compatibility and 
consistency, as well as for consistency with the adopted RTP/SCS.  The CTCs also work with 
SCAG to program projects from their long range plans into the FTIP and RTP/SCS.  Many of 
these projects are TCMs that are incorporated in to the AQMP, and the SCAQMD and SCAG 
work together to ensure the region improves its air quality.  Finally, FHWA monitors and 
reviews SCAG’s processes to make sure CMP requirements are met. 
 
For more information on SCAG’s CMP, please see the 2020 RTP/SCS Congestion Management 
Technical Report.   
https://www.connectsocal.org/Documents/Adopted/fConnectSoCal_Congestion-
Management.pdf 
 
SOV Capacity-Increasing Projects 
 
In the SCAG region, federal regulations stipulate that no federal funds may be programmed for 
any project that significantly increases Single Occupancy Vehicle (SOV) capacity unless the 
project is addressed as part of the federal congestion management process.  According to 23 
CFR§450.322(e), “…Federal funds may not be programmed for any project that will result in a 
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significant increase in the carrying capacity for single occupant vehicles (SOVs) (i.e., a new 
general purpose highway on a new location or adding general purpose lanes, with the exception 
of safety improvements or the elimination of bottlenecks), unless the project is addressed through 
a congestion management process meeting the requirements of this section” in designated non-
attainment TMA areas.  The FTIP, as the programming document for all federal transportation 
funds, must be consistent with the regulations.  SCAG requires project sponsors who submit 
significant SOV capacity-increasing projects into the FTIP to provide documentation 
demonstrating that they have analyzed non-capacity-increasing alternatives as part of the project 
development process.  Specifically, project sponsors should demonstrate that Transportation 
Demand Management (TDM) or other operational management strategies were considered and 
incorporated into the project. 
 
SCAG uses a criterion of identifying roadway facilities that are at least one mile in length.  
Below is the following process SCAG uses for the 2021 FTIP to comply with the federal CMP: 
 

1. Identify all SOV capacity-increasing projects, in a TMA designated as a non-
attainment area for ozone or carbon monoxide, that are fully or partially funded by 
federal sources in first four years of the FTIP. 

 
2. Identify and determine projects that are 1) safety and/or operational improvements 

and 2) bottleneck relief projects, as these are exempted from the CMP process. 
 
3. Identify SOV capacity-increasing projects that are at least one mile in length, as this 

is the primary criterion that determines the need for CMP review. 
 
4. Collect from the SOV capacity-increasing project sponsors documentation with the 

project submittal that demonstrates that TDM or other operational management 
strategies were considered for the project in question during the alternatives analysis 
process. Acceptable documentation includes: 
 

• Alternatives Analysis studies and/or other relevant project planning studies 
with specific reference to the TDM or other operational management 
strategies considered 

• Environmental Impact Statement/Environmental Impact Report (EIS/EIR) 
• Statement of overriding consideration explaining why consideration of TDM 

or other operational management strategies were not relevant, infeasible or 
impractical (e.g., arterial widening in a rural area) 

 
5. Create list of all SOV capacity-increasing projects subject to the CMP. The list will 

include a description of the project along with its submitted documentation with a 
link. 
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Project Submittals 
 
All FTIP project submittals for significant SOV capacity-increasing projects that are at least one 
mile in length and above must include documentation that demonstrates TSM/TDM or other 
operational management strategies were considered and/or incorporated into the project.  (Only 
projects with right-of-way or construction funds in the quadrennial years of the FTIP are subject 
to this requirement.)  Submittal of such projects for inclusion in the FTIP require documentation 
indicating that the project was planned and will be constructed in accordance with the congestion 
management process as defined in 23 CFR Part 450.320(d) and (e).  The FTIP database includes 
fields for project sponsors to identify which travel demand reduction and/or operational 
management strategies are included as part of the project (“CMP Measures”).  Project sponsors 
must also identify the relevant planning and/or environmental documents that indicate which 
demand reduction or operational management strategies were evaluated/incorporated in the 
alternatives analysis of the project, and include a copy of, or link to the document.   
 
 
2021 FTIP CMP-Eligible Projects 
 
SCAG identified four projects that meet the SOV capacity-increasing criteria subject to the 
CMP.  These projects are located in Orange and Riverside counties.  Please see project listing 
report on following page.  
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Congestion Management Process (CMP) Project Listing Report for 2021 FTIP            

County System Project ID Agency Air 
Basin 

Project 
Length 

Project Description Completion 
Date 

Travel Demand 
Management Strategies 

Other Measures Description Environmental Document 
Source 

ORA S ORA131711 ORANGE 
COUNTY 
TRANS 

AUTHORITY 
(OCTA) 

SCAB 2.1 I-5 (SR-73 to Oso Parkway) 
Segment 1 - The project will 

add one general purpose 
lane on the I-5 in each 

direction between SR-73 
and Oso Creek 

(approximately 2.2 miles), 
reconstruct Avery Parkway 

interchanges and add 
auxiliary lanes where 

needed. (PPNO 2655). 
Project is split with 

ORA111801 and 
ORA131712. (Utilize Toll 

Credit Match for 
RSTP/STBG) 

1/1/2024 HOV Lanes / Other All three segments of the I-5 SR-
73 to El Toro project were 

approved under one 
environmental document.  This 

includes extending the HOV lane 
which is under Segment 3 

(ORA111801).  Therefore the 
CMP component is fulfilled for 

Seg 1 (ORA131711) and 2 
(ORA131712). 

http://www.dot.ca.gov/dist1
2/DEA/5widening/Chapter_1

_Project_Description.pdf  

http://www.dot.ca.gov/dist12/DEA/5widening/Chapter_1_Project_Description.pdf
http://www.dot.ca.gov/dist12/DEA/5widening/Chapter_1_Project_Description.pdf
http://www.dot.ca.gov/dist12/DEA/5widening/Chapter_1_Project_Description.pdf
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Congestion Management Process (CMP) Project Listing Report for 2021 FTIP            

County System Project ID Agency Air 
Basin 

Project 
Length 

Project Description Completion 
Date 

Travel Demand 
Management Strategies 

Other Measures Description Environmental Document 
Source 

ORA S ORA131712 ORANGE 
COUNTY 
TRANS 

AUTHORITY 
(OCTA) 

SCAB 2.6 I-5 (Oso Creek to Alicia 
Parkway) Segment 2 - The 

project will add one general 
purpose lane on the I-5 in 

each direction between Oso 
Creek and Alicia Parkway 
(approximately 2.6 miles), 
reconstruct La Paz Road 

interchange and add 
auxiliary lanes where 

needed. (Utilize Toll Credit 
Match for RSTP/STBG) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

6/30/2023 HOV Lanes   http://www.dot.ca.gov/dist1
2/DEA/5widening/Chapter_1

_Project_Description.pdf  

http://www.dot.ca.gov/dist12/DEA/5widening/Chapter_1_Project_Description.pdf
http://www.dot.ca.gov/dist12/DEA/5widening/Chapter_1_Project_Description.pdf
http://www.dot.ca.gov/dist12/DEA/5widening/Chapter_1_Project_Description.pdf
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Congestion Management Process (CMP) Project Listing Report for 2021 FTIP            

County System Project ID Agency Air 
Basin 

Project 
Length 

Project Description Completion 
Date 

Travel Demand 
Management Strategies 

Other Measures Description Environmental Document 
Source 

ORA S ORA111801 ORANGE 
COUNTY 
TRANS 

AUTHORITY 
(OCTA) 

SCAB 1.8 Interstate 5 widening from 
Alicia Parkway to El Toro 

Road - Segment 3 

6/30/2024 Auxiliary lanes and HOV 
Lanes 

 
http://www.dot.ca.gov/dist1
2/DEA/5widening/Chapter_1

_Project_Description.pdf  

RIV S RIV031215 TEMECULA SCAB 4.1 FRENCH VALLEY PKWY 
IC/ARTERIAL PHASES: PH II - 

CONSTRUCT 2 LN NB CD 
(N/O WINCHESTER IC ON-
RAMPS TO JUST N/O RTE 

15/215 JCT WITH 
CONNECTORS TO RTE 15 
AND RTE 215 (I-215 PM: 

8.43 TO 9.75); AND PH III - 
CONSTRUCT 6 LN OC 

(JEFFERSON TO YNEZ) & 
RAMPS, NB/SB AUX LN, CD 
LNS (1 LN NB & 3 LN SB) & 

MODIFY WINCHESTER RD IC 
(EA:43272) (PPNO. 0021K). 

12/31/2028 Ramp Meters / Pedestrian 
Facilities/Other 

Project includes a 
collector/distributor lane system. 
Adjacent park-n-ride facilities are 
currently available within close 

proximity to project limits. 

The ENV Doc is attached 

 
 

http://www.dot.ca.gov/dist12/DEA/5widening/Chapter_1_Project_Description.pdf
http://www.dot.ca.gov/dist12/DEA/5widening/Chapter_1_Project_Description.pdf
http://www.dot.ca.gov/dist12/DEA/5widening/Chapter_1_Project_Description.pdf
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Performance Monitoring 
 
The 2012 federal transportation authorization legislation, ‘Moving Ahead for Progress in the 21st 
Century’ (MAP-21) established new requirements for performance management and reporting to 
ensure the most efficient investment of Federal transportation funds. To incorporate the new 
federal performance requirements into the Federal Transportation Improvement Program (FTIP), 
SCAG is required to show 1) that the FTIP “makes progress towards achieving [the region’s] 
performance targets” and 2) that the FTIP includes, “to the maximum extent practicable, a 
description of the anticipated effect of the FTIP towards achieving the performance targets.”   
 
The projects contained within the 2021 FTIP have been developed in accordance with the 
applicable provisions and requirements of 23 CFR Part 450 and are expected to support the 
achievement of these targets. These targets will be achieved through the implementation of 
investment priorities through the programming of transportation projects in the 2021 FTIP, and 
subsequent FTIP Amendments and Administrative Modifications.  
 
MAP-21 Performance Measures (PM)  
 
With the enactment of the ‘Moving Ahead for Progress in the 21st Century’ (MAP-21) federal 
transportation authorization package in 2012, and its successor legislation, the ‘Fixing America’s 
Surface Transportation’ (FAST) Act in 2015, performance-based transportation planning became 
a federally mandated activity. A defining feature of MAP-21 was the establishment of a national 
performance-based transportation planning program, with the objective of ensuring that federally 
funded transportation system investments are directed toward the achievement of national 
transportation goals.  
 
MAP-21 defined seven specific national transportation performance goals to be addressed 
through the performance-based planning process: 1) Transportation Safety; 2) Infrastructure 
Condition; 3) Congestion Reduction; 4) System Reliability; 5) Freight Movement and Economic 
Vitality; 6) Environmental Sustainability; and 7) Reduced Project Delivery Delay.  
 
To provide a quantitative basis for evaluating progress toward achieving national transportation 
goals, MAP-21 required FHWA to develop a set of corresponding performance metrics. These 
MAP-21 performance measures provide a standardized quantitative framework for evaluating 
statewide progress toward meeting each of the national goals.  
 
Guidelines in support of the federal performance monitoring program were finalized by FHWA 
through three rulemakings. Performance Management Rule 1 (PM 1), released in April 2016, 
provided performance metrics for Transportation System Safety.  Performance Management Rule 
2 (PM 2), addressed performance measures for National Highway System (NHS) pavement and 
bridge condition; and Performance Management Rule 3 (PM3), focused on performance 
measures for NHS System Performance, Freight Movement, and the CMAQ program. FHWA 
released PM 2 and PM 3 in May 2017. These federal rulemakings also included guidelines for the 
setting of performance targets for the various measures, and for reporting on progress being 
made toward achievement of the targets. 
 
In consultation with the state’s MPOs, Caltrans is required to establish statewide targets for each 
of the designated federal performance measures included within the three federal performance 
management categories. The MPOs, including SCAG, are then provided the option to either agree 
to support the statewide targets, establish numerical targets specific to the region, or employ a 
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combination of both. Regardless of the option chosen, the MPOs were given 180 days from the 
date of Caltrans’ adoption of the statewide targets to submit its regional performance targets.  
 
Safety Performance Measures (PM 1) 
 
FHWA issued the National Performance Management Measures: Safety Performance 
Management Measures Final Rule, effective April 2016, to establish performance measures for 
State Departments of Transportation (DOTs), including Caltrans, to carry out the Highway Safety 
Improvement Program (HSIP). The Final Rule required State DOTs to work with MPOs to assess 
fatalities and injuries on all public roads, regardless of ownership or functional classification. 
Specifically, the Final Rule established the following five performance measures using five-year 
rolling averages for:  
 

• Total Number of Fatalities 
• Rate of Fatalities per 100 million Vehicle Miles Traveled (VMT) 
• Total Number of Serious Injuries 
• Rate of Serious Injuries per 100 million VMT 
• Total Number of Non-Motorized Fatalities & Non-Motorized Serious Injuries 

 
In February 2020, SCAG’s Regional Council adopted the Transportation Safety (PM 1) targets for 
Calendar Year 2020, which were consistent with, and supportive of, the statewide targets 
established by Caltrans. SCAG established its regional targets using the same methodology 
employed by Caltrans for developing the statewide targets. This methodological consistency 
allows SCAG to more accurately monitor our regional transportation safety performance relative 
to the statewide targets. 
 
The Calendar Year 2020 transportation safety targets are as follows:  
 

• Total Number of Fatalities: 1,607 
• Rate of Fatalities per 100 million VMT: 0.96 
• Total Number of Serious Injuries: 5,736 
• Rate of Serious Injuries per 100 million VMT: 3.42 
• Total Number of Non-Motorized Fatalities & Non-Motorized Serious Injuries: 1,916 

 
Because the Transportation Safety (PM 1) targets are updated annually, both Caltrans and 
SCAG are provided the opportunity to revisit and update the targets each calendar year.  
 
Pavement & Bridge Condition Measures (PM 2) 
 
Federal rulemaking in support of both the PM 2 (pavement/bridge condition) and PM 3 (NHS 
performance/freight/CMAQ) sets of performance measures were finalized in May  2017. Caltrans, 
in coordination with the state’s MPOs (including SCAG), established statewide two-year and four-
year targets for each of the performance metrics within these two groups.  
 
As with the PM 1 set of performance measures, SCAG was provided the option to either adopt 
the statewide targets for our region, or to submit a set of regional targets for any or all of the 
metrics included within these two PM groups. Since SCAG had worked closely with Caltrans and 
the other major MPOs in the state to provide guidance in the development process of the 
statewide targets for the PM 2 and PM 3 measures, SCAG opted to adopt the statewide targets 
for our region. 
 



FINAL 2021 FTIP – TECHNICAL APPENDIX               PERFORMANCE MEASURES 

 March 2021 VII-3 

The performance measures for National Highway System (NHS) pavement and bridge condition 
(PM 2) include:  
 

• Percentage of Interstate System pavement in ‘Good’ condition 
• Percentage of Interstate System pavement in ‘Poor’ condition 
• Percentage of non-interstate NHS pavement in ‘Good’ condition 
• Percentage of non-interstate NHS pavement in ‘Poor’ condition 
• Percentage of NHS bridges in ‘Good’ condition 
• Percentage of NHS bridges in ‘Poor’ condition 

 
Performance of NHS, Freight, & CMAQ Measures (PM 3) 
 

• Percentage of reliable person-miles traveled on the Interstate System  
• Percentage of reliable person-miles traveled on the non-interstate NHS  
• Annual hours of peak hour excessive delay per capita 
• Percentage of Interstate System mileage reporting reliable truck travel times  
• Percentage of non-single occupancy vehicle (non-SOV) travel mode 
• Total regional emissions reduction by applicable pollutants under the CMAQ program 

 
MAP-21 Transit Performance Measures 
 
MAP-21 established two sets of transit system performance measures, for Transit Asset 
Management (TAM) and for the Public Transportation Agency Safety Plan (PTASP). The Federal 
Transit Administration (FTA) issued the TAM Final Rule (49 CFR 625), effective October 1, 2016. 
The Final Rule requirements for TAM apply to all recipients and subrecipients of Federal financial 
assistance under 49 USC Chapter 53 that own, operate, or manage capital assets used for 
providing public transportation.   
 
Transit Asset Management (TAM) 
 
Although SCAG is the designated recipient of certain FTA funds, it does not own, operate, or 
manage capital assets used for providing public transportation. However, SCAG does have 
responsibilities for TAM as part of the Regional Transportation Plan (RTP) development under 
the Metropolitan Planning Final Rule (23 CFR 450). Regional TAM performance targets must be 
established every four years as part of the RTP. Additionally, MPOs must integrate into their RTP, 
either directly or by reference, the goals, objectives, performance measures, and targets from the 
regional transit providers’ TAM plans. 
 
The Final Rule requires transit providers to develop TAM plans every four years and to establish 
annual TAM targets for the set of State of Good Repair (SGR) transit system asset performance 
measures shown in Table 1. 
 
Table 1. TAM Asset Categories & Performance Measures  
 

Asset Category SGR Performance Measure 
Rolling Stock Percentage of revenue vehicles exceeding useful life benchmark (ULB) 
Equipment Percentage of non-revenue service vehicles exceeding ULB 

Facilities Percentage of facilities rated under 3.0 on the Transit Economic 
Requirements Model (TERM) scale 

Infrastructure Percentage of track segments under performance restriction 
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For equipment and rolling stock classes, the ‘Useful Life Benchmark’ (ULB) is defined as the 
expected lifecycle of a capital asset, or the acceptable period of use in service, for a transit 
provider’s operating environment. ULB considers a provider’s unique operating environment such 
as geography and service frequency and is not the same as an asset’s useful life. 
 
Public Transit Safety 
 
The Public Transportation Agency Safety Plan (PTASP) Final Rule was published on July 19, 
2018 with an effective date of July 19, 2019. The Rule requires states and some public 
transportation providers that receive Federal assistance under 49 U.S.C. Chapter 53 to develop 
a PTASP based on the Safety Management Systems (SMS) approach and requires MPOs, State 
DOTs, and transit providers to collaborate, to the maximum extent feasible, on the development 
of statewide and regional (MPO) public transportation system safety performance targets. The 
development and implementation of the PTASP is intended to ensure the safety of public 
transportations systems nationwide.  
 
The Final Rule applies to all operators of public transportation that are recipients or sub-recipients 
of FTA Urbanized Area Formula Grant Program funds under 49 U.S.C. Chapter 53, and to rail 
transit agencies that are subject to the FTA State Safety Oversight (SSO) Program. Commuter 
rail agencies regulated by the Federal Railroad Administration (FRA), ferries, and recipients that 
receive only Section 5310 and/or 5311 funds are not required to develop a safety plan. 
 
Transit providers subject to the rule must certify they have a plan in place, initially by July 20, 
2020. However, with the issuance of FTA’s Notice of Enforcement Discretion the compliance 
deadline has been extended to December 31, 2020. MPOs have 180 days from the receipt of the 
agency performance targets to prepare the initial regional safety targets. As with the TAM targets, 
MPOs are required to integrate the safety targets in the RTP. Transit agencies are required to 
review and certify their PTASP and targets annually. The safety targets for the Transit Safety 
Performance Measures in the PTASP will be based on the safety performance measures 
established in the National Public Transportation Safety Plan (NTPSP). These measures include: 
 

1. Total number of reportable fatalities 
2. Rate of reportable fatalities per total vehicle revenue miles by mode 
3. Total number of reportable injuries 
4. Rate of reportable injuries per total vehicle revenue miles by mode 
5. Total number of reportable safety events 
6. Rate of reportable events per total vehicle revenue miles by mode 
7. System reliability: Mean distance between major mechanical failures by mode 

 
SCAG is currently working with the county transportation commissions and the Regional Transit 
Technical Advisory Committee (RTTAC) to develop and refine the target setting methodology, 
which will be applied to the targets submitted by the operators. Once SCAG establishes the final 
transit safety targets in 2021, progress towards meeting these targets will be reported in 
subsequent future RTPs and FTIPs in accordance with federal requirements. 
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Table 2. Regional Public Transit Safety Targets 
 

Performance Measure Initial Safety Target 

Total fatalities (by mode) 

 
 
 

(Pending) 
 
 

 

Rate of fatalities per vehicle revenue miles (by 
mode) 

Total injuries (by mode) 

Rate of injury per vehicle revenue miles (by 
mode) 

Total transit safety events (by mode) 

Rate of transit safety events per vehicle miles (by 
mode) 

Mean distance between major mechanical 
failures (by mode) 

 
MAP-21 Performance Reporting  
 
The MAP-21 federal performance monitoring cycle is based on four-year reporting periods. The 
initial four-year performance reporting period began on January 1, 2018 and will end on December 
31, 2021. Two years into the performance reporting period, Caltrans, as the State DOT, will be 
required to submit to FHWA a Mid Performance Period Progress Report, detailing progress that 
has been made toward achieving the statewide targets. At this point, statewide and regional 
targets may be adjusted to account for new data or changes in state or regional conditions that 
may impact the performance trajectory for any of the federal performance measures.  
 
The MAP-21 federal performance management process begins with the State DOT (Caltrans) 
establishing and reporting on statewide baseline conditions, describing how the state is 
performing within each of the designated performance monitoring categories and the federally 
designated performance measures. This baseline conditions report provides the basis for 
evaluating progress being made within these focal areas over the four-year federal performance 
reporting period. Caltrans submitted its initial statewide Existing Conditions report to FHWA in 
October  2018.  
 
At the conclusion of each four-year performance reporting period, Caltrans must submit to FHWA 
a Full Performance Period Progress Report. This report documents the investment strategies, 
current conditions, and quantitative progress made toward achieving each of the federal 
performance targets. Based on the progress reports, FHWA will evaluate and determine whether 
the State has demonstrated ‘significant’ progress toward achievement of its performance targets.  
 
Transportation Safety  
 
The Calendar Year 2019 transportation safety targets were set in February 2020. SCAG is 
required to review projects included in the FTIP to assess whether they are anticipated to result 
in improved safety conditions and therefore fewer serious injuries and fatalities. Examples of such 
projects include:  
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- Projects that correct, improve, or eliminate a hazardous location or feature  
- Safer non-Federal-aid system roads  
- Shoulder improvements  
- Increasing sight distance  
- Highway Safety Improvement Program (HSIP) implementation  
- Traffic control devices and operating assistance other than signalization projects 
- Railroad/highway crossing warning devices 
- Guardrails, median barriers, crash cushions 
- Pavement resurfacing and/or rehabilitation 
- Pavement marking 
- Emergency relief  
- Fencing 
- Skid treatments 
- Safety roadside rest areas 
- Adding medians 
- Truck climbing lanes outside the urbanized area 
- Lighting improvements 
- Widening narrow pavements or reconstructing bridges (no additional travel lanes) 
- Emergency truck pullovers 

 
Based on a review of the projects included in the 2021 FTIP, there are more than 500 projects 
that are anticipated to result in transportation safety benefit. Further, the investments programmed 
in the 2021 FTIP for safety-related projects totals nearly $3 billion, as shown in Table 3. 
 
Table 3. 2021 FTIP Highway Safety Investments by County ($1,000s) 
 

County Safety Projects 
Programming 

All Projects 
Programming 

% of Total  
Programming 

Imperial         $5,893           $67,447  8.7% 
Los Angeles    $1,793,846    $20,151,569  8.9% 
Orange                $231,153     $2,308,037 10.0% 
Riverside      $308,732      $7,282,415  4.2% 
San Bernardino         $268,968      $4,262,912  6.3% 
Ventura          $294,526            $1,152,430  25.6% 

SCAG Region       $2,903,118      $35,224,810  8.2% 
 
SCAG anticipates that, with its on-going work with the Transportation Safety Group on 
development of a Regional Safety Strategy and High Injury Network, the region will continue to 
make progress toward achieving its annual safety targets.   
 
Transit System Performance 
 
One of the two public transit performance elements is the regional Transit Asset Management 
(TAM) assessment. SCAG worked with the transit providers and RTTAC to refine the 
methodology for setting the regional TAM targets included in 2020 RTP/SCS (Connect SoCal). 
The TAM targets (Table 4) included in Connect SoCal reflect SCAG’s commitment to ensuring 
the SGR of the region’s transit assets. As part of the target setting process, SCAG reviewed and 
considered the transit providers’ TAM plans, which include identified goals, objectives, measures 
and targets, and incorporated them into the Metropolitan planning process.  
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The TAM performance targets specified in Connect SoCal assist the transit agencies to creatively 
maintain assets at acceptable performance conditions that will not degrade existing levels. It is 
important to note that the Connect SoCal TAM targets should be considered aspirational, as 
substantial investments are needed to meet the targets over the 25-year planning period.  
 
Table 4. Regional Transit Asset Management (TAM) Targets 
 

County/Agency 

2019 Targets 
Rolling Stock 
(% of revenue 

vehicles > ULB) 

Equipment 
(% of non-

revenue vehicles  
> ULB) 

Facilities 
(% of facilities  

< TERM scale 3) 

Infrastructure 
(% of track 
segments  

with restrictions) 
Imperial 0.0% N/A N/A N/A 

Los Angeles 16.0% 27.7% 6.4% 1.5% 

Orange  11.7% 18.6% 0.0% N/A 

Riverside 3.8% 17.9% 22.1% N/A 

San Bernardino 22.2% 27.7% 26.3% N/A 

Ventura 6.3% 25.0% 0.0% N/A 

Metrolink 10.0% 22.7% 33.3% 15.0% 

SCAG Region 14.8% 26.1% 10.3% 11.5% 
 
As part of the scenario analysis conducted in determining the targets shown in Table 4, SCAG 
estimated about $23 billion would be needed to maintain current transit assets in a State of Good 
Repair (SGR) over the 25-year RTP planning period (2020 to 2045). Based on the FTIP, projects 
submitted to SCAG by the county transportation commissions, and information provided by 
project lead agencies, the total TAM-related investments in the 2021 FTIP totals more than $2.5 
billion, funding which is directly related to improving transit assets in the region. Table 5 
summarizes the various projects included in the 2021 FTIP that are designed to improve the SGR 
of transit assets in the SCAG region. 
 
Table 5. Comparison of FTIP Projects with Annual Asset Replacements 
 

TAM Asset Category Total Projects 
Programmed  

Annual Number of 
Assets to be Replaced  

Revenue Vehicles (total number of 
replacements) 2,121 630 

Non-Revenue Vehicles (total number of 
replacements)  0 190 

Facilities (total number of facilities to be 
upgraded from poor/marginal to 
adequate/better condition) 

20 21 

Infrastructure (current route track miles 
with performance restrictions eliminated) 3 - 
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The TAM targets for the SCAG region were included in the adopted 2020 RTP/SCS (Connect 
SoCal). All future RTPs are required to report on progress achieved toward meeting these 
regional targets in comparison with transit system performance recorded in previous reports (23 
CFR 450.324(f)(4)(i)). Additionally, future FTIPs must describe the anticipated effect of the 
investments included in the FTIP toward achieving the TAM targets set in the RTP, linking 
investment priorities to those targets (23 CFR 450.326(d)). SCAG will require information from 
lead agencies as part of future RTP and FTIP development and project submittal processes to 
support these new reporting requirements. 
 
SCAG’s approach to assessing and describing the progress made by the 2021 FTIP toward 
achievement of our regional TAM targets is based on the identification of programmed 
investments in the FTIP that support the rehabilitation and replacement of regional transit assets.  
 
Table 6 identifies the total amounts programmed in the 2021 FTIP by TAM program category. 
 
Table 6. 2021 FTIP Programmed TAM-Related Investments ($1,000s) 
 

TAM Project Category Total FTIP 
Programming 

Administrative Office/Facility Rehab/Improvement $10,444 

Bus Rehabilitation/Improvement $238,279 

Bus Replacement $1,889,197 

Paratransit Vehicle Replacement $51,992 

Administrative Equipment Upgrade/Rehab $2,699 

Track Structures Rehabilitation/Reconstruction $183,863 

Track Replacement/Rehabilitation $19,111 

Passenger Stations/Facilities Rehab/Improvement $125,002 

TAM Projects Total $2,521,287 

 
Pavement & Bridge Condition (PM 2) 
 
Performance Management Group 2 (PM 2) focuses on pavement and bridge condition on the 
National Highway System (NHS). In California, the NHS is owned and operated by Caltrans in 
conjunction with local jurisdictions. The NHS includes the Interstate Highway System plus other 
major roadways, such as principal arterials, that are considered to be of particular importance to 
the nation’s economy, defense, and mobility. NHS pavement condition is especially critical in the 
SCAG region, since 20 percent of the state’s non-interstate pavement is located within our region. 
 
Table 7 shows baseline 2017 non-interstate NHS pavement condition status by county in the 
SCAG region. The SCAG region includes a total of nearly 12,000 non-interstate NHS lane miles. 
Of that total, 3.7 percent was classified as being in ‘Good’ condition; 82.0 percent in ‘Fair’ 
condition; and 14.4 percent in ‘Poor’ condition in 2017. These 2017 baseline figures will be used 
to evaluate future progress toward achievement of PM 2 targets for non-interstate NHS pavement 
condition.  



FINAL 2021 FTIP – TECHNICAL APPENDIX               PERFORMANCE MEASURES 

 March 2021 VII-9 

Table 7: National Highway System (NHS) Non-Interstate Pavement Condition  
 
 

County 
Total 
Lane 
Miles 

Pavement Lane Miles Condition 
Good Fair Poor 

Imperial        288  49 17.0% 168 58.4% 71 24.6% 
Los Angeles      6,355  109 1.7% 5,076 79.9% 1,170 18.4% 
Orange     2,793  132 4.7% 2,446 87.6% 215 7.7% 
Riverside        662  43 6.5% 560 84.7% 58 8.8% 
San Bernardino     1,047  60 5.8% 871 83.1% 116 11.1% 
Ventura        514  34 6.5% 437 85.0% 44 8.5% 

SCAG Region   11,658  426 3.7% 9,558 82.0% 1,675 14.4% 
 
Table 8 shows the statewide performance targets developed by Caltrans for NHS pavement and 
bridges located within the SCAG region. Non-interstate NHS pavements within the SCAG region 
are expected to show moderate improvement over the performance period, with 3.7 percent 
considered to be in ‘Good’ condition in 2017, and targets of 4.0 percent after two years and 4.7 
percent after four years. Likewise, the percentage of non-interstate pavements in the SCAG 
region classified as being in ‘Poor’ condition is expected to gradually decrease, from 14.4 percent 
in 2017, to 13.8 percent after two years, and down to 12.7 percent after four years.  
 
Table 8:  Statewide NHS Pavement & Bridge Condition Targets - SCAG Region 
 

PM 2 Statewide 
Performance 

Measures 

Existing (2017) 
2-Year Targets 4-Year Targets 

(1/1/19 - 12/31/19) (1/1/20 - 12/31/21) 

Good Poor Good Change Poor Change Good Change Poor Change 

Non-Interstate 
NHS Pavement 3.7% 14.4% 4.0% +0.3% 13.8% -0.6% 4.7% +1.0% 12.7% -1.7% 

NHS Bridges 36.1% 14.8% 37.9% +1.8% 14.0% -0.8% 41.4% +5.3% 12.4% -2.4% 

 
The statewide performance targets also anticipate steady improvement of NHS bridge condition 
in the SCAG region. In 2017, 36.1 percent of SCAG region bridges were classified as being in 
‘Good’ condition, with a two-year performance target of 37.9 percent, and a four-year target of 
41.4 percent.  In 2017, 14.8 percent of NHS bridges in the SCAG region were classified as being 
in ‘Poor’ condition, with Caltrans targets of 14.0 percent after two years, and down to 12.4 percent 
at the conclusion of the four-year reporting period. Please note that about 82 percent of Interstate 
System pavement and 49 percent of NHS bridges in the SCAG region were classified as being in 
‘Fair’ condition in 2017.  
 
The initial statewide targets for the PM 2 performance measures were released by Caltrans in 
May 2018. Federal rulemaking allowed SCAG and other MPOs in the state to determine whether 
to adopt the statewide targets for implementation within their region or to develop their own set of 
regionally specific performance targets. SCAG opted to support the statewide PM 2 targets for 
the initial reporting period. 
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For the mid-term performance assessment, which is required to be reported in October 2020, 
Caltrans and SCAG were provided the option to adjust the four-year performance targets for each 
of the pavement and bridge condition measures. As many of the investments planned to improve 
infrastructure condition at both the state and regional level are multi-year endeavors which have 
not yet been completed, Caltrans and SCAG both opted to maintain the current four-year targets 
for the state and the region, respectively, as indicated in Tables 7 and 8. 
 
Reflective of the final regional PM 2 targets, projects and funding to support highway pavement 
and bridge improvements are prominently funded in the 2021 FTIP, as shown in Table 9. 
 
Table 9: 2021 FTIP Highway Pavement & Bridge Investments ($1,000s) 
 

Category 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 Total 

Bridge 
Improvements $63,921 $159,885  $12,897  $16,180  $68,506  $61,455  $382,844  

Highway Operations 
& Maintenance $4,778,377  $1,893,868  $94,425  $126,490  $675,627  $11,500  $7,580,287 

Total PM 2 Related 
FTIP Investments $4,842,298  $2,053,753 $107,322  $142,670 $744,133  $72,955  $7,963,131  

 
Performance Management Group 3 (PM 3) provides a set of six specific measures to evaluate 
NHS System Performance, Freight, and the CMAQ program. As shown in Table 10, statewide 
PM 3 performance targets anticipate modest but steady improvement for each of the travel time 
reliability performance indicators. In 2017, 64.6 percent of total person-miles of travel on the 
Interstate System was considered reliable. Caltrans established statewide interstate travel time 
reliability targets of 65.1 percent after two years, then up to 65.6 percent after four years. On the 
non-interstate NHS, 73.0 percent of total person miles traveled were considered reliable in 2017.  
Caltrans introduced a statewide target of 74 percent after four years. A two-year non-interstate 
travel time reliability target was not required for the initial MAP-21 performance reporting cycle.  
 
Truck travel time reliability is reported using the ‘Truck Travel Time Reliability Index’ (TTTRI), 
which is a value calculated as the ratio of the 95th percentile truck travel time (least reliable travel 
time) by the normal (50th percentile) travel time along a specific highway segment. A higher TTTRI 
value represents a less reliable travel time, therefore a lower value indicates improvement in 
reliability. In 2017, the statewide TTTRI was 1.69. Caltrans has developed targets for moderate 
truck travel time reliability improvement over the reporting cycle, to 1.68 after two years and down 
to 1.67 after four years. 
 
For the CMAQ program emissions reduction performance measures, Caltrans has established 
statewide targets that reflect small increases for each of the criteria pollutants amounting to 1.0 
percent after two years, and 2.0 percent after four years.  
 
The two CMAQ traffic congestion performance measures, ‘Annual Hours of Peak Hour Excessive 
Delay’ and ‘Percent of Non-Single Occupancy Vehicle Travel’ are applicable only to the two U.S. 
Census designated ‘Urban Areas’ within the SCAG region that have populations exceeding one 
million. These Urban Areas include ‘Los Angeles/Long Beach/Anaheim’ and ‘Riverside/San 
Bernardino’. MAP-21 requires that Caltrans and SCAG coordinate on the establishment of a 
single, unified set of targets for these two CMAQ traffic congestion measures for each of the 
SCAG region’s two designated Urban Areas. The two CMAQ traffic congestion measures, and 
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the associated two-year and four-year unified targets for the two Urbanized Areas in the SCAG 
region are shown in Table 10. 
 
In the Los Angeles/Long Beach/Anaheim Urban Area, per capita hours of peak hour excessive 
delay was reported at 51.7 hours in 2017. The 2017 value was reported at 16.3 hours for the San 
Bernardino/Riverside Urban Area. Choosing a conservative approach for the initial reporting 
cycle, Caltrans and SCAG agreed that a 1.0 percent improvement after four years for both of 
SCAG’s Urban Areas would be appropriate. The same conservative approach was followed in 
developing targets for the ‘Non-Single Occupancy Vehicle Travel’ measure, with a 0.5 percent 
increase after two years, and 1.0 percent increase at the conclusion of the four-year performance 
reporting period for both Urban Areas in the SCAG region. 
 
As indicated in Table 10, the observed performance in the SCAG region for the PM 3 metrics, 
‘Percent of Reliable Person-Miles Traveled on the Interstate System’, and ‘Percent of Reliable 
Person-Miles Traveled on the Non-Interstate NHS’, each demonstrated increases, representing 
early achievement of our four-year regional targets. However, the ‘Truck Travel Time Index’, 
which evaluates truck travel time efficiency, showed an increase since 2017 (1.69 to 1.72), 
indicating that more work needs to be done to achieve our ‘Percent of Interstate System Mileage 
Providing Reliable Truck Travel Time’ performance target. 
 
Observed performance of the ‘Annual Hours of Peak Hour Excessive Delay per Capita’ metric for 
both Urban Areas in the SCAG region also showed improvement since 2017, with 2018 observed 
values also achieving their respective four-year targets. For the ‘Non-Single Occupancy Vehicle 
(Non-SOV) Mode Share’ PM 3 performance measure, modest decreases were observed in 2018 
for both the Los Angeles/Long Beach/Anaheim and the Riverside/San Bernardino Urban Areas, 
representing another area where additional effort will be required to achieve our four-year targets. 
 
Please note that two of the PM 3 performance measures, ‘Percent of Reliable Person-Miles 
Traveled on the Non-Interstate NHS’ and ‘Annual Hours of Peak Hour Excessive Delay per 
Capita’, required only the establishment of a four-year target for the initial MAP-21 performance 
reporting cycle.  
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Table 10: Statewide PM 3 Performance Targets 
 

Performance Measure 2017 
Baseline  

2-Year 
Target 

4-Year 
Target 2018  2017-18 

Change Trend 

Percent of Reliable Person-
Miles Traveled on the 
Interstate System 

64.6% 65.1% 
(+0.5%) 

65.6% 
(+1.0%) 65.6% +1.0% Good 

Percent of Reliable Person-
Miles Traveled on the Non-
Interstate NHS 

73.0% N/A 74.0% 
(+1.0%) 74.9% +1.9% 

 

Good 

Percent of Interstate 
System Mileage Providing 
Reliable Truck Travel Time  

1.69 1.68        
(-0.01) 

1.67          
(-0.02) 1.72 +0.03 

 

Needs 
Improvement 

Total Emissions Reductions 
by Applicable Pollutants 
Under CMAQ Program 

  
 

 

VOC (kg/day) 951.83 961.35 
(+1.0%) 

970.87 
(+2.0%) N/A 

 

Data to be 
provided by 

ARB 

CO (kg/day) 6,863.26 6,931.90 
(+1.0%) 

7,000.54 
(+2.0%) N/A 

 

NOx (kg/day) 1,753.36 1,770.89 
(+1.0%) 

1,788.43 
(+2.0%) N/A 

 

PM10 (kg/day) 2,431.21 2,455.52 
(+1.0%) 

2,479.83 
(+2.0%) N/A 

 

PM2.5 (kg/day) 904.25 913.29 
(+1.0%) 

922.34 
(+2.0%) N/A 

 

Annual Hours of Peak Hour 
Excessive Delay per Capita Caltrans & SCAG coordinate on a single, unified 4-year target 

Los Angeles-Long Beach-
Anaheim Urban Area 

51.7 
Hours N/A 51.2         

(-1.0%) 
51.1 

Hours -0.6 Hours Good 

Riverside-San Bernardino 
Urban Area 

16.3 
Hours N/A 16.1         

(-1.0%) 
16.0 

Hours -0.3 Hours Good 

Non-Single Occupancy 
Vehicle (Non-SOV) Travel 
Mode Share 

Caltrans & SCAG coordinate on a single, unified set of 2-year & 4-year 
targets 

Los Angeles-Long Beach-
Anaheim Urban Area 25.6% 26.1% 

(+0.5%) 
26.6% 

(+1.0%) 25.3% -0.3% Needs 
Improvement 

Riverside-San Bernardino 
Urban Area 22.7% 23.2% 

(+0.5%) 
23.7% 

(+1.0%) 22.5% -0.2% Needs 
Improvement 

 
The initial statewide targets for the PM 3 performance measures were released by Caltrans in 
May 2018. Federal rulemaking allowed SCAG and other MPOs in the state to subsequently 
determine whether to adopt the statewide targets for implementation within our region or to 
develop our own set of regionally specific performance targets. Since SCAG was actively involved 
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in the development of the statewide PM 3 targets, SCAG opted to support the statewide targets 
for the initial performance reporting period. 
 
For the mid-term performance assessment, which is required to be reported to FHWA by Caltrans 
in October 2020, Caltrans and SCAG were provided the option to adjust the four-year targets for 
each of the PM 3 measures. Caltrans and SCAG have both opted to maintain the current four-
year targets for the state and the region, respectively, as shown in Table 10. 
 
Reflective of these regional PM 3 performance targets, regional investments supportive of 
improved NHS performance, freight movement, air quality, congestion, delay, and non-single 
occupancy vehicle travel are very robustly programmed in the 2021 FTIP, as shown in Table 11. 
 
Table 11:  2021 FTIP PM 3 Related Projects Funding Summary ($1,000s) 
 

Project Category 2020/21 2021/22 2022/23 2023/24 2024/25 2025/26 Total 

Auxiliary, Passing, 
Truck Climbing Lanes $6,990  $0  $5,500  $0 $0  $0  $12,490  

Bridge Improvements $63,921  $159,885  $12,897  $16,180  $68,506  $61,455  $382,844  

Capacity Enhancing 
Improvements $543,494 $1,037,522  $1,077,968  $1,326,739  $2,064,506  $2,748,920  $8,799,149  

Grade Separations $331,257  $101,860  $7,272  $132,760  $0 $0  $573,149  

HOV Lanes $260,130 $289,317  $78,700  $34,400 $40,200  $18,000  $720,747  

Interchange, ramps, 
over/undercrossing $505,077 $361,969  $280,540 $216,517  $228,010  $353,570 $1,945,683  

Non-Capacity 
Improvements $187,767  $106,102  $40,129  $26,673  $2,180  $4,000  $366,851  

Highway 
Improvements 

Subtotal 
$1,898,636  $2,056,655  $1,497,506  $1,758,769  $2,403,402  $3,185,945  $12,800,913  

ITS $163,959  $38,025  $9,625  $2,630  $0  $0  $214,239  

Bicycle & Pedestrian 
Facilities $265,473  $113,152  $142,471  $52,859  $5,473  $585  $580,013  

Rideshare $7,138  $5,456  $995  $1,035  $710  $789  $16,123  

TDM, Park & Ride $22,654  $5,792  $5,387  $5,452 $5,520  $5,589  $50,394 

ITS, TDM, & Non-
Motorized Subtotal $459,224  $162,425  $158,478 $61,976  $11,703  $6,963  $860,769  

Total: All PM 3 
Related Projects $2,357,860 $2,219,080 $1,655,984  $1,820,745  $2,415,105 $3,192,908  $13,661,682  
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Project Selection 
 

The process for receiving federal and state dollars is an arduous journey that begins before funds 
are awarded to a project and expended. The process begins at the county transportation 
commission (CTC) level, as called out under AB1246 (PUC § 130059 and § 132800) which 
created the CTCs and its relationship with SCAG, project. PUC § 130304 provides additional 
direction in which the CTCs are responsible for developing the County TIPs and submitting it to 
SCAG.  Projects are nominated by local jurisdictions and selected by the CTCs. The CTCs 
develop criteria consistent with the adopted RTP/SCS to determine which projects best enhance 
the transportation network and address the region’s goals of improving mobility and promoting 
sustainability. The end result of the CTCs’ project selection is the individual county transportation 
improvement program (TIP) which is the building blocks of SCAG’s Federal Transportation 
Improvement Program (FTIP)   
 
The FTIP follows the same “bottom-up” principle that guides the development of the RTP/SCS 
and is stated in the 2021 FTIP Guidelines, pages 16-18 (http://ftipauth/Pages/2021/draft.aspx). 
The CTCs along with local jurisdictions are  responsible for selecting projects  submitted to SCAG 
for recommended inclusion into the FTIP. AB1246 (PUC § 130059 and § 132800) created the 
CTCs and its relationship with SCAG. PUC § 130304 provides additional direction in which the 
CTCs are responsible for developing the County TIPs and submitting it to SCAG. 
As stated above, Assembly Bill (AB) 1246 (Public Utilities Commission (PUC) § 130059) created 
the CTCs and its relationship with SCAG. PUC § 130304 provides additional direction indicating 
that the CTCs are responsible for developing the county TIPs and submitting it to SCAG, 
 

“The county transportation commission shall submit the short-range transportation 
improvement program prepared pursuant to subdivision (b) of Section 130303 to the 
multicounty designated transportation planning agency. The program shall be the county 
transportation commission's recommendation to the agency regarding that portion of the 
regional transportation improvement program with respect to short-range objectives 
applicable to the county under the jurisdiction of the county transportation commission.”  

 

 

 

 

 

 

 ________________________ 

2 Similar to 100% locally funded projects, projects that are fully funded with State funds do not have to be in the FSTIP unless the 
projects are regionally significant and/or require federal action. 

The recommended program shall be submitted to the agency in a timely fashion, and the 
agency shall review and adopt this portion of the regional transportation improvement 
program in a timely fashion, giving full explanation for any necessary revision of the 
county transportation commission's recommended program. (PUC § 130304).  

 

http://ftipauth/Pages/2021/draft.aspx
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The State of California PUC establishes the procedures that SCAG and the County 
Transportation Commissions must follow in order to submit the County TIPs for inclusion into the 
FTIP. Ultimately, federal mandate provides direction on project selection. Under 23 U.S.C. 134, 
project selection procedures for federally funded projects is stated as follows:  

“...Except as otherwise provided in subsection (k)(4) and in addition to the TIP 
development required under paragraph (1), the selection of Federally funded projects in 
metropolitan areas shall be carried out, from the approved TIP—(i) by (I) in the case of 
projects under this title, the State; and (II) in the case of projects under chapter 53 of title 
49, the designated recipients of public transportation funding; and (ii) in cooperation with 
the metropolitan planning organization.” 23 U.S.C 134(j)(5)(A) 

 
Expedited Project Selection Procedures 
 
An EPSP is a project selection process developed by the MPO, State, and public transportation 
operators, including transit operators, that provides for the advancement or delay of projects for 
implementation purposes within the active period of the approved FTIP and FSTIP without the need 
for immediately processing FTIP/FSTIP amendments, unless the EPSP action results in the project 
crossing analysis years for air quality conformity determinations. However, the impacts of the EPSP 
action must be included in future FTIP/FSTIP updates, amendments or administrative 
modifications. 
 
The current Code of Federal Regulations, 23 CFR Part 450.330, states the following regarding 
Expedited Project Selection Procedures (EPSP):  

 
“If the State or public transportation operator(s) wishes to proceed with a project in the second, 
third year, or fourth year of the TIP, the specific project selection procedures stated in paragraphs 
(b) and (c) of this section must be used unless the MPO, the State and the public transportation 
operator(s) jointly develop expedited project selection procedures to provide for the advancement 
of projects from the second, third or fourth year of the TIP.”  

 
In order to address the above regulation, the SCAG region (SCAG, County Transportation 
Commissions, and transit operators) developed and agree to the following expedited project 
selection procedures:  

 
Projects programmed within the first four years may be advanced to accommodate project 
schedules that have proceeded more rapidly than estimated. This advancement allows project 
sponsors the flexibility to deliver and obligate local, state and/or federal funds in a timely and 
efficient manner. Nevertheless, non-TCM projects can only advance ahead of TCM projects if they 
do not cause TCM projects to be delayed.  

 
Step 1 SCAG receives request to use EPSP for project(s) in the FTIP.  
Step 2 SCAG analyzes, discusses with the County Transportation Commission, and takes   action 
on the request for the use of EPSP for project(s) in the FTIP.  

 
Projects from the first four years of the 2021 FTIP have been selected using the project selection 
procedures.  

 
 
SCAG’s Programming Principles for Federal STBG and CMAQ Funded Projects  
 
Per the 2020 Connect SoCal (2020 RTP/SCS), Highways and Arterials Appendix, SCAG has a current set 
of principles to guide the development of programming priority for Surface Transportation Block Grant 
(STBG), formerly Surface Transportation Program (STP), and Congestion Mitigation and Air Quality 
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(CMAQ) funds. The principles were reviewed through the AB 1246 process and adopted by SCAG’s 
Regional Council. These principles should be used in the development of each county’s STBG and CMAQ 
programs.  
 

1. Programming of STBG and CMAQ funds shall be the primary responsibility of the respective CTCs, 
consistent with federal and state law, the RTP/SCS, and in conformance with applicable SIPs.  

2. Implementation of Transportation Control Measures (TCMs) in the applicable SIPs shall be a high 
priority for allocation of STBG and CMAQ funds.  
 
Cities and Counties are eligible to utilize the STBG and CMAQ funds for transportation demand 
management / transportation control measures and will be so advised by the appropriate county 
transportation commission. 
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IMPERIAL COUNTY TRANSPORTATION COMMISSION 
CMAQ and STBG PROJECT SELECTION CRITERIA 

 
 
The Imperial County Transportation Commission was established under Senate Bill 607 (SB 607 - 
Ducheny) which was approved by the California Legislature and Governor Arnold Schwarzenegger in 
2009. As a county transportation commission, ICTC member agencies are enabled to exercise basic 
initiative and leadership in the transportation planning and programming process. The ICTC will act in 
accordance with all applicable laws and statutes for county transportation commissions. ICTC body 
will guide the development of the Regional Transportation Plan for the Imperial region and its 
Regional, State and Federal transportation improvement programs (TIPs) and their updates, 
including, but not limited to: the distribution and oversight of Local Transportation Fund monies; the 
preparation and submittal of applications for transportation related funds; approve the allocation of 
and claims for Transportation Development Act funds; the planning, programming and administration 
of regional transit services; and, encourage active citizen participation in the development and 
implementation of various transportation-related plans and programs. 
 
The ICTC governing body guides the development of the Regional Transportation Improvement 
Program (TIP) to be submitted to SCAG for inclusion into the Federal Transportation Improvement 
Program (FTIP).  Projects in the TIP are funded with federal, state, and local funds.  Funding of 
CMAQ and STBG require that CTCs have a project selection criterion that meets federal 
requirements associated with the funds: 

 
The CMAQ Program is a federally funded program that provides funding for transportation projects 
and programs to help meet the requirements of the Clean Air Act (CAA) (42 U.S.C. 7401 et seq.).  
Each CMAQ funded project must meet three basic criteria: be a transportation project, 
generate an emissions reduction, and located in or benefit a nonattainment or maintenance 
area.  
 
The STBG Program is also a federal funded program authorized under the Fixing America’s Surface 
Transportation (FAST) Act (Pub. L. 114-94) signed by the President on December 4, 2015. The 
program provides funds for transportation projects located on federal-aid roads system. 
Before the ICTC governing board adopts its TIP, it takes into consideration input it receives from 
policy committees, general public and stakeholders. The Technical Advisory Committee (TAC) 
approves CMAQ and STBG Guidelines based on federal requirements.  After TAC approves, the 
Management Committee approves the Guidelines and the Guidelines are presented to the ICTC 
governing board for approval. 
 
 
The Guidelines consider FHWA’s requirement that all interested parties have full, open, and timely 
access to the CMAQ project selection process.  That the projects include precise description of 
project, size of project, scope, location, and timetable, along with quantified emissions benefits. 
 
With Guidelines in place project selection process begins based on schedule outlined in Guidelines.  
Projects selected are vetted through the TAC and Management Committee prior to ICTC’s governing 
board approval.  
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LOS ANGELES COUNTY METRO 
CMAQ PROJECT SELECTION PROCEDURES 

 
I. Authority 
The Los Angeles County Metropolitan Transportation Authority (Metro) is the 
state-chartered County Transportation Commission (CTC) for Los Angeles 
County. It serves as the transportation planner, coordinator, designer, builder and 
transit operator for the country's most populous county. Los Angeles County 
includes large parts of the Los Angeles- Long Beach- Anaheim Urbanized Area 
UZA). It also comprises the Lancaster- Palmdale and Santa Clarita UZAs, as well 
as other urban and rural areas. Metro provides transit services and funds 
transportation projects and programs critical to mitigating two major challenges 
where it ranks among the worst in the country: air quality and traffic congestion. 
In particular, these investments are much needed in: i) the Los Angeles South 
Coast Air Basin, which the U.S. Environmental Protection Agency (EPA) 
currently designates as nonattainment for the 8-hour ozone standard (classified 
as “extreme”) and for particulate matter 2.5 microns in diameter (PM2.5), and 
maintenance for carbon monoxide (CO); and ii) the Los Angeles - San 
Bernardino Counties (West Mojave Desert) Area that the EPA currently 
designates as nonattainment for the 8-hour ozone standard (classified as 
“severe”). 
 
Metro's Board of Directors guides the agency’s transportation-related planning 
activities, policies and priorities, funding allocations and programming, and 
selection of projects and programs for funding. Metro is authorized by State of 
California law to allocate funds for itself and for other public agencies in Los 
Angeles County. Its members, consisting of 13 voting members and one nonvoting 
member from the California Department of Transportation (Caltrans), 
represent diverse stakeholders throughout Los Angeles County. The Metro 
Board of Directors also takes into consideration input it receives from several of 
the agency’s advisory committees and subcommittees, such as the Technical 
Advisory Committee (TAC) and Bus Operators Subcommittee (BOS) regarding 
funding allocations and project selection processes and procedures. Also, the 
general public and stakeholders have the opportunity through several venues 
(including Board Committee meetings and Regular Board meetings) to provide 
comments on funding allocations and project selection processes and 
procedures. In compliance with state and federal laws and regulations, this 
ensures a fair and transparent process for selecting projects for funding in Los 
Angeles County from allocations that Metro receives from apportionments to the 
State of California from federal formula programs, such as the Congestion 
Mitigation and Air Quality Improvement (CMAQ) Program. 
 
II. Compliance with State of California and Federal Laws and Regulations 
As the recipient of funding from many State of California and federal programs 
(including CMAQ), Metro must comply with applicable state and federal laws and 
regulations while addressing the transportation-related problems, needs, 
strategies and priorities for Los Angeles County documented in planning 
documents required by the State of California and federal law, including: i) the 
Long Range Transportation Plan (LRTP), the Short-Range Transportation Plan 
(SRTP), and the Transportation Improvement Program (TIP) that Metro develops 
for Los Angeles County; ii) the Federal Transportation Improvement Program 
(FTIP) and the Regional Transportation Plan/Sustainable Communities 
Strategies (RTP/SCS) that the Southern California Association of Governments 
(SCAG) develops for the six-county region that includes Los Angeles County; 
and iii) the Federal Statewide Transportation Improvement Program (FSTIP) that 
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Caltrans prepares and the United States Department of Transportation approves 
through its surface transportation modal agencies. Metro also develops the 
Regional Transportation Improvement Program (RTIP) for Los Angeles County, 
which it submits to the California Transportation Commission (CTC) for inclusion in the State 
Transportation Improvement Program (STIP) requesting funding for 
highway and transit projects in Los Angeles County through the next five years. 
 
In compliance with State of California and federal requirements, Metro allocates 
some of the funding it receives by either formula or following a competitive 
process to project sponsors from: local governments (i.e., those from the 88 
cities in Los Angeles County and the County of Los Angeles), municipal and 
other transit operators in Los Angeles County, and other public agencies (such 
as Caltrans, the Port of Los Angeles, Port of Long Beach, Metrolink) and joint 
powers authorities). Furthermore, in compliance with ordinances approved by 
voters in Los Angeles County, Metro administers the revenue from four 
transportation sales tax increases dedicated for transportation, each one 
providing substantial transportation funding for local jurisdictions. The ordinances 
for Measure R (approved in 2008) and Measure M (approved in 2016) each 
includes an Expenditure Plan that identifies the projects and programs to be 
funded, the estimated revenue from the sales tax increase to be allocated for 
each project and program, the estimated total cost for each project and program, 
and the estimated funding gap to be covered with state and federal funds to start 
implementing the projects and programs within the specified timeframe. Metro 
also allocates CMAQ funds to cover some of the funding gap for these projects 
and programs that were identified through an extensive stakeholder and public 
engagement process (including performance assessment) that resulted in their 
inclusion in the ordinances for Measure R and Measure M and approval by over 
two-thirds of the voters in Los Angeles County. Metro follows State of California and federal laws and 
regulations when determining eligibility and selecting 
highway and transit projects for CMAQ funding allocations and programming in 
Los Angeles County. 
 
III. CMAQ Program Overview 
The purpose of the CMAQ Program is to fund transportation projects or programs 
that will contribute to attainment or maintenance of the National Ambient Air 
Quality Standards (NAAQS) for ozone, CO, and particulate matter (both PM10 
and PM2.5). To be eligible for CMAQ funding, the project, program, or activity 
must result in an air quality benefit and likely contribute to the attainment or 
maintenance of a NAAQS. Thus, it must be transportation related, it must 
generate an emissions reduction, and it must be located in or benefit a 
nonattainment or maintenance area. In addition to these basic eligibility criteria, 
the project, program or activity also must meet the following requirements to be 
eligible for CMAQ funding: i) be included in the current RTP and TIP (or STIP, as 
applicable); ii) comply with the conformity provisions contained in section 176(c) 
of the Clean Air Act (CAA) and the transportation conformity regulations, 
therefore ensuring consistency (except alternative fuel fleet conversions) with an 
approved State Implementation Plan (SIP) or maintenance plan; iii) complete 
National Environmental Policy Act (NEPA) requirements; and iv) satisfy the basic 
eligibility requirements under Title 23 (Highways) and Title 49 (Transportation, 
including Public Transportation under Chapter 53) of the United States Code 
(U.S.C.). Policy and guidance from the Federal Highway Administration (FHWA) 
for the CMAQ Program, which is updated from time to time, can be accessed at 
https://www.fhwa.dot.gov/environment/air_quality/cmaq/policy_and_guidance/. 
CMAQ project and funding eligibility is mainly covered under four categories: 

 Capital Investment: Aimed to establish new or expanded transportation 
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projects or programs that reduce emissions, including transportation 
infrastructure, congestion relief efforts, vehicle acquisitions, diesel engine 
retrofits, among other capital projects. 

 Operating Assistance: Limited to new transit, commuter and intercity 
passenger rail services (and the incremental cost for expanding these 
services), intermodal facilities, and travel demand management strategies 
(including traffic operation centers and inspection and maintenance 
programs). Operating assistance includes all costs of providing new 
transportation services, including, but not limited to, labor, fuel, administrative 
costs, and maintenance. It is limited to a maximum of 5 sequential years from 
the start of revenue service, with the third-year amount (not to exceed the 
greater for year 1 or year 2) to cover an additional 2 years (i.e. years 4 and 5). 

 Emission Reduction: Must reduce CO, ozone precursors (NOx and VOCs), 
PM2.5, PM10, or PM precursor (e.g., NOx) emissions from transportation and 
contribute to the area’s overall clean air strategy. Ancillary benefits of eligible 
CMAQ projects (e.g., greenhouse gas reductions, congestion relief, mobility, 
safety, etc.) may be considered when selecting projects and programming 
CMAQ funds, though such benefits do not alone establish eligibility. 

 Planning and Project Development: Include all phases of eligible CMAQ 
projects, not just construction, such as studies that are part of the project 
development pipeline (e.g., preliminary engineering) under NEPA. 
Typical CMAQ eligible projects include transit improvements, Transportation 
Control Measures (TCMs), travel demand management, congestion reduction 
and traffic flow improvements, bicycle and pedestrian facilities and programs, 
intermodal/freight rolling sock or ground infrastructure, emission inspection and 
maintenance programs (including facilities and equipment), alternative fuel 
vehicles and infrastructure, diesel engine retrofits (including construction vehicles 
and equipment, as well as non-road mobile sources), carpooling and vanpooling, 
carsharing, and innovative/pilot projects and public-private partnerships 
considering activities showing promise for air quality emission reductions. The 
construction of high-occupancy vehicle (HOV) lanes and high-occupancy toll 
(HOT) lanes are eligible for CMAQ funds. No funds may be provided for a 
project which will result in the construction of new capacity available to single 
occupant vehicles (SOV) unless the project consists of a HOV facility available to single occupant 
vehicles only at other than peak travel times. 
 
The FHWA considers it essential that all interested parties have full, open, and 
timely access to the CMAQ project selection process. Proposals for CMAQ 
funding should include a precise description of the project, providing information 
on its size, scope, location, and timetable. Quantified emissions benefits (i.e., 
emissions reductions) and disbenefits (i.e., emissions increases) should be 
included in all project proposals, except where it is not possible to quantify 
emissions benefits, prior to project selection to better inform the selection of 
projects for CMAQ funding. Federal law, per Section 149 of Title 23 of the 
U.S.C.: i) encourages State Departments of Transportation (DOTs) and 
Metropolitan Planning Organization (MPOs) to consult with state and local air 
quality agencies in nonattainment and maintenance areas about the estimated 
emission reductions from CMAQ proposals; and ii) requires states and MPOs to 
consider information on cost-effectiveness when selecting projects to be funded 
by the CMAQ Program. 
 
Per the FHWA, project selection should reflect positive cost-effectiveness 
relationships. In addition to priority on cost-effectiveness, Section 176(c) of the 
CAA requires that the FHWA and Federal Transit Administration (FTA) ensure 
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timely implementation of TCMs in applicable SIPs. Per the FHWA, these and 
other CMAQ-eligible projects identified in approved SIPs should receive funding 
priority. The FHWA also recommends the development of transportation/air 
quality programs using complementary measures that provide alternatives to 
SOV travel while improving traffic flow through operational strategies and 
balancing supply and demand through pricing, parking management, regulations, 
or other means. In areas designated as nonattainment or maintenance for PM2.5, 
priority is for a project, program, or activity that is proven to reduce PM2.5. 
 
IV. Metro’s CMAQ Funded Project Selection Procedures 
Metro is required by federal (Section 134 of Title 23 of the U.S.C.) and State of 
California (Section 130303 of the Public Utilities Code) statutes to prepare a TIP 
for Los Angeles County. Per State of California law (Section 182 of the Streets 
and Highways Code), Metro is allocated Los Angeles County’s share of CMAQ 
funds apportioned to the state through a formula that is currently based on the 
population living in nonattainment and maintenance areas designated in the state 
by the EPA for ozone and carbon monoxide weighted by the severity of pollution 
(i.e., classification for ozone and whether the area is maintenance or 
nonattainment for both ozone and carbon monoxide). Los Angeles County’s 
share of CMAQ funds is from the weighted population of the South Coast Area 
and Mojave Desert Area attributed to residents of the county who live in these 
two areas. Metro is required to program the CMAQ funds, among other revenues 
it receives, in the TIP across all transportation modes based on the planning 
requirements included in enabling legislation that authorize programs and 
funding for transportation, such as the Fixing America’s Surface Transportation 
(FAST) Act. Metro accomplishes this mandate as applicable to CMAQ funds 
through: i) planning and programming actions on a multimodal and multi-year 
basis; and ii) competitive Call for Projects. 
 
Planning and Programming Actions 
Planning and programming actions for CMAQ funded projects and programs are 
guided by Metro Board-adopted LRTP, SRTP, TIP and Short Range Financial 
Forecast (SRFF). The LRTP details how Metro plans, builds, operates, maintains 
and partners for improved mobility in the next 30 years. Following the passage of 
Measure R and Measure M, and in alignment with SCAG’s process for updating 
the RTP/SCS, Metro’s LRTP demonstrates how transportation projects and 
programs in Los Angeles County conform to State of California and federal air 
quality mandates for funding eligibility. It identifies strategies to reduce regional 
greenhouse gas (GHG) and criteria air pollutant emissions (including ozone, CO, 
and PM2.5). The LRTP identifies and reserves CMAQ funds for this purpose. The 
LRTP also identifies CMAQ funds for operations for new bus and rail service, as 
well as for accelerated opening dates for several rail projects identified in the 
Measure M Expenditure Plan. It also identifies CMAQ funds for projects and 
programs selected for funding through Metro’s Call for Projects in prior years, as 
well as proposes to reserve additional CMAQ funds for new Call for Projects. 
 
The SRTP is a 10-year action plan for the investments, policies, and system 
improvements needed to advance the LRTP vision. The SRTP addresses 
regional economic growth, while improving regional mobility, air quality, 
economic resilience and access to opportunity. It also investigates the potential 
for a strategic project list that supports achieving these outcomes through the 
transparent development of a fiscally responsible action plan that recognizes the 
near-term system improvements necessary to ensure maximum return on 
transportation investments in Los Angeles County. 
 
The TIP lists the projects, programs and activities that will be funded during the 
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next 4 years after receiving federal approval. It includes those selected for CMAQ 
funding through the Metro Call for Projects, as well as those approved by the 
Metro Board of Directors for specific projects, programs and activities. Metro 
must adopt a financially constrained TIP and LRTP in order to remain eligible to 
receive federal and state funding. 
The SRFF identifies the estimated revenue and use of CMAQ and other funds 
over the next 15 years from the adoption of the LRTP by the Metro Board of 
Directors. It includes funding for projects, programs and activities selected 
through Metro’s Call for Projects in prior years, as well as proposes to reserve 
additional CMAQ and other funds for new Call for Projects. 
 
Call for Projects 
Metro also accomplishes State of California and federal mandates applicable to 
the selection of projects, programs and activities funded by the CMAQ Program 
through the Call for Projects (CFP). The CFP presents an opportunity for Metro 
to coordinate with public agencies and other stakeholders to improve air quality 
and health conditions, increase mobility options, and strengthen the economy by 
funding and implementing transportation improvements in Los Angeles County. It 
is a process that evolves to address new agency initiatives, recently-passed 
legislation, and Metro Board directives. The focus of the CFP is on attracting, 
evaluating, and prioritizing the most competitive projects without regard to 
funding sources. After projects are approved for funding by the Metro Board of 
Directors, Metro staff assigns specific funds (including CMAQ) to each project 
based on fund source eligibility requirements to leverage the maximum amount 
of federal, state and local funds that Metro staff estimates would become 
available. Funds are allocated for five years and are subject to Metro’s Lapsing 
Policy (including annual deobligation and recertification process). 
 
The CFP is a competitive process through which Metro awards various federal, 
state, and local transportation funds for regionally significant projects that best 
address the evaluation criteria and other requirements, as detailed in the 
Application Package that is approved by the Metro Board of Directors. Applicants 
can submit proposals for capital projects that fall into one or more of the modal 
categories identified in the Application Package. Proposed projects must contain 
a construction component. Funding for design or right-of-way purchase is eligible 
if proposed in conjunction with construction for an eligible project. This 
requirement does not apply to bus vehicle purchases or to projects submitted to 
the Transportation Demand Management modal category. Eligible applicants are 
limited to public agencies that provide transportation services and/or construct, 
operate and/or maintain transportation facilities in Los Angeles County. These 
include: cities, the County of Los Angeles, Caltrans, and transit agencies that are 
eligible to receive federal funds. Transportation-related public joint powers 
authorities (JPAs) can also apply for funding, but must be sponsored by at least 
one of the public agencies that are identified as eligible applicants. 
 
Metro strongly encourages applicants to review the federal CMAQ guidelines to 
determine if the proposed project satisfies these requirements prior to submitting 
a proposal for consideration. Applicants are also made aware of the specific 
CMAQ eligibility rules (http://www.fhwa.dot.gov/environment/air_quality/cmaq/). 
Proposed projects that do not meet the CMAQ guidelines and applicants not able 
to meet federal CMAQ funding requirements are considered ineligible to receive 
CMAQ grant awards. Also, ineligible are applicants that do not meet the minimum 
20 percent local match requirement. In addition to the detailed information on 
eligibility and the evaluation criteria included in the Application Package, Metro 
also conducts a regional Project Applicant Training Workshop (and subregional 
workshops upon request). The Application Package and workshop(s) clearly 
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explain how projects are rated and recommended for funding. 
 
Metro staff drafts and reviews the CFP application requirements and evaluation 
criteria for each modal category with Metro’s 35-member countywide multimodal 
TAC and its subcommittees: Bus Operation Subcommittee, Local Transit 
Systems Subcommittee, Streets & Freeways Subcommittee, and Transportation 
Demand Management/Air Quality Subcommittee. The application and evaluation 
criteria for each modal category are tailored to enhance the evaluation process. 
Each project competes within a modal category and is evaluated against other 
projects in that modal category. Each modal category has specific questions with 
points assigned to the applicable evaluation criteria to assess the degree to 
which the proposed project: i) addresses mobility, reduces traffic congestion and 
improves air quality ii) is cost-effective in relationship to the total project cost; and 
iii) supports the recommendations and goals for each transportation modal 
category and those stated in Metro’s last adopted LRTP. Project readiness is 
considered as a pass/fail requirement for continuing the evaluation process. The 
Metro Board of Directors approves the Application Package. 
 
Metro staff evaluates, scores, and ranks eligible projects and presents the results 
to Metro’s TAC and its subcommittees for review and comments. The Metro 
Board of Directors then reviews the Preliminary Staff Recommendations. Special 
TAC (including subcommittees) meetings are also scheduled to review the 
Preliminary Staff Recommendations. These recommendations are for funding a 
program of projects for each modal category. The preliminary funding 
recommendations, which are posted on Metro’s website, undergo a 13-week 
review period before they are considered for adoption by the Metro Board of 
Directors. During this period, Metro's TAC also hears presentations from 
applicants who wish to appeal their project ranking and the listing of projects 
recommended for funding is transmitted to SCAG. Upon approval by the Metro 
Board of Directors, the TIP is developed and formally transmitted to the regional 
and state transportation planning agencies (i.e., SCAG and Caltrans) for the 
programming of funds and for air quality modeling purposes. The TIP then 
becomes part of the five-year program of projects developed through the CFP 
that is scheduled for implementation in Los Angeles County. Projects selected for 
funding are also incorporated in the region’s Air Quality Management Plan. 
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OVERVIEW 

Since its formation in 1991, the Orange County Transportation Authority (OCTA) has kept residents and 

commuters moving throughout the 34 cities and unincorporated areas of Orange County. OCTA’s 

responsibilities, programs and services impact every aspect of transportation within the state’s third 

largest county. 

 

OCTA keeps people moving by reducing freeway congestion, improving safety and efficiency on our local 

roads, providing bus service and regional multimodal connections, helping people find ways to leave their 

cars home, and providing safe, convenient transportation to those with special needs. 

 
Call for Projects 

Through various calls for projects, the OCTA makes state, federal and local funding available to the 34 

incorporated cities and the County of Orange. Depending on eligibility, local agencies and organizations 

are also welcomed to apply, but must go through one of the 34 incorporated cities or county. OCTA’s Call 

for Projects allocates available funds through a competitive process to improve all modes of surface 

transportation.  Further information on OCTA’s project selection procedures can be found in the following 

links: 

https://www.octa.net/Projects-and-Programs/Funding-Programs/Federal-Funding/Overview/ . 
 
https://www.octa.net/Projects-and-Programs/Plans-and-Studies/Funding-Programs/Call-for-Projects/BCIP-
Call-For-Projects/ 

 

 

 
 
 
 

https://www.octa.net/Projects-and-Programs/Funding-Programs/Federal-Funding/Overview/
https://www.octa.net/Projects-and-Programs/Plans-and-Studies/Funding-Programs/Call-for-Projects/BCIP-Call-For-Projects/
https://www.octa.net/Projects-and-Programs/Plans-and-Studies/Funding-Programs/Call-for-Projects/BCIP-Call-For-Projects/
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The Riverside County Transportation Commission (RCTC) is your get-things-done, go-to place for 
transportation solutions that connect your life.  We are the fiscally-responsible steward of your Measure 
A sales tax dollars, which fund transportation improvements that Riverside County voters have approved 
by more than a two-thirds vote. 

RCTC is governed by your elected representatives: one from each city council and all five County 
Supervisors within Riverside County, plus a representative of Caltrans.  RCTC is operated by a small 
team of public servants, who are charged with delivering on Measure A’s promises to the taxpayers of 
Riverside County. 

We harness the efficiency and innovation of the private sector to deliver many of the projects, plans and 
programs that you see on the road. 
 
 
RCTC plans and implements transportation and transit improvements, assists local governments with 
money for local streets and roads, helps smooth the way for commuters and goods movement, and 
ensures that everyone in Riverside County has access to transportation.   
 
RCTC’s project selection process can be found in the following link: 
 
https://www.rctc.org/funding-and-planning/  
 
 

 
 
 
 
 
 
 
 
 
 
 
 

https://www.rctc.org/wp-content/uploads/2018/07/Measure-a-expenditure-plan-ordinance.pdf
https://www.rctc.org/wp-content/uploads/2018/07/Measure-a-expenditure-plan-ordinance.pdf
https://www.rctc.org/about/commission/
https://www.rctc.org/funding-and-planning/
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The purpose of the San Bernardino Council of Governments is to speak with a collective voice on 

important issues that affect its member agencies. Representatives from 24 cities and the San Bernardino 

County Board of Supervisors have a seat on the SBCOG (SANBAG) Board of Directors.  This governing 

board sets policy for the organization. 

Recognizing that many issues and concerns are not constrained by political boundaries, SBCOG focuses 

on regional matters. SBCOG provides a forum to reduce duplication of effort and to share information. 

Working together we are better advocates for our communities and strengthen San Bernardino County’s 

standing in the region and State. 

SBCTA’s projects selection process is outlined below which discusses project selection, specifically 
CMAQ, in sections G and H.  Essentially, the funds if eligible, and applied to projects based on the 
Boards determined regional priorities. 
 
This is also discussed (though briefly) on our website… 
 
Federal Funds page: 
https://www.gosbcta.com/funding/federal/#:~:text=CMAQ%20funds%20are%20authorized%20to,Caltrans
%2C%20and%20air%20quality%20districts. 
 
10 Year Delivery Plan: 
https://www.gosbcta.com/wp-content/uploads/2019/09/2019-10-year-All-final-1.pdf 

 

 
 
 
 
 
 
 
 
 

https://www.gosbcta.com/funding/federal/#:~:text=CMAQ%20funds%20are%20authorized%20to,Caltrans%2C%20and%20air%20quality%20districts.
https://www.gosbcta.com/funding/federal/#:~:text=CMAQ%20funds%20are%20authorized%20to,Caltrans%2C%20and%20air%20quality%20districts.
https://www.gosbcta.com/wp-content/uploads/2019/09/2019-10-year-All-final-1.pdf
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I. PURPOSE 
The purpose of this policy is to establish the requirements for overall administration of the programs 
included in the San Bernardino Valley Expenditure Plan as part of Measure I 2010-2040.  The Valley 
Subarea policies establish the process for identification of need, fund apportionment, fund allocation, and 
expenditure requirements for all programs in the Valley, including Freeway, Freeway Interchange, Major 
Street, Local Street, Metrolink/Rail, Express Bus/Bus Rapid Transit, Senior and Disabled Transit, and 
Traffic Management Systems.  This policy also provides direction on the use of State and federal funds in 
the San Bernardino Valley Subarea, as well as the provisions governing cost-buy down for projects with a 
development share contribution. 

 
II. REFERENCES 
Ordinance No. 04-01 of the San Bernardino County Transportation Authority, Exhibit A – Transportation 
Expenditure Plan 

 
III. DEFINITIONS 
Apportionment:  An action by the Board to assign specific amounts of Measure I 2010-2040 fund to 
Measure I programs for a given fiscal year.  The apportionment decision is made annually by the Board of 
Directors by February of each year. 
Allocation:  An action by the Board to assign a specific amount of Measure I funds from a Measure I 
program to a project.  The allocation decision is made annually by the Board by March of each year. 
Capital Project Needs Analysis (CPNA): A five-year plan of capital project needs for each program 
included in the San Bernardino Valley Expenditure Plan.  The CPNA includes estimates of project costs 
to be incurred by funding type, fiscal year, and phase for the five-year period following the beginning of 
the subsequent State fiscal year. 
Jurisdiction Master Agreement: An agreement between SBCTA and a local jurisdiction documenting 
the allocation of Measure I 2010-2040 funds to the jurisdiction under the Arterial Sub-program of the 
Major Street Program in the Valley Subarea for the specified fiscal year. 
Project Funding Agreement: An agreement between SBCTA and a local jurisdiction documenting the 
allocation of Measure I 2010-2040 funds to the jurisdiction for a project under the Valley Freeway 
Interchange Program or the Rail-Highway Grade Separation Sub-program of the Major Street Program 
and specifies the conditions of performance by SBCTA and the local jurisdiction associated with that 
project. 
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IV. POLICIES FOR THE SAN BERNARDINO VALLEY SUBAREA 
A. Program Equity 

Policy VS-1: SBCTA shall ensure that all San Bernardino Valley Programs receive their percentage 
allocation of Measure I revenue in accordance with the Measure I 2010-2040 Expenditure Plan.  The 
calculation of percentage allocation shall include adjustments for the time-value of money based on time 
of apportionment of Measure I funds in all programs, as specified in Policy VS-3. 

Policy VS-2: The Board shall have full discretion over the apportionment of Measure I 2010-2040 
revenue between Valley Programs on an annual basis, subject to Policy  VS-1. 

Policy VS-3: Adjustments for the time-value of money referenced in Policy VS-1 shall be based on 
comparisons of the net present value of apportionments by Valley program calculated using a discount 
rate based on the annual change in the Consumer Price Index for Southern California, as maintained 
by the California Department of Finance. 

B. Identification of Needs 
Policy VS-4: SBCTA staff and local jurisdictions shall submit a five-year Capital Project Needs Analysis 
(CPNA) for all programs included in the Valley Expenditure Plan by September 30 of each year.  
Responsibility for preparation of the CPNAs for specific programs are established in Policies VS-5 and 
VS-6. 

Policy VS-5: SBCTA staff shall be responsible for preparation of the CPNAs for the Valley Freeway, 
Metrolink/Rail, Express Bus/Bus Rapid Transit, Senior Disabled Transit and Traffic Management 
Systems Programs. 

Policy VS-6: Local jurisdictions shall be responsible for preparation of the CPNAs for the Valley Freeway 
Interchange and Major Streets Programs, except that staff may prepare CPNAs for interchange projects 
required to enable construction of a freeway mainline project.  All CPNAs submitted by local jurisdictions 
shall be approved by the City Council/Board of Supervisors and shall be coordinated with the Five Year 
Capital Improvement Plan required as part of the Valley Local Streets Program policies (see Policy 
40003) 

Policy VS-7: All CPNAs shall identify the requested amount of Measure I and any additional federal, 
State, or private funding by phase and year for the five-year period following the beginning of the 
subsequent State fiscal year. 

C. Cash-Flow Analysis 
Policy VS-8: SBCTA staff shall prepare an estimate of projected Measure I, State, federal and private 
funding for the subsequent fiscal year by September 30 of each year. 

Policy VS-9: SBCTA staff shall prepare a cash flow analysis of all Measure I 2010-2040 Valley Programs 
based on information submitted by local jurisdictions, the funding needs of the SBCTA administered 
programs, and the assessment of Measure I, State, federal and private funding. 

Policy VS-10: At a minimum, the Cash Flow Analysis shall include the following considerations: 

• All Measure I 2010-2040 San Bernardino Valley program needs identified in CPNAs 
• Needs pursuant to Project Advancement and Advance Expenditure Agreements 
• Needs related to Bond or other debt repayment 
• Revenue committed to projects or programs in previous cycles 
• Ability to leverage additional State, federal and private funding sources. 

Policy VS-11:  The Cash Flow Analysis shall be completed for presentation to policy committees by 
January each year. 

Policy VS-12: The Cash Flow Analysis shall provide input to any SBCTA agency bonding decisions. 

D. Fund Apportionment 
Policy VS-13: The Board shall use the Cash Flow Analysis as a basis for apportioning funds among the 
Measure I Valley Programs. 
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Policy VS-14: The Board shall apportion funds by its February meeting, so that budget documents can 
be prepared for the subsequent fiscal year. 

E. Fund Allocation 
Policy VS-15: The Board shall approve an allocation of funding to specific San Bernardino Valley 
Measure I projects by March of each year.  The fund allocation shall include a list of projects and funding 
amounts. 

Policy VS-16: The fund allocation approved by the Board, as stated in Policy VS-15, shall constitute the 
agency’s annual project delivery plan. 

F. Fund Expenditure 
Policy VS-17:  SBCTA administered projects may begin expenditure of funds following the standard 
approvals by the Board. 

Policy VS-18:  A local jurisdiction may begin expenditure of funds following the execution of a Project 
Funding Agreement or a Jurisdiction Master Agreement by both SBCTA and the jurisdiction, as 
appropriate to the project type and pursuant to Policies 40005 and 40006. 

Policy VS-19: The Project Funding Agreement shall be based on the Board-approved fund allocation 
and shall document the scope of the project, its cost, and the terms by which reimbursement shall occur. 

Policy VS-20:  The Jurisdiction Master Agreement shall be based on the Board-approved allocation of 
funds to projects in the Arterial Sub-program (see Policy VS-15) of the Major Streets Program, and shall 
document the scopes of the projects, their costs, and the terms by which reimbursement shall occur.  
One Jurisdiction Master Agreement may include multiple projects in the Arterial Sub-program. 

G. Use of State and Federal Funds for Measure I 2010-2040 Projects - General 
Policy VS-21: The Board shall assure reasonable equity in the shares of projected State and federal 
transportation funds allocated and expended within geographic areas of the county, subject to the 
eligibility of funds for the specified programs within those geographic areas. 

Policy VS-22:  The Board has discretion to program State and federal funds to projects based on needs 
and priorities that exist at the time the decisions are made, subject to the eligibility of projects for each 
funding source and approvals by appropriate State and federal authorities. 

Policy VS-23: SBCTA shall implement strategies that maximize the use of State and federal funds when 
projects are planned and delivered.  This may include borrowing against future revenues streams, such 
as with Grant Anticipation Revenue Vehicles (GARVEE bonds) for federal funds. 

Policy VS-24: SBCTA will aggressively advocate for its share of State and federal dollars to deliver 
Measure I projects. 

H. Use of State and Federal Funds for Measure I 2010-2040 Projects – Specific Sources 
Policy VS-25: CMAQ funds (or funds in any successor program to CMAQ) necessary to continue 
previously approved regional programs, including Freeway Service Patrol (FSP), rideshare activities, 
and Valley-wide Signal Synchronization shall be set aside for those purposes. 

Policy VS-26: CMAQ funds (or funds in any successor program to CMAQ) shall be considered as a 
significant source to fund transit capital projects and start-up operating expenses in accordance with 
CMAQ criteria.  Allocation of CMAQ funding to transit capital projects is to be made by SBCTA in a 
manner consistent with plans developed by the transit operators and approved by the Board. 

Policy VS-27: Remaining CMAQ funds may be allocated to High Occupancy Vehicle facility components 
of the Valley Freeway projects listed in the Measure I Expenditure Plan, subject to eligibility criteria. 

Policy VS-28: All of the STP funds apportioned to the urbanized areas of the San Bernardino Valley shall 
be allocated to the Valley Freeway Program projects listed in the Measure I Expenditure Plan. 

Policy VS-29: SBCTA shall work closely with Caltrans to identify projects that are eligible to receive State 
Inter-regional Improvement Program (IIP) funds to assist in timely delivery of those projects.  This may 
include projects within as well as outside urbanized areas. 
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I. Cost Buy-down for Projects with a Development Share Contribution 
Policy VS-30: State, federal, or private funds may be used to buy down either the total cost of a project, 
the public share of the project cost, or the development share of the project cost based on the following 
criteria: 

1. Funds that buy down the total cost of the project (after which the development fair share percentage 
is applied) include railroad contributions, State grants and Federal Congressional earmarks (through 
appropriations process, competition, etc.) from transportation sources that are not allocated or 
approved by SBCTA (e.g., IM, Demo, Caltrans ATP); TCRP, PNRS, or TIGER with local agency 
listed as lead recipient; PUC; and HBP). 

2. Funds considered part of the public share of the project cost include apportionments or allocations 
of State or federal transportation funds to SBCTA for funding of projects, whether managed by 
SBCTA or local agency (e.g., TCRP and PNRS with SBCTA listed as lead recipient, CMIA, TCIF, 
SLPP(non-competitive)), and State allocation and Federal apportionment by SBCTA (e.g., STIP, 
CMAQ, STP, TEA (SBCTA Allocation), TDA). 

3. Funds that buy down the development share of the project cost include other state or federal 
appropriations of funding to a project from a non-transportation source (e.g., HUD, BIA, DOD) or 
SLPP competitive program (due to its DIF match requirement). 

Fund definitions: 

• ATP = Caltrans Active Transportation Program 
• BIA = Bureau of Indian Affairs or individual tribal contributions 
• CMAQ = federal Congestion Mitigation and Air Quality 
• CMIA = Corridor Mobility Improvement Account (Proposition 1B) 
• Demo = Demonstration project or similar project earmarked for a local jurisdiction in federal 

appropriations 
• DOD = Department of Defense 
• HBP = federal Highway Bridge Program 
• HUD = federal Housing and Urban Development 
• IM = federal Interstate Maintenance 
• PNRS = federal Projects of National and Regional Significance 
• PUC = California Public Utilities Commission 
• SLPP = State/Local Partnership Program (Proposition 1B) 
• STIP = State Transportation Improvement Program 
• STP = federal Surface Transportation Program 
• TCIF = Trade Corridor Improvement Funds (Proposition 1B) 
• TCRP = Caltrans Traffic Congestion Relief Program 
• TDA = state Transportation Development Act 
• TEA = Transportation Enhancement Activities (supplanted by ATP) 
• TIGER = federal Transportation Investment Generating Economic Recovery 

 

J. Measure I Reserve 
Policy VS-31: SBCTA shall budget for a reserve for the Valley subarea equivalent to 20% of the annual 
Measure I revenue from the following programs: Freeway, Freeway Interchange, Major Street, Traffic 
Management Systems, Metrolink/Rail, and Express Bus/BRT programs. 

Policy VS-32: The 20% reserve shall be established with the first year of Measure I 2010-2040 
apportionment and escalated annually to remain proportional to the growth in annual Measure I revenue. 

Policy VS-33: The reserve may be used to: 

• Advance federal or state funds that require reimbursement. 

• Manage cash flow for non-pass-through programs. 
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• Cover cost overruns for SBCTA projects or to cover unforeseen expenses associated with 
projects that received an allocation of Measure I 2010-2040 funds. 

• Leverage other state or federal funds to which SBCTA might otherwise lose access. 

Policy VS-34:  Should Measure I reserves be used, revenue accrual within the year or revenue from the 
subsequent year’s apportionment will be used to replenish the reserve. 

 
V. REVISION HISTORY 

Revision 
No. 

Revisions Adopted 

0 Adopted by the Board of Directors. 04/01/2009 

1 Amended to include policies VS-31 through VS-34 establishing and maintaining a Measure I reserve. 07/0/7/2010 

2 Amended to clarify funds that buy down total project cost versus funds that are applied to the public 
share and development share of costs in VS-30 03/04/15 

3 Revised to be consistent with SB1305.  Change approved by the Board on January 4, 2107, Agenda 
Item 6. 01/04/17 
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Ventura County Transportation Commission (VCTC) is committed to continually improving Ventura 
County’s transportation system so that our residents have easy access to jobs, schools, shopping, and 
essential services. To that end, the Commission – working with each of the cities and the county – plans 
for, funds, and manages a wide array of activities designed to keep Ventura moving. While enhanced 
mobility is the Commission’s goal, preserving the quality of life enjoyed by Ventura County residents 
underscores all that we do. 

Throughout the pages of the Commission’s website you’ll find information on how to get around Ventura 
County, programs and projects currently being funded, and the Commission’s activities.  Below is a brief 
description on the project selection process VCTC currently has in place for selecting federal funded 
projects.  

 
The CMAQ Call-for-Projects process is formal and includes Commission Approval of the Guidelines and 
the Schedule for the Call-for-Projects.  The Commission also approves the Recommended Prioritized List 
of Projects for funding.  The process includes input by the Transit Operators Committee, Transportation 
Technical Advisory Committee and the Citizens Advisory Committee.  Notice of the upcoming Call-for-
Projects is posted in the newspaper, posted on the Commission Website, and notice is provided to the 
interested parties list.  Finally, the Commission holds a Public Hearing for the Selection of Projects.  We 
only post the Guidelines and Selection Schedule during an active Call-for-Projects, but each dollar of 
CMAQ funding is reviewed and approved by the Commission and a record of their approval can be found 
as part of our meeting archives.  For example, the last  Call which was in 2017, the VCTC Agenda Item 
for October 2017 Item #10 can be found on the VCTC website at:   http://162.243.137.184/wp-
content/uploads/2018/06/October-2017-VCTC-Agenda.pdf.  There are of course updates to the list and 
dollar amounts that occur in between formal calls-for-projects, and they follow a similar approval 
process.  Items are brought to TRANSCOM or TTAC for review and approval and then to the Commission 
for final approval.  Records of those Commission Actions can also be found in the meeting archives on 
the VCTC website. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

http://162.243.137.184/wp-content/uploads/2018/06/October-2017-VCTC-Agenda.pdf
http://162.243.137.184/wp-content/uploads/2018/06/October-2017-VCTC-Agenda.pdf
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On November 5, 2021, the Regional Council released the 2021 FTIP for a 30‐day public review 
and comment period November 6, 2020 through December 7, 2020.  During the public review 
period, two public hearings were held on the Draft 2021 FTIP, the first on November 17th and 
the second on December 2, 2020. Given recent public health directives limiting public gatherings 
due to the threat of COVID-19 and in compliance with the Governor’s recent Executive Order 
N29-20, the hearings were held virtually via Zoom. These public hearings were also noticed in 
numerous newspapers throughout the region. The notices were published in English, Spanish, 
Korean, Chinese and Vietnamese languages (copies of these notices are included in Section V of 
the Final Technical Appendix). The 2021 FTIP was posted on the SCAG website and distributed 
to libraries throughout the region. 
 
SCAG received 26 comments; 9 general, 12 project specific, and 5 related to funding/financial 
plan. The comments were for the most part technical in nature and nothing that affects 
conformity.  SCAG staff worked closely with the County Transportation Commissions and 
SCAG Legal staff to address the comments.  All minor and technical changes to projects will be 
addressed in Amendment 1 of the 2021 FTIP which will be submitted and approved concurrently 
with the 2021 FTIP.   

 
 



Final 2021 FTIP Technical Appendix Section IX SCAG's Response to Comments

Comment 

ID Category

Comment 

Date Name Affiliation Method Comment Response 

Acknowledgment 

of Receipt

21-01 General 11/17/2020 Craig Durfree Private Citizen Voicemail 

RECORDED PHONE MESSAGE - CRAIG DURFEY

CRAIG DURFEY:  Yes - Pablo, my name is Craig Durfey, D-U-R-F-E-Y, 

Craig A. Durfey.  My cell is 714-321-8238.  My email is 

cadurfey@gmail.com.  

I'm looking at the draft of the 2021 Federal Transportation 

Improvement Program, Executive Summary Volume I of the three,  

November 2020.  I'm reading it, and there's some serious flaws in it.  

And I'm - I've been nine years on this - of (unintelligible) 

transportation, and I won't go into it.  I'd like to see these referenced 

at my website at socialemotionalpaws, socialemotionalpaws 

(unintelligible) Transportation Sections, you'll see.  

But yes, this has got some real issues here.  We're projecting money 

out, but we're not really assessing what the cities are capable of doing, 

once you provide the funds to build the infrastructure, and especially 

with COVID-19.  (unintelligible) recognizing the VNT with park space - 

there's two documents on my blog.  And so basically, then, if Safe 

Route to School, you're only getting less than 1% investment, which is 

really where - (unintelligible) reduce the fatalities that Federal 

Highway Administration require by 2022, to bring a Vision Zero, or 

individually, about $10,000 grant by Caltrans, to achieve reduction.

Without the education beginning of life, it is a complex, moving animal 

to try to get people and their habits changed.  And there's AB209 of 15 

and 16, the (unintelligible) Association as (unintelligible) proof, or bike 

diversion.  There's a lot of things that's not in here, if we're going to be 

serious about the issue.  And increasing park space's density goes by 

the AUDs (phonetic) of the law - so just things that need to be 

addressed to make this thing spark.  And Rail to Trail programs along 

the LA to Orange County.  

714-321-8238.  Thank you.

(END OF RECORDING)

Connect So Cal is the Regional Transportation Plan for the Southern 

California Region. This document outlines strategies for addressing 

active transportation safety through infrastructure investment and 

educational programs that are very much consistent with your 

comments. Connect So Cal calls for $22.5-billion in active 

transportation investment over the next 25 years with more than 10% 

of these funds dedicated to education and encouragement strategies. 

With Connect So Cal’s adoption earlier this year Southern California 

Association of Governments (SCAG) and it’s implementing partners 

identified establishing new funding strategies to address the active 

transportation and safety needs for the region. During the 25-year 

implementation of Connect So Cal, SCAG is committed to working with 

our partners to ensure these new funds are allocated toward the 

active transportation and safety strategies outlined in the Plan.

While Connect SoCal reflects a comprehensive active transportation 

investment strategy for the region, please note, the FTIP is a 

programming document that identifies near-term investments in the 

region. It is not a complete picture of all the active transportation type 

projects that are delivered, as active transportation projects that are 

100% locally funded or 100% state funded are not required to be 

programmed in the FTIP. The FTIP only includes federally funded 

projects and other projects that require federal action. As such, an 

estimated $1.15 billion is programmed towards active transportation 

projects in the 2021 FTIP.

11/09/2020 via a call 

back to Mr. Durfey

March 2021
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21-02 General 11/18/2020 Laura Smith Private Citizen Voicemail 

RECORDED PHONE MESSAGE - LAURA SMITH

LAURA SMITH:  Yeah, Pablo.  My name is Laura Smith.  I left a previous 

message, but I wanted to leave another one.  It wasn't very clear.  

I was calling again.  I wanted to leave a comment on the Open 

Comment period that runs to December 7th, on the FTIP Draft that 

runs through December 7th.  

I am concerned about - listed here for the TCA, it shows their 241 

extension running through to the 5 still.  And they have said they're 

formally closing that extension.  That is supposed to be a done deal 

now.  The South County Traffic Relief Effort is closed, they are 

(unintelligible) that, and yet you have this listed here.  And that is my 

comment, and I do need to include that in the Comment Section, and I 

want it to be listed, and yet, I do not show where we can email our 

comments.

So I need you to inform me where I can do that, and I definitely need 

you to call me back.  My phone number is 949-292-7411.  I do work, so 

if I don't answer, if you can please leave me the email address so I can 

email my comments, because I do want them to be included in the 

FTIP 2021, because this is important, because this was put in error, 

unless the TCA is lying to us.  But in their March 2020 TCA meeting, 

they formally have closed this project.  And so I do want to let you 

know that, and my comments do need to be included into this FTIP 

2021 Transportation Improvement Program.

Okay.  Thank you very much.  Bye.

(END OF RECORDING)

The FTIP is based on project submittals from local and regional

agencies. SCAG cannot unilaterally delete or change projects that are 

contained in the FTIP unless inconsistent with the RTP. The FTC South 

Project is depicted in the 2021 FTIP as a study only project with 

funding programmed for preliminary project definition efforts. There 

are no right of way or construction funds programed for this study. 

The project has been deleted from the currently approved 2019 FTIP 

via Amendment #19-29 and will be deleted in 2021 FTIP via 

Amendment #21-01 as submitted by Orange County Transportation 

Commission (OCTA).

11/18/2020 via a call 

back to Ms. Smith

21-03 General 11/30/2020 Abhijit Bagde Caltrans Email

Technical Appendix Volume II of III, Section IV, Attachment E, 

Expedited Project Selection Procedures:  Please remove Highway 

Maintenance (HM) Program from the list as this program has been 

discontinued.  

Comment Noted. 

The text on Highway Maintenancey (HM) Program has been removed 

from Technical Appendix Volume II of III, Section IV, Attachment E, 

Expedited Project Selection Procedures.

11/30/2020

21-04 General 11/30/2020 Abhijit Bagde Caltrans Email

Technical Appendix Volume II of III, Section IV, Attachment 

F, Amendment Approval procedures:  Please correct the year in the 

paragraph "Additionally, ....March 4, 2021".
Comment Noted. 

The text has been revised.

11/30/2020

21-05 General 11/30/2020 Abhijit Bagde Caltrans Email

Technical Appendix Volume II of III, Section VII, Performance 

Measures: Thank you for providing comprehensive analysis on SCAG's 

efforts in achieving performance measures targets.  Please refer to the 

information discussed at the November 17, 2020 CFPG meeting.  

Please complete and include the template (in excel) along with the 

final 2021 FTIP.  

Comment noted.

The Performance Measures matrix will be completed as requested 

with the applicable performance measure target information using the 

template provided and will be proveded as a separate Excel document 

to Caltrans.

11/30/2020

March 2021
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21-06 General 11/30/2020 Abhijit Bagde Caltrans Email

Please clarify if public involvement activities and time established for 

public review and comment for the FTIP satisfy the Program of Projects 

(POP) requirements of the FTA 5307 Program.

Comment Noted.

SCAG’s Section 5307 Program of Projects (POP) is posted on the FTIP 

website (https://scag.ca.gov/fta-program-projects) and updated with 

each amendment.   https://scag.ca.gov/sites/main/files/file-

attachments/19-29_public_notice.pdf?1606266188

11/30/2020

21-07 General 11/30/2020 Abhijit Bagde Caltrans Email

Technical Appendix, Volume III of III, Part A/Part 2 of 3:  What is the 

purpose of projects included under "100% Prior Years" section.
Comment Noted.

This is to highlight major projects that are included in the FTIP as 

informational given that all the funding is showing in Prior Years and 

projects are still moving forward to completion.

11/30/2020

21-08
Financial 

Summary
11/30/2020 Abhijit Bagde Caltrans Email

SHOPP:  Funding programmed is not consistent with the SHOPP Report 

sent to SCAG on June 11, 2020.  Please clarify.  Also, funding for the 

SHOPP grouped project listings may be updated prior to adoption by 

SCAG's Commission.  Let me know when you need the latest SHOPP 

project report generated from CTIPS.

Comment Noted.

SHOPP Projects will be updated via Amendment #21-01 per latest 

SHOPP listings provided by Caltrans on 12/8/20.
11/30/2020

21-09
Financial 

Summary
11/30/2020 Abhijit Bagde Caltrans Email

State Minor Program: Projects for this program are selected annually.  

Please clarify why revenue and programming information is included 

for FY 2022/23 and FY 2023/24.

Comment noted. 

Per agency, State Minor Program funding was programmed in FY's 

2022/23 and 2023/24 on project FTIP ID# RIV110122 for informational 

purposes only. The project will be revised in Amendment #21-01 to 

remove funding from FY's 2022/23 and 2023/24.

11/30/2020

21-10
Financial 

Summary
11/30/2020 Abhijit Bagde Caltrans Email

CMAQ and STBGP Apportionments:  Notate in the footnote 

information regarding borrowing/loaning per FY. Comment Noted.

Footnote has been added to the Financial Plan regarding CMAQ/STBG 

loans.

11/30/2020

21-11
Financial 

Summary
11/30/2020 Abhijit Bagde Caltrans Email

Update Highway Bridge Program (HBP) information per information 

transmitted on November 9, 2020.
Comment Noted.

HBP programming  updates will be reflected under A21-01 per latest 

HBP listings transmitted to SCAG and County Transportation 

Commissions on November 9, 2020

11/30/2020

March 2021
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21-12
Financial 

Summary
11/30/2020 Abhijit Bagde Caltrans Email

FTA 5310 Program:  Projects for this program are selected annually.  

Please clarify why revenue and programming information is included 

for FYs 2022 - 2024.

Comment Noted.

Per agencies using FTA 5310 funds, "while it’s true that the statewide 

5310 apportionments are programmed on an annual basis, Caltrans 

has provided regions with the options of either allowing Caltrans to 

program the 5310 large urban apportionment, or doing it themselves.  

Counties in the SCAG region have elected to do their own program.  

There is no FTA prohibition against designated recipients approving 

multi-year programs rather than on an annual basis.  Therefor, regions 

that have elected to manage their own 5310 apportionments, funds 

can be programmed in multiple years.

11/30/2020

21-13
Project 

Listings
11/30/2020 Abhijit Bagde Caltrans Email

Update Highway Bridge Program (HBP) funding for all HBP Grouped 

Projects per information transmitted on November 9, 2020. Comment Noted.

HBP Projects will be updated under A21-01 per latest HBP listings 

transmitted on November 9, 2020

11/30/2020

21-14
Project 

Listings
11/30/2020 Abhijit Bagde Caltrans Email

IMP100101, ORA040607, SBD59303: Verify planning studies (non-

transportation capital) are included in the Overall Work Program. 

Planning studies do not need to be listed in the FTIP.

Comment Noted.

Per SBCTA - SBD59303 is a STIP Funded Project.  The CTC included in 

the FTIP b/c it’s a STIP project and is used for allocation.

Per OCTA - ORA040607 is a STIP PPM and the CTC included in the FTIP 

b/c it’s a STIP project and is used for allocation.

Per ICTC - IMP100101 - is a STIP PPM and the CTC included in the FTIP 

b/c it’s a STIP project and is used for allocation.

The projects are submitted by the County Transportation Commissions 

via the bottoms up approach in accordance with AB1246.  

11/30/2020

21-15
Project 

Listings
11/30/2020 Abhijit Bagde Caltrans Email

SHOPP Grouped Projects:  See Comment No. 1 (Comment ID 7) under 

Financial Summary above.
Comment Noted.

Latest SHOPP funding will be updated via the SHOPP projects in 

Amendment #21-01 which will be submitted for approval concurrently 

with 2021 FTIP.

11/30/2020

21-16
Project 

Listings
11/30/2020 Abhijit Bagde Caltrans Email

RIV190901: Please update the programming per updated 2020 SHOPP 

as shown below in Amendment No. 1. Comment Noted.

Per RCTC - Staff has worked with the Caltrans SHOPP/FTIP manager at 

district 8 to update this project through 19-27 and the change is also 

being reflected through 21-01 as well. 

11/30/2020

21-17
Project 

Listings
11/30/2020 Abhijit Bagde Caltrans Email

VEN131202:  Total project cost shall include cost of all the phases.
Comment Noted.

Per VCTC - The estimated total project cost is $150 million for this 

project.  In FTIP with ENG Phase for PA&ED Only.    CTC will update the 

Total Project Cost field in A21-01.

11/30/2020

March 2021
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21-18
Project 

Listings
11/30/2020 Abhijit Bagde Caltrans Email

ORA120535:  Include cost of construction phase in the total project 

cost.  
Comment Noted.

Per OCTA - City Segment is a STIP Project that is only funded through 

PS&E.  We don’t have a Total Project Cost or construction cost right 

now

11/30/2020

21-19
Project 

Listings
11/30/2020 Abhijit Bagde Caltrans Email

ORA191501:  Clarify if toll credits are used in lieu of match funds.

Comment Noted.

Transit Development Credits amount and FY match is listed in the 

project description for CMAQ funding.

11/30/2020

21-20
Project 

Listings
11/30/2020 Abhijit Bagde Caltrans Email

LAE0732:  Provide detailed description of the project scope.

Comment Noted.

Lead Agency has decided to not to move forward with the project and 

will delete it in A21-01.

11/30/2020

21-21
Project 

Listings
11/30/2020 Abhijit Bagde Caltrans Email

LA0G1118: Update the funding per 2020 STIP as shown below.
Comment Noted.

2020 STIP programming is matching Final Approved Orange Book.  LA 

Metro will update the Programming from FY-20/21 to FY-21/22 under 

A21-01.

11/30/2020

21-22
Project 

Listings
11/30/2020 Abhijit Bagde Caltrans Email

Various SB1 funding programs:  When uploading projects from various 

SB1 funding programs in CTIPS please map these fund types with the 

CTIPS fund type shown below.
Comment Noted.

All SB1 funding programs are mapped correctly in CTIPs.

11/30/2020

21-23
Project 

Listings
11/30/2020 Abhijit Bagde Caltrans Email

ORA131303:  Include the cost for the construction phase in the total 

project cost. Comment Noted.

Per OCTA - This project is currently only funded through PS&E  We 

don’t have a Total Project Cost or construction cost right now.

11/30/2020

21-24
Project 

Listings
11/30/2020 Abhijit Bagde Caltrans Email

IMPL519:  This SHOPP grouped project is listed under the Local 

Highway Section for the Imperial County. Comment Noted.

ICTC will update the System from Local to State in Amendment A21-01.

11/30/2020

21-25 General 12/2/2020
Martha 

Masters

Riverside 

County 

Transportation 

Commission

Public 

Comment at 

Hearing #2

MARTHA MASTERS:  Great.  Thank you.  My name is Martha Masters, 

with the Riverside County Transportation Commission, and on behalf 

of RCTC, I wanted to thank SCAG staff.  Through this very complex and 

lengthy process, you guys have been very helpful.  Thank you for your 

guidance.  Thank you for your patience.  And I'm so glad we're, we're 

here now, and really appreciate your help.  Thank you.

Comment Noted 12/2/2020

March 2021
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21-26 General 12/6/2020
Michelle 

Schumacher
Private Citizen Email

Good afternoon. 

I write to submit comments for the 2021 Federal Transportation Plan.    

I am highly dismayed to see the below two projects included for the 

2021 FTIP - the Transportation Corridor Agency voted NOT to pursue 

either of these projects in March 2020 by a unanimous board vote.  

Both projects are TOO damaging and will take out to many homes and 

business and should have never been considered, not to mention the 

watershed, ocean run off and habitat removal and being on top of our 

children schools.  Toll roads are economic discrimination not only the 

rich deserve mobility and these outrageous service of mobility for the 

healthy needs to stop. 

Please do not include these insidious proposals in the FTIP.  Also we 

are highly concerned about your RNHA numbers, it is clear that the 

TCA is wants the development fees to keep up the $5,000 dollar golf 

games and $35,000 for one dinner or to pay thier consultants $185 to 

read the news, however, this type of high density you are trying to 

force on sleepy bedrooms communities is ridiculous.  If you want to 

turn all of Souther California into an urban hell then just move to San 

Francisco or New York - that type of density makes no sense for 

Southern California with our limited water resources and the 

continued decrease in quality of life with the sprawl. 

Thank you for including my comments for the consideration of the 

FTIP.  You know tolling our freeways seems like a new tax that should 

be voted on.  

Michelle 

The FTIP is based on project submittals from local and regional

agencies. SCAG cannot unilaterally delete or change projects that are 

contained in the FTIP unless inconsistent with the RTP. The FTC South 

Project is depicted in the 2021 FTIP as a study only project with 

funding programmed for preliminary project definition efforts. There 

are no right of way or construction funds programed for this study. 

The project has been deleted from the currently approved 2019 FTIP 

via Amendment #19-29 and will be deleted in 2021 FTIP via 

Amendment #21-01 as submitted by Orange County Transportation 

Commission (OCTA).

12/7/2020

March 2021
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