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1

INTRODUCTION
On September 3, 2020, the Southern California Association of Governments 
(SCAG) adopted the 2020-2045 Regional Transportation Plan/Sustainable 
Communities Strategy (Connect SoCal or “Plan” herein) for the six-county region 
including Imperial, Los Angeles, Orange, Riverside, San Bernardino and Ventura 
Counties. Connect SoCal reflects the region’s commitment to improve the 
region’s mobility, sustainability and economy. To achieve these goals, the Plan 
demonstrates how the region will reduce greenhouse gas (GHG) emissions from 
transportation sources to comply with Senate Bill 375 (SB 375) and meet Federal 
Transportation Conformity Requirements pursuant to the Federal Clean Air Act.

A major component of the Plan is a Project List containing thousands of 
individual transportation projects that aim to improve the region’s safety, 
mobility, air quality, sustainability and support our economy. Since its adoption, 
some of these projects have gone through technical changes that are necessary 
as a result of time-sensitive, on the ground conditions. In addition, the county 
transportation commissions (CTCs) in the SCAG region have also identified 
some new projects as well as and some projects that are no longer needed. An 
amendment to the Plan and the Federal Transportation Improvement Program 
(FTIP) is needed to modify the project list and to allow these projects to move 
forward in a timely manner. 

The purpose of this document is to identify the project changes being made via 
Amendment #1 to the Plan and the associated Consistency Amendment #21-05 
to the 2021 FTIP and provide documentation demonstrating that the Plan as 
amended will continue to be consistent with federal and state requirements, 
including the Fixing America’s Surface Transportation Act (FAST Act) and Moving 
Ahead for Progress for the 21st Century Act (MAP21) planning requirements, 
the Transportation Conformity Rule and SB 375. Environmental assessment 
has also been conducted to evaluate the potential environmental impacts 
associated with the changes to the Project List as detailed herein. 
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PROJECT MODIFICATIONS
The project changes in Amendment #1 can be broadly categorized as follows: 

 z Project is new and not currently included in the Connect 
SoCal - Project List.

 z Project currently exists in the Connect SoCal - Project List, but has a:

 � revised description

 � revised schedule, and/or

 � change in total cost

 z Project is being removed from the Connect SoCal – Project List.

Amendment #1 incorporates changes to the long range Regional Transportation 
Plan/Sustainable Communities Strategy (RTP/SCS or Connect SoCal) projects in 
addition to changes to state and local highway and transit projects that will be 
carried forward as part of the 2021 FTIP. 

The tables on the following pages provide details of the project changes 
from the current RTP/SCS and are intended to illustrate a before-and-after 
scenario for each of the projects. For a complete listing of projects please 
refer to the Connect SoCal – Project List. The Connect SoCal - Project List 
can be access via the following link: https://scag.ca.gov/sites/main/files/file-
attachments/0903fconnectsocal_project-list_0.pdf



Amendment #1Connect SoCal 3

Table 1  Modifications to FTIP Projects

# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

1 IMPERIAL IMPERIAL 
COUNTY 
TRANSPOR-
TATION 
COMMISSION 
(ICTC)

6160002 IMP170701 STATE 
HIGHWAY

EXISTING: EXPANSION OF THE 
CALEXICO EAST PORT OF ENTRY 
– PHASE 1: WIDEN BRIDGE OVER 
THE ALL AMERICAN CANAL. PHASE 
2: INCREASE THE NUMBER OF 
COMMERCIAL VEHICLE LANES FROM 
EXISTING 3 TO 6 LANES; ADD 6 NEW 
NORTHBOUND PRIVATELY OWNED 
VEHICLE (POV) LANES; PEDESTRIAN 
PATHWAY IMPROVEMENTS 
INCLUDING SHADED SIDEWALKS AND 
TRANSIT LOT (PICK-UP AND DROP-
OFF AREA).

REVISED: CALEXICO EAST PORT 
OF ENTRY TRUCK CROSSING 
IMPROVEMENT. WIDEN THE 
BRIDGE OVER THE ALL-AMERICAN 
CANAL NEAR THE U.S./MEXICO 
BORDER AND STATE ROUTE 7 
CALIFORNIA COMMERCIAL VEHICLE 
ENFORCEMENT FACILITY

2025 EXISTING: 
$90,000

REVISED: 
$32,325

RTP PROJECT 
COST 
DECREASE

REVISED 
PROJECT 
DESCRIPTION
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Table 1  Continued

# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

2 LOS ANGELES LOS ANGELES 
COUNTY

220A1L30 LAF1311 LOCAL 
HIGHWAY

 SOUTH BAY FORUM TRAFFIC 
SIGNAL CORRIDORS PROJECT. 
DESIGN & CONSTRUCTION OF 
MULTIJURISDICTIONAL TRAFFIC 
SIGNAL SYNCHRONIZATION, 
INTERSECTION OPERATIONAL 
IMPROVEMENTS, AND INTELLIGENT 
TRANSP. SYSTEM COMPONENTS 
ON REGIONAL ARTERIALS. 
SYNCHRONIZES 50 CONSECUTIVE 
INTERSECTIONS.

2022 $8,731 NEW RTP 
PROJECT 
COST

NEW PROJECT

3 LOS ANGELES MAYWOOD 220A1L31 LA9918792 LOCAL 
HIGHWAY

TO RELIEVE CONGESTION ALONG 
SLAUSON AVENUE CORRIDOR 
WITHIN THE CITY OF MAYWOOD, 
TO INCREASE CAPACITY, IMPROVE 
TRAFFIC FLOW AND OPERATIONS 
BY REDUCING DELAY FROM 
EQUIPMENT UPGRADES AND TRAFFIC 
SIGNAL COORDINATION AND 
SYNCHRONIZATION. - PE ONLY

2023 $445 NEW RTP 
PROJECT 
COST

NEW PROJECT

4 LOS ANGELES MONTEREY 
PARK

220A1L32 LAMIPMR104 LOCAL 
HIGHWAY

IMPROVE GARFIELD AVENUE TO 
PROVIDE 3 SB LANES AND 2 NB 
LANES AND A 10FT CENTER LANE. 
EXISTING STREET IS 66FT WIDE 
MAKING 6 LANES FEASIBLE IF 
ON-STREET PARKING IS REMOVED. 
ADDITIONAL LANE WILL INCREASE 
CAPACITY, IMPROVE TRAFFIC FLOW, 
AND REDUCE CONGESTION ALONG 
GARFIELD AVE. PE ONLY

2023 $700 NEW RTP 
PROJECT 
COST

NEW PROJECT
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Table 1  Continued

# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

5 LOS ANGELES LONG BEACH 220A1L38 LA9918954 LOCAL 
HIGHWAY

STUDEBAKER RD BETWEEN CARSON 
ST AND 2ND ST AND LOYNES DR 
BETWEEN STUDEBAKER RD AND 
BELLFLOWER BLVD IN THE CITY OF 
LONG BEACH. THE PROJECT FUNDS 
SIGNAL IMPROVEMENTS, INCLUDING 
FIBER-OPTIC INTERCONNECT 
AND POLE UPGRADES, 2.5 MI OF 
RESURFACING, AND PEDESTRIAN 
IMPROVEMENTS, INCLUDING BULB-
OUTS, HIGH VISIBILITY CROSSWALKS, 
AND TRANSIT BOARDING ISLANDS. 
THE PROJECT REPLACES LOCAL 
VEHICLE TRIPS WITH 6 MI OF NEW 
CLASS IV BIKEWAYS.

2023 $17,500 NEW RTP 
PROJECT 
COST

NEW PROJECT

6 LOS ANGELES LOS ANGELES 
COUNTY

220A1L23 LA9918952 LOCAL 
HIGHWAY

THIS PROJECT INVOLVES 
SYNCHRONIZING THE TRAFFIC 
SIGNALS AT THE 35 INTERSECTIONS 
ON AVALON BOULEVARD BETWEEN 
126TH STREET AND SEPULVEDA 
BOULEVARD. THE ATTACHED MAP 
IS MISSING THE TWO I-405 FREEWAY 
RAMPS, CARSON STREET, AND 
WATSON CENTER RD/228TH.

2024 $1,530 NEW RTP 
PROJECT 
COST

NEW PROJECT

7 LOS ANGELES ALHAMBRA 220A1L26 LAMIPMR116 LOCAL 
HIGHWAY

REPLACE EXISTING TRAFFIC SIGNAL 
CONTROLLERS WITH 2070 ATC 
TRAFFIC SIGNAL CONTROLLERS 
AND FIRMWARE AT 20 SIGNALIZED 
INTERSECTIONS ALONG VALLEY BLVD 
FROM WEST CITY LIMIT TO EAST CITY 
LIMIT. INSTALL FIBER OPTIC CABLE 
CONNECTIVITY TO ALL SIGNALIZED 
INTERSECTIONS, ETHERNET 
SWITCHES, COMMUNICATION 
HUBS, VEHICLE DETECTION. 
UPDATE TRAFFIC SIGNAL TIMING 
AND SYNCHRONIZATION. DESIGN 
A NEW CENTRAL TRAFFIC SIGNAL 
MANAGEMENT SYSTEM TO MONITOR 
AND CONTROL ALL SIGNALIZED 
INTERSECTIONS IN THE CITY.

2024 $4,600 NEW RTP 
PROJECT 
COST

NEW PROJECT
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

8 LOS ANGELES MONTEREY 
PARK

220A1L34 LAMIPMR106 LOCAL 
HIGHWAY

IMPROVE ATLANTIC BLVD: 1) 
BETWEEN SOUTH OF HELLMAN AVE 
AND APPROXIMATELY 300FT NORTH 
OF EMERSON AVE TO HAVE 3 LANES 
IN EACH DIRECTION WITH A 10FT 
CENTER LANE; AND 2) BETWEEN 
APPROXIMATELY 300FT NORTH OF 
EMERSON TO NORTH OF GARVEY 
AVENUE TO HAVE 3 SB LANES, 2 NB 
LANES, AND A 10FT CENTER LANE. 
FEASIBLE IF STREET PARKING IS 
REMOVED. ENG ONLY

2024 $1,900 NEW RTP 
PROJECT 
COST

REVISED 
MODELING 
DETAILS

9 LOS ANGELES ALHAMBRA 220A1L24 LAMIPMR113 LOCAL 
HIGHWAY

REPLACE EXISTING TRAFFIC SIGNAL 
CONTROLLERS WITH 2070 ATC 
CONTROLLERS AND FIRMWARE AT 
12 SIGNALIZED INTERSECTIONS 
ALONG FREMONT AVENUE 
FROM NORTH CITY LIMITS TO 
MONTEZUMA/I-10 FREEWAY. INSTALL 
FIBER OPTIC CABLE CONNECTIVITY 
TO ALL SIGNALIZED INTERSECTIONS, 
ETHERNET SWITCHES, 
COMMUNICATION HUBS, VEHICLE 
DETECTION. UPDATE TRAFFIC SIGNAL 
TIMING AND SYNCHRONIZATION. 
DESIGN A NEW CENTRAL TRAFFIC 
SIGNAL MANAGEMENT SYSTEM 
TO MONITOR AND CONTROL ALL 
SIGNALIZED INTERSECTIONS IN THE 
CITY.

2025 $2,900 NEW RTP 
PROJECT 
COST

NEW PROJECT

Table 1  Continued
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

10 LOS ANGELES ALHAMBRA 220A1L25 LAMIPMR114 LOCAL 
HIGHWAY

REPLACE EXISTING TRAFFIC SIGNAL 
CONTROLLERS WITH 2070 ATC 
TRAFFIC SIGNAL CONTROLLERS 
AND FIRMWARE AT 14 SIGNALIZED 
INTERSECTIONS ALONG ATLANTIC 
BLVD FROM HUNTINGTON DRIVE 
TO I-10 FREEWAY. INSTALL FIBER 
OPTIC CABLE CONNECTIVITY TO 
ALL SIGNALIZED INTERSECTIONS, 
ETHERNET SWITCHES, 
COMMUNICATION HUBS, VEHICLE 
DETECTION. UPDATE TRAFFIC SIGNAL 
TIMING AND SYNCHRONIZATION. 
DESIGN A NEW CENTRAL TRAFFIC 
SIGNAL MANAGEMENT SYSTEM 
TO MONITOR AND CONTROL ALL 
SIGNALIZED INTERSECTIONS IN THE 
CITY.

2025 $3,600 NEW RTP 
PROJECT 
COST

NEW PROJECT

11 LOS ANGELES ALHAMBRA 220A1L27 LAMIPMR117 LOCAL 
HIGHWAY

REPLACE EXISTING TRAFFIC SIGNAL 
CONTROLLERS WITH 2070 ATC 
CONTROLLERS AND FIRMWARE AT 
20 SIGNALIZED INTERSECTIONS 
ALONG GARFIELD AVENUE FROM 
HUNTINGTON DRIVE TO I-10 
FREEWAY. INSTALL FIBER OPTIC 
CABLE CONNECTIVITY TO ALL 
SIGNALIZED INTERSECTIONS, 
COMMUNICATION HUBS, ETHERNET 
SWITCHES, VEHICLE DETECTION 
SYSTEMS. UPDATE TRAFFIC SIGNAL 
TIMING AND SYNCHRONIZATION. 
DESIGN NEW CENTRAL TRAFFIC 
SIGNAL MANAGEMENT SYSTEM 
TO MONITOR AND CONTROL ALL 
SIGNALIZED INTERSECTIONS IN THE 
CITY.

2025 $4,600 NEW RTP 
PROJECT 
COST

NEW PROJECT

Table 1  Continued
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

12 LOS ANGELES GLENDALE 220A1L29 LA9918934 LOCAL 
HIGHWAY

BROADWAY TRAFFIC SIGNAL 
MODIFICATIONS PROJECT INCLUDES 
MODIFICATIONS TO THE EXISTING 
SIGNAL SYSTEM AT CENTRAL AVE., 
COLUMBUS AVE. AND GALLERIA WAY. 
THE PROJECT WILL HAVE 3 SIGNAL 
SYNCHRONIZATION LOCATIONS.

2025 $3,658 NEW RTP 
PROJECT 
COST

NEW PROJECT

13 LOS ANGELES MONTEREY 
PARK

220A1L33 LAMIPMR105 LOCAL 
HIGHWAY

IMPROVE GARVEY AVENUE FROM 
WEST OF ATLANTIC BOULEVARD TO 
NEW AVENUE TO PROVIDE 3 LANES IN 
EACH DIRECTION (12FT CURB LANE, 
10FT MIDDLE LANE, 11FT ADJACENT 
LANE TO MEDIAN) TO INCREASE 
CAPACITY, IMPROVE TRAFFIC FLOW, 
AND REDUCE CONGESTION. PE ONLY

2025 $14,900 NEW RTP 
PROJECT 
COST

NEW PROJECT

14 LOS ANGELES MONTEREY 
PARK

220A1L35 LAMIPMR115 LOCAL 
HIGHWAY

UPGRADE EXISTING TRAFFIC SIGNALS 
& CONTROLLERS & FIRMWARE AT 
35 SIGNALIZED INTERSECTIONS; 
PROVIDE FIBER OPTIC CONNECTIVITY 
TO TRAFFIC SIGNAL INTERSECTIONS 
ALONG MAJOR ARTERIALS; 
INSTALL ETHERNET SWITCHES, 
COMMUNICATION HUBS, & VEHICLE 
DETECTION; UPDATE TRAFFIC SIGNAL 
TIMING AND SYNCHRONIZATION. 
MAY INCLUDE ADAPTIVE TRAFFIC 
CONTROL SYSTEM OR TRAFFIC 
RESPONSIVE FEATURES AS 
APPROPRIATE OR FEASIBLE.

2025 $9,000 NEW RTP 
PROJECT 
COST

REVISED 
MODELING 
DETAILS

Table 1  Continued
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

15 LOS ANGELES GLENDALE 220A1L28 LA9918846 LOCAL 
HIGHWAY

NORTH VERDUGO ROAD TRAFFIC 
SIGNAL MODIFICATIONS AT 
GLORIETTA AVE, FERN LN, WABASSO 
WAY, CRESMONT CT, AND VERDUGO 
LOMA DR. THESE TRAFFIC SIGNAL 
MODIFICATIONS ARE PART OF 
NORTH VERDUGO ROAD SAFETY 
IMPROVEMENTS BETWEEN CANADA 
BLVD (N. SPLIT) AND CANADA BLVD 
(S. SPLIT) PROJECT. THE PROJECT WILL 
HAVE 5 SIGNAL SYNCHRONIZATION 
LOCATIONS. ROAD SAFETY PORTION 
OF THE PROJECT WILL BE FUNDED BY 
HSIP FUNDS, FTIP#SCAG015

2026 $1,100 NEW RTP 
PROJECT 
COST

NEW PROJECT

16 LOS ANGELES LONG BEACH 220A1L37 LA9918957 LOCAL 
HIGHWAY

THIS PROJECT WILL ADD A NEW 
3,000-FOOT RAILROAD TRACK TO 
ELIMINATE A BOTTLENECK AT THE 
OCEAN BOULEVARD OVERCROSSING, 
REALIGN EXISTING LEAD TRACK, 
AND RECONFIGURE CROSSOVERS 
AND TURNOUTS TO INCREASE THE 
RELIABILITY OF THE CONNECTION 
BETWEEN EAST BASIN MARINE 
TERMINALS AND THE ALAMEDA 
CORRIDOR.

2026 $24,800 NEW RTP 
PROJECT 
COST

NEW PROJECT

17 LOS ANGELES LOS ANGELES, 
CITY OF

1200L005 LA0G1472 LOCAL 
HIGHWAY

THE ALAMEDA ST. WIDENING 
PROJECT FROM ANAHEIM ST. TO 
HARRY BRIDGES BLVD. WILL ADD 
ONE MORE LANE IN EACH DIRECTION 
TO THE EXISTING ARTERIAL AND 
RECONSTRUCT THE PAVEMENT 
ALONG WITH NEW SIDEWALKS, 
CURB AND GUTTER, STORM WATER 
SYSTEM AND LANDSCAPE. THE 
LENGTH OF THE PROJECT IS ABOUT 
1.0 MILES AND IT WILL ADD CAPACITY 
ON PROJECTED TRAFFIC VOLUMES 
FROM THE PORT OF LOS ANGELES 
TO THE NETWORK OF FREEWAYS BY 
MITIGATING THE EXISTING TRAFFIC 
GRIDLOCK DURING PEAK HOURS.

EXISTING: 2021

REVISED: 2024

$5,492 NONE REVISED 
SCHEDULE 

Table 1  Continued
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

18 LOS ANGELES LOS ANGELES 
COUNTY

1A1005 LAF3136 LOCAL 
HIGHWAY

0 EXISTING: WIDEN THE OLD ROAD 
FROM N. OF MAGIC MOUNTAIN PKWY 
TO HENRY MAYO DR TO 1200 FT 
WEST OF THE OLD ROAD. PROJECT 
LOCATED ON THE OLD RD.FROM 
APPROX. 700 FT NORTH OF MAGIC 
MOUNTAIN PKWY TO HENRY MAYO 
DR FROM THE OLD ROAD TO THE 
SR126 HOOK RAMPS, AND RYE 
CANYON RD BTWN THE OLD ROAD 
& AVENUE STANFORD. WIDENING 
BRIDGE APPROACHES FROM 4 TO 6 
LANES, REPLACE BRIDGE #53C0327 & 
#53C0328, TO REDUCE BOTTLENECK. 
TOLL CREDITS WILL BE USED TO 
MATCH STPL FUNDS FOR $4,613 IN 
CON PHASE IN FY23/24.  

REVISED: WIDEN THE OLD ROAD 
FROM N. OF MAGIC MOUNTAIN PKWY 
TO HENRY MAYO DR TO 1200 FT 
WEST OF THE OLD ROAD. PROJECT 
LOCATED ON THE OLD RD.FROM 
APPROX. 700 FT NORTH OF MAGIC 
MOUNTAIN PKWY TO HENRY MAYO 
DR FROM THE OLD ROAD TO THE 
SR126 HOOK RAMPS, AND RYE 
CANYON RD BTWN THE OLD ROAD 
& AVENUE STANFORD. WIDENING 
BRIDGE APPROACHES FROM 4 TO 6 
LANES, REPLACE BRIDGE #53C0327 & 
#53C0328, TO REDUCE BOTTLENECK. 
TOLL CREDITS WILL BE USED TO 
MATCH STPL FUNDS FOR $4,613 IN 
CON PHASE IN FY25/26.

EXISTING: 2025

REVISED: 2026

EXISTING: 
$61,798

REVISED: 
$87,677

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION

Table 1  Continued
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

19 LOS ANGELES LAKEWOOD 1AL04 LA0G937 LOCAL 
HIGHWAY

DEL AMO BOULEVARD AT LAKEWOOD 
BOULEVARD INTERSECTION 
IMPROVEMENTS - ADD A SECOND 
LEFT TURN LANE IN ALL DIRECTIONS, 
MODIFY EXISTING TRAFFIC SIGNALS, 
WIDEN BOX CULVERT SOUTH OF 
DEL AMO BOULEVARD, REMOVE 
OR MODIFY RAISED MEDIANS ON 
LAKEWOOD BOULEVARD, WIDEN 
SOUTHSIDE OF DEL AMO BOULEVARD 
(NO NEW THRU LANES), AND 
WIDEN LAKEWOOD BOULEVARD 
TO ACCOMMODATE A THIRD THRU 
LANE SOUTHBOUND THROUGH THE 
INTERSECTION WITHIN THE EXISTING 
RIGHT OF WAY IN THE CITIES OF 
LAKEWOOD AND LONG BEACH.

EXISTING: 2021

REVISED: 2022

$15,000  NONE REVISED 
SCHEDULE  

Table 1  Continued
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Table 1  Continued

# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

20 LOS ANGELES SANTA 
CLARITA

1AL04 LAF7105 LOCAL 
HIGHWAY

0 EXISTING: DOCKWEILER DR 
EXTENSION (1 OF 2): EXTENDS THE 
TWO LANES IN EACH DIRECTION 
ON DOCKWEILER DR TO EXISTING 
13TH ST CROSSING AND UPGRADE 
SUBSTANDARD RAIL CROSSING 
AT 13TH ST. CONSTRUCTS 8-FT 
SIDEWALKS AND CLASS II BIKE LANES 
ON BOTH SIDES. INCLUDES PED/BIKE 
FACILITIES AND LANDSCAPING.

REVISED: DOCKWEILER DR 
EXTENSION (1 OF 2): THE PROJECT 
CONSISTS OF EXTENSION OF 
TWO LANES TO CONNECT WITH A 
FUTURE EXTENSION PLANNED FOR 
DOCKWEILER DRIVE. IT INCLUDES 
NEW SIDEWALKS, CLASS II BIKE LANE, 
PEDESTRIAN SIGNAL HEADS, HIGH 
VISIBILITY CROSSWALKS, LIGHTING, 
LANDSCAPING, BICYCLE ACTUATION 
SIGNALS AND WAYFINDING SIGNS.

2024 EXISTING: 
$11,297

REVISED: 
$9,332

RTP PROJECT 
COST 
DECREASE

REVISED 
PROJECT 
DESCRIPTION
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Table 1  Continued

# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

21 LOS ANGELES LONG BEACH 1AL04 LAF7204 LOCAL 
HIGHWAY

EXISTING: PIER B STREET FREIGHT 
CORRIDOR RECONSTRUCTION : 
(1) REALIGNS PIER B ST BETWEEN 
PICO AV AND PIER A WY AND 
WIDENS INTO 2 LANES IN EACH 
DIRECTION TO IMPROVE GOODS 
MOVEMENT MOBILITY AND 
ENHANCE PEDESTRIAN TRAVEL. (2) 
CONSTRUCTS NEW SIDEWALK ON THE 
SOUTH SIDE OF PIER B ST. 3) CLOSE 
THE AT-GRADE RAILROAD CROSSING 
AT 9TH STREET.

REVISED: PIER B STREET FREIGHT 
CORRIDOR RECONSTRUCTION : 
(1) REALIGNS PIER B ST BETWEEN 
PICO AV AND ANAHEIM WAY AND 
WIDENS INTO 2 LANES IN EACH 
DIRECTION TO IMPROVE GOODS 
MOVEMENT MOBILITY AND ENHANCE 
PEDESTRIAN TRAVEL. (2) REALIGNS 
PICO AVE TO THE WEST FROM PIER 
B ST/I-710 RAMPS TO PIER D ST. (3) 
CONSTRUCTS NEW SIDEWALK ON 
THE SOUTH SIDE OF PIER B ST AND 
ALONG THE WEST SIDE OF PICO AVE. 
(4) CLOSE THE AT-GRADE RAILROAD 
CROSSING AT 9TH STREET.

EXISTING: 2026

REVISED: 2028

EXISTING: 
$16,474

REVISED: 
$150,000

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION
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Table 1  Continued

# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

22 LOS ANGELES LOS ANGELES, 
CITY OF

1AL04 LAF7205 LOCAL 
HIGHWAY

ALAMEDA STREET WIDENING FROM 
ANAHEIM STREET TO 300 FT. SOUTH 
OF PCH : (1) WIDENS ALAMEDA ST 
BETWEEN ANAHEIM ST AND 300 FT 
SOUTH OF PACIFIC COAST HIGHWAY 
FROM 2 TO 3 LANES IN EACH 
DIRECTION FOR CONGESTION RELIEF 
AND IMPROVE GOODS MOVEMENT 
MOBILITY. THE SEGMENT WILL BE 
FULLY UPGRADED TO A MAJOR 
HWY CLASS II WITH MIN. OF 86' OF 
ROADWAY AND 104' OF ROW. FOR 
THIS EFFECT ALAMEDA ST. WILL BE 
WIDENED IN BOTH SIDES OF THE 
ARTERIAL.

EXISTING: 2021

REVISED: 2024

$14,572 NONE REVISED 
SCHEDULE

23 LOS ANGELES LOS ANGELES, 
CITY OF

1AL04 LAF7207 LOCAL 
HIGHWAY

ANAHEIM STREET WIDENING - 
FARRAGUT AVENUE TO DOMINGUEZ 
CHANNEL :  WIDEN ANAHEIM ST 
BETWEEN FARRAGUT AV AND 
DOMINGUEZ CHANNEL FROM 2 TO 
3 LANES IN EACH DIRECTION FOR 
CONGESTION RELIEF AND IMPROVE 
GOODS MOVEMENT MOBILITY. THIS 
UPGRADES THE ARTERIAL TO MAJOR 
HIGHWAY STANDARDS.

EXISTING: 2023

REVISED: 2024

$9,708 NONE REVISED 
SCHEDULE

24 LOS ANGELES LOS ANGELES 
COUNTY MTA

1AL04 LATP16S003 LOCAL 
HIGHWAY

UNION STATION MASTER PLAN: 
ALAMEDA ESPLANADE.THE UNION 
STATION MASTER PLAN: ALAMEDA 
ESPLANADE WILL CREATE A MULTI-
MODAL CONNECTION BETWEEN 
UNION STATION AND SURROUNDING 
DOWNTOWN LOS ANGELES 
COMMUNITIES THROUGH A ROAD-
DIET AND A SHARED PEDESTRIAN 
AND BICYCLIST ESPLANADE. 
UTILIZING TOLL CREDITS.

EXISTING: 2022

REVISED: 2023

$12,340 NONE REVISED 
SCHEDULE
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

25 LOS ANGELES INGLEWOOD 1ITS04 LA0G1556 LOCAL 
HIGHWAY

EXISTING: UPGRADE TRAFFIC 
SIGNALS/SYNCHRONIZATION FOR 
14 INTERSECTIONS ON FLORENCE 
AVENUE. CONTROLLER UPGRADES 
TO A MODERN AND ROBUST 
2070 CONTROLLERS CAPABLE OF 
PROVIDING ADAPTIVE SIGNAL 
CONTROL AND OTHER ADVANCE 
FEATURES TO INCREASE THE 
CAPACITY OF VEHICLES AND IMPROVE 
PROGRESSION THROUGHOUT 
THE CORRIDOR, INSTALLATION OF 
CLOSED CIRCUIT TV’S CONNECTING 
THEM TO THE CITY’S TRAFFIC 
MANAGEMENT CENTER TO ALLOW  
CITY TO MONITOR THE REAL-TIME 
TRAFFIC CONDITIONS REMOTELY.

REVISED: UPGRADE TRAFFIC 
SIGNALS/SYNCHRONIZATION FOR 
14 INTERSECTIONS ON FLORENCE 
AVENUE. CONTROLLER UPGRADES 
TO A MODERN AND ROBUST 
2070 CONTROLLERS CAPABLE OF 
PROVIDING ADAPTIVE SIGNAL 
CONTROL AND OTHER ADVANCE 
FEATURES TO INCREASE THE 
CAPACITY OF VEHICLES AND IMPROVE 
PROGRESSION THROUGHOUT THE 
CORRIDOR, INSTALLATION OF CCTV 
CONNECTING THEM TO THE CITY’S 
TRAFFIC MANAGEMENT CENTER 
TO ALLOW CITY TO MONITOR THE 
REAL TIME TRAFFIC CONDITIONS 
REMOTELY. WILL ENHANCE SAFETY, 
INCREASE TRAFFIC FLOW

EXISTING: 2021

REVISED: 2022

$12,980 NONE REVISED 
SCHEDULE
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

26 LOS ANGELES LOS ANGELES 
COUNTY

1ITS04 LAF1312 LOCAL 
HIGHWAY

GATEWAY CITIES FORUM TRAFFIC 
SIGNAL CORRIDORS, PHASE V. 
DESIGN AND CONSTRUCTION OF 
MULTIJURISDICTIONAL TRAFFIC 
SIGNAL SYNCHRONIZATION AND 
INTERSECTION OPERATIONAL 
IMPROVEMENTS ON REGIONAL 
ARTERIALS IN THE GATEWAY CITIES 
REGION. INCLUDES 86 CONSECUTIVE 
INTERSECTIONS.

EXISTING: 2021

REVISED: 2022

$16,893 NONE REVISED 
SCHEDULE

27 LOS ANGELES LOS ANGELES 
COUNTY

1ITS04 LAF1321 LOCAL 
HIGHWAY

0 SAN GABRIEL VALLEY FORUM TRAFFIC 
SIGNAL CORRIDORS PROJECT. 
DESIGN & CONSTRUCTION OF 
MULTIJURISDICTIONAL TRAFFIC 
SIGNAL SYNCHRONIZATION, 
INTERSECTION OPERATIONAL 
IMPROVEMENTS, AND INTELLIGENT 
TRANSPORTATION SYSTEM 
COMPONENTS. SYNCHRONIZES 83 
CONSECUTIVE INTERSECTIONS.

EXISTING: 2021

REVISED: 2022

$18,786 NONE REVISED 
SCHEDULE

28 LOS ANGELES LOS ANGELES 
COUNTY

1ITS04 LAF3308 LOCAL 
HIGHWAY

0 SAN GABRIEL VALLEY FORUM TRAFFIC 
SIGNAL CORRIDORS PROJECT. 
DESIGN AND CONSTRUCTION OF 
MULTIJURISDICTIONAL TRAFFIC 
SIGNAL SYNCH, INTERSECTION 
OPERATIONAL IMPROVEMENTS, AND 
INTELLIGENT TRANSPORTATION 
SYSTEM COMPONENTS ON REGIONAL 
ARTERIALS. APROX. 183 SIGNALS 
TOTAL.

EXISTING: 2021

REVISED: 2022

$24,812 NONE REVISED 
SCHEDULE

29 LOS ANGELES LOS ANGELES 
COUNTY

1ITS04 LAF3309 LOCAL 
HIGHWAY

GATEWAY CITIES FORUM TRAFFIC 
SIGNAL CORRIDORS PROJ, PHASE 
VI. DESIGN AND CONSTRUCT 
MULTIJURISDICTIONAL TRAFFIC 
SIGNAL SYNCHRONIZATION, 
INTERSECTION OPERATIONAL 
IMPROVEMENTS & ITS COMPONENTS 
ON REGIONAL ARTERIALS IN 
GATEWAY CITES AREA. (APROX. 126 
SIGNALS)

EXISTING: 2021

REVISED: 2022

$14,786 NONE REVISED 
SCHEDULE

Table 1  Continued
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

30 LOS ANGELES LOS ANGELES 
COUNTY

1ITS04 LAF3310 LOCAL 
HIGHWAY

0 SOUTH BAY FORUM TRAFFIC 
SIGNAL CORRIDORS PROJECT. 
DESIGN AND CONSTRUCTION OF 
MULTIJURISDICTIONAL TRAFFIC 
SIGNAL SYNCHRONIZATION, 
OPERATIONAL IMPROVEMENTS & ITS 
COMPONENTS ON ARTERIALS IN THE 
SOUTH BAY AREA OF LA COUNTY. 
(APROX 40+ SIGNALS)

EXISTING: 2021

REVISED: 2022

$12,980 NONE REVISED 
SCHEDULE

31 LOS ANGELES LOS ANGELES 
COUNTY

1ITS04 LAF5310 LOCAL 
HIGHWAY

0 RAMONA BOULEVARD/BADILLO 
STREET/COVINA BOULEVARD TSSP/
BSP. IMPLEMENTATION OF A TRAFFIC 
SIGNAL SYNCHRONIZATION PROJECT 
(TSSP) ON RAMONA BL/BADILLO ST/
COVINA BL FROM SANTA ANITA AV 
TO THE 57 FREEWAY. A BUS SIGNAL 
PRIORITY (BSP) PROJECT WILL BE 
IMPLEMENTED ON RAMONA BL/
BADILLO ST FROM TYLER AV TO 
GRAND AV TO GIVE TRANSIT PRIORITY 
FOR FOOTHILL TRANSIT OPERATIONS 
(APROX. 48 SIGNAL LOCATIONS)

EXISTING: 2021

REVISED: 2022

$4,242 NONE REVISED 
SCHEDULE 

32 LOS ANGELES LOS ANGELES 
COUNTY

1ITS04 LAF5316 LOCAL 
HIGHWAY

0 SOUTH BAY FORUM TRAFFIC SIGNAL 
CORRIDORS PROJECT - SYSTEMWIDE 
COORDINATION, TIMING AND 
OPERATIONAL IMPROVEMENTS AND 
TRAFFIC SIGNAL SYNCHRONIZATION, 
EQUIPMENT UPGRADES AND 
INTERSECTION OPERATIONAL 
IMPROVEMENTS IN SOUTH BAY 
REGION. 25 SIGNALS SYSTEM WIDE. 
ADDITIONALLY, THIS PROJECT WILL 
INSTALL ANY WARRANTED AND 
FEASIBLE ROADWAY IMPROVEMENTS 
ALONG THE ROUTES TO IMPROVE 
OVERALL PROGRESSION.

EXISTING: 2021

REVISED: 2022

$1,880 NONE REVISED 
SCHEDULE

Table 1  Continued
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

33 LOS ANGELES LOS ANGELES 
COUNTY

1ITS04 LAF7306 LOCAL 
HIGHWAY

FOOTHILL BOULEVARD TRAFFIC 
SIGNAL CORRIDOR PROJECT :  (1) 
TRAFFIC SIGNAL SYNCHRONIZATION, 
EQUIPMENT UPGRADES AND 
INTERSECTION OPERATIONAL 
IMPROVEMENTS FOR 28 
INTERSECTIONS ALONG FOOTHILL 
BL BETWEEN LOWELL AV AND 
CROWN AV. (2) INSTALLS TWO (2) 
CLOSED CIRCUIT TELEVISION (CCTV) 
CAMERAS AND WIRELESS NETWORK 
COMMUNICATIONS INFRASTRUCTURE 
WHICH WILL PROVIDE FOR 
EXPANSION OF ADVANCED 
TRANSPORTATION MANAGEMENT 
SYSTEM (ATMS) ALONG FOOTHILL BL.

EXISTING: 2021

REVISED: 2022

$3,660 NONE REVISED 
SCHEDULE

34 LOS ANGELES LOS ANGELES 
COUNTY

1ITS04 LAF7307 LOCAL 
HIGHWAY

0 SAN GABRIEL VALLEY FORUM 
TRAFFIC SIGNAL CORRIDOR PROJECT 
:  IMPLEMENTS ITS ENHANCEMENTS 
INCLUDING SYNCHRONIZATION 
AND RETIMING OF TRAFFIC SIGNALS, 
EQUIPMENT UPGRADES, SYSTEM 
DETECTION, CCTV CAMERAS, 
AND CHANGEABLE MESSAGE 
SIGNS TO EXPAND ADVANCED 
TRANSPORTATION MANAGEMENT 
SYSTEM (ATMS).

EXISTING: 2021

REVISED: 2022

$4,531 NONE REVISED 
SCHEDULE

35 LOS ANGELES SOUTH GATE 1ITS04 LAF7309 LOCAL 
HIGHWAY

0 TWEEDY BOULEVARD SIGNAL 
SYNCHRONIZATION PROJECT :  (1) 
INTERCONNECTS 18 TRAFFIC SIGNALS 
USING FIBER OPTIC CABLE AND 
WIRELESS COMMUNICATIONS (2) 
SYNCHRONIZES SIGNAL TIMING 
TO IMPROVE TRAFFIC FLOW, AND 
REDUCES DELAYS ALONG THE 2.7-
MILE ARTERIAL. (3) INSTALL A CLOSED 
CIRCUIT TELEVISION CAMERA (CCTV) 
AT THE INTERSECTION OF LONG 
BEACH BL TO SUPPORT THE ADVANCE 
TRANSPORTATION MANAGEMENT 
SYSTEMS (ATMS).

EXISTING: 2021

REVISED: 2022

EXISTING: 
$1,646

REVISED: 
$1,817

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE

Table 1  Continued
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 
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AMENDMENT

36 LOS ANGELES LOS ANGELES 
COUNTY

1ITS04 LAF7310 LOCAL 
HIGHWAY

0 SOUTH BAY FORUM TRAFFIC SIGNAL 
CORRIDORS PROJECT : PROJECT AREA 
IS NORMANDIE AV BETWEEN 92ND ST 
AND EL SEGUNDO BL, MANHATTAN 
BEACH BL BETWEEN MANHATTAN 
AV AND VAN NESS AV, AND 
HAWTHORNE BL BETWEEN IMPERIAL 
HIGHWAY AND MANHATTAN BEACH 
BL. PROJECT SCOPE INCLUDES (1) 
SYNCHRONIZATION AND RETIMING 
TRAFFIC SIGNALS, EQUIPMENT 
UPGRADES, SYSTEM DETECTION, 
CCTV CAMERAS, CHANGEABLE 
MESSAGE SIGNS. (2) UPGRADE 
TRAFFIC SIGNAL OPERATIONS 
TO BE CAPABLE OF TIME-BASED 
COORDINATION.

EXISTING: 2021

REVISED: 2022

$7,550 NONE REVISED 
SCHEDULE 

37 LOS ANGELES LOS ANGELES 
COUNTY

1ITS04 LAF9305 LOCAL 
HIGHWAY

ANTELOPE VALLEY TRAFFIC 
SIGNAL CORRIDOR PROJECT. THIS 
PROJECT INCLUDES TRAFFIC SIGNAL 
SYNCHRONIZATION ON 50TH STREET 
WEST/RANCHO VISTA BOULEVARD 
BETWEEN AVENUE L AND PEONZA 
LANE (APPROX. 10+ SIGNALS) AND 
ALSO INCLUDES SYSTEMWIDE 
COORDINATION TIMING, 
OPERATIONAL IMPROVEMENTS AND 
ITS.

EXISTING: 2027

REVISED: 2023

$2,758 NONE REVISED 
SCHEDULE 

38 LOS ANGELES LOS ANGELES 
COUNTY

1ITS04 LATR02018 LOCAL 
HIGHWAY

THE WHITTIER BOULEVARD TRANSIT 
SIGNAL PRIORITY PROJECT (PROJECT) 
INCLUDES THE DEPLOYMENT OF 
ITS INFRASTRUCTURE TO ENHANCE 
ARTERIAL OPERATIONS AND 
MONITORING IN EAST LOS ANGELES. 
WIRELESS COMMUNICATIONS 
AND UPGRADED CONTROLLER 
EQUIPMENT WILL BE DEPLOYED 
ALONG A CRITICAL SEGMENT OF 
WHITTER BLVD. THAT SERVES METRO 
RAPID LINE 720 AND PROVIDES 
PARALLEL CAPACITY TO THE 1-10 
EXPRESS LANES.

EXISTING: 2021

REVISED: 2022

$684 NONE REVISED 
SCHEDULE



Amendment #1Connect SoCal 20

Table 1  Continued

# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

39 LOS ANGELES GARDENA 1ITS04 LATR02020 LOCAL 
HIGHWAY

IMPLEMENT TRANSIT SIGNAL 
PRIORITY FOR 8.4 MILES FROM THE 
HARBOR GATEWAY TRANSIT STATION 
TO 120TH STREET IN THE CITY OF 
GARDENA. ALSO IMPLEMENTING 
REAL TIME ARRIVAL INFORMATION 
THROUGH VARIETY OF MEDIA 
INCLUDING SMART PHONES, SMS 
TEXTS, CALL CENTERS, AND WEBSITE. 
COMPUTER AIDED DISPATCHING 
(CAD) SYSTEM AND AUTOMATED 
VEHICLE LOCATION (AVL) SYSTEM 
WILL ALSO BE IMPLEMENTED.

EXISTING: 2021

REVISED: 2022

$2,800 NONE REVISED 
SCHEDULE 

40 LOS ANGELES LONG BEACH 1ITS05 LAF7316 LOCAL 
HIGHWAY

ARTESIA CORRIDOR ATCS 
ENHANCEMENT PROJECT : (1) 
UPGRADES TRAFFIC SIGNALS ALONG 
ARTESIA BL BETWEEN LONG BEACH 
BL AND DOWNEY AV TO CONNECT 
WITH ADAPTIVE TRAFFIC CONTROL 
SYSTEM (ATCS). (2) INSTALLS CCTV 
AND CMS ON ARTESIA BL. (3) 
INSTALLS FIBER OPTIC CABLE AND 
DEVICES TO CONNECT SIGNALS 
TO EACH OTHER AND TRAFFIC 
MANAGEMENT CENTER (TMC). (4) 
TWO NEW TRAFFIC SIGNALS IN 
COMPTON (5) INSTALLS CLASS II BIKE 
LANE IN BOTH DIRECTIONS FROM 
ATLANTIC AV TO SUSANA RD. (6) 
PEDESTRIAN IMPROVEMENTS.

EXISTING: 2021

REVISED: 2022

$3,045 NONE REVISED 
SCHEDULE

41 LOS ANGELES DOWNEY 1O1007 LAF9525 LOCAL 
HIGHWAY

0 THIS PROJECT IMPLEMENTS 17 MILES 
OF CLASS II BIKE LANES ON EIGHT 
ROADWAYS (SEVEN OF THEM WITH 
ROAD DIETS) PROVIDING ENHANCED 
ACCESS TO ACTIVITY CENTERS AND 
MULTI-MODAL ASSETS SUCH AS THE 
GREEN LINE AND BIKE PATHS.

EXISTING: 2021

REVISED: 2022

$2,847 NONE REVISED 
SCHEDULE
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ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 
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REASON 
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42 LOS ANGELES TORRANCE 1O1008 LA0G1589 LOCAL 
HIGHWAY

ANZA AVE FROM DEL AMO BLVD 
TO SEPULVEDA BLVD; ASPHALT 
PAVEMENT REHABILITATION, REPAIR 
DAMAGED SIDEWALKS AND CURB 
AND GUTTER, TRAFFIC SIGNAL 
IMPROVEMENTS TO INCREASE 
CAPACITY AND THROUGHPUT 
(VIDEO DETECTION, PEDESTRIAN 
ACTUATION), INSTALLATION OF 
EMERGENCY VEHICLE PREEMPTION.

EXISTING: 2021

REVISED: 2022

EXISTING: 
$2,573

REVISED: 
$7,820

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE

43 LOS ANGELES LANCASTER LA0D447 LA0D447 LOCAL 
HIGHWAY

0 AVENUE L GAP CLOSURE FROM 60TH 
STREET WEST TO 30TH WEST, ADDING 
AN ADDITIONAL LANE IN EACH 
DIRECTION, INCLUDING A MEDIAN 
(WITHIN CITY JURISDICTION)

2021 $4,620 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED

44 LOS ANGELES SANTA 
CLARITA

LA0G755 LA0G755 LOCAL 
HIGHWAY

0 NEWHALL RANCH ROAD BRIDGE 
WIDENING OVER THE SAN 
FRANCISQUITO CREEK 6 TO 8 LANES. 
FROM MCBEAN PKWY TO AVENUE 
TIBBITTS. BRIDGE NO. 53C2164

EXISTING: 2023

REVISED: 2024

EXISTING: 
$15,633

REVISED: 
$16,616

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE

45 LOS ANGELES SOUTH GATE LA996347 LA996347 LOCAL 
HIGHWAY

BRIDGE NO. 53C1972, FIRESTONE 
BLVD, OVER LOS ANGELES RIVER, 
152 M W/O LONG BEACH FREEWAY. 
REHABILITATE 5-LANE BRIDGE & 
WIDEN TO 6-LANE BRIDGE, ADD 
SHOULDERS, AND UPGRADE BRIDGE 
RAILINGS. FED PROJ: HP21L-5257(016)
AND HP21L-5257(036)

EXISTING: 2021

REVISED: 2024

EXISTING: 
$21,168

REVISED: 
$20,288

RTP PROJECT 
COST 
DECREASE

REVISED 
SCHEDULE
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RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#
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PROJECT 
COST 

($1,000’S)
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REASON 
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46 LOS ANGELES INDUSTRY LAF5100 LAF5100 LOCAL 
HIGHWAY

EXISTING: SR57/60 CONFLUENCE, 
IMPROVE GRAND AVENUE 
INTERSECTION AT GOLDEN SPRINGS 
DRIVE: WIDEN GRAND AVE, FROM 
SR-60 FREEWAY TO LAVENDER DRIVE, 
A DISTANCE OF 0.2 MILES. PROJECT 
WILL ADD 1 THRU SB LANE AND 2 
THRU NB LANE. WIDEN GOLDEN 
SPRINGS DRIVE BETWEEN COPLEY DR 
AND RACQUET CLUB DRIVE. ADD WB 
LEFT-TURN LANE AND A DEDICATED 
RIGHT-TURN LANE, WIDEN 
SIDEWALKS AND ADD PEDESTRIAN 
COUNTDOWN SIGNALS.

REVISED: SR57/60 CONFLUENCE, 
IMPROVE GRAND AVENUE 
INTERSECTION AT GOLDEN SPRINGS 
DRIVE: WIDEN GRAND AVE, FROM 
SR-60 FREEWAY TO LAVENDER 
DRIVE, A DISTANCE OF 0.2 MILES. 
PROJECT WILL ADD 1 THRU SB 
LANE AND 2 THRU NB LANE. WIDEN 
GOLDEN SPRINGS DRIVE BETWEEN 
COPLEY DR AND RACQUET CLUB 
DRIVE. ADD WB LEFT-TURN LANE 
AND A DEDICATED RIGHT-TURN 
LANE, WIDEN SIDEWALKS AND ADD 
PEDESTRIAN COUNTDOWN SIGNALS, 
AND LANDSCAPING.

EXISTING: 2021

REVISED: 2022

$16,819 NONE REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION

47 LOS ANGELES LANCASTER 1AL04 LA0G929 LOCAL 
HIGHWAY

0 SR-138 (SR-14) AVENUE K 
INTERCHANGE IMPROVEMENTS. 
PROJECT WILL INCLUDE WIDENING 
AND GEOMETRIC CHANGES 
TO THE SR-138 (SR-14) RAMPS, 
IMPROVEMENTS TO AVENUE K 
BETWEEN 20TH STREET W AND 10TH 
STREET W, AND PEDESTRIAN AND 
BICYCLE IMPROVEMENTS. PROJECT 
WILL ADD A THIRD LANE IN THE 
WESTBOUND DIRECTION ON AVENUE 
K BETWEEN 10TH ST WEST TO 12TH 
ST WEST AS A GAP CLOSURE.

EXISTING: 2020

REVISED: 2023

EXISTING: 
$15,000

REVISED: 
$29,638

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 



Amendment #1Connect SoCal 23

Table 1  Continued

# COUNTY LEAD 
AGENCY

RTP 
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FTIP 
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#
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REASON 
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48 LOS ANGELES LANCASTER 1AL04 LA0G928 LOCAL 
HIGHWAY

0 SR-138 (SR-14) AVENUE J 
INTERCHANGE. PROJECT WILL 
INCLUDE NEW NORTHBOUND 
OFF-RAMP AND SOUTHBOUND 
ON-RAMP, MAINLINE IMPROVEMENTS 
TO ACCOMMODATE RAMP 
MODIFICATIONS, IMPROVEMENTS 
TO AVENUE J BETWEEN 15TH STREET 
WEST AND 25TH STREET WEST AND 
TRAFFIC SIGNAL IMPROVEMENTS. 
PROJECT WILL REDUCE THROUGH 
LANES ON AVENUE J FROM 3 LANES 
TO 2 LANES IN EACH DIRECTION 
BETWEEN 25TH STREET WEST AND 
15TH STREET WEST TO PROVIDE BIKE 
LANES AND WIDER SIDEWALKS.

EXISTING: 2020

REVISED: 2021

EXISTING: 
$10,000

REVISED: 
$30,044

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 

49 LOS ANGELES LOS ANGELES 
COUNTY

1AL04 LAF5315 LOCAL 
HIGHWAY

0 SAN GABRIEL VALLEY FORUM TRAFFIC 
SIGNAL CORRIDORS PROJECT. THIS 
PROJECT INCLUDES 6 INTERSECTIONS 
AT MYRTLE AV/PECK RD BETWEEN 
HUNTINGTON DR AND CLARK ST 
AND PROVIDES FOR SYSTEM WIDE 
COORDINATION, TIMING AND 
OPERATIONAL IMPROVEMENTS AND 
TRAFFIC SIGNAL SYNCHRONIZATION, 
EQUIPMENT UPGRADES AND 
INTERSECTION OPERATIONAL 
IMPROVEMENTS. (APROX. 20+ 
SIGNALS)

EXISTING: 2021

REVISED: 2022

$1,241 NONE REVISED 
SCHEDULE
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COST 
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REASON 
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50 LOS ANGELES LOS ANGELES, 
CITY OF

1AL04 LAF7123 LOCAL 
HIGHWAY

EXISTING: MAGNOLIA BOULEVARD 
WIDENING (NORTH SIDE) - 
CAHUENGA BOULEVARD TO 
VINELAND :  (1) WIDENS MAGNOLIA 
BL FROM A 50-FT TO A 65-FT 
ROADWAY FOR APPROXIMATELY 
3,000 LINEAR FEET FROM 
CAHUENGA BL TO VINELAND AV 
TO ACCOMMODATE A CENTER 
LEFT-TURN LANE, ON-STREET 
PARKING, AND TWO TRAFFIC LANES 
IN EACH DIRECTION. (2) INSTALL 
8-FT CONTINUOUS SIDEWALK. 
(3) IMPROVEMENTS TO TRAFFIC 
SIGNALS, LIGHTS, AND GENERAL 
LANDSCAPING.

REVISED: MAGNOLIA BOULEVARD 
WIDENING (NORTH SIDE) - 
CAHUENGA BOULEVARD TO 
VINELAND : INSTEAD OF WIDENING, 
IT RESCOPED TO INCLUDE 
PEDESTRIAN AND SAFETY-RELATED 
IMPROVEMENTS SUCH AS CURB 
EXTENSIONS WHERE APPROPRIATE, 
ENHANCED LEFT TURN PROTECTION 
AT SELECT LOCATIONS, TREES, 
ADDITIONAL SAFER CROSSINGS WITH 
THE INTRODUCTION OF PEDESTRIAN 
HYBRID BEACONS, SIDEWALK 
REPAIRS, ADA-COMPLIANT ACCESS 
RAMPS, SPEED TABLES, STORM DRAIN 
EXTENSION, AND ADDITIONAL CATCH 
BASINS.

EXISTING: 2021

REVISED: 2023

$8,402 NONE REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION

51 LOS ANGELES LOS ANGELES,  
CITY OF

1AL04 LAF1141 LOCAL 
HIGHWAY

0 VICTORY BL WIDENING FROM 
OWENSMOUTH AVE TO DE SOTO 
AV. WIDEN THE SOUTH SIDE OF 
VICTORY BL FROM OWENSMOUTH 
AVE TO DE SOTO AV TO PROVIDE AN 
ADDITIONAL EB TRAVEL LANE

2022 $11,655 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED
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REASON 
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52 LOS ANGELES ALHAMBRA 220A1S03 LAMIPMR107 STATE 
HIGHWAY

710 RECONFIGURE THE ON AND OFF 
RAMPS TO IMPROVE MOBILITY, 
GRADE SEPARATE AND BRAID THE NB 
I-710 TO EB I-10 CONNECTION WITH 
FREMONT EB OFFRAMP, ADD AN 
AUXILIARY LANE FROM I-10/SR-710 
INTERCHANGE TO THE I-10/FREMONT 
AVENUE EB OFF-RAMP, AND IMPROVE 
INTERSECTION CONTROL ALONG THE 
LOCAL ROADWAY.

2027 $20,000 NEW RTP 
PROJECT 
COST

NEW PROJECT

53 LOS ANGELES LOS ANGELES 
COUNTY MTA

220A1S06 LA9918955 STATE 
HIGHWAY

405 ADD AUXILIARY LANES BETWEEN 
INTERCHANGE ON- AND OFF-
RAMPS AT FIVE LOCATIONS ALONG 
NORTHBOUND AND SOUTHBOUND 
I-405 BETWEEN WILMINGTON 
AVENUE (PM 9.6) AND MAIN STREET 
(PM 12.6).

2027 $17,400 NEW RTP 
PROJECT 
COST

NEW PROJECT

54 LOS ANGELES ALHAMBRA 220A1S11 LAMIPMR123 STATE 
HIGHWAY

RECONFIGURE 0.5 MILES OF 6-LANE 
FREEWAY BETWEEN THE I-10/SR-710 
INTERCHANGE AND VALLEY BLVD TO 
A 4-LANE LOCAL ARTERIAL ROADWAY.

2029 $100,000 NEW RTP 
PROJECT 
COST

NEW PROJECT

55 LOS ANGELES LOS ANGELES 
COUNTY MTA

1163S012 LA0G1119 STATE 
HIGHWAY

605 IMPROVEMENTS CONSIST OF 
ADDING AN ADDITIONAL GENERAL 
PURPOSE LANE AND ON/OFF RAMP 
IMPROVEMENTS.   

EXISTING: 2025

REVISED: 2026

EXISTING: 
$174,800

REVISED: 
$157,400

RTP PROJECT 
COST 
DECREASE

REVISED 
SCHEDULE
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REASON 
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56 LOS ANGELES PALMDALE 1AL04 LA0G894 STATE 
HIGHWAY

138 EXISTING: WIDEN & MODIFY EXIST. 
STRIPING TO 3 LANES IN EACH 
DIRECTION ON SR 138 FROM 
5TH  E - 10TH E; INTERSECTION 
MODIFICATIONS/UPGRADES AT 
PALMDALE BLVD/6TH E. & PALMDALE 
BLVD/SIERRA HIGHWAY; RELOCATION 
OF EXIST. RAILROAD SIGNAL MAST-
ARMS & RAIL EQUIPMENT; S/O 
PALMDALE BLVD. WIDEN SIERRA 
HWY FROM 4 TO 6 LANES TO AVE R 
(INCLUDE S/B SIERRA HWY RIGHT 
TURN LANE @ AVE R); N/O PALMDALE 
BLVD., WIDEN SIERRA HWY FROM 4 
TO 6 LANES TO AVE Q; EXTEND CLASS 
1 BIKE LANE, 800' ON WEST SIDE OF 
SIERRA HWY TO AVE R.

REVISED: STREET AND FULL RAILWAY 
UPGRADES TO PALMDALE BLVD. 
FROM 6TH EAST TO 8TH EAST. 
PALMDALE WB WILL STAY AS 
EXISTING (2 THRU WITH 1 LEFT AT 
6TH); SB SIERRA HWY RIGHT TURN 
LANE TO PALMDALE BLVD; PALMDALE 
EB AT SIERRA WILL ADD 1 LEFT TURN 
LANE TO EXISTING TURN AND 2 THRU; 
INTERSECTION MODIFICATIONS/
UPGRADES AT PALMDALE BLVD/6TH 
E, PALMDALE BLVD/SIERRA HIGHWAY; 
RELOCATION/UPGRADE OF EXIST. 
RAILROAD SIGNAL MAST-ARMS & RAIL 
EQUIPMENT

EXISTING: 2022

REVISED: 2025

EXISTING: 
$19,600

REVISED: 
$25,000

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION
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REASON 
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57 LOS ANGELES PALMDALE 1AL04 LA0G896 STATE 
HIGHWAY

14 EXISTING: WDN OFF-RAMPS TO 
3 LANES: 2 LEFT, 1 RIGHT ONTO 
PALMDALE BLVD; WDN NB SR-14 FOR 
AUXILIARY LANE; MODIFY NB LOOP 
ON-RAMP FOR RIGHT TURN POCKET; 
MODIFY 2 RAMP INTERSECTIONS 
TO STOP LEFT TURN MOVEMENT TO 
MERGE FREELY ONTO PALMDALE 
BLVD; PROVIDE EB RIGHT TURN 
LANE FROM PALMDALE BLVD TO DIV, 
ST; MODIFY PALMDALE BLVD FOR 
DOUBLE LEFT TURNS FROM RAMPS; 
MODIFY PALMDALE BLVD FOR 3 WB 
THROUGH LANES THROUGH SB RAMP 
INTERSECTION; MODIFY SB OFF RAMP 
ALLOWING WIDENING FROM AVE Q - 
PALMDALE BLVD - UNDER LA0G897

REVISED: WDN SB OFF-RAMP TO 
3 LANES: 2 LEFT, 1 RIGHT ONTO 
PALMDALE BLVD; WDN NB SR-14 FOR 
AUXILIARY LANE; MODIFY NB LOOP 
ON-RAMP FOR RIGHT TURN POCKET; 
MODIFY 2 RAMP INTERSECTIONS 
TO STOP LEFT TURN MOVEMENT TO 
MERGE FREELY ONTO PALMDALE 
BLVD; PROVIDE EB RIGHT TURN 
LANE FROM PALMDALE BLVD TO DIV, 
ST; MODIFY PALMDALE BLVD FOR 
DOUBLE LEFT TURNS FROM RAMPS; 
MODIFY PALMDALE BLVD FOR 3 WB 
THROUGH LANES THROUGH SB RAMP 
INTERSECTION

EXISTING: 2021

REVISED: 2023

EXISTING: 
$39,400

REVISED: 
$37,920

RTP PROJECT 
COST 
DECREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION
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58 LOS ANGELES INDUSTRY 1M0104 LA0D450 STATE 
HIGHWAY

60 RECONSTRUCT SR 60/GRAND AV 
INTERCHANGE - WIDEN GRAND AV: 
SB ADD 1THRU LN (2 EXSTNG); NB 
ADD 1 THRU LN (3 EXSTNG), REPLACE 
GRAND AV OC, ADD EB LOOP 
ON-RAMP, CONSTRUCT ADDITIONAL 
EB THRU LN FROM GRAND AVE 
TRAP LN TO SR57 ADD LN, ADD 
TWO BYPASS RAMP CONNECTORS, 
ADD AUX LNS EB AND WB FROM 
EAST TO WEST JUNCTION OF THE 
CONFLUENCE.

EXISTING: 2024

REVISED: 2026

$257,900 NONE REVISED 
SCHEDULE

59 LOS ANGELES LOS ANGELES 
COUNTY MTA 
(METRO)

1M1003 LA0G1455 STATE 
HIGHWAY

91 SR-91 WILMINGTON AVE. 
INTERCHANGE PROPOSED 
IMPROVEMENTS WOULD 
RECONFIGURE WILMINGTON AVE. 
INTERCHANGE TO A MODIFIED 
DDI (DIVERGING DIAMOND 
INTERCHANGE). THIS PROJECT IS A 
PORTION OF PARENT PROJECT, FTIP 
ID# LA0G1563 WHICH INCLUDES THE 
CAPACITY COMPONENT

2023 $49,000 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED

60 LOS ANGELES LONG BEACH LA000512 LA000512 STATE 
HIGHWAY

710 BRIDGE NO. 53C0065, OCEAN BLVD, 
OVER ENTRANCE CHANNEL, UP RR, 
1.0 MI E STATE ROUTE 47. REPLACE 
EXISTING 5 LANE GERALD DESMOND 
BRIDGE (GDB) WITH NEW 6 LANE 
BRIDGE.

EXISTING: 2019

REVISED: 2021

EXISTING: 
$1,491,981

REVISED: 
$1,511,187

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE
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ID
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PROJECT 
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61 LOS ANGELES LONG BEACH 
PUBLIC 
TRANSPOR-
TATION 
COMPANY

1TR1010 LA0G1762 TRANSIT EXPANSION OF FLEET TO TAKE OVER 
A PORTION OF THE METRO ROUTE 
130 WITH UP TO (11) BATTERY 
ELECTRIC BUSES (30'/35'40'). 5307 
FUNDS WERE AWARDED BY BOS 
UNDER THE DISCRETIONARY 15% 
SUBALLOCATION. FEDERAL FUNDING 
FOR FY19 IS $1,887,420 AND FY20 IS 
$1,548,336. ADDITIONAL FUNDS OF 
$3,604,641 IN SECTION 5307 FEDERAL 
ALLOCATION AND $901,160 IN TOLL 
CREDIT FOR FY21/22. ADDING AN 
ADDITIONAL (7) BUSES FOR A TOTAL 
OF (11) TO THE TIP.

2025 $4,306 NEW RTP 
PROJECT 
COST

NEW PROJECT

62 LOS ANGELES TORRANCE 1RL04 LA0G358 TRANSIT SOUTH BAY REGIONAL INTERMODAL 
TRANSIT CENTER PROJECT AT 465 N. 
CRENSHAW BLVD., TORRANCE, CA 
90503.

EXISTING: 2020

REVISED: 2022

EXISTING: 
$32,828

REVISED: 
$29,264

RTP PROJECT 
DECREASE

REVISED 
SCHEDULE

63 LOS ANGELES LOS ANGELES 
COUNTY MTA

1TR0404 LA0G010 TRANSIT 0 REGIONAL CONNECTOR - LIGHT RAIL 
IN TUNNEL ALLOWING THROUGH 
MOVEMENTS OF TRAINS, BLUE, 
GOLD, EXPO LINES. FROM ALAMEDA 
/ 1ST STREET TO 7TH STREET/METRO 
CENTER

EXISTING: 2021

REVISED: 2022

$1,770,142 NONE REVISED 
SCHEDULE

64 LOS ANGELES LOS ANGELES 
COUNTY MTA 
(METRO)

1TR0706 LA0G1301 TRANSIT 0 EXISTING: EAST SAN FERNANDO 
VALLEY LRT

REVISED: THE EAST SAN FERNANDO 
VALLEY ESFV TRANSIT CORRIDOR A 
MAJOR MASS TRANSIT PROJECT THAT 
WOULD OPERATE IN THE CENTER 
OR CURBLANE ALONG VAN NUYS 
BOULEVARD AND SAN FERNANDO 
ROAD FROM THE METRO ORANGE 
LINE STATION IN THE SOUTH, TO THE 
SYLMAR/SAN FERNANDO METROLINK 
STATION TO THE NORTH A DISTANCE 
OF APPROXIMATELY 9.2 MILES.

EXISTING: 2028

REVISED: 2027

EXISTING: 
$1,572,500

REVISED: 
$1,565,155

RTP PROEJCT 
DECREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION
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65 LOS ANGELES LOS ANGELES 
COUNTY

1TR1010 LAF7412 TRANSIT 0 LOS ANGELES COUNTY/USC MEDICAL 
CENTER TRANSIT VEHICLE: PROCURES 
(1) 30-FT CLEAN FUEL VEHICLE FOR 
ITS NEW LOS ANGELES COUNTY/
USC MEDICAL CENTER FIXED-ROUTE 
SHUTTLE SERVICE.

EXISTING: 2021

REVISED: 2022

EXISTING: 
$371

REVISED: 
$515

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE

66 LOS ANGELES SOUTHERN 
CALIF 
REGIONAL 
RAIL 
AUTHORITY

1TR1015 LA0G1298 TRANSIT PROCUREMENT OF TWO (2) NEW 
LOCOMOTIVES TO INCREASE 
METROLINK SERVICE FREQUENCY 
AND REDUCE HEADWAYS. THE 
LOCOMOTIVES WILL BE EPA TIER-4 
F-125 UNITS THAT WILL IMPROVE 
EMISSIONS, RELIABILITY AND 
PERFORMANCE RELATIVE TO THE 
F59 LOCOMOTIVES CURRENTLY IN 
SERVICE.

EXISTING: 2020

REVISED: 2022

$3,739 NONE REVISED 
SCHEDULE

67 LOS ANGELES LOS ANGELES 
COUNTY MTA

LA0D198 LA0D198 TRANSIT 0 CRENSHAW/LAX TRANSIT CORRIDOR 
- THE CRENSHAW/LAX TRANSIT 
CORRIDOR PROJECT IS AN 8.5-MILE 
LIGHT RAIL TRANSIT (LRT) LINE 
EXTENDING FROM THE INTERSECTION 
OF CRENSHAW AND EXPOSITION 
BOULEVARDS ALLOWING FOR 
TRANSFER TO THE EXPOSITION LIGHT 
RAIL TRANSIT LINE TO A CONNECTION 
WITH THE METRO GREEN LINE AT THE 
AVIATION/LAX STATION (PPNO 4027A)

EXISTING: 2020

REVISED:  2021

$2,058,000 NONE REVISED 
SCHEDULE
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68 LOS ANGELES REDONDO 
BEACH

LA0D29 LA0D29 TRANSIT 0 CITY BUS TRANSFER STATION. 
RELOCATE EXISTING TRANSIT 
TERMINAL & CONSTRUCT NEW 
TRANSIT CENTER W/12 BUS BAYS, 
PAX WAITING AREA & INFO CENTER, 
& DRIVER LOUNGE. PROPERTY 
PROVIDES 339 PUBLIC PKG SPACES 
(PLUS 2 FOR STAFF MAINT & 
SECURITY) & BICYCLE FACILITIES. 
LOCATION 1521 KINGSDALE AVE, 
RB, CA 90278. PROJECT ALSO 
INCLUDES MINOR SURFACE STREET 
IMPROVEMENTS ON KINGSDALE AVE 
AND 182ND : KINGSDALE WIDENING 
ADDS DEDICATED RIGHT TURN LANE 
AND 182ND RESTRIPING REMOVES 
BUS LAYOVER AND ADDS A BIKE 
LANE.

EXISTING: 2020

REVISED: 2022

EXISTING: 
$13,571

REVISED: 
$16,321

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE

69 LOS ANGELES SANTA 
CLARITA

REG0703 LA0G774 TRANSIT 0 VISTA CANYON RANCH TRANSIT 
CENTER - RELOCATE THE EXISTING, 
TEMPORARY VIA PRINCESSA 
METROLINK STATION TO THE VISTA 
CANYON PROJECT SITE; INCLUDES 
METROLINK STATION AND BUS 
TRANSFER STATION, A PEDESTRIAN 
OVERPASS OR UNDERCROSSING 
OF THE TRACKS AND AN ADJACENT 
PARKING STRUCTURE WITH UP TO 
750 PARKING SPACES.

EXISTING: 2021

REVISED: 2022

EXISTING: 
$36,619

REVISED: 
$44,869

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 

70 LOS ANGELES COMPTON 220A1T02 LA9918939 TRANSIT OPERATING ASSISTANCE: COMPTON 
RENAISSANCE TRANSIT PEAK HOUR 
EXPANSION- AGENCY WILL CONTINUE 
TO DELIVER FIVE (5) FIXED ROUTE 
PUBLIC TRANSIT ROUTES EXPANDING 
M-F OPERATING HOURS BY +4.5 
HOURS PEAK HOUR SERVICE (1.5 
AM PEAK; 3.0 PM PEAK) TO/FROM 
REGIONAL TRANSPORTATION 
SERVICES, DOWNTOWN, COLLEGES 
& UNIVERSITIES, JOB CENTERS, AND 
MEDICAL FACILITIES.

2022 $230 NEW RTP 
PROJECT 
COST

NEW PROJECT
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71 LOS ANGELES ANTELOPE 
VALLEY 
TRANSIT 
AUTHORITY

220A1T04 LA9918898 TRANSIT FIVE (5) EXPANSION 60 FT. 
ARTICULATED ELECTRIC BUSES - 
DECREASE HEADWAYS TO EVERY 15 
MINUTES ON ROUTE 11. 

2023 $5,378 NEW RTP 
PROJECT 
COST

NEW PROJECT

72 LOS ANGELES LOS ANGELES, 
CITY OF

220A1T06 LAMIP108 TRANSIT ROUTE EXPANSION OF DASH EL 
SERENO/CITY TERRACE TO CONNECT 
TO INDIANA/3RD METRO RAIL 
STATION TO ACCOMMODATE 
TRANSIT DEPENDENT POPULATIONS. 
THE ROUTE EXPANSION WILL BE 
FACILITATED BY PROCUREMENT 
OF BATTERY-ELECTRIC BUSES. THIS 
PROJECT WILL INCREASE TRANSIT 
RIDERSHIP, IMPROVE CONNECTIVITY, 
AND IMPROVE ACCESS TO KEY 
DESTINATIONS. PROJECT USING TDC/
TOLL CREDITS FOR MATCH FOR STIP 
FUNDS: $229 FOR CON PHASE IN 
FY21/22

2025 $2,000 NEW RTP 
PROJECT 
COST

NEW PROJECT

73 LOS ANGELES FOOTHILL 
TRANSIT 
ZONE

220A1T01 LA9918847 TRANSIT PROJECT WILL INSTALL AND UPGRADE 
BUS TRAFFIC SIGNAL PRIORITY AT 
KEY SEGMENTS ON COLORADO 
BOULEVARD CORRIDOR FOR SERVICE 
LINES 187. THE SIGNAL PRIORITY ON 
THIS CORRIDOR WILL IMPROVE THE 
COMMUNICATION BETWEEN THE 
BUS AND INTERSECTION EQUIPMENT 
TO HELP BUSES ALONG COLORADO 
BOULEVARD IMPROVE TRAVEL TIMES 
AND SCHEDULE PERFORMANCE.

2026 $286 NEW RTP 
PROJECT 
COST

NEW PROJECT

74 LOS ANGELES FOOTHILL 
TRANSIT 
ZONE

220A1T03 LA0G1752 TRANSIT PROJECT WILL INSTALL AND UPGRADE 
BUS TRAFFIC SIGNAL PRIORITY AT 
KEY SEGMENTS ON AMAR ROAD 
CORRIDOR FOR TWO SERVICE LINES 
486 AND 178. THE SIGNAL PRIORITY 
ON THIS CORRIDOR WILL IMPROVE 
THE COMMUNICATION BETWEEN THE 
BUS AND INTERSECTION EQUIPMENT 
TO HELP BUSES ALONG AMAR 
ROAD IMPROVE TRAVEL TIMES AND 
SCHEDULE PERFORMANCE.

2022 $212 NEW RTP 
PROJECT 
COST

NEW PROJECT
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75 LOS ANGELES ANTELOPE 
VALLEY 
TRANSIT 
AUTHORITY

220A1T05 LA9918864 TRANSIT FIVE (5) EXPANSION 60 FT. 
ARTICULATED ELECTRIC BUSES - 
DECREASE HEADWAYS TO EVERY 15 
MINUTES ON ROUTE 12. 

2023 $15,703 NEW RTP 
PROJECT 
COST

NEW PROJECT

76 ORANGE SANTA ANA ORA125 ORA150003 LOCAL 
HIGHWAY

0 BRISTOL STREET WIDENING FROM 
WARNER AVENUE TO ST. ANDREW 
PLACE. WIDEN FROM 4 TO 6 LANES. 
PHASE IV. SPLIT FROM ORA125

EXISTING: 2023

REVISED: 2024

$12,674 NONE REVISED 
SCHEDULE

77 ORANGE SANTA ANA ORA125 ORA150004 LOCAL 
HIGHWAY

0 BRISTOL STREET WIDENING 
FROM CIVIC CENTER DRIVE TO 
WASHINGTON AVENUE. WIDEN FROM 
4 TO 6 LANES. PHASE IIIA. SPLIT FROM 
ORA125

EXISTING: 2018

REVISED: 2024

$8,826 NONE REVISED 
SCHEDULE

78 ORANGE ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

2M0730 ORA111801 STATE 
HIGHWAY

5 I-5 (ALICIA PARKWAY TO EL TORO 
ROAD) SEGMENT 3 - THE PROJECT 
WILL ADD ONE GENERAL PURPOSE 
LANE ON THE I-5 IN EACH DIRECTION 
BETWEEN ALICIA PARKWAY AND EL 
TORO ROAD (APPROXIMATELY 1.7 
MILES), EXTEND THE 2ND HOV LANE 
IN BOTH DIRECTIONS AND ADD 
AUXILIARY LANES WHERE NEEDED.

EXISTING: 2023

REVISED: 2025

EXISTING: 
$179,480

REVISED: 
$181,480

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE

79 ORANGE ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

2M0730 ORA131711 STATE 
HIGHWAY

5 I-5 (SR-73 TO OSO PARKWAY) 
SEGMENT 1 - THE PROJECT WILL 
ADD ONE GENERAL PURPOSE LANE 
ON THE I-5 IN EACH DIRECTION 
BETWEEN SR-73 AND OSO CREEK 
(APPROXIMATELY 2.2 MILES), 
RECONSTRUCT AVERY PARKWAY 
INTERCHANGES AND ADD AUXILIARY 
LANES WHERE NEEDED. (PPNO 2655). 
PROJECT IS SPLIT WITH ORA111801 
AND ORA131712. (UTILIZE TOLL 
CREDIT MATCH FOR RSTP/STBG)

EXISTING: 2024

REVISED: 2026

EXISTING: 
$215,440

REVISED: 
$213,267

RTP PROJECT 
DECREASE

REVISED 
SCHEDULE
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80 ORANGE ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

2M0730 ORA131712 STATE 
HIGHWAY

5 I-5 (OSO CREEK TO ALICIA PARKWAY) 
SEGMENT 2 - THE PROJECT WILL 
ADD ONE GENERAL PURPOSE LANE 
ON THE I-5 IN EACH DIRECTION 
BETWEEN OSO CREEK AND ALICIA 
PARKWAY (APPROXIMATELY 2.6 
MILES), RECONSTRUCT LA PAZ ROAD 
INTERCHANGE AND ADD AUXILIARY 
LANES WHERE NEEDED. (UTILIZE TOLL 
CREDIT MATCH FOR RSTP/STBG)

I-5 (OSO CREEK TO ALICIA PARKWAY) 
SEGMENT 2 - THE PROJECT WILL 
ADD ONE GENERAL PURPOSE LANE 
ON THE I-5 IN EACH DIRECTION 
BETWEEN OSO CREEK AND ALICIA 
PARKWAY (APPROXIMATELY 2.6 
MILES), RECONSTRUCT LA PAZ ROAD 
INTERCHANGE AND ADD AUXILIARY 
LANES WHERE NEEDED. (UTILIZE TOLL 
CREDIT MATCH FOR RSTP/STBG AND 
HIP)

EXISTING: 2023

REVISED: 2024

$205,695 NONE REVISED 
SCHEDULE 

81 ORANGE CALTRANS 2M0731 ORA192301 STATE 
HIGHWAY

5 ADD 1 MF LANE NB FROM TRUCK 
BYPASS ON RAMP TO SR-55; ADD 1 
MF LANE SB FROM SR-55 TO ALTON; 
IMPROVE MERGING. (PROJECT B)

EXISTING: 2028

REVISED: 2029

$13,898 NONE REVISED 
SCHEDULE
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82 ORANGE VARIOUS 
AGENCIES

2M0733 ORA100511 STATE 
HIGHWAY

55 EXISTING: SR-55 WIDENING BETWEEN 
I-405 AND I-5 - ADD 1 MF AND 1 
HOV LANE EACH DIRECTION AND 
FIX CHOKEPOINTS FROM I-405 
TO I-5; ADD 1 AUX LANE EA DIR 
BTWN SELECT ON/OFF RAMP AND 
NON-CAPACITY OPERATIONAL 
IMPROVEMENTS THROUGH PROJECT 
LIMITS. TOLL CREDIT FOR RSTP AND 
CMAQ.

REVISED: SR-55 WIDENING BETWEEN 
I-405 AND I-5 - ADD 1 MF AND 1 
HOV LANE EACH DIRECTION AND 
FIX CHOKEPOINTS FROM I-405 
TO I- 5; ADD 1 AUX LANE EA DIR 
BTWN SELECT ON/OFF RAMP AND 
NON-CAPACITY OPERATIONAL 
IMPROVEMENTS THROUGH PROJECT 
LIMITS. TOLL CREDIT FOR RSTP AND 
CMAQ. (INCLUDING STREET TRAFFIC 
SIGNAL IMPROVEMENT AT I-5/
NEWPORT AVENUE ONRAMP FOR 
MITIGATION. NON-CAPACITY)

EXISTING: 2025
REVISED: 2027

EXISTING: 
$333,863

REVISED: 
$475,100

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION

83 ORANGE ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

2TR1001 ORA080909 TRANSIT 0 EXISTING: OC STREETCAR BETWEEN 
SARTC AND A NEW TRANSIT 
CENTER IN GARDEN GROVE, NEAR 
THE INTERSECTION OF HARBOR 
BOULEVARD AND WESTMINSTER 
AVENUE. (TRANSIT DEVELOPMENT 
CREDIT MATCH FHWA TRANSFER FY 
15/16 FOR $2,171 & FY 16/17 $306 
AND CMAQ FOR FY 16/17 FOR $690)

REVISED: OC STREETCAR BETWEEN 
SARTC AND A NEW TRANSIT 
CENTER IN GARDEN GROVE, NEAR 
THE INTERSECTION OF HARBOR 
BOULEVARD AND WESTMINSTER 
AVENUE. (TRANSIT DEVELOPMENT 
CREDIT MATCH FOR FHWA TRANSFER 
FY16/17 IS $306K & TDC MATCH FOR 
FHWA TRANSFER FY18/19 IS $2.822M)

EXISTING: 2021

REVISED:2022

EXISTING: 
$414,275

REVISED: 
$479,275

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION
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DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

84 ORANGE ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

ORA030612 ORA030612 TRANSIT 0 PLACENTIA TRANSIT STATION - E OF 
SR-57 AND MELROSE ST AND N OF 
CROWTHER AVE. CONSTRUCT NEW 
METROLINK STATION AND RAIL 
SIDEING PPNO 9514

EXISTING: 2021

REVISED: 2022

$34,825 NONE REVISED 
SCHEDULE

85 RIVERSIDE PALM DESERT 420A1L02 RIV200705 LOCAL 
HIGHWAY

IN EASTERN RIVERSIDE CO. FOR THE 
CITY OF PALM DESERT - SAN PABLO 
AVE CORRIDOR IMPROVEMENTS: 
INSTALLATION OF NEW SIDEWALK, 
SEPARATE BIKE LANES (CLASS VI 
PATH), REMOVAL OF TRAVEL LANE 
FOR ROAD DIET AND CONSTRUCT 
NEW ROUNDABOUTS FOR 
INTERSECTION CONTROL BETWEEN 
FRED WARING DRIVE AND MAGNESIA 
FALLS DRIVE.

2023 $4,503 NEW RTP 
PROJECT 
COST

NEW PROJECT

86 RIVERSIDE TEMECULA 3160042 RIV180134 LOCAL 
HIGHWAY

IN WESTERN RIV CO IN THE CITY OF 
TEMECULA - YNEZ RD WIDENING 
FROM 2 TO 4-LANES FROM RANCHO 
VISTA RD TO LA PAZ ST, INCLUDING 
CURB & GUTTER, SIDEWALK, ADA 
IMPROVEMENTS, AND LANDSCAPE 
MEDIAN.

EXISTING: 2022

REVISED: 2024

EXISTING: 
$4,572

REVISED: 
$5,567

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE

87 RIVERSIDE LA QUINTA 3161L001 RIV160901 LOCAL 
HIGHWAY

IN EASTERN RIVERSIDE COUNTY IN 
THE CITY OF LA QUINTA - WIDEN 
AVENUE 50 FROM WASHINTON ST 
TO PARK AVE- WB INCREASE FROM 
1 TO 2 LANES; EB EXISTING 2 LANES. 
PROJECT TO INSTALL 1,700 FT (.3 MI) 
SIDEWALK AND CLASS 
II BIKE LANES. TO INCLUDE 
REPLACEMENT OF AN EXISTING 
LOW WATER CROSSING WITH A 
BRIDGE AND NECESSARY SLOPE 
AND CHANNEL SCOUR PROTECTION 
MEASURES.

EXISTING: 2026

REVISED: 2028

EXISTING: 
$15,224

REVISED: 
$14,020

RTP PROJECT 
COST 
DECREASE

REVISED 
SCHEDULE

Table 1  Continued
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

88 RIVERSIDE LAKE 
ELSINORE

3161L009 RIV160902 LOCAL 
HIGHWAY

EXISTING: IN LAKE ELSINORE - CONS 
OF A NEW 4-LANE DIVIDED ROADWAY, 
REALIGNING EXISTING TEMESCAL 
CANYON ROAD AND REPLACE 
EXISTING 2-LANE UNIMPROVED 
TEMESCAL CANYON ROAD FROM 
LAKE STREET TO 650 FT EASTERLY 
OF CITY’S WESTERLY BOUNDARY. 
SEGMENT OF THIS REALIGNED 
ROAD INCLUDES A 706’ SECTION 
THAT HAS A 375’ BRIDGE FUNDED 
BY HBP LISTED SEPARATELY UNDER 
RIV111203.

REVISED: IN LAKE ELSINORE - CONS 
OF A NEW 4-LANE DIVIDED ROADWAY, 
REALIGNING EXISTING TEMESCAL 
CANYON ROAD AND REPLACE 
EXISTING 2-LANE UNIMPROVED 
TEMESCAL CANYON ROAD FROM 
LAKE STREET TO 650 FT EASTERLY 
OF CITY’S WESTERLY BOUNDARY. 
SEGMENT OF THIS REALIGNED 
ROAD INCLUDES A 375’ BRIDGE 
FUNDED BY HBP LISTED SEPARATELY 
UNDER RIV111203. (SEGMENT C OF 
TEMESCAL CNYN RD).

EXISTING: 2025

REVISED: 2030

$5,750 NONE REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION

89 RIVERSIDE RIVERSIDE 
COUNTY

3200L072 RIV181110 LOCAL 
HIGHWAY

0 IN WESTERN RIVERSIDE COUNTY - 
CONSTRUCT 6 LANE ARTERIAL ON 
CLINTON KEITH ROAD FROM LEON 
RD TO SR-79.

EXISTING: 2030

REVISED: 2023

EXISTING: 
$24,763

REVISED: 
$34,312

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE

Table 1  Continued
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

90 RIVERSIDE WILDOMAR 3A01WT133 RIV180126C LOCAL 
HIGHWAY

0 EXISTING: IN WESTERN RIVERSIDE 
COUNTY IN THE CITY OF WILDOMAR: 
WIDEN BUNDY CANYON RD (PHASE 
1 SEGMENT 2) - FROM 2 TO 4 LANES 
AND INSTALL A 15' CLASS 1 SHARED 
BIKE AND PEDESTRIAN PATH, 
SEPARATE FROM THE ROADWAY, 
INCLUDING LIGHTING AND FENCING.

REVISED: IN WESTERN RIVERSIDE 
COUNTY IN THE CITY OF WILDOMAR: 
AT BUNDY CANYON RD, I-15 TO 
FARM ROAD - INSTALL A 15’ CLASS 1 
SHARED BIKE AND PEDESTRIAN PATH, 
SEPARATE FROM THE ROADWAY, 
INCLUDING LIGHTING AND FENCING.

EXISTING: 2025

REVISED: 2035

EXISTING: 
$15,300

REVISED: 
$5,305

RTP PROJECT 
COST 
DECREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION

91 RIVERSIDE WILDOMAR 3A01WT180 RIV200103 LOCAL 
HIGHWAY

IN WESTERN RIVERSIDE COUNTY IN 
THE CITY OF WILDOMAR - PHASE I: 
WIDEN PALOMAR STREET FROM 2 TO 
4 LANES FROM MEADOWRIDGE LANE 
TO JEFFERSON AVENUE.

EXISTING: 2023

REVISED: 2027

$3,800 NONE REVISED 
SCHEDULE

92 RIVERSIDE MENIFEE 3A01WT207 RIV180140 LOCAL 
HIGHWAY

EXISTING: IN WETERN RIV CO IN 
THE CITY OF MENIFEE - SCOTT RD/
BUNDY CANYON RD WIDENING FROM 
2 TO 4-LANES FROM HAUN RD TO 
MURRIETA RD (APPROX 1.78-MILES), 
RELOCATE EXISTING POWER POLES, 
ACQUIRE ADDITIONAL RIGHT-
OF-WAY, CONSTRUCT DRAINAGE 
IMPROVEMENTS.

REVISED: IN WETERN RIV CO IN 
THE CITY OF MENIFEE - SCOTT RD/
BUNDY CANYON RD WIDENING 
FROM 2 TO 4-LANES FROM HAUN RD 
TO SUNSET WAY (APPROX 3-MILES), 
RELOCATE EXISTING POWER POLES, 
ACQUIRE ADDITIONAL RIGHT-
OF-WAY, CONSTRUCT DRAINAGE 
IMPROVEMENTS.

2030 EXISTING: 
$27,580

REVISED: 
$28,830

RTP PROJECT 
COST 
INCREASE

REVISED 
PROJECT 
DESCRIPTION
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

93 RIVERSIDE TEMECULA 3A01WT222A RIV180135 LOCAL 
HIGHWAY

0 EXISTING: IN WESTERN RIV CO IN 
THE CITY OF TEMECULA WIDEN DIAZ 
ROAD FROM RANCHO CALIFORNIA 
RD TO DENDY PARKWAY (CHERRY 
ST.) FROM 2 TO 4 LANES (AS PART OF 
WESTERN BYPASS CORRIDOR)

REVISED: IN WESTERN RIV CO IN 
THE CITY OF TEMECULA - DIAZ RD 
WIDENING FROM 2 TO 4-LANES 
FROM WINCHESTER RD TO RANCHO 
CALIFORNIA RD (AS PART OF 
WESTERN BYPASS CORRIDOR)

EXISTING: 2023

REVISED: 2026

$6,500 NONE REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION

94 RIVERSIDE WILDOMAR 3A04WT126 RIV200104 LOCAL 
HIGHWAY

EXISTING: IN WESTERN RIVERSIDE 
COUNTY IN THE CITY OF WILDOMAR: 
RECONSTRUCT/WIDEN BAXTER ROAD 
AT I-15 IC BETWEEN THE ON-RAMPS 
FROM 2 TO 4 LANES INCLUDING 
RECONSTRUCTION OF RAMPS AND 
INSTALL TRAFFIC SIGNALS.

REVISED: IN WESTERN RIVERSIDE 
COUNTY IN THE CITY OF WILDOMAR: 
RECONSTRUCT/WIDEN WILDOMAR 
TRAIL AT I-15 IC BETWEEN THE 
ON-RAMPS FROM 2 TO 4 LANES 
INCLUDING RECONSTRUCTION 
OF RAMPS AND INSTALL TRAFFIC 
SIGNALS.

EXISTING: 2025

REVISED: 2028

$1,851 NONE REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 
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AMENDMENT

95 RIVERSIDE RIVERSIDE 
COUNTY

3A04WT137A RIV090903 LOCAL 
HIGHWAY

0 EXISTING: IN RIVERSIDE COUNTY 
ON CAJALCO RD – CAJALCO RD. 
WIDENING FROM 2 TO 4 THRU LNS (2 
IN EA DIR) FROM TEMESCAL CANYON 
RD. TO HARVILL AVE AND FROM 4 
TO 6 LANES FROM HARVILL AVE TO 
I-215, INCLUDING TURN POCKETS 
AND A BRIDGE RECONSTRUCTION 
OVER A WATER CROSSING (RTP 
IDS: 3A04WT137 AND 3A04WT138) 
(PA&ED ONLY) ($803 IN FY 09/10 AND 
$344.01 IN FY 15/16 OF TC USED FOR 
STPL MATCH IN PA&ED).

REVISED: IN RIVERSIDE COUNTY 
ON CAJALCO RD - WIDENING FROM 
2TO4 THRU LNS (2 IN EA DIR) FROM 
TEMESCAL CANYON BRIDGE/EAGLE 
CANYON ROAD TO HARVILL AVE 
AND FROM 4 TO 6 LANES W/3 LANES 
IN THE WB DIR FROM TEMESCAL 
CANYON RD TO TEMESCAL CANYON 
BRIDGE, 3 LANES IN THE EB DIR FROM 
TEMESCAL CANYON ROAD TO JUST 
EAST OF EAGLE CANYON ROAD, & 3 
LANES EB & WB FROM HARVILL AVE 
TO I-215, INCLUDING TURN POCKETS 
& THE CONSTRUCTION OF NEW, 
AND RECONSTRUCTION OF EXISTING 
BRIDGES AS NEEDED (TC USED FOR 
STPL MATCH).

2028 $173,185 NONE REVISED 
PROJECT 
DESCRIPTION
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

96 RIVERSIDE LAKE 
ELSINORE

3A04WT198 RIV111203 LOCAL 
HIGHWAY

0 EXISTING: IN LAKE ELSINORE - 
TEMESCAL CANYON RD BRIDGE 
REPLACEMENT/REALIGNMENT: 
REPLACE TEMESCAL CANYON RD. 2 
LANE BRIDGE WITH A 4 LANE OVER 
TEMESCAL WASH, 0.42 MI. W/O LAKE 
STREET AND PROVIDE TRANSITION 
TO A 2 LANE ROADWAY (BOTH SIDES). 
OTHER IMPROVEMENTS INCLUDE 
CONS OF 706 FT OF SIDEWALK AND 
8 FT CLASS II BIKE LNS ON EACH 
SIDE OF THE BRIDGE. (BRIDGE NO. 
56C0050).

REVISED: IN LAKE ELSINORE - 
TEMESCAL CANYON RD BRIDGE 
REPLACEMENT/REALIGNMENT: 
REPLACE TEMESCAL CANYON RD. 2 
LANE BRIDGE WITH A 4 LANE OVER 
TEMESCAL WASH, 0.35 MI. W/O LAKE 
STREET AND PROVIDE TRANSITION 
TO A 2 LANE ROADWAY (BOTH SIDES). 
OTHER IMPROVEMENTS INCLUDE 
CONS OF 880 LF OF SIDEWALK AND 
8 FT CLASS II BIKE LNS ON EACH 
SIDE OF THE BRIDGE. (BRIDGE NO. 
56C0050).

EXISTING: 2022

REVISED: 2025

$22,412 NONE REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION

97 RIVERSIDE MORENO 
VALLEY

3A0801 RIV080911 LOCAL 
HIGHWAY

0 EXISTING: IN THE CITY OF MORENO 
VALLEY - WIDEN HEACOCK ST 
BETWEEN SAN MICHELE RD AND 
HARLEY KNOX RD, FROM 2 TO 4 
LANES; REALIGN HEACOCK ST WITHIN 
PROJECT LIMITS BETWEEN NANDINA 
AND HARLEY KNOX; REPLACE BRIDGE 
OVER PVSD LATERAL B.

REVISED: IN THE CITY OF MORENO 
VALLEY - WIDEN HEACOCK ST 
BETWEEN NANDINA AVE AND HARLEY 
KNOX RD, FROM 2 TO 4 LANES; 
REALIGN HEACOCK ST WITHIN 
PROJECT LIMITS; REPLACE BRIDGE 
OVER PVSD LATERAL B.

EXISTING: 2025

REVISED: 2030

$9,911 NONE REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION
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98 RIVERSIDE PALM 
SPRINGS

3AL104 RIV120206 LOCAL 
HIGHWAY

IN EASTERN RIVERSIDE COUNTY IN 
PALM SPRINGS - WIDENING OF WEST 
SAN RAFAEL RD: WIDENING OF WEST 
SAN RAFAEL RD FROM TWO TO FOUR 
LANES (2 LANES IN EACH DIRECTION) 
WITH A CONTINUOUS LEFT TURN 
LANE FROM N. INDIAN CANYON DR. 
TO N. VIRGINIA RD.

EXISTING: 2029

REVISED: 2035

$4,900 NONE REVISED 
SCHEDULE

99 RIVERSIDE CORONA RIV011240 RIV011240 LOCAL 
HIGHWAY

0 EXISTING: IN CORONA ON EXISTING 
MCKINLEY ST - CONSTRUCT UP 
TO 6 LANE GRADE SEPARATION 
OVERCROSSING BRIDGE OVER 
EXISTING BNSF RAILROAD CROSSING 
AND ROADWAY IMPROVEMENTS. 
INCLUDING BUT NOT LIMITED TO 
CONS OF STRUCTURAL WALLS, 
DRAINAGE FACILITIES, BIKE & PED 
FACILITIES, AND UTILITY WORK. 
ROW ACQUSITION & RELOCATION 
ANTICIPATED.

REVISED: IN CORONA ON EXISTING 
MCKINLEY ST - CONSTRUCT UP 
TO 4 LANE GRADE SEPARATION 
OVERCROSSING BRIDGE OVER 
EXISTING BNSF RAILROAD CROSSING 
AND ROADWAY IMPROVEMENTS. 
INCLUDING BUT NOT LIMITED TO 
CONS OF STRUCTURAL WALLS, 
DRAINAGE FACILITIES, BIKE & PED 
FACILITIES, AND UTILITY WORK. 
ROW ACQUSITION & RELOCATION 
ANTICIPATED.

2023 EXISTING: 
$90,500

REVISED: 
$111,000

RTP PROJECT 
COST 
INCREASE

REVISED 
PROJECT 
DESCRIPTION

100 RIVERSIDE PALM 
SPRINGS

RIV031205 RIV031205 LOCAL 
HIGHWAY

0 IN THE CITY OF PALM SPRINGS - 
WIDEN RAMON RD FROM 4 TO 6 LNS 
(3 IN EA DIR), FROM EL CIELO RD TO 
SUNRISE WY., WITH INTERSECTION 
WIDENING AT EL CIELO RD (ADD WB 
RT TURN LANE), AT FARRELL DR (ADD 
SB LEFT TURN LANE), & AT SUNRISE 
WY (ADD SB LEFT, NB LEFT, AND WB 
LEFT). (PA&ED ONLY).

EXISTING: 2026

REVISED: 2030

$4,750 NONE REVISED 
SCHEDULE
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PROJECT 
COST 
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101 RIVERSIDE TEMECULA RIV060113 RIV060113 LOCAL 
HIGHWAY

0 CONSTRUCT NEW 4 LANE BRIDGE 
OVER MURRIETA CREEK  (PART 
OF WESTERN BYPASS CORRIDOR) 
INCLUDING APPROACHES, CURB & 
GUTTER, SIDEWALKS, & STORM DRAIN 
FACILITIES

EXISTING: 2025

REVISED: 2028

EXISTING: 
$10,327

REVISED: 
$14,327

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE

102 RIVERSIDE TEMECULA RIV060114 RIV060114 LOCAL 
HIGHWAY

0 IN SOUTHWEST TEMECULA: DESIGN 
AND CONSTRUCT 4 LANE WESTERN 
BYPASS CORRIDOR (PHASE 1) 
FROM SR79 SOUTH TO RANCHO 
CALIFORNIA RD

EXISTING: 2025

REVISED: 2028

EXISTING: 
$13,500

REVISED: 
$23,500

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 

103 RIVERSIDE BEAUMONT RIV180129 RIV180129 LOCAL 
HIGHWAY

IN WESTERN RIV CO IN THE CITY OF 
BEAUMONT - GRADE SEPERATION 
UNDER CROSSING AT PENNSYLVANIA 
AVE AND UPRR, INCLUDING 
WIDENING OF PENNSYLVANIA AVE 
FROM 1ST ST TO 6TH ST FROM 2 
TO 4 LANES TO INCLUDE SIDEWALK 
IMPROVEMENTS (APPROX. 4,435 LF) 
AND TRAFFIC SIGNALIZATION.

EXISTING: 2022

REVISED: 2030

EXISTING: 
$2,200

REVISED: 
$2,000

RTP PROJECT 
COST 
DECREASE

REVISED 
SCHEDULE 

104 RIVERSIDE TEMECULA 991203 991203A LOCAL 
HIGHWAY

IN WESTERN RIV CO IN THE CITY 
OF TEMECULA:  PHASE 2: REPLACE 
2-LANE LOW WATER CROSSING 
WITH 4-LANE BRIDGE (BR#00L0087) 
OVER MURRIETA CREEK AT AVENIDA 
ALVARADO. SEE 991203 FOR PHASE 1.

EXISTING: 2026
REVISED: 2030

EXISTING: 
$9,271

REVISED: 
$24,199

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION
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105 RIVERSIDE RIVERSIDE 
COUNTY 
TRANSPOR-
TATION 
COMMISSION 
(RCTC)

3200T005 RIV141203A PASSENGER 
RAIL

EXISTING: RIVERSIDE-DOWNTOWN 
STATION IMPROVEMENTS - INSTALL 
AN ADDITIONAL CENTER PLATFORM 
AND SIDING TRACK, EXTEND THE 
EXISTING PEDESTRIAN OVERPASS 
AND CONSTRUCT AN ADDITIONAL 
ELEVATOR FOR ADA COMPLIANCE. 
(SCORE PROJECT)

REVISED: METROLINK SCORE 
PROJECT - IN DOWNTOWN RIVERSIDE 
- PASSENGER LOADING PLATFORM, 
PED OVERCROSSING W/ELEVATORS, 
UTILITIES, LIGHTING, CANOPIES, 
AND PLATFORM FURNITURE, ADD’L 
TRACKS, ADD’L PARKING (APPROX. 
500-560 SPACES), SIGNALS, PTC, 
CONNECT TO EXISTING SIGNALS, 
COMMUNICATION SYSTEMS, 
AND OTHER ANCILLIARY STATION 
IMPROVEMENTS (PA/ED ONLY). THIS 
IS PH 2 OF RIV141203.

2027 EXISTING: 
$42,000

REVISED: 
$25,701

RTP PROJECT 
COST 
DECREASE

REVISED 
PROJECT 
DESCRIPTION
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106 RIVERSIDE RIVERSIDE 
COUNTY 
TRANSPOR-
TATION 
COMMISSION 
(RCTC)

3160001 RIV170901 STATE 
HIGHWAY

15 EXISTING: IN WESTERN RIVERSIDE 
COUNTY – ON I-15, ADD 2 EXPRESS 
LANES IN EACH DIRECTION, 
GENERALLY IN THE MEDIAN, 
FROM CAJALCO ROAD IN THE 
CITY OF CORONA TO SR-74 
(CENTRAL AVENUE) IN THE CITY 
OF LAKE ELSINORE. CONSTRUCT 
ONE AUXILIARY LANE IN THE 
SOUTHBOUND DIRECTION FROM 
CAJALCO ROAD TO WEIRICK ROAD.

REVISED: IN WESTERN RIVERSIDE 
COUNTY - ON I-15, ADD 2 EXPRESS 
LANES IN EACH DIRECTION, 
GENERALLY IN THE MEDIAN, FROM 
SR-74 (CENTRAL AVENUE) (PM 22.3) 
IN THE CITY OF LAKE ELSINORE 
TO EL CERRITO ROAD (PM 38.1) IN 
THE CITY OF CORONA. CONSTRUCT 
SOUTHBOUND AUXILIARY LANE 
FROM MAIN STREET (PM 21.2) TO 
SR-74 (CENTRAL AVENUE) (PM 22.3) 
AND FROM SR-74 (CENTRAL AVENUE) 
(PM 22.3) TO NICHOLS ROAD (PM 
23.9). SIGNAGE AND TRANSITION 
STRIPING EXTENDS TO PM 20.3 TO 
THE SOUTH AND PM 40.1 TO THE 
NORTH.

2027 EXISTING: 
$544,000

REVISED: 
$523,828

RTP PROJECT 
COST 
DECREASE

REVISED 
PROJECT 
DESCRIPTION

107 RIVERSIDE RIVERSIDE 
COUNTY 
TRANSPOR-
TATION 
COMMISSION 
(RCTC)

3200S010 RIV181113 STATE 
HIGHWAY

15 EXISTING: IN WESTERN RIVERSIDE 
COUNTY - CONSTRUCT 1 AUX LN SB 
FROM CAJALCO ROAD TO WEIRICK 
ROAD. EXTEND 1 EXPRESS LN NB 
FROM ABOUT 2,000' S/O BEDFORD 
CANYON WASH TO CAJALCO ROAD.

REVISED: IN WESTERN RIVERSIDE 
COUNTY – ON I-15: CONSTRUCT 
1 AUX LN SB FROM WEIRICK RD 
TO CAJALCO RD AND WIDEN 
BEDFORD WASH BRIDGE. PM FOR 
ADVANCED SIGNAGE AND ANCILLARY 
IMPROVEMENTS: 35.6 TO 37.2

EXISTING: 2026

REVISED: 2025

EXISTING: 
$28,000

REVISED: 
$38,246

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION
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108 RIVERSIDE MORENO 
VALLEY

3A07045 RIV071242 STATE 
HIGHWAY

60 IN THE CITY OF MORENO VALLEY 
- RECONSTRUCT INDIAN ST X-ING 
SR 60 FROM 150' S/O SUNNYMEAD 
BLVD., TO HEMLOCK AVE: COMPLETE 
RECONSTRUCT. OF THE BRIDGE 
TO PROVIDE 16'6" CLEARANCE & 
4 THROUGH LANES (2 LNS IN EA 
DIR) & ASSOC. ST IMP. WITHIN THE 
PROJECT LIMITS (LEFT TURN POCKETS 
AT SUNNYMEAD AND HEMLOCK 
INTERSECT., RIGHT-TURN ONLY SB AT 
SUNNYMEAD, NEW TS AT HEMLOCK/
INDIAN ST., & INTERCONNECT MOD).

EXISTING: 2030

REVISED: 2032

EXISTING: 
$14,120

REVISED: 
$17,100

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE

109 RIVERSIDE MENIFEE 3M0719 RIV151218 STATE 
HIGHWAY

215 IN WESTERN RIVERSIDE COUNTY IN 
MENIFEE: RECONSTRUCT/WIDEN 
I-215 IC AT MC CALL BLVD. - WIDEN 
IC FROM 4 TO 6 LANES (SUN CITY 
BLVD TO EASTERLY OF ENCANTO 
DR), WIDEN ENTRY RAMPS (RAMP 
METERED / NON HOV PREFERENTIAL 
LANE), WIDEN EXIT RAMPS (DUAL 
LEFT @ SB & DUAL RIGHT @ NB WITH 
MCCALL), ADD DUAL LEFT-TURN AND 
DEDICATED RIGHT-TURN LANES (EA 
1F700).

2030 EXISTING: 
$32,300

REVISED: 
$36,200

RTP PROJECT 
COST 
INCREASE

REVISED 
MODELING 
DETAILS

110 RIVERSIDE RIVERSIDE 
COUNTY 
TRANSPOR-
TATION 
COMMISSION 
(RCTC)

3TK04MA13 RIV120201 STATE 
HIGHWAY

60 ON SR-60 IN UNINCORPORATED 
RIVERSIDE CO: CONSTRUCT NEW 
EASTBOUND CLIMBING AND 
WESTBOUND DESCENDING TRUCK 
LANES FROM GILMAN SPRINGS RD TO 
APPROX. 1.37 MILES W/O JACK RABBIT 
TRAIL AND UPGRADE EXISTING 
INSIDE AND OUTSIDE SHOULDERS 
TO STANDARD WIDTHS (10-FT INSIDE 
SHOULDER AND 12-FT OUTSIDE 
SHOULDER) (EA: 0N69U) - CMAQ 
PM2.5 BENEFITS PROJECT.

EXISTING: 2021

REVISED: 2023

EXISTINTG:  
$138,375

REVISED: 
$146,380

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE
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Table 1  Continued

# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

111 RIVERSIDE LAKE 
ELSINORE

RIV010206 RIV010206 STATE 
HIGHWAY

15 AT I-15/RR CYN RD IC & NEW I-15/
FRANKLIN ST IC: WIDEN RR CYN RD 
UC FROM 7 TO 8 LNS (SUMMERHILL 
DR - MISSION TR), RCNSTCT NB EXIT/
ENTRY RAMPS TO HOOK RAMP 
CNECTN TO GRAPE ST, WIDEN SB 
ENTRY RAMP FROM 1-3 LNS, WIDEN 
SHLDRS SB EXIT RAMP, WIDEN GRAPE 
ST TO CONST DEDICATED RT TN LN 
AT NB HOOK RAMP AND RR CYN RD, 
& CONS RAMP ACCEL/DECEL LNS AT 
RR CYN RD (PH I); CONS NEW I-15/
FRANKLIN ST IC, CONST AUX LN

2027 $78,294 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED. 
PROJECT SPLIT 
INTO FTIP IDS 
RIV010206A 
AND 
RIV010206B

112 RIVERSIDE LAKE 
ELSINORE

RIV010206 RIV010206A STATE 
HIGHWAY

15 AT I-15/RR CYN RD IC: WIDEN RR 
CYN RD UC FROM 7 TO 8 LNS 
(SUMMERHILL DR - MISSION TR), EXT 
2-LN NB RAMP TO GORE, CNSTCT NB 
EXIT/ENTRY RAMPS TO HOOK RAMP 
CNECTN TO GRAPE ST, WIDEN SB 
ENTRY RAMP FROM 1-3 LNS, WIDEN 
SHLDRS SB EXIT RAMP, WIDEN GRAPE 
ST TO CONST DEDICATED RT TN LN 
AT NB HOOK RAMP AND RR CYN RD, 
CONS RAMP ACCEL/DECEL LNS AT RR 
CYN RD & SPOT IMPRVNT REMOVE EX. 
OH SIGN AT PM 17.8 & INSTALL NEW 
OH SIGN AT PM 17.5 & 18.1 (PPNO 
3004U).

EXISTING: 2025

REVISED: 2023

EXISTING: 
$45,295

REVISED: 
$51,220

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 
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Table 1  Continued

# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

113 RIVERSIDE LAKE 
ELSINORE

RIV010206 RIV010206B STATE 
HIGHWAY

15 EXISTING: AT I-15/FRANKLIN ST IC: 
CONS AUX LN SOUTH TO RR CYN 
RD, CONS AUX LN NORTH TO MAIN 
ST, WIDEN SB ON RAMP FROM MAIN 
ST FROM 1 TO 2 LNS, INSTALL NEW 
TRAFFIC SIGNALS AT THE MAIN ST 
RAMP INTERSECTION, CONS AUTO 
CENTER DR EXTENSION FROM OLD 
FRANKLIN ST OC TO FLINT ST AND 
EXTEND CANYON VIEW ESTATE-
CAMINO DEL NORTE FROM OLD 
FRANKLIN ST TO EXISTING CAMINO 
DEL NORTE ABOUT 1800 FT S/O MAIN 
ST.

REVISED: CONS NEW I-15/FRANKLIN 
ST INC, CONST AUX LNS FROM 
FRANKLIN ST IC TO MAIN ST IC & 
FROM FRANKLIN ST IC TO RR CYN 
IC, RELAIGN & RECONSTRUCT MAIN 
ST SB ON RAMP FROM 1-2 LNS, ON 
WS OF I-15 CONST AUTO CENTER 
DR EXTNSN FROM EX FRANKLIN ST 
TO ADOBE ST & ON ES OF I-15 AND 
CONST CNY ESTATE DR EXT FROM EX 
FRANKLIN ST TO CAMINO DEL NORTE.

2032 $68,000  NONE REVISED 
PROJECT 
DESCRIPTION
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Table 1  Continued

# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

114 RIVERSIDE RIVERSIDE 
COUNTY 
TRANS 
COMMISSION 
(RCTC)

RIV031218 RIV031218A STATE 
HIGHWAY

215 EXISTING: I-215/PLACENTIA (PL) AVE 
IC: CONS OF NEW ON/OFF RAMPS 
ON THE EAST & WEST SIDE, .3 MILES 
S/O PERRIS BLVD UNDRCRSG TO .5 
MILES N/O OLEANDER AVE OVRCRSG. 
RELOCTN OF EAST FRNTGE RD 410 
FT EAST, REMOVE WEST FRNTGE 
RD CNCTN TO PL AVE, WIDEN PL 
AVE BRDGE & OVRCRSG FRM 2 TO 
6 LNS BTWN HARVILL AVE TO & 
INDIAN AVE, INSTALL HOV & RAMP 
METERING ON THE ON-RAMPS, 
INSTALL NEW TRAFFIC SIGNALS AT 
INDIAN AVE, EAST FRONTAGE RD & 
RAMP INTRSCTNS & ADVANCE FWY 
OH SIGNS AT SPOT LOCATIONS AT PM 
R27.9, R, R30.7, R31.0, & R32.8.

REVISED: I-215/PLACENTIA AVE IC: 
CONS OF NEW ON/OFF RAMPS ON 
THE EAST & WEST SIDE, .3 MILES 
S/O PERRIS BLVD UNDRCRSG TO .5 
MILES N/O OLEANDER AVE OVRCRSG. 
RELOCTN OF EAST FRNTGE RD 410 
FT EAST, REMOVE W. FRNTGE RD 
CNCTN TO PL AVE, WIDEN PL AVE 
BRDGE & OVRCRSG FRM 2 TO 6 LNS 
BTWN HARVILL AVE TO & INDIAN AVE, 
INSTALL HOV & RAMP METERING 
ON THE ON-RAMPS, INSTALL NEW 
TRAFFIC SIGNALS AT INDIAN AVE, E. 
FRONTAGE RD & RAMP INTRSCTNS 
& ADVANCE FWY OH SIGNS AT SPOT 
LOCATIONS AT PM R27.9, R, R30.7, 
R31.0, & R32.8.

EXISTING: 2021

REVISED: 2024

EXISTING: 
$76,975

REVISED: 
$83,500

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION
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Table 1  Continued

# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

115 RIVERSIDE MORENO 
VALLEY

RIV050533 RIV050533 STATE 
HIGHWAY

215 AT I-215/CACTUS AVE IC: WIDEN IC 
FROM 3 TO 6 THRU LNS (EB FROM 2 
TO 3 BTWN W/O BNSF RR TO 1300' 
E/O VETERANS WAY, ADD 4TH EB 
LANE FROM NB EXIT RAMP TO E/O 
ELSWORTH ST, WIDEN WB FROM 1&2 
TO 3 THRU LNS FROM COMMERCE 
CENTER DR TO BNSF RR), WIDEN 
RAMPS 1 TO 2&3 LNS (ENTRY RAMPS 
INCL HOV), EXTEND NB AUX LN 
BTWN ALESSANDRO BLVD SOUTH TO 
CACTUS AVE NB ENTRY LOOP RAMP 
& ADD DEDICATED RT-TURN LNS 
(EA0E760)

EXISTING: 2029

REVISED: 2031

EXISTING: 
$65,370

REVISED: 
$65,500

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE

116 RIVERSIDE LAKE 
ELSINORE

RIV060109 RIV060109 STATE 
HIGHWAY

15 EXISTING: AT I-15/SR74 (CENTRAL 
AVE) IC JCT MOD. BTWN 1,000 FT 
W/O COLLIER AVE TO RIVERSIDE ST: 
ADD NB LOOP ENTRY RAMP WITH 
ACCEL LN, REALIGN NB ENTRY & EXIT 
RAMPS, ADD SB ACCEL/DECEL LNS, 
ADD NB DECEL LN, WIDEN SR 74 
FROM RIVERSIDE DR. TO CENTRAL 
AVE 2 TO 4 THROUGH LANES AND 
FROM COLLIER AVE TO CAMBERN AVE 
FROM 6 TO 8 THRU LNS, CONST NEW 
RIVERSIDE AVE OC & SR74 PM 15.5 TO 
18.5 (EA: 0F3100).

REVISED: AT I-15/SR-74 (CENTRAL AVE) 
IC JCT BTWN 1,000 FT W/O COLLIER 
AVE TO CONARD AVE: REMOVE/
REPLACE EXIST NB ON-RAMP WITH 
NB HOOK ON- AND OFF- RAMPS AT 
DEXTER AVE NORTH OF CENTRAL AVE, 
ADD NB LOOP OFF-RAMP AT CENTRAL 
AVE, ADD AUX LANE SEGMENTS AT 
ON-/OFF-RAMPS, WIDEN SB ON-/OFF-
RAMPS AND SEGMENTS OF CENTRAL 
AVE AND DEXTER AVE. PM LIMITS FOR 
SR-74: R15.97 TO 17.82 (EA: 0F3100).

EXISTING: 2026

REVISED: 2030

EXISTING: 
$58,250

REVISED: 
$62,650

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

117 RIVERSIDE LAKE 
ELSINORE

RIV060109 RIV060109 STATE 
HIGHWAY

15 EXISTING: AT I-15/SR74 (CENTRAL 
AVE) IC JCT MOD. BTWN 1,000 FT 
W/O COLLIER AVE TO RIVERSIDE ST: 
ADD NB LOOP ENTRY RAMP WITH 
ACCEL LN, REALIGN NB ENTRY & EXIT 
RAMPS, ADD SB ACCEL/DECEL LNS, 
ADD NB DECEL LN, WIDEN SR 74 
FROM RIVERSIDE DR. TO CENTRAL 
AVE 2 TO 4 THROUGH LANES AND 
FROM COLLIER AVE TO CAMBERN AVE 
FROM 6 TO 8 THRU LNS, CONST NEW 
RIVERSIDE AVE OC & SR74 PM 15.5 TO 
18.5 (EA: 0F3100).

REVISED: AT I-15/SR-74 (CENTRAL AVE) 
IC JCT BTWN 1,000 FT W/O COLLIER 
AVE TO CONARD AVE: REMOVE/
REPLACE EXIST NB ON-RAMP WITH 
NB HOOK ON- AND OFF- RAMPS AT 
DEXTER AVE NORTH OF CENTRAL AVE, 
ADD NB LOOP OFF-RAMP AT CENTRAL 
AVE, ADD AUX LANE SEGMENTS AT 
ON-/OFF-RAMPS, WIDEN SB ON-/OFF-
RAMPS AND SEGMENTS OF CENTRAL 
AVE AND DEXTER AVE. PM LIMITS FOR 
SR-74: R15.97 TO 17.82 (EA: 0F3100).

EXISTING: 2026

REVISED: 2030

EXISTING: 
$58,250

REVISED: 
$62,650

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

118 RIVERSIDE CALIMESA RIV060117 RIV060117 STATE 
HIGHWAY

10 EXISTING: ON I-10/SINGLETON RD 
IC: RECONSTRUCT/WIDEN 2 TO 4 
THROUGH LANES (WOODHOUSE TO 
CALIMESA BLVD), RECONSTRUCT/
WIDEN RAMPS – EB ENTRY 1 TO 2 
LNS W/ HOV PREFERENTIAL LN, WB 
EXIT 1 TO 3 LNS, ADD EB EXIT RAMP 
(3 LNS), WB ENTRY RAMP (2 LNS W/ 
HOV PREFERENTIAL LN), INCLUDE 
EXTENDED RAMP ACCEL/DECEL 
LNS, RELOCATE CALIMESA BLVD/
SINGLETON RD INTERSECTION, ADD 
SB EXTENDED DEDICATED RIGHT-
TURN LN (EA: 0F980)

REVISED: ON I-10/SINGLETON RD 
IC: RECONSTRUCT/WIDEN 2 TO 4 
THROUGH LANES (WOODHOUSE TO 
CALIMESA BLVD), RECONSTRUCT/
WIDEN RAMPS - EB ENTRY 1 TO 
2 LNS W/ HOV PREFERENTIAL LN, 
WB EXIT 1 TO 3 LNS, EB EXIT RAMP 
(2 LNS), WB ENTRY RAMP (1 LN W/ 
HOV PREFERENTIAL LN), INCLUDE 
EXTENDED RAMP ACCEL/DECEL LNS 
AND RELOCATE CALIMESA BLVD/
SINGLETON RD INTERSECTION, AND 
ADD SB EXTENDED DEDICATED 
RIGHT-TURN LN (EA: 0F980)

2035 EXISTING: 
$38,400

REVISED: 
$37,600

RTP PROJECT 
COST 
DECREASE

REVISED 
PROJECT 
DESCRIPTION
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

119 RIVERSIDE CALIMESA RIV060117 RIV060117A STATE 
HIGHWAY

10 EXISTING: ON I-10/SINGLETON RD 
IC: RECONSTRUCT/WIDEN 2 TO 4 
THROUGH LANES (WOODHOUSE TO 
CALIMESA BLVD), RECONSTRUCT/
WIDEN RAMPS – EB ENTRY 1 TO 2 
LNS W/ HOV PREFERENTIAL LN, WB 
EXIT 1 TO 3 LNS, ADD EB EXIT RAMP 
(3 LNS), WB ENTRY RAMP (2 LNS W/ 
HOV PREFERENTIAL LN), INCLUDE 
EXTENDED RAMP ACCEL/DECEL 
LNS, RELOCATE CALIMESA BLVD/
SINGLETON RD INTERSECTION, ADD 
SB EXTENDED DEDICATED RIGHT-
TURN LN (EA: 0F980)

REVISED: ON I-10/SINGLETON RD IC: 
RECONSTRUCT/WIDEN RAMPS - ADD 
EB EXIT RAMP (1 LN), WB ENTRY RAMP 
(1 LN), INSTALL STOP SIGNS (EA: 
0F981).

EXISTING: 2035

REVISED: 2024

$4,310 NONE REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION

120 RIVERSIDE RIVERSIDE 
COUNTY 
TRANS 
COMMISSION 
(RCTC)

RIV070308 RIV070308 STATE 
HIGHWAY

91 AT SR91/71 JCT: REPLACE EB 91 
TO NB 71 CONNECTOR W/ DIRECT 
CONNECTOR, AND RECONSTRUCT 
THE GREEN RIVER ROAD EB ON-RAMP 
(EA: 0F541) ($1,501/$639/$200 TOLL 
CREDITS WILL BE USED IN PS&E TO 
MATCH DEMO-SAFETEALU/DEMO-
TEA21/STP, RESPECTIVELY. $159 TOLL 
CREDITS WILL BE USED IN R/W TO 
MATCH DEMO-SAFETEALU.)

EXISTING: 2023

REVISED: 2026

EXISTING: 
$126,663

REVISED: 
$163,844

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 

121 SAN 
BERNARDINO

UPLAND 200630 201101 LOCAL 
HIGHWAY

0 ARROW ROUTE WIDENING FROM 2 
TO 4 LANES. BRIDGE AND STREET 
WIDENING FOR ARROW ROUTE, 
FROM MONTE VISTA AVENUE TO 
CENTRAL AVENUE

EXISTING: 2022

REVISED: 2024

$2,200 NONE REVISED 
SCHEDULE

122 SAN 
BERNARDINO

HIGHLAND 200852 201180 LOCAL 
HIGHWAY

0 DEL ROSA DRIVE FROM 5TH STREET 
TO 6TH STREET-WIDEN FROM 2 TO 4 
LANES (0.2 MILES)FORMERLY PART OF 
PROJECT ID 200852

EXISTING: 2023

REVISED: 2025

$673 NONE REVISED 
SCHEDULE
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

123 SAN 
BERNARDINO

HIGHLAND 4M01003 20190001 LOCAL 
HIGHWAY

EXISTING: SR-210/5TH ST IC 
IMPROVEMENTS: WIDEN & RESTRIPE 
5TH ST (4-6 LANES) FROM EAST 
EDGE OF CITY CREEK BRDG TO THE 
EB SR-210 RAMPS W/ADD:L TURN 
POCKETS PLUS 2 TRUCK ACCESS 
LANES; WIDEN & RESTRIPE 5TH ST 
(6-8 LANES) UNDER SR-210 B/W EB 
& WB RAMPS, INCL. ADD:L THRU & 
TURN LANES; WIDEN THE EB & WB 
ON-RAMPS 2-3 LANES, WIDEN THE 
EB & WB OFF-RAMPS 1-2 LANES, 
ALL RAMPS REMAIN 1 LN AT THE 
MAINLINE. (COMBINES PRIOR PROJS 
2011153 & 2011154)

REVISED: SR-210/5TH ST IC 
IMPROVEMENTS: WIDEN & RESTRIPE 
5TH ST (4-6 LANES) FROM EAST 
EDGE OF CITY CREEK BRDG TO THE 
EB SR-210 RAMPS W/ADD:L TURN 
POCKETS PLUS 2 TRUCK ACCESS 
LANES; WIDEN & RESTRIPE 5TH ST 
(6-8 LANES) UNDER SR-210 B/W EB 
& WB RAMPS, INCL. ADD:L THRU & 
TURN LANES; WIDEN THE EB & WB 
ON-RAMPS 2-3 LANES, WIDEN THE 
EB & WB OFF-RAMPS 1-2 LANES, 
ALL RAMPS REMAIN 1 LN AT THE 
MAINLINE. (COMBINES PRIOR PROJS 
2011153 & 2011154)

EXISTING: 2025

REVISED: 2026

EXISTING: 
$9,661

REVISED: 
$12,408

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION



Amendment #1Connect SoCal 55

Table 1  Continued

# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

124 SAN 
BERNARDINO

FONTANA 4200L002 20199902 LOCAL 
HIGHWAY

EXISTING: IN FONTANA: IMPROVE 
VICTORIA/WALNUT AVE (REMAINS 
2 LNS) FROM WEST OF THE I-15 TO 
REALIGNMENT OF INTERSECTION 
TO CHERRY AVE AND FROM CHERRY 
STREET NAME CHANGE TO WALNUT 
AVE FROM CHERRY AVE TO SAN 
SEVAINE RD; WIDEN & IMPROVE 
CHERRY AVE (4-6 LNS) FROM I-210 
TO BASELINE AVE; IMPROVE S. 
HIGHLAND AVE (REMAINS 2 LNS) 
FROM CHERRY AVE TO SAN SEVAINE 
RD; IMPROVE SAN SEVAINE RD  
(REMAINS 2 LNS) FROM S. HIGHLAND 
AVE TO WALNUT ST; SEGMENTS WILL 
INCLUDE CENTER MEDIANS & CLASS I 
AND CLASS II BIKE LANES.

REVISED: IN FONTANA: IMPROVE 
VICTORIA/WALNUT AVE (REMAINS 
2 LNS) FROM EAST OF THE I-15 TO 
REALIGNMENT OF INTERSECTION 
TO CHERRY AVE AND FROM CHERRY 
STREET NAME CHANGE TO WALNUT 
AVE FROM CHERRY AVE TO SAN 
SEVAINE RD; WIDEN & IMPROVE 
CHERRY AVE (4-6 LNS) FROM I-210 
TO BASELINE AVE; IMPROVE S. 
HIGHLAND AVE (REMAINS 2 LNS) 
FROM CHERRY AVE TO SAN SEVAINE 
RD; IMPROVE SAN SEVAINE RD 
(REMAINS 2 LNS) FROM S. HIGHLAND 
AVE TO WALNUT ST; SEGMENTS WILL 
INCLUDE CENTER MEDIANS & CLASS I 
AND CLASS II BIKE LANES.

EXISTING: 2023

REVISED: 2025

$20,234 NONE REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION

125 SAN 
BERNARDINO

FONTANA 4A01132 201147 LOCAL 
HIGHWAY

0 SLOVER AVENUE FROM ETIWANDA 
AVENUE TO 800 FEET EAST OF 
ETIWANDA AVENUE WIDEN FROM 2-4 
LANES

EXISTING: 2021

REVISED: 2022

EXISTING: 
$6,551

REVISED: 
$10,492

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

126 SAN 
BERNARDINO

SAN 
BERNARDINO 
COUNTY

4A01278 20210101 LOCAL 
HIGHWAY

0 EXISTING: WIDEN PHELAN RD FROM 
SHEEP CREEK RD TO BALDY MESA RD 
FROM 2 TO 6 LANES

REVISED: WIDEN PHELAN ROAD 2-4 
LANES FROM SR 138 TO LOS BANOS 
AVENUE

2025 EXISTING: 
$24,798

REVISED: 
$56,000

RTP PROJECT 
COST 
INCREASE

REVISED 
PROJECT 
DESCRIPTION

127 SAN 
BERNARDINO

FONTANA 4A04102 20190104 LOCAL 
HIGHWAY

0 EXISTING: WIDEN FOOTHILL BLVD 
FROM HEMLOCK AVE TO ALMERIA 
AVE FROM 4 TO 6 LANES

REVISED: IN FONTANA: WIDEN 
FOOTHILL BLVD (4-6 LANES) FROM 
HEMLOCK AVE TO ALMERIA AVE; 
INCLUDES CLASS II BIKE LANES, 
RAISED MEDIAN, AND REPLACEMENT 
OF HISTORIC MALAGA BRIDGE TO 
ACCOMMODATE STREET WIDENING. 
EXISTING MALAGA BRIDGE TO BE 
RELOCATED.

EXISTING: 2021

REVISED: 2024

EXISTING: 
$8,014

REVISED: 
$24,695

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION

128 SAN 
BERNARDINO

COLTON 4A07226 201158 LOCAL 
HIGHWAY

0 AGUA MANSA FROM RIALTO 
CHANNEL TO RANCHO AVE. 2-4 LANE 
WIDENING

EXISTING: 2023

REVISED: 2024

$6,652 NONE REVISED 
SCHEDULE

129 SAN 
BERNARDINO

YUCAIPA 4A07248 20151505 LOCAL 
HIGHWAY

EXISTING: AVENUE E IMPROVEMENTS: 
WIDEN AVENUE E, 2-4 LANES, 
FROM 5TH ST TO 4TH ST. INSTALL 
ROUNDABOUTS ALONG AVE E AT 
5TH, 4TH, 3RD, 2ND, AND BYRANT ST.. 
INSTALL ROUNDABOUT AT YUCAIPA 
BLVD & BRYANT ST. (PHASED 
PROJECT)

REVISED: AVENUE E IMPROVEMENTS: 
WIDEN AVENUE E, 2-4 LANES, 
FROM 5TH ST TO 4TH ST. INSTALL 
ROUNDABOUTS ALONG AVE E AT 
5TH, 4TH, 3RD, 2ND, AND BYRANT ST.. 
INSTALL ROUNDABOUT AT YUCAIPA 
BLVD & BRYANT ST. (PHASED 
PROJECT) CONSTRUCT SIDEWALK & 
BIKE LANES ALONG AVE E BETWEEN 
2ND ST. & BRYANT STREET.

EXISTING: 2020

REVISED: 2022

EXISTING: 
$2,338

REVISED: 
$6,580

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION

Table 1  Continued
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

130 SAN 
BERNARDINO

MONTCLAIR 4G07421 20150001 LOCAL 
HIGHWAY

0 WIDEN CENTRAL AVE GRADE 
SEPARATION ON THE ALHAMBRA 
AND LOS ANGELES LINES FROM 4 TO 
6 LANES

BRIDGE NO. 54C0112, CENTRAL AVE 
OVER UP RR AMTRAK METROLINK, 
0.2 MI S HOLT AVENUE. BRIDGE 
REPLACEMENT. REPLACE AND WIDEN 
THE EXISTING FOUR LANE BRIDGE 
ON CENTRAL AVENUE OVER UPRR/ 
AMTRAK/METROLINK WITH A NEW SIX 
LANE BRIDGE WITH SIDEWALKS.

EXISTING: 2035

REVISED: 2025

EXISTING: 
$14,585

REVISED: 
$30,196

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION

131 SAN 
BERNARDINO

FONTANA SBD031266 SBD031266 LOCAL 
HIGHWAY

0 SIERRA AVENUE FOOTHILL 
BOULEVARD TO BASELINE AVENUE-  
WIDEN FROM 4 TO 6 LANES

EXISTING: 2021

REVISED: 2022

EXISTING: 
$8,129

REVISED: 
$9,235

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 

132 SAN 
BERNARDINO

VICTORVILLE SBD97147 SBD97147 LOCAL 
HIGHWAY

0 GREEN TREE BLVD AT AT&SF 
RAILROAD  CONSTRUCT 4-LANE 
BR & CONNECT TO HESPERIA & 
RIDGECREST RD (TOLL CREDITS USED 
TO MATCH EARREPU)

EXISTING: 2022

REVISED: 2023

EXISTING:  
$49,711

REVISED: 
$50,794

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 

Table 1  Continued
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# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

133 SAN 
BERNARDINO

VARIOUS 
AGENCIES

1830 1830 STATE 
HIGHWAY

10 I-10 AT CEDAR AVE. BETWEEN 
SLOVER AND BLOOMINGTON - 
FROM BLOOMINGTON TO ORANGE, 
RECONSTRUCT IC - WIDEN 4-6 LANES 
WITH LEFT AND RIGHT TURN LANES; 
ADD 1 LANE TO THE EB OFF RAMP 
WHICH GOES BEYOND THE GORE 
AREA; ADD 2 LANES ON THE WB 
OFF RAMP WITHIN THE GORE AREA; 
PAVEMENT REHAB FROM ORANGE TO 
SLOVER (REMAINS 4 LANES).

EXISTING: 2022

REVISED: 2024

EXISTING: 
$79,209

REVISED: 
$111,260

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE

134 SAN 
BERNARDINO

SAN BER-
NARDINO 
COUNTY 
TRANSPOR-
TATION 
AUTHORITY 
(SBCTA)

4122005 20159903 STATE 
HIGHWAY

10 EXISTING: I-10 CORRIDOR EXPRESS 
LANE WIDENING (CONTRACT 2):  
IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 
INTERCHANGE TO CALIFORNIA 
ST;  IMPLEMENT 1 EXPRESS 
LANE IN EACH DIRECTION FROM 
CALIFORNIA ST TO FORD STREET 
IN REDLANDS FOR A TOTAL OF 
10-12 LANES, AND AUX LANES, 
UNDERCROSSINGS, OVERCROSSINGS, 
RAMP RECONSTRUCTION AND LANE 
TRANSITIONS WHERE NEEDED. (PPNO 
0314K)

REVISED: I-10 CORRIDOR EXPRESS 
LANE WIDENING (CONTRACT 2B): 
IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM SIERRA AVE 
TO CALIFORNIA ST; IMPLEMENT 1 
EXPRESS LANE IN EACH DIRECTION 
FROM CALIFORNIA ST TO FORD 
STREET IN REDLANDS FOR A TOTAL 
OF 10-12 LANES, AND AUX LANES, 
UNDERCROSSINGS, OVERCROSSINGS, 
RAMP RECONSTRUCTION AND LANE 
TRANSITIONS WHERE NEEDED. (PPNO 
0314K)

EXISTING: 2024

REVISED: 2027

EXISTING: 
$1,214,607

REVISED: 
$1,102,588

RTP PROJECT 
COST 
DECREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION

Table 1  Continued
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Table 1  Continued

# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

135 SAN 
BERNARDINO

SAN BER-
NARDINO 
COUNTY 
TRANSPOR-
TATION 
AUTHORITY 
(SBCTA)

4122005 20191301 STATE 
HIGHWAY

10 EXISTING: I-10 CORRIDOR EXPRESS 
LANE WIDENING (CONTRACT 2):  
IMPLEMENT 2 EXPRESS LANES IN 
EACH DIRECTION FROM I-10/I-15 
INTERCHANGE TO CALIFORNIA 
ST;  IMPLEMENT 1 EXPRESS 
LANE IN EACH DIRECTION FROM 
CALIFORNIA ST TO FORD STREET 
IN REDLANDS FOR A TOTAL OF 
10-12 LANES, AND AUX LANES, 
UNDERCROSSINGS, OVERCROSSINGS, 
RAMP RECONSTRUCTION AND LANE 
TRANSITIONS WHERE NEEDED. (PPNO 
0314K)

REVISED: I-10 CORRIDOR CONTRACT 
2A: THE PROJECT WILL PROVIDE TWO 
EXPRESS LANES IN EACH DIRECTION 
FROM JUST EAST OF I-15 TO SIERRA 
AVENUE TO FONTANA, CONNECTING 
TO THE I-10 CORRIDOR CONTRACT 1 
EXPRESS LANES CURRENTLY UNDER 
CONSTRUCTION.

EXISTING: 2024

REVISED: 2027

EXISTING: 
$1,214,607

REVISED: 
$670,801

RTP PROJECT 
COST 
DECREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION

136 SAN 
BERNARDINO

SAN BER-
NARDINO 
COUNTY 
TRANSPOR-
TATION 
AUTHORITY 
(SBCTA)

4120198 20190010 STATE 
HIGHWAY

10 COLTON: MT. VERNON AVE BRIDGE 
WIDENING OVER I-10: WIDEN MT. 
VERNON BRIDGE STRUCTURE 
(3-4 LANES; 1 NEW SB LANE) TO 
ACCOMMODATE NEW DEDICATED 
TURN AND BIKE LANES, WIDEN MT. 
VERNON AVE (2-4 LANES) FROM I-10 
EB OFF/ON-RAMPS TO APPROX. 300 
FT SOUTH ALONG MT. VERNON; 
REALIGN MT. VERNON & E VALLEY 
BLVD INTERSECTION; RELOCATE WB 
ON-RAMP (REMAINS 1 LANE AT THE 
MAINLINE).

EXISTING: 2024

REVISED: 2025

EXISTING: 
$53,869

REVISED: 
$71,173

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE
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Table 1  Continued

# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

137 SAN 
BERNARDINO

SAN BER-
NARDINO 
ASSOCIATED 
GOVERN-
MENTS 
(SANBAG)

4122003 20179901 STATE 
HIGHWAY

10 ON I-10 CONTINUE THE EXISTING 
EASTBOUND TRUCK CLIMBING LANE 
ON I-10 FROM THE 16TH ST BRIDGE IN 
THE CITY OF YUCAIPA FOR ABOUT 3 
MILES TO JUST EAST OF THE COUNTY 
LINE ROAD UNDERCROSSING. THE 
PROJECT INCLUDES A TRANSITION 
LANE TO ALLOW TRUCKS TO MERGE 
WITH GENERAL TRAFFIC AND MAY 
INCLUDE MINOR STRUCTURAL 
IMPROVEMENTS TO ACCOMMODATE 
FOR LANE WIDENING.

2023 $34,596 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED 
DUPLICATE 

138 SAN 
BERNARDINO

SAN BER-
NARDINO 
COUNTY 
TRANSPOR-
TATION 
AUTHORITY 
(SBCTA)

4M01005 20111625 STATE 
HIGHWAY

210 SR210 LANE ADDITION - ADD 1 MIXED 
FLOW LANE IN EACH DIRECTION 
FROM HIGHLAND AVE. TO SAN 
BERNARDINO AVE (REDLANDS) 
INCLUDES AUX. LANES BETWEEN 
BASE LINE AND 5TH STS AND AN 
ACCELERATION LANE AT 5TH ST. E/B 
ON RAMP AND DECELRATION LANE 
AT HIGHLAND AVE E/B OFF RAMP 
EXTENDING TO STERLING AVENUE, 
AND INCLUDES ROAD REHAB. (UNDER 
1/4 MILES LENGTH)

EXISTING: 2021

REVISED: 2023

EXISTING: 
$187,050

REVISED: 
$218,396

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE

139 SAN 
BERNARDINO

SAN BER-
NARDINO 
COUNTY 
TRANSPOR-
TATION 
AUTHORITY 
(SBCTA)

REG0701 201186 STATE 
HIGHWAY

210 AT SR-210/BASE LINE IC: 
RECONSTRUCT/WIDEN BASE 
LINE BETWEEN CHURCH AVE 
AND BOULDER AVE FROM 4 TO 6 
THROUGH LANES AND EXTEND LEFT 
TURN LANES, WIDEN RAMPS – WB 
EXIT 1 TO 3 LANES, WB AND EB 
ENTRANCES 1 TO 3 LANES INCLUDING 
HOV PREFERENTIAL LANES (EA 1C970)

AT SR-210/BASE LINE IC: 
RECONSTRUCT/WIDEN BASE 
LINE BETWEEN CHURCH AVE 
AND BOULDER AVE FROM 4 TO 6 
THROUGH LANES AND EXTEND 
LEFT TURN LANES, WIDEN RAMPS : 
WB EXIT 1 TO 3 LANES, WB AND EB 
ENTRANCES 1 TO 3 LANES INCLUDING 
HOV PREFERENTIAL LANES (EA 1C970)

EXISTING: 2021

REVISED: 2022

EXISTING: 
$34,933

REVISED: 
$35,583

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 
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Table 1  Continued

# COUNTY LEAD 
AGENCY

RTP 
ID

FTIP 
ID

SYSTEM ROUTE 
#

DESCRIPTION COMPLETION 
YEAR

PROJECT 
COST 

($1,000’S)
FISCAL 

IMPACT
REASON 

FOR 
AMENDMENT

140 SAN 
BERNARDINO

SAN BER-
NARDINO 
COUNTY 
TRANSPOR-
TATION 
AUTHORITY 
(SBCTA)

4160049 20192702 TRANSIT EXISTING: PASSENGER RAIL 
SERVICE FROM SAN BERNARDINO 
TO METROLINK LINE TO ONTARIO 
AIRPORT

REVISED: ZERO-EMISSION, RUBBER 
TIRE, DIRECT TRANSIT CONNECTION 
BETWEEN THE RANCHO CUCAMONGA 
METROLINK STATION AND THE 
ONTARIO INTERNATIONAL AIRPORT

EXISTING: 2045
REVISED: 2024

EXISTING: 
$1,202,699

REVISED:  
$85,000

RTP PROJECT 
COST 
DECREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION

141 SAN 
BERNARDINO

VICTOR 
VALLEY 
TRANSIT 
AUTHORITY

20190011 20190011 TRANSIT VVTA REGIONAL EXPANSION BUSES:  
ROUTE 59 (1 BUS) & ROUTE 65 (2 
BUSES)

EXISTING: 2022

REVISED: 2024

$1,145 NONE REVISED 
SCHEDULE

142 VENTURA THOUSAND 
OAKS

620A1L01 VEN210201 LOCAL 
HIGHWAY

WIDEN HAMPSHIRE ROAD TO 
PROVIDE ONE ADDITIONAL LEFT-
TURN LANE IN NB DIRECTION 
BETWEEN SB AND NB RAMPS, 
IN SB DIRECTION PROVIDE ONE 
ADDITIONAL THROUGH LANE 
BETWEEN NB RAMPS AND WILLOW 
LN AND ONE ADDITIONAL LEFT-TURN 
LANE BETWEEN SB AND NB RAMPS , 
CLASS II BIKE LANES, AND WIDEN NB 
ON-RAMP TO 3 LANES. 

2031 $76,500 NEW RTP 
PROJECT 
COST

NEW PROJECT
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Table 2 Modifications to RTP Projects

# COUNTY LEAD 
AGENCY

RTP 
ID

SYSTEM ROUTE # DESCRIPTION COMPLETION 
YEAR

COST 
($1,000’S)

FISCAL 
IMPACT

REASON 
FOR 

AMENDMENT

1 IMPERIAL EL CENTRO 1161L001 LOCAL 
HIGHWAY

0 EXISTING: IMPERIAL AVENUE EXTENSION 
SOUTH - NEW ROADWAY FROM I-8 TO 
MCCABE ROAD. PHASE 1 INCLUDES 4 NEW 
LANES ON IMPERIAL AVENUE FROM I-8 
TO WAKE AVENUE; AND 2 NEW LANES ON 
WAKE AVENUE FROM IMPERIAL AVENUE TO 
CYPRESS DRIVE.

REVISED: IMPERIAL AVENUE EXTENSION 
SOUTH - NEW ROADWAY FROM I-8 TO 
MCCABE ROAD.

2026 EXISTING: 
$6,852

REVISED: 
$10,230

RTP PROJECT 
COST 
INCREASE

REVISED PROJECT 
DESCRIPTION

2 IMPERIAL VARIOUS 
AGENCIES

6120006 TRANSIT 0 CONSTRUCT CALEXICO INTERMODAL 
TRANSPORTATION CENTER

EXISTING: 2023

REVISED: 2027

$9,467 NONE REVISED 
SCHEDULE

3 IMPERIAL IMPERIAL 
COUNTY 
TRANSPORTA-
TION COMMIS-
SION (ICTC)

IMP33000-
IMP171101

TRANSIT  REGIONAL MOBILITY MANAGEMENT 
PROGRAM.

EXISTING: 2021

REVISED: 2023

$800 NONE REVISED 
SCHEDULE

4 IMPERIAL IMPERIAL 
COUNTY 
TRANSPORTA-
TION COMMIS-
SION (ICTC)

IMP33000 TRANSIT  COUNTY WIDE TRANSIT SYSTEM - 
OPERATING AND CAPITAL  ASSISTANCE

EXISTING: 2020

REVISED: 2025

$353 NONE REVISED 
SCHEDULE

5 IMPERIAL IMPERIAL 
COUNTY 
TRANSPORTA-
TION COMMIS-
SION (ICTC)

IMP33023 TRANSIT  IVT MEDTRANS EXISTING: 2022

REVISED: 2025

$5,528 NONE REVISED 
SCHEDULE

6 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1L01 LOCAL 
HIGHWAY

NEW RAMP INBOUND TO LAX CENTRAL 
TERMINAL AREA (CTA) AS A FLYOVER ABOVE 
SEPULVEDA BOULEVARD DROPPING TO 
AT-GRADE AROUND VICKSBURG AVENUE 
THEN RISING AND CONTINUING AS AN 
ELEVATED ROADWAY TURNING SOUTH AND 
THEN WEST INTO THE CTA WITH A SPLIT FOR 
UPPER AND LOWER LEVELS IN THE CTA.

2028 $108,500 NEW RTP 
PROJECT COST

NEW PROJECT
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Table 2  Continued

# COUNTY LEAD 
AGENCY

RTP 
ID

SYSTEM ROUTE # DESCRIPTION COMPLETION 
YEAR

COST 
($1,000’S)

FISCAL 
IMPACT

REASON 
FOR 

AMENDMENT

7 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1L02 LOCAL 
HIGHWAY

NEW INBOUND TO THE LAX CENTRAL 
TERMINAL AREA (CTA) AS AN AT-GRADE 
EXIT FROM NORTHBOUD SEPULVEDA 
BOULEVARD CONTINUING EAST ADJACENT 
TO 96TH STREET, THEN SOUTH ALONG 
VICKSBURG AVENUE, AND THEN TURNING 
EAST TO RAMP-UP TO AND CONNECT WITH 
STATION A TO THE CTA.

2028 $6,500 NEW RTP 
PROJECT COST

NEW PROJECT

8 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1L03 LOCAL 
HIGHWAY

ELEVATED ROADWAY FROM THE LAX 
CENTRAL TERMINAL AREA (CTA) NORTH 
OF CENTURY BOULEVARD, TURNING WEST 
ALONG 98TH STREET AND OVER SEPULVEDA 
BOULEVARD, AND THEN TURNING SOUTH 
TO DROP DOWN TO, AND MERGE WITH, THE 
SOUTHBOUND SEPULVEDA BOULEVARD.

2028 $76,000 NEW RTP 
PROJECT COST

NEW PROJECT

9 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1L04 LOCAL 
HIGHWAY

MINOR MODIFICATIONS OF THE 
WESTBOUND 96TH STREET TO ALLOW 
ACCESS FROM JETWAY BOULEVARD TO 
NORTHBOUND SEPULVEDA BOULEVARD.

2028 $7,700 NEW RTP 
PROJECT COST

NEW PROJECT

10 LOS ANGELES
LOS ANGE-
LES WORLD 
AIRPORTS

220A1L05 LOCAL 
HIGHWAY

AT-GRADE DEFLECTION OF EASTBOUND 
96TH STREET TO ALLOW FOR STATION G TO 
CONNECT TO WESTBOUND 96TH STREET 
AND KEEP ELEVATED ROADWAYS OUT OF 
THE RUNWAY PROTECTION ZONE (RPZ).

2028 $6,600 NEW RTP 
PROJECT COST NEW PROJECT

11 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1L06 LOCAL 
HIGHWAY

ELEVATED ROADWAY THAT EXITS FROM 
STATION D  THAT DROPS DOWN TO GRADE 
ALONG 96TH STREET AND CONNECTS TO 
INTERSECTION OF 96TH STREET/SEPULVEDA 
BOULEVARD FOR A RIGHT TURN ONTO 
NORTHBOUND SEPULVEDA BOULEVARD.

2028 $10,200 NEW RTP 
PROJECT COST

NEW PROJECT

12 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1L07 LOCAL 
HIGHWAY

NEW ELEVATED ROADWAY THAT EXITS 
FROM STATION D THAT DROPS DOWN TO 
GRADE ADJACENT TO SAID SUBSTATION 
AND IS A LANE ADDITION TO EASTBOUND 
96TH STREET FOR CENTRAL TERMINAL AREA 
OUTBOUND ACCESS TO THE INTERMODAL 
TRANSPORTATION FACILITY WEST.

2028 $10,200 NEW RTP 
PROJECT COST

NEW PROJECT

13 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1L08 LOCAL 
HIGHWAY

WESTBOUND CENTURY BOULEVARD 
INBOUND TO THE LAX CENTRAL TERMINAL 
AREA UPPER AND LOWER LEVELS; WIDENING 
OF THE EXISTING BRIDGE.

2028 $22,000 NEW RTP 
PROJECT COST

NEW PROJECT
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Table 2  Continued

# COUNTY LEAD 
AGENCY

RTP 
ID

SYSTEM ROUTE # DESCRIPTION COMPLETION 
YEAR

COST 
($1,000’S)

FISCAL 
IMPACT

REASON 
FOR 

AMENDMENT

14 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1L09 LOCAL 
HIGHWAY

JETWAY BOULEVARD INTERSECTION WITH 
CENTURY BOULEVARD.

2028 $9,100 NEW RTP 
PROJECT COST

NEW PROJECT

15 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1L10 LOCAL 
HIGHWAY

AN AT-GRADE ROAD THAT LEAVES CENTER 
WAY AND CROSSES OVER SEPULVEDA 
BOULEVARD TO MERGE WITH WORLD WAY 
SOUTH TRAFFIC AND CONTINUES ON TO 
ELEVATE OVER CENTURY BOULEVARD AND 
TIE INTO STATION D.

2028 $36,600 NEW RTP 
PROJECT COST

NEW PROJECT

16 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1L11 LOCAL 
HIGHWAY

UPPER LEVEL OF WORLD WAY SOUTH 
RECONSTRUCTION OF EXISTING LOOP RAMP 
AROUND OLD AIR TRAFFIC CONTROL TOWER 
TO MERGE TRAFFIC AT GRADE WITH CENTER 
WAY AND LEAD OUT TO STATION K.

2028 $3,900 NEW RTP 
PROJECT COST

NEW PROJECT

17 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1L12 LOCAL 
HIGHWAY

UPPER LEVEL OF WORLD WAY SOUTH NEW 
ELEVATED RAMP TO TIE INTO STATION P FOR 
EASTBOUND CENTURY BOULEVARD ACCESS.

2028 $5,300 NEW RTP 
PROJECT COST

NEW PROJECT

18 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1L13 LOCAL 
HIGHWAY

WORLD WAY SOUTH LOWER LEVEL RETURN-
TO-TERMINAL ROAD THAT TUNNELS UNDER 
STATIONS K AND P.

2028 $14,000 NEW RTP 
PROJECT COST

NEW PROJECT

19 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1L14 LOCAL 
HIGHWAY

AT GRADE ROAD LEAVES WORLD WAY 
SOUTH AND CROSSES OVER SEPULVEDA 
BOULEVARD TO MERGE WITH CENTER WAY 
TRAFFIC AND THEN CONTINUES ON AT 
GRADE TO CENTURY BOULEVARD. 

2028 $4,800 NEW RTP 
PROJECT COST

NEW PROJECT

20 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1L15 LOCAL 
HIGHWAY

TERMINAL 9 UPPER LEVEL RECIRCULATION 
ROAD

2028 $33,100 NEW RTP 
PROJECT COST

NEW PROJECT

21 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1L16 LOCAL 
HIGHWAY

TERMINAL 9 LOWER LEVEL RETURN-TO-
TERMINAL ROAD.

2028 $9,500 NEW RTP 
PROJECT COST

NEW PROJECT

22 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1L17 LOCAL 
HIGHWAY

T9 LOWER LEVEL RECIRCULATION ROAD 2028 $20,400 NEW RTP 
PROJECT COST

NEW PROJECT
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# COUNTY LEAD 
AGENCY

RTP 
ID

SYSTEM ROUTE # DESCRIPTION COMPLETION 
YEAR

COST 
($1,000’S)

FISCAL 
IMPACT

REASON 
FOR 

AMENDMENT

23 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1L18 LOCAL 
HIGHWAY

LAX CENTRAL TERMINAL AREA (CTA) UPPER 
LEVEL CONNECTOR TO THE TERMINAL 
9 UPPER LEVEL; WILL REBUILD EXISTING 
SEPULVEDA BOULEVARD CROSSING TO 
TIE UPPER LEVEL CTA TO UPPER LEVEL 
TERMINAL 9.

2028 $45,600 NEW RTP 
PROJECT COST

NEW PROJECT

24 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1L19 LOCAL 
HIGHWAY

TERMINAL 9 UPPER LEVEL CURB FRONT 
EXIT TO JETWAY BOULEVARD AND CENTURY 
BOULEVARD.

2028 $57,100 NEW RTP 
PROJECT COST

NEW PROJECT

25 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1L20 LOCAL 
HIGHWAY

TERMINAL 9 LOWER LEVEL CURB FRONT EXIT 
TO JETWAY BOULEVARD.

2028 $8,800 NEW RTP 
PROJECT COST

NEW PROJECT

26 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1L21 LOCAL 
HIGHWAY

TERMINAL 9 LOWER LEVEL COMMERCIAL 
CURB.

2028 $2,400 NEW RTP 
PROJECT COST

NEW PROJECT

27 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1L22 LOCAL 
HIGHWAY

NEW AT-GRADE RAMP FROM NORTHBOUND 
SEPULVEDA BOULEVARD TO EASTBOUND 
CENTURY BOULEVARD

2028 $4,500 NEW RTP 
PROJECT COST

NEW PROJECT

28 LOS ANGELES LONG BEACH 220A1L39 LOCAL 
HIGHWAY

ESTABLISHING A GREAT STREET (OR 
MULTIMODAL CORRIDOR) IN LONG 
BEACH - IMPLEMENTING THE CITY'S 
STREET PRIORITIZATION FRAMEWORK. 
IMPROVEMENT INCLUDES ROUND-ABOUT, 
BUS SHELTER UPGRADE, BULB-OUT, 
ENHANCED CROSSING, AND CLASS II BIKE 
LANE (3 MILES)

2024 $7,198 NEW RTP 
PROJECT COST

NEW PROJECT

29 LOS ANGELES LANCASTER LA0D447 LOCAL 
HIGHWAY

AVENUE L GAP CLOSURE FROM 60TH 
STREET WEST TO 30TH WEST, ADDING AN 
ADDITIONAL LANE IN EACH DIRECTION, 
INCLUDING A MEDIAN (WITHIN CITY 
JURISDICTION)

2021 $4,620 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED

30 LOS ANGELES LANCASTER 1AL04-
LA0G931

LOCAL 
HIGHWAY

SR-138 (SR-14) AVENUE M INTERCHANGE. 
PROJECT WILL WIDEN AVENUE M FROM 
10TH STREET TO 20TH STREET WEST TO 
PROVIDE A CENTER TURN-LANE, BIKE LANES 
AND SIDEWALKS. THE PROJECT INCLUDES 
GEOMETRIC CHANGES TO THE SR-138 (SR-
14) RAMPS, INTERSECTION CONTROLS, AND 
BIKE AND PEDESTRIAN IMPROVEMENTS 
FROM WEST OF 20TH STREET WEST TO 10TH 
STREET WEST.

EXISTING: 2019

REVISED: 2021

EXISTING: 
$20,000

REVISED: 
$32,446

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 
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# COUNTY LEAD 
AGENCY

RTP 
ID

SYSTEM ROUTE # DESCRIPTION COMPLETION 
YEAR

COST 
($1,000’S)

FISCAL 
IMPACT

REASON 
FOR 

AMENDMENT

31 LOS ANGELES LOS ANGELES 
COUNTY MTA 
(METRO)

220A1S01 STATE HIGHWAY 405 ADD AUXILIARY LANES BETWEEN 
INTERCHANGE ON- AND OFF-RAMPS AT 
FIVE LOCATIONS ALONG NORTHBOUND 
AND SOUTHBOUND I-405 BETWEEN 
WILMINGTON AVENUE AND MAIN STREET. 

2027 $123,335 NEW RTP 
PROJECT COST

NEW PROJECT

32 LOS ANGELES LOS ANGE-
LES WORLD 
AIRPORTS

220A1S02 STATE HIGHWAY 1 NEW EASTWARD DEFLECTION OF 
NORTHBOUND AND SOUTHBOUND 
SEPULVEDA BOULEVARD.

2028 $55,000 NEW RTP 
PROJECT COST

NEW PROJECT

33 LOS ANGELES ALHAMBRA 220A1S04 STATE HIGHWAY 10 (ATLANTIC) RECONFIGURE THE ON AND OFF RAMPS 
TO IMPROVE MOBILITY INCLUDING 
INTERSECTION CONTROL IMPROVEMENTS 
ALONG THE LOCAL ROADWAY.

2028 $20,000 NEW RTP 
PROJECT COST

NEW PROJECT

34 LOS ANGELES ALHAMBRA 220A1S05 STATE HIGHWAY 10 (GARFIELD) RECONFIGURE THE ON AND OFF RAMPS 
TO IMPROVE MOBILITY INCLUDING 
INTERSECTION CONTROL IMPROVEMENTS 
ALONG THE LOCAL ROADWAY.

2028 $20,000 NEW RTP 
PROJECT COST

NEW PROJECT

35 LOS ANGELES LOS ANGELES 
COUNTY MTA 
(METRO)

1163S003 STATE HIGHWAY 605 SB I-605 LOOP ON AND OFF RAMP 
REMOVAL AND RECONFIGURATION OF THE 
EXISTING INTERCHANGE AT BEVERLY BLVD. 
THE SOUTHBOUND I-605 COLLECTOR-
DISTRIBUTOR ROAD WILL BE REMOVED 
FROM THE MAINLINE AND THE NEW RAMPS 
WILL MERGE/DIVERGE DIRECTLY FROM THE 
MAINLINE

EXISTING: 2022

REVISED: 2023

$25,607 NONE REVISED 
SCHEDULE

36 LOS ANGELES LOS ANGELES 
COUNTY MTA 
(METRO)

1163S005 STATE HIGHWAY 91 ADD ONE EASTBOUND AUXILIARY LANE 
FROM I-710 RAMPS AT ATLANTIC AVENUE TO 
PAST CHERRY AVENUE UNDERCROSSING.   

EXISTING: 2024

REVISED: 2025

$84,878 NONE REVISED 
SCHEDULE

37 LOS ANGELES LOS ANGELES 
COUNTY MTA 
(METRO)

1163S010 STATE HIGHWAY 605 I-605 FROM FAIRTON ST. UC TO BRADWELL 
OH: ADD GP LANE, HOT, OR HOV LANE &/OR 
CONVERT HOV TO HOT LANE. I-105 FROM 
BELLFLOWER BLVD OC TO STUDEBAKER 
RD: ADD HOV LANE BOTH DIRECTIONS 
THROUGH THE I-605/I-5 INTERCHANGE. 
I-5 FROM FLORENCE AVE OC TO RIO 
HONDO CHANNEL: ADD HOT/HOV DIRECT 
CONNECTORS AT I-605/I-105 INTERCHANGE 
(NB TO WB, WB TO NB & SB TO WB, WB TO 
SB). IMPROVE I-605 & I-5 MAINLINE, RAMPS, 
INTERCHANGES, & AUX LANES.

2031 $2,200,000 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED. 
DUPLICATE 
PROJECT.

Table 2  Continued
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38 LOS ANGELES LOS ANGELES 
COUNTY MTA 
(METRO)

1163S012 STATE HIGHWAY 91 IMPROVEMENTS CONSIST OF ADDING AN 
ADDITIONAL GENERAL PURPOSE LANE AND 
ON/OFF RAMP IMPROVEMENTS.

2025 $174,800 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED. 
DUPLICATE 
PROJECT.

39 LOS ANGELES LOS ANGELES 
COUNTY MTA 
(METRO)

1M1003-
LA0G1454

STATE HIGHWAY 91 SR-91 CENTRAL AVE INTERCHANGE 
IMPROVEMENTS PROPOSED IMPROVEMENTS 
WOULD RECONFIGURE CENTRAL AVE. 
INTERCHANGE TO A MODIFIED DDI 
(DIVERGING DIAMOND INTERCHANGE). 
PROJECT FALLS UNDER LA0G1563 SCOPE.

2024 $50,697 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED

40 LOS ANGELES LOS ANGELES 
COUNTY MTA 
(METRO)

1TR0704A TRANSIT EXISTING: PHASE 2 OF THE GOLD LINE 
EASTSIDE EXTENSION TO SOUTH EL MONTE 
ALONG SR-60

REVISED: PHASE 2 OF THE GOLD LINE 
EASTSIDE EXTENSION TO WHITTIER

2035 $4,530,700 NONE REVISED PROJECT 
DESCRIPTION

41 LOS ANGELES INGLEWOOD 1200T100 TRANSIT INGLEWOOD TRANSIT CONNECTOR 2027 $1,016,000 NEW RTP 
PROJECT COST

NEW PROJECT

42 ORANGE ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

 2121001-
ORA130303 

LOCAL 
HIGHWAY

 STATE COLLEGE GRADE SEPARATION 
(LOSSAN) - CONSTRUCT AN 
UNDERCROSSING UNDER THE SCRRA 
TRACKS ON STATE COLLEGE BLVD IN THE 
CITY OF ANAHEIM BETWEEN HOWELL 
AVE AND KATELLA AVE. (NOT CAPACITY 
ENHANCING)

EXISTING: 2025

REVISED: 2030

$92,000 NONE REVISED 
SCHEDULE

43 ORANGE CALTRANS 2M0731 STATE HIGHWAY 5 ADD 1 MF LANE NB FROM TRUCK BYPASS 
ON RAMP TO SR-55; ADD 1 MF LANE SB 
FROM SR-55 TO ALTON; IMPROVE MERGING. 
(PROJECT B)

EXISTING: 2028

REVISED: 2029

$438,299 NONE REVISED 
SCHEDULE

44 ORANGE VARIOUS 
AGENCIES

2M0733 STATE HIGHWAY 55 ADD 1 MF LANE AND 1 HOV LANE EACH 
DIRECTION AND FIX CHOKEPOINTS FROM 
I-405 TO I-5; ADD 1 AUX LANE EA DIR BTWN 
SELECT ON/OFF RAMPS AND OPERATIONAL 
IMPROVEMENTS THROUGH PROJECT LIMITS

EXISTING: 2025

REVISED: 2027

EXISTING: 
$410,907

REVISED: 
$475,100

RTP PROJECT 
COST 
INCREASE 

REVISED 
SCHEDULE
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45 ORANGE ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

2M0736 STATE HIGHWAY 91 EXISTING: ADD 1 MF LANE EB FROM 57 TO 
55; ADD 1 MF LANE WB FROM NB SR57 
CONNECTOR TO STATE COLLEGE; IMPROVE 
INTERCHANGES AND MERGING FROM 
LAKEVIEW TO RAYMOND

REVISED: ADD 1 MF LANE ON EB SR-91 
BETWEEN SR-57 AND SR-55; ADD 1 MF 
LANE ON WB SR-91 FROM NB SR-57 TO WB 
SR-91 CONNECTOR; RESTORE AND EXTEND 
AUX LANES AS NEEDED THROUGHOUT 
SEGMENT LIMITS; IMPROVE INTERCHANGES/
CONNECTORS AND MERGING  (FTIP 
PROJECTS ORA150110, ORA210001 & 
ORA210002).

2030 $456,190 NONE REVISED PROJECT 
DESCRIPTION

46 ORANGE ORANGE 
COUNTY 
TRANS 
AUTHORITY 
(OCTA)

2TR0704-
ORA085004

TRANSIT 0 EXISTING: ANAHEIM CANYON STATION 
PROJECT WILL ADD DOUBLE TRACK 
AND ANOTHER PLATFORM AS WELL AS 
EXTEND THE EXISTING PLATFORM TO BE 
IN CONFORMANCE WITH THE METROLINK 
STANDARDS FOR PASSENGER PLATFORM 
LENGTH. (PROJECT UTILIZES $2,657 IN TOLL 
CREDIT IN FY16/17 FOR CON)

REVISED: ANAHEIM CANYON STATION 
PROJECT WILL ADD DOUBLE TRACK 
AND ANOTHER PLATFORM AS WELL AS 
EXTEND THE EXISTING PLATFORM TO BE 
IN CONFORMANCE WITH THE METROLINK 
STANDARDS FOR PASSENGER PLATFORM 
LENGTH. (TDCS IN FY18/19 $136 FOR DES, 
$29 FOR ROW AND $2,532 FOR CON; 5307 
FHWA TRANSFER: $43 IN FY19/20 FROM 
ORANGE PARKING STRUCTURE SAVINGS 
ALREADY IN FTA GRANT CA-2017-072)

EXISTING: 2021

REVISED: 2022

EXISTING: 
$27,906

REVISED: 
$34,153

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION

47 RIVERSIDE RIVERSIDE RRC0702-
RIV151130

LOCAL 
HIGHWAY

0 IN WESTERN RIVERSIDE COUNTY IN THE 
CITY OF RIVERSIDE JACKSON ST. GRADE 
SEPARATION: GRADE SEPARATION EXISITING 
JACKSON ST/BNSF RAIL CROSSING BY 
CONSTRUCTING A 4-LN (2 LNS IN EA DIR) 
NONCAPACITY ENHANCING UNDERPASS ON 
JACKSON ST BTWN INDIANA AVE & 200 FT 
S/O SAGURADO RD

2035 $35,000 NEW RTP 
PROJECT COST

NEW PROJECT
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48 RIVERSIDE BEAUMONT 420A1L01 LOCAL 
HIGHWAY

0 CONSTRUCT A 4 LANE EXTENSION OF 
POTRERO BLVD. FROM 4TH STREET 
INTERSECTION TO 400' WEST OF THE 
MICHIGAN AVE. INTERSECTION WITH RAISED 
MEDIAN.

2035 $10,000 NEW RTP 
PROJECT COST

NEW PROJECT

49 RIVERSIDE DESERT HOT 
SPRINGS

3120017 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2022

REVISED: 2030

$9,486 NONE REVISED 
SCHEDULE

50 RIVERSIDE DESERT HOT 
SPRINGS

3120018 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2022

REVISED: 2030

$1,064 NONE REVISED 
SCHEDULE

51 RIVERSIDE DESERT HOT 
SPRINGS

3120021 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2023

REVISED: 2030

$2,150 NONE REVISED 
SCHEDULE

52 RIVERSIDE DESERT HOT 
SPRINGS

3120022 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2023

REVISED:2030

$7,531 NONE REVISED 
SCHEDULE

53 RIVERSIDE DESERT HOT 
SPRINGS

3120023 LOCAL 
HIGHWAY

0 WIDEN FROM 4 TO 6 LANES. OTHER 
IMPROVEMENTS INCLUDE SHOULDERS AND 
MEDIANS

EXISTING: 2023

REVISED: 2030

$7,153 NONE REVISED 
SCHEDULE

54 RIVERSIDE DESERT HOT 
SPRINGS

3120024 LOCAL 
HIGHWAY

0 WIDEN FROM 4 TO 6 LANES. OTHER 
IMPROVEMENTS INCLUDE SHOULDERS AND 
MEDIANS

EXISTING: 2023

REVISED: 2030

$5,298 NONE REVISED 
SCHEDULE

55 RIVERSIDE DESERT HOT 
SPRINGS

3120025 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2023

REVISED: 2030

$13,676 NONE REVISED 
SCHEDULE

56 RIVERSIDE LAKE 
ELSINORE

3161L009 LOCAL 
HIGHWAY

0 IN LAKE ELSINORE - CONS OF A NEW 4-LANE 
DIVIDED ROADWAY, REALIGNING EXISTING 
TEMESCAL CANYON ROAD AND REPLACE 
EXISTING 2-LANE UNIMPROVED TEMESCAL 
CANYON ROAD FROM LAKE STREET TO 
650 FT EASTERLY OF CITY'S WESTERLY 
BOUNDARY. SEGMENT OF THIS REALIGNED 
ROAD INCLUDES A 706' BRIDGE FUNDED BY 
HBP LISTED SEPARATELY UNDER RIV111203.

2025 $5,750 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED. 
DUPLICATE 
OF RTP ID 
RIV160902-
3161L009
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57 RIVERSIDE CALIMESA 3200L001 LOCAL 
HIGHWAY

IN RIVERSIDE COUNTY IN THE CITY OF 
CALIMESA - WIDEN CALIMESA BLVD FROM 2 
TO 4 LANES AND REALIGN CALIMESA BLVD 
AT CHERRY VALLY BLVD

EXISTING: 2022

REVISED: 2030

$2,600 NONE REVISED 
SCHEDULE

58 RIVERSIDE CALIMESA 3200L002 LOCAL 
HIGHWAY

IN RIVERSIDE COUNTY IN THE CITY OF 
CALIMESA - WIDEN CALIMESA BLVD FROM 
TO 2 TO 4 LANES BETWEEN 1200 FEET N/O 
CHERRY VALLEY BLVD TO 600 FEET S/O 
SINGLETON ROAD

EXISTING: 2024

REVISED: 2030

$900 NONE REVISED 
SCHEDULE

59 RIVERSIDE CALIMESA 3200L003 LOCAL 
HIGHWAY

IN RIVERSIDE COUNTY IN THE CITY OF 
CALIMESA - WIDEN CALIMESA BOULEVARD 
FROM 2 TO 4 LANES AND REALIGN CALIMESA 
BLVD AT SINGLETON ROAD

EXISTING: 2026

REVISED: 2030

$5,100 NONE REVISED 
SCHEDULE

60 RIVERSIDE CALIMESA 3200L004 LOCAL 
HIGHWAY

IN RIVERSIDE COUNTY IN THE CITY OF 
CALIMESA - WIDEN CALIMESA BLVD FROM 
TO 2 TO 4 LANES BETWEEN 600 FEET N/O 
SINGLETON ROAD AND SANDALWOOD 
DRIVE

EXISTING: 2028

REVISED: 2030

$5,200 NONE REVISED 
SCHEDULE

61 RIVERSIDE CALIMESA 3200L006 LOCAL 
HIGHWAY

IN RIVERSIDE COUNTY IN THE CITY OF 
CALIMESA - WIDEN FROM 2 LANE TO 4 LANE 
MAJOR ARTERIAL ROADWAY ON ROBERTS 
ROAD BETWEEN CHERRY VALLEY BLVD AND 
OLD ROBERTS ROAD INTERSECTION

EXISTING: 2024

REVISED: 2030

$6,000 NONE REVISED 
SCHEDULE

62 RIVERSIDE CALIMESA 3200L007 LOCAL 
HIGHWAY

IN RIVERSIDE COUNTY IN THE CITY OF 
CALIMESA - WIDEN FROM 2 LANE TO 4 
LANE MAJOR ARTERIAL ROADWAY ON 
ROBERTS ROAD BETWEEN OLD ROBERTS 
ROAD INTERSECTION AND 500 FEET N/O 
SINGLETON ROAD

EXISTING:2026

REVISED: 2030

$4,550 NONE REVISED 
SCHEDULE

63 RIVERSIDE CALIMESA 3200L011 LOCAL 
HIGHWAY

IN RIVERSIDE COUNTY IN THE CITY OF 
CALIMESA - CONSTRUCT NEW 4 LANE 
ARTERIAL HIGHWAY ROADWAY AND 
SECONDARY ROADWAY FOR SINGLETON 
ROAD FROM ROBERTS ROAD TO SAN 
TIMOTEO CANYON ROAD. PROJECT WILL 
INCLUDE AN ALIGNMENT STUDY DURING 
DESIGN PHASE. IN ADDITION, A BRIDGE IS 
REQUIRED OVER THE SAN TIMOTEO WASH.

EXISTING: 2020

REVISED: 2030

$26,000 NONE REVISED 
SCHEDULE

64 RIVERSIDE CATHEDERAL 
CITY

3200L012 LOCAL 
HIGHWAY

WIDEN 2 TO 4 LANES EXISTING: 2028

REVISED:2030

$1,500 NONE REVISED 
SCHEDULE
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65 RIVERSIDE TEMECULA 3200L079 LOCAL 
HIGHWAY

WIDEN FROM 4 TO 6 LANES EXISTING: 2022

REVISED: 2025

$10,000 NONE REVISED 
SCHEDULE

66 RIVERSIDE RANCHO 
MIRAGE

3200L082 LOCAL 
HIGHWAY

0 PEDESTRIAN SIDEWALK CONNECTING 
SHOPPING/PARKING AREA TO COMMUNITY 
PARK.

EXISTING: 2021

REVISED: 2030

$1,000 NONE REVISED 
SCHEDULE

67 RIVERSIDE DESERT HOT 
SPRINGS

3A01CV047A LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES  (2 LANES IN 
EACH DIRECTION) FROM CHOLLA DR. TO 
PALM DR.

EXISTING: 2025

REVISED: 2030

$3,629 NONE REVISED 
SCHEDULE

68 RIVERSIDE DESERT HOT 
SPRINGS

3A01CV047B LOCAL 
HIGHWAY

0 CONSTRUCT NEW FOUR 12-FT LANES WITH 
14-FT MEDIANS BETWEEN LITTLE MORONGO 
RD AND CHOLLA DR.

EXISTING: 2025

REVISED: 2030

$8,447 NONE REVISED 
SCHEDULE

69 RIVERSIDE DESERT HOT 
SPRINGS

3A01CV048 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2025

REVISED: 2030

$6,901 NONE REVISED 
SCHEDULE

70 RIVERSIDE DESERT HOT 
SPRINGS

3A01CV049 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2025

REVISED: 2030

$12,356 NONE REVISED 
SCHEDULE

71 RIVERSIDE DESERT HOT 
SPRINGS

3A01CV053 LOCAL 
HIGHWAY

0 IN THE COACHELLA VALLEY IN THE CITY 
OF DESERT HOT SPRINGS - INDIAN AVE. 
WIDENING: WIDENING OF INDIAN AVE. 
FROM 2 TO 6 THROUGH LANES (3 IN EA 
DIR) BETWEEN MISSION LAKES BLVD., AND 
PIERSON BLVD.

EXISTING: 2022

REVISED: 2030

$27,783 NONE REVISED 
SCHEDULE

72 RIVERSIDE DESERT HOT 
SPRINGS

3A01CV067 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2025

REVISED: 2030

$13,331 NONE REVISED 
SCHEDULE

73 RIVERSIDE DESERT HOT 
SPRINGS

3A01CV068 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2025

REVISED: 2030

$6,901 NONE REVISED 
SCHEDULE

74 RIVERSIDE DESERT HOT 
SPRINGS

3A01CV071 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2025

REVISED: 2030

$9,201 NONE REVISED 
SCHEDULE
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75 RIVERSIDE DESERT HOT 
SPRINGS

3A01CV075 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2025

REVISED: 2030

$14,947 NONE REVISED 
SCHEDULE

76 RIVERSIDE DESERT HOT 
SPRINGS

3A01CV076 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2025

REVISED: 2030

$9,904 NONE REVISED 
SCHEDULE

77 RIVERSIDE DESERT HOT 
SPRINGS

3A01CV085 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2025

REVISED: 2030

$7,496 NONE REVISED 
SCHEDULE

78 RIVERSIDE DESERT HOT 
SPRINGS

3A01CV086 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2025

REVISED: 2030

$5,319 NONE REVISED 
SCHEDULE

79 RIVERSIDE DESERT HOT 
SPRINGS

3A01CV103 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2025

REVISED: 2030

$16,632 NONE REVISED 
SCHEDULE

80 RIVERSIDE DESERT HOT 
SPRINGS

3A01CV104 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2025

REVISED: 2030

$4,600 NONE REVISED 
SCHEDULE

81 RIVERSIDE DESERT HOT 
SPRINGS

3A01CV105 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2025

REVISED: 2030

$13,331 NONE REVISED 
SCHEDULE

82 RIVERSIDE MENIFEE 3A01WT152 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES INCL. GRADE 
SEPARATION OVER BNSF RR (GRADE SEP 
PORTION IS NOT PART OF GRADE SEP LIST 
AND SHOULD REMAIN HERE)

EXISTING: 2027

REVISED: 2030

$62,922 NONE REVISED 
SCHEDULE

83 RIVERSIDE MENIFEE 3A01WT166 LOCAL 
HIGHWAY

0 WIDEN FROM 4 TO 6 LANES EXISTING: 2027

REVISED: 2030

$5,330 NONE REVISED 
SCHEDULE

84 RIVERSIDE MENIFEE 3A01WT170 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2027

REVISED: 2030

$28,593 NONE REVISED 
SCHEDULE

85 RIVERSIDE MENIFEE 3A01WT171 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES INCL. GRADE 
SEPARATION OVER RR (GRADE SEP PORTION 
IS NOT PART OF GRADE SEP LIST AND 
SHOULD REMAIN HERE)

EXISTING: 2027

REVISED: 2030

$57,290 NONE REVISED 
SCHEDULE



Amendment #1Connect SoCal 73

Table 2  Continued

# COUNTY LEAD 
AGENCY

RTP 
ID

SYSTEM ROUTE # DESCRIPTION COMPLETION 
YEAR

COST 
($1,000’S)

FISCAL 
IMPACT

REASON 
FOR 

AMENDMENT

86 RIVERSIDE MENIFEE 3A01WT207 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES 2024 $27,580 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED

87 RIVERSIDE SAN JACINTO 3A01WT213 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2022

REVISED: 2030

$10,000 NONE REVISED 
SCHEDULE

88 RIVERSIDE TEMECULA 3A01WT218 LOCAL 
HIGHWAY

0 WIDEN FROM 6 TO 8 LANES EXISTING: 2023

REVISED: 2025

$2,164 NONE REVISED 
SCHEDULE

89 RIVERSIDE LAKE 
ELSINORE

3A04A13 LOCAL 
HIGHWAY

0 WIDEN BRIDGE OVER SAN JACINTO RIVER 
FROM 2 TO 4 LANES

EXISTING: 2025

REVISED: 2035

$9,587 NONE REVISED 
SCHEDULE

90 RIVERSIDE LAKE 
ELSINORE

3A04A14 LOCAL 
HIGHWAY

0 WIDEN STREET AND BRIDGE OVER I-15 FROM 
2 TO 4 LANES

2035 $1,782 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED

91 RIVERSIDE PALM SPRINGS 3A04A22 LOCAL 
HIGHWAY

0 CONSTRUCT/EXTEND 4 LANE ARTERIAL 
CONNECTOR

EXISTING: 2025

REVISED: 2030

$13,529 NONE REVISED 
SCHEDULE

92 RIVERSIDE MENIFEE 3A04A31 LOCAL 
HIGHWAY

0 RECONSTRUCT AND WIDEN FROM 2 TO 4 
LANES

2030 $3,617 NONE REVISED 
MODELING 
DETAILS

93 RIVERSIDE MENIFEE 3A04A32 LOCAL 
HIGHWAY

0 CONSTRUCT 4-LANE ARTERIAL 2030 $4,110 NONE REVISED 
MODELING 
DETAILS

94 RIVERSIDE MENIFEE 3A04WT080 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2022

REVISED: 2030

$3,696 NONE REVISED 
SCHEDULE

95 RIVERSIDE MENIFEE 3A04WT155 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2027

REVISED: 2030

$2,925 NONE REVISED 
SCHEDULE

96 RIVERSIDE MENIFEE 3A04WT156 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2027

REVISED: 2030

$10,987 NONE REVISED 
SCHEDULE

97 RIVERSIDE EASTVALE 3A04WT186 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2026

REVISED: 2019

$22,643  NONE REVISED 
SCHEDULE
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98 RIVERSIDE DESERT HOT 
SPRINGS

3A07001 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2025

REVISED: 2030

$2,300 NONE REVISED 
SCHEDULE

99 RIVERSIDE JURUPA 
VALLEY

3A07016 LOCAL 
HIGHWAY

0 WIDEN EB LANE FROM 1 LANE TO 2 LANES. EXISTING: 2020

REVISED: 2030

$7,000 NONE REVISED 
SCHEDULE

100 RIVERSIDE RANCHO 
MIRAGE

3A07024 LOCAL 
HIGHWAY

0 REPLACE A 4 LANE AT GRADE LOW-WATER 
CROSSING WITH A NEW 4 LANE BRIDGE

2022 $43,433 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED

101 RIVERSIDE PALM SPRINGS 3A07054 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2025

REVISED: 2030

$8,807 NONE REVISED 
SCHEDULE

102 RIVERSIDE PALM SPRINGS 3A07095 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2025

REVISED: 2030

$3,364 NONE REVISED 
SCHEDULE

103 RIVERSIDE PALM SPRINGS 3A07112 LOCAL 
HIGHWAY

0 WIDEN FROM 2 TO 4 LANES EXISTING: 2023

REVISED: 2030

$2,184 NONE REVISED 
SCHEDULE

104 RIVERSIDE PALM DESERT 3A07136 LOCAL 
HIGHWAY

0 WIDEN FROM 4 TO 6 LANES 2025 $10,859 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED

105 RIVERSIDE RANCHO 
MIRAGE

3A07138 LOCAL 
HIGHWAY

0 WIDEN FROM 4 TO 6 LANES 2023 $6,319 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED

106 RIVERSIDE PALM DESERT 3A07299 LOCAL 
HIGHWAY

0 WIDEN FROM 4 TO 6 LANES 2025 $13,785 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED

107 RIVERSIDE PALM DESERT 3A07301 LOCAL 
HIGHWAY

0 WIDEN FROM 4 TO 6 LANES 2025 $10,650 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED

108 RIVERSIDE PALM DESERT 3A07311 LOCAL 
HIGHWAY

0 WIDEN FROM 4 TO 6 LANES 2025 $3,292 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED
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109 RIVERSIDE RIVERSIDE,  
CITY OF

3G01G22 LOCAL 
HIGHWAY

0 GRADE SEPARATION - 4 LANES OVER BNSF 
RR TRACKS

EXISTING: 2030

REVISED: 2035

$124,620 NONE REVISED 
SCHEDULE

110 RIVERSIDE RIVERSIDE,  
CITY OF

3G01G31 LOCAL 
HIGHWAY

0 GRADE SEPARATION - 3 LANES OVER BNSF 
RR TRACKS

EXISTING: 2030

REVISED: 2035

$49,848 NONE REVISED 
SCHEDULE

111 RIVERSIDE MENIFEE RIV180137 LOCAL 
HIGHWAY

EXISTING: MURRIETA RD WIDENING FROM 2 
TO 4-LANES FROM HOLLAND RD TO SCOTT 
RD (2-MILES).

REVISED: IN WESTERN RIV CO IN THE CITY OF 
MENIFEE - MURRIETA RD WIDENING FROM 2 
TO 4-LANES FROM HOLLAND RD TO SCOTT 
RD (2-MILES).

2030 $8,100 NONE REVISED PROJECT 
DESCRIPTION

112 RIVERSIDE DESERT HOT 
SPRINGS

3A07023 LOCAL 
HIGHWAY

0 IN THE COACHELLA VALLEY IN THE CITY 
OF DESERT HOT SPRINGS - INDIAN AVE 
WIDENING: WIDENING OF INDIAN AVE 
FROM 2 TO 6 THROUGH LANES (3 IN EA 
DIR), BETWEEN HWY 62 AND MISSION LAKES 
BLVD., INCLUDING THE CONSTRUCTION OF 
AN ALL WEATHER BRIDGE OVER MISSION 
CREEK (PA&ED).

EXISTING: 2025

REVISED: 2030

$44,000 NONE REVISED 
SCHEDULE

113 RIVERSIDE RIVERSIDE,  
CITY OF

3G01G10 LOCAL 
HIGHWAY

IN RIVERSIDE ON MARY STREET:  REPLACE 
EXISTING 4 LN (2 LNS IN EA DIR) R/R X-ING 
WITH A 4 LN (2 LNS IN EA DIR - NON-
CAPACITY) U.C. GRADE SEPARATION ON 
MARY ST BETWEEN MARGUERITE AVE AND 
INDIANA AVE.

EXISTING: 2025

REVISED: 2035

$38,000 NONE REVISED 
SCHEDULE

114 RIVERSIDE BEAUMONT 3G01G26 LOCAL 
HIGHWAY

IN WESTERN RIV CO IN THE CITY OF 
BEAUMONT - GRADE SEPERATION UNDER 
CROSSING AT CALIFORNIA AVE UPRR, 
INCLUDING WIDENING OF CALIFORNIA AVE 
FROM 1ST ST TO 6TH ST FROM 2 TO 4 LANES.

EXISTING: 2025

REVISED: 2030

$36,000 NONE REVISED 
SCHEDULE

115 RIVERSIDE MENIFEE RIV180133 LOCAL 
HIGHWAY

BRADLEY RD BRIDGE REPLACEMENT OF 
400-FT, 4-LANES OVER EXISTING SALT CREEK 
CHANNEL FROM RIO VISTA DR TO POTMAC 
DR.

EXISTING: 2026

REVISED: 2030

$10,930 NONE REVISED 
SCHEDULE 
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116 RIVERSIDE RIVERSIDE 
COUNTY 
TRANSPORTA-
TION COMMIS-
SION (RCTC)

2M0737 STATE HIGHWAY 91 EXISTING: ADD 1 LANE EACH DIRECTION 
FROM SR 241 TO COUNTY LINE, AND OTHER 
OPERATIONAL IMPROVEMENTS. (LINKED 
WITH RIV071250B)

PROPOSED: ADD 1 LANE EACH DIRECTION 
FROM SR-241 TO SR-71 AND OTHER 
OPERATIONAL IMPROVEMENTS (LINKED 
WITH RIV071250B)

EXISTING: 2037

REVISED: 2035

$292,530 NONE REVISED 
SCHEDULE AND 
REVISED PROJECT 
DESCRIPTION

117 RIVERSIDE RIVERSIDE 
COUNTY 
TRANSPORTA-
TION COMMIS-
SION (RCTC)

3200S011 STATE HIGHWAY 91 CONSTRUCT 1 LN WESTBOUND FROM 
GREEN RIVER ROAD TO SR-241

2022 $50,000 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED. 
DUPLICATE 
OF RTP ID 
RIV071250B

118 RIVERSIDE RIVERSIDE 
COUNTY 
TRANSPORTA-
TION COMMIS-
SION (RCTC)

3200S012 STATE HIGHWAY CONSTRUCT 4 EXPRESS LNS (2 LN EA DIR) 
FROM I-15 TO I-215/SR-91 INTERCHANGE.

EXISTING: 2033

REVISED: 2036

$381,000 NONE REVISED 
SCHEDULE

119 RIVERSIDE RIVERSIDE 
COUNTY 
TRANSPORTA-
TION COMMIS-
SION (RCTC)

3200S013 STATE HIGHWAY 60 CONSTRUCT 4 EXPRESS LNS (2 LN EA DIR) 
FROM SR-91/SR-60/I-215 INTERCHANGE TO 
SR-60/I-215 INTERCHANGE. CONSTRUCT 2 
EXPRESS LNS (1 LN EA DIR) FROM SR-60/I-215 
INTERCHANGE TO GILMAN SPRINGS ROAD 
(SR-60). CONSTRUCT 2 EXPRESS LNS (1 LN 
EA DIR) FROM SR-60/I-215 INTERCHANGE TO 
VAN BUREN BLVD (I-215).

EXISTING: 2028

REVISED: 2031

$508,000 NONE REVISED 
SCHEDULE

120 RIVERSIDE RIVERSIDE 
COUNTY 
TRANSPORTA-
TION COMMIS-
SION (RCTC)

3200S014 STATE HIGHWAY CONSTRUCT 2 EXPRESS LNS (1 LN EA DIR) 
FROM I-15 TO I-215/SR-60 INTERCHANGE.

EXISTING: 2030

REVISED: 2033

$220,000 NONE REVISED 
SCHEDULE

121 RIVERSIDE BEAUMONT 3M04WT001 STATE HIGHWAY 10 RECONSTRUCT/WIDEN SR-79/BEAUMONT 
AVE IC FROM 4 TO 6 LANES AND 
RECONSTRUCT/WIDEN RAMPS

EXISTING: 2027

REVISED: 2030

$28,130 NONE REVISED 
SCHEDULE

122 RIVERSIDE LAKE 
ELSINORE

3M0736 STATE HIGHWAY 15 RECONSTRUCT/WIDEN IC FROM 2 TO 6 
LANES AND RECONSTRUCT/WIDEN RAMPS

EXISTING: 2025

REVISED: 2030

$47,122 NONE REVISED 
SCHEDULE
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123 RIVERSIDE LAKE 
ELSINORE

3M0737 STATE HIGHWAY 15 RECONSTRUCT/WIDEN IC FROM 2 TO 6 
LANES AND RECONSTRUCT/WIDEN RAMPS

EXISTING: 2025

REVISED: 2030

$20,275 NONE REVISED 
SCHEDULE

124 RIVERSIDE BANNING RIV180104 STATE HIGHWAY 10 IN WESTERN RIVERSIDE COUNTY IN THE 
CITIES OF BANNING AND BEAUMONT: I-10/
HIGHLAND SPRINGS IC IMPROVEMENTS - 
IMPROVE EXISTING W/B OFFRAMP AND W/B 
ONRAMP

2029 $37,300 NONE REVISED 
MODELING 
DETAILS

125 RIVERSIDE LAKE 
ELSINORE

3A04WT047 STATE HIGHWAY 74 IN MID-WESTERN RIVERSIDE COUNTY IN 
THE CITY OF LAKE ELSINORE: WIDENING 
OF SR-74 FROM 2 TO 6 THROUGH LANES 
(3 LANES IN EACH DIRECTION), WEST OF 
I-15 TO THE ORTEGA MOUNTAINS. OTHER 
IMPROVEMENTS INCLUDE TURN POCKETS 
AND ONE TRAFFIC SIGNAL AT INTERSECTION 
OF SR74 (RIVERSIDE DR) AND GRAND AVE 
(RIV131127).

EXISTING: 2026

REVISED: 2035

$11,500 NONE REVISED 
SCHEDULE

126 RIVERSIDE LAKE 
ELSINORE

3AL204-
RIV131127

STATE HIGHWAY 74 EXISTING: IN LAKE ELSINORE - INTERSECTION 
WIDENING AND TRAFFIC SIGNAL 
INSTALLATION - RIVERSIDE DR/SR74 AT 
GRAND AVE: WIDEN RIVERSIDE DR/SR74 
FROM 3 TO 6 LANES AND GRAND AVENUE 
FROM 2 TO 4 LANES AND INSTALL TRAFFIC 
SIGNAL AT THE T-INTERSECTION OF 
RIVERSIDE DR/SR74 AT GRAND AVE.

REVISED: IN LAKE ELSINORE - INTERSECTION 
WIDENING - RIVERSIDE DR/SR74 AT GRAND 
AVE: WIDEN RIVERSIDE DR/SR74 FROM 3 TO 
6 LANES AND GRAND AVENUE FROM 2 TO 4.

EXISTING: 2021

REVISED: 2030

$3,026 NONE REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION

127 RIVERSIDE RIVERSIDE 
TRANSIT 
AGENCY

3120028 TRANSIT 0 40' BUS EXPANSION - EQUIPMENT 
FOR TRANSIT SERVICE EXPANSION AS 
POPULATION AND URBAN DEVELOPMENT 
GROWS THROUGHOUT THE RTA SERVICE 
AREA THAT WILL IMPROVE FREQUENCY, 
SCHEDULE ADHERENCE, AND EXTENSIONS 
OF EXISTING BUS ROUTES.

EXISTING: 2028

REVISED: 2045

$21,466 NONE REVISED 
SCHEDULE
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128 RIVERSIDE RIVERSIDE 
TRANSIT 
AGENCY

3120030 TRANSIT 0 40' BUS REPLACEMENTS - EQUIPMENT 
FOR TRANSIT SERVICE SUSTAINABILITY 
THROUGHOUT THE RTA SERVICE AREA WITH 
OPERATIONAL LEVELS FROM 10-MIN. TO 
60-MIN. HEADWAYS.

EXISTING: 2026

REVISED: 2045

$328,254 NONE REVISED 
SCHEDULE

129 RIVERSIDE CORONA 3200T002 TRANSIT EXPANSION OF FIXED ROUTE SERVICE 
AS POPULATION AND DEVELOPMENT 
CONTINUES TO GROW THROUGHOUT THE 
SERVICE AREA. EXPANSION OF SERVICE 
WILL BE DEPENDENT UPON THE OUTCOME 
AND RECOMMENDATIONS FROM THE 
COMPREHENSIVE OPERATIONS ANALYSIS.

2026 $1,500 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED

130 RIVERSIDE CORONA 3200T003 TRANSIT 0 SERVICE IMPROVEMENTS TO CURRENT 
ROUTES WHICH INCLUDES BUT NOT 
LIMITED TO IMPROVING FREQUENCY, 
SCHEDULE ADHERENCE, EXTENSION OF 
EXISTING ROUTES (INCLUDE ADDING/
DELETING STOPS WITH MORE FREQUENT 
STOPS TO THE METROLINK STATION). THESE 
IMPROVEMENTS WILL BE DEPENDENT UPON 
THE OUTCOME AND RECOMMENDATIONS 
FROM THE COMPREHENSIVE OPERATIONS 
ANALYSIS.

2027 $1,500 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED

131 RIVERSIDE CORONA 3200T004 TRANSIT EXPANSION AND/OR SERVICES 
IMPROVEMENTS OF CORONA TRANSIT 
FIXED ROUTE SERVICE AS POPULATION 
AND DEVELOPMENT CONTINUES TO 
GROW THROUGHOUT THE SERVICE AREA. 
IMPROVEMENTS INCLUDE BUT NOT LIMITED 
TO IMPROVING FREQUENCY, SCHEDULE 
ADHERENCE AND EXTENSION OF EXISTING 
ROUTES (INCLUDE ADDING/DELETING STOPS 
WITH MORE FREQUENT STOPS TO THE 
METROLINK STATION) AND EXPANSION OF 
SERVICE TO INCLUDE ADDITIONAL ROUTE(S). 
THESE IMPROVEMENTS TO THE TRANSIT 
SERVICE WILL BE DEPENDENT UPON THE 
OUTCOME AND RECOMMENDATIONS 
FROM THE COMPREHENSIVE OPERATIONS 
ANALYSIS.

EXISTING: 2026

REVISED: 2027

$3,000 NONE REVISED 
SCHEDULE
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132 SAN 
BERNARDINO

REDLANDS 20020202 LOCAL 
HIGHWAY

0 REDLANDS PARK ONCE PROGRAM - NEW 
PARKING STRUCTURE BETWEEN EUREKA 
AND 3RD ST. S/O STUART AND N/O RR 
APPROX. 200 SPACES (NOT PNR) (THIS 
PROJECT REPLACES 200421)

EXISTING: 2035

REVISED: 2022

$2,000 NONE REVISED 
SCHEDULE

133 SAN 
BERNARDINO

SAN BER-
NARDINO 
COUNTY

20040210 LOCAL 
HIGHWAY

0 SUMMIT VALLEY ROAD - FROM SH138 TO  
RANCHERO ROAD-WIDEN FROM 2-4 LANES

EXISTING: 2018

REVISED: 2035

$21,000 NONE REVISED 
SCHEDULE

134 SAN 
BERNARDINO

BARSTOW 20150015 LOCAL 
HIGHWAY

I-15 @ MORTON ST; CONSTRUCT NEW 
INTERCHANGE WITH A 6 LANE BRIDGE OVER 
I-15; 2 THROUGH LANES EACH DIRECTION; 
CONSTRUCT NEW 4 LANE ROADWAY FROM 
IC TO OUTLET CENTER DR 

2024 $43,000 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED. 
DUPLIICATE 
OF RTP ID 
4M1041-20150015

135 SAN 
BERNARDINO

COLTON 4A07106 LOCAL 
HIGHWAY

0 WASHINGTON ST. FROM 0.90 MILES WEST 
OF MT. VERNON AVE TO LA CADENA 
CONSTRUCT NEW 4 LANE ROADWAY (PA&ED 
ONLY)

2025 $28,000 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED. 
DUPLICATE OF 
RTP ID 4120123

136 SAN 
BERNARDINO

COLTON 4A07226 LOCAL 
HIGHWAY

0 WIDEN AGUA MANSA RD FROM 80 METERS 
W/O RANCHO AVE TO 73 METERS E/O 
RANCHO AVE FROM 2 TO 4 LANES

2030 $890 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED

137 SAN BER-
NARDINO

FONTANA SBD031217 LOCAL 
HIGHWAY

0 BEECH AVENUE FOOTHILL TO MILLER AVE 
WIDEN FROM 2 LANES TO 4 LANES

EXISTING: 2021

REVISED: 2022

$5,055 NONE REVISED 
SCHEDULE 

138 SAN 
BERNARDINO

TWENTYNINE 
PALMS

SBD41427 LOCAL 
HIGHWAY

0 AMBOY ROAD - LEAR AVE TO ADOBE RD. (5.5 
MILES) CONSTRUCT NEW 2 LANE ROAD (ONE 
LANE IN EACH DIRECTION)(PA&ED ONLY)

2030 $40 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED

139 SAN 
BERNARDINO

SAN BER-
NARDINO 
COUNTY

520A1L01 LOCAL 
HIGHWAY

15 ON I-15 AT LAKE DOLORES WATERPARK - 
CONSTRUCT NEW AT BRAGDON RD IC (4 
THROUGH LANES) AND RAMPS (2 LANES) 
AND NB/SB AUX LANE

2026 $50,000 NEW RTP 
PROJECT COST

NEW PROJECT

140 SAN 
BERNARDINO

SAN BER-
NARDINO 
COUNTY

520A1L02 LOCAL 
HIGHWAY

JOSHUA ST - WIDEN FROM 2 TO 4 LANES 
WITH A TURN LANE IN CONJUNCTION 
WITH BRIGHTLINE INSTALLATION. MAY 
BE REMOVED IF BRIGHTLINE IS NOT 
COMPLETED.

2025 $50,000 NEW RTP 
PROJECT COST

NEW PROJECT
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141 SAN 
BERNARDINO

DESERTXPRESS 
ENTERPRISES 
/ BRIGHTLINE 
WEST

520A1P01 PASSENGER 
RAIL

DESERTXPRESS ENTERPRISES, LLC DBA 
BRIGHTLINE WEST TO CONSTRUCT AND 
OPERATE ELECTRIFIED HIGH SPEED RAIL 
SERVICE FROM THE VICTOR VALLEY TO 
RANCHO CUCAMONGA ALONG THE 
I-15 CORRIDOR AND METROLINK SAN 
BERNARDINO LINE

2025 $2,000,000 NEW RTP 
PROJECT COST

NEW PROJECT

142 SAN 
BERNARDINO

SAN BER-
NARDINO 
COUNTY 
TRANSPORTA-
TION AUTHOR-
ITY (SBCTA)

200452 STATE HIGHWAY 395 EXISTING: WIDEN US-395 FROM I-15 TO 
SR-18 (PALMDALE RD) FROM 2 TO 6 LANES 
OR 4 TO 6 LANES

PROPOSED: WIDEN US-395 FROM I-15 TO 
SR-18 (PALMDALE RD) FROM 4 TO 6 LANES

2035 $24,000 NONE REVISED PROJECT 
DESCRIPTION

143 SAN 
BERNARDINO

SAN BER-
NARDINO 
COUNTY 
TRANSPORTA-
TION AUTHOR-
ITY (SBCTA)

200453 STATE HIGHWAY 395 EXISTING: US-395 (HESPERIA, VICTORVILLE, & 
ADELANTO) FROM 0.16 MI N/O INTERSTATE 
ROUTE 15 JUNCTION TO SR18 - INTERIM 
WIDENING - WIDEN FROM 2-4 LANES AND 
ADD LEFT TURN CHANNELIZATION AT 
INTERSECTIONS (EA 0F633 | PHASE III | SEG 
1-4)(PA&ED ONLY)

REVISED: US-395 (HESPERIA, VICTORVILLE, & 
ADELANTO) FROM 0.16 MI N/O INTERSTATE 
ROUTE 15 JUNCTION TO SR18 - WIDEN 
FROM 2-4 LANES AND ADD LEFT TURN 
CHANNELIZATION AT INTERSECTIONS (EA 
0F633)

EXISTING: 2025

REVISED: 2026

$58,000 NONE REVISED 
SCHEDULE

144 SAN 
BERNARDINO

SAN BER-
NARDINO 
COUNTY 
TRANSPORTA-
TION AUTHOR-
ITY (SBCTA)

4122006 STATE HIGHWAY 15 I-15 EXPRESS LANES: CONST 2 NEW EX LNS 
IN EACH DIRECTION B/W SR-60 & SR-210, 
CONST 1 EX LN IN EACH DIRECTION B/W 
CANTU-GALLEANO RANCH RD & SR-60 AND 
1 EXP LN IN EACH DIRECTION B/W SR-210 
AND DUNCAN CANYON RD. ADDITIONAL 
IMPROVEMENTS TO AUX LN WIDENING, 
UNDERCROSSINGS, AND RECONSTRUCTION 
OF RAMPS AND LANE TRANSITIONS WHERE 
NEEDED (FTIP #'S 20159901, 20190903).

 EXISTING: 2030

REVISED: 2026

$476,590 NONE REVISED 
SCHEDULE

145 SAN 
BERNARDINO

CALTRANS 0A6410 STATE HIGHWAY 138 NEAR THE I-215/SR-138 CAJON JUNCTION: 
ABOUT 1/2 A MILE WEST ALONG SR-138; 
WIDEN 2 BNSF BRIDGE STRUCTURES 2-4 
LANES.

2035 $2,733 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED. 
DUPLICATE OF 
RTP ID 20190009-
20190009
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146 SAN 
BERNARDINO

SAN BER-
NARDINO 
ASSOCIATED 
GOVERN-
MENTS 
(SANBAG)

4120219 TRANSIT 0 EXISTING: FULL BRT - SAN BERNARDINO, SAN 
MANUEL CASINO IN HIGHLAND TO KAISER 
HOSPITAL IN FONTANA

REVISED: EXPRESS BUS - SAN BERNARDINO, 
SAN MANUEL CASINO IN HIGHLAND TO 
KAISER HOSPITAL IN FONTANA

2045 EXISTING: 
$422,223

REVISED: 
$34,000

RTP PROJECT 
COST 
DECREASE

REVISED PROJECT 
DESCRIPTION

147 SAN 
BERNARDINO

SAN BER-
NARDINO 
ASSOCIATED 
GOVERN-
MENTS 
(SANBAG)

4160048 TRANSIT DIRECT SHUTTLE BUS CONNECTION FROM 
RANCHO CUCAMONGA METROLINK STATION 
TO ONTARIO AIRPORT

2035 $4,000 RTP PROJECT 
COST 
REMOVED

PROJECT 
CANCELLED. 
DUPLICATE OF 
RTP ID 4160049

148 VARIOUS BRIGHTLINE 
WEST

720003 PASSENGER 
RAIL

0 EXISTING: DESERTXPRESS ENTERPRISES, 
LLC DBA XPRESSWEST TO CONSTRUCT AND 
OPERATE HIGH SPEED RAIL SERVICE FROM 
THE VICTOR VALLEY TO LAS VEGAS ALONG 
THE I-15 CORRIDOR

REVISED: DESERTXPRESS ENTERPRISES, LLC 
DBA BRIGHTLINE WEST TO CONSTRUCT AND 
OPERATE HIGH SPEED RAIL SERVICE FROM 
THE VICTOR VALLEY TO LAS VEGAS WITHIN 
THE I-15 CORRIDOR

EXISTING: 2023

REVISED: 2025

EXISTING: 
$3,250,000

REVISED: 
$5,000,000

RTP PROJECT 
COST 
INCREASE

REVISED 
SCHEDULE 
AND PROJECT 
DESCRIPTION

149 VENTURA OXNARD 6201A1S01 STATE HIGHWAY 101 IN OXNARD, IMPROVE INTERCHANGE AT 
DEL NORTE, TO REALIGN RAMPS AND 
CONSTRUCT NEW DEL NORTE BRIDGE OVER 
101 TO WIDEN DEL NORTE FROM 2 LANES 
TO 4 LANES BETWEEN THE 101 NB AND SB 
RAMPS

2032 $84,500 NEW RTP 
PROJECT COST

NEW PROJECT

150 VENTURA VENTURA 
COUNTY 
TRANSPORTA-
TION COMMIS-
SION (VCTC)

5160005 STATE 
HIGHWAY

101 EXISTING: ADD AUXILIARY LANES
REVISED: ADD AUXILIARY LANES FROM 
PLEASANT VALLEY ROAD TO VICTORIA 
AVENUE

2040 $229,175 NONE REVISED 
PROJECT 
DESCRIPTION
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1 LOS ANGELES CITY OF INGLEWOOD S1200T100 TRANSIT MARKET- 
MANCHES-
TER

INGLEWOOD TRANSIT CONNECTOR PROJECT REMOVED AND INCLUDED IN 
CONSTRAINED PORTION OF CONNECT SO CAL-
2020RTP/SCS UNDER RTP ID 1200T100

2 ORANGE TCA SORA052 STATE 
HIGHWAY

SR-241 FOOTHILL TRANSPORTATION CORRIDOR-SOUTH — 
OSO PKWY TO I-5 (SAN DIEGO).

PROJECT REMOVED PER OCTA'S REQUEST

3 RIVERSIDE RIVERSIDE COUNTY 
TRANSPORTATION 
COMMISSION

S420A1S001 STATE 
HIGHWAY

SR-91 SR-91 GENERAL PURPOSE AND TOLL LANE 
EXTENSIONS EAST OF I-15: EXTEND EB GP LANE 
FROM PROMENADE AVE (PM 8.10) TO PIERCE ST 
(PM 10.81). EXTEND EB EXPRESS TOLL LANES FROM 
PROMENADE AVE (PM 8.10) TO BUCHANAN ST (PM 
10.29). EXTEND WB EXPRESS TOLL LANE FROM 
TEMESCAL WASH BOH (PM 6.93) TO BUCHANAN ST 
(PM 10.29).

NEW PROJECT

4 VARIOUS TBD S7120007 TRANSIT METRO 
GOLD LINE

GOLD LINE FOOTHILL EXTENSION PROJECT REMOVED PER SBCTA'S REQUEST.
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FISCAL IMPACT
Amendment #1 includes changes to existing projects, deletion of existing 
projects and the addition of new projects. Individual project changes are 
addressed in the Project Modifications section of this document. 

In terms of overall impact on the Connect SoCal Financial Plan, cost increases 
from changes to existing projects and the addition of new projects total $6.815 
billion, which are offset by $5.168 billion in cost decreases as a result of changes 
to existing projects and deletions. Therefore, the modifications result in an 
overall net cost increase of $1.647 billion to the Connect SoCal Financial Plan. 

Cost increases resulting from new projects and changes to existing projects 
added as part of Amendment #1 are being funded by a variety of sources. 
This includes private funding for the Brightline West high speed rail project, 
covering costs for the newly-added segment between Victor Valley to Rancho 
Cucamonga and a cost increase for the segment between Victor Valley and Las 
Vegas currently included in Connect SoCal. 

Based on a review of the funding considerations for each project documented 
herein, SCAG finds that Amendment #1 does not adversely impact the financial 
constraint of Connect SoCal. Connect SoCal remains financially constrained.

SENATE BILL 375 AND THE SUSTAINABLE 
COMMUNITIES STRATEGY 
Upon the adoption of Connect SoCal, SCAG determined that the Plan met and/
or exceeded all requirements for a Sustainable Communities Strategy (SCS) 
as set forth in SB 375. A description of the SCS and how the requirements 
are addressed is included in the adopted Plan in Chapters 3 and 5, as well 
as in the SCS Technical Report. At the time of adoption SCAG concluded that 
the State established per-capita greenhouse gas (GHG) emission reduction 
target of 19 percent by 2035 had been met and/or exceeded. The California 
Air Resources Board (ARB) reviewed and approved this conclusion in October 
2020 by their Executive Order G-20-239, specifying that SCAG’s adopted SCS 
would, when implemented, achieve the applicable GHG emissions reduction 
target for automobiles and light trucks of 19 percent per capita reduction by 
2035, relative to 2005 levels, as established for the region. This Amendment 
to Connect SoCal incorporates certain changes to transportation projects and 
other Plan assumptions as described in this document. Staff has reviewed 
the Amendment relative to the adopted Plan and to the requirements of SB 
375 and has determined that with the Amendment, Connect SoCal remains in 
compliance with SB 375 and continues to meet and/or exceed the greenhouse 
gas emission reduction targets.

PERFORMANCE MEASURE 
In 2012 and 2015 Transportation funding legislation was approved deemed 
as the Moving Ahead for Progress in the 21st Century Act (MAP–21) and Fixing 
America’s Surface Transportation Act (FAST Act) respectively which calls for 
establishing performance based measures and standards. To this end, the 
Federal Highway Administration (FHWA) and the Federal Transit Administration 
(FTA) are now requiring State Departments of Transportation (DOTs) to work 
with metropolitan planning organizations (MPOs) to develop performance 
targets for safety, system preservation, and system performance, amongst 
other measures. At this time and under federal requirements MPOs must 
incorporate safety measures and regional transit safety targets as part of their 
short and long-range transportation plans.

(Amounts in $1,000’s) Total

Cost Increases: Changes to Existing Projects and  
New Projects  $6,815,099 

Cost Decreases: Changes to Existing Projects and  
Deleted Projects  $(5,168,017)

Net Cost Increase (Decrease)  $1,647,082 

Table 4 Fiscal Impact Summary
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ROADWAY SAFETY
FHWA issued the National Performance Management Measures: Safety 
Performance Management Measures Final Rule, effective April 14, 2016, to 
establish performance measures for State DOTs to carry out the Highway Safety 
Improvement Program (HSIP). The Final Rule calls for State DOTs, working 
with MPOs, to assess fatalities and injuries on all public roads, regardless of 
ownership or functional classification. Specifically, the Final Rule establishes the 
following five performance measures for five-year rolling averages for: 

 z Number of Fatalities; 

 z Rate of Fatalities per 100 million Vehicle Miles Traveled (VMT); 

 z Number of Serious Injuries; 

 z Rate of Serious Injuries per 100 million VMT; and 

 z Number of Non-motorized Fatalities and Non-
motorized Serious Injuries. 

In February 2021, SCAG’s Regional Council adopted Calendar Year 2021 targets, 
which are supportive of achieving Toward Zero Deaths. This means that SCAG 
will work towards achieving annual reductions of 3.5 percent in fatalities and 
serious injuries until 2050 (roughly aligning with the horizon year of Connect 
SoCal, 2045), at which time the region is anticipated to experience zero 
traffic-related fatalities.

The region’s Calendar Year 2021 targets are as follows: 

 z Number of Fatalities: 1,608.9

 z Rate of Fatalities per 100 million Vehicle Miles Traveled (VMT): 1.31 

 z Number of Serious Injuries: 6,490.1 

 z Rate of Serious Injuries per 100 million VMT: 5.30 

 z Number of Non-motorized Fatalities and Non-motorized 
Serious Injuries: 2,162.59

Because the Calendar Year 2021 targets were recently set, it is challenging to 
evaluate the region’s progress towards achieving these targets, particularly 

considering the delay in access to current collision data. However, based on a 
review of FTIP projects, projects with committed funding in the first six years 
of the long-range plan, nearly 20 percent of projects (407, 18.4%) are safety-
related projects which are consistent with Connect SoCal. SCAG anticipates 
that with continued work with its Transportation Safety Group to implement a 
Regional Safety Strategy, the region will make progress towards achieving its 
annual safety targets.

TRANSIT SAFETY
The Federal Transit Administration on July 19, 2018, published a Final Rule 
for Public Transportation Agency Safety Plans (PTASPs), as authorized by the 
Moving Ahead for Progress in the 21st Century Act (MAP–21) (Pub. L. 112-141 
(2012)). The Final Rule, which became effective on July 19, 2019, requires states 
and certain providers of public transportation systems that receive Federal 
financial assistance under 49 U.S.C. Chapter 53 to develop PTASPs, and requires 
Metropolitan Planning Organizations (MPOs), states and transit providers to 
collaborate, to the maximum extent practicable, in the development of safety 
performance targets. 

The required safety performance measures are as follows.

 z Fatalities: Total number of fatalities reported to National 
Transit Database (NTD) and rate per total vehicle revenue 
miles (VRM) by mode.

 z Injuries: Total number of injuries reported to NTD and rate 
per total VRM by mode.

 z Safety Events: Total number of safety events reported to NTD and rate 
per total VRM by mode.

 z System Reliability: Mean distance between major 
mechanical failures by mode.

The thresholds for “reportable” fatalities, injuries, and safety events are defined 
in the NTD Safety and Security Reporting Manual. 

The PTASP Final Rule requires the safety plan to include these safety 
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performance targets, and transit operators must certify they have a safety plan 
in place meeting the requirements of the rule by July 20, 2021.1  As such, the first 
MPO Regional Transportation Plan (RTP) update or amendment to be approved 
on or after July 20, 2021, must include the adopted transit safety targets for 
the region. Each subsequent full RTP update (not an amendment) must include 
adopted transit safety targets in its system performance report.

SCAG’s approach to developing the initial regional transit safety targets follows 
the approach approved by the Regional Council and used for the initial regional 
Transit Asset Management (TAM) targets, including coordination with the 
County Transportation Commissions (CTCs) and the transit agencies on the 
Regional Transit Technical Advisory Committee (RTTAC). 

SCAG worked with the CTCs and RTTAC to determine the methodology to 
develop the initial targets and concurred on a reasonable approach. In 
developing the targets, SCAG reviewed and considered the transit operators’ 
PTASPs (including identified goals, objectives, measures, and targets), thereby 
incorporating them into the metropolitan planning process. The PTASP are 
identified in TABLE 5 by county and plan date. The initial safety targets are 
based on safety targets submitted by each operator and developed as part 
of the PTASPs. Bus mode includes fixed route and commuter bus services. 
Demand Response mode includes all demand response modes: American with 
Disabilities Act (ADA) services, demand response taxi and general purpose 
demand response services The initial targets (TABLES 6-12) were approved by 
SCAG’s Regional Council on June 3, 2021.

The safety targets indicate the commitment of the transit operators to support 
safety management and provide resources and training, integrate safety as 
a primary principle and responsibility for all staff, and to ensure data-driven 
compliance measures and realistic targets inform operations and safety 
performance standards. They also reflect the aspirational goals towards zero 
(0) injuries, zero (0) fatalities, zero (0) safety events and fewer mechanical 

1 See Notice of Enforcement Discretion Public Transportation Agency Safety Plan Regulation dated December 
11, 2020 (https://www.transit.dot.gov/sites/fta.dot.gov/files/2020-12/PTASP-Notice-of-Enforcement-
Discretion-12-11-2020.pdf)

breakdowns between miles travelled to provide safe and reliable public 
transportation in Southern California region. 

RelaTIONSHIP beTWeeN SaFeTY 
PeRFORMaNCe aND TRaNSIT aSSeT 
MaNaGeMeNT (TaM) 
The safety and overall performance of a public transit systems depend, to an 
extent, on the condition of its assets. When transit assets are not in a state of 
good repair, the consequences include increased safety risks (injuries, fatalities, 
safety events), decreased system reliability, leading to higher maintenance 
costs, and lower system performance.

Once safety targets are established in the 2024 RTP/SCS, future RTPs must 
report on progress achieved in meeting the targets, in comparison with 
system performance recorded in previous reports (23 CFR § 450.324(f)(4)
(i)). Additionally, future FTIPs must describe the anticipated effect toward 
achieving the TAM targets set in the RTP, linking investment priorities to 
those performance targets (23 CFR § 450.326(d)). It is expected that SCAG will 
require additional information from lead agencies as part of future RTP and 
FTIP development and project submittal processes, to support these new 
reporting requirements.
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County Operator Plan Date

Imperial Imperial County Transportation Commission 5/27/2020

Los Angeles Antelope Valley Transit Authority 7/23/2020

Los Angeles Beach Cities Transit (City of Redondo Beach) 12/3/2020

Los Angeles City of Commerce Municipal Bus Lines 2/4/2020

Los Angeles Culver CityBus, Culver City Municipal Bus Lines 7/20/2020

Los Angeles Foothill Transit 1/31/2020

Los Angeles Gardena Municipal Bus Lines 9/8/2020

Los Angeles Long Beach Transit 12/10/2020

Los Angeles City of LaMirada Transit 2/25/2021

Los Angeles Los Angeles County Metropolitan Transportation Authority 3/20/2020

Los Angeles Montebello Bus Lines 8/31/2020

Los Angeles Norwalk Transit System 6/19/2020

Los Angeles City of Santa Clarita Transit 11/25/2020

Los Angeles City of Santa Monica Big Blue Bus 10/13/2020

Los Angeles Torrance Transit 12/15/2020

Orange Anaheim Transportation Network 6/24/2020

Orange Orange County Transportation Authority 4/27/2020

Riverside City of Corona Transit 4/15/2020

Riverside Riverside Transit Agency 3/26/2020

Riverside City of Riverside  11/3/2020

Riverside SunLine Transit 9/30/2020

San Bernardino Omnitrans 5/6/2020

San Bernardino Victor Valley Transit Authority 11/16/2020

Ventura Camarillo Area Transit 11/4/2020

Ventura Gold Coast Transit District 6/3/2020

Ventura City of Moorpark Transit 12/2/2020

Ventura City of Simi Valley Transit 11/2/2020

Ventura City of Thousand Oaks Transit 10/27/2020

Ventura Ventura County Transportation Commission (VCTC) 7/10/2020

Table 5 Public Transportation Agency Safety Plans



Amendment #1Connect SoCal 87

Performance Measures Bus  Demand Response

Fatalities (Total) 0 0

Fatalities (rate per 100k VRM) 0 0

Injuries (Total) 0 1

Injuries (rate per 100k VRM) 0 0.2

Safety Events 2 1

Safety Events (rate per 100k VRM) 0.24 0.16

System Reliability (Mean Distance 
between failures) 42,264 34,998

Performance Measures Bus  Demand 
Response Rail

Fatalities (Total) 0 0 0

Fatalities (rate per 100k VRM) 0 0 0

Injuries (Total) 419 1 12

Injuries (rate per 100k VRM) 0.44 0.06 0.06

Safety Events 773 8 78

Safety Events (rate per 100k VRM) 0.83 0.16 0.4

System Reliability (Mean Distance 
between failures) 9,246 55,594 41,980

Table 6 Imperial County Targets

Table 7 Los Angeles County Targets

Performance Measures Bus  Demand Response

Fatalities (Total) 0 0

Fatalities (rate per 100k VRM) 0 0

Injuries (Total) 84 0

Injuries (rate per 100k VRM) 0.56 0

Safety Events 136 0

Safety Events (rate per 100k VRM) 0.97 0

System Reliability (Mean Distance 
between failures) 14,848 14,823

Table 8 Orange County Targets

Performance Measures Bus  Demand Response

Fatalities (Total) 0 0

Fatalities (rate per 100k VRM) 0 0

Injuries (Total) 26 5

Injuries (rate per 100k VRM) 0.23 0.16

Safety Events 34 16

Safety Events (rate per 100k VRM) 0.29 0.44

System Reliability (Mean Distance 
between failures) 9,261 13,219

Table 9 Riverside County Targets
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Performance Measures Bus  Demand Response

Fatalities (Total) 0 0

Fatalities (rate per 100k VRM) 0 0

Injuries (Total) 28 8

Injuries (rate per 100k VRM) 0.24 0.24

Safety Events 29 2

Safety Events (rate per 100k VRM) 0.25 0.05

System Reliability (Mean Distance 
between failures) 23,933 34,592

Table 10 San Bernardino County Targets

Performance Measures Bus  Demand Response

Fatalities (Total) 0 0

Fatalities (rate per 100k VRM) 0 0

Injuries (Total) 7 2

Injuries (rate per 100k VRM) 0.13 0.09

Safety Events 21 3

Safety Events (rate per 100k VRM) 0.12 0.53

System Reliability (Mean Distance 
between failures) 23,312 31,593

Table 11 Ventura County Targets

Performance Measures Bus  Demand 
Response Rail

Fatalities (Total) 0 0 0

Fatalities (rate per 100k VRM) 0 0 0

Injuries (Total) 564 16 12

Injuries (rate per 100k VRM) 0.41 0.08 0.06

Safety Events 995 30 78

Safety Events (rate per 100k VRM) 0.74 0.14 0.4

System Reliability (Mean Distance 
between failures) 11,850 23,620 41,980

Table 12 SCAG Region Targets
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analysis for PM2.5 and its precursors (1997, 2006, and 2012 NAAQS) 
meet all applicable emission budget tests for all milestone, 
attainment, and planning horizon years in the South Coast Air 
Basin (SCAB) (Pechanga excluded under 2012 annual PM2.5 NSAQS).
Finding: Amendment #1 to the 2020 RTP/SCS regional emissions 
for ozone precursors (2008 and/or 2015 NAAQS) meet all applicable 
emission budget tests for all milestone, attainment, and planning 
horizon years for the Morongo Band of Mission Indians (Morongo), 
Pechanga Band of Luiseno Mission Indians of the Pechanga 
Reservation (Pechanga), SCAB excluding Morongo and Pechanga, 
South Central Coast Air Basin ([SCCAB], Ventura County portion), 
Western Mojave Desert Air Basin ([MDAB], Los Angeles County 
Antelope Valley portion and San Bernardino County western portion 
of MDAB), and the Salton Sea Air Basin ([SSAB], Riverside County 
Coachella Valley and Imperial County portions). 

 � Finding: Amendment #1 to the 2020 RTP/SCS regional emissions 
for CO meet all applicable emission budget tests for all milestone, 
attainment, and planning horizon years in SCAB. 

 � Finding: Amendment #1 to the 2020 RTP/SCS regional emissions 
for PM10 and its precursors meet all applicable emission budget 
tests for all milestone, attainment, and planning horizon years 
in SCAB and the SSAB (Riverside County Coachella Valley and 
Imperial County portions). 

 � Finding: Amendment #1 to the 2020 RTP/SCS regional emissions 
for PM10 meet the interim emission test (build/no-build test) for all 
milestone, attainment and planning horizon years for the MDAB 
(San Bernardino County portion excluding Searles Valley portion 
and Searles Valley portion of San Bernardino County). 

 � Finding: Amendment #1 to the 2020 RTP/SCS regional emissions 
analysis for PM2.5 and its precursors (2006 and 2012 NAAQS) meet 
the interim emission test (build/no-build test) for all milestone, 
attainment and planning horizon years for the SSAB (urbanized area 
of Imperial County portion). 

TRANSPORTATION CONFORMITY
Transportation conformity is required under the Section 176(c) of the 
Federal Clean Air Act to ensure that federally supported highway and transit 
project activities conform to the air quality goals established by the State 
Implementation Plan (SIP). Conformity, to the goals of the SIP, means that 
transportation activities will not cause new air quality violations, worsen 
existing violations, or delay timely attainment of the relevant National Ambient 
Air Quality Standards (NAAQS). Conformity applies to nonattainment and 
maintenance areas for the following transportation-related criteria pollutants: 
ozone, particulate matter (PM2.5 and PM10), carbon monoxide (CO), and 
nitrogen dioxide (NO2). 

Under the U.S. DOT metropolitan planning regulations and EPA’s transportation 
conformity regulations, transportation conformity is based on a positive 
conformity finding with respect to the following tests: (1) regional emissions 
analysis, (2) timely implementation of transportation control measures 
(TCMs), (3) financial constraint, and (4) interagency consultation and public 
involvement. In addition, the 2020 RTP/SCS Amendment #1 and the 2021 FTIP 
Consistency Amendment #21-05 are also required to be consistent with the 
adopted 2020 RTP/SCS. 

The findings of the conformity determination for the 2020 RTP/SCS Amendment 
#1 and 2021 FTIP Consistency Amendment #21-05 are presented below. Details 
of the regional emissions analysis follow the findings. 

CONFORMITY FINDINGS 
SCAG’s findings for the approval of the 2020 RTP/SCS Amendment #1 are as  
follows: 

 z Regional Emissions Tests 

 � Finding: The regional emissions analyses for Amendment 
#1 to the 2020 RTP/SCS update the regional emissions 
analyses for the 2021 FTIP. 

 � Finding: Amendment #1 to the 2020 RTP/SCS regional emissions 
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 z Timely Implementation of TCMs Test 

 � Finding: The TCM project categories listed in the 
1994/1997/2003/2007/2012/2016 Ozone SIPs for the SCAB area 
were given funding priority, are expected to be implemented 
on schedule, and, in the case of any delays, any obstacles to 
implementation have been or are being overcome. 

 � Finding: The TCM strategies listed in the 1994 (as amended in 
1995)/2007/2016 Ozone SIP for the SCCAB (Ventura County) 
were given funding priority, are expected to be implemented 
on schedule, and, in the case of any delays, any obstacles to 
implementation have been or are being overcome. 

 z Financial Constraint Test 

 � Finding: All projects listed in Amendment #1 to the 2020 RTP/SCS 
are financially constrained for all fiscal years. Fiscal constraint is 
analyzed in the Financial Plan Section of this report. 

 z Interagency Consultation and Public Involvement Test 

 � Finding: Amendment #1 to the 2020 RTP/SCS comply with all federal 
requirements for interagency consultation and public involvement. 
Amendment #1 was discussed at the Transportation Conformity 
Working Group (TCWG) which includes representatives from the 
federal, state, and local air quality and transportation agencies, on 
five occasions (January 26, February 23, March 23, April 27, and May 
25, 2021). The draft conformity analysis was released for a 30-day 
public review commencing July 1, 2021 and concluding July 31, 2021. 
In addition, a public hearing was held on July 15, 2021. All public 
comments received were documented and responded to. 

 z Consistency with 2020 RTP/SCS Test 

 � Finding: Amendment #1 to the 2020 RTP/SCS and 2021 FTIP 
Consistency Amendment #21-05 are consistent with the policies, 
programs, and projects in the federally approved 2020 RTP/SCS and 
meet all federal and state requirements and regulations. 

REGIONAL EMISSIONS ANALYSIS 
The following tables summarize the required regional emission analyses for 
each of the nonattainment and maintenance areas within SCAG’s jurisdiction 
based on EMFAC2014 which is the emission model approved by U.S. EPA for 
regional transportation conformity analysis in California through August 15, 
2021. To account for the emission impact of the federal “Safer Affordable Fuel-
Efficient (SAFE) Vehicles Rule Part One: One National Program,” all the plan and 
no-build emissions set forth in all the tables below in this Section reflect the 
EMFAC2014 off-model adjustment factors released by ARB on November 20, 
2019 and approved by U.S. EPA on March 12, 2020. 

In anticipation of possible final approval of new emission budgets currently 
under U.S. EPA review, two tables have been included to present the results 
of the pending new budget tests for each of the areas with pending emission 
budgets. Placed immediately below the corresponding tables based on 

Pollutant 2026 2035 2045

ROG*
Budget 5 5 5

Plan 3 2 2

Budget – Plan 2 3 3

NOX

Budget 7 7 7

Plan 3 2 2

Budget – Plan 4 5 5

Table 13 2008 and 2015 8-Hour Ozone (Summer Planning Emissions 
[tons/day]

SOUTH CENTRAL COAST AIR BASIN - VENTURA 
COUNTY PORTION
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Pollutant Nonattainment Area 2023 2026 2029 2031 2037 2045

ROG

Budget SCAB 68 60 54 50 50 50

Plan

Morongo 0.2 0.2 0.2 0.2 0.1 0.1

Pechanga 0.1 0.1 0.0 0.0 0.0 0.0

SCAB excluding Morongo and Pechanga 65.3 57.9 52.0 48.4 40.5 36.9

Sum 65.5 58.1 52.3 48.6 40.6 37.0

SCAB 66.0 59.0 53.0 49.0 41.0 37.0

Budget – Plan 2 1 1 1 9 13

NOX

Budget SCAB 89 77 69 66 66 66

Plan

Morongo 0.9 0.7 0.6 0.5 0.4 0.4

Pechanga 0.5 0.4 0.3 0.3 0.2 0.2

SCAB excluding Morongo and Pechanga 80.7 69.5 61.1 57.3 51.3 52.7

Sum 82.1 70.6 62.0 58.1 51.9 53.2

SCAB 83 71 62 59 52 54

Budget – Plan 6 6 7 7 14 12

Table 14 2008 and 2015 8-Hour Ozone (Summer Planning Emissions [tons/day])

SOUTH COAST AIR BASIN
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Pollutant 2021 2022 2025 2035 2045

ROG
Budget 77 69 69 69 69

Plan 71 67 58 41 36

Budget – Plan 6 2 11 28 33

NOX

Budget 152 127 127 127 127

Plan 128 117 80 57 56

Budget – Plan 24 10 47 70 71

PM2.5

Budget 20 20 20 20 20

Plan 18 19 18 18 19

Budget – Plan 2 1 2 2 1

Table 15 1997, 2006 and 2012 (Excluding Pechanga) PM2.5 (Annual 
Planning Emissions [tons/day])

Table 16 PM10 (Annual Planning Emissions [Tons/Day]) 

Pollutant 2025 2030 2035 2045

ROG
Budget 110 81 81 81

Plan 54 46 38 33

Budget – Plan 56 35 43 48

NOX

Budget 180 116 116 116

Plan 78 64 57 56

Budget – Plan 102 52 59 60

PM10

Budget 164 175 175 175

Plan Emission 79 80 82 85

Budget – Plan 85 95 93 90

Pollutant 2025 2035 2045

CO
Budget 2,137 2,137 2,137

Plan 394 269 238

Budget – Plan 1743 1868 1899

Table 17 CO (Winter Planning Emissions [tons/day])

Note: Year 2021 budgets became effective October 28, 2021 (Federal Register Notice, Vol. 86, No. 195, 
Pages 56930-56932).
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Pollutant 2021 2025 2035 2045

PM10

No Build 8.9 9.4 11.0 13.1

Build 8.9 9.3 10.6 12.4

No Build – Build 0.0 0.1 0.4 0.7

Pollutant 2021 2025 2035 2045

PM10

No Build 0.0 0.0 0.0 0.0

Build 0.0 0.0 0.0 0.0

No Build – Build 0.0 0.0 0.0 0.0

Table 20 PM10 (Annual Planning Emissions [tons/day])

Table 21 PM10 (Annual Planning Emissions [tons/day])

MOJAVE DESERT AIR BASIN - SAN BERNARDINO 
COUNTY PORTION EXCLUDING SEARLES VALLEY

MOJAVE DESERT AIR BASIN - SEARLES VALLEY 
PORTION

Pollutant 2026 2032 2035 2045

ROG
Budget 22 22 22 22

Plan 5 5 4 4

Budget – Plan 17 17 18 18

NOX

Budget 77 77 77 77

Plan 8 7 7 9

Budget – Plan 69 70 70 68

Table 18 2008 and 2015 8-Hour Ozone (Summer Planning Emissions 
[tons/day])

WESTERN MOJAVE DESERT AIR BASIN - LOS 
ANGELES COUNTY (ANTELOPE VALLEY PORTION)

Table 19 2008 and 2015 8-Hour Ozone (Summer Planning Emissions 
[tons/day], Budgets pending U.S. EPA Approval)

Pollutant 2023 2026 2032 2035 2045

ROG
Budget 6.8 6.2 6.2 6.2 6.2

Plan 5.7 5.1 4.2 3.9 3.6

Budget – Plan 1.1 1.1 2.0 2.3 2.6

NOX

Budget 11.0 10.2 10.2 10.2 10.2

Plan 9.0 7.9 6.9 6.9 8.4

Budget – Plan 2.0 2.3 3.3 3.3 1.8
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Pollutant 2023 2026 2032 2035 2045

ROG
Budget 3.3 3.0 3.0 3.0 3.0

Plan 2.9 2.7 2.4 2.2 2.1

Budget – Plan 0.4 0.3 0.6 0.8 0.9

NOX

Budget 4.6 4.2 4.2 4.2 4.2

Plan 3.9 3.5 3.2 3.1 3.7

Budget – Plan 0.7 0.7 1.0 1.1 0.5

Pollutant 2025 2035 2045

PM10

Budget 10.9 10.9 10.9

Plan 4.6 4.9 5.3

Budget – Plan 6.3 6 5.6

Table 22 2008 and 2015 8-Hour Ozone (Summer Planning Emissions 
[tons/day])

Pollutant 2025 2035 2045

ROG*
Budget 4 4 4

Plan 3 3 3

Budget – Plan 1 1 1

NOX

Budget 7 7 7

Plan 4 4 4

Budget – Plan 3 3 3

Table 23 PM10 (Annual Planning Emissions [tons/day])

Table 24 2008 and 2015 8-Hour Ozone (Summer Planning Emissions 
[tons/day])

Pollutant 2021 2025 2035 2045

NOX

No Build 2.6 1.8 1.8 2.0

Build 2.6 1.8 1.7 1.9

No-Build - Build 0.0 0.0 0.0 0.1

PM2.5

No Build 0.2 0.2 0.3 0.3

Build 0.2 0.2 0.2 0.3

No-Build - Build 0.1 0.1 0.1 0.1

SALTON SEA AIR BASIN - RIVERSIDE COUNTY 
COACHELLA VALLEY PORTION

SALTON SEA AIR BASIN - IMPERIAL COUNTY 
PORTION

Table 25 2006 24-hour and 2012 Annual PM2.5 (Planning Emissions 
[tons/day])
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currently approved budgets or interim tests, these tables are included for 
information only and would supersede any preceding budget or interim 
emissions test tables after any of the new budgets have been approved by the 
U.S. EPA prior to FHWA/FTA approval of the final transportation conformity 
determination of Connect SoCal Amendment No. 1. 

For those areas which require budget tests, the emissions values in the tables 
below utilize the rounding convention used by California Air Resources Board 
to set the budgets (i.e., any fraction rounded up to the nearest ton), and are 
the basis of the conformity findings for these areas. For paved road dust (PM2.5 
and PM10), SCAG uses the approved South Coast Air Quality Management 
District (SCAQMD) methodology, which uses EPA’s AP-42 for the updated 
Base Year and a combination of additional growth in center-line miles and 
VMT for future years. 

Pollutant 2021 2025 2035 2045

PM2.5

Budget 1.8 1.7 1.7 1.7

Build 0.2 0.2 0.3 0.3

Budget – Plan 1.6 1.5 1.4 1.4

Pollutant 2025 2030 2035 2045

PM10

Budget 20 19 19 19

Build 2 2 2 2

Budget – Plan 18 17 17 17

Table 26 2006 24-hour and 2012 Annual PM2.5 (Planning Emissions 
[tons/day], Budgets pending U.S. EPA Approval)

Table 27 PM10 (Annual Planning Emissions [tons/day])

PUBLIC COMMENT AND REVIEW
SCAG is required to provide a 30-day public review and comment period for 
the draft amendment. A Notice of Availability and Public Hearing and the Draft 
Amendment were posted on SCAG’s website as of July 1, 2021, at   
https://scag.ca.gov/post/draft-amendment-1   

Written comments were accepted from July 1st, 2021 until July 31st , 2021 (5:00 
p.m.). A public hearing was held on Thursday, July 15, 2021. Due to the COVID-19 
pandemic the public hearing was held telephonically and electronically (via 
Zoom). SCAG also fully coordinated this draft amendment with regional 
stakeholders through SCAG’s committee structure. Specifically, staff provided 
periodic reports regarding this Amendment to the Transportation Committee 
(TC) and Transportation Conformity Working Group (TCWG). 

COMMENTS AND RESPONSES  
Over the 31-day public review and comment period, SCAG received 3 separate 
communications containing 3 comments on the amendment. A total of 3 
comments were received from individuals/agencies/organizations. The 
table on the following page provides details of the comments received and 
response to comments. 
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Table 28 Comments and Responses

Format Comment Summary Response to Comment

Email Dear Sirs,  
 
There is no mandate by the residents of Southern California for any and all of these proposed projects. 
You take the negative or against comments then enumerate the sum total of responses to show what a 
great job you are doing for community outreach. SCAG was started as a corrupt and illegal government 
and continues to operate as such.  
 
We the people want our existing roads fixed. 62 times more jobs can be reached by automobile than 
any train. You may not be aware of this, but Trains were replaced by automobiles a very long time ago.  
 
The commuter trains in SoCal continue to be a transportation system friendly to drug dealers and gun 
runners for gangs. The reason is that the police do not pull over trains looking for contraband. It is a 
safe mode of transportation for rapists, drug deliveries and gun criminals.  
 
You may not be aware of this, but absolutely zero employees and officials at SCAG take any public 
transit to work. They all go to work by private luxury vehicles in the following order: Audi, BMW, 
Mercedes Benz, Porsche, Range Rover and newer Volkswagen luxury SUVs.  
 
SCAG is the enemy of single family homes and suburbs. You know, the place where most all of you 
live or want to live. Sustainability is rationing. It is the exact opposite of what Americans want. Why are 
you pushing all of the leftist propaganda on us who were born free Americans who reject your lying, 
smugness and especially group think?  
 
Everyone associated with SCAG and the county versions of it is 100% closed minded to any and all who 
have a different opinion on what transportation improvements would help American citizens and the 
businesses they work for. Am I right or what?  
 
In any event all of you are phonies and hypocrites. You knew this the first day you thought there could 
be a way for you to make money off of taxpayers, pretending that your plans for a soviet designed 
transportation Agency actually help Americans.

Thank you for your comment. SCAG is mandated to develop a 
long range Regional Transportation Plan (RTP) that addresses 
congestion reduction along with reducing air pollutants per 
U.S.C. δ134 et seq and U.S.C. δ7401 et seq. Amendment 1 of 
Connect So Cal - 2020 RTP/SCS supports these mandates. 

Email Thank you for providing the opportunity to comment on the Draft RTP/SCS Amendment #1.  VCTC’s 
comment is a follows: 
  
VCTC notes that Project #5160005, the auxiliary lanes on Route 101, is listed with incorrect limits.  The 
correct limits should be from Pleasant Valley Road to Victoria Avenue.  These are the limits that were 
submitted by VCTC for modeling and that SCAG staff has confirmed were modeled in the RTP.  The 
limits that are currently shown, from Johnson Drive to Flynn Road, represent a shorter segment than 
was modeled for implementation of auxiliary lanes.   Please let me know if you have any questions.

The project was modeled with project limits from Pleasant 
Valley to Victoria Avenue as stated and not the the shorter 
segment  of north of Johnson to the Flyn off-ramp. The project 
listing has been updated to reflect the true project limits under 
which the project was modeled. The update does not require 
further transportation modeling. 

Email On page 34, Table 1, #80 – the project cost shown ($438,299) matches the RTP-only project cost and 
not the FTIP listing in 2021 FTIP Consistency Amendment 21-05 ($13,898). Shouldn’t this match the FTIP 
listing? 
 
On page 68, Table 2, #45 – the formatting for the cost is missing (456190 but should be $456,190). 
 
On page 67, Table 2, #42 for the State College Grade Separation project (RTP ID: 2121001) revise the 
RTP ID listing to “2121001-130303”.

Thank you for your close attention to the listed transportation 
projects. FTIP Project ID #ORA192301 has been updated to 
reflect the project cost programmed into the 2021 FTIP of 
$13,898. The cost formatting has been updated as well for RTP 
project ID #2M0736 to show as $456,190. The RTP ID listing 
for #2121001 will be updated to #2121001-ORA130303 to 
be consistent with the Connect SoCal - 2020 RTP/SCS project 
listing.
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From: Kenneth Hunter 
Sent: Thursday, July 1, 2021 4:45 PM
To: Nancy Lo
Subject: Connect SoCal & FTIP Amendments Public Comment

Dear Sirs,
   There is no mandate by the residents of Southern California for any and all of these proposed 
projects. You take the negative or against comments then enumerate the sum total of responses 
to show what a great job you are doing for community outreach. SCAG was started as a corrupt 
and illegal government and continues to operate as such.  

We the people want our existing roads fixed. 62 times more jobs can be reached by automobile 
than any train. You may not be aware of this, but Trains were replaced by automobiles a very 
long time ago.  

The commuter trains in SoCal continue to be a transportation system friendly to drug dealers 
and gun runners for gangs. The reason is that the police do not pull over trains looking for 
contraband. It is a safe mode of transportation for rapists, drug deliveries and gun criminals.  

You may not be aware of this, but absolutely zero employees and officials at SCAG take any 
public transit to work. They all go to work by private luxury vehicles in the following order: Audi, 
BMW, Mercedes Benz, Porsche, Range Rover and newer Volkswagen luxury SUVs.  

SCAG is the enemy of single family homes and suburbs. You know, the place where most all of 
you live or want to live. Sustainability is rationing. It is the exact opposite of what Americans 
want. Why are you pushing all of the leftist propaganda on us who were born free Americans 
who reject your lying, smugness and especially group think?  

Everyone associated with SCAG and the county versions of it is 100% closed minded to any and 
all who have a different opinion on what transportation improvements would help American 
citizens and the businesses they work for. Am I right or what?  

In any event all of you are phonies and hypocrites. You knew this the first day you thought there 
could be a way for you to make money off of taxpayers, pretending that your plans for a soviet 
designed transportation Agency actually help Americans. 

Ken Hunter 
Redlands, CA  
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From: Nancy Lo
Sent: Monday, July 12, 2021 4:48 PM
To: Agustin Barajas; Hina Chanchlani
Subject: Fwd: RTP Comment - Ventura County Transportation Commission 

 
 
Get Outlook for iOS 

From: Peter DeHaan   
Sent: Monday, July 12, 2021 4:35 PM 
To: Nancy Lo 
Subject: RTP Comment ‐ Ventura County Transportation Commission  
  
To Nancy Lo: 
  
Thank you for providing the opportunity to comment on the Draft RTP/SCS Amendment #1.  VCTC’s comment is a 
follows: 
  
VCTC notes that Project #5160005, the auxiliary lanes on Route 101, is listed with incorrect limits.  The correct limits 
should be from Pleasant Valley Road to Victoria Avenue.  These are the limits that were submitted by VCTC for modeling 
and that SCAG staff has confirmed were modeled in the RTP.  The limits that are currently shown, from Johnson Drive to 
Flynn Road, represent a shorter segment than was modeled for implementation of auxiliary lanes.   Please let me know if 
you have any questions. 
  
Peter De Haan 
Director of Programming 
Ventura County Transportation Commission 
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From: Warren Whiteaker < >
Sent: Monday, July 12, 2021 11:43 AM
To: Agustin Barajas
Subject: RE: 2020 RTP/SCS Amendment 1

Agustin, 
 
I will follow‐up on the Grade Sep (RTP ID 2121001) and will let you know. You can go ahead and consider my input on 
#80 and #45 as formal comments. 
 
Thanks, 
Warren 
 
From: Agustin Barajas < >  
Sent: Monday, July 12, 2021 11:38 AM 
To: Warren Whiteaker < > 
Subject: RE: 2020 RTP/SCS Amendment 1 
 
Hi Warren, 
 
Thank you for catching the errors on the listings. For the Grade Separation project (RTP ID 2121001), the requested 
change was to update the completion year only. If the project needs to be removed from the FTIP, that can be 
completed under a regular FTIP Amendment.  
 
If you agree, I will enter your email as the formal comment to revise the two errors for #80 and #45. Please let me know.
 
Thanks, 
 
From: Warren Whiteaker    
Sent: Monday, July 12, 2021 10:15 AM 
To: Agustin Barajas  
Subject: 2020 RTP/SCS Amendment 1 
 
Agustin, 
 
A couple of quick questions/comments. 
 

 On page 34, Table 1, #80 – the project cost shown ($438,299) matches the RTP‐only project cost and not the 
FTIP listing in 2021 FTIP Consistency Amendment 21‐05 ($13,898). Shouldn’t this match the FTIP listing? 

 On page 68, Table 2, #45 – the formatting for the cost is missing (456190 but should be $456,190). 
 
I am also checking on the State College Grade Separation project (RTP ID: 2121001, FTIP ID: 130303, page 67, Table 2, 
#42) to confirm it is being removed from the FTIP and will be RTP‐only. If so, there is no comment on that one.  
 
Thanks, 
Warren 
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Warren Whiteaker 
Principal Transportation Analyst 
Long‐Range Planning & Corridor Studies 
Orange County Transportation Authority 

 
 
The information in this e‐mail and any attachments are for the sole use of the intended recipient and may contain 
privileged and confidential information. If you are not the intended recipient, any use, disclosure, copying or distribution 
of this message or attachment is strictly prohibited. If you believe that you have received this e‐mail in error, please 
contact the sender immediately and delete the e‐mail and all of its attachments.  
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CONCLUSION
This Amendment maintains the integrity of the transportation conformity 
findings of the adopted Connect SoCal. This Amendment also remains 
valid under SB 375 and continues to meet and exceed the greenhouse gas 
emission reduction targets. Appropriate and adequate procedures have been 
followed in ensuring coordination of this Amendment, allowing all concerned 
parties, stakeholders, and the public ample opportunities to voice concern 
and provide input. In conclusion, this draft Amendment to the Connect SoCal 
complies with all applicable federal and state requirements, including the 
Transportation Conformity Rule. 
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ATTACHMENT: RESOLUTION NO. 21-637-1
A RESOLUTION OF THE SOUTHERN CALIFORNIA ASSOCIATION OF 
GOVERNMENTS (SCAG) ADOPTING AMENDMENT #1 TO THE 2020-2045 
REGIONAL TRANSPORTATION PLAN/SUSTAINABLE COMMUNITIES 
STRATEGY (2020 RTP/SCS OR CONNECT SOCAL), CONSISTENCY AMENDMENT 
#21-05 TO THE 2021 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM 
(2021 FTIP) (ALSO HEREIN REFERRED TO AS “AMENDMENTS”); AND 
CORRESPONDING CONFORMITY DETERMINATION

WHEREAS, the Southern California Association of Governments (SCAG) is a 
Joint Powers Agency established pursuant to California Government Code 
section 6500 et seq.; 

WHEREAS, SCAG is the designated Metropolitan Planning Organization (MPO) 
pursuant to 23 U.S.C. section 134(d) for the counties of Imperial, Los Angeles, 
Orange, Riverside, San Bernardino, and Ventura, and as such, is responsible for 
preparing and updating the Regional Transportation Plan (RTP) and the Federal 
Transportation Improvement Program (FTIP) pursuant to 23 U.S.C. section 134 
et seq., 49 U.S.C. section 5303 et seq., and 23 C.F.R. section 450.312; 

WHEREAS, SCAG is the multi-county designated transportation planning 
agency under state law, and as such, is responsible for preparing, adopting 
and updating the RTP and SCS every four years pursuant to Government Code 
65080 et seq., and for preparing and adopting the FTIP (regional transportation 
improvement program, under state law) every two years pursuant to 
Government Code sections 14527 and 65082, and Public Utilities Code 
section 130301 et seq.; 

WHEREAS, pursuant to Senate Bill (SB) 375 (Steinberg, 2008) as codified in 
Government Code section 65080(b) et seq., SCAG must prepare a Sustainable 
Communities Strategy (SCS) that demonstrates how the region will meet its 
greenhouse gas (GHG) reduction targets as determined by the California Air 
Resources Board (ARB);

WHEREAS, the 2020 RTP/SCS must be consistent with all other applicable 
provisions of federal and state law including: (1) The Fixing America’s Surface 
Transportation Act (FAST Act) (P.L. 114-94, December 4, 2015) and the Moving 

Ahead for Progress in the 21st Century (MAP-21) (P.L. 112-141); (2) The 
metropolitan planning regulations at 23 C.F.R. Part 450, Subpart C; (3) California 
Government Code section 65080 et seq.; Public Utilities Code sections 130058 
and 130059; and Public Utilities Code section 44243.5; (4) 174 and 176(c) and 
(d) of the federal Clean Air Act [(42 U.S.C. §§ 7504 and 7506(c) and (d)] and 
EPA Transportation Conformity Rule, 40 C.F.R. Parts 51 and 93; (5) Title VI 
of the 1964 Civil Rights Act and the Title VI assurance executed by the State 
pursuant to 23 U.S.C. section 324; (6) The Department of Transportation’s Final 
Environmental Justice Strategy (60 Fed. Reg. 33896; June 29, 1995) enacted 
pursuant to Executive Order 12898, which seeks to avoid disproportionately 
high and adverse impacts on minority and low-income populations with respect 
to human health and the environment; (7) Title II of the 1990 Americans with 
Disabilities Act (42 U.S.C. § 12101 et seq.) and accompanying regulations at 49 
C.F.R. sections 27, 37, and 38; (8) Senate Bill 375 (Steinberg, 2008) as codified in 
California Government Code section 65080(b) et seq.; 

WHEREAS, in nonattainment and maintenance areas for transportation-
related criteria pollutants, the MPO, as well as the Federal Highways 
Administration (FHWA) and Federal Transit Administration (FTA), must make 
a conformity determination on any updated or amended RTP in accordance 
with the federal Clean Air Act to ensure that federally supported highway 
and transit project activities conform to the purpose of the applicable State 
Implementation Plan (SIP); 

WHEREAS, transportation conformity is based upon a positive conformity 
finding with respect to the following tests: (1) regional emissions analysis, 
(2) timely implementation of Transportation Control Measures, (3) financial 
constraint, and (4) interagency consultation and public involvement.  In 
addition, pursuant to 23 C.F.R. section 450.324(c), an RTP amendment is also 
required to be consistent with the adopted RTP;

WHEREAS, on September 3, 2020, the SCAG Regional Council approved and 
adopted the 2020 RTP/SCS, and on June 5, 2020, FHWA and FTA found that the 
2020 RTP/SCS conforms to the applicable SIP; 

WHEREAS, on March 4, 2021 the SCAG Regional Council approved the 2021 
FTIP, and on April 16, 2021 FHWA and FTA found that the 2021 FTIP conforms to 
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the applicable SIP; 

WHEREAS, SCAG has received requests from the local county transportation 
commissions (CTCs) for additional project additions or modifications to the 
2020 RTP/SCS and 2021 FTIP; 

WHEREAS, 23 U.S.C. section 134(j)(3)(C) requires projects in the 2021 FTIP to be 
consistent with the 2020 RTP/SCS;

WHEREAS, on July 1, 2021, SCAG’s Regional Council released the Draft 
Amendment #1 to the 2020 RTP/SCS and the associated Consistency 
Amendment #21-05 to the 2021 FTIP (also herein referred to as “Amendments”) 
for a 30-day public review and comment period; 

WHEREAS, a Notice of Availability for a 30-day public review and comment 
period was posted on SCAG’s website on July 1, 2021; public notices were 
emailed to regional stakeholders; the Draft Amendments were made available 
on SCAG’s website; and copies were provided for review throughout the region 
by special request; 

WHEREAS, given recent public health directives limiting public gatherings due to 
the threat of COVID-19 and in compliance with the Governor’s recent Executive 
Order N29-20, the virtual public hearing for the Draft Amendments was held 
telephonically and electronically on July 15, 2021.

WHEREAS, to the extent that SCAG has received any written comments 
on the Draft Amendments, those comments have been responded to, 
and those comments along with responses are summarized in the final 
versions of the Amendments; 

WHEREAS, SCAG has engaged in the continuing, cooperative, and 
comprehensive transportation planning process mandated by 23 U.S.C. section 
134(c) (3) and 23 C.F.R. section 450.312; 

WHEREAS, in accordance with the interagency consultation requirements, 
40 C.F.R. section 93.105, SCAG consulted with the respective transportation 
and air quality planning agencies, including but not limited to, discussion of 
the draft conformity finding before the Transportation Conformity Working 

Group (a forum for implementing the interagency consultation requirements) 
throughout the Amendments development process; 

WHEREAS, the Amendments include a financial plan identifying the financial 
impact of the changes contained in the Amendments; 

WHEREAS, the Amendments contain a positive transportation conformity 
determination. Using the final motor vehicle emission budgets submitted 
by ARB and found to be adequate or approved by the U.S. Environmental 
Protection Agency (EPA), this conformity determination is based upon staff’s 
analysis of the applicable transportation conformity tests; and 

WHEREAS, conformity of Consistency Amendment # 21-05 to the 2021 FTIP has 
been determined simultaneously with Amendment #1 to the 2020 RTP/SCS in 
order to address the consistency requirement of federal law; 

NOW, THEREFORE BE IT RESOLVED, by the Regional Council of the Southern 
California Association of Governments, as follows: 

1. The Regional Council approves Amendment #1 to the 2020 RTP/
SCS and Consistency Amendment #21-05 to the 2021 FTIP for the 
purpose of complying with the requirements of the FAST Act, MAP-
21, and all other applicable laws and regulations as referenced in 
the above recitals. In adopting these Amendments, the Regional 
Council finds as follows: 

a. Amendment #1 to the 2020 RTP/SCS and Consistency Amendment 
#21-05 to the 2021 FTIP comply with all applicable federal 
and state requirements, including the FAST Act and MAP-21 
planning provisions; and 

b. Amendment #1 to the 2020 RTP/SCS and Consistency Amendment 
#21-05 to the 2021 FTIP comply with the greenhouse gas emission 
reduction targets established by the California Air Resources Board 
and meets the requirements of Senate Bill 375 (Steinberg, 2008) 
as codified in Government Code 65080(b) et seq. by achieving 
per capita GHG emission reductions at 8% below 2005 per 
capita emissions levels by 2020 and 19% below 2005 per capita 
emissions levels by 2035; and
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PASSED, APPROVED, AND ADOPTED by the Regional Council of the Southern 
California Association of Governments at its regular meeting on the 4th 
day of November, 2021.

____________________________________________________ 
Clint Lorimore 
President, SCAG

 
Attested by:

____________________________________________________ 
Kome Ajise 
Executive Director

 
Approved as to Form:

____________________________________________________ 
Michael Houston 
Chief Counsel 

c. Amendment #1 to the 2020 RTP/SCS and 2021 FTIP Consistency 
Amendment #21-05 are consistent with the policies, programs, 
and projects in the federally approved 2020 RTP/SCS and meet all 
federal and state requirements and regulations.  

2. The Regional Council hereby makes a positive transportation 
conformity determination of Amendment #1 to the 2020 RTP/SCS 
and Consistency Amendment #21-05 to the 2021 FTIP. In making this 
determination, the Regional Council finds as follows:

a. Amendment #1 to the 2020 RTP/SCS and Consistency Amendment 
#21-05 to the 2021 FTIP pass the four tests and analyses 
required for conformity, namely: regional emissions analysis, 
timely implementation of Transportation Control Measures, 
financial constraint analysis, and interagency consultation and 
public involvement; 

3. SCAG’s Executive Director or his designee is authorized to transmit 
Amendment #1 to the 2020 RTP/SCS and Consistency Amendment #21-
05 to the 2021 FTIP and associated conformity findings to the FHWA 
and the FTA to make the final conformity determination in accordance 
with the Federal Clean Air Act and EPA Transportation Conformity Rule, 
40 C.F.R. Parts 51 and 93.
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