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I. POLICY AND REQUIREMENTS 

A.  Introduction  

The 2025 Federal Transportation Improvement Program (FTIP) Guidelines have been prepared 
to facilitate the work of the County Transportation Commissions (CTCs) (Imperial, Los Angeles, 
Orange, Riverside, San Bernardino and Ventura Counties), transit operators, and the State of 
California Department of Transportation (Caltrans) in development of county Transportation 
Improvement Programs (TIPs) for inclusion in the Southern California Association of 
Governments (SCAG) 2025 FTIP. These Guidelines assist in the development of the county 
TIPs that fulfill the legal, administrative, and technical requirements prescribed by the law and 
which minimizes duplicate efforts by the CTCs, Caltrans, SCAG and/or other agencies. 

Significant changes in transportation funding on both the Federal and State level have taken 
place in recent years. First, on November 15, 2021, the Infrastructure Investment and Jobs Act 
(IIJA) (Public Law 117-58), also known as the “Bipartisan Infrastructure Law,” was signed into 
law. The IIJA is a five-year transportation funding and authorization bill that maintains many of 
the FAST Act [Fixing America’s Surface Transportation Act] (Public Law 114-95) and MAP-21 
[the Moving Ahead for Progress in the 21st Century Act] (Public Law 112-114) provisions while 
also adding a national freight program. In April 2017, the Road Repair and Accountability Act 
of 2017 (SB 1) was approved by both houses of the California Legislature. SB 1 is anticipated 
to provide $52 billion in tax revenues over a 10-year period; SB 1 funding guidelines have been 
developed and further information on the SB 1 programs can be found in section V (page 166).   

The IIJA provides funding over a five-year period ending in FFY 2025-26 which does not cover 
the full FTIP period. Therefore, language in these Guidelines may be subject to change.   

Although changes have occurred in the funding arena, the emphasis on system performance 
and sustainability remain at the forefront. MAP-21, followed by the FAST Act and IIJA, signaled 
a new era that initiated a performance-based approach for transportation decision-making. This 
includes the establishment of performance targets, integration of other performance-based 
plans, and demonstration of progress in achieving established performance targets. At the state 
level, Assembly Bill (AB) 32 (Global Warming Solutions Act of 2006) and Senate Bill 375 
(Sustainable Communities and Climate Protection Act of 2008) aim to reduce greenhouse gas 
(GHG) emissions within the State. Such changes in federal and state policy have impacted the 
FTIP. Therefore, SCAG must ensure that the projects submitted by the CTCs for inclusion in 
the FTIP comply with the policy changes resulting from IIJA and support the intent of improved 
system performance and sustainability while creating a transportation network that meets the 
needs of the general public (also see information on page 14 of these guidelines related to the 
State Transportation Improvement Program (STIP) and the 2024 STIP Guidelines).The FTIP is 
the document prepared by a Metropolitan Planning Organization (MPO) that lists projects to be 
funded with Federal Highway Administration (FHWA), Federal Transit Administration (FTA), 
Caltrans, and local funds for the next four-year period. The FTIP is a key component in the 
process by which the Regional Transportation Plan/Sustainable Communities Strategy 
(RTP/SCS) is implemented. It does so by providing an orderly allocation of federal, state, and 
local funds for use in planning and building specific projects. The FTIP is required to advance 
the RTP/SCS by programming the projects contained in the RTP/SCS, in accordance with 
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federal and state requirements. These include specific requirements for the scheduling of 
projects, financing, and the timely implementation of transportation control measures to help 
reduce air pollution. 

Development of these guidelines is the first step in drafting the 2025 FTIP. It provides the 
framework and federal, state, and SCAG requirements for developing the FTIP for the SCAG 
region. The FTIP is not the first step towards project selection and implementation, but a 
process in which projects secure federal and state funds for implementation. Like the RTP/SCS, 
the FTIP is dynamic. Changes to the FTIP occur frequently to accommodate changes in 
funding, project schedules, and even changes to a CTC’s priorities. The ability to amend 
projects allow for flexibility as thousands of projects in the region are at different stages of 
planning and construction. Ultimately, these projects will be built to further enhance the regional 
transportation network.  

The following sections provide detail as to what is required when programming projects in the 
FTIP and functions as a primer for the CTCs’ submittal of projects for inclusion into the FTIP. It 
should be noted that references to the IIJA, FAST Act, and MAP-21 in these guidelines 
reflect the programmatic structure established in this law and applicable, current 
regulations under 23 CFR Part 450 (new implementing regulations have not yet been 
promulgated by FHWA/FTA). 

B.  General Overview of FTIP Process  

SCAG is required under both federal and state law to develop an FTIP (23 U.S.C. §134 (j) and 
49 U.S.C. § 5303(j); 23 CFR Part 450; Cal. Government Code §14527, 65082 and Cal Public 
Utilities Code §130301 et seq.). The FTIP is the short-range program that implements the long-
range RTP/SCS to accomplish improvements in mobility and air quality. SCAG is the MPO 
designated pursuant to federal law and transportation planning agency (and multi-county 
designated transportation planning agency) designated under state law for the six-county 
Southern California region. SCAG’s planning boundaries encompass the following counties: 
Imperial, Los Angeles, Orange, Riverside, San Bernardino, and Ventura Counties. SCAG 
develops the FTIP in cooperation with the State (Caltrans), the CTCs, and public transit 
operators. Federal and state requirements applicable to the development of the FTIP include 
but are not limited to the following:  

• Required under federal law to be updated at least every four years, approved by SCAG, 
and approved by the Governor. Pursuant to state law, SCAG updates the FTIP every two 
years. 

• Developed consistent with the SCAG Public Participation Plan and the AB 1246 
consultation process with the CTCs and Caltrans as set forth in the Public Utilities 
Code Section 130059 and 132800. 

• Consistent with SCAG’s RTP/SCS as the FTIP implements the projects and 
programs in the plan. 
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• Compatible with the STIP development and approval process (see page 8 for 
discussion of the STIP process). 

• Subject to compliance with the transportation conformity requirements in the 
federally designated non-attainment and maintenance areas. In the South Coast Air 
Basin and in Ventura County, the FTIP shall give priority to eligible Transportation 
Control Measures (TCMs) identified in applicable State Implementation Plans (SIPs) 
in accordance with the U.S. Environmental Protection Agency (EPA) transportation 
conformity regulations (40 CFR Part 93) and shall provide for their timely 
implementation. TCMs are transportation projects and programs that are identified 
in applicable SIPs to help reduce air pollution from mobile sources. The 2025 FTIP 
must pass the five required federal transportation conformity tests, including 
consistency with the adopted RTP/SCS, regional emissions analysis, timely 
implementation of TCMs, financial constraint, and interagency consultation and 
public involvement. 

• Consistent with financial constraint regulations (23 CFR Part 450.326(k)) that 
stipulate “financial constraint shall be demonstrated and maintained by year and 
shall include sufficient financial information to demonstrate which projects are to be 
implemented using current and/or reasonably available revenues, while federally 
supported facilities are being adequately operated.” Projects in air quality non-
attainment and maintenance areas can be included in the first two years of the FTIP 
and STIP only if funds are “available and committed” (23 CFR Part 450.326 (k)). 
Therefore, non-attainment and maintenance areas may not rely on proposed new 
taxes or other new revenue sources for the first two years of the FTIP and STIP until 
such sources have been enacted by legislation or referendum. In addition, federal 
funds distributed on a discretionary basis are not considered available or committed 
until they are awarded by a federal or state agency. Revenue and cost estimates for 
the FTIP must use an inflation rate(s) to reflect “year of expenditure dollars” based 
on reasonable financial principles and information (23 CFR Part 450.326 (j)). 

• The TIP shall be designed such that once implemented, it makes progress toward 
achieving the performance targets established under § 450.306(d). The TIP shall 
include, to the maximum extent practicable, a description of the anticipated effect of 
the TIP toward achieving the performance targets identified in the metropolitan 
transportation plan, linking investment priorities to those performance targets. 

These and other federal and state-mandated FTIP requirements are described in the sections 
that follow. Also described in these Guidelines is the process for implementing the FTIP 
program in the SCAG region in accordance with state and federal rules. The schedule for 
processing the 2025 FTIP is provided on page 39. A flow chart of the FTIP Development 
Process is provided on page 38. 

C.  FTIP Period 

The FTIP must cover a period of not less than four years but may cover a longer period. The 
SCAG 2025 FTIP covers a six-year period, from October 1, 2024 (FFY24/25) to September 30, 
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2030 (FFY29/30). Projects listed in the last two years of the FTIP (FFY28/29 and FFY29/30 will 
be considered informational consistent with federal regulations. The FTIP program years 
coincide with the federal fiscal year (FFY) budget cycle which begins October 1st and ends 
September 30th of the following year. 

On November 15, 2021, the Infrastructure Investment and Jobs Act (IIJA) (Public Law 117-58, 
also known as the “Bipartisan Infrastructure Law”) was signed into law. The Bipartisan 
Infrastructure Law is the largest long-term investment in our infrastructure and economy in our 
Nation’s history. It provides $550 billion over fiscal years 2022 through 2026 in new Federal 
investment in infrastructure, including in roads, bridges, and mass transit, water infrastructure, 
resilience, and broadband. 

The frequency and cycle for updating the FTIP must be compatible with the STIP development 
and approval process. In the State of California, under Government Code Section 14529, the 
STIP is a five-year program. The 2022 STIP covers the five-year period from July 1, 2022 to 
June 30, 2027 while the 2024 STIP will cover FY 24/25 through FY 28/29. Both of these STIPs 
will be programmed in the 2025 FTIP.  

D.  Policy Guidelines 

• The FTIP is the primary means of implementing the RTP/SCS. 

• To ensure consistency with the RTP/SCS, staff will compare FTIP projects with the first 5 
and 10-year implementation schedules of the RTP/SCS. 

• Timely implementation of committed TCM projects is required for conformity findings in 
South Coast Air Basin (SCAB) and Ventura County/South Central Coast Air Basin 
(VC/SCCAB). TCM projects must be programmed prior to programming other capacity 
increasing projects. 

• Each project in the County TIP submitted to SCAG must be consistent with and reflect 
investment priorities established in the most recently adopted metropolitan transportation 
plan, in accordance with Federal requirements. Each FTIP project must show consistency 
with the project’s design concept, and timely implementation as reflected in the adopted 
RTP/SCS. 

• The FTIP shall also include projects and programs consistent with the Strategic Highway 
Safety Plan and other transit safety and security planning and review processes, plans and 
programs, as appropriate. 

• In accordance with the FAST Act and the Infrastructure Investment and Jobs Act (IIJA), 
applicable projects should be designed to promote progress toward achieving federal 
performance targets established pursuant to rulemaking provided by the U.S. Department 
of Transportation. Federal transportation system performance measures have been 
established for transportation safety, National Highway System (NHS) infrastructure 
condition, NHS system reliability, Interstate System freight movement, congestion, and air 
quality National performance measures have also been established for transit asset 
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management and transit system safety. SCAG is required to update its regional 
transportation safety targets on an annual basis. The other federal performance measures 
are updated every four years. SCAG coordinates with Caltrans throughout the statewide 
and regional target update process to ensure consistency and to facilitate performance 
monitoring and reporting. 

• To ensure successful compliance with SB 375, SCAG, in collaboration with the CTCs, shall 
work to achieve full compliance with the approved SCS. The CTCs will ensure that 
transportation infrastructure investments proposed in the counties’ individual Long Range 
Transportation Plans (LRTP) shall compliment strategies identified in SCAG’s RTP/SCS. 

E.  The AB 1246 Process 

As set forth in the Public Utilities Code Section 130000 et-seq. (otherwise known as the “AB 
1246 Process”), SCAG, in developing the FTIP, must also consult with the CTCs and Caltrans. 

Pursuant to Section 130301 of the Public Utilities Code, “{t}he multicounty designated 
transportation planning agency {SCAG} which includes the area of the {county transportation} 
commission shall be responsible for long-range transportation system planning, including 
preparation of the regional transportation plan…”  More specifically, such planning shall be 
directed to, among other things: “{c}oordination of the plans and short-range transportation 
improvement programs developed by the commissions, including resolution of conflicts 
between such plans and programs” and “{r}eview and comment concerning all near-term 
transportation improvement programs after the development of, but prior to, adoption of such 
programs by the commission.” Public Utilities Code § 130301(h) and (j). 

Compliance with AB 1246 is handled through the Regional CEO’s committee.  This committee 
includes the CEOs of the CTCs and Caltrans.  The draft FTIP is presented to this committee 
for review and comment prior to SCAG RC adoption. 

F.  SB 375 Sustainable Communities Strategy (SCS) 

With the passage of the Sustainable Communities and Climate Protection Act of 2008 (SB 375), 
Metropolitan Planning Organizations (MPOs) such as SCAG are required to adopt a 
Sustainable Communities Strategy (SCS) as part of its Regional Transportation Plan (RTP) that 
provides a framework for achievement of goals for the reduction of greenhouse gas (GHG) 
emissions from automobiles and light trucks in the region.  The result is an RTP/SCS that 
identifies opportunities to reduce regional vehicle miles traveled (VMT) by integrating long-
range transportation and land use planning. In effect, this will reduce GHG emissions from 
passenger vehicles by lessening the distances traveled for work, school, or recreation.  SB 375 
mandates that the SCS reduce GHG emissions by 2020 and 2035 compared to 2005 levels 
and requires the California Air Resources Board (CARB) to establish GHG emission targets for 
each MPO.  CARB must review the SCS submitted by each MPO throughout the state and 
either accept or reject that MPO’s determination that the strategy would, if implemented, 
achieve its GHG emission reduction target. 
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In 2012, SCAG adopted the first 2012–2035 Regional Transportation Plan/Sustainable 
Communities Strategy (RTP/SCS).  SCAG’s initial SCS included specific actions and strategies 
that focused on five key areas: land use, the transportation network, transportation demand 
management, transportation system management (TSM), and clean vehicle technology.  SCAG 
adopted the 2020-2045 RTP/SCS (Connect SoCal 2020) in two separate actions: April 2020 
(Federal Conformity) and September 2020 (SCS and all other purposes).   

Similar to the development of Connect SoCal 2020 (2020 RTP/SCS), SCAG engaged with 
multiple working groups for potential components of Connect SoCal 2024 (2024 RTP/SCS). 

These regional planning working groups were formed to) function as a forum for SCAG staff 
to engage stakeholders in the development and implementation of plans and policies 
to advance the region’s mobility, economy, and sustainability including those included 
in Connect SoCal 2024 (2024 RTP/SCS). These forums supplement other existing technical 
working groups and advisory committees, such as the Regional Transit Technical Advisory 
Committee. These regional planning working groups include industry experts, non-profit 
organizations, and staff from County Transportation Commissions and local jurisdictions. The 
specific working groups Include: Safe and Active Streets; Equity; Natural and Farm Lands 
Conservation; and Sustainable and Resilient Communities. 

Upon the adoption of the 2020 RTP/SCS, SCAG determined that Connect SoCal 2020 met or 
exceeded all of the requirements for a Sustainable Communities Strategy (SCS) as set forth in 
SB 375. A description of the SCS and how the requirements are addressed is included in the 
adopted Connect SoCal 2020 in Chapter 3, as well as in the Sustainable Communities Strategy 
Technical Report. At the time of adoption, SCAG concluded that the State established per-
capita GHG emission reduction targets of 8 percent by 2020 and 19 percent by 2035 from 2005 
levels had been met or exceeded. CARB reviewed the SCS and issued Executive Order G-20-
239 accepting SCAG’s determination that the adopted SCS would achieve the applicable GHG 
emission reduction of 19 percent by 2035. CARB did not perform an evaluation of SCAG’s 2020 
GHG target determination. 

SCAG will ensure that the FTIP achieves transportation conformity as mandated by federal 
agencies.  It is through SCAG’s adopted RTP/SCS resolution that the FTIP conforms with the 
RTP/SCS consistent with Government Code Section 65080(b)(2)(B)(viii) and the Clean Air Act, 
(p. 136-138 Connect SoCal). If the State requires a nexus between the FTIP and SCS and 
provides direction on how to achieve this relationship, SCAG will present this item to the 
Regional Council before amending the FTIP guidelines to incorporate such guidance.  

SB 375 streamlines the California Environmental Quality Act (CEQA) process for qualifying 
transit priority projects that are consistent with the adopted SCS.  Such transit priority projects 
must be within one-half mile of a major transit stop that is existing or planned, if the planned 
stop is scheduled to be completed within the planning horizon included in the FTIP (Public 
Resources Code Section 21099(a)) or high-quality transit corridor included in the RTP/SCS (CA 
Public Resources Code Section 21155(b)). A major transit stop is as defined in CA Public 
Resources Code Section 21064.3, except that it also includes major transit stops that are 
included in the RTP/SCS.  A high-quality transit corridor, as defined under SB 743, is a corridor 
with fixed route bus service operating at headways of 15 minutes or better during peak commute 
hours.  SB 743, codified in 2013, changes the way that transportation impacts are analyzed 
under CEQA. These are defined as areas within one-half mile of a major transit stop. 
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G.  Purpose of Environmental Documents in Programming  

Transportation projects involving a discretionary action require environmental approval via 
either the National Environmental Policy Act (NEPA) and/or the California Environmental 
Quality Act (CEQA) process to satisfy federal and/or state regulations. These approvals are 
required so that projects can proceed from the planning stages to subsequent phases such as 
final design, right-of way (ROW) acquisition, and construction. While projects that are minor in 
scope are usually exempt from complex environmental analysis, larger projects need to 
undergo a thorough analysis to ensure that impacts to the environment are identified and 
minimized.  

While it is not uncommon for a project to undergo both the federal (NEPA) and state (CEQA) 
environmental review processes concurrently, there are two conditions that can determine if 
the project will require federal approval of its environmental analysis. The first condition is if the 
project receives federal funding. Many projects in the FTIP are funded with federal dollars and 
thus must undergo the NEPA process and receive federal approval of its environmental 
document. The second condition is if a project requires federal permits or approval as part of 
the NEPA analysis, such as interstate access projects. 

NEPA environmental documents require that a project meet transportation conformity in order 
to obtain a final approval and the inclusion into an approved RTP and/or FTIP demonstrates 
that a project has met transportation conformity1. A project’s scope and cost estimates in the 
environmental document must be consistent with the approved RTP and/or FTIP to receive a 
conformity determination and final environmental approval from federal agencies. To align 
these process, environmental document information is needed when programming projects in 
the FTIP. 

There are instances where a project sponsor will forego the NEPA process for a regionally 
significant project because the project will not utilize federal funds or require federal approval. 
However, projects are still subject to CEQA, a state statute that requires project sponsors to 
identify the environmental impacts of a project or program of projects. These projects must be 
programmed in the FTIP as stated by title 23 CFR Part 450.324(d). All regionally significant 
projects must be programmed in the FTIP. 

Regardless of which environmental review process is initiated, the information must be included 
when programming projects in the FTIP. This information assists SCAG in developing the 
baseline scenarios for the regional emissions analysis. Thus, it is important that accurate 
information for the environmental document and approval date be entered into the FTIP 

 

1 Transportation projects requiring NEPA documents such as an EIS, FONSI, or CE must meet 

transportation conformity requirements (40 CFR §93.109) . 
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database. For detailed information on programming environmental documents in the FTIP, refer 
to page 92 in the Programming Chapter of these Guidelines. 

H.  The State Transportation Improvement Program (STIP) 

The California Transportation Commission (CTC) is required to adopt and submit a STIP to the 
legislature and the Governor by April 1 of each even-numbered year. The STIP contains a list 
of all capital improvement projects to be funded with Regional Transportation Improvement 
Program (RTIP) and Interregional Transportation Improvement Program (ITIP) funds. The CTC 
is required to adopt the five-year fund estimate by August 15 of each odd numbered year.  

Pursuant to Cal. Government Code 14527(a), “After consulting with the department [Caltrans], 
the regional transportation planning agencies and county transportation commissions shall 
adopt and submit to the commission [California Transportation Commission] and the 
department [Caltrans], not later than December 15, 2001, and December 15 of each odd-
numbered year thereafter, a five-year regional transportation improvement program in 
conformance with Section 65082. In counties where a county transportation commission or 
authority has been created --- the commission or the authority shall adopt and submit the county 
transportation improvement program, in conformance with Sections 130303 and 130304 of that 
code, to the multicounty designated transportation planning agency [SCAG].” 

The 2014 STIP Guidelines began to pave the way towards a quantitative or qualitative 
assessment of how the FTIP facilitates implementation of the policies and projects in an 
adopted Sustainable Communities Strategy (SCS), by requiring that “Each region with an 
adopted sustainable communities strategy include a discussion of how the RTIP relates to its 
sustainable communities strategy.” 

The STIP Guidelines require that regions be responsible for developing goals, objectives and 
priorities that include consideration of the overall performance of the transportation system 
consistent with federal and state planning requirements.  The STIP Guidelines state that “In 
order to maximize the state’s investments in transportation infrastructure, it is the Commission’s 
policy that each RTIP be evaluated for performance and cost-effectiveness at the regional level 
and, where applicable, at the project level.”  As outlined in the 2024 STIP Guidelines, RTIP’s 
will be evaluated based on:    

A. Regional level performance evaluation 
B. Evaluation of cost-effectiveness  
C. Project specific data on proposed changes to the built environment. 
D. Project-level benefit evaluation 

SCAG, as the MPO, will conduct an analysis of A. Regional level performance evaluation and 
B. Evaluation of cost-effectiveness.  Each of the six county transportation commissions will be 
responsible for C. Project specific data on proposed changes to the built environment and D. 
Project-level benefit evaluation.  For SCAG to conduct analysis for items A and B above, each 
county transportation commission must submit their 2024 RTIP program to SCAG by 
September 22, 2023.   
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Other STIP programming-related requirements that affect the FTIP include: 

• The STIP will be limited to projects that are expected to receive an allocation of STIP funds 
from the Commission within the STIP five-year period. 

• The STIP submittal may not change the project delivery milestone date of any project as 
shown in the adopted STIP without the consent of Caltrans or the project lead. 

• Major projects shall include current costs updated as of November 1 of the year of submittal 
and escalated to reflect “year of expenditure dollars.” 

• Proposed STIP projects must be consistent with the adopted RTP/SCS and subject to 
federal transportation conformity requirements. 

• New projects must have completed a Project Studies Report (PSR) or a PSR-equivalent for 
projects not on the state highway system.  

Projects to be included in the FTIP for implementation (construction) must have undergone the 
environmental and design phases required by Federal Highway Administration/Federal Transit 
Administration (FHWA/FTA) (unless 100% state funded) and the state process. Major 
construction projects require a completed multi-modal alternative analysis through NEPA.  

The Transportation Enhancement (TE) program was eliminated under MAP-21 and in its place 
the Transportation Alternatives Program (TAP) was created and has been continued under the 
FAST Act and IIJA.  Prior TE projects may remain in the STIP as long as the projects are eligible 
for State Highway Account or Federal funds.  This rule applies to both the Regional 
Transportation Improvement Program (RTIP) and the Interregional Transportation 
Improvement Program (ITIP).  New bicycle and pedestrian projects may be programmed by a 
region and Caltrans respectively, in the RTIP and ITIP as these projects may be funded with 
State Highway Account or Federal funds.  

I.  The Regional Transportation Plan/Sustainable Communities 
Strategy (RTP/SCS) 

SCAG updates the long-range RTP/SCS every four years in accordance with state and federal 
requirements [Cal. Government Code 65080; 23 U.S.C. § 134 et seq.]. This plan is adopted 
by the Regional Council and transmitted to the state and federal agencies for review.  Both the 
FHWA and FTA must jointly review and certify the RTP to conform with the applicable state 
implementation plan in accordance with the provisions of 40 CFR Parts 51 and 93.  On the state 
side, pursuant to SB 375, the California Air Resources Board must review and certify adequacy 
of SCAG’s SCS.  Connect SoCal 2024 (2024 RTP/SCS) will serve as the foundation for the 
development of the 2025 FTIP.  
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Implementation of RTP/SCS Modeled Projects 

The RTP/SCS models projects for completion in specific timeframes, thus establishing not only 
a project listing, but also a generalized phasing of projects for implementation.  CTCs will need 
to program projects as scheduled for implementation within an appropriate time frame and 
ensure that they become operational during the time frame indicated in the RTP/SCS.  

Projects programmed in the first four years of the 2025 FTIP must be funded by fiscally 
constrained funding or funding that is committed or available. Whereas, projects not included 
in the current time frame (first four years) of the 2025 FTIP should be advanced only when 
additional funding becomes available and when the CTCs are able to demonstrate that they 
are in full compliance with the requirements. Should a modeled project cross a model horizon 
year (due to project advancement or delay) or if it is not in the approved RTP/SCS, the project 
must be amended in the RTP/SCS prior to being amended in the FTIP. See section III. 
Transportation Air Quality Conformity and Modeling on page 50 for detailed guidance on 
determining which projects need to be modeled. 

Implementation of TDM and TSM Projects for Congestion Management  

In compliance with Federal law [23. U.S.C. 134 and 49 U.S.C. 5303-5305], SCAG has made 
the Congestion Management Process (CMP) an integral part of the regional transportation 
planning process, including the RTP/SCS and the FTIP. Connect SoCal’s Congestion 
Management Process is dependent on the implementation of Transportation Demand 
Management (TDM) and Transportation System Management (TSM) Investments to meet state 
and federal requirements on congestion reduction. Every effort should be made to program 
TSM/TDM projects in developing the 2025 FTIP. SCAG has developed strategies for 
congestion reduction involving TDM and TSM transportation improvements and programs that 
improve mobility and increase operational efficiencies in various transportation systems. For 
additional guidance on the implementation of TDM and TSM strategies, see the following: 

Final Connect SoCal Congestion Management Technical Report: 

https://scag.ca.gov/sites/main/files/file-attachments/0903fconnectsocal_congestion-
management.pdf?1606001549 

SCAG TDM Strategic Plan and Final Report: 

https://scag.ca.gov/sites/main/files/file-attachments/tdm-strategic-plan_scag.pdf 

J.  Performance Measures and Rulemaking 

With passage of the ‘Moving Ahead for Progress in the 21st Century’ (MAP-21) legislation in 
2012, performance measures assumed a central role in transportation planning at all levels. 
Subsequent federal transportation authorization legislation (‘FAST’ Act and IIJA) reaffirmed the 
federal commitment to the establishment of transportation performance measures. Federal 
rulemaking later finalized provisions on performance measures and the setting and reporting of 
targets for highway safety, transit asset management, transit safety. National Highway System 

https://scag.ca.gov/sites/main/files/file-attachments/0903fconnectsocal_congestion-management.pdf?1606001549
https://scag.ca.gov/sites/main/files/file-attachments/0903fconnectsocal_congestion-management.pdf?1606001549
https://scag.ca.gov/sites/main/files/file-attachments/tdm-strategic-plan_scag.pdf
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(NHS) performance, freight movement, the Congestion Mitigation and Air Quality (CMAQ) 
program, and for National Highway System (NHS) pavement and bridge condition. The final 
rulemaking for NHS performance focuses primarily on travel time reliability on the Interstate 
System and other NHS roadways. Freight Movement performance measures focus on truck 
travel times. Performance measures promulgated in support of the CMAQ program focus on 
travel delay, emissions of criteria pollutants, and single occupancy vehicle mode share. 
Pursuant to federal legislation, both Caltrans and California’s MPOs (including SCAG) are 
required to adopt targets for these performance measures. These targets are required to be 
included in the FTIP. Table I-A (Federal Performance Measures Rulemaking & Implementation 
Schedule) includes a summary of the designated federal performance measures. SCAG 
coordinates with Caltrans in the development of appropriate statewide and regional targets for 
the respective performance measures, to understand their implications, and to assess and 
report performance over time. SCAG will continue to coordinate with Caltrans on 
implementation of the federal performance management program. 
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TABLE I-A 

Federal Performance Measures Rulemaking  

 

Performance Area Link 

Highway Safety Performance Measures 
(PM 1) 

https://www.federalregister.gov/documents/2016/03/15/2016-
05202/national-performance-management-measures-highway-safety-
improvement-program  

Highway Safety Improvement Program https://safety.fhwa.dot.gov/hsip/rulemaking/  

Statewide & Metropolitan Planning; 
Non-Metropolitan Planning 

https://www.gpo.gov/fdsys/pkg/FR-2016-05-27/pdf/2016-11964.pdf  

NHS Pavement & Bridge Performance 
Measures (PM 2) 

https://www.federalregister.gov/documents/2017/03/21/2017-
05518/national-performance-management-measures-assessing-
pavement-condition-for-the-national-highway  

Highway Asset Management Plan 
https://www.federalregister.gov/documents/2016/10/24/2016-
25117/asset-management-plans-and-periodic-evaluations-of-
facilities-repeatedly-requiring-repair-and  

National Highway System (NHS) 
Performance, Freight, & CMAQ (PM 3) 

https://www.federalregister.gov/documents/2017/01/18/2017-
00681/national-performance-management-measures-assessing-
performance-of-the-national-highway-system  

Public Transportation Safety Program 
https://www.federalregister.gov/documents/2016/08/11/2016-
18920/public-transportation-safety-program  

National Public Transportation Safety 
Plan 

https://www.gpo.gov/fdsys/pkg/FR-2017-01-18/pdf/2017-00678.pdf  

Public Transportation Agency Safety 
Plan 

https://www.regulations.gov/document?D=FTA-2015-0021-0001  

Transit Asset Management Plan https://www.gpo.gov/fdsys/pkg/FR-2016-07-26/pdf/2016-16883.pdf  

The schedule for inclusion of the federal performance-based planning requirements into 
SCAG’s RTP and Federal Transportation Improvement Program (FTIP) is identified in the 

https://www.federalregister.gov/documents/2016/03/15/2016-05202/national-performance-management-measures-highway-safety-improvement-program
https://www.federalregister.gov/documents/2016/03/15/2016-05202/national-performance-management-measures-highway-safety-improvement-program
https://www.federalregister.gov/documents/2016/03/15/2016-05202/national-performance-management-measures-highway-safety-improvement-program
https://safety.fhwa.dot.gov/hsip/rulemaking/
https://www.gpo.gov/fdsys/pkg/FR-2016-05-27/pdf/2016-11964.pdf
https://www.federalregister.gov/documents/2017/03/21/2017-05518/national-performance-management-measures-assessing-pavement-condition-for-the-national-highway
https://www.federalregister.gov/documents/2017/03/21/2017-05518/national-performance-management-measures-assessing-pavement-condition-for-the-national-highway
https://www.federalregister.gov/documents/2017/03/21/2017-05518/national-performance-management-measures-assessing-pavement-condition-for-the-national-highway
https://www.federalregister.gov/documents/2016/10/24/2016-25117/asset-management-plans-and-periodic-evaluations-of-facilities-repeatedly-requiring-repair-and
https://www.federalregister.gov/documents/2016/10/24/2016-25117/asset-management-plans-and-periodic-evaluations-of-facilities-repeatedly-requiring-repair-and
https://www.federalregister.gov/documents/2016/10/24/2016-25117/asset-management-plans-and-periodic-evaluations-of-facilities-repeatedly-requiring-repair-and
https://www.federalregister.gov/documents/2017/01/18/2017-00681/national-performance-management-measures-assessing-performance-of-the-national-highway-system
https://www.federalregister.gov/documents/2017/01/18/2017-00681/national-performance-management-measures-assessing-performance-of-the-national-highway-system
https://www.federalregister.gov/documents/2017/01/18/2017-00681/national-performance-management-measures-assessing-performance-of-the-national-highway-system
https://www.federalregister.gov/documents/2016/08/11/2016-18920/public-transportation-safety-program
https://www.federalregister.gov/documents/2016/08/11/2016-18920/public-transportation-safety-program
https://www.gpo.gov/fdsys/pkg/FR-2017-01-18/pdf/2017-00678.pdf
https://www.regulations.gov/document?D=FTA-2015-0021-0001
https://www.gpo.gov/fdsys/pkg/FR-2016-07-26/pdf/2016-16883.pdf
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Metropolitan Transportation Planning Final Rule at 23 CFR 450.340, which requires that any 
RTP and FTIP developed on or after May 27, 2018, must meet the new federal performance-
based planning requirements. Furthermore, any RTP or FTIP adopted on or after October 1, 
2018, must be developed according to the performance-based provisions and requirements in 
the Transit Asset Management (TAM) Final Rule. 

RTPs must also report on progress achieved in meeting the TAM targets, in comparison with 
system performance recorded in previous reports (23 CFR 450.324(f)(4)(i)). Additionally, FTIPs 
must describe the anticipated effect toward achieving the TAM targets set in the RTP, linking 
investment priorities to those targets (23 CFR 450.326(d)).  SCAG worked with the county 
transportation commissions and transit agencies as part of the RTP development to support 
the selection of performance targets and will report progress in the subsequent FTIP. 

The Federal Transit Administration (FTA) published the Public Transportation Agency Safety 
Plan (PTASP) Final Rule on July 19, 2018, with an effective date of July 19, 2019.  The Final 
Rule (49 CFR 673) requires transit agencies to establish a PTASP, including transit safety 
performance targets, by July 19, 2020.  SCAG was required to establish regional safety 
performance targets by July 19, 2021, and future FTIPs must describe the anticipated effect 
toward achieving the transit safety targets. SCAG worked with the county transportation 
commissions and regional transit agencies as part of the RTP/SCS development to support the 
selection of performance targets and will report progress in the subsequent FTIP.  

K.  Safety 

Federal regulations call for the establishment of transportation safety performance measures 
and targets. To this end, the Federal Highway Administration (FHWA) requires State 
Departments of Transportation (DOTs) to work with Metropolitan Planning Organizations 
(MPOs) to assess fatalities and serious injuries on all public roads and to set annual safety 
performance targets for (at a minimum):  

• Number of Fatalities  

• Rate of Fatalities per 100 million Vehicle Miles Traveled (VMT) 

• Number of Serious Injuries  

• Rate of Serious Injuries per 100 Million VMT  

• Number of Non-motorized Fatalities and Non-motorized Serious Injuries  

State DOTs and MPOs are expected to use the information and data generated through the 
annual performance monitoring and reporting process to help make informed transportation 
planning and funding decisions that result in fewer transportation fatalities and serious injuries.  

Caltrans is required to establish statewide transportation safety targets on an annual basis, 
beginning in August 2022 for calendar year 2023 targets. SCAG is required to establish regional 
targets for the same five safety performance measures up to 180 days after Caltrans 
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establishes its statewide targets (February 28, 2023). SCAG is required to demonstrate that the 
FTIP makes progress towards achieving SCAG’s adopted regional safety targets and that it 
includes, to the maximum extent practicable, a description of the anticipated effect of the FTIP 
towards achieving the performance targets in the RTP/SCS. SCAG must show that it is moving 
in the right direction based on the package of FTIP projects slated for completion, and SCAG 
must also describe how much of an impact the projects will make toward achievement of the 
targets. 

L.  Corridor Planning  

Corridor planning is a multimodal transportation planning approach that recognizes that 
transportation needs are based on the complex geographic, demographic, economic, and 
social characteristics of communities. These locations are tied together by a complex system 
of streets, roads, highways, trails, paths, rail lines, bus corridors, and other elements that affect 
the convenience, safety, and accessibility of transportation choices. 

Objectives of corridor planning may include the following: 

• Encourage effective communication with partners, stakeholders, Tribal Governments, 
advocacy groups, and the public by providing a transparent planning process with clear 
corridor objectives. 

• Identify the corridors by considering origin and destination, along with land-use and place-
types, to address multimodal transportation opportunities through a comprehensive, 
cooperative, and continuing planning process.  

• Task a multi-disciplinary, multi-organizational corridor team to look at State and local 
transportation systems, while including community, local, and regional transportation 
systems. 

• Identify opportunities to employ cooperative, multimodal, and systematic improvements by 
leveraging federal, state, and local funding programs such as self-help county sales tax 
programs. 

• Underscore the importance of corridors identified in the Interregional Transportation 
Strategic Plan (ITSP) and other statewide plans.  

• Support Caltrans' asset management program and emphasize the importance of utilizing 
maintenance and operational improvements to strengthen the mobility and accessibility 
options of the community.  

• Identify and prioritize projects and strategies to meet future corridor opportunities.  

• Analyze multimodal transportation issues and opportunities for optimizing system 
operations and support a safe and reliable system. 
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Ideally, corridor planning results in a clear vision for identified improvements, while recognizing 
positive and negative impacts of changes over time. Tribal, local, regional, and statewide goals 
also must be considered and incorporated into the corridor planning process where relevant. In 
addition, quality of life, benefits and burdens on different groups and communities, access to 
destinations, environmental factors including greenhouse gas emissions, and transportation 
system performance should be considered. 

Comprehensive Multimodal Corridor Plan  

Multimodal corridor planning is defined as planning for all modes of transportation that are 
presently used or have the potential to move people and goods within the designated corridor. 
The result of a comprehensive multimodal corridor plan identifies transportation system 
improvements that will address performance deficiencies in areas specified in the Streets and 
Highways Code Section 2394. 

The Road Repair and Accountability Act of 2017, or Senate Bill (SB) 1 created the Solutions for 
Congested Corridor Programs (Congested Corridors Program). The primary objective of the 
Congested Corridors Program is to fund projects designed to reduce congestion in highly 
traveled and highly congested corridors through performance improvements that balance 
transportation improvements, community impacts, and that provide environmental benefits. 
Street and Highway Code Section 2392 require the preparation of a comprehensive corridor 
plan to apply for the Congested Corridor Program funding.  

The general process to develop a comprehensive multimodal corridor plan is below:  

1. Developing Scope and Outreach Plan for Stakeholder Input 

2. Gathering Information 

3. Conducting Performance Assessment(s) 

4. Identifying Potential Projects and Strategies 

5. Analyzing Improvements 

6. Selecting and Prioritizing Solutions 

7. Publishing the Corridor Plan 

8. Monitoring and Evaluating Progress 

M.  Consultation (Interagency) and Public Involvement 

Ongoing public involvement and interagency consultation are required in transportation 
planning. SCAG, the CTCs, Caltrans, and other stakeholders collaboratively provide 
opportunities for meaningful public participation and effective interagency consultation. Federal 
regulations, including the FAST Act, the Clean Air Act, the Transportation Conformity Rule, and 
the Americans with Disability Act (ADA) stipulate that public involvement in the transportation 
improvement program’s development and approval process includes certain targeted groups.  

The determination of how effectively the responsible planning agencies have provided 
opportunities for public input and whether the process meets the interagency consultation 
requirements of EPA’s Transportation Conformity Regulations is one of the factors used to 
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determine conformity and in the allocation of federal funds for local, regional, and state 
transportation projects and programs. 

In the SCAG region, interagency consultation and public participation are facilitated by the 
Southern California Transportation Conformity Working Group, which is a collaborative group 
of federal, state, regional, and local transportation and air quality stakeholders.  The group 
meets on a monthly basis to facilitate an inclusive air quality planning process and to fulfill the 
interagency consultation requirements of the Federal Transportation Conformity Regulations.  
The group helps resolve regional issues pertaining to transportation conformity and coordinates 
with and supports the quarterly meetings of the Statewide Transportation Conformity Working 
Group. 

The California Public Utilities Code 130059 (AB 1246 Process) requires SCAG to convene at 
least two meetings annually comprised of representatives from the six commissions, and 
Caltrans.  The CTCs’ TIPs will be discussed at this meeting prior to their adoption of the 
program. After the respective county transportation commissions act on their TIPs, SCAG 
prepares the FTIP. If any conflicts arise with the CTCs’ programs (for example, inter-county 
issues, financial constraint, or inconsistency with the adopted RTP/SCS policies, programs or 
projects) then SCAG will convene a subsequent meeting with the affected CTC(s) to discuss 
the issue. 

The Public Participation Plan (PPP) serves as a guide for SCAG’s public involvement process. 
The Plan provides information on federal and state mandates for soliciting input from the public; 
consultation requirements for State and local agencies; and SCAG’s approach towards 
ensuring public participation at all levels of plan and program development. The Public 
Participation Plan was adopted by SCAG’s Regional Council on April 7, 2022, and is available 
on SCAG’s website at https://scag.ca.gov/post/scag-2022-public-participation-plan. 

The CTCs’ public involvement process should be proactive and provide complete information, 
timely public notice, full public access to key decisions, and opportunities for early public 
involvement. Accordingly, the CTCs’ public involvement process should provide for: 

• Early and continuing public involvement opportunities throughout the transportation 
planning and programming process; 

• Timely information about transportation issues and processes to citizens, affected public 
agencies, representatives of transportation agency employees, private providers of 
transportation, other interested parties and segments of the community affected by the 
transportation improvement program’s projects; 

• Reasonable public access to technical and policy information used in the development of 
the transportation improvement program; 

• Adequate public notice of public involvement activities and time for public review and 
comment at key decision points including, but not limited to, action on the transportation 
improvement program; 

https://scag.ca.gov/post/scag-2022-public-participation-plan
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• A process for demonstrating explicit consideration and response to public input during the 
transportation improvement program development process; 

• A process for seeking out and considering the needs of those traditionally under-served by 
existing transportation systems, such as low-income and minority households which may 
face challenges accessing employment and other amenities; and, 

• A comment period of at least thirty days and two formal public hearings prior to adoption of 
the transportation improvement program. 

N.  Regional Funding Priorities 

Projects to be programmed in the FTIP shall be consistent with the adopted RTP/SCS and its 
milestones. 

In the South Coast Air Basin (SCAB) and Ventura County/South Central Coast Air Basin 
(VC/SCCAB), Transportation Control Measures (TCMs) programmed for implementation in the 
first two years of the FTIP are committed TCMs and must be funded and implemented by the 
completion date. Failure to implement a committed TCM may result in the federal agencies not 
approving the transportation conformity findings of the FTIP. More information on TCMs can be 
found under Chapter IV of these guidelines on page 81.  

O. Project Selection, Project Programming, and Expedited Project 
Selection Procedures Criteria 

Project Selection 

The FTIP generally follows a similar “bottom-up” principle that guides the development of the 
RTP/SCS.  The CTCs along with local jurisdictions are responsible for the initial identification 
of projects that are submitted to SCAG for recommended inclusion into the FTIP.  The process 
for receiving federal and state2 dollars involve multiple steps before funds are awarded to a 
project and expended. The process generally begins at the County Transportation 
Commission’s level where projects are nominated by local jurisdictions and CTCs, and selected 
by SCAG, in the case of Surface Transportation Block Grant, Congestion Mitigation and Air 
Quality, and Carbon Reduction Program sources, and by the CTCs in most other cases.  SCAG 
and the CTCs develop performance-based project selection criteria that prioritize projects which 
best enhance the transportation network and address the region’s goals of improving mobility 
and promoting sustainability, including making progress on federal performance measures. The 
CTCs prioritize implementation of Transportation Control Measures (TCMs) in the applicable 

 

2 Similar to 100% locally funded projects, projects that are fully funded with State funds do not have to be in the 

FSTIP unless the projects are regionally significant and/or require federal action. 
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SIPs and are responsible for documenting timely implementation of the TCMs for which they 
are project sponsors. The end results are the individual County Transportation Improvement 
Programs or County TIPs, the building blocks of SCAG’s FTIP. AB1246 (PUC § 130059 and § 
132800) created the CTCs and their relationship with SCAG. PUC § 130304 provides additional 
direction on how the CTCs are responsible for developing the County TIPs and submitting it to 
SCAG. 

The county transportation commission shall submit the short-range 
transportation improvement program prepared pursuant to subdivision (b) of 
Section 130303 to the multicounty designated transportation planning 
agency. The program shall be the county transportation commission's 
recommendation to the agency regarding that portion of the regional 
transportation improvement program with respect to short-range objectives 
applicable to the county under the jurisdiction of the county transportation 
commission. The recommended program shall be submitted to the agency 
in a timely fashion, and the agency shall review and adopt this portion of the 
regional transportation improvement program in a timely fashion, giving full 
explanation for any necessary revision of the county transportation 
commission's recommended program. (PUC § 130304).  

 The State of California PUC establishes the procedures that SCAG and the County 
Transportation Commissions must follow in order to submit the County TIPs for inclusion into 
the FTIP.  Ultimately, federal mandate provides direction on project selection.  Under 23 U.S.C. 
134, project selection procedures for federally funded projects is stated as follows:    

“...Except as otherwise provided in subsection (k)(4) and in addition to the 
TIP development required under paragraph (1), the selection of Federally 
funded projects in metropolitan areas shall be carried out, from the 
approved TIP—(i) by (I) in the case of projects under this title, the State; 
and (II) in the case of projects under chapter 53 of title 49, the designated 
recipients of public transportation funding; and (ii) in cooperation with the 
metropolitan planning organization.” 23 U.S.C 134(j)(5)(A) 

Project Programming 

Programming projects in the FTIP itself is dynamic in that projects are added to the program as 
funding becomes available or priorities change. SCAG updates the FTIP every two years, 
consistent with the Federal State Improvement Program (FSTIP).  The following list illustrates 
the steps from County TIP submittal to approval of SCAG’s FTIP. 

• The process for updating SCAG’s FTIP begins with the FTIP Guidelines.  This document 
provides guidance to the CTCs on how to submit projects to SCAG for inclusion into the 
FTIP.  The Guidelines also contains SCAG policy and a synopsis of Federal and State 
mandates that dictate the procedures that an MPO must follow when developing a 
transportation improvement program (TIP).  It is the counties’ and SCAG’s responsibility to 
ensure that projects in the county TIP follow federal and state regulations as well as SCAG 
requirements.  
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• Submittal of the county TIPs by the CTCs marks the beginning of SCAG’s analysis that 
ensures the projects submitted meet the five tests required under the U.S. DOT 
Metropolitan Planning Regulations and EPA’s Transportation Conformity Regulations. 

• Once SCAG completes its analysis, the draft FTIP is released for public review.  The draft 
FTIP undergoes a 30-day public review period.  SCAG holds public hearings at SCAG’s 
main Los Angeles office with video conference available at SCAG’s regional offices as well 
as virtual live streaming via a webcast platform. 

• At the end of the public review, SCAG reviews, tracks, maintains a log of comments, and 
responds to comments in a timely manner. The draft FTIP is finalized and presented to 
SCAG’s Regional Council for adoption.   

• The adopted FTIP is then transmitted to the State (Caltrans) for review and approval.  The 
State receives all the FTIPs from the MPOs to incorporate the projects into the Federal 
Statewide Transportation Improvement Program (FSTIP).   

• The FSTIP is then transmitted to the Federal agencies for review and approval.  The Federal 
agencies review the FSTIP/FTIP to ensure that it meets national ambient air quality 
standards (NAAQS) and that the projects meet financial constraint.  Should the federal 
agencies approve the FSTIP/FTIP, a joint letter is issued stating that the FSTIP/FTIP is 
found to conform to NAAQS and the projects that are in the FSTIP/FTIP meet financial 
constraint.  Projects are now part of an approved FTIP and can proceed with the obligation 
process or environmental review. 

Expedited Project Selection Procedures  

The current Code of Federal Regulations, 23 CFR Part 450.330, Expedited Project Selection 
Procedures (EPSP) allows for the advancement of projects within the active period of the 
approved FTIP and FSTIP. In order to access this provision, an MPO must have an EPSP in 
place. 

“If the State or public transportation operator(s) wishes to proceed with a 
project in the second, third year, or fourth year of the TIP, the specific 
project selection procedures stated in paragraphs (b) and (c) of this section 
must be used unless the MPO, the State and the public transportation 
operator(s) jointly develop expedited project selection procedures to provide 
for the advancement of projects from the second, third or fourth year of the 
TIP.” 

In order to address the above regulation, the SCAG region (SCAG, County Transportation 
Commissions, and transit operators) developed and agree to the following expedited project 
selection procedures. Projects programmed within the first four years may be advanced or 
delayed for implementation purposes within the active period of the approved FTIP to 
accommodate project schedules that have proceeded more rapidly than estimated, unless the 
EPSP action results in the project crossing analysis years for air quality  conformity 
determination.  This advancement allows project sponsors the flexibility to deliver and obligate 
local, state and/or federal funds in a timely and efficient manner.  However, the impacts of the 
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EPSP action must be included in future FTIP/FSTIP updates, amendments, administrative 
modification. Nevertheless, non-TCM projects can only advance ahead of TCM projects if they 
do not cause TCM projects to be delayed.   

Step 1 SCAG receives request to use EPSP for project(s) in the FTIP. 

Step 2 SCAG analyzes, discusses with the County Transportation Commission, and 
takes action on the request for the use of EPSP for project(s) in the FTIP.  

Post Programming 

Once funding has been obligated and a project’s phase has closed out or received federal 
approval, any programming changes can be made via post programming as long as the E-76 
is still open. Post programming updates are not reflected in the FTIP and do not need to be 
submitted through FTIP updates. For additional guidance, contact Caltrans Local Assistance. 

P.  FTIP Amendment and Administrative Modification Approval 
Procedures – SCAG Executive Director Authority 

FTIP Amendments 

The SCAG Regional Council has granted authority to SCAG’s Executive Director to approve 
FTIP amendments and associated transportation conformity determination and to transmit to 
the state and federal agencies amendments to the most currently approved FTIP.  These 
amendments must meet the following criteria: 

• Changes that do not affect the regional emissions analysis.  

• Changes that do not affect the timely implementation of the Transportation Control 
Measures.  

• Changes that do not adversely impact financial constraint. 

• Changes consistent with the adopted Regional Transportation Plan/Sustainable 
Communities Strategy. 

Amendments triggered by an RTP/SCS amendment must be approved by the Regional Council. 

FTIP Administrative Modifications  

Consistent with the Federal Highway Administration (FHWA) and Federal Transit 
Administration (FTA) letter dated June 3, 2011, and superseded by the FHWA and FTA letter 
dated December 20, 2019, the SCAG Regional Council delegates authority to SCAG’s 
Executive Director to approve FTIP Administrative Modifications consistent with the approved 
FSTIP/FTIP Administrative Modifications and Amendments Procedures and as may be 
amended.  The following procedures apply to this delegation of authority:   
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• The MPO must send copies of the approved administrative modification to Caltrans, FHWA, 
and FTA.   

• Once the administrative modification is approved by the MPO, the administrative 
modification will be deemed part of the Federal State Transportation Improvement Program 
(FSTIP).   

• The MPO will demonstrate in a subsequent amendment that the net financial change from 
each administrative modification has been accounted for.   

• Caltrans will conduct periodic reviews of MPO’s administrative modification process to 
confirm adherence to the procedures.  Noncompliance with the procedures will result in 
revocation of the MPO’s delegation. 

Note: Any amendment to the FTIP that adds or significantly changes the design concept 
and scope of a non-exempt regionally significant project, and which has not been 
accounted for in the regional emissions analysis, requires a full transportation 
conformity analysis and a new regional emissions analysis.  

SCAG staff will have no recourse but to remove from consideration any project for which 
full and accurate information is missing or not submitted in a timely manner. A county 
transportation commission shall wait for the next FTIP adoption cycle to delete any non-
exempt projects.  

For more information, see Chapter VII. Amendments and Administrative Modifications. 

Q.  SCAG’s Selection of Federal STBG, CMAQ, and CRP Funded 
Projects 

In accordance with joint FHWA and FTA compliance findings focused on the delegation of 
project selection authority for the CMAQ program and the suballocation and administration of 
the STBG program, SCAG developed STBG/CMAQ Program Guidelines, which were adopted 
by the SCAG Regional Council on June 1, 2023. The STBG/CMAQ Program Guidelines 
establishes the framework for project selection and investing of CMAQ and STBG funds within 
the SCAG region in accordance with 23 CFR § 450.332(c) et al. Likewise, SCAG is required to 
select projects to be funded with CRP dollars as described in the CRP Program Guidelines to 
be adopted by the SCAG Regional Council on November 2, 2023. Projects approved by the 
SCAG Regional Council for funding will be programmed in the FTIP consistent with these FTIP 
Guidelines. 

R.  Identifying Intelligent Transportation Systems (ITS) Projects and 
Components 

ITS projects and projects with ITS components with federal funds must be consistent with the 
Southern California Regional ITS Architecture as well as the ITS Architecture for the county(s) 
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in which the project is based. This requirement is pursuant to 23 CFR Parts 940.9 and 940.11.  
The most recent updates of the Regional Architecture and County Architectures can be found 
on the web at http://www.scag.ca.gov/programs/Pages/IntelligentTransportation.aspx. 

In addition, ITS projects need to comply with Systems Engineering Requirements as a condition 
of the use of both Federal Transit and Federal Highway funds.  Information on the System 
Engineering Requirements for FHWA-funded ITS projects can be found in the Caltrans Local 
Assistance Procedures Manual (LAPM) which can be found at 
https://dot.ca.gov/programs/local-assistance/guidelines-and-procedures/local-
assistance-procedures-manual-lapm and the Caltrans Local Assistance Program Guidelines 
(LAPG) at https://dot.ca.gov/programs/local-assistance/guidelines-and-
procedures/local-assistance-program-guidelines-lapg (chapter 13: Intelligent 
Transportation Systems Program). Some portions of the LAPM and LAPG may have been 
superseded by Division of Local Assistance Office Bulletins (DLA-OBs).  

Always check https://dot.ca.gov/programs/local-assistance/guidelines-and-
procedures/division-of-local-assistance-office-bulletins-dla-obs for any recent policy or 
procedure updates. 

S.  Annual Listing of Obligated Projects 

Federal requirement 23 CFR §450.332 stipulates that the State, public transportation operators, 
and MPO will cooperatively develop an annual listing of projects, including active transportation 
facilities, for which funds under 23 U.S.C. or 49 U.S.C Chapter 53 were obligated in the 
preceding program year.  The listing will include all federally funded projects authorized or 
revised to increase obligations in the preceding program year and will at a minimum include 
TIP information under 450.326(g)(1) and (4) and identify, for each project, the amount of federal 
funds requested in the TIP, the federal funding that was obligated during the preceding year, 
and the federal funding remaining and available for subsequent years.  The listing will be 
created no more than 90 days after the end of the federal program year and published or 
otherwise be made available in accordance with the SCAG’s public participation criteria for the 
FTIP. 

SCAG in consultation and coordination with the State and county transportation commissions 
works to develop the annual listing of obligated projects. The county transportation 
commissions, working with the project sponsors and transit operators within their respective 
jurisdictions, update project obligation information through use of the SCAG eFTIP database at 
https://scag.ecointeractive.com/secure/login.asp. SCAG compiles this information and 
produces the annual listing of obligated projects utilizing the eFTIP Database.  Projects funded 
strictly with local dollars, (i.e., sales tax, general fund, or other local sources) will not appear on 
the annual listing of obligated projects.  Information on the annual listing of obligated projects 
may be found in the currently approved Federal Transportation Improvement Program 
webpage, located on the following link: https://scag.ca.gov/annual-listing-obligated-projects  

http://www.scag.ca.gov/programs/Pages/IntelligentTransportation.aspx
https://dot.ca.gov/programs/local-assistance/guidelines-and-procedures/local-assistance-procedures-manual-lapm
https://dot.ca.gov/programs/local-assistance/guidelines-and-procedures/local-assistance-procedures-manual-lapm
https://dot.ca.gov/programs/local-assistance/guidelines-and-procedures/local-assistance-program-guidelines-lapg
https://dot.ca.gov/programs/local-assistance/guidelines-and-procedures/local-assistance-program-guidelines-lapg
https://dot.ca.gov/programs/local-assistance/guidelines-and-procedures/division-of-local-assistance-office-bulletins-dla-obs
https://dot.ca.gov/programs/local-assistance/guidelines-and-procedures/division-of-local-assistance-office-bulletins-dla-obs
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T.  Congestion Management Process (CMP)  

Projects increasing Significant Single Occupancy Vehicle Capacity and the 
Congestion Management Process. 

In the SCAG region, federal regulations stipulate that no federal funds be programmed for any 
project that significantly increases Single Occupancy Vehicle (SOV) capacity unless the project 
is addressed as part of a congestion management process.3 The FTIP, as the programming 
document for all federal transportation funds, must be consistent with the regulations. CMP is 
required for any SOV capacity increasing project that adds at a minimum one (1) mile or more 
in length per agreement between SCAG and FHWA. 

All FTIP submissions with significant SOV capacity-increasing projects that are one (1) mile in 
length or more, and program the right-of-way and/or construction phases with federal funds 
within the quadrennial FTIP years must include documentation that demonstrates whether 
TDM/TSM strategies were considered and incorporated into the project. Submittal of such 
projects for inclusion in the FTIP requires documentation indicating that the project was planned 
and will be constructed in accordance with the congestion management process as defined in 
23 CFR Part 450.320(d) and (e).  Acceptable forms of documentation are:  

• Alternatives Analysis (AA) Studies and/or other relevant project planning studies that outline 
the alternatives analysis work performed, with specific reference to page/location in 
document where TDM/TSM strategies were considered and incorporated into the project. 

• Environmental Impact Reports (EIR)/Environmental Impact Statements (EIS), with specific 
reference to page/location in document where TDM/TSM were considered and incorporated 
into the project. 

• Statement of overriding consideration (or statement of clarification why consideration of 
other alternatives were irrelevant, infeasible or impractical or any combination of these for 
the project). This would apply mostly to relatively small, but significant arterial widening 
projects that are clearly not safety or operational improvement projects for which 
appropriate and adequate AA documentation may not exist.  An example of such a project 
would be arterial widening 1 to 2 miles in length in rural area where there may not be any 
opportunities for transit or bikeway alternatives due to lack of connectivity to an existing 
network. 

Operational and/or safety improvements and bottleneck relief projects are exempt from CMP 
review.   

In the FTIP submission, if the CMP is applicable, enter which travel demand reduction or 
operational management strategies will be included as part of the project in the submission. 

 

3 23. CFR Part 450.320  
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If the new or amended project has an adopted planning and/or environmental document that 
indicates which demand reduction or operational management strategies were 
evaluated/incorporated, include a copy of, or link to the document.  
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The flowchart below shows the required information needed for projects in the CMP:   

 

 

 

 

Please see page 126 of these Guidelines for instructions on CMP input into the eFTIP database. 
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U.  Active Transportation Program (ATP) 

Through Senate Bill 99, Chapter 359 and Assembly Bill 101, Chapter 354, the California Active 
Transportation Program (ATP) became law. The ATP consolidated existing federal and state 
transportation programs, including the Federal Transportation Alternatives (TA)4, Bicycle 
Transportation Account (BTA), and State Safe Routes to School (SR2S), into a single program. 
Senate Bill 1 (SB 1) The Road Repair and Accountability Act of 2017 and the Infrastructure 
Investment and Jobs Act (IIJA) nearly tripled the funding available in the ATP. The goals of ATP 
include: 

• Increase the proportion of biking and walking trips, 

• Increase safety for non-motorized users, 

• Increase mobility for non-motorized users, 

• Advance the efforts of regional agencies to achieve greenhouse gas reduction goals, 

• Enhance public health, including the reduction of childhood obesity through the use of 
projects eligible for Safe Routes to Schools Program funding, 

• Ensure disadvantaged communities fully share in program benefits (25% of program), and 

• Provide a broad spectrum of projects to benefit many types of active transportation users. 

Additional information on the ATP can be found on the following link: 

https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-
program/general-and-technical-information. 

The ATP has two grant processes, a statewide competitive grant process and an MPO 
competitive grant process. The California Transportation Commission must adopt the awarded 
grant projects. Once the California Transportation Commission adopts projects in each cycle, 
county transportation commissions shall program their ATP awarded projects as part of the 
next FTIP Amendment. 

For large scale transportation projects, such as capacity enhancing projects or roadway 
construction projects, that include an active transportation component, SCAG Active 
Transportation staff requests information for reporting purposes. When submitting 
transportation projects that include active transportation components, provide documentation 
indicating the active transportation component in order to allow the public to determine the 

 

4 TAP was replaced by “Surface Transportation Block Grant (STBG) program funding for Transportation 
Alternatives (TA)” under the Fixing America's Surface Transportation Act or "FAST Act" (2015).  

https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-program/general-and-technical-information
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-program/general-and-technical-information
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extent of active transportation in the project and the sub-cost of the active transportation portion 
of the project. 

In the FTIP submission, if a project includes an active transportation component, enter the type, 
the length, and the estimated cost for the active transportation component.  If the project has 
an adopted planning and/or environmental document that indicates what active transportation 
strategies were evaluated/incorporated, include a copy of, or link to the document.   

Please see page 127 of these Guidelines for instructions on ATP input into the FTIP database. 

 

  



FTIP FY 2024/25– 2029/30 GUIDELINES                                                                     November 2023  

 

34 

V.  National Highway Freight Program 

Section 11114 of the Bilateral Infrastructure Law (BIL) amended the National Highway Freight 
Program (NHFP) in section 167 of title 23, United States Code (23 U.S.C.). The BIL 
amendments to 23 U.S.C. 167 took effect on October 21, 2021, and apply to all related funding 
obligated on or after that date, whether funded from new NHFP authorizations or NHFP funds 
authorized in previous years. This guidance replaces the “NHFP Implementation Guidance” 
dated February 29, 2016.  The BIL continued the funding for the National Highway Freight 
Program that is used in the state’s Trade Corridor Enhancement Program (TCEP). 

Trade Corridor Enhancement Program 

In California, The Road Repair and Accountability Act of 2017 or Senate Bill (SB) 1 (Beall, 
Chapter 5, Statutes of 2017), established the Trade Corridor Enhancement Account to fund 
corridor-based freight projects nominated by local agencies and the state. Implementing 
legislation was enacted with the approval of SB 103 (Chapter 95, Statutes of 2017) which 
directs the California Transportation Commission to allocate the Trade Corridor Enhancement 
Account funds and the federal National Highway Freight Program funds to infrastructure 
improvements along corridors that have a high volume of freight movement. 

The purpose of TCEP is to provide funding for infrastructure improvements on federally 
designated Trade Corridors of National and Regional Significance, on California's portion of the 
National Highway Freight Network, as identified in California Freight Mobility Plan, and along 
other corridors that have a high volume of freight movement. The Trade Corridor Enhancement 
Program will also support the goals of the National Highway Freight Program, the California 
Freight Mobility Plan, and the guiding principles in the California Sustainable Freight Action 
Plan. 

Over the two years in the TCEP programming cycle for 2023-2024 and 2024-2025, it is 
estimated that $246 million of NHFP funds will be available. Senate Bill 826 (Leno, 2016) was 
signed into law on June 27, 2016, and directs the California Transportation Commission to 
allocate the federal National Highway Freight Program funds to projects selected by local 
agencies and the state. Additionally, on June 29-30, 2022, the California Transportation 
Commission adopted Resolution G-22-49 which specifies a funding distribution for federal IIJA 
formula funds that splits total funding 60 percent for state programs and 40 percent for 
regional/local programs. Eligible applicants apply for program funds through the nomination of 
projects.  In the SCAG region, all projects are nominated by SCAG and ensure that they are 
consistent with the currently adopted Regional Transportation Plan.  The Commission is 
required to evaluate and select submitted applications based on the following criteria: 

• Freight System Factors – Throughput, Velocity, and Reliability; 
• Transportation System Factors – Safety, Congestion Reduction/Mitigation, Key 

Transportation Bottleneck Relief, Multi-Modal Strategy, Interregional Benefits, and 
Advanced Technology; 

• Community Impact Factors – Air Quality Impact, Community Impact Mitigation, and 
Economic/Jobs Growth; 

• The overall need, benefits, and cost of the project 
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• Project Readiness – ability to complete the project in a timely manner; 
• Demonstration of the required 30% matching funds; 
• The leveraging and coordination of funds from multiple sources; and 
• Jointly nominated and/or jointly funded.  

Program guidelines are created in consultation with agencies identified in Governor's Executive 
Order B-32-15, regional transportation planning agencies, local governments, private industry, 
and other advocates. Prior to adoption of the guidelines, the Commission conducts numerous 
public workshops throughout the state to solicit input and feedback. 

For the 2020 Trade Corridor Enhancement Program, the Commission adopted and amended 
the guidelines on March 25, 2020, and April 29, 2020, respectively, and adopted the program 
of projects December 8, 2021. For the 2022 Trade Corridor Enhancement Program, the 
Commission adopted guidelines on August 17, 2022 and adopted a program of projects on 
June 28, 2023.  

W. Equity 

In July 2020, SCAG’s Regional Council adopted Resolution No. 20-623-2, affirming its 
commitment to advancing justice, equity, diversity, and inclusion throughout Southern 
California. SCAG recognized that for the region to become healthy, livable, sustainable, and 
economically resilient, it needed to dramatically improve outcomes for low-income families and 
communities of color. The resolution called for the formation of an ad hoc Special Committee 
on Equity & Social Justice to further develop SCAG’s response to advancing equity throughout 
the agency’s activities and advise SCAG’s Regional Council on policies and practices to 
advance its resolved intentions. The Committee was comprised of elected 
officials, nonprofit and private sector representatives, and university partners.  

The work of the Committee culminated in the development of the Racial Equity Early Action 
Plan (EAP), which SCAG’s Regional Council approved in May 2021. The EAP includes a total 
of dozens of actions, including identifying opportunities to incorporate equity analysis in 
development of 2023 FTIP. For the 2025 FTIP, this means working with County Transportation 
Commission (CTC) staff to incorporate new FTIP database inputs to assess how and where 
investments are being made across the region and if there are equity issues with the balance 
of transportation improvements in Environmental Justice areas, Disadvantaged Communities, 
Priority Equity Communities, and/or Communities of Concern. In accordance with the Justice40 
Initiative (https://www.transportation.gov/equity-Justice40) and working with the CTCs, SCAG 
will assess project locations in proximity to underserved areas and review and document the 
ways that equity is being taken into account by each of the CTCs through their federal funded 
project prioritization. This is consistent with SCAG’s project selection criteria included in the 
recently adopted CMAQ/STBG guidelines. 

https://www.transportation.gov/equity-Justice40
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SCAG understands that there are a variety of approaches to considering equity in project 
prioritization (Krapp, A, Barajas, J.M., & Wennink, A., 2021)5, including:  

• Location burdens-based criteria and location benefits-based criteria. These criteria 
assess equity simply based on the location of a proposed project. Location burdens-
based criteria aim to capture potential negative effects of projects located within or near 
Communities of Concern, such as those created by highways routed through low-
income neighborhoods.  

• Impacts-based criteria. These criteria require a more detailed evaluation of a project’s 
potential impacts to determine how beneficial or detrimental they will be for Communities 
of Concern.  

• Access to destinations. These criteria consider how projects improve the ability to reach 
key locations—such as groceries, medical, and employment—for areas with high 
concentrations of disadvantaged population groups. The category includes measures 
that focus on how projects provide new, better, or faster access.  

• User-based criteria. These criteria consider the characteristics of the population directly 
served by a facility. Because it measures individual users rather than aggregated 
communities, user-based criteria require the use of travel demand models to predict 
travel behavior. 

• Community engagement. These criteria examine the process by which projects are 
developed rather than the impacts of the projects themselves. 

Multiple equity-oriented criteria may be used to consider projects, focusing not only on 
mitigating harm but also on proactively improving transportation conditions and participation in 
planning processes for historically marginalized groups. Equity criteria should simultaneously 
consider benefits, burdens, and engagement for a holistic assessment of projects.  

X.  Climate Action Plan for Sustainable Infrastructure (CAPTI) 

Governor Newsom’s Executive Orders (EO) N-19-19 and N-79-20 laid the groundwork for the 
Climate Action Plan for Transportation Infrastructure (CAPTI) to be developed by CalSTA with 
CARB and other State agency partners. EO N-19-19 directed CalSTA to leverage the State’s 
$5 billion in discretionary transportation funding to help meet the state’s climate goals as 
articulating in the 2017 Climate Change Scoping Plan. The CAPTI continues the commitment 
to a “fix-it-first” approach to the transportation system and includes guiding principles for 

 

5 Krapp, A., Barajas, J. M., & Wennink, A. (2021). Equity-Oriented Criteria for Project Prioritization in Regional 

Transportation Planning. Transportation Research Record, 2675(9), 182–195. 

https://doi.org/10.1177/03611981211001072 
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investment to work to reduce Californians’ dependence on driving, increase multimodal options 
for all communities, and equitably meet the state’s climate goals.  

The funding programs specifically identified in CAPTI include: Active Transportation Program, 
Interregional Transportation Improvement Program, Local Partnership Program, Solutions for 
Congested Corridors, State Highway Operations & Protection Program, Trade Corridor 
Enhancement Program, and the Transit and Intercity Rail Capital Program. The Final CAPTI 
was adopted on July 12, 2021, and can be found here:  

https://calsta.ca.gov/-/media/calsta-media/documents/capti-july-2021-a11y.pdf 

  

https://calsta.ca.gov/-/media/calsta-media/documents/capti-july-2021-a11y.pdf
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Y.  Standard Biennial FTIP Development Process Flowchart 
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II. SCHEDULES AND SUBMITTALS 

Adoption Schedule for the FY 2025 Federal Transportation Improvement 
Program 

BASED ON OCTOBER 3, 2024 DUE DATE TO STATE AND FEDERAL AGENCIES 

(Schedule subject to change) 

September 22, 2023 County Transportation Commissions submit 2024 STIP/RTIP 
program to SCAG for Evaluation of system performance and 
Cost-effectiveness of the RTIP 

October 5, 2023 and 
November 2, 2023 

Draft of 2025 FTIP Guidelines to Policy Committees and Regional 
Council 

December 2023  County Transportation Commissions submit 2024 STIP/RTIP to 
California Transportation Commission and copy to SCAG 

January 4, 2024 
   

DEADLINE – COUNTY TIP SUBMITTAL TO SCAG 

January 4 thru April 11, 
2024 

SCAG staff, working with Caltrans and County Commissions, will 
analyze County TIPs. 

1. Analyze projects for consistency with RTP/SCS 

2. Identify Modeled Projects 

3. Transportation Conformity Analysis 

4. Programmatic Analysis 

February 26 thru May 
6,2024 

Modeling Activities 

March , 2024 DEADLINE - Financial Plan Board Resolution submittal to SCAG 

May  6, 2024 Modeling Report due to FTIP Section 

May 6 thru May 17, 2024 Final draft write up 

May 21 thru June 5, 
2024  

Management Review Period 

June 10, 2024 Draft 2025 FTIP sent out for reproduction 
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August 23, 2024 Presentation of 2025 FTIP to AB 1246 CEOs Committee to fulfill 
AB1246 requirement 

July 11, 2024 Draft FTIP presented to policy committees -- 

Transportation Committee 

Energy and Environment Committee 

July 11, 2024 thru 
August 12, 2024 

30-day public review period and public hearings 

August 2024 Note: SCAG’s Policy Committees and Board are dark in August 

August , 2024 Draft FTIP due to Caltrans 

September 5, 2024 FTIP Adoption -- Policy Committees and Regional Council Action  

September 30, 2024 Adopted 2025 FTIP transmitted to state and federal agencies and 
upload to CTIPS database 

October 3, 2024 Adopted FTIP formally due to State and Federal Agencies 

November 2024 Caltrans transmits 2025 FSTIP to Federal Agencies 

December 2024 Conformity Determination on 2025 FTIP by Federal Agencies 
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2024 State Transportation Improvement Program (STIP) 

STIP Requirement – County Transportation Commissions submit STIP-RTIP program to SCAG 
for regional-level analysis for performance and cost-effectiveness NO LATER THAN 
SEPTEMBER 22, 2023 (this date may change based on CTC staff workshops) 

A copy of the County Transportation Commission’s draft STIP must be transmitted to SCAG’s 
FTIP section at the same time it is sent to the California Transportation Commission. (the dates 
on the table below may change once the schedule is set by CTC staff via STIP workshops) 

June 2023 Draft Fund Estimate due to the California Transportation 
Commission 

August , 2023 California Transportation Commission Adopts the Fund Estimate 
(2024 STIP Fund Estimate) 

September 22, 2023 County Transportation Commissions submit STIP program to 
SCAG for regional-level analysis for system performance and 
cost-effectiveness 

December , 2023 Regional Transportation Improvement Program (RTIP) due to the 
California Transportation Commission 

March, 2024 California Transportation Commission adopts the STIP and 
submits to the Legislature 

 

2025 eFTIP DATABASE AVAILABILITY 

The 2025 TIP submittal will be done via the SCAG eFTIP Database 
(https://scag.ecointeractive.com/secure/login.asp) beginning in October 2023. The 
database will include all federally approved administrative modifications and amendments. 

  

https://scag.ecointeractive.com/secure/login.asp
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2025 FTIP CHECKLIST 

Things to remember 

□ Projects must be consistent with the currently approved Connect SoCal ( RTP/SCS) 

□ Projects are “County Approved” in the eFTIP Database 

□ Timely Implementation – provide a status of each TCM Committed project. Enter 

information (including date entered) in the eFTIP Database “TCM Comments” field.     

□ Modeling information entered in eFTIP Database consistent with the currently approved 

Connect SoCal ( RTP/SCS) 

□ Projects are programmed in year of expenditure dollars 

□ A copy of the draft STIP must be sent to SCAG at the same time it is transmitted to the 

California Transportation Commission. 

 

County 2025 FTIP Package to SCAG shall include the following: 

□ CTCs Transmittal Letter Certifying that: 

  County TIP is consistent with the currently approved Connect SoCal ( RTP/SCS) 
and subsequent RTP/SCS amendments 

  County TIP is financially constrained 

  County TIP does not interfere with the timely implementation of TCM’s within the 
county and the eFTIP Database includes the status of each project 

□ Narrative for projects that fall into the following categories:  

  New Projects 

  Completed Projects 

  Deleted Projects – provide reason for deletion 

  Changes to modeled projects 
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□ Grouped Project detailed back-up listings are uploaded for each Grouped Project (Lump 

Sum) 

□ Modeling Report for highways (state & local) and transit generated from the SCAG 

eFTIP Database  

□ Draft Financial Plan generated from SCAG’s eFTIP Database 

□ Additional information as applicable 

 

Final Financial Plan  

□ Financial Plan Board Resolution due no later than March 2024 

□ Final Financial Plan will vary by county – dependent on conclusion of analysis. 

 SCAG working with the CTCs will coordinate the due date  
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 Submittals to SCAG 

There are various items that are due to SCAG when submitting County TIPs and FTIP 
amendments. The required items are described below. Each county’s submittal must be 
accompanied with a cover letter listing the submittals and any outstanding items.  

1. Narrative 

A narrative is required as part of the CTCs 2025 FTIP Submittal.  Projects that are new, 
completed, deleted, and changes to modeled projects must be included in the narrative.  
Page 207 of these Guidelines specifies the formation and requirements for a complete 
narrative.   

2. Timely Implementation of Transportation Control Measures (TCMs) and TCM 
Identification 

Federal Metropolitan Planning regulations at 23 CFR Part 450.324(d) require applicable 
nonattainment and maintenance areas to provide for the “timely” implementation of 
TCMs consistent with schedules included in the applicable SIP for each air basin/air 
district.  

CTCs in the South Coast Air Basin (SCAB) and the Ventura County portion of the South 
Central Coast Air Basin (SCCAB) (in cooperation with the Ventura County Air Pollution 
Control District (VCAPCD)) must identify TCM projects by selecting either “TCM” or 
“non-reportable TCM” as the Conformity Category code in the SCAG eFTIP Database.  
Refer to page 87 of these guidelines to learn more about reportable and non-reportable 
TCMs and how to identify committed TCM projects. If a committed TCM constitutes a 
portion of a larger non-TCM project, the project must be a marked as a TCM.   

CTCs in the SCAB and the SCCAB are also required to document the implementation 
of all TCMs identified as committed TCMs in the FTIP (see page 81 for a description of 
committed TCMs). The status of implementation for each committed TCM project must 
be entered in the TCM Comment field along with the edit date in the SCAG eFTIP 
Database.  

TCMs are not required in the Salton Sea Air Basin (SSAB) and the Mojave Desert Air 
Basin (MDAB). Therefore, identification or reporting of TCMs does not apply in these 
two air basins. 

To facilitate reporting on timely implementation of TCMs in the SCAB and the Ventura 
County portion of the SCCAB, TCMs are identified in the FTIP as “TCM” in the 
Conformity Category field. SCAG uses the interagency consultation process to provide 
ongoing guidance to support timely implementation of committed TCMs.  
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a. South Coast Air Basin 

Under the Air Quality Management Plan/State Implementation Plan (AQMP/SIP) 
requirements for the South Coast Air Basin, SCAG shall work with the affected counties 
to determine the timely implementation of TCMs.  

The 1994 and the subsequent AQMPs/SIPs for ozone in the South Coast Air Basin 
define committed TCM projects as those projects identified in the first two years (the 
fiscally constrained portion) of the 2025 FTIP, which in turn, is required to be consistent 
with the adopted RTP/SCS.  The AQMP/SIP also specifies that every time the FTIP is 
updated (as is the case with the 2025 FTIP), the projects contained in the standing 
AQMP/SIP are “rolled over”. A “rollover” list will be compiled to include new projects in 
addition to ongoing projects from previous FTIPs. Completed projects (projects that 
have completed construction or have service in place) will be reported as complete and 
removed from the list. The rollover list will be monitored for adherence to the schedule 
established in the FTIP at the time a project is identified as a committed TCM. It should 
be noted that this rollover process is distinct from the substitution process for TCM 
projects that are delayed or cancelled.   

Substitution of individual TCMs will follow the process specified in the Clean Air Act 
(CAA) section 176(c). Section 176(c) of the CAA allows for the substitution of individual 
TCMs if certain conditions are met. The CTCs and/or project sponsors shall notify SCAG 
when a TCM project cannot be delivered or will be significantly delayed.  SCAG and the 
CTCs will identify and evaluate possible replacement measures for individual 
substitutions, with consultation from the Transportation Conformity Working Group 
(TCWG), which includes members from all affected jurisdictions, federal, state and/or 
local air quality agencies and transportation agencies. The TCM substitution process is 
further described in the TCM chapter of this document. 

As a part of the transportation conformity determination for the 2025 FTIP, SCAG will 
work with the CTCs and Caltrans to ensure timely implementation of committed TCM 
projects. 

b. Ventura County Portion of the South Central Coast Air Basin 

The 1994/5 and subsequent Ozone SIPs and their TCM strategies define reporting on 
the timely implementation of TCMs in the Ventura County portion of the SCCAB. 
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3. SCAG STBG/CMAQ and CRP Programs 

CTCs shall submit project nominations and associated documentation for 
SCAG’s Board to approve projects consistent with the STBG/CMAQ program 
Guidelines.  For more information, please see the STBG/CMAQ Guidelines and 
CRP Guidelines.  

4. Financial Plan and Resolution 

The Financial Plan demonstrates how each County TIP can be implemented in a fiscally 
constrained manner consistent with the RTP/SCS. 

Under federal requirements, the FTIP shall include a financial plan that demonstrates 
how the approved TIP can be implemented. (23 CFR Part 450.324(h)). As the basis for 
finding the SCAG region has the capacity to fund the FTIP, a financial plan is required 
when submitting 2025 County TIPs and amendments. A description of the requirements 
for developing the Financial Plan is provided starting on page 188 of these Guidelines.  

As part of the Financial Plan, a financial resolution is required as a certification to SCAG 
that projects and funding listed in County TIPs in the first two years are available and 
committed, and reasonably available in years three to six.  A sample resolution follows 
which may be used for this certification.  Each county must submit the certification with 
its 2025 County TIP submittal. 
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SAMPLE FINANCIAL RESOLUTION 

 

RESOLUTION NO.________ 

 

A RESOLUTION OF THE (COUNTY) TRANSPORTATION COMMISSION WHICH 
CERTIFIES THAT (COUNTY) HAS THE RESOURCES TO FUND THE PROJECTS IN 
THE FFY 2024/25 – 2029/30 TRANSPORTATION IMPROVEMENT PROGRAM AND 
AFFIRMS ITS COMMITMENT TO IMPLEMENT ALL PROJECTS IN THE PROGRAM  

  
       WHEREAS, (County) Transportation Commission is located within the metropolitan 
planning boundaries of the Southern California Association of Governments; and  
   

       WHEREAS, the Infrastructure Investment and Jobs Act (IIJA)requires SCAG to adopt a 

regional transportation improvement program for the metropolitan planning area; and 

  
       WHEREAS, the IIJA also requires that the regional transportation improvement 
program include a financial plan that demonstrates how the transportation improvement 
program can be implemented, indicates resources from public and private sources that are 
reasonably expected to be made available to carry out the transportation improvement 
program, and recommends any additional financing strategies for needed projects and 
programs; and  
  
       WHEREAS, the (County) Transportation Commission is the agency responsible for 
short-range capital and service planning and programming for the (County) area within 
SCAG; and  
  
       WHEREAS, as the responsible agency for short-range transportation planning, the 
(County) Transportation Commission is responsible for the development of the (County) 
Transportation Improvement Program, including all projects utilizing federal and state 
highway/road and transit funds; and  
  
       WHEREAS, the (County) Transportation Commission must determine, on an annual 
basis, the total amount of funds that could be available for transportation projects within its 
boundaries; and  
  
       WHEREAS, the (County) Transportation Commission has adopted the FFY 2024/25 - 
2029/30 (County) Transportation Improvement Program with funding for FFY 2024/25 and 
2025/26 available and committed, and reasonably committed for FFY 2026/27 through 
2027/28,  
  
       NOW, THEREFORE, BE IT RESOLVED by the (County) Transportation Commission 
that it affirms its continuing commitment to the projects in the FFY 2024/25 - 2029/30 
(County) Transportation Improvement Program (TIP); and  
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       BE IT FURTHER RESOLVED, that the FFY 2024/25-2029/30 (County) TIP Financial 
Plan identifies the resources that are available and committed in the first two years and 
reasonably available to carry out the program in the last four years, and certifies that:  
  

1.        Projects in the FFY 2024/25-2029/30 (County) TIP are consistent with the 
proposed 2024 State Transportation Improvement Program scheduled to be 
approved by the California Transportation Commission in March 2024; and  

  
2.        All of the projects in the (County) TIP have complete funding identified in 
the Program except the (project_______) which will require additional funding in the 
2024 STIP cycle. This project is one of the County's number one priorities for 2024 
STIP funds. The (County) 2024 STIP Regional Transportation Improvement 
Program, as identified in the Financial Plan, will include sufficient transportation 
funds to complete the project. Therefore, as required by the FAST Act and IIJA, the 
Commission finds that full funding can reasonably be anticipated to be available for 
the (project) within the time period contemplated for completion of the project.  

  
3.        (County) has the funding capacity in its county Surface Transportation Block 
Grant (STBG) Program and Congestion Mitigation and Air Quality (CMAQ) Program 
allocation to fund all of the projects in the FFY 2024/25-2029/30 (County) TIP; and  

  
4.        The local match for projects funded with federal STBG and CMAQ program 
funds is identified in the TIP.  

  
5.        All the Federal Transit Administration funded projects are programmed 
within the FAST Act Guaranteed Funding levels.   

  
PASSED, APPROVED AND ADOPTED this ___day of _________, _____.  
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5. Grouped Project Listings 

CTCs are responsible for listing all projects and amounts associated with grouped 
projects.  Detailed back-up listings of grouped projects are due with the County TIP 
submittals and amendments.  The listings must be uploaded to the eFTIP database as 
well.  Detailed back-up lists are required by Caltrans and FHWA/FTA for approval of the 
grouped projects in the FTIP and amendments. The project lists and associated cost 
should match the amounts programmed for the grouped projects. Additional information 
on projects that can be grouped and submitted as grouped project lists can be found 
starting on page 99 of these Guidelines. 

6. Modeling Reports 

As part of the 2025 FTIP submittal, the CTCs must provide a modeling report 
generated from the eFTIP database 
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III. TRANSPORTATION AIR QUALITY CONFORMITY AND 
MODELING 

A. Transportation Air Quality Conformity Requirements 

Pursuant to the Federal Clean Air Act (CAA), national ambient air quality standards are 
established for various criteria pollutants. The federal requirements for air quality management 
are incorporated into the State Implementation Plans (SIPs) for those criteria pollutants 
stipulated in the CAA.  State of California requirements for transportation are incorporated into 
Senate Bill 45 (SB 45) and other California codes. 

In compliance with the CAA requirements, the U.S Environmental Protection Agency’s (EPA) 
Transportation Conformity Regulations establish regulatory provisions for processing 
transportation plans, programs, and projects in the federal nonattainment and maintenance 
areas under Title 23 U.S.C., the Federal Transit Act, and Section 176(c) of the 1990 CAA 
Amendment. The Transportation Conformity Regulations require transportation plans, 
programs, and projects to “conform” to the applicable SIPs and thus support attainment of 
federal air quality standards. 

Areas within the SCAG region are designated as nonattainment or maintenance for multiple 
criteria pollutants; the nonattainment areas have not attained federal health-based air quality 
standards.  The Transportation Conformity Regulations stipulate that transportation plans, 
programs (including the 2025 FTIP), and projects cannot receive federal funds or federal 
approval unless they demonstrate conformity with the applicable SIPs, including meeting the 
motor vehicle emissions budgets included in each SIP. 

For guidance on projects that are exempt from transportation conformity requirements or are 
not regionally significant, see Items E, F, and G starting on page 76 of this chapter.  

The 2025 FTIP will complete the conformity process and analyses including conformity findings 
in accordance with the criteria and procedures set in the Transportation Conformity Regulations 
and all related court rulings.   

The transportation conformity determination is made by nonattainment/maintenance area and 
pollutant. There are five required tests for transportation conformity determination of the 2025 
FTIP: 

i. Consistency with the adopted Connect SoCal 2024 (2024 RTP/SCS) 

ii. Regional emissions analysis 

iii. Financial constraint 

iv. Timely implementation of TCMs 

v. Interagency consultation and public involvement 
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B.    Air Basins, Air Districts, and Non-attainment and Maintenance Areas in 
the SCAG Region 

There are four air basins, administered by five air districts, and 26 nonattainment and 
maintenance areas within the SCAG region (see Maps starting on page 51). The four air basins 
and 26 nonattainment and maintenance areas are listed below: 

i. The South Coast Air Basin (SCAB): 

The SCAB encompasses the urbanized portions of Los Angeles, Riverside, and San 
Bernardino counties as well as the entire County of Orange.  There are 11 
nonattainment and maintenance areas within the SCAB. 

▪ The entire basin is a nonattainment area for 1997, 2006 and 2012 PM2.5 and a 
maintenance area for CO and PM10. 

▪ The entire basin excluding the Morongo and Pechanga ozone nonattainment 
areas is a nonattainment area for 2008 and 2015 8-hour Ozone. 

▪ Morongo is a nonattainment area for 2008 and 2015 8-hour Ozone. 

▪ Pechanga is a nonattainment area for 2008 and 2015 8-hour Ozone. 

ii. The Ventura County portion of the South Central Coast Air Basin (SCCAB): 

▪ The entire county is a nonattainment area for 2008 and 2015 8-hour Ozone. 

iii. The Mojave Desert Air Basin (MDAB): 

The desert areas of the Los Angeles, Riverside, and San Bernardino counties 
constitute the SCAG portion of the MDAB. There are four nonattainment and 
maintenance areas within the MDAB: 

▪ Antelope Valley Portion of MDAB - The entire desert portion of Los Angeles 
County (known as Antelope Valley) is part of the Western Mojave Desert Air 
Basin nonattainment area for 2008 and 2015 8-hour Ozone. 

▪ San Bernardino County Portion of MDAB -  

- With the exception of the northern and eastern parts of the County, the rest 
is part of the Western Mojave Desert Air Basin nonattainment area for 2008 
and 2015 8-hour Ozone. 

- Searles Valley (situated in the northwestern part of the County) is 
nonattainment for PM10. 

- San Bernardino County (excluding the Searles Valley area) within the MDAB 
is a nonattainment area for PM10. 

iv. The Salton Sea Air Basin (SSAB): 
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The SSAB consists of Imperial County and the central portion of Riverside County.  
There are eight nonattainment and maintenance areas within the SSAB: 

▪ The Riverside County Portion of SSAB – The Coachella Valley area is a 
nonattainment area for 2008 and 2015 8-hour Ozone and a maintenance area 
for PM10. 

▪ The entire Imperial County is a nonattainment area for PM10 and a nonattainment 
area for 2008 and 2015 8-hour Ozone. 

▪ The urbanized area of the Imperial County is a nonattainment area for 2006 and 
2012 PM2.5. 

 

The five air districts and the areas they administer are as follows: 

 

Air District Jurisdiction 

South Coast Air Quality Management District 
(SCAQMD). 

 

The SCAB, excluding Morongo and Pechanga, the 
Riverside County portion of the SSAB (Coachella Valley), 
and the Riverside County portion of the MDAB excluding 
Palo Verde Valley. 

Ventura County Air Pollution Control District 
(VCAPCD). 

Ventura County portion of the SCCAB. 

 

Mojave Desert Air Quality Management District 
(MDAQMD). 

 

Portions of the MDAB situated in San Bernardino County 
and eastern Riverside County.  The Riverside County 
portion is known as the Palo Verde Valley Area. 

Antelope Valley Air Quality 

Management District (Antelope AQMD). 

Los Angeles County portion of the MDAB. 

 

Imperial County Air Pollution Control District 
(ICAPCD). 

Imperial County portion of the SSAB. 
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Map 1 – Air Basins in the SCAG Region
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Map 2 – Air Districts in the SCAG Region 
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Map 3 – Federal Maintenance Area in the SCAG Region – CO 
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Map 4 – Federal Nonattainment Areas in the SCAG Region – 2008 and 2015 8-hour Ozone 
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Map 5 – Federal Nonattainment Areas in the SCAG Region – 1997 24-hour PM2.5 
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Map 6 – Federal Nonattainment Areas in the SCAG Region – 2006 24-hour PM2.5 
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Map 7 – Federal Nonattainment Areas in the SCAG Region – 2012 Annual PM2.5 
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Map 8 – Federal Nonattainment and Maintenance Areas in the SCAG Region – PM10 
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C.  Required Modeling for Transportation Conformity 

The Transportation Conformity Regulations establish the criteria and procedures necessary to 
meet the transportation conformity requirements set forth in CAA.  MPOs do not have discretion 
relative to these criteria or procedures.  Per the conformity regulations, projects must be from a 
conforming RTP/SCS.  

Conformity requires, in part: 

• Demonstration through transportation model-based emissions analyses that the 
RTP/SCS and FTIP meet the motor vehicle emissions budgets for each pollutant or 
pollutant precursor established in an applicable SIP;  

• The emissions analysis of the transportation system includes all regionally significant 
projects contained in the RTP/SCS and all other regionally significant highway and 
transit projects; 

• Modeled years include the year with motor vehicle emissions budget, attainment year, 
RTP/SCS horizon year, and other years such that the first analysis year is no more 
than five years beyond the year in which the conformity determination was made and 
modeled years are no more than ten years apart6; 

• Perform interim conformity emission tests for those nonattainment and maintenance 
areas for which no motor vehicle emission budgets are set.  In such a case, the 
conformity emissions analysis requires that emissions in all milestone years are less 
than baseline/no-build emissions. 

Required modeled years7 by air basin and nonattainment/maintenance area are on the following 
pages. 

 

  

 

6 U.S. Environmental Protection Agency. Transportation Conformity Regulations as of April 2012. Accessed from 
https://www.fhwa.dot.gov/environment/air_quality/conformity/laws_and_regs/rule.cfm  

7 Required modeled years are based on current AQMPs/SIPs.  These years may change upon new AQMPs/SIPs. 

https://www.fhwa.dot.gov/environment/air_quality/conformity/laws_and_regs/rule.cfm
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Table B-1 South Central Coast Air Basin – Ventura County Portion 

Modeling Year 2026 2035 2045 2050 

NAAQS Ozonea Ozone Ozone Ozone 

Note that the 2008 8-hour ozone NAAQS budgets apply to all analysis years in Table B-1. 

 

Table B-1a South Central Coast Air Basin – Ventura County Portion 

Modeling Year 2026 2035 2045 2050 

NAAQS Ozonea Ozone Ozone Ozone 

Note that Table B-1a will supersede Table B-1 upon U.S. EPA approval of the new ozone budgets 
in 2022 Updates to California 2015 8-hour Ozone SIP for the Ventura County Nonattainment Area. 
The 2015 8-hour ozone NAAQS budgets apply to all analysis years in Table B-1a. 

 

Table B-2 South Coast Air Basin  

(including three ozone nonattainment areas in SCAB: Morongo, Pechanga, and SCAB excluding 
Morongo and Pechanga) 

Modeling 
Year 

2025 2026 2029 2030 2031 2035 2037 2045 2050 

NAAQS 

 

PM2.5
a 

PM10 

CO 

Ozonea

,b  

 

Ozoneb 

 

 

 

PM10
 b 

CO 

Ozonea

,b 

 

 

 

 

 

PM2.5 

PM10 

CO 

Ozonea 

 

 

Ozone 

PM2.5 

PM10 

CO 

Ozone 

PM2.5 

PM10 

CO 

 

 

(continued on next page) 

--------------------------------------- 

a Attainment year 

b Budget year 
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Table B-2a South Coast Air Basin  

(including three ozone nonattainment areas in SCAB: Morongo, Pechanga, and SCAB excluding 
Morongo and Pechanga) 

Modeling 
Year 

2025 2026 2029 2030 2031 2032 2035 2037 2045 2050 

NAAQS 

 

PM2.5
a 

PM10 

CO 

Ozonea

,b 

 

 

 

Ozoneb 

 

 

 

 

 

PM10
 b 

CO 

Ozonea

,b 

 

 

 

Ozon
eb 

 

 

 

Ozone
b 

PM2.5 

PM10 

CO 

Ozonea

,b 

 

 

 

Ozone 

PM2.5 

PM10 

CO 

Ozone 

PM2.5 

PM10 

CO 

Note that Table B-2a will supersede Table B-2 upon U.S. EPA approval of the new ozone budgets 
in 2022 Updates to California 2015 8-hour Ozone SIP for the South Coast Air Basin  

 

Table B-3 Western Mojave Desert Air Basin – Antelope Valley Portion of Los Angeles 
County and San Bernardino County Portion of MDAB excluding Searles Valley 

Modeling Year 2026 2032 2040 2050 

NAAQS 
Ozonea,b 

(2008 
NAAQS) 

Ozonea Ozone Ozone 

 

Table B-3a Western Mojave Desert Air Basin – Antelope Valley Portion of Los Angeles 
County and San Bernardino County Portion of MDAB excluding Searles Valley 

Modeling 
Year 

2026 2029 2032 2040 2050 

NAAQS 
Ozonea,b 

(2015 
NAAQS) 

Ozoneb Ozonea,b Ozone Ozone 

Note that Table B-3a will supersede Table B-3 upon U.S. EPA approval of the new ozone budgets 
in 2022 Updates to California 2015 8-hour Ozone SIPs for the Western Mojave Desert 
Nonattainment Area. 

--------------------------------------- 

a Attainment year 

b Budget year 
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Table B-4 Mojave Desert Air Basin –San Bernardino County Portion excluding Searles 
Valley 

Modeling Year 2025 2035 2045 2050 

NAAQS PM10 PM10 PM10 PM10 

 

Table B-5 Mojave Desert Air Basin – Searles Valley Portion 

Modeling Year 2025 2035 2045 2050 

NAAQS PM10 PM10 PM10 PM10 

 

Table B-6 Salton Sea Air Basin – Coachella Valley Portion 

Modeling 
Year 

2025 2026 2029 2031 2035 2040 2050 

NAAQS 
 

PM10 

Ozon
ea,b 

 

Ozoneb 

 

Ozon
eb 

 

 

PM10 

Ozone 

PM10 

Ozone 

PM10 

 

 

 

 

 

(continued on next page) 

--------------------------------------- 

a Attainment year 

b Budget year 
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Table B-6a Salton Sea Air Basin – Coachella Valley Portion 

Modeling 
Year 

2025 2026 2029 2031 2032 2035 2037 2045 2050 

NAAQS 
 

PM10 

Ozone
a,b 

 

Ozone
b 

 

Ozon
eb 

 

Ozone
a,b 

 

 

PM10 

Ozon
eb 

 

Ozon
e 

PM10 

Ozon
e 

PM10 

Note that Table B-6a will supersede Table B-6 upon U.S. EPA approval of the new ozone budgets 
in 2022 Updates to California 2015 8-hour Ozone SIP for the Coachella Valley 

 

Table B-7 Salton Sea Air Basin – Imperial County Portion 

Modeling Year 2025 2030 2035 2045 2050 

NAAQS 

Ozone 

PM2.5 

PM10 

 

 

PM10
b 

Ozone 

PM2.5 

PM10 

Ozone 

PM2.5 

PM10 

Ozone 

PM2.5 

PM10 

 

Table B-7a Salton Sea Air Basin – Imperial County Portion 

Modeling 
Year 

2025 2030 2035 2045 2050 

NAAQS 

Ozon
e 

PM2.5 

PM10 

 

 

PM10
b 

Ozon
e 

PM2.5 

PM10 

Ozone  

PM2.5 

PM10 

Ozone  

PM2.5 

PM10 

Note that Table B-7a will supersede Table B-7 upon U.S. EPA approval of the new PM2.5 budgets 
in 2018 Imperial County PM2.5 SIP. 

 

--------------------------------------- 

a Attainment year 

b Budget year 
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Example 1 

Based on these requirements set forth by federal laws, changes to the opening date of a project 
in a nonattainment/maintenance area must be accounted for in an RTP/FTIP amendment in those 
cases when the revised completion date would place the project in a year different from what was 
modeled in the federally approved RTP/SCS or FTIP in the same air basin.  As a hypothetical 
example: 

• The federally approved transportation conformity emissions analysis required modeling for 
years 2026, 2035, 2045, and 2050 in the South Central Coast Air Basin (SCCAB) 
nonattainment area; 

• A project in the SCCAB was included in the federally approved RTP/SCS and FTIP with an 
opening date of 2032 (i.e., project was modeled in the 2035 network); 

• Revised opening date of 2037 (crosses over the next required model year); 

• Need to remodel since 2035 model network would no longer be correct – RTP/SCS and FTIP 
amendment would be necessary to make this change. 

Example 2 

For those cases where a project’s opening date does not cross over to a different required model 
year in the air basin where this project is located, no new emissions analysis is necessary for 
purposes of conformity.  As a hypothetical example: 

• The federally approved transportation conformity emissions analysis required modeling for 
years 2026, 2035, 2045, and 2050 in the South Central Coast Air Basin (SCCAB) 
nonattainment area; 

• A project in the SCCAB was included in the federally approved RTP/SCS and FTIP with an 
opening date of 2029 (i.e., project was modeled in the 2035 network); 

• Revised opening date of 2032 (does not cross over the next required model year); No need 
to remodel. 
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D. Regionally Significant Projects 

EPA’s transportation conformity regulations require that the impacts of “Regionally Significant” 
projects be considered in the regional emissions analyses for regional transportation plans and 
FTIPs regardless of funding sources (e.g. even 100% locally funded projects). EPA’s use of the 
term “Regionally Significant” is intended to limit emissions analyses to those projects that would 
have significant impacts on regional travel, emissions, and air quality. EPA defines the terms as 
follows: 

“Regionally significant project means a transportation project (other than an 
exempt project) that is on a facility which serves regional transportation needs 
(such as access to and from the area outside of the region, major activity 
centers in the region, major planned developments such as new retail malls, 
sports complexes, etc., or transportation terminals as well as most terminals 
themselves) and would normally be included in the modeling of a metropolitan 
area's transportation network, including at a minimum all principal arterial 
highways and all fixed guideway transit facilities that offer an alternative to 
regional highway travel.” 

For the purpose of regional transportation modeling and regional emissions analysis in the SCAG 
region, any transportation facility project meeting one of the following criteria is considered 
regionally significant: 

a. Freeways 

b. State Highways 

c. Principle Arterial (eight-lane divided roadway) 

d. Major Arterial (county defined) 

e. Routes that provide access to major activity centers such as amusement parks, 
regional shopping centers, military bases, airports and ports 

f. Goods Movement Routes including both truck routes and rail lines as well as 
rural agricultural routes that provide goods to the regions 

g. Intermodal transfer facilities such as transit centers, rail stations, airports, and 
ports 

h. Fixed transit routes such as light and heavy rail, commuter rail, and express bus 
routes 

 

Each county is required to identify regionally significant projects by entering the appropriate 
program code for each project in the SCAG FTIP database. The codes are listed based on the 



FTIP FY 2024/25 – 2029/30 GUIDELINES                                                                         September 2023 

 

 68 

program code type (i.e., the first two characters). For example, capacity enhancing improvements 
are coded as “CA,” while Non-Capacity Improvements are coded “NC.” To better identify projects 
of Regional Significance and Goods Movement projects, please utilize the Regionally Significant 
(“X”), and Goods Movement (“Y”) program codes (see page 154 of these Guidelines). A regionally 
significant, capacity enhancing grade crossing project should be coded as “CAX61.”  If the grade 
separation project will improve access to and from a port, the project should be coded as “CAY61” 
to identify it as a goods movement project. 

The program codes also assist SCAG staff in identifying projects that require modeling. Modeled 
projects will be extracted from the SCAG FTIP database based on the regionally significant 
program codes. It is imperative that the Program Code field is accurate to ensure that projects 
are modeled. Specific project information is required for modeling purposes. The required 
information for input for each type of project is found on the far right column of the table (see 
Table III-A: Modeling Information on page 69). Counties should enter this project information into 
the FTIP database as part of the project description and/or comment section, as well as in the 
eFTIP modeling fields, as applicable. 

In addition to the modeling information, counties should identify other projects not covered in the 
project list provided in Table III-A: Modeling Information. Examples of other regionally significant 
projects are goods movement routes, intermodal transfer facilities, and major fixed transit routes.  

SCAG also models the type of projects listed below to provide accurate VMT estimates utilized in 
the regional emissions analysis. This information is to be submitted to the SCAG Transportation 
Modeling Division with the same deadline as the submittals for the FTIP cycle. 

(a) Major Arterial  

(b) Bus Routes (Express and local) 

SCAG’s Modeling Task Force and Transportation Conformity Working Group function as the 
forums responsible for interagency consultation to discuss which minor arterials and other 
projects, in addition to EPA’s definition of regionally significant projects, shall be modeled. 
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Table III-A: MODELING INFORMATION 

 

Project Category Program 

Code(s) 

Required Modeling Details 

Interchange 
Projects  
 

- New interchanges. 
 

CAX70 

CAY70 

CAX71 

CAY71 

CAXT7 

CAYT7 

1) Type of facility, length, beginning and end points of the project 
2) Number of lanes in each direction  
3) Posted speed limits 
4) New freeway interchange should include a sketch diagram 

showing the overall scope 
5) For project with HOV facilities, also include number of HOV 

lanes in each direction and location of access/egress 
6) Truck only or truck prohibition 
7) Project completion date 

- Interchange 
reconstruction projects 
that add capacity.  

CARH3 

CART3 

CAXT3 

CAYT3 

1) Location, configuration, beginning and end points of the project 
and type of facility 

2) Existing and proposed number of lanes in each direction 
3) Posted speed limits 

- Ramp widening and new 
ramps to existing 
interchanges. 
 

 

CAX71 

CAY71 

 

4) Existing ramp – existing and proposed number of lanes 
5) New Ramp – Number of lanes  
6) Posted speed limits 

 
Note:  
Entry ramp: If lane additions end at the gore point (no added 
lanes at the mainline) then no modeling is required. 
Exit ramp:  If additional lanes are turn lanes and are within the 
ramp no modeling is required. 

- Extended Interchange 
(IC) Ramp 
Acceleration/Deceleration 
Lanes. 

CAR88 

1) Length of extended IC Ramp Acc/Del Lanes, modeling 
required if ¼ mile or greater 

- Interchange projects with 
auxiliary lanes extending 
beyond 1/8 of a mile or 
through an interchange. 
 
 
 
 

 

CAN37 

In addition to interchange project information (except extended 
IC ramp category):  
1)  Type of auxiliary lanes including locations of  
beginning and end points 
2)  Length and number of lanes 
3)  Posted speeds 
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Project Category Program 

Code(s) 

Required Modeling Details 

- Existing over/under-
crossings that add new 
ramps to become 
interchanges. 

   

CAR75 

CAX75 

CAY75 

CART0 

CAXT0 

CAYT0 

Same as new interchange 
1) Type of facility, length, beginning and end points of the project 
2) Number of lanes in each direction  
3) Posted speed limits 
4) New freeway interchange should include a sketch diagram 

showing the overall scope 
5) For project with HOV facilities, also include number of HOV 

lanes in each direction and location of   access/egress 
6) Truck only or truck prohibition 
7) Project completion date 

Local Road & 
Arterial Projects 
 

- New local roads & 
arterials. 

CAX66 

CAY66 

CAN66 

CAXT5 

CAYT5 

CANT5 

CAN77 

1) Location and type of facility including length, beginning and 
end points of the project  

2) Number of lanes in each direction 
3) Divided, undivided, or continuous left turn lane 
4) Signal optimization or turn prohibition 
5) Roadside parking restriction 
6) Posted speeds 
7) Existing number of lanes 
8) Reversible Lanes 

- New local road & arterial 
connections 

 

CAN66 

CAX66 

CAY66 

CANT5 

CAXT5 

CAYT5 

1) Location and type of facility including length, beginning and 
end points of the project  

2) Number of lanes in each direction 
3) Divided, undivided, or continuous left turn lane 
4) Signal optimization or turn prohibition 
5) Roadside parking restriction 
6) Posted speeds 
7) New local street should include a sketch diagram showing the 

overall scope 

- Local road & arterial 
improvements that add 
capacity (includes gap 
closures 1/8 of mile or 
longer) 

 

CAN76 

CAX76 

CAY76 

CAX62 

CAY62 

CAR63 

CAX63 

CAY63 

CART2 

CAXT2 

CAYT2 

1) Project length, beginning and end points of the improvement  
2) Existing and proposed number of lanes 
3) New capacity by signal optimization or parking restriction if no 

lane addition 
4) Specify if facility type changes with changes in number of lanes 
5) Upgrade road system to Parkway 

 
 
 

- Local road & arterial 
improvements that 
reduce capacity (Road 

CAX77 

1) Project length, beginning and end points of the improvement  
2) Existing and proposed number of lanes 
3) New capacity by signal optimization or parking restriction if no 

lane addition 
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Project Category Program 

Code(s) 

Required Modeling Details 

Diet 1/8 of a mile or 
longer) 
 

4) Specify if facility type changes with changes in number of lanes 
5) Upgrade road system to Parkway 
6) Number of lanes eliminated 
7) Specify the use of the removed lanes 

 

- Extended Arterial Right-
Turn Lanes.  

 

CAR63 

CAX62 

CAX63 

CAY62 

CAY63 

1)  Project length, beginning and end points of the  
     improvement  
2)  Existing and proposed number of lanes 

Bridge & Grade 
Separation Projects 
 

- New bridges (Over-cross 
or Under-cross). 

CAX65 

CAY65 

CAN65 

CAXT4 

CAYT4 

CANT4 

CAX72 

CAY72 

1) Location, length, posted speeds and number of lanes in each 
direction 

2) Existing number of lanes and type of facility approaching or 
merging to the new bridge 

3) Bridges/Grade Separation should include a sketch diagram 
showing the overall scope 

- Bridge reconstruction 
projects that add 
capacity. 

 

CAX60 

CAN72 

CAX72 

CAY72 

CAXT1 

CAXT8 

CAYT8 

CANT8 

CAR75 

CAX75 

CAY75 

1)  Existing and proposed number of lanes in each  
     direction 
2)  Change of facility type 
 

- Grade separation 
projects that add capacity 
to local roads/highways. 

 

CAX61 

CAY75 

CAR75 

CAXT0 

CAYT0 

CART0 

 

1) Location, length, and facility type 
Existing and proposed posted speeds and number of lanes in 
each direction 

2) Change of facility type or capacity to the merging local roads 
or highways 

3) Truck only or truck prohibition 
 
(Describe whether grade separation number of lanes 
matches or adds to number of lanes approaching the grade 
crossing on an existing road; existing grade crossing may 
be narrower than the rest of the existing road.) 
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Project Category Program 

Code(s) 

Required Modeling Details 

State Highway 
Projects 
 

- New highways. 
 

CAX66 

CAY66 

CAN66 

CAXT5 

CAYT5 

CANT5 

CAX68 

CAY68 

CAX67 

CAY67 

CAN67 

CAXT6 

CAYT6 

CANT6 

CAN69 

CAX74 

 

1) Type of facility, length, beginning and end points of the project 
2) Number of lanes in each direction  
3) Posted speed limits 
4) A sketch diagram showing the alignment or configuration of the 

new highway project 
5) For project with HOV facilities, also include number of HOV 

lanes in each direction and location of access/egress 
6) Truck only or truck prohibition within urbanized area 
7) Toll facility also include toll rate, toll collection location and 

method  
8) Project completion date 

- New connections. 
 
 

 

CAX62 

CAY62 

CAY63 

CAR63 

CAX63 

CAN69 

 

1)  Location and configuration of the new connection 
2)  Type of facility, number of lanes in each direction 
3)  Posted speed limits 
 

- Mainline improvements 
that add capacity(general 
purpose and HOV lanes). 
 

 

CAX62 

CAY62 

CAX63 

CAY63 

CAR63 

CART2 

CAXT2 

CAYT2 

1)  Length, beginning and end points of the project 
2)  Number of lanes in each direction  
3)  Posted speed limits 

4)  Existing number of lanes (Specify if it includes 
Auxiliary lanes) 
 

- Auxiliary lanes (If more 
than 1/8 of a mile or 
extending through an 
interchange.) 

CAN37 

Same as above 
1) Length, beginning and end points of the project 
2) Number of lanes in each direction  
3) Posted speed limits 
4) Specify the status of Auxiliary lanes, if any existing 

- New HOV lanes. 
 
 

 

CAX62 

CAY62 

1) Number of HOV lanes in each direction and location of access 
and egress points 

2) Auto occupancy threshold and hours of operation 
3) Posted speed limits 
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Project Category Program 

Code(s) 

Required Modeling Details 

- New HOT lanes. 
 
 

CANT9 

CART9 

CAXT9 

 

1)  Number of HOT lanes in each direction and location  
     of access and egress points 
2)  Auto occupancy threshold and hours of operation 
3)  Posted speed limits 
4)  Rates 

Bus Transit 
Projects 
(Fixed-route & inter-
city/commuter bus) 
 
 

- New bus service 

- Expansion of existing bus 
service. 
 

BUO00 

BUO01 

BUN94 

BUN93 

 

1)  Bus routes 
2)  Stop locations 
3)  Headway by time period* for each direction 
4)  Boarding fare and transfer fare 
5)  Operation hours 
 
*5 time periods include: 

• AM Peak: 6 am to 9 am 

• Midday: 9 am to 3 pm 

• PM Peak: 3 pm to 7 pm 

• Evening: 7 pm to 9 pm 

• Night: 9 pm to 6 am 

- Construction of exclusive 
busways. 

 

BUO02 

1) Line shape of the exclusive busways 
2) Point shape of bus stops 
3) Headway by time period for each direction 
4) Peak and off-peak bus travel time from a stop to the next stop 
5) Boarding fare and transfer fare 
6) Parking lot locations, parking spaces and parking cost 
7) Average bus speed on exclusive busways 
8) Potential reduction in number of parallel GP lanes 
9) Operation hours 

Mass Transit 
Facilities 
 

- New multi-modal 
passenger stations and 
transit center. 

 

TRNH6 

1) Location of the new station (e.g., longitude and latitude of the 
center point of the facility) 

2) Parking spaces and parking cost 
3) Other transit services proposed to use the facility 

 

Rail Service 
 
- New rail service 

- Expansion of existing rail 
Service. 

TRNH6 

TREH6 

TRN92 

TRR15 

TRR14 

LRN92 

RAN92 

 

1) Line shape of the rail routes 
2) Point shape of rail stations 
3) Headway by time period for each direction 
4) Peak and off-peak rail travel time from a station to the next 

station 
5) Parking lot locations, parking spaces and parking cost 
6) Boarding fare and transfer fare 
7) Platform level of each station (e.g., elevated, at-grade, 

underground) 
8) Operation hours 
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Modeling 

Counties must provide modeling information for all modeled projects in the eFTIP 
Database in the modeling section of the project input screen.  The information provided in 
the eFTIP Database will be the only source of information that SCAG will use to model the 2025 
FTIP.  Thus, it is critical for all modeled projects to have the appropriate information in the 
modeling section.   

A sample of the modeling report can be generated from the eFTIP database which will include all 
the modeling fields in the database.  If existing modeled projects to the 2023 FTIP are carried 
over to the 2025 FTIP, any changes to the modeled fields need to be updated.   

Mapping Modeled Project 

CTCs are encouraged to submit a location map for each regionally significant project to be 
included in the regional emissions analysis. Other helpful documents that may be included are 
project diagrams, funding applications and Project Study Reports (or excerpts).  The CTCs will 
be able to submit these maps and documents as attachments to the eFTIP database.  

CTCs may also use the Map page in the database to view all the projects that have been modeled.  
To locate a project, the CTCs may search by project ID or description of the project.  

The interactive GIS mapping application in eFTIP allows users to map, view and edit FTIP projects 
(refer to steps below) such as drawing lines, drawing polygons, or entering text.  CTCs may use 
this mapping application to show changes to modeled projects by using the editing tools to create 
lines and enter an updated project description.  To perform these tasks, please follow the steps 
below: 

Project Category Program 

Code(s) 

Required Modeling Details 

Park and Ride 
Facilities (P&R) 
 
- New Park & Ride 

facilities   

- Expansion existing Park 
& Ride facilities   

TDN64 

TDR64 

1) Location of the new P&R lot (e.g., longitude and latitude of the 
center point of the P&R lot) 

2) Type of the new P&R lot (rail, bus, carpool, or vanpool) 
3) Parking spaces and parking cost 

 

Traffic Signal 
Synchronization 

- New traffic signal 
synchronization (3 or 
more signals) 

ITS02 

1) Route  
2) Beginning and ending points 
3) Number of signals along with signal location map/diagram 
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1. Access the GIS mapping application via the Map tab in the eFTIP database and search 
for the project you would like to update.  

2. Use the editing tools at the top of the page, draw the project; for example, if a project’s 
beginning and end points have changed, the user may draw a line to show the new start 
and end points.  If the description differs from the existing project 

3. (ex. Project ABC9999 states that you are widening X street from 2 to 4 lanes from Y street 
to D street), the revised project extends the beginning and end limits.   

4. Draw the new segment and update the project description using the text tool.   

5. Save the changes to a PDF file. 

6. Transmit the changes with your final county TIP package to SCAG via Email or use the 
attachment feature in the database project input screen.  

SCAG staff in turn will make the changes to the Modeling and GIS networks. For new projects, 
follow the same steps as above, except that you are now drawing a new project line on the 
mapping application. The mapping tool may also be used for CTCs to map locations of Exempt 
projects. 
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E. Non-federal / Non-regionally Significant Projects – 100% Locally Funded 

A non-federal project is one that requires no federal funding or approval. Projects that are 100% 
locally funded should only be included in the FTIP if projects meet at least one of the 
following criteria: 

1)  Regionally Significant or Goods Movement project (see page 67) 

2) Capacity Enhancing project (see Table III-A starting on page 69) 

3) Funding for a future phase will be federal 

4) Environmental document requires federal approval 

5) Project will help meet TDM / Non-Motorized investment Goals (see page 16) 

All other non-federal and non-regionally significant projects should not be included in the FTIP. 
Limiting the number of locally-funded projects in the FTIP will significantly reduce the amount of 
staff time for everyone involved in inputting, reviewing and maintaining projects in the database.   

F.  Projects Exempt from Conformity8 

Projects defined as exempt projects in §93.126 of the Transportation Conformity Regulations are 
exempt from the requirement to determine conformity (not required for regional and project level 
analysis). Exempt projects are listed in the Transportation Conformity Regulations as Table 2--
Exempt Projects and are listed in these guidelines as Table III-B: Projects Exempt from 
Conformity on page 79. Nevertheless, the emissions reductions from these projects can be 
included in the conformity analysis. Such projects may proceed toward implementation even in 
the absence of a conforming transportation plan and TIP. Additionally, a project may not be 
exempt if the MPO in consultation with other agencies, the EPA, FHWA (in case of a highway 
project), or the FTA (in case of a transit project) concur that the project has a potentially adverse 
emissions impact for any reason (see §93.105(c)(1)(III). In such an event, a regional emissions 
analysis may be required. States and MPO’s must ensure exempt projects do not interfere with 
TCM Implementation. 

 

8  Note: Projects exempt from regional emissions analysis may still be subject to project-level conformity analysis. 
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In addition, projects that add auxiliary lanes such as climbing, turning, passing lanes, and other 
purposes to be supplementary to through-traffic movement rather than to add capacity are safety 
projects9 and thus exempt.  

In general, exempt projects include all projects which have no emissions impact and are 
considered to be neutral or de minimis.  

Per Caltrans’ “Clarification on Exempt Project Determination,” projects that are in the state’s 
Highway Safety Improvement Program (HSIP) are exempt, regardless of funding source.  In 
addition, the following three types of projects are generally exempt, though this may require 
concurrence through interagency consultation: 

1. Road diets: A road diet is a project where one or more vehicle travel lanes are 
removed to accommodate a variety of transportation modes.  Road diets are done 
for safety purposes. If a road diet is part of a state’s Highway Safety Improvement 
Program, the road diet is exempt under 40 CFR 93.126, Table 2 item, “Highway 
Safety Improvement Program implementation.” If not, a road diet can still be 
considered exempt under the Table 2 item, “Projects that correct, improve, or 
eliminate a hazardous location or feature.” For more information about road diets, 
including the “Road Diet Informational Guide,” please refer to FHWA’s webpage at 
https://safety.fhwa.dot.gov/road_diets/. 

2. Auxiliary lanes: An auxiliary lane is defined as the portion of the roadway adjoining 
the traveled way for speed change, turning, weaving, truck climbing, maneuvering 
of entering and leaving traffic, and other purposes supplementary to through traffic 
movement.  If an auxiliary lane is less than 1 mile in length and does not extend 
beyond the next interchange, it can be considered exempt under the Table 2 item, 
“Projects that correct, improve, or eliminate a hazardous location or feature.” For 
more information about auxiliary lanes, please refer to FHWA’s webpage at: 

https://ops.fhwa.dot.gov/freewaymgmt/publications/frwy_mgmt_handbook/chapter5.h
tm#5-4. 

3. Ramp metering: Ramp metering projects involve installing traffic signals on 
highway on-ramps to control the frequency at which vehicles enter the flow of 
traffic, and they are also exempt under the Table 2 item, “Projects that correct, 
improve, or eliminate a hazardous location or feature.” For more information about 
ramp metering projects, please refer to FHWA’s webpage at: 

https://ops.fhwa.dot.gov/publications/fhwahop14020/sec1.htm. 

For additional details, visit http://www.dot.ca.gov/ser/downloads/guidance/aq-clarifications-
exempt-project-determinations.pdf.  

 

9  FHWA/FTA Final Rule on Environmental Impact and Related Procedures – Programmatic Agreements and 

Additional Categorical Exclusions, October 6, 2014 (Federal Register, Volume 79, Number 193, pages 60100-60116). 

https://safety.fhwa.dot.gov/road_diets/
https://ops.fhwa.dot.gov/freewaymgmt/publications/frwy_mgmt_handbook/chapter5.htm#5-4
https://ops.fhwa.dot.gov/freewaymgmt/publications/frwy_mgmt_handbook/chapter5.htm#5-4
https://ops.fhwa.dot.gov/publications/fhwahop14020/sec1.htm
http://www.dot.ca.gov/ser/downloads/guidance/aq-clarifications-exempt-project-determinations.pdf
http://www.dot.ca.gov/ser/downloads/guidance/aq-clarifications-exempt-project-determinations.pdf


FTIP FY 2024/25 – 2029/30 GUIDELINES                                                                         September 2023 

 

 78 

G. Projects Exempt from Regional Emissions Analysis 

Projects listed in §93.127 and §93.128 of the Transportation Conformity Regulations are exempt 
from regional emissions analysis requirements and are listed in these guidelines in Table III-C: 
Projects Exempt from Regional Emissions Analysis on page 80. A particular action of the type 
listed in the table below is not exempt from regional emissions analysis if the MPO in consultation 
with other agencies, the EPA, and the FHWA (in case of a highway project) or the FTA (in case 
of a transit project) concur it has a potential regional impact for any reason.  The conformity 
category codes are listed below: 

CONFORMITY CATEGORY 

EXEMPT - §93.126 

EXEMPT - §93.127 

EXEMPT - §93.128 

Note, while traffic signal synchronization may be approved, funded, and implemented without 
regional emission analyses, subsequent plans and TIPs need to include these projects in the 
regional emissions analysis. Therefore, project sponsors must provide location information on 
these projects. 
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Table III-B: Projects Exempt from Conformity (§93.126) 

 

 
Mass Transit 

 
Safety (cont.) 
 

▪ Operating Assistance to transit agencies 
▪ Purchase of support vehicles 
▪ Rehabilitation of transit vehicles1 
▪ Purchase office, shop & operating equipment for 

existing facilities 
▪ Purchase of operating equipment for vehicles (e.g., 

radios, fare boxes, lifts) 
▪ Construction or renovation of power, signal and 

communications systems 
▪ Construction of small passenger shelters and 

information kiosks 
▪ Reconstruction/renovation of transit buildings and 

structures (e.g., rail or bus buildings, storage & 
maintenance facilities, stations, terminals & ancillary 
structures) 

▪ Rehabilitation or reconstruction of track structures, 
track and trackbed in existing rights-of-way 

▪ Purchase of new buses and rail cars to replace existing 
vehicles or for minor expansions of the fleet 

▪ Construction of new bus or rail storage/maintenance 
facilities categorically excluded in 23 CFR Part 771 

▪ Railroad/highway crossing warning devices 
▪ Guardrails, median barriers, crash cushions 
▪ Pavement resurfacing and/or rehabilitation 
▪ Pavement marking  
▪ Emergency relief (23 USC 125) 
▪ Fencing 
▪ Skid treatments 
▪ Safety roadside rest areas 
▪ Adding medians 
▪ Truck climbing lanes outside the urbanized area 
▪ Lighting improvements 
▪ Widening narrow pavements or reconstructing 

bridges (no additional travel lanes) 
▪ Emergency Truck Pullovers 

 
Other 
 

▪ Specific activities which do not involve or lead to 
construction, such as: 
Planning and technical studies 
Grants for training and research programs 
Planning activities conducted pursuant to title  
  23 and 49 U.S.C. 
Federal-aid systems revisions 

▪ Engineering to assess social, economic and 
environment effects of the proposed action or 
       alternatives to that action 

▪ Noise Attenuation (sound walls) 
▪ Emergency or hardship advance land acquisitions  

       (23 CFR Part 7102.503)) 
▪ Acquisition of scenic easements 
▪ Plantings, landscaping, etc. 
▪ Sign removal 
▪ Directional and information signs 
▪ Transportation Enhancement Activities (except 

rehabilitation & operation of historic transportation 
buildings, structures, or facilities) 

▪ Repair of damage caused by natural disaster, civil 
unrest, or terrorist acts, except projects involving 
substantial functional, location, or capacity changes 
 

 
Air Quality 
 

▪ Continuation of ride-sharing and van-pooling promotion 
activities at current levels 

▪ Bicycle and pedestrian facilities 
 
Safety 
 

▪ Railroad/highway crossing 
▪ Projects that correct, improve, or eliminate a hazardous 

location or feature 
▪ Safer non-Federal-aid system roads 
▪ Shoulder Improvements 
▪ Increasing sight distance 
▪ Highway Safety Improvement Program implementation 
▪ Traffic control devices and operating assistance other 

than signalization projects 
 

 

1 In PM2.5 and PM10 non-attainment or maintenance areas, such projects are exempt only if they are in compliance with control 
measures in the applicable implementation plan. 
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Table III-C: Projects Exempt from Regional Emissions Analysis 

 

 

§93.127 

 

▪ Intersection channelization projects – NCRH1 

▪ Intersection signalization projects at individual intersections – NCNH2 

▪ Interchange reconfiguration projects (Interchange Modifications/Replacement) – NCRH3 

▪ Changes in vertical and horizontal alignment (Curve Correction/Improve Alignment) – NCRH4 

▪ Truck size and weight inspection stations – NCRH5 

▪ Bus terminals and transfer points (Passenger Stations/ Facilities) – New:TRNH6;   

   Upgrade:TRRH6 

 

§93.128 

 

▪ Traffic Signal Synchronization (less than 3 signals) – ITS02 
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IV. TRANSPORTATION CONTROL MEASURES (TCMs) 

Transportation Control Measures (TCMs) are specific transportation projects and programs 
committed to help improve air quality, regardless of the source of funding.  In other words, TCMs 
can be fully locally-funded.  TCMs are required by the Federal Clean Air Act in ozone 
nonattainment areas that are classified as “serious, severe, or extreme” and under certain 
conditions [Section 182(c)] provide multiple benefits, including reductions of emissions and 
improvements to mobility and accessibility and can help support better urban form.   

Southern California has among the worst air quality in the nation and must implement all 
reasonably available measures to support attainment of federal and state air quality standards.  
The unique challenges in Southern California have called for an inclusive and flexible TCM 
development, implementation, and monitoring process, which is included in the SIPs for the South 
Central Coast Air Basin (SCCAB) and the South Coast Air Basin (SCAB).  Within the SCCAB and 
SCAB, TCM-type projects and programs that have implementation funding—right-of-way 
acquisition or construction funding for transit, non-motorized or HOV projects or program funding 
for behavioral or informational programs—within the first two years of the FTIP are committed 
TCMs.  This ongoing rollover process has committed hundreds of projects and programs, which 
collectively will remove tons of air pollution each day from Southern California’s skies.  

A. TCM Definitions and Categories 

A TCM-type project or program is any transportation project or program that reduces vehicle use 
or changes traffic flow or congestion conditions for the purposes of reducing emissions from 
transportation sources and improving air quality.   

TCM-type Projects and Programs:  Only those projects meeting the specifications defined in the 
prevailing SIP are designated as TCM-type projects or programs.  These categories define the 
region’s transportation strategies and control measures to reduce air pollution emissions from on-
road mobile sources and provide guidance on the types of projects that can be considered in the 
event that a TCM substitution becomes necessary. 

In the SCAG region, two ozone nonattainment areas have TCMs: the SCAB and the Ventura 
County portion of the SCCAB (VC/SCCAB).   

For the VC/SCCAB, the current TCM-type categories are as follows:  

A. Ridesharing Strategies 

  A.1 Carpooling, Vanpooling, Buspooling 

  A.2 Modified Work Schedules 

  A.3 Park and Ride Lots 
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B. Non-motorized Strategies 

  B.1 Telecommunications 

  B.2 Bicycle and Pedestrian Facilities 

C. Traffic Flow Improvement Strategy 

D. Land Use Strategy 

E. Transit Strategies 

  E.1 Public Transit Programs 

  E.2 Transit/Land Use Planning 

  E.3 Passenger Rail 

 

In the SCAB, TCM-type projects and programs are defined in three main categories:  

• Transit and non-motorized modes;  

• HOV lanes and their pricing alternatives; and  

• Information-based strategies.   

A specific list of projects, consistent with the TCM-type categories, is listed in each FTIP. Please 
see pages 87-90 of this chapter for a detailed listing of TCM type projects. 

Committed TCMs:  As stated previously, a TCM-type project or program becomes a committed 
TCM once funds have been programmed by the CTCs for right-of-way acquisition or for post-
design implementation in the first two years of the prevailing FTIP or FTIP amendment.  Projects 
with funds programmed for PE only are not committed TCMs. If a TCM project or program is 
programmed through an FTIP amendment, then the TCM project or program becomes a 
committed TCM that must be operational by the completion date provided in the amendment.  If 
a transportation project includes a committed-TCM portion and a non-committed-TCM portion, 
only the committed-TCM portion of the project is a committed TCM. 

TCM Timely Implementation Reporting: Once a TCM is committed for implementation in the first 
two years of the FTIP, the committed TCM must be operational or implemented by the completion 
date committed to in the prevailing FTIP or FTIP amendment.  The completion date for committed 
TCMs will be used to track timely implementation for the Timely Implementation Report, submitted 
as part of each RTP/SCS and FTIP Conformity Determination.  The primary analysis for Timely 
Implementation Reporting will be done as part of the two-year FTIP cycle and the four-year 
RTP/SCS cycle, although completion status of committed TCM projects must be continuously 
monitored to ensure that committed TCMs are on schedule. 
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• Completed and operational TCM projects will be included in the TCM Timely Implementation 
Report in the Conformity Determination directly subsequent to project completion, and then 
completed projects will be removed from the list.  SCAG will maintain completed TCM projects 
in the FTIP database.  

• TCM projects require priority in funding, as well as demonstration of timely implementation, in 
accordance with the schedule provided in the FTIP. This means that in the event of a funding 
shortfall, TCM projects must be funded and implemented before non-TCM projects.  In 
addition, all projects properly designated as TCMs in the first two years must be tracked for 
timely implementation, and, in the event that a project is significantly delayed or cancelled, 
substitute projects that provide equivalent air quality improvement benefits must be initiated 
in a timely manner. 

• Once a TCM project is committed for implementation in an FTIP, the implementation status 
must be reported on in subsequent FTIPs until the project has been completed.  All committed 
TCMs must be implemented on schedule or substituted to avoid a conformity lapse.  If 
implementation obstacles arise, the obstacles must be overcome or a substitution must be 
made.  Any development affecting implementation of a committed TCM will be reported to 
SCAG by the CTCs on an on-going basis. In the event that a committed TCM project 
encounters an obstacle to implementation, the implementing agency, SCAG, and the 
Transportation Conformity Working Group (TCWG) will work together to overcome the delay 
or to substitute the project if the obstacle cannot be overcome in a timely manner.  Note that 
the implementation status of a committed TCM project in the 2023 FTIP with all funds 
programmed in the prior years of the 2025 FTIP must be reported in the 2025 FTIP TCM 
Timely Implementation Report even though the project may not be included in the 2025 FTIP.  

B. TCM Rollover Process 

TCMs Rollover Process: Approximately every two years, as the FTIP is updated, additional TCMs 
will be added to the South Coast and Ventura County AQMPs/SIPs based on the new FTIP and 
the FTIP Guidelines.  The “rollover” of TCMs will update the AQMPs/SIPs to include new projects 
in addition to ongoing projects from previous FTIPs.   The TCMs “rolled over” will be monitored 
for adherence to the schedule established in the FTIP at the time a project is identified as a 
committed TCM.  The identification of TCMs from the FTIP shall be agreed upon by both SCAG 
and the appropriate CTCs. 

The rollover of the TCMs must be adopted by SCAG’s Regional Council, in accordance with the 
FTIP adoption process, as described below. 

• The Draft FTIP is reviewed by various SCAG Committees, Task Forces, and Working Groups, 
such as the standing Transportation Committee; 
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• The TCWG, which serves as the interagency consultation group, reviews the proposed TCMs 
and FTIP; 

• Public notification is provided through newspapers in the affected sub-regions as well as on 
SCAG’s website; 

• Draft FTIP materials are distributed, with appropriate cover letters, to approved public libraries 
and facilities and also made available on SCAG’s website for access by the public; 

• Input received is compiled and analyzed, and responses to comments are provided by SCAG 
Staff, and made available to the public; 

• A summary of comments received during the public comment period along with SCAG’s 
responses, following the close of the public comment period, is incorporated into the final 
FTIP; 

• The Final FTIP is adopted by SCAG’s Regional Council;  

• SCAG’s adopted FTIP is submitted to the State for funding approval and to the federal 
agencies (FHWA and FTA) for final conformity determination. 

C. Substitution of Individual TCMs 

The individual CTC and/or project sponsor shall notify SCAG when a TCM project cannot be 
delivered or will be significantly delayed.  The same CTC and SCAG will identify and evaluate 
possible replacement measures for individual substitutions, through the TCWG, which includes 
members from all affected jurisdictions, federal, state and local air quality agencies and 
transportation agencies.  The proposed replacement project may be a new TCM-type project or 
an existing TCM-type project without any funds programmed in the first two years of the prevailing 
FTIP. 

Substitution of individual TCMs will follow the process specified in the CAA section 176(c). Section 
176(c) of the CAA allows for the substitution of individual TCMs if certain conditions are met. 
These include: 

"(i) if the substitute measures achieve equivalent or greater emissions 
reductions than the control measure to be replaced, as demonstrated with an 
emissions impact analysis that is consistent with the current methodology 
used for evaluating the replaced control measure in the implementation plan; 

"(ii) if the substitute control measures are implemented- 

"(I) in accordance with a schedule that is consistent with the schedule 
provided for control measures in the implementation plan; or 
"(II) if the implementation plan date for implementation of the control measure 
to be replaced has passed, as soon as practicable after the implementation 
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plan date but not later than the date on which emission reductions are 
necessary to achieve the purpose of the implementation plan; 

"(iii) if the substitute and additional control measures are accompanied with 
evidence of adequate personnel and funding and authority under State or 
local law to implement, monitor, and enforce the control measures; 

"(iv) if the substitute and additional control measures were developed through 
a collaborative process that included— 

"(I) participation by representatives of all affected jurisdictions (including local 
air pollution control agencies, the State air pollution control agency, and State 
and local transportation agencies); 

"(II) consultation with the Administrator; and 

"(III) reasonable public notice and opportunity for comment; and 

"(v) if the metropolitan planning organization, State air pollution control 
agency, and the Administrator concur with the equivalency of the substitute or 
additional control measures. 

 

In addition to these conditions, the substitute project shall be in the same air basin and preferably 
be located in the same geographic area and serve the same demographic subpopulation as the 
TCM being replaced.  

The EPA’s Guidance for Implementing the Clean Air Act Section 176(c)(8) Transportation Control 
Measure Substitution and Addition Provision requires that the emissions analysis demonstrates 
not only that the substitute TCM provides equivalent or greater emissions reductions for the same 
pollutants and precursors that the original TCM provided in the applicable SIP, but also that the 
substitution will not result in increased emissions of the other pollutants and precursors for which 
the area is designated nonattainment or maintenance. The emission analysis for the other 
pollutants and/or precursors is necessary to demonstrate that the substitution will not interfere 
with any applicable requirement concerning attainment, reasonable further progress, 
maintenance or any other applicable Clean Air Act requirement that applies to the other pollutants 
for which the area is designated nonattainment or maintenance. 

A substitution does not require a new conformity determination or a formal SIP revision. Adoption 
of the new TCM in coordination with ARB and EPA concurrence will rescind the original TCM and 
the new measure will become effective.  

SCAG will maintain documentation of all approved TCM substitutions.  The documentation will 
provide the emissions analysis as well as a description of the substitution process, including a list 
of the committee or working group members, public comment process, and evidence of SCAG 
adoption. Compliance with the provisions listed above will ensure adequate emissions reductions 
are achieved in a TCM substitution. 
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For the purpose of TCM substitution, certain types of TCM projects including bicycle, pedestrian, 
bus/shuttle/paratransit vehicle purchase, and traffic signal synchronization/control system 
computerization projects will be grouped into their respective TCM categories by county within 
each FTIP cycle. The grouping will allow individual projects within each category to be replaced 
without formal substitution as long as the magnitude (e.g., number of buses or miles of bike lanes) 
of the category is equivalent or greater than that at the beginning of the FTIP cycle and the 
replacement project(s) will be completed in the same FTIP cycle.  For details, see Table IV-A on 
the next page. 

For the purpose of TCM timely implementation reporting, the following de minimis non-reportable 
TCMs will not be reported and no replacement is required: 

• Bus/shuttle/paratransit fleet expansion projects with fewer than 5 vehicles; 

• Bus stop improvement projects; 

• Bicycle facility less than 1 mile and pedestrian facility less than 1 mile; 

• Intelligent transportation systems/control system computerization projects with fewer than 3 
traffic signals;  

• Changeable message sign projects with fewer than 5 signs; 

• Bike parking facilities, new or expansion, with nine or fewer bike lockers/slots; 

• Expansion of bus station/shelter/transfer facilities with nine or fewer bike lockers/slots; 

• Rail station expansion with addition of nine or fewer bike lockers/slots; and 

• An individual project with three or fewer standalone HOV ramps is a non-reportable TCM if 
not bundled with other project(s) with standalone HOV ramps. 

  



FTIP FY 2024/25 – 2029/30 GUIDELINES                                                                         September 2023 

 

 87 

D. TCM Project Categories for the SCAB and SCCAB 

Table IV-A below is a listing of program codes for different categories of TCM-type and committed 
TCM projects.  The county transportation commissions need to accurately enter the program code 
associated with TCMs for each project in the TIP database. 

Table IV-A: TCM Project Categories in the SCAB and the SCCAB 

 

Project Description Program Codes 

High Occupancy Vehicle Measures  

▪ New HOV Lanes – Extensions and Additions to Existing Facilities CAN69 

▪ New HOV Lanes – With New Facility Projects CAN69 

▪ New HOV Lanes -- With Facility Improvement Projects CAN69 

▪ HOV Bypasses, Connectors, and New Interchanges with Ramp 
Meters 

CAN69, CAN66, CAX66, 
CAY66, CAN71, CAX71, 
CAY71 

▪ High Occupancy Toll (HOT) Lanes and Pricing Alternatives - New CAXT9 

▪ High Occupancy Toll (HOT) Lanes and Pricing Alternatives - Existing CART9 

Transit and System Management Measures  

Transit  

▪ Rail Track – New Lines TRN92, LRN92, RAN92 

▪ Rail Track – Capacity Expansion of Existing Lines 
TRN92, LRN92, RAN92, 
TRR14, TRN14 
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Project Description Program Codes 

▪ New Rolling Stock Acquisition -- Rail Cars and/or Locomotives 
CON94, CON93, 
COR17, COR16 

▪ Bus Rapid Transit and Dedicated Bus Lanes - Express Busways BUO02 

▪ Buses – Fleet Expansion (excluding fleet expansion with fewer than 
5 buses)* 

BUN94, BUN93 

▪ Shuttles and Paratransit Vehicles – Fleet Expansion (excluding fleet 
expansion with fewer than 5 vehicles)* 

PAN94, PAN93 

Intermodal Transfer Facilities  

▪ Rail Stations – New TRNH6 

▪ Rail Stations – Expansion TREH6 

▪ Park & Ride Lots – New TDN64 

▪ Park & Ride Lots – Expansion TDR64 

▪ Bus Stations & Transfer Facilities – New (excluding bus stop 
improvement projects) 

TRNH6 

▪ Bus Stations & Transfer Facilities – Expansion (excluding bus stop 
improvement projects) 

TREH6 
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Project Description Program Codes 

Non-motorized Transportation Mode Facilities  

▪ Bicycle & Pedestrian Facilities – New (non-recreational and 
excluding bicycle facility less than 1 mile and pedestrian facility less 
than 1 mile)* 

NCN25 

▪ Bicycle & Pedestrian Facilities – Expansion (non-recreational and 
excluding bicycle facility less than 1 mile and pedestrian facility less 
than 1 mile)* 

NCR25 

▪ Bicycle Facilities – New (non-recreational and excluding bicycle 
facility less than 1 mile)* NCN26 

▪ Bicycle Facilities – Expansion (non-recreational and excluding 
bicycle facility less than 1 mile)* NCR26 

▪ Pedestrian Facilities – New (non-recreational and excluding 
pedestrian facility less than 1 mile)* NCN27 

▪ Pedestrian Facilities – Expansion (non-recreational and excluding 
pedestrian facility less than 1 mile)* NCR27 

Information-based Transportation Strategies  

▪ Marketing for Rideshare Services and Transit/TDM/ Intermodal 
Services TDM20, TDM24 

▪ Intelligent Transportation Systems/Control System Computerization 
(excluding projects with fewer than 3 new traffic signals)* 

- Traffic Signal Synchronization (excluding projects with 
fewer than 3 new traffic signals) 

- Real Time Transit or Rail Notification System 
- System-wide Smart Fare Card Equipment 
- Traffic Management/Operations Centers 
- Changeable Message Signs (CMS) (excluding projects with fewer 

than 5 changeable message signs)* 
- Closed Circuit Televisions (CCTVs) 
- Ramp Metering Systems 
- System-wide Signal Preemption 
- Traveler/Motorist Information Systems; Highway Advisory Radios 
- Vehicle Detection (VDS) & Automatic Vehicle Classification (AVC) 

Systems 

ITS02, 
ITS01, 
ITS03, 
ITS04, 
ITS05, 
ITS06, 
ITS09, 
ITS10, 
ITS12, 
ITS13 

▪ Telecommuting Programs/Satellite Work Centers 

TDM24 

 

*  For TCM substitution purposes, the committed TCM projects will be grouped into their respective 
categories by county within each FTIP cycle.  The grouping will allow individual projects within each 
category to be replaced as long as the magnitude (e.g., number of buses or miles of bike lanes) of 
the category is equivalent or greater than that at the beginning of the FTIP cycle. 
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Additional TCM/FTIP Listing Notes: 

• Transit expansions to add service or vehicles (5 or more) are TCMs. 

• Transit vehicle expansion projects with a large number of expansion vehicles should be split 
into different projects and specify the number of buses being purchased by FY in two year 
increments consistent with a TCM Committed Program period.  (Project #1 – should have the 
number of vehicles being purchased in FY20/21 – FY21/22 and Project #2 – should have the 
number of vehicles being purchased in FY22/23 – FY23/24, etc.) 

• Do not treat vehicle expansion projects as other “on-going” transit projects.   

• Transit projects using funds for operating expenses are not TCMs. 

• Transit replacement projects are not TCMs and should be separated from transit expansion 
projects. 

• Safety and maintenance projects are not TCMs. 

• Transit alternative fuel replacement projects are not TCMs. 

• Bicycle and pedestrian expansion projects for recreational purposes are not TCMs.  

• Class III bicycle lanes are not TCMs because they are not segregated. 

• Bike parking facilities, new or expansion, with 10 or more bike lockers/slots are TCMs; Non-
reportable TCM if fewer than 10 bike lockers/slots. 

• Expansion of bus station/shelter/transfer facilities with 10 or more bike lockers/slots are TCMs; 
Non-reportable TCM if fewer than 10 bike lockers/slots. 

• Rail station expansion with addition of 10 or more bike lockers/slots are TCMs; Non-reportable 
TCM if fewer than 10 bike lockers/slots. 

• Transit replacement and maintenance projects should be listed separately in the FTIP, not in 
conjunction with the purchase of new additional transit buses.  

• In the SCAB, any transit project is either a TCM project or an Exempt project. 

• Non-TCM projects may also be eligible for CMAQ funding such as replacement of old buses 
with alternative fuel buses. 

• A project that converts a HOV lane from limited access to continuous access only is 
considered an operational transportation project under the Transportation Conformity 
Regulations and thus is not a TCM project. 

• For an on-going committed TCM project, such as ridesharing, the extension of its project 
completion date to reflect funding for additional year(s) is not a delay.  Therefore, the TCM 
project continues to demonstrate timely implementation even though its completion date has 
been extended. 

 

(continued on next page) 
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• A committed TCM project is considered as complete if the TCM scope of the project has been 
completed and is open for service even though the project needs to remain in the FTIP for 
non-TCM scope purposes such as landscaping or fund obligation.  In the FTIP database, the 
project status field needs to reflect the proper status code and a comment needs to be 
included in the TCM comment field.  For additional information on the Transportation Control 
Measure process, please see page 125 in Chapter V. 
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V. PROGRAMMING, TIP DATABASE AND REFERENCES 

A. PROGRAMMING 

General  

Federal law requires that all projects funded under Title 23 of the U.S. Code and Federal Transit 
law be included in the FTIP. The FTIP should also include all 100% locally-funded projects that 
require modeling (such as capacity enhancing projects) and local projects that require federal 
approval of the environmental document (refer to the discussion below on federal approval of 
environmental documents). Projects that require federal action must also be included in the FTIP.  
The FTIP must be consistent with federal regulations which stipulate that fiscal constraint shall be 
demonstrated and maintained by year for the first four years of the FTIP. Advance Construction 
projects must meet the same requirements and be processed in the same manner as regular 
Federal-aid projects. 

Programming the Environmental Documentation in the FTIP 

As mentioned in section I, subsection G, of these guidelines, including the environmental 
documentation in the FTIP is critical in the development of the regional emissions analysis. Items 
required when entering the environmental information in the eFTIP Database are the 
environmental document type and the date of approval or anticipated approval date.  A complete 
list of document types (codes) is available on page 94 of these guidelines.   

To enter the environmental information in the FTIP, select the appropriate environmental 
documentation and enter the approval date in the box provided in the eFTIP Database.  If the 
environmental document has not been approved, the anticipated approval date should be 
entered.  For example, if a project sponsor is initiating the environmental approval process 
through NEPA and programming the project concurrently, the project sponsor should provide a 
reasonable date of the expected federal approval date.  If federal approval is delayed from the 
date provided in the eFTIP Database, the project sponsor should update the approval date in the 
FTIP.  Updates to the environmental fields do not require State or Federal approval and are 
allowed in Administrative Modifications to the FTIP. If there is a change to the project’s scope 
requiring reevaluation of an environmental document, the CTCs will need to input the updated 
environmental date in the eFTIP Database.  Note that a change in scope for a nonexempt project 
may have to undergo the modeling process to be included in a federally approved RTP/SCS. 

Projects that are exempt from environmental review fall under Categorical Exclusions (CE) for 
NEPA and Categorical Exemptions (CE) for CEQA.  FHWA and FTA have designated their own 
list of approved categories for CE’s.  They are listed in 23 CFR Part 771.117 (FHWA) and 771.118 
(FTA).  For programming purposes, there is one exception to the requirement of entering the 
environmental document date:  transit CE projects do not require a date if projects are not:  CMAQ 
funded; a TCM or non-exempt project; a new transit facility, or a New Starts rail line. 
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There are various ways of obtaining the requested environmental information.  The following are 
sources that can provide information on environmental documentation for specific projects. 

STIP-funded Projects:  For STIP projects, the Project Study Report which is required at the time 
of programming provides information on the anticipated environmental document and dates. 
Some Caltrans districts provide this information for Caltrans projects directly to county 
commissions and some commissions track project milestone dates in-house on an on-going 
basis, especially for locally-administered STIP projects. Another source for information is the 
project sponsor’s project manager. 

Local Projects (excluding federally funded transit projects):  Locally-sponsored project 
information is best obtained through the project sponsor’s project manager. 

Transit Projects:  Transit project information can be obtained through either the project sponsor’s 
project manager or the agency which files the transit grant application for the funds (if not the 
same agency).  

For all projects, the environmental date must be equal to or earlier than the programmed 
years for ROW and Construction phase activities. For federally-funded projects, work on final 
design, ROW and Construction phases cannot begin until the environmental process has been 
completed. 
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Environmental Codes 

Environmental Codes identify the proposed environmental document or the actual environmental 
document type obtained for the project.  Environmental codes are listed below.  

ENVIRONMENTAL 

CODE 
DESCRIPTION  

CE CATEGORICAL EXCLUSION -- NEPA 

N
E

P
A

 (F
E

D
E

R
A

L
) 

EA/FONSI 
ENVIRNOMENTAL ASSESSMENT/FINDING OF NO 

SIGNIFICANT IMPACT -- NEPA 

EA/NOI 
ENVIRONMENTAL ASSESSMENT/NOTICE OF INTENT TO 

PREPARE EIS -- NEPA 

FEIS/ROD 
FINAL ENVIRONMENTAL IMPACT STATEMENT/RECORD OF 

DECISION -- NEPA 

CE CATEGORICAL EXEMPTIONS -- CEQA    C
E

Q
A

 (S
T

A
T

E
) 

IS/ND INITIAL STUDY/NEGATIVE DECLARATION -- CEQA 

IS/NOP INITIAL STUDY/NOTICE OF PREPERATION OF EIR -- CEQA 

FEIR/NOD 
FINAL ENVIRONMENTAL IMPACT REPORT/NOTICE OF 

DETERMINATION -- CEQA 

FONSI/FEIR 
FINDING OF NO SIGNIFICANT IMPACT/FINAL 

ENVIRONMENTAL IMPACT REPORT – JOINT NEPA/CEQA J
O

IN
T

 N
E

P
A

/C
E

Q
A

 

EA/IS 
ENVIRONMENTAL ASSESSMENT/INITIAL STUDY – JOINT 

NEPA/CEQA 

DEIS/DEIR 
DRAFT ENVIRONMENTAL IMPACT STATEMENT/DRAFT 

ENVIRONMENTAL IMPACT REPORT – JOINT NEPA/CEQA 

FEIS/FEIR 
FINAL ENVIRONMENTAL IMPACT STATEMENT/FINAL 

ENVIRONMENTAL IMPACT REPORT – JOINT NEPA/CEQA 
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Programming of Projects that do not fit in any of the Three Phases 

Certain project types do not fit in any of the three available programming phases: PE, ROW, and 
Construction. These projects include Intelligent Transportation System (ITS) (non-planning 
phase), Transportation Demand Management (TDM) (Rideshare), operations (including security), 
administrative (non-planning), and vehicle and equipment purchases. These types of projects 
should be programmed in the Construction phase for consistency.   

Congestion Mitigation and Air Quality Program 

On January 18, 2017, the final rule assessing Performance of the National Highway System, 
Freight Movement on the Interstate System for the purpose of carrying out the Congestion 
Mitigation and Air Quality Program (CMAQ) was established for State department of 
Transportation (State DOT) and Metropolitan Planning Organizations (MPO).  The CMAQ 
Guidance on Performance Measures is available on the web at: 

https://www.fhwa.dot.gov/tpm/videos/docs/CMAQ%20Performance%20Measures.pdf 

Additionally, as of July 2014, there is also “Revised Interim Guidance on CMAQ Operating 
Assistance under MAP-21” This interim guidance is also available on the web at: 

https://www.fhwa.dot.gov/environment/air_quality/cmaq/policy_and_guidance/cmaq13ig.cfm 

The primary purpose of the CMAQ program is to fund projects and programs in air quality non-
attainment and maintenance areas (ozone and carbon monoxide) that reduce transportation-
related emissions. CMAQ funds, however, are not intended to be the only source of funds to 
reduce congestion and improve air quality. In the SCAG region, transportation projects and 
programs located in the South Coast Air Basin (SCAB), the Ventura County portion of the South 
Central Coast Air Basin (SCCAB), the Los Angeles and San Bernardino county portions of the 
Mojave Desert Air Basin (MDAB), and the Salton Sea Air Basin (SSAB) meet the CMAQ 
requirements and are eligible for CMAQ funds. 

CTCs should ensure that projects submitted by project sponsors meet CMAQ eligibility 
guidelines. This includes project specific line items.  Caltrans checks CMAQ projects for eligibility 
before obligating CMAQ funds.  CTCs need to submit project emission benefits analysis for new 
CMAQ funded projects. 

Transportation projects and programs in PM10 (particulate matter less than 10 microns in size) 
non-attainment areas must meet certain requirements to use the CMAQ funds (see the program 
guidance for PM10 project-specific CMAQ funding requirements). FHWA requires the emissions 
benefits calculation be included with each request for obligation of funds. FHWA will not approve 
the E-76 for CMAQ-funded projects without the emissions benefits calculation. 

Federal regulations state that “for any State that has a nonattainment or maintenance area for 
fine particulate matter, an amount equal to 25 percent of the funds apportioned to each State 
under section 104 (b)(4) for a nonattainment or maintenance area that are based all or in part on 
the weighted population of such area in fine particulate matter nonattainment shall be obligated 

https://www.fhwa.dot.gov/tpm/videos/docs/CMAQ%20Performance%20Measures.pdf
https://www.fhwa.dot.gov/environment/air_quality/cmaq/policy_and_guidance/cmaq13ig.cfm
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to projects that reduce such fine particulate matter emissions in such area, including diesel 
retrofits.” Please see the website below for additional information: 

http://www.gpo.gov/fdsys/pkg/USCODE-2013-title23/html/USCODE-2013-title23-chap1-
sec149.htm 

Proposals for CMAQ funding should include a precise description of the project, providing 
information on the project’s size, scope and timetable. CMAQ priority should be given to 
applicable transportation control measures (TCMs). The proposal for funding must be expected 
to result in reductions in carbon monoxide and ozone emissions. 

Each of the CTCs are responsible for submitting data to Caltrans for their respective CMAQ 
programs. 

Identifying ITS Projects and Components 

ITS projects and ITS components of larger projects should be identified when adding or amending 
projects to the FTIP. The CTCs must identify ITS projects by selecting an ITS Program Code for 
the project (either a Primary Program Code or a Secondary) and by providing a description of the 
ITS component in the General Comment field in the Comment screen of the SCAG eFTIP 
Database.  

Please include the estimated cost of the ITS component(s) in the General Comment Field for 
projects that include ITS components, or if the total amount does not include the cost of the ITS 
component. No other reporting of ITS projects or components is required to SCAG beyond 
providing the information noted above in the SCAG eFTIP Database. However, additional 
information will be required by Caltrans, as described in the Local Assistance Program Guidelines 
(LAPG). 

Local Advance Construction 

Local Advance Construction or Local AC is a tool that allows agencies to program local dollars in 
anticipation of receiving future federal revenue to reimburse the agency.  This allows a project to 
continue forward with limited federal funds.  Projects funded with Local AC must comply with all 
federal regulations as if the project is funded with federal-aid dollars.  Therefore, Local AC projects 
must be in the FTIP.  Moreover, the federal reimbursement amount, known as the conversion, 
must also be programmed in the FTIP, demonstrating financial constraint. 

If a County Transportation Commission decides to program projects utilizing Local AC, both the 
local funds and the conversion must be reflected in the FTIP.  In the SCAG Region, the conversion 
must be programmed in the same project as a negative value in the fund table of the same project.  
Typically, the conversion is programmed in a future federal fiscal year.  However, there are some 
cases when the conversion is programmed in the same year as the Local AC funds.  A Local AC 
fund code is available in the eFTIP Database and represents the local funds used to advance a 
project.  Using this fund code indicates that the project is utilizing advance construction. 

http://www.gpo.gov/fdsys/pkg/USCODE-2013-title23/html/USCODE-2013-title23-chap1-sec149.htm
http://www.gpo.gov/fdsys/pkg/USCODE-2013-title23/html/USCODE-2013-title23-chap1-sec149.htm
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Toll Credits & Transportation Development Credits (Transit) 

Section 120(j) of Title 23 permits states to use certain toll revenue expenditures as a credit toward 
the non-federal matching share of certain programs. Some Federal fund sources that are eligible 
to use toll credits as a local match for transportation projects are STBG (formerly RSTP), CMAQ, 
Demonstration Projects from the ISTEA, TEA-21, and SAFETEA-LU. Some Federal fund sources 
that are eligible to use transportation development credits (TDC) as a local match for transit 
projects are FTA sections 5307, 5309, 5310, 5337, and 5339. 

Toll Credits (TC) 

Toll credits do not provide additional revenues, but rather allow for the use of federal funds at a 
reimbursement rate of up to 100% without a required non-federal match. Toll credits are managed 
by Caltrans at the state level. 

Toll credits are to be entered into the eFTIP Database for tracking and reporting purposes. If a 
highway project is utilizing toll credits, the CTCs must indicate that “toll credits” will be used as a 
match. It is important to list the usage of TC in the project description and to specify the 
federal fund source that is being matched. In the project description field of the eFTIP 
Database, include a special remark to indicate the use of toll credits for a project, e.g., “(Project 
will use TC for STBG)”. 

For additional information on the use of Toll Credits, please see Caltrans’ policy on the Use of 
Toll Credits in Lieu of Non-Federal Share Match for Local Assistance Federal-aid Highway 
Projects in the Local Assistance Procedures Manual update (section 3.10), effective October 
2016: 

https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapm/ch03.pdf 

Transportation Development Credits (TDC) 

Transportation Development Credits10 (formerly referred to as Toll Revenue Credits) provide a 
credit toward a project’s local share for certain expenditures with toll revenues. The amount of 
credit toward local share to be earned by a State is based on revenues generated by toll 
authorities within the State. Under the provisions of 23 U.S.C. 120(j), FHWA oversees the 
determination of transportation development credit within each State. For the Federal Transit 
Administration (FTA), the effect of utilizing transportation development credits means that FTA, in 
essence, provides up to 100 percent of the total net project cost. For example, if the actual cost 
of the asset is $500,000, FTA’s share at 80 percent equals $400,000. The remaining $100,000 
match is transportation development credits, so additional Federal funds are needed to equal 
$500,000 or 100 percent of the net project cost. FTA calculates a project using transportation 
development credits as shown in the example, from the Federal Register, below: 

 

10 Information obtained from the TDC Fact Sheet 

https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapm/ch03.pdf
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Actual cost of the asset    $500,000 

Federal Share (80%)     $400,000 

Local Share (20%)     $100,000 (from toll development credits) 

      ======== 

Total Federal Share (using TDC)   $500,000 

 

Transportation Development Credits are to be entered into the eFTIP Database for tracking and 
reporting purposes. If transit funds are using transportation development credits as a match, the 
CTCs must indicate that “transportation development credits or TDC” will be used as a match.  It 
is important to list the usage of TDC in the project description and to specify the amount of 
the TDC, the fiscal year, and the phase in which it will be used. In the project description field 
of the eFTIP Database, include a special remark to indicate the use of transportation development 
credits for a project, e.g., “(Project will use TDC of $2,000 for CON in FY20/21 for 5307 funds)”. 
CTCs should also input the TDC amount in the eFTIP Database funding table. 

For additional information on Transportation Development Credits, please see FTA Circular C 
9030.1E, Published 01-16-2014:  

https://www.transit.dot.gov/sites/fta.dot.gov/files/docs/FINAL_FTA_circular9030.1E.pdf 

For additional information on Toll Credits, please see the following FHWA Federal-Aid Matching 
Strategies webpage: 

https://www.fhwa.dot.gov/ipd/finance/tools_programs/federal_aid/matching_strategies/toll_credit
s.aspx 

  

https://www.transit.dot.gov/sites/fta.dot.gov/files/docs/FINAL_FTA_circular9030.1E.pdf
https://www.fhwa.dot.gov/ipd/finance/tools_programs/federal_aid/matching_strategies/toll_credits.aspx
https://www.fhwa.dot.gov/ipd/finance/tools_programs/federal_aid/matching_strategies/toll_credits.aspx
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Grouped Project Listing Procedures 

Grouped Project Items are essentially fund reservations that include a list of projects that are 
grouped by function, work type, and/or geographic area (23 CFR Part 450.324(f)).  Usually, 
grouped projects are for: 

• road rehabilitation 

• safety 

• minor improvements 

that do not (/ are not): 

• add capacity,  

• require air quality conformity determination  

• deemed transportation control measures (TCMs).   

Caltrans has recommended a number of project categories that are eligible for Grouped Project 
Listings which is located on page 104 of these guidelines. 

County Transportation Commissions (CTCs) may find grouping projects to offer some advantages 
and flexibility when amending projects in the FTIP.  CTCs are required to submit a detailed list of 
the individual projects that constitute the grouped project that is programmed in the FTIP via the 
eFTIP Database.  The grouped project detailed backup list is the supporting documentation for 
the grouped project and is submitted to Caltrans and FHWA/FTA for approval. The grouped 
project detailed backup list must contain a clear description of each project and fiscal year(s) the 
project is funded.  FHWA and FTA also require that project lists be readily available that account 
for all funds listed in the Grouped Project. The submittal of Grouped Project Detailed Backup Lists 
is mandatory and must be included with the FY 2025 county TIP and subsequent amendments.  
SCAG will not accept grouped projects that do not have a supporting Grouped Project Detailed 
Backup list. 

For non-Federal Transit Administration (FTA) funded projects, the detailed project lists may be 
revised without the need for amendments or administrative modifications if the revisions do not 
result in changes to the total grouped project costs.  However, CTCs must update the detailed 
project lists to reflect the revision and furnish the updated grouped project detailed backup lists to 
SCAG FTIP staff.  

In an administrative modification, CTCs can add new projects to the grouped project listing and 
can make changes to grouped projects that result in increased or decreased project costs. CTCs 
can update the sub-projects via the eFTIP Database and upload or submit updated backup listings 
to SCAG FTIP staff. 
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The CTCs are required to submit to SCAG the status of projects included in Grouped Project 
Listings that have been obligated on an annual basis through the FTIP amendment process.  If 
there is no change to a Grouped Project Listing from one year to the next, the CTCs are required 
to report that no change has occurred to the Grouped Project Listing. In addition, project lists 
should not contain prior year funding. The CTCs should remove completed projects from the 
listing especially if the projects are in prior years.  The Grouped Project Detailed Backup list should 
be uploaded to  the eFTIP Database.   

In the event Caltrans does not agree with a project sponsor that a project submitted is exempt 
from a conformity determination, Caltrans will convene a meeting with SCAG and other federal 
agencies (FHWA and/or FTA, EPA) to resolve the issue.   

The guidelines below are for programming grouped project listings and must be consistent with 
the “Exempt Project” classification contained in the Environmental Protection Agency’s (EPA) 
Transportation Conformity Regulation (40CFR part 93).  It is the County Transportation 
Commission’s responsibility to determine the eligibility of projects to be included in grouped 
project listings.  If verification/confirmation is needed, the County Transportation Commission 
shall consult with SCAG to confirm their findings. 
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Programming Guidelines: 

 
1. Use the flow chart below to determine if a project is eligible for grouping.  Projects ineligible 

for grouping must be programmed individually in the FTIP. 

 

 
2. The description of the grouped project listings shall include appropriate ‘Exempt Project” 
classification per 40 CFR, Part 93.126 and 93.127.  See page 104 for the start of the  “Pre-
approved List of Grouped Project Listings”.  If the proposed grouped project listing is different 
from the ones listed, the County Transportation Commission shall contact SCAG staff prior to 
programming the new grouped project listing in its FTIP. 
 
3. Projects may be further grouped by grantee/agency or by geographic area provided the 
grouped listing is consistent with the project listings per Attachment A.  Note that projects can not 
be grouped by a particular fund type or funding program in the FTIP. 
 
4. Detailed project listing (backup listing) for a grouped project that is programmed or 
amended in an FTIP must be included in the transmittal package to SCAG and entered in the 
grouped project module in the eFTIP Database, if applicable.  The detailed listings shall contain 
individual project information with sufficient description to accurately identify scope, 
implementuing agency, location, limits of the project (if any), program year and the total cost.  

 
   

 
 
 
 
 
 
 
 
 No 
 
 Yes 
 No 
 
 
 
 
 
 Yes 
 
 
 
 

Grouping for Non-
Attainment or Maintenance 

areas 

Project exempt from Air Quality Conformity? 
(40CFR Parts 93.126 & .127 Tables 2 & 3) 

Does scale of project make it appropriate for 
grouping? (MPO to decide based on $, public 
sensitivity, and community interest in project) 

Project eligible for grouping 

Project is not 
eligible for 
grouping 

Does scale of project make it appropriate for 
grouping? (MPO to decide based on $, public 
sensitivity, and community interest in project) 

Project eligible for grouping 
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Total cost of the projects (including funding for all project phases) from the detailed project listing 
shall be programmed under the “Construction” phase in the FTIP. 
 
5. Projects funded from the FTA can be grouped as long as the detailed project list is readily 
available to the FTA and the public.  The detailed project list must be included by the County 
Transportation Commission when it is circulated for public review. 
 
6. Projects with multiple FTA UZAs and with multiple FTA fund types can be grouped as long 
as the grouped projects meet the requirements of No. 5 above. 
 
7. Projects that are classified as “Categorical Exclusion (CE)” per 23 CFR Part 771.117 (c) 
and (d) can be grouped together by CE classifiations.  

 

Highway Bridge Program (HBP) 

For HBP-funded projects, SCAG maintains a county-by-county HBP Grouped Project line item.  
Caltrans HQ provides each MPO region with a programming amount and project listing at various 
intervals, which is the basis for the Grouped Project Listing.  Information provided by Caltrans 
shall be shared with the counties.  Amendments to HBP-funded projects should be made by the 
CTC.  Counties are required to submit a Grouped Project List for HBP projects.  

Local Highway Bridge Program funding must include proper documentation to show that capacity 
increasing bridge projects are included in the approved RTP/SCS. 

Various County Grouped Project Listings 

SCAG maintains the Grouped Project Listings for the Various Counties section, which includes 
Highway Safety Improvement Program (HSIP), Safe Routes to School (SRTS), and Active 
Transportation Program (ATP).  Other grouped projects listings may be added as deemed 
necessary by SCAG, the state, or the federal funding agencies. 

A complete list of the 2023 FTIP Grouped Project Listings for Various Counties can be found on 
SCAG’s website at:  https://scag.ca.gov/2023-grouped-projects-detailed-backup-listings 

SCAG staff will update projects with these fund sources at the request of Caltrans or the CTCs.  
Caltrans and/or the CTCs will need to submit backup documentation and draft the narrative 
describing the change to the project(s).  SCAG staff will input the change in the eFTIP Database, 
finalize the project narrative, update the Financial Plan, and revise the Grouped Project Listing 
report. 

Transit Projects eligible for Grouped Project Listings 

Transit Grouped Project lists are now required for eligible projects under Air Quality Exempt 
Tables 2 & 3 (40 CFR Part 93).  These include minor operational/capital system improvements.  
Projects that are not eligible for Grouped Project Listings are bus terminals and transfer points, 
CMAQ-funded projects, and TCM type projects.  
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In order to include a transit project as a Grouped Listing, the project description must indicate the 
entire scope of the grouped list.  For example, if project one is to construct a kiosk, project two is 
for shelters, and project three is for shelters and a kiosk, then the description should read Grouped 
Projects for Kiosks and Shelters. 

A transit Grouped Project will be grouped by grantee, geographic area, and type of project.  The 
project description must include the number of buses to be purchased by the grantee with these 
buses categorized as an anticipated CE. 
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TABLE V-A Grouped Project Categories 

Sl. 
No. 

Grouped Projects Listing 
Name 

Project Description 

1 

Grouped Projects for Bridge 
Rehabilitation and 
Reconstruction  -  SHOPP 
Program  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 categories - Widening narrow 
pavements or reconstructing bridges (no additional travel 
lanes).  

2 
Grouped Projects for Safety 
Improvements - SHOPP 
Collision Reduction Program  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - 
Railroad/highway crossing, Safer non-Federal-aid system 
roads, Shoulder improvements, traffic control devices and 
operating assistance other than signalization projects, 
Intersection signalization projects at individual 
intersections, Pavement marking demonstration, Truck 
climbing lanes outside the urbanized area, Lighting 
improvements, Emergency truck pullovers 

3 
Grouped Projects for Safety 
Improvements - SHOPP 
Mandates Program 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - 
Railroad/highway crossing, Safer non-Federal-aid system 
roads, Shoulder improvements, traffic control devices and 
operating assistance other than signalization projects, 
Intersection signalization projects at individual 
intersections, Pavement marking demonstration, Truck 
climbing lanes outside the urbanized area, Lighting 
improvements, Emergency truck pullovers 

4 
Grouped Projects for 
Emergency Repair - SHOPP 
Emergency Response Program  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 categories - Repair damage caused by 
natural disasters, civil unrest, or terrorist acts.  This applies 
to damages that do not qualify for Federal Emergency 
Relief funds or to damages that qualify for federal 
Emergency Relief funds but extend beyond the Federally 
declared disaster period  

5 
Grouped Projects for Safety 
Improvements - SHOPP 
Mobility Program 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - 
Railroad/highway crossing, Safer non-Federal-aid system 
roads, Shoulder improvements, traffic control devices and 
operating assistance other than signalization projects, 
Intersection signalization projects at individual 
intersections, Pavement marking demonstration, Truck 
climbing lanes outside the urbanized area, Lighting 
improvements, Emergency truck pullovers  

SI No. 
Grouped Project Listing 

Name 
Project Description 
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6 

Grouped Projects for Shoulder 
Improvements - SHOPP 
Roadside Preservation 
Program 

Scope: Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 categories - Fencing, Safety roadside 
rest areas 

7 

Grouped Projects for Pavement 
resurfacing and/or rehabilitation 
- SHOPP Roadway 
Preservation Program  

Scope: Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 categories - Pavement resurfacing 
and/or rehabilitation, Emergency relief (23 U.S.C. 125), 
Widening narrow pavements or reconstructing bridges (no 
additional travel lanes) 

8 
Grouped Projects for Bridge 
Rehabilitation and 
Reconstruction - HBP Program  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 categories - Widening narrow 
pavements or reconstructing bridges (no additional travel 
lanes).  

9 
Grouped Projects for Safety 
Improvements  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - 
Railroad/highway crossing, Safer non-Federal-aid system 
roads, Shoulder improvements, traffic control devices and 
operating assistance other than signalization projects, 
Intersection signalization projects at individual 
intersections, Pavement marking demonstration, Truck 
climbing lanes outside the urbanized area, Lighting 
improvements, Emergency truck pullovers  

9a 
Grouped Projects for Safety 
Improvements - Safe Routes to 
School Program (SRTS) 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - 
Railroad/highway crossing, Safer non-Federal-aid system 
roads, Shoulder improvements, traffic control devices and 
operating assistance other than signalization projects, 
Intersection signalization projects at individual 
intersections, Pavement marking demonstration, Truck 
climbing lanes outside the urbanized area, Lighting 
improvements, Emergency truck pullovers  
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SI No. 
Grouped Project Listing 

Name 
Project Description 

9b 

Grouped Projects for Safety 
Improvements - Safe Routes to 
School Program (SR2S State 
Program) 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - 
Railroad/highway crossing, Safer non-Federal-aid system 
roads, Shoulder improvements, traffic control devices and 
operating assistance other than signalization projects, 
Intersection signalization projects at individual 
intersections, Pavement marking demonstration, Truck 
climbing lanes outside the urbanized area, Lighting 
improvements, Emergency truck pullovers  

10 
Grouped Projects for Safety 
Improvements - HSIP Program  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - 
Railroad/highway crossing, Safer non-Federal-aid system 
roads, Shoulder improvements, traffic control devices and 
operating assistance other than signalization projects, 
Intersection signalization projects at individual 
intersections, Pavement marking demonstration, Truck 
climbing lanes outside the urbanized area, Lighting 
improvements, Emergency truck pullovers  

11 
Grouped Projects for 
Railroad/highway crossing  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 categories - Railroad/highway crossing  

12 

Grouped Projects for Safety 
Improvements on High Risk 
Rural Roads  - HRRR program 
(incorporated with HSIP) 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Safer non-
Federal-aid system roads  

13 
Grouped Projects for Hazard 
Elimination Program  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 categories - Hazard Elimination Program 

  

14 
Grouped Projects for Safer non-
Federal-aid system roads  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Safer non-
Federal-aid system roads  

SI No. 
Grouped Project Listing 

Name 
Project Description 

15 
Grouped Projects for Shoulder 
Improvements  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Shoulder 
improvements  

a 
Grouped Projects for Shoulder 
Improvements on the State 
Highway System 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Shoulder 
improvements  
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b 
Grouped Projects for Shoulder 
Improvements on the Local 
Roads System 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Shoulder 
improvements  

c 
Grouped Projects for Shoulder 
Improvements in xxxx 
County/City 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Shoulder 
improvements  

16 
Grouped Projects for Increasing 
Sight Distance  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Increasing Sight 
Distance  

16a 
Grouped Projects for Increasing 
Sight Distance on the State 
Highway System 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Increasing Sight 
Distance  

b 
Grouped Projects for Increasing 
Sight Distance on the Local 
Roads System 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Increasing Sight 
Distance 
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SI No. 
Grouped Project Listing 

Name 
Project Description 

c 
Grouped Projects for Increasing 
Sight Distance in xxx 
County/City 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Increasing Sight 
Distance 

 

17 
Grouped Projects for Pavement 
resurfacing and/or rehabilitation  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Pavement 
resurfacing and/or rehabilitation  

 

a 
Grouped Projects for Pavement 
resurfacing and/or rehabilitation 
on the State Highway System 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Pavement 
resurfacing and/or rehabilitation  

 

b 

Grouped Projects for Pavement 
resurfacing and/or rehabilitation 
on the State Highway System - 
Highway Maintenance  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Pavement 
resurfacing and/or rehabilitation  

 

c 
Grouped Projects for Pavement 
resurfacing and/or rehabilitation 
on the Local Roads System 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Pavement 
resurfacing and/or rehabilitation  

 

d 
Grouped Projects for Pavement 
resurfacing and/or rehabilitation 
in xxxx County/City 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Pavement 
resurfacing and/or rehabilitation  
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SI No. 
Grouped Project Listing 

Name 
Project Description 

e 
Grouped Projects for Pavement 
resurfacing and/or rehabilitation 
- ARRA or XXXX funded 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Pavement 
resurfacing and/or rehabilitation  

 

f 
Grouped Projects for Pavement 
resurfacing and/or rehabilitation 
- AC overlays 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Pavement 
resurfacing and/or rehabilitation  

 

18 
Grouped Projects for Pavement 
marking demonstration  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Pavement 
marking demonstration. 

 

19 
Grouped Projects for 
Emergency truck pullovers  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Emergency 
truck pullovers. 

 

20 

Grouped Projects for Widening 
narrow pavements or 
reconstructing bridges (no 
additional travel lanes)  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Non Capacity 
widening narrow pavements or reconstructing bridges (no 
additional travel lanes). 

 

a 
Grouped Projects for Non 
Capacity widening (no additional 
travel lanes)  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Non Capacity 
widening narrow pavements or reconstructing bridges (no 
additional travel lanes). 
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SI No. 
Grouped Project Listing 

Name 
Project Description 

21 
Grouped Projects for Truck 
climbing lanes  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Truck climbing 
lanes outside the urbanized area 

 

22 
Grouped Projects for Skid 
treatments  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Skid treatments 

 

23 
Grouped Projects for Safety 
roadside rest areas 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Safety roadside 
rest areas 

24 
Grouped Projects for 
Railroad/highway crossing 
warning devices  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - 
Railroad/highway crossing warning devices 

 

25 

Grouped Projects for Traffic 
control devices and operating 
assistance other than 
signalization  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Traffic control 
devices and operating assistance other than signalization 
project 

 

a 
Grouped Projects for Traffic 
control devices and operating 
assistance  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Traffic control 
devices and operating assistance other than signalization 
project 
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SI No. 
Grouped Project Listing 

Name 
Project Description 

b 
Grouped Projects for Traffic 
control devices  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Traffic control 
devices and operating assistance other than signalization 
project 

 

26 
Grouped Projects for Increasing 
Sight Distance 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Increasing 
Sight Distance 

 

27 Grouped Projects for Fencing  
Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories – Fencing 

 

28 
Grouped Projects for Lighting 
improvements  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Lighting 
improvements 

 

29 
Grouped Projects for Ride-
sharing and van-pooling  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Continuation of 
ride-sharing and van-pooling promotion activities at 
current levels 

 

30 
Grouped Projects for Bicycle 
and pedestrian facilities  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Bicycle and 
pedestrian facilities (both motorized and Non-motorized) 
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SI No. 
Grouped Project Listing 

Name 
Project Description 

a 
Grouped Projects for Bicycle 
facilities  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Bicycle and 
pedestrian facilities (both motorized and Non-motorized) 

 

b 
Grouped Projects for Pedestrian 
facilities  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Bicycle and 
pedestrian facilities (both motorized and Non-motorized) 

 

c 
Grouped Projects for Bicycle 
and pedestrian facilities funded 
with xxxx 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Bicycle and 
pedestrian facilities (both motorized and Non-motorized) 

 

d 
Grouped Projects for Bicycle 
and pedestrian facilities in xxxx 
County/City 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Bicycle and 
pedestrian facilities (both motorized and Non-motorized) 

 

e 
Grouped Projects for Bicycle 
and pedestrian facilities - 
Motorized 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Bicycle and 
pedestrian facilities (both motorized and Non-motorized) 

 

f 
Grouped Projects for Bicycle 
and pedestrian facilities - Non - 
Motorized 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Bicycle and 
pedestrian facilities (both motorized and Non-motorized) 
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SI No. 
Grouped Project Listing 

Name 
Project Description 

31 
Grouped Projects for Noise 
attenuation  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Noise 
attenuation. 

 

33 

Grouped Projects for Safety 
Improvements - Projects that 
correct, improve, or eliminate a 
hazardous location or feature. 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Projects that 
correct, improve, or eliminate a hazardous location or 
feature. 

 

34 
Grouped Projects for Safety 
Improvements - Safer non-
Federal-aid system roads 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Safer non-
Federal-aid system roads 

 

35 

Grouped Projects for Safety 
Improvements - Safer  roads - 
Inclusive of federal aid and non-
federal aid roads 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories -  
Railroad/highway crossing, Safer non-Federal-aid system 
roads, Shoulder improvements, traffic control devices and 
operating assistance other than signalization projects, 
Intersection signalization projects at individual 
intersections, Pavement marking demonstration, Truck 
climbing lanes outside the urbanized area, Lighting 
improvements, Emergency truck pullovers 

 

37 
Grouped Projects for Directional 
and informational signs  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Directional and 
informational signs. 
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SI No. 
Grouped Project Listing 

Name 
Project Description 

a 
Grouped Projects for Directional 
and informational signs funded 
with xxxx 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Directional and 
informational signs. 

 

b 
Grouped Projects for Directional 
and informational signs in xxxx 
County/City 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Directional and 
informational signs. 

 

c 
Grouped Projects for Directional 
and informational signs on the 
federal aid system  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Directional and 
informational signs. 

 

d 
Grouped Projects for Directional 
and informational signs on the 
non-federal aid system  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Directional and 
informational signs. 

 

38 
Grouped Projects for Sign 
removal  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Sign removal 

39 
Grouped Projects for Plantings, 
landscaping, etc.  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Plantings, 
landscaping, etc. 

 

40 
Grouped Projects for Acquisition 
of scenic easements  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Acquisition of 
scenic easements 

 

SI No. 
Grouped Project Listing 

Name 
Project Description 

41 
Grouped Projects for Emergency 
or hardship advance land 
acquisitions  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Emergency or 
hardship advance land acquisitions (23 CFR 710.503). 

 

42 
Grouped Projects for 
Engineering  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Engineering to 
assess social, economic, and environmental effects of the 
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proposed action or alternatives to that action; non-
capacity increasing  

 

43 
Grouped Projects for Planning 
activities  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Planning 
activities conducted pursuant to titles 23 and 49 U.S.C. 

 

44 
Grouped Projects for Grants for 
training and research programs  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Grants for 
training and research programs 

 

45 
Grouped Projects for Planning 
and technical studies  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Planning and 
technical studies 
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SI No. 
Grouped Project Listing 

Name 
Project Description 

46 
Grouped Projects for Activities 
that do not lead to construction  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Specific 
activities which do not involve or lead directly to 
construction, such as: Planning and technical studies, 
Grants for training and research programs, Planning 
activities conducted pursuant to titles 23 and 49 U.S.C, 
Federal-aid systems revisions, Engineering to assess 
social, economic, and environmental effects of the 
proposed action or alternatives to that action. 

 

47 
Grouped Projects for 
Transportation enhancement 
activities  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Transportation 
enhancement activities (except rehabilitation and 
operation of historic transportation buildings, structures, or 
facilities) 

 

48 
Grouped Projects for 
Emergency Repair 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Repair of 
damage caused by natural disasters, civil unrest, or 
terrorist acts, except projects involving substantial 
functional, locational or capacity changes. 

 

49 

Grouped Projects for 
Rehabilitation or reconstruction 
of track structures, track, and 
trackbed in existing rights-of-
way  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Rehabilitation 
or reconstruction of track structures, track, and trackbed in 
existing rights-of-way.( non-capacity Increasing)  
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SI No. 
Grouped Project Listing 

Name 
Project Description 

50 
Grouped Projects for 
Reconstruction or renovation of 
transit buildings and structures  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Reconstruction 
or renovation of transit buildings and structures (e.g., rail 
or bus buildings, storage and maintenance facilities, 
stations, terminals, and ancillary structures).( non-capacity 
Increasing)  

 

51 
Grouped Projects for 
Construction of small passenger 
shelters and information kiosks  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Construction of 
small passenger shelters and information kiosks 

 

52 

Grouped Projects for 
Construction or renovation of 
power, signal, and 
communications systems  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Construction or 
renovation of power, signal, and communications systems 

 

53 
Grouped Projects for Purchase 
of operating equipment for 
vehicles  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Purchase of 
operating equipment for vehicles (e.g., radios, fareboxes, 
lifts, etc.) 

 

54 
Grouped Projects for Purchase 
of office, shop, and operating 
equipment for existing facilities  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Purchase of 
office, shop, and operating equipment for existing facilities 
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SI No. 
Grouped Project Listing 

Name 
Project Description 

55 
Grouped Projects for 
Rehabilitation of transit vehicles  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Rehabilitation 
of transit vehicles (In PM10and PM2.5nonattainment or 
maintenance areas, such projects are exempt only if they 
are in compliance with control measures in the applicable 
implementation plan) 

 

56 
Grouped Projects for Purchase 
of support vehicles  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Purchase of 
support vehicles 

 

57 
Grouped Projects for Operating 
assistance to transit agencies  

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Operating 
assistance to transit agencies 

 

58 

Grouped Projects for Purchase 
of new buses and rail cars to 
replace existing vehicles or for 
minor expansions of the fleet.  
(Minor changes include 
changing the number of transit 
vehicles purchased by 25% or 
less, and changes to the fuel 
type of transit vehicles.  MPO 
needs to take the change 
through an interagency 
consultation to confirm that the 
change in scope is minor) 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - Purchase of 
new buses and rail cars to replace existing vehicles or for 
minor expansions of the fleet 
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SI No. 
Grouped Project Listing 

Name 
Project Description 

59 

Grouped Projects for Safety 
Improvements, Shoulder 
Improvements, Pavement 
resurfacing and/or rehabilitation 
- Minor Program 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Tables 2 and Table 3 categories - 
Railroad/highway crossing, Safer non-Federal-aid system 
roads, Shoulder improvements, traffic control devices and 
operating assistance other than signalization projects, 
Intersection signalization projects at individual 
intersections, Pavement marking demonstration, Truck 
climbing lanes outside the urbanized area, Lighting 
improvements, Emergency truck pullovers,  Pavement 
resurfacing and/or rehabilitation, Emergency relief (23 
U.S.C. 125), Widening narrow pavements or 
reconstructing bridges (no additional travel lanes) 

(continued on next page) 
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The projects included under following grouped project listings may be exempt from regional 
emissions analysis.  Note that the local effects of the project on CO and PM concentrations must 
be considered to determine if a hot-spot analysis may be required prior to making a project level 
conformity determination. 

Sl. No. 
Grouped Projects Listing 

Name 
Project Description 

60 
Grouped Projects for Intersection 
Channelization 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Table 3 categories - Intersection  Channelization  
Projects.   

61 
Grouped Projects for Intersection 
Signalization 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Table 3 categories - Intersection Signalization 
Projects  

62 
Grouped Projects for Interchange 
Reconfiguration 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Table 3 categories - Interchange Reconfiguration 
Projects  

63 
Grouped Projects for Changes in 
Vertical and Horizontal Alignment 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Table 3 categories - Changes in Vertical and 
Horizontal Alignment Projects  

64 
Grouped Projects for Truck Size 
and Weight Inspection Stations 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Table 3 categories - Truck Size and Weight 
Inspection Stations  

65 
Grouped Projects for Bus 
Terminals and Transfer Points 

Scope:  Projects are consistent with 40 CFR Part 93.126 
Exempt Table 3 categories - Bus Terminals and Transfer 
Points  

Note: All Grouped listings must be accompanied by detailed backup listings  

Closeout of Right-of-Way Costs 

In cases where the final cost of the right of way acquisition is not settled or settlement of utility 
relocation costs may continue after a project is complete, the federalized costs are required to be 
in the currently approved FTIP. These right-of-way funds need to be part of the annual right of 
way obligation plan or need to be approved from Caltrans HQ-RW before they can be 
programmed in the FTIP.  

Federal Performance Measures and Targets 

The 2015 federal transportation authorization legislation, ‘Fixing America’s Surface 
Transportation Act’ (FAST Act), following the precedent established by the previous federal 
program, MAP-21, included provisions requiring the establishment of performance measures 
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(PMs) for projects included in the Federal Transportation Improvement Program (FTIP). The 
specific requirements regarding the establishment of federal PMs and targets, were defined in 
subsequent federal rule-making packages. For additional information, please see item J in the 
‘Policy and Requirements’ chapter, pages 16-19. 

To support compliance with the federal PMs and targets, data for the following PMs will be 
collected through the 2025 FTIP data development process: 

PM2 ‐ PAVEMENT AND BRIDGE – This section is exclusively for projects which are on the 
National Highway System (NHS.) If a pavement or bridge improvement project includes a portion 
of the NHS select ‘YES’. If ‘YES’ is selected, additional information is required. 

For PAVEMENT, indicate the number of NHS (only) lane miles that will be treated for through 
lanes only. This includes all treatment types from fully reconstructing to microsurfaces. If this is 
not a stand-alone pavement project, or if only a portion of the project is on the NHS, the project 
sponsor is asked to estimate the percent of the total project cost that is related to pavement 
improvements. 

For BRIDGES on the NHS include the National Bridge Inventory (NBI) bridge identification 
number and deck area. Include any reconstruction, improvements or repairs to the deck, 
superstructure or substructure. This can include a pavement project that crosses a NHS bridge. 
The project sponsor is asked to estimate the percent of the total project cost that is related to 
bridge improvements. 

Additionally, the final federal rule for Transit Asset Management (TAM) performance includes 
specific measures regarding performance of transit system capital assets, including condition of 
Rolling Stock, Equipment, Facilities, and Infrastructure. For more detailed information on federal 
TAM performance measures, please see the last weblink provided in Table I-A on page 16 in 
Chapter I of these Guidelines. All federal performance measures established through MAP-21 
and the FAST Act will be incorporated in the 2025 FTIP Guidelines 

B. eFTIP DATABASE  

1. Entering Projects into the SCAG eFTIP Database 

In 2019, SCAG introduced the new eFTIP web Database for CTCs to update or enter new 
projects.  The eFTIP Database will be utilized to enter the 2025 FTIP. Guidance for using SCAG’s 
eFTIP Database is available via the eFTIP Database home page at: 
https://eftip.scag.ca.gov/secure/login.asp. Once logged in, click on “Other Tools”, then select 
“Help / Tutorials” for data entry instructions.  

The CTCs will continue to receive proper training on any pertinent updates to the eFTIP Database.  

https://eftip.scag.ca.gov/secure/login.asp
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An important first step in programming is to review the proposed projects for funding and program 
eligibility, and for consistency with the approved RTP/SCS. If a project is not consistent with the 
approved RTP/SCS, it will not be programmed in the FTIP.  

It is essential that complete information be submitted on each project, and that the CTCs carefully 
input information in the SCAG eFTIP Database with as much detail as possible. Each County 
Transportation Commission is responsible for proofing its entire program regardless of funding 
source to ensure that the eFTIP Database reflects accurate and complete data.  

According to 23 CFR Part 450.324(e), “The FTIP shall include, for each project or phase (e.g., 
preliminary engineering, environment/NEPA, right-of-way, design, or construction), the following: 

(1) Sufficient description material (i.e., type of work, termini, and length) to identify the 
project or phase; 

(2) Estimated total project cost (required field), which may extend beyond the four years of 
the FTIP; 

(3) The amount of Federal funds proposed to be obligated during each program year for 
the project or phase (for the first year, this includes the proposed category of Federal 
funds and the source(s) of non-Federal funds. For the second, third and fourth years, 
this includes the likely category or possible categories of Federal funds and sources of 
non-Federal funds); 

(4) Identification of the agencies responsible for carrying out the project or phase (required 
field); 

(5) In non-attainment and maintenance areas, identification of those projects which are 
identified as TCMs in the applicable SIP (required); 

(6) In non-attainment and maintenance areas, included projects shall be specified in 
sufficient detail (design concept and scope) for air quality analysis in accordance with 
the EPA transportation conformity regulation (40 CFR Part 93); and 

(7) In areas with American with Disabilities Act required paratransit and key station plans, 
identification of those projects that will implement these plans. 

2. Project Descriptions  

SCAG recommends that the CTCs follow the format provided by Caltrans listed below when 
developing project descriptions. Descriptions should be as detailed as space allows (up to 514 
characters). Any additional information that does not fit in the description should be included in 
the eFTIP Database comment fields. 
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Standard Project Location/Description 

Select the correct Project type below to model a description.  The description should be brief but 
sufficiently comprehensive to stand alone without additional explanation. 

 

Roadway - Capital Improvements (State Highways/Local Roads) 

Description Formula:  [(Location:) + (Limits) + (;) + (Improvement)] 

Location: The nearest city or significant town illustrated on popular state highway maps.  If the project 

is located more than 5 miles away from the city or town then prefix the city name with "East, 

West, North, or South of". 

• In Bakersfield: 

• South of Bakersfield: 

Limits: Project limits can be stated as from one road or street to another.  Other boundary landmarks, 

such as rivers, creeks, State Parks, freeway overcrossings, can be used in-lieu of streets or 

roads. 

• On Main St. between 1st Street and Pine Boulevard 

• North of Avenal Creek to South of Route 33 

• At Rock Creek Bridge 

Improvement: Describes the work to be done.  Include significant components of the improvement (in 

particular those that relate to conformity). 

• Rehabilitate roadway. 

• Convert 4-lane expressway to 6-lane freeway with 2 HOV lanes. 

• Construct left turn lane. 

Example: In Bakersfield: Between 1st Street and Pine Boulevard; rehabilitate roadway. 

 

Transit - Capital Improvements 

Description Formula:  [(Location:) + (Limits) + (;) + (Improvement/Activity)] 

Location: For work at spot locations for large (statewide) transit agencies: 

• Nearest city or significant town illustrated on popular state highway maps. If the project is 

located more than 5 miles away from the city or town then prefix the city name with "East, 

West, North, or South of". 

• In Bakersfield: 

• North of Bakersfield  

• Otherwise: Skip this step 
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Limits: For work at spot locations (all agencies): 

Name of station, description of facility, name the rail corridor for the project etc. 

• Lafayette BART Station 

• The Daly City Yard, adjacent to the Colma Station  

• San Joaquin Corridor 

• Otherwise: Skip this step 

Improvement/ 

Activity: 

Describes the work to be done.  Include significant components of the improvement (in 

particular those that relate to conformity). 

• Construct station. 

• Construct a Child Care Facility  

• Track and signal improvements 

Projects that apply to entire transit agency jurisdiction – describe activity 

• Purchase of 59 buses - 12 MCI's and 47 Standard 40 ft buses (note if expansion or 

replacement) 

• Paratransit van leasing 

• Operating assistance for Sacramento Regional Transit 

Examples:  North of Bakersfield, San Joaquin Corridor – Track and signal improvements.   

Lafayatte BART Station, construct a Child Care Facility.   

Operating Assistance for Sacramento Regional Transit. 

 

When entering project information for transit vehicles (buses, paratransit vans, etc.), it is important 
that the following three criteria are met: 

• The first is a detailed description of the type of vehicle to be purchased (size/type), quantity 
(how many buses) and fuel type (Alternative Fuel, Diesel, etc.) of the vehicle(s).  

• The second is selecting the correct Program Code for the project. 

• Do not combine Expansion & Replacement vehicles under one project 

    Example Project Description: Purchase 20 Expansion Paratransit Vehicles,    

                                                       Diesel. 

      Program Code: PAN93 
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3. Project Completion Dates  

The Project Completion Date field in the SCAG eFTIP Database refers to the completion of the 
overall project, which is the date the project is expected to be implemented and operating.  In 
cases where only ENG and/or ROW are programmed in the FTIP, the completion date should 
reflect the anticipated overall completion date for the project such as the end of construction.  For 
vehicle purchase, the completion date should be the date all vehicles are delivered. 

To allow minor programming of funds for remnant work after a project is open for use or service 
has begun, an additional “Open to Traffic” field has been included in the eFTIP for modeled 
projects. When this field is populated, the project completion date can be revised to reflect the 
end of the remnant work or close of contract. Whenever, these two fields vary, the open to traffic 
date will represent the true modeling date and the project completion date will become an 
administrative date for the closing out of the construction phase. For the purposes of consistency 
with TCM timely implementation or RTP/SCS modeled projects, the open to traffic date is 
considered the true completion date.    

SCAG eFTIP Database has separate start and end date fields for each of the three phases (PE, 
ROW & Construction) and these fields should be populated for all construction projects. See snap 
shot of fields below. 

 

 

4. Transportation Control Measures (TCM) Process 

TCM-type projects become committed TCMs when ROW or Construction funds are programmed 
in the first two years of the FTIP (see page 81). eFTIP locks the completion date and description 
fields for TCM Committed projects. The project must be operational by the completion date in 
order to fulfill the TCM conformity requirement of Timely Implementation of TCMs.   Below are the 
steps by which a TCM Committed project can be updated in an amendment: 

a. As soon as CTC staff knows that a TCM Committed project will need to be amended, 
they should contact FTIP staff regarding the proposed change. 

b. The CTCs will need to send a justification for delaying the TCM Committed project to 
both the SCAG Conformity staff and to FTIP staff. 
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c. If the change is approved, the project will be unlocked by the FTIP staff by changing 
the Conformity Category to “TCM”. After updating the project, CTC staff should 
change the Conformity Category back to TCM Committed prior to submitting the 
project. 

d. Documentation of the approval from Conformity staff should be noted in the TCM 
Comments and/or uploaded to the Documents tab. 

5. File Attachment 

In order for CTCs to submit all backup documentation related to projects in the FTIP, SCAG’s 
eFTIP Database has a Documents feature.  This feature allows CTCs to attach any backup 
documentation for any project submitted during the FTIP development or amendment process.  
Attachments may include grouped project listings, diagrams, maps, grant award letters, CTC or 
Caltrans approvals, etc. 

6. Total Project Cost 

The Total Project Cost is the full amount of a project (Engineering, ROW and Construction) 
irrespective of which phase is programmed in the FTIP.  Enter the full amount required to complete 
all phases of a project in the Total Project Cost field of the eFTIP Database.  In cases where only 
Engineering and/or ROW phase is programmed, the Total Project Cost and the Programmed 
Total will not match with one another.  However, if all three phases of a project are programmed 
and funded in the quadrennial, both the Total Project Cost and Programmed Total will match. 

Total project cost should be adjusted when projects are split into phased segments. Split projects 
need to be updated to account for a distribution of funding from the original project to the newly 
programmed segment projects. This is done to avoid double-counting project costs and funding 
so that the financial plan is accurate. 

7. Local Match 

The appropriate local match for federal funds must be programmed in the same fiscal year and 
phase of a project.  For example, if federal funds are programmed in FY 20/21 for ROW, the local 
match must also be programmed in FY 20/21 for ROW. 

8. Parent Project Field 

The Parent Project Field is available for projects that will be split into two or more separate 
projects.  Enter the original project, also known as the “parent” project, in this field.  This will 
indicate to staff which project the new, split project originated from.  

9. Congestion Management Process (CMP) Mitigation Measures 

The CMP Mitigation Measures check boxes are available in the eFTIP Database input screen.  
The CTCs will be prompted to check the corresponding CMP Measure if a project has federal and 
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certain state funds and the length of the project exceeds 1 mile.  For more details on the CMP 
measures, and program codes, please refer to Section T of the Policy Requirements chapter 
starting on page 29. 

10. Active Transportation Program (ATP) 

Active Transportation component check boxes have been added into the eFTIP Database for the 
CTCs to provide information on large scale transportation projects that include active 
transportation components. SCAG Active Transportation staff would like to obtain the information 
for reporting purposes.  For more details on ATP funding, please refer page 32, or for details on 
program codes and ATP components, see below. 

The following are Program Codes that may include ATP Components: 
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11.  Financial Plan 

As with the previous TIP Database, the financial plan is developed and produced on the SCAG 
eFTIP Database. 

12.  Grouped Projects 

CTCs should upload grouped project backup listings to the eFTIP Database.  CTCs may also use 
the Grouped Project function of the eFTIP database and pull a backup listing report directly from 
eFTIP. CTCs are required to submit a detailed backup listing of the individual projects that 

Active Transportation Project as part of Larger Project

(Check all that apply)

Larger Projects that include active transportation

CART1, CAXT1, CAYT1, CART2, CAXT2, CAYT2, CART3, CAXT3, CAYT3, 

CANT4, CAXT4, CAYT4, CANT5, CAXT5, CAYT5, CANT6, CAXT6, CAYT6, 

CAXT7, CAYT7, CANT8, CAXT8, CAYT8, CART0, CAXT0, CAYT0

NCRT1, NCRT3, NCRT0, NCRT2

Class 1 Bike Path/

Cycletrack

Bike Blvd/Bike Friendly St.

Class 3 Bike Route/Signage

Class 2 

Bike Lane

Length of Active Transportation component (if 

known) Ft.

Cost of Active Transportation component (if 

known) $                                 

Sidewalks (new)

Unknown/ unspecified

Sidewalks 

(rehab/repair/widen)

Bicycle Parking (lockers/

racks)

Bulbouts/

median refuge

Midblock crossing signals

Bicycle Traffic Signals
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constitute the grouped project programmed in the eFTIP Database.  The detailed backup listing 
is the supporting documentation for the grouped project and is required to be submitted to 
Caltrans and FHWA/FTA for approval.  For more details on Grouped Project procedures, please 
refer to section A of this chapter, starting on page 99. 

13.  Complete Streets 

CTCs are now able to check off “Project is Part of a Complete Streets Plan/Network” field to 
identify projects that are designed and operated to enable safe use and support mobility for all 
users. Projects may include components such as active transportation or public transportation. 
Complete Street policies are set at the state, regional, and local levels and are frequently 
supported by roadway design guidelines.  The Complete Streets feature will allow SCAG to 
produce reports that will identify such projects in an approved FTIP. 

14. Program Codes 

The Program Codes in the SCAG eFTIP Database are a vital part of the programming exercise 
because they permit projects to be grouped and identified by various project types, including 
regionally significant, goods movement, exempt, transit capital vs. operating, clean fuel vehicle 
vs. diesel, etc. The SCAG eFTIP Database can accommodate the selection of up to three 
Program Codes to define the main components of the overall project scope.  Program codes 
should be selected to best define the project.  

Program Codes have been developed to categorize projects and to help identify key aspects such 
as whether the project is: 

• capacity or non-capacity enhancing,  

• new or rehabilitation/modification 

• operating assistance 

• federally-exempt from emission analysis or may require hot-spot analysis 

• ITS / TDM / SHOPP / Grouped Projects  

The exceptions to the standard format are primarily general program codes that apply across 
modes. 
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The full list of Program Codes is provided starting on page 140 of these Guidelines. The 
standard Program Code format is illustrated below: 

  

 

 

 

 

 

 

 

 

 

 

                            NC      N      2   5    = Bike & Ped Facilities - New 

 

 

 

 

 

 

  

(1) The first 2 characters describe the 

general category or grouping of 
projects, e.g., AD = Administrative, 
CA = Capacity Enhancing, NC = Non-
Capacity projects, etc.  

 

(2) The third or middle character indicates whether the 
project is New (N), a Rehab/Improvement/Upgrade (R), 
Operating (O), Regionally Significant (X), or a Goods 
Movement (Y) project. The standard format does not 
apply to some of the general codes found in the top 
section of the Program Code list or to ITS, TDM and 
Grouped Projects codes found at the bottom of the 
Program Code list. 

(3) The last 2 characters help identify whether the project is exempt from emissions analysis, whether 
there is a TCM or non-motorized element as part of a larger project, etc.  Program Codes (see table 
beginning on page 104) ending with numbers 0 through 49 generally represent federally exempt projects.  
Codes ending with H1 through H6 represent projects that require hot-spot analysis consideration. Codes 
ending with T0 through T9 indicate that there is a non-motorized or TCM component to the larger project 
(used in capacity and non-capacity highway/road projects) 



FTIP FY 2024/25 – 2029/30 GUIDELINES                                                                         September 2023 

 

 131 

Standard Program Code Format Legend 

 

First 2 Characters Third (middle) Character 
Last 2 Characters (4th & 

5th) 

 

AD = Admin/Admin Facilities 

AR = Art 

BU = Bus transit item 

CA = Capacity Enhancing 

CH = Child Care 

CO = Commuter Rail item 

FE = Ferry Service item 

FU = Fueling related 

IT = ITS project 

LR = Light Rail item 

LU = Conformity exempt Group 

Projects categories 

NC = Non-Capacity Enhancing 

PA = Paratransit item 

PL = Planning 

RA = Rail item 

SE = Security project 

SH = SHOPP Group Projects 

TD = Trans. Demand Mgmnt 

VE = Vehicles 

TR = Transit project that 
applies across modes 

 

 

N = New 

R = Rehabilitation, Improvement 

or Upgrade 

O = Operating or Operating 

Assistance 

X = Regionally Significant 

 

Y = Goods Movement 

 

 

Note: the standard middle 
character format does not apply 
to some of the general codes 
found in the first section of the 
Program Codes list or to ITS, 
TDM and Grouped Project codes 
found at the bottom of the 
Program Code list. 

 

0 through 49 = federally 
exempt (if project is not 
exempt, such as “add truck 
lane in urbanized areas”, 
then indicate in the 
comment section of eFTIP 
Database). 

 

H1 through H6 = these six 
projects require hot-spot 
analysis consideration. 

 

T0 through T9 = these 
larger Hwy/Road projects 
contain non-motorized or 
TCM aspects. 
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15. Political District 

The political district field is available for agencies/project sponsors to select an appropriate 
political district (State Senate, State Assembly, US House Rep, etc.).  This will indicate to 
database users which district a particular project is located in and will allow SCAG and CTC staff 
to run project listing reports by political district.   

16. Change Reason Codes  

(required field) 

All active projects in the 2023 FTIP will be carried over into the 2025 SCAG eFTIP Database as 
“2023 Carryover Projects”.  If a project is not carried over from the 2023 FTIP to the 2025 FTIP, 
the project change reason will be “New Project” once it is brought into the 2025 FTIP quadrennial 
in an amendment.  If a change is made to the carryover project during an amendment, it will be 
necessary to update the Change Reason code accordingly.  If more than one Change Reason 
code applies to the project, the following Change Reason codes have priority over all other codes: 

 

#1:  Description and Scope Changes 

#2:  Schedule Advances or Delays 

#3:  Cost Increases or Decreases 

#4:  Environmental Document and/or Date Changes 
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The Change Reason codes listed below match the codes available in the eFTIP Database.   

CHG_REASON 

CODES DESCRIPTION 

AC CONV AC CONVERSION 

AWARD  AWARDED PROJECT 

C/O 2019 2019 FTIP CARRYOVER 

COMB COMBINED PROJECT 

COMB SCH< COMBINED PROJECT & SCHEDULE ADVANCE 

COMB SCH> COMBINED PROJECT & SCHEDULE DELAY 

COMP  COMPLETED PROJECT 

COST SCH< COST CHANGE AND SCHEDULE ADVANCE 

COST SCH> COST CHANGE AND SCHEDULE DELAY 

COST< COST DECREASE 

COST>  COST INCREASE 

DEL DELETED PROJECT 

DEL COMB DELETED COMBINED PROJECT 

DEL NEW ID DELETED NEW IDENTIFICATION 

DESC CHG DESCRIPTION CHANGE 

FTA FUND TRANSFER AGREEMENT 

FUND CHG FUND SOURCE CHANGE 

FUNDPH CHG FUND PHASE CHANGE 

LEAD CHG LEAD AGENCY CHANGE 

LIMIT CHG  LIMIT CHANGE 

NEW COMB NEW COMBINED PROJECT 

NEW PAY  NEW PAYBACK PROJECT 

NEW PRJ  NEW PROJECT 

NEW PRJ ID NEW PROJECT ID 

NEW SPLIT NEW SPLIT PROJECT 

ON HOLD HOLD STIP PROJECT 

RE PGM REPROGRAMMED 

R/W CHG  RIGHT OF WAY CHANGE 

SCH<  SCHEDULE ADVANCED 



FTIP FY 2024/25 – 2029/30 GUIDELINES                                                                         September 2023 

 

 134 

SCH> SCHEDULE DELAY 

SCOPE CHG  SCOPE CHANGE 

SPLIT SPLIT PROJECT 

SPLIT SCH< SPLIT PROJECT WITH SCHEDULE ADVANCE 

SPLIT SCH> SPLIT PROJECT WITH SCHEDULE DELAY 

TCM - HOLD TIMELY IMP ISSUE 

TECH CHG TECHNICAL CHANGE 

MINOR CHG MINOR CHANGE 

MODEL CHANGE MODELING DETAILS UPDATE 

Note: Use MINOR CHG code only if change reason cannot be described by another listed code. 
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17.  Project Status 

Project Status helps identify the project phase when the project is programmed or amended in 
the FTIP.   CTCs are required to update this field to reflect on-going progress when 
developing their 2025 County TIP and when submitting amendments.  For Federal Transit 
Administration (FTA) funded transit projects, use the Transit Awards Management System 
(TrAMS) and locate the “FTA TrAMS Milestones Translation Table” to translate between FTA 
TrAMS Milestones and the eFTIP Database Project Status field. The codes below match the 
codes available in the eFTIP Database. 

 

PROJECT 
STATUS DESCRIPTION 

1 NO PROJECT ACTIVITY 

2 ENVIRONMENTAL DOCUMENT / PRE-DESIGN PHASE (PAED)  

3 ENGINEERING / PLANS, SPECIFICATIONS AND ESTIMATES (PS&E)  

4 RIGHT-OF-WAY ACQUISITION 

5 BID/ADVERTISE PHASE  

6 CONTRACT AWARD  

7 CONSTRUCTION / PROJECT IMPLEMENTATION BEGINS  

8 
CONSTRUCTION / IMPLEMENTATION COMPLETE, PROJECT OPEN FOR 
USE  

9 FIRST VEHICLE DELIVERED 

10 ALL VEHICLES DELIVERED 

11 CONTRACT COMPLETE 

12 PROJECT OPEN FOR USE BUT LANDSCAPING/OTHER STILL PENDING 

 

18.   100% Prior Projects  

Projects that are programmed in the 2025 FTIP with all funds programmed prior to FY 24-25 are 
considered “100% prior projects”.  It is essential that the CTCs update all 100% prior projects.  
These projects should be updated as completed, deleted, or continue to be carried over into the 
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2025 FTIP. However, making updates that are only reflected in prior years are considered 
accounting updates and not programming updates. Updates to prior year funding can be 
completed through Post Programming. See Post Programming section on page 26 of these 
guidelines for more information. 

a. FTA Funds  

Federal Transit Administration (FTA) funds must be programmed into the current FTIP cycle to 
avoid grant delays.  For example, a grantee has funds programmed as a 100% prior project in 
FY 22-23.  These funds have not been awarded.  If these funds are not carried over into the 
2025 FTIP or FYs 24-25 through FY 28-29 (FTIP quadrennial), the grantee will be unable to 
secure a grant award until funds are programmed in one of the years specified above. Not 
programming these funds in the FTIP quadrennial will delay the grant award process. 

This project programming is necessary so that the most current and accurate information for all 
projects is accurately reflected and projects are not unduly delayed.   

FTA considers an FTA funded project to be “complete” when the capital items are purchased, 
buses delivered, and construction completed.  A project is NOT complete merely when a grant 
is awarded. 

19. Reports 

The eFTIP Database gives the CTCs the ability to run various reports to conduct their analysis 
and review the project(s) entered in the eFTIP Database to confirm the accuracy of the project.   
The following is a list of the reports most commonly used to perform project analysis: 

CTC Financial Constraints (formerly Financial Plan) 

Project Sheet 

Project Listing 

Public Project Listing 

For steps on producing the reports, please refer to the eFTIP Database User Guide.   

If a County Transportation Commission would like a special report that may not be produced 
through the current eFTIP Database reports screen, they may make a request by contacting 
Pablo Gutierrez at (213) 236-1929, or gutierre@scag.ca.gov.  

20. Performance Measures Tab 

The eFTIP database includes a Performance Measures Tab for CTCs to provide performance 
measures information for eligible FTIP projects. 
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Pursuant to federal legislation, both Caltrans and California’s MPOs (including SCAG) are 
required to adopt targets for these performance measures, and those targets will be required to 
be included in the FTIP.  The TIP will include a description of the anticipated effect of the TIP 
toward achieving the performance targets established in the Plan, linking investment priorities to 
those performance targets.  All projects, including those with 100% non‐federally funding, should 
to the maximum extent possible include performance measure information. 

Information provided should rely on project‐specific analysis available from the project manager 
and any project planning or environmental documents. The data collection questions help 
indicate the level of impact contributed by the transportation improvement and determine what 
percentage of the project cost applies toward achieving regional transportation performance 
goals. The data collected will be used to demonstrate how the region is doing in meeting federal 
Performance Measures goals.  Once project-specific performance measure input is collected, 
very basic tabulation at the aggregate level can be analyzed to determine level of support for 
specific performance measures.  Performance measures can be provided by system. PM1, PM2 
and PM3 information is for local and state highway projects. TAM/Transit Safety performance 
measures can be provided for Transit projects. 

Guidance for entering Performance Measures in SCAG’s eFTIP Database is available via the 
eFTIP Database home page. Once logged in, click on “News and Reference Materials – 
Performance Measures”. 

21.  Equity 

A new feature SCAG will be adding to the eFTIP, is the “Equity” section.  These fields, once 
incorporated, will allow SCAG and CTCs to assess how and where investments are being made 
across the region and if there are equity issues with the balance of transportation improvements 
in Environmental Justice areas, Disadvantaged Communities, and/or Communities of Concern.  
For more information on Equity, please see page 35. 

22. eFTIP Database Screen & Instructions 

Screens from the SCAG eFTIP Database are included in the new eFTIP Database User Guide.  
As previously mentioned, the eFTIP Database User Guide can be accessed from the eFTIP 
Database home page. Once logged in, click on “Other Tools”, then select “Help / Tutorials” for 
data entry instructions.  Additionally, the 2025 FTIP Guidelines will be available in eFTIP “News 
and Reference Materials” section. 

23. Avoid Problems with Database Project Submittals 

Avoid the problems below when submitting to SCAG: 

• Incomplete descriptions in which it is difficult to tell what is being proposed for funding. 

• Duplicate projects including projects that overlap (cover the same geographical area). 
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• Conflict in the number of lanes and completion years in segmented projects. 

• Unidentified number and direction of existing and proposed lanes. 

• Missing the number of vehicles to be included in the purchase by fiscal year. 

• Missing the local match, if required. 

• Missing completion dates and environmental document type and dates. 

• Not identifying regionally significant projects for modeling. 

• Not identifying TCM projects in the SCAB and SCCAB areas. 

• Missing Grouped Project backup lists. 

• Missing modeling information for bus expansion projects. 

• Incorrect or missing RTP ID’s. 

• Project Status should be reviewed and updated whenever a project is submitted to an 
Administrative Modification or Amendment. 

• Submitting projects in an Administrative Modification with Added or Deleted Phases. 

• Missing program codes. 

• Conflict with completion date and funding years. 

• Submitting projects with missing CMP measures and CMP backup 

• Submitting projects with a project scope that describes more than one project 

• Submitting projects with the incorrect local match, Transportation Development Credit or Toll 
Credit amount  

• TDC and Toll Credits information (year and FTA funding) must be included in both project 
description and programming table. 

• Narratives not giving a clear Change Reason 

• Not double checking that the changes shown in the narrative are accurate. 

• Submitting bookkeeping projects (change to prior year funding) 
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• Submitting New HBP model type projects without verifying if the project has been modeled in 
the approved RTP/SCS 

• Submitting changes to ATP projects without backup showing approval from the CTC  

• Missing projects fields (political districts) 

• Projects missing Performance Measures information 
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C. REFERENCE SECTION 

Program Codes 

Program Codes have been revised to match the new codes available in the eFTIP Database. The 
entire list of Program Codes is presented below. The Codes are listed based on the Program 
Code Type (i.e., first two characters). Following the Program Code list is a “Guide to Program 
Code Selection” flow chart to assist in the selection of Program Codes.  

Program Codes 

General Codes that Apply Across All Modes 

  

AD Administration/ Administrative Facilities 

ADM83 Administration 

ADN55 Administrative Office(s)/Facility - New 

ADR55 Administrative Office(s)/Facility - Rehab/Improvements 

  

 Misc. 

CHI50 Child Care Facility 

FUL51 Fueling Stations 

FUL52 Fueling Stations - Alternative Fuel 

PLN40 Planning 

ART48 Public Art Projects 

SEC53 Security 

SEC54 Security Equipment/Facilities 

PPM01 STIP – Planning, Programming & Monitoring 

STUDY Project Study 
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VE Vehicles 

VER03 Vehicles - Administrative/Maintenance/Service/Security - (Alternative Fuel) - 
Upgrade/Rehabilitate 

VER02 Vehicles - Administrative/Maintenance/Service/Security - (Gas/Diesel) - Upgrade/Rehabilitate 

VEN03 Vehicles - Administrative/Maintenance/Service/Security - (Alternative Fuel) - New 

VEN02 Vehicles - Administrative/Maintenance/Service/Security - (Gas/Diesel) - New 

  

Capacity Enhancing Improvements 

  

CA Capacity Enhancing 

CAN37 Auxiliary Lane Through Interchange  

CAN76 Adding a Lane Through a Bottleneck: NON-REGIONALLY SIGNIFICANT 

CAX76 Adding a Lane Through a Bottleneck: REGIONALLY SIGNIFICANT 

CAY76 Adding a Lane Through a Bottleneck: GOODS MOVEMENT 

CAR60 Bridge Restoration & Replacement - Lane Addition(s): NON-REGIONALLY SIGNIFICANT 

CAX60 Bridge Restoration & Replacement - Lane Addition(s): REGIONALLY SIGNIFICANT 

CAY60 Bridge Restoration & Replacement - Lane Addition(s): GOODS MOVEMENT 

  

Capacity Enhancing Improvements (cont.) 

CART1 Bridge Restoration/Replacement (Lane Additions) with Non-motorized and/or TCM 
Scope/Facilities: NON-REGIONALLY SIGNIFICANT 

CAXT1 Bridge Restoration/Replacement (Lane Additions) with Non-motorized and/or TCM 
Scope/Facilities: REGIONALLY SIGNIFICANT 

CAYT1 Bridge Restoration/Replacement (Lane Additions) with Non-motorized and/or TCM 
Scope/Facilities: GOODS MOVEMENT 

CAN61 Grade Separation - Capacity Enhancing: NON-REGIONALLY SIGNIFICANT 
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CAX61 Grade Separation - Capacity Enhancing: REGIONALLY SIGNIFICANT 

CAY61 Grade Separation - Capacity Enhancing: GOODS MOVEMENT 

CART9 High Occupancy Toll (HOT) Lanes and Pricing Alternatives - Existing: REGIONALLY 
SIGNIFICANT 

CAXT9 High Occupancy Toll (HOT) Lanes and Pricing Alternatives - New: REGIONALLY SIGNIFICANT 

CAX62 Highway/Road Improvements-Lane Additions with HOV and/or HOT lane(s): REGIONALLY 
SIGNIFICANT 

CAY62 Highway/Road Improvements-Lane Additions with HOV lane(s): GOODS MOVEMENT 

CAR63 Highway/Road Improvements-Lane Additions with no HOV lanes: NON-REGIONALLY SIG. 

CAX63 Highway/Road Improvements-Lane Additions with no HOV lanes: REGIONALLY SIGNIFICANT 

CAY63 Highway/Road Improvements-Lane Additions with no HOV lanes: GOODS MOVEMENT 

CART2 Highway/Road Improvements-Lane Additions with Non-motorized and/or TCM Scope/Facilities: 
NON-REGIONALLY SIGNIFCANT 

CAXT2 Highway/Road Improvements-Lane Additions with Non-motorized and/or TCM Scope/Facilities: 
REGIONALLY SIGNIFICANT 

CAYT2  Highway/Road Improvements-Lane Additions with Non-motorized and/or TCM 
Scope/Facilities: GOODS MOVEMENT 

CART3 Interchange – Modify/Replace/Reconfigure – Lane Addition(s) with Non-motorized and/or TCM 
Scope: NON-REGIONALLY SIGNIFICANT 

CAXT3 Interchange – Modify/Replace/Reconfigure – Lane Addition(s) with Non-motorized and/or TCM 
Scope: REGIONALLY SIGNIFICANT 

CAYT3 Interchange – Modify/Replace/Reconfigure – Lane Addition(s) with Non-motorized and/or TCM 
Scope: GOODS MOVEMENT 

CARH3 Interchange – Modify/Replace/Reconfigure – Lane Addition(s) 

CAN65 New Bridge: NON-REGIONALLY SIGNIFICANT 

CAX65 New Bridge: REGIONALLY SIGNIFICANT 

CAY65 New Bridge: GOODS MOVEMENT 

CANT4 New Bridge with Non-motorized and/or TCM Scope/Facilities: NON-REGIONALLY SIGNIFICANT 

CAXT4 New Bridge with Non-motorized and/or TCM Scope/Facilities: REGIONALLY SIGNFICANT 
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CAYT4 New Bridge with Non-motorized and/or TCM Scope/Facilities: GOODS MOVEMENT 

CAN66 New Connections/Cross Traffic Improvements: NON-REGIONALLY SIGNIFICANT 

CAX66 New Connections/Cross Traffic Improvements: REGIONALLY SIGNIFICANT 

CAY66 New Connections/Cross Traffic Improvements: GOODS MOVEMENT 

CANT5 New Connections/Cross Traffic Improvements with Non-motorized and/or TCM Scope/Facilities: 
NON-REGIONALLY SIGNIFICANT 

CAXT5 New Connections/Cross Traffic Improvements with Non-motorized and/or TCM Scope/Facilities: 
REGIONALLY SIGNIFICANT 

CAYT5 New Connections/Cross Traffic Improvements with Non-motorized and/or TCM Scope/Facilities: 
GOODS MOVEMENT 

CAN67 New Highway (no HOV/HOT Lanes): NON-REGIONALLY SIGNIFICANT 

CAX67 New Highway (no HOV/HOT Lanes): REGIONALLY SIGNIFICANT 

CAY67 New Highway (no HOV/HOT Lanes): GOODS MOVEMENT 

CAX68 New Highway with HOV Lane(s): REGIONALLY SIGNIFICANT 

CAY68 New Highway with HOV Lane(s): GOODS MOVEMENT 

  

Capacity Enhancing Improvements (cont.) 

CANT6 New Highway with Non-motorized and/or TCM Scope/Facilities: NON-REGIONALLY 
SIGNIFICANT 

CAXT6 New Highway with Non-motorized and/or TCM Scope/Facilities: REGIONALLY SIGNIFICANT 

CAYT6 New Highway with Non-motorized and/or TCM Scope/Facilities: GOODS MOVEMENT 

CANT9 New HOT Lane(s): REGIONALLY SIGNIFICANT 

CAN69 New HOV Lane(s): REGIONALLY SIGNIFICANT 

CAX70 New Interchange: REGIONALLY SIGNIFICANT 

CAY70 New Interchange: GOODS MOVEMENT 

CAXT7 New Interchange w/ Non-motorized and/or TCM Scope/Facilities: REGIONALLY SIGNIFICANT 

CAYT7 New Interchange w/ Non-motorized and/or TCM Scope/Facilities: GOODS MOVEMENT 
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CAN71 New Interchange with Ramp Meters/HOV Bypass: NON-REGIONALLY SIGNIFICANT 

CAX71 New Interchange with Ramp Meters/HOV Bypass: REGIONALLY SIGNIFICANT 

CAY71 New Interchange with Ramp Meters/HOV Bypass: GOODS MOVEMENT 

CAN72 New Overcross or Undercross: NON-REGIONALLY SIGNIFICANT 

CAX72 New Overcross or Undercross: REGIONALLY SIGNIFICANT 

CAY72 New Overcross or Undercross: GOODS MOVEMENT 

CANT8 New Overcross or Undercross with Non-motorized and/or TCM Scope/Facilities: NON-
REGIONALLY SIGNIFICANT 

CAXT8 New Overcross or Undercross with Non-motorized and/or TCM Scope/Facilities: REGIONALLY 
SIGNIFICANT 

CAYT8 New Overcross or Undercross with Non-motorized and/or TCM Scope/Facilities: GOODS 
MOVEMENT 

CART0 Overcross or Undercross Improvements (Lane Add.) w/ Non-motorized and/or TCM 
Scope/Facilities: NON-REGIONALLY SIGNIFICANT 

CAXT0 Overcross or Undercross Improvements (Lane Add.) w/ Non-motorized and/or TCM 
Scope/Facilities: REGIONALLY SIGNIFICANT 

CAYT0 Overcross or Undercross Improvements (Lane Add.) w/ Non-motorized and/or TCM 
Scope/Facilities: GOODS MOVEMENT 

CAR75 Overcross or Undercross Improvements (Lane Additions): NON-REGIONALLY SIGNIFICANT 

CAX75 Overcross or Undercross Improvements (Lane Additions): REGIONALLY SIGNIFICANT 

CAY75 Overcross or Undercross Improvements (Lane Additions): GOODS MOVEMENT 

CAR59 Restriping for “Mix” Flow Lanes: NON-REGIONALLY SIGNIFICANT 

CAX59 Restriping for “Mix” Flow Lanes: REGIONALLY SIGNIFICANT 

CAY59 Restriping for “Mix” Flow Lanes: GOODS MOVEMENT 

CAX77 Road Diet – Eliminating travel lanes 

CAN74 Slow Vehicle Passing Lanes/Truck Climbing Lanes in Urbanized Areas: NON-REGIONALLY 
SIGNIFICANT 

CAX74 Slow Vehicle Passing Lanes/Truck Climbing Lanes in Urbanized Areas: REGIONALLY 
SIGNIFICANT 
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CAY74 Slow Vehicle Passing Lanes/Truck Climbing Lanes in Urbanized Areas: GOODS MOVEMENT 

CAN77 Reversible Lanes 

CAR88 Ramps – Modify/Lane Additions 
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Non-Capacity Improvements 

NC Non-Capacity Enhancing 

NCN25 Bicycle & Pedestrian Facilities – New 

NCN21 Auxiliary Lane Not Through Next Intersection (Less than 1 Mile) 

NCR25 Bicycle & Pedestrian Facilities – Upgrade 

NCN26 Bicycle Facility – New 

NCR26 Bicycle Facility – Upgrade 

NCRT1 Bridge Restoration & Replace (No Lane Additions )w/ Non-motorized and/or TCM 
Scope/Facilities 

NCR36 Bridge Restoration & Replacement (No Lane Additions) 

NCR81 Curb and Gutter Improvements 

NCRH4 Curve Correction/Improve Alignment 

NCN47 Directional/Informational Signs / Sign Removal 

NCN31 Grade Separation; Railroad/Highway Crossing – Non Capacity 

NCR82 Historic Preservation 

NCRT3 Interchange – Modify/Replace (non-capacity) w/ Non-motorized and/or TCM Scope/Facilities 

NCRH3 Interchange – Modify/Replace/Reconfiguration 

NCRH1 Intersection Improvements/Channelization 

NCN84 Land Acquisition 

NCN85 Land Acquisition – Abandoned Railway 

NCN45 Land Acquisition for Scenic Easement 

NCN95 Left Turn Lane(s) 

NCN86 Maintenance/Storage Facility – New 

NCR86 Maintenance/Storage Facility – Upgrade 

NCN34 Median Barrier – New/ Add Median 
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NCR34 Median/ Median Barrier Upgrade 

NCR87 Overcross or Undercross Improvements (No Lane Additions) 

NCRT0 Overcross/Undercross Improvements (No Lane Additions) w/ Non-motorized and/or TCM Scope 

NCR10 Passenger Benches & Small Shelters 

NCR28 Passenger Loading Areas 

NCN27 Pedestrian Facilities – New 

NCR27 Pedestrian Facilities – Upgrade 

NCN46 Planting/Landscaping  

NCR46 Planting/Landscaping Restoration 

NCR88 Ramps Modify – No Lane Additions 

NCN50 Recreational Facilities – Including Bike and Ped - New 

NCR50 Recreational Facilities -_Including Bike and Ped  Upgrade Existing 

NCN77 Road Diet - Safety - New 

NCR77 Road Diet - Safety - Upgrade 

NCR31 Road Replacement and Rehabilitation (No Lane Additions) 

NCN33 Roadside Rest Area – New 

NCR30 Safety Improvements 

NCR78 Seismic Retrofit 

NCR22 Shoulder Widening 

NCN29 Sidewalks/Curb Cuts – New 

NCR29 Sidewalks/Curb Cuts – Upgrade 

NCNH2 Signal(s) – at Intersections (non signal synchronization projects) 

NCR79 Slope and Drainage Improvements 

NCN35 Slow Vehicle Passing Lanes/Truck Climbing Lanes outside Urbanized Areas 

NCR42 Sound Walls 
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NCR49 Storm Maintenance/Repair/Clearing 

NCR35 Street Lights 

NCR90 Turnouts 

Non-Capacity Improvements (cont.) 

NCR91 Upgraded Facilities (No Lane Additions) 

NCR93 Port Facilities – No Lane Additions 

NCRT2 Upgraded Facilities (No Lane Additions) w/ Non-motorized and/or TCM Scope/Facilities 

 

Revenue Operations and Capital  

  

TR Codes that Apply Across Bus and Rail Modes 

TRN06 Administrative Equipment - New 

TRR06 Administrative Equipment - Upgrade/Rehabilitate 

TRN10 Electric Charging Equipment/Facilities - New 

TRR10 Electric Charging Equipment/Facilities - Upgrade/Rehabilitate 

TRN08 Fare Equipment/Ticket Vending Machines 

TRN07 Maintenance Equipment - New 

TRR07 Maintenance Equipment - Upgrade 

TRNH6 Passenger Stations/Facilities - New 

TREH6 Passenger Stations/Facilities - Expansion 

TRRH6 Passenger Stations/Facilities - Rehabilitation/Improvements 

TRN09 Power, Signals and/or Communications 

TRN92 Track Extension 

TRR15 Track Replacement/Rehabilitation 
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TRN14 Track Structures - New 

TRR14 Track Structures - Rehabilitation/Reconstruction 

ITS01 Real Time Rail or Transit Notification System 

  

BU Bus - (Fixed-Route and Intercity/Commuter Bus) 

BUO01 Bus - Capital Lease 

BUO00 Bus Operations/Operating Assistance 

BUO02 Bus Rapid Transit and Dedicated Bus Lanes - Express Busways – New Service 

BUN07 Bus Service Equipment/Operating Equipment 

BUN94 Buses – Expansion - Alternative Fuel 

BUN93 Buses – Expansion - Gas/Diesel 

BUR05 Buses – Rehabilitation/Improvements - Alternative Fuel 

BUR04 Buses – Rehabilitation/Improvements - Gas/Diesel 

BUR17 Buses – Replacement - Alternative Fuel 

BUR16 Buses – Replacement - Gas/Diesel 

  

CO Commuter Rail (e.g., Metrolink) 

CON94 Commuter Rail Cars and/or Locomotives – Expansion -Alternative Fuel 

CON93 Commuter Rail Cars and/or Locomotives – Expansion -Gas/Diesel 

COR05 Commuter Rail Cars and/or Locomotives – Rehabilitation/Improvements -Alternative Fuel 

COR04 Commuter Rail Cars and/or Locomotives – Rehabilitation/Improvements -Gas/Diesel 

COR17 Commuter Rail Cars and/or Locomotives – Replacement -Alternative Fuel 

COR16 Commuter Rail Cars and/or Locomotives – Replacement -Gas/Diesel 

COO00 Commuter Rail Operations/Operating Assistance 

CON07 Commuter Rail Service Equipment/Operating Equipment 
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FE Ferry Service 

FEO00 Ferry Service Operations/Operating Assistance 

FEN07 Ferry Service Equipment/Operating Equipment 

FEN94 Ferry Service Vessels - Expansion -Alternative Fuel 

FEN93 Ferry Service Vessels - Expansion -Gas/Diesel 

  

 Revenue Operations and Capital (cont.) 

FER05 Ferry Service Vessels - Rehabilitation/Improvements -Alternative Fuel 

FER04 Ferry Service Vessels - Rehabilitation/Improvements -Gas/Diesel 

FER17 Ferry Service Vessels - Replacement -Alternative Fuel 

FER16 Ferry Service Vessels - Replacement -Gas/Diesel 

  

LR Light Rail 

LRN94 Light Rail Cars and/or Locomotives - Expansion -Alternative Fuel 

LRN93 Light Rail Cars and/or Locomotives - Expansion -Gas/Diesel 

LRR05 Light Rail Cars and/or Locomotives - Rehabilitation/Improvements -Alternative Fuel 

LRR04 Light Rail Cars and/or Locomotives - Rehabilitation/Improvements -Gas/Diesel 

LRR17 Light Rail Cars and/or Locomotives - Replacement -Alternative Fuel 

LRR16 Light Rail Cars and/or Locomotives - Replacement -Gas/Diesel 

LRN92 Light Rail Extension 

LRO00 Light Rail Operations/Operating Assistance 

LRN07 Light Rail Service Equipment/Operating Equipment 
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PA Paratransit 

PAO00 Paratransit Operations/Operating Assistance 

PAN07 Paratransit Service Equipment/Operating Equipment 

PAN94 Paratransit Vehicles - Expansion -Alternative Fuel 

PAN93 Paratransit Vehicles - Expansion -Gas/Diesel 

PAR05 Paratransit Vehicles - Rehabilitation/Improvements -Alternative Fuel 

PAR04 Paratransit Vehicles - Rehabilitation/Improvements -Gas/Diesel 

PAR17 Paratransit Vehicles - Replacement -Alternative Fuel 

PAR16 Paratransit Vehicles - Replacement -Gas/Diesel 

  

RA Rail (Intercity and Heavy Rail) (Subway) 

RAN94 Rail Cars and/or Locomotives - Expansion -Alternative Fuel 

RAN93 Rail Cars and/or Locomotives - Expansion -Gas/Diesel 

RAR05 Rail Cars and/or Locomotives - Rehabilitation/Improvements -Alternative Fuel 

RAR04 Rail Cars and/or Locomotives - Rehabilitation/Improvements -Gas/Diesel 

RAR17 Rail Cars and/or Locomotives - Replacement -Alternative Fuel 

RAR16 Rail Cars and/or Locomotives - Replacement -Gas/Diesel 

RAN92 Rail Extension 

RAO00 Rail Operations/Operating Assistance 

RAN07 Rail Service Equipment/Operating Equipment 

  

Intelligent Transportation Systems (ITS) 

  

ITS Intelligent Transportation Systems 
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ITS01 Real Time Transit or Rail Notification System 

ITS02 Signal Synchronization 

ITS03 System-wide Smart Fare Card and Equipment 

ITS04 Traffic Management/Operations Centers 

  

 Traffic Operations System Element Projects 

ITS05 Changeable Message Signs (CMS) 

ITS06 Closed Circuit Televisions (CCTVs) 

ITS07 Control Stations (CS) / Weigh in Motion (WIM) station 

ITS08 Fiber Optic Communications 

 Intelligent Transportation Systems (ITS) (cont.) 

ITS09 Ramp Metering Systems 

ITS10 System-wide Signal Preemption 

ITS11 Signal Video Enforcement 

ITS12 Traveler/Motorist Information Systems; Highway Advisory Radios 

ITS13 Vehicle Detection (VDS) & Automatic Vehicle Classification (AVC) Systems  

ITS14 Various Traffic Op. System Elements (ITS05 to ITS13) 

  

Transportation Demand Management (TDM) 

  

TD Transportation Demand Management 

TDN64 Park & Ride Lot – New 

TDR64 Park & Ride Lot Modifications/Upgrade\Expansion 

TDM20 Ridesharing 
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TDM24 TDM Programs - non Ridematching & non Park & Ride 

  

Grouped Project Listing Categories 

  

SH Caltrans SHOPP Projects 

SHP01 Operations 

SHP02 Roadside Rehabilitation 

SHP03 Roadway Rehabilitation 

SHP04 Safety 

  

LU Conformity Exempt Group Project Categories 

LUM01 Operational Improvements 

LUM02 Rehabilitation and Reconstruction 

LUM03 Safety 

LUM04 Transportation Non-Motorized Activities (only eligible items) 

LUM05 Truck Climbing Lanes (outside urbanized areas) 

LUM06 Recreation Trail Projects 
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Guide to Program Code Selection 

 

 
 

 

       
 

                                                 

  

      

 

 

 

 

 

 

 

 

 

 

 

 

 

 

      

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

     

 

Note: Not all program codes are included on the Guide to Program Code Selection flow chart. 

NON-CAPACITY CONSTRUCTION PROJECTS 
(ALL TYPES) 
Administrative Offices/Facility - New – ADN55 

Administrative Offices/Facility - Rehab/Improve – ADR55 
Auxiliary Lane Not Through Next Intersection – NCN21 

Bicycle & Pedestrian Facilities  - New – NCN25  Upgrade – NCR25 

Bicycle Facility - New – NCN26  Upgrade – NCR26 

Bridge Restoration & Replac. -No Lane Additions – NCR36 

Bridge Restor/Rep -No Add Lns w/non-motor/TCM – NCRT1 

Child Care Facility – CHI50 

Curb and Gutter Improvements – NCR81 

Curve Correction/Improve Alignment – NCRH4 

Directional / Informational Signs / Sign Removal – NCN47 

Fueling Stations – FUL51  Alternative Fuel – FUL52 

Grade Separation; RR/HWY Crossing  - Non-Cap – NCN31 

Historic Preservation – NCR82 

Interchange  -Modify/Replace (non-capacity) – NCRH3 

Interchange  -Modify/Replace w/non-motor/TCM – NCRT3 

Intersection Improv./Channelization (non-capacity) – NCRH1 

Left Turn Lane(s) – NCN95 

Maintenance/Storage Facility  -New – NCN86  Upgrade – NCR86 

Median Barrier/Add Median  -New – NCN34  Upgrade – NCR34 

Overcross/Undercross Improv. - No Lane Additions – NCR87 

Overcross/Under. Improv – w/non-motorized/TCM – NCRT0 

Passenger Benches & Small Shelters – NCR10 

Passenger Loading Areas – NCR28 

Pedestrian Facilities - New – NCN27  Upgrade – NCR27 

Port Facilities – No Lane Additions – NCR93  

Public Art – ART48 

Ramps  -Modify – NCR88 

Recreational Facilities - New – NCN50  Upgrade Existing – NCR50 

Road Diet – Safety - New – NCN77  Upgrade – NCR77 

Road Replacement and Rehabilitation – NCR31 

Roadside Rest Area - New – NCN33 

Safety Improvements – NCR30 

Security Facilities – SEC54 

Seismic Retrofit – NCR78 

Shoulder Widening – NCR22 

Sidewalks/Curb Cuts - New – NCN29  Upgrade – NCR29 

Slope/Drainage Improvements – NCR79 

Slow Vehicle Passing Lanes/Truck Climbing Lanes outside UZA – 
NCN35 

Sound Walls – NCR42 

Storm Maintenance/Repair/Clearing – NCR49 

Turnouts – NCR90 

Upgraded Facilities  - (No Lane Additions) – NCR91 

Upgraded Facilities (No Lane Additions) w/ Non-motorized and/or TCM 

Scope/Facilities – NCRT2 

 

 

Construction 
Project? 

Yes 

 

Capacity 
Increasing 

N
o Y

e
s 

 

No 

CAPACITY INCREASING HIGHWAY & ROAD 
PROJECTS 
Adding a Lane through a Bottleneck – CAN76 

Auxiliary Lane Through Interchange – CAN37 

Bridge Restoration/Replacement –Lane Additions – CAR60 

Bridge Restoration/Repl. –Ln Add w/non-Motor/TCM – CART1 

Grade Separation – Capacity Enhancing – CAN61 

Highway/Road Impr, Add Lane(s) without HOV – CAR63 

Highway/Road Impr, Lane add w/non-motor/TCM – CART2 

Interchange – Modify/Replace/Rec (Lane Additions) – CARH3 

Interchange – Modify/Rep. (Lane Add) w/TCM facility – CART3 

New Bridge – CAN65 

New Bridge w/non-motorized/TCM facility – CANT4 

New Connections/Cross Traffic Improvements – CAN66 

New Connect/Cross Traffic Impr w/non-motor/TCM – CANT5 

New Highway with no HOV/HOT Lanes – CAN67 

New Highway with non-motorized/TCM facilities – CANT6 

New Interchange with Ramp Meters/HOV Bypass – CAN71 

New Overcross or Undercross – CAN72 

New Overcross or Undercross w/non-motor./TCM – CANT8 

Overcross or Undercross Improv. (Lane Additions) – CAR75 

Over/Undercross Impr. w/non-mot/TCM  (Lane Add) – CART0 
Ramps – Modify/Lane Additions – CAR88 

Restriping for “Mix” Flow Lanes – CAR59 
Slow Vehicle Passing Lanes/Truck Climbing Lanes – CAN74 

Go to Page 
158 

Regionally Significant? 

N
o 

Y
e
s 

 

Next 
Page  
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REGIONALLY SIGNIFICANT (Non Goods 
Movement) 
 
CAPACITY INCREASING HIGHWAY & ROAD 
PROJECTS 
Adding a Lane through a Bottleneck – CAX76 
Bridge Restoration/Replacement –Lane Additions – CAX60 
Bridge Restoration/Repl. –Ln Add w/non-Motor/TCM – CAXT1 

Grade Separation – Capacity Enhancing – CAX61 

Highway/Road Impr, Add Lane(s) with HOV – CAX62 
Highway/Road Impr, Add Lane(s) without HOV – CAX63 

Interchange –New – CAX70 
Highway/Road Improvements-Lane Additions with Non-
motorized and/or TCM Scope/Facilities – CAXT2 

HOT Lanes and Pricing Alternatives (Existing): – CART9 

HOT Lanes and Pricing Alternatives (New): – CAXT9 

Interchange – New with Ramp Meters/HOV Bypass – CAX71 

Interchange – New w/non-motorized/TCM facility – CAXT7 

Interchange – Modify/Rep. (Lane Add) w/TCM facility – CAXT3 

New Bridge – CAX65 

New Bridge w/non-motorized/TCM facility – CAXT4 

New Connections/Cross Traffic Improvements – CAX66 

New Connect/Cross Traffic Impr w/non-motor/TCM – CAXT5 

New Highway with no HOV/HOT Lanes – CAX67 
New Highway with HOV Lanes – CAX68 
New Highway with non-motorized/TCM facilities – CAXT6 

New HOT Lane(s): REGIONALLY SIGNIFICANT – CANT9 

New HOV Lane(s): REGIONALLY SIGNIFICANT – CAN69 

New Overcross or Undercross – CAX72 

New Overcross or Undercross w/non-motor./TCM – CAXT8 

Overcross or Undercross Improv. (Lane Additions) – CAX75 
Over/Undercross Impr. w/non-mot/TCM (Lane Add) – CAXT0 

Restriping for “Mix” Flow Lanes – CAX59 
Reversible lanes – CAN77 

Slow Vehicle Passing Lanes/Truck Climbing Lanes – CAX74 

 
 

REGIONALLY SIGNIFICANT – GOODS 
MOVEMENT 

 
CAPACITY INCREASING HIGHWAY & ROAD 

PROJECTS 

Adding a Lane through a Bottleneck – CAY76 
Bridge Restoration/Replacement –Lane Additions – CAY60 
Bridge Restoration/Repl. –Ln Add w/non-Motor/TCM – CAYT1 

Grade Separation – Capacity Enhancing – CAY61 

Highway/Road Impr, Add Lane(s) with HOV – CAY62 
Highway/Road Impr, Add Lane(s) without HOV – CAY63 

Interchange –New – CAY70 
Highway/Road Improvements-Lane Additions with Non-
motorized and/or TCM Scope/Facilities – CAYT2 

Interchange – New with Ramp Meters/HOV Bypass – CAY71 

Interchange – New w/non-motorized/TCM facility – CAYT7 

Interchange – Modify/Rep. (Lane Add) w/TCM facility – CAYT3 

New Bridge – CAY65 

New Bridge w/non-motorized/TCM facility – CAYT4 

New Connections/Cross Traffic Improvements – CAY66 

New Connect/Cross Traffic Impr w/non-motor/TCM – CAYT5 

New Highway with no HOV/HOT Lanes – CAY67 
New Highway with HOV Lanes – CAY68 
New Highway with non-motorized/TCM facilities – CAYT6 

New Overcross or Undercross – CAY72 

New Overcross or Undercross w/non-motor./TCM – CAYT8 

Overcross or Undercross Improv. (Lane Additions) – CAY75 
Over/Undercross Impr. w/non-mot/TCM (Lane Add) – CAYT0 

Restriping for “Mix” Flow Lanes – CAY59 

Slow Vehicle Passing Lanes/Truck Climbing Lanes – CAY74 

 
 
 
 

No Yes 

 

Is the Regionally Significant 
Project a Goods Movement 

Project? 
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Yes 

No 

 

Purchase/ 
Installation/ 
Operations 

Project? 

See next 
page  

Rail / Transit 
Project? 

VEHICLES: ADMIN, MAINTENANCE, SERVICE, SEC. 

Gas/Diesel - New – VEN02                               

Alternative Fuel - New – VEN03 

Gas/Diesel - Upgrade/Rehab – VER02 

Alternative Fuel - Upgrade/Rehab – VER03 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

Vehicles for Adm, 
Service, Security, 
or Maintenance? 

No 

 

No 

 

Yes 

Yes 

MASS TRANSPORTATION & RAIL PROJECTS 
 

Codes that Apply Across Bus and Rail Modes 

Administrative Equipment -  New – TRN06 
Administrative Equip - Rehab/Upgrade – TRR06 
Fare Equipment/Ticket Vending Machines  – TRN08 
Maintenance Equipment - New  – TRN07 
Maintenance Equipment - Upgrade  – TRR07 
Maintenance/Storage Facility - New – NCN86 
Maintenance/Storage Facility - Upgrade/Rehab – NCR86 

Passenger Stations/Facilities - New – TRNH6 
Passenger Stations/Facilities - Expansion – TREH6 

Passenger Stations/Facilities - Rehabilitation/Improv – TRRH6 
Power, Signals, Communications – TRN09 

Track Extension – TRN92 

Track Replacement/Rehabilitation – TRR15 

Track Structures – New  – TRN14 

Track Structures – Rehab/Reconstruction – TRR14 

Real Time Rail or Transit Notification System – ITS01 

Bus Transit / Paratransit 

Bus - Capital Lease – BUO01 

Bus Operations/Operating Assistance – BUO00 
Bus Rapid Transit and Dedicated Bus Lanes - Express Busways  

–New Service – BUO02 

Bus Service Equipment/Operating Equipment – BUN07 

Buses - Expansion Alternative Fuel – BUN94 

Buses - Expansion Gas/Diesel – BUN93 

Buses - Rehabilitation/Improvements Alternative Fuel – BUR05 

Buses - Rehabilitation/Improvements Gas/Diesel – BUR04 

Buses - Replacement Alternative Fuel – BUR17 

Buses - Replacement Gas/Diesel – BUR16 

Paratransit Operations/Operating Assistance – PAO00 

Paratransit Service Equipment/Operating Equipment – PAN07 

Paratransit Veh - Expansion Alternative Fuel – PAN94 

Paratransit Veh - Expansion Gas/Diesel – PAN93 

Paratransit Veh - Rehabilitation/Improv Alt Fuel – PAR05 

Paratransit Veh - Rehabilitation/Improv Gas/Diesel – PAR04 

Paratransit Veh - Replacement Alternative Fuel – PAR17 

Paratransit Veh - Replacement Gas/Diesel – PAR16 

Commuter Rail / Light Rail  

Commuter Rail Cars/Locom - Expansion Alt Fuel – CON94 

Commuter Rail Cars/Locom - Expansion Gas/Diesel – CON93 

Commuter Rail Cars/Locom - Reh/Improv Alter Fuel – COR05 

Commuter Rail Cars/Locom - Reh/Improv Gas/Diesel – COR04 

Commuter Rail Cars/Locom - Replace Alt Fuel – COR17 

Commuter Rail Cars/Locom - Replace Gas/Diesel – COR16 

Commuter Rail Operations/Operating Assistance – COO00 

Commuter Rail Service Equipment/Operating Equip – CON07 

Light Rail Cars/Locomotives - Expansion Alt Fuel – LRN94 

Light Rail Cars/Locomotives - Expansion Gas/Diesel – LRN93 

Light Rail Cars/Locomotives - Reh/Impr Alt Fuel – LRR05 

Light Rail Cars/Locomotives - Reh/Impr Gas/Diesel – LRR04 

Light Rail Cars/Locomotives - Replace Alt Fuel – LRR17 

Light Rail Cars/Locomotives - Replace Gas/Diesel – LRR16 

Light Rail Extension – LRN92 

Light Rail Operations/Operating Assistance – LR000 

Light Rail Service Equip/Operating Equipment – LRN07 

 

 

 
RAIL (INTERCITY & HEAVY RAIL) / FERRY SERVICE 

Rail Cars/Locomotives - Expansion Alternative Fuel – RAN94 

Rail Cars/Locomotives - Expansion Gas/Diesel – RAN93 

Rail Cars/Locomotives - Rehab/Improv Alt. Fuel – RAR05 

Rail Cars/Locomotives - Rehab/Improv Gas/Diesel – RAR04 

Rail Cars/Locomotives - Replace Alternative Fuel – RAR17 

Rail Cars/Locomotives - Replace Gas/Diesel – RAR16 

Rail Extension – RAN92 

Rail Operations/Operating Assistance – RAO00 

Rail Service Equipment/Operating Equipment – RAN07 

Ferry Service Operations/Operating Assistance – FEO00 

Ferry Service - Service Equip/Operating Equip – FEN07 

Ferry Service Vessels - Expansion Alt Fuel – FEN94 

Ferry Service Vessels - Expansion Gas/Diesel – FEN93 

Ferry Service Vessels - Rehab/Improve Alt Fuel – FER05 

Ferry Service Vessels - Rehab/Improve Gas/Diesel – FER04 

Ferry Service Vessels - Replacement Alt Fuel – FER17 

Ferry Service Vessels - Replacement Gas/Diesel – FER16 
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Construction 

Project? 

Yes 

 Capacity 

Increasin
g 

N
o 

Y
e
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No 

Regionally Significant? 

N
o 

Y
e
s 

 

Administrative/ 
Planning/TDM/ 

Grouped Projects  
 

Adm/Planning/TDM 

Administration, Admin Activities – ADM83 
Planning (including Env Doc and PSE) – PLN40 

Ridesharing (ridematching) – TDM20 
TDM Programs (non-ridematching) – TDM24 
Park & Ride Lot - New – TDN64 

Park & Ride Lot - Modify/Upgrade – TDR64 
 
Grouped Project Listing Categories 
 
Caltrans SHOPP Projects 

Operations – SHP01 

Roadside Rehabilitation – SHP02 

Roadway Rehabilitation – SHP03 
Safety – SHP04 

 
Conformity Exempt Project Categories 

Operational Improvements – LUM01 
Rehabilitation and Reconstruction – LUM02 

Safety – LUM03 

Transp. Enhancement Act. (Elig. items) – LUM04 

Truck Climbing Lanes (outside Urb. Area) – LUM05 

Recreation Trail Projects – LUM06 

 
 

Intelligent Transportation Systems 

Real Time Transit/Rail Notification System – ITS01 

Signal Synchronization – ITS02 

System-wide Smart Fare Card and Equipment – ITS03 

Traffic Management/Operations Centers – ITS04 
Changeable Message Signs (CMS) – ITS05 

Closed Circuit Televisions (CCTVs) – ITS06 

Control Stations (CS) / Weigh in Motion (WIM) Sta – ITS07 

Fiber Optic Communications – ITS08 

Ramp Metering Systems/Bypass Lanes – ITS09 

System-wide Signal Preemption – ITS10 

Signal Video Enforcement – ITS11 

Traveler/Motorist Information Systems/ Adv. Radios – ITS12 
Vehicle Detection (VDS)/Automated Veh.(AVC) Sys – ITS13 
Various ITS/TOS System Elements – ITS14 
 
General Items 

Land Acquisition – NCN84 

Land Acquisition – Abandoned Railway – NCN85 

Land Acquisition for Scenic Easement – NCN45 

Passenger Benches & Small Shelters – NCR10 

Planting/Landscaping – NCN46 

Planting/Landscaping Restoration – NCR46 

Public Art – ART48 

Security – SEC53 

Security Equipment – SEC54 

Signal(s) – at intersections (non-synchronized) – NCNH2 

Street Lights – NCR35 

 
 
 
 

ITS and General 
Items  
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Conformity Category 

The Conformity Category codes below identify projects that are exempt from conformity analysis, 
TCMs, and non-exempt projects.  See Chapter III – Items F and G on pages 76-78. 

 

Conformity Category 

EXEMPT - 93.126 

EXEMPT - 93.127 

EXEMPT - 93.128 

NON-EXEMPT 

EXEMPT/MODELED 

NON-EXEMPT/NOT MODELED 

NON-REPORTABLE TCM 

NON-REPORTABLE TCM COMMITTED 

TCM 

TCM Committed 

TCM Substituted 

 

For Non-Reportable TCM and Non-Reportable TCM Committed, see Chapter IV page 87. The 
Non-Exempt/Not Modeled conformity category is used to identify modeling type projects that are 
submitted in the FTIP with engineering funding only and have not been included in the adopted 
RTP/SCS for modeling. During the development of the next RTP/SCS, SCAG staff can run a 
report to identify those projects and advice the CTC’s to include them in the RTP/SCS modeling 
list.  

The Exempt/Modeled conformity category is used to identify projects that have been modeled in 
the RTP/SCS but only have ENG funding. Exempt/Modeled will also be used to identify projects 
which are exempt from air quality conformity under 40 CFR 93.126, Table 2, but for which 
modeling details are necessary for the accuracy of the model. Examples of such projects are 
auxiliary lanes and road diet projects that modify a roadway use but are done for safety reasons. 
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Projects like these can be programmed in the 2025 FTIP with modeling input captured during a 
subsequent RTP/SCS adoption or amendment.  

Use the TCM Substituted category only when a project has gone through the formal TCM 
substitution process as described on page 84 of these guidelines. 

Lead Agencies 

Lead Agencies identify the agency in charge of programming the project and are responsible for 
reporting the progress of the project.  If the CTCs request that a new Lead Agency or Fund Code 
be added to the eFTIP Database, the form on the following page needs to be filled out and sent 
to Caltrans Local Districts before they can be added to the eFTIP Database. 

Caltrans Local Assistance Procedures for requesting a new Locode (Local Agency Code) and 
Master Agreement may be found at the following link: 

https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/rules/locode-ma-
request-procedures-january-2022-final.pdf  
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LOCAL ASSISTANCE PROCEDURES 

FOR REQUESTING A NEW LOCODE & MASTER AGREEMENT 

A Local Agency Code, or “Locode”, is a unique numeric 4-digit agency identifier that is needed 
for processing of agreements (including Master Agreements) and other respective local agency 
requests through Caltrans Local Assistance. For a local agency that does not yet have a Locode 
and executed Master Agreement (MA), after the agency has a project included in an approved 
programming document with funding that is under the umbrella of Local Assistance, the local 
agency may request a new Locode and MA. A Local Agency’s first MA for Federal or State-only 
funded projects, whose processing will be initiated upon Locode creation, must be executed prior 
to the processing of allocation requests, E76s and program supplemental agreements (PSAs) 
with DLA for specific projects.  

The “New Locode/MA Request” process is to be accomplished in several steps, outlined under 
the following:  

A. Request initiation  

B. Pre-award Audit  

C. Generation of new Locode  

D. Processing of Master Agreement  

A local agency who contacts Local Assistance for a new Locode should be made aware that they 
will be required to undergo a pre-award audit by the Caltrans Division of Audits and Investigations 
(A&I) which may take from 3-6 months on average to complete. If documentation is not provided 
to A&I in a timely manner or if responses are inadequate, the process may take longer. It may be 
advisable for a Local Agency who has been awarded a project and who may be impacted by this 
timeframe to partner with another agency such as a City or County that already has an executed 
MA, to administer a project. The Locode/MA request procedures are detailed below:  

 

A. Request initiation  

1. Local Agency requests new Locode/MA through DLAE. It may be beneficial for the 
DLAE to provide the local agency with a sample Master Agreement so that the local 
agency is made aware of what they will ultimately be agreeing to, provided that they are 
able to meet the prerequisite requirements.  

2. DLAE to verify that DLA Locode/Master Agreement are necessary and applicable at 
this time to justify needing a pre-award audit:  

• Check currently approved programming to confirm that DLA Federal/State funds 
are programmed for project.  
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• Check LP2000 to confirm whether Locode / Master Agreement already exist  

3. DLAE assesses the type of local agency requesting Locode/Master Agreement. Issues 
to consider: 

• Public vs. Private Agency  

- Typically, DLA does not enter into Master Agreements with private or non-
profit entities due to concerns regarding:  

* Compliance with maintenance responsibilities of Master 
Agreement (here today, gone tomorrow)  

* In event of project default, Caltrans does not have a mechanism 
for recouping costs for completing project or placing project in 
acceptable state of repair, intercepting funds (e.g., future gas tax 
funds, withholding payment from other local assistance project 
invoices, etc.), or withholding future federal authorizations or 
California Transportation Commission allocations, if any.  

- DLA recommends these entities find a city or county project sponsor to 
administer project  

• Transportation vs. Nontransportation Agency  

- Non-Transportation type agencies are limited to administering non-
infrastructure projects and will enter into non-infrastructure Master 
Agreements only.  

4. If DLAE concurs with request:  

• DLAE to submit (scan and email) completed “New Locode/Master Agreement 
Request Form” to DLA Locode Coordinator: 

Adam Ambrosini  
Adam.ambrosini@dot.ca.gov  
(916)653-3840  

• DLAE to cc HQ Area Engineer in email  

 

B. Pre-award Audit  

5. DLA Locode Coordinator to initiate pre-award audit process with DLA Audit Coordinator.  

• Purpose is to assess:  
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- Risk to Caltrans of entering into a Master Agreement with the new agency  

* Source of revenue? (ability to meet financial commitments to contractors, 
consultants, Caltrans)  

* Financial status? High Risk agency?  

- Ability of Agency's Accounting System to capture financial data and administer 
Local Assistance projects  

* Compliance with Federal and State regulatory requirements?  

• Timeliness of A&I agency Audit is subject to workload and available staff. To 
assist A&I in prioritizing work, DLAE may request additional information from the 
local agency such as:  

- Type of agency? How long has the agency been in business? How large is the 
agency?  

- Staffing levels? Type of Staff? Staff Turnover?  

- Has agency been audited by another State agency before? If so, when? Any 
adverse findings? Copy of Audit Report available?  

- Is this their first Local Assistance project? Federal/State Aid dollar amounts? 
Other anticipated projects?  

6. DLA Audit Coordinator:  

• Requests A&I to perform a pre-award audit of the local agency.  

• Provides to DLA Project Implementation monthly status updates of pre-award 
audits in progress.  

• Insures that DLA Project Implementation (DLA Locode Coordinator and 
respective AE) and DLAE receive a copy of pre-award audit report upon its 
issuance.  

7. Upon DLAE and DLA Implementation receiving copy of A&I pre-award audit report:  

• If there are no findings, skip to “C.” below  

• If there are findings,  

- DLAE to notify Local Agency that Locode and Master Agreement 
processing are on hold.  

Local Agency may:  
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o Take action to find a sponsor, such as a City or County who 
already have an MA, to administer a project on their behalf.  

o Work to address the audit findings. After the findings have been 
addressed to the satisfaction of A&I:  

• provide documentation of such (a subsequent audit 
report with no findings, or other documentation from 
A&I indicating that their report findings have been 
adequately addressed and resolved by the agency 
to the satisfaction of A&I) to the DLAE.  

• DLAE to forward documentation to HQ AE.  

• Upon verification by HQ AE that the local agency 
has no audit findings remaining, HQ AE contacts 
DLA Locode Coordinator to proceed with “C.” 
below.  

C. Locode  

8. DLA Locode Coordinator:  

• Generates new Locode in LP2000 and provides LP2000 Locode information to 
AE and DLAE.  

• Files copy of Locode request correspondence including completed “New 
Locode/Master Agreement Request Form” and pertinent request emails and pre-
award audit documentation into DLA Project Implementation “Locodes” binder  

D. Master Agreement  

9. Upon receiving notification of new Locode by DLA Locode Coordinator, AE to initiate 
MA processing 
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New Locode/Master Agreement Request Form 
 

Local Agency information:  
 
Agency Name:   ___________________________________________________________ 
 
Agency Mailing Address: ____________________________________________________ 
 
Attention Person (if any) and Title: _____________________________________________ 
  
Agency Phone Number: _____________________________________________________ 
 
Contact Person and Title: ____________________________________________________ 
 
Contact Person E-mail Address: _______________________________________________ 
 
Caltrans District: ___________________________________________________________ 
 
County Name: _____________________________________________________________ 
 
State Assembly District No: __________________________________________________ 
 
State Senate District No: ____________________________________________________ 
 
RTPA within its jurisdiction (if applicable): _______________________________________ 
 
MPO within its jurisdiction (if applicable): ________________________________________ 
 
Urban Area (if applicable): ___________________________________________________ 
 
Air Basin: ________________________________________________________________ 
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DLAE information  
 
Requested by: _____________________________________________________________ 
 
DLAE has completed steps 2 and 3 of request instructions: yes / no ___________________ 
 
District Signature (concurrence with request): ____________________________________ 
 
Date: ____________________________________________________________________ 
 
Address: _________________________________________________________________ 
 
Phone No.:__________________________________________________________ 

 

E-Mail Address: ___________________________________________________________ 

 

Your DLAE will be able to assist with any 
individual requests.  Respective DLAEs is 
listed below: 

 

District 07 Local Assistance 

Robert Wong  
100 S. Main St, #12.042 
Los Angeles, CA 90012-3712 
Public: (213) 213.897.2945,  
Cell: (213) 269-1798 
E-Mail Address: robert.y.wong@dot.ca.gov 
Counties: Los Angeles, Ventura 

 

District 08 Local Assistance 

464 West Fourth Street, 6th Floor, M760 
San Bernardino CA 92401-1400 
Public (909) 806-4759, FAX: (909) 383-
7131 
Counties: Riverside, San Bernardino 

 

 

District 11 Local Assistance 

Brian OTT  
4050 Taylor Street 
Bldg 1, 2nd Fl, MS 124 
San Diego, CA 92110-2737 
Public: (619) 985-5440, Fax: (619) 220-
5432 
Counties: Imperial, San Diego 

 

District 12 Local Assistance 

Tifini Tran 
1750 E.4th Street 
Santa Ana, CA 92705 
Public: (657) 328-6275 
Mobile: (949) 279-8799 
E-Mail Address: tifini.tran@dot.ca.gov 
Counties: Orange 

  

http://www.dot.ca.gov/dist07/divisions/plan
http://sv08web/planning_new/local_assistance.shtm
http://www.dot.ca.gov/dist11/
http://www.dot.ca.gov/dist12/local_assistance.htm
mailto:Jim.Kaufman@dot.ca.gov


FTIP FY 2024/25 – 2029/30 GUIDELINES                                                                         September 2023 

 

 166 

Fund Sources 

The following is a list of common fund sources seen in the Federal Transportation Improvement 
Program (FTIP).   

Federal Highway Administration (FHWA) programs 

 

Surface Transportation Block Grant Program (STBG) 

https://www.fhwa.dot.gov/bipartisan-infrastructure-law/stbg.cfm 

The Surface Transportation Block Grant Program (STBGP) provides flexible funding that States 
and localities may use for projects to preserve and improve the conditions and performance of 
any Federal-aid highway, bridge, and tunnel projects on any public road, pedestrian and bicycle 
infrastructure, and capital projects, including intercity bus terminals. The program includes several 
new types of eligible projects, including EV charging infrastructure, intelligent transportation 
technologies for muti-modal connection, protective features to enhance system resilience, and 
wildlife crossing projects. STBGP also increased off-system bridge set-aside.. 

 

Congestion Mitigation and Air Quality Program (CMAQ) 

https://www.fhwa.dot.gov/bipartisan-infrastructure-law/cmaq.cfm 

The IIJA continues the Congestion Mitigation and Air Quality Improvement Program (CMAQ) to 
provide a flexible funding source to State and local governments for transportation projects and 
programs to help meet the requirements of the Clean Air Act. The primary purpose of the CMAQ 
program is to fund projects and programs in air quality non-attainment and maintenance areas 
(ozone and carbon monoxide) that reduce transportation-related emissions.  In the SCAG region, 
transportation projects and programs located in the South Coast Air Basin (SCAB), the Ventura 
County portion of the South Central Coast Air basin (SCCAB), the Los Angeles and San 
Bernardino county portions of the Mojave Desert Air Basin (MDAB), and the Riverside County 
portion of the Salton Sea Air Basin (SSAB) meet the CMAQ requirements and are eligible for 
CMAQ funds.  Some projects that are eligible for CMAQ funding include High Occupancy Vehicle 
(HOV) lanes, bicycle and pedestrian facilities, alternative fuel vehicles for public transit agencies, 
and operating assistance.  The IIJA continues all prior CMAQ eligibilities and adds new eligibilities 
that include shared micro-mobility, purchases of diesel replacements or medium to heavy duty 
zero emission, and modernization or rehabilitation of lock and dam. 
  

  

https://www.fhwa.dot.gov/bipartisan-infrastructure-law/stbg.cfm
https://www.fhwa.dot.gov/bipartisan-infrastructure-law/cmaq.cfm
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National Highway Performance Program (NHPP) 

https://www.fhwa.dot.gov/bipartisan-infrastructure-law/nhpp.cfm 

The NHPP provides support for the condition and performance of the National Highway System 
(NHS), for the construction of new facilities on the NHS, and to ensure that investments of 
Federal-aid funds in highway construction are directed to support progress toward the 
achievement of performance targets established in a State's asset management plan for the NHS.  
Under IIJA NHPP added an additional program objective in providing support for activities to 
increase the resiliency of the NHS to mitigate the cost of damages from sea level rise, extreme 
weather events, flooding, wildfires, or other natural disasters. New eligible projects include 
resiliency improvements on the NHS, activities to protect NHS segments from cybersecurity 
threats, and protective features on Federal-aid highways/bridges off the NHS. 

Highway Safety Improvement Program (HSIP) 

https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/highway-safety-
improvement-program 

The IIJA continues the Highway Safety Improvement Program (HSIP) to achieve a significant 
reduction in traffic fatalities and serious injuries on all public roads, including non-State-owned 
public roads and roads on tribal lands. The HSIP requires a data-driven, strategic approach to 
improving highway safety on all public roads that focuses on performance.  The primary features 
of the current HSIP are retained, including the requirement for a comprehensive, data-driven, 
Strategic Highway Safety Plan (SHSP) that defines State safety goals and describes a program 
of strategies to improve safety. In California, Caltrans administers the HSIP Call for Projects.   
Eligible projects include installing or upgrading traffic control devices for pedestrians and bicyclists 
and roadway improvements that separate motor vehicles from bicycles or pedestrians. The 
program requires States to complete vulnerable road user (VRU) safety assessments and update 
those assessments in accordance with updates required to the Strategy Highway Safety Plan. 

 

Railway-Highway Crossings Program (RHCP)-  

https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/sec130 

The BIL continues the Railway-Highway Crossings Program (RHCP), which provides funds for 
safety improvements to reduce the number of fatalities, injuries, and crashes at public railway-
highway grade crossings. The program is funded via a set aside from the Highway Safety 
Improvement Program (HSIP). The BIL eliminates the program requirement to set aside 50 
percent of RHCP funds (each FY) for the “installation of protective devices.” Program funds may 
be used for the elimination of hazards, projects that reduce pedestrian fatalities and injuries from 
trespassing at grade crossings, and install protective devices at railway highway  

 

  

https://www.fhwa.dot.gov/bipartisan-infrastructure-law/nhpp.cfm
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/highway-safety-improvement-program
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/highway-safety-improvement-program
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/sec130
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Carbon Reduction Program (CRP)  

https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/protect 

CRP will fund states to reduce transportation emissions or develop carbon reduction strategies. 
States may use the program funds for projects that support the reduction of transportation 
emissions, including the construction, planning, and design of trail facilities for pedestrians, 
bicyclists, and other nonmotorized forms of transportation, public transportation projects, and 
congestion management technologies.  The program requires States, in consultation with MPOs, 
to develop a carbon reduction strategy and update it at least every four years. 

 
Promoting Resilient Operations for Transformative, Efficient, and Cost-saving 
Transportation  
(PROTECT) Program 
 
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/protect 

The BIL establishes the Promoting Resilient Operations for Transformative, Efficient, and Cost-
Saving Transportation (PROTECT) Formula Program to help make surface transportation more 
resilient to natural hazards, including climate change, sea level rise, flooding, extreme weather 
events, and other natural disasters through the support of planning activities, resilience 
improvements, community resilience, and evacuation routes, and at-risk coastal infrastructure. 
PROTECT will provide $7.3 billion in formula funding to states and $1.4 billion in competitive 
grants to eligible entities to improve the resilience of our transportation system.  

 
National Electric Vehicle Formula Program  

https://www.fhwa.dot.gov/bipartisan-infrastructure-law/nevi_formula_program.cfm 

The National Electric Vehicle Infrastructure Formula Program provides funding to States to 
strategically deploy electric vehicle (EV) charging infrastructure and to establish an 
interconnected network to facilitate data collection, access, and reliability. Eligible projects must 
be directly related to a vehicle's charging and only for EV charging infrastructure open to the public 
or to multiple authorized commercial motor vehicle operators. EV charging infrastructure projects 
funded by the program must be located along designated alternative fuel corridors. 

 

Transportation Alternatives (TA) 

https://www.fhwa.dot.gov/fastact/factsheets/transportationalternativesfs.cfm  

The FAST Act eliminates the MAP-21 Transportation Alternatives Program (TAP) and replaces it 
with a set-aside of Surface Transportation Block Grant (STBG) program funding for transportation 
alternatives (TA). These set-aside funds include all projects and activities that were previously 
eligible under TAP, encompassing a variety of smaller-scale transportation projects such as 

https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/protect
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/protect
https://www.fhwa.dot.gov/bipartisan-infrastructure-law/nevi_formula_program.cfm
https://www.fhwa.dot.gov/fastact/factsheets/transportationalternativesfs.cfm
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pedestrian and bicycle facilities, recreational trails, safe routes to school projects, community 
improvements such as historic preservation and vegetation management, and environmental 
mitigation related to stormwater and habitat connectivity.  The State of California has placed TA 
funds in the ATP program, as noted on page 24. 

 

BUILD Grants 

https://www.transportation.gov/BUILDgrants/about 

The Better Utilizing Investments to Leverage Development, or BUILD Transportation 
Discretionary Grant program, provides a unique opportunity for the DOT to invest in road, rail, 
transit and port projects that promise to achieve national objectives. Previously known as 
Transportation Investment Generating Economic Recovery, or TIGER Discretionary Grants, 
Congress has dedicated nearly $7.1 billion for ten rounds of National Infrastructure Investments 
to fund projects that have a significant local or regional impact.  

Transportation Infrastructure Finance and Innovation Act (TIFIA) 

https://www.fhwa.dot.gov/fastact/factsheets/tifiafs.cfm 

The Transportation Infrastructure Finance and Innovation Act (TIFIA) program provides Federal 
credit assistance in the form of direct loans, loan guarantees, and standby lines of credit to finance 
surface transportation projects of national and regional significance. TIFIA credit assistance 
provides improved access to capital markets, flexible repayment terms, and potentially more 
favorable interest rates than can be found in private capital markets for similar instruments. TIFIA 
can help advance qualified, large-scale projects that otherwise might be delayed or deferred 
because of size, complexity, or uncertainty over the timing of revenues. Many surface 
transportation projects - highway, transit, railroad, intermodal freight, and port access - are eligible 
for assistance. Each dollar of Federal funds can provide up to $10 in TIFIA credit assistance - and 
leverage $30 in transportation infrastructure investment. 

 

  

https://www.transportation.gov/BUILDgrants/about
https://www.fhwa.dot.gov/fastact/factsheets/tifiafs.cfm
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Federal Transit Administration (FTA) programs 

The Bipartisan Infrastructure Law (BIL), enacted as the Infrastructure Investment and Jobs Act 

(IIJA), includes a reauthorization of the following core federal surface transportation programs: 

 

Section 5307 Urbanized Area Formula Grants 

https://www.transit.dot.gov/funding/grants/urbanized-area-formula-grants-5307 

The Urbanized Area Formula Funding program (49 U.S.C. 5307) makes federal resources 
available to urbanized areas and to governors for transit capital and operating assistance in 
urbanized areas and for transportation-related planning. An urbanized area is an incorporated 
area with a population of 50,000 or more that is designated as such by the U.S. Department of 
Commerce, Bureau of the Census. 

 

Section 5309 Fixed Guideway Capital Investment Grants 

https://www.transit.dot.gov/funding/grants/fact-sheet-capital-investment-grants-program 

The BIL continues the discretionary Fixed Guideway Capital Investment Grants (CIG) program, 
which funds fixed guideway investments including new and expanded rapid rail, commuter rail, 
light rail, streetcars, bus rapid transit, and ferries, as well as corridor-based bus rapid transit 
investments that emulate the features of rail. There are three categories of eligible projects under 
the CIG program: New Starts, Small Starts, and Core Capacity. 

 

Section 5310 Enhanced Mobility of Seniors and Individuals with Disabilities 

https://www.transit.dot.gov/funding/grants/fact-sheet-enhanced-mobility-seniors-and-individuals-
disabilities 

The BIL continues, without change, the Formula Grants for the Enhanced Mobility of Seniors and 

Individuals with Disabilities Program, which funds transportation services planned, designed, and 

carried out to meet the special transportation needs of seniors and individuals with disabilities in 

all areas. 

 

  

https://www.transit.dot.gov/funding/grants/urbanized-area-formula-grants-5307
https://www.transit.dot.gov/funding/grants/fact-sheet-capital-investment-grants-program
https://www.transit.dot.gov/funding/grants/fact-sheet-enhanced-mobility-seniors-and-individuals-disabilities
https://www.transit.dot.gov/funding/grants/fact-sheet-enhanced-mobility-seniors-and-individuals-disabilities
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Section 5311 Formula Grants for Rural Areas 

https://www.transit.dot.gov/funding/grants/fact-sheet-formula-grants-rural-areas 

The BIL continues this program, which provides capital, planning, and operating assistance to 
states to support public transportation in rural areas with populations less than 50,000, where 
many residents often rely on public transit to reach their destinations. It also provides funding for 
state and national training and technical assistance through the Rural Transportation Assistance 
Program. 

 

Section 5337 State of Good Repair Grants 

https://www.transit.dot.gov/funding/grants/fact-sheet-state-good-repair-and-rail-vehicle-replacement-
program 

 The BIL continues the State of Good Repair grants program. This program provides financial 
assistance to transit agencies that operate fixed-guideway and high-intensity motorbus systems 
for the maintenance, replacement, and rehabilitation of capital assets, including competitive 
grants for rail rolling stock, as well as for the development and implementation of transit asset 
management plans. 

 

Section 5339 Bus and Bus Facilities Program 

https://www.transit.dot.gov/funding/grants/fact-sheet-buses-and-bus-facilities-program 

The BIL continues the Grants for Buses and Bus Facilities program, which makes funding 
available to States, designated recipients, and local governmental entities that operate fixed route 
bus service to replace, rehabilitate and purchase buses and related equipment and to construct 
bus-related facilities including technological changes or innovations to modify low or no emission 
vehicles or facilities. Funding is provided through formula allocations and competitive grants. Two 
sub-programs provide competitive grants for buses and bus facility projects, including one that 
supports low and zero-emission vehicles. 

 

  

https://www.transit.dot.gov/funding/grants/fact-sheet-buses-and-bus-facilities-program
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State Revenue Sources 

SB-1 Solutions for Congested Corridors Program 

https://catc.ca.gov/programs/sb1/solutions-for-congested-corridors-program 

The purpose of the Solutions for Congested Corridors Program is to provide funding to achieve a 
balanced set of transportation, environmental, and community access improvements to reduce 
congestion throughout the state. 

This statewide, competitive program makes $250 million available annually for projects that 
implement specific transportation performance improvements and are part of a comprehensive 
corridor plan by providing more transportation choices while preserving the character of local 
communities and creating opportunities for neighborhood enhancement.   

Regional transportation planning agencies, county transportation commissions and Caltrans are 
eligible to apply for program funds through the nomination of projects. All projects nominated must 
be identified in a currently adopted regional transportation plan and an existing comprehensive 
corridor plan. The Commission is required to score and select submitted applications based on 
the following criteria: 

1. Safety; 

2. Congestion; 

3. Accessibility; 

4. Economic development, job creation and retention; 

5. Air pollution and greenhouse gas emission reductions; 

6. Efficient land use; 

7. Level of matching funds; and 

8. The ability to complete the project in a timely manner. 

SB 1 requires preference to be given to comprehensive corridor plans that demonstrate 
collaboration between Caltrans and local or regional partners, reflecting a comprehensive 
planning approach. No more than half the available funding each year can be awarded to projects 
nominated exclusively by Caltrans. 

The Commission adopted the 2022 program guidelines on December 2, 2022, for funding in FY 
2023-24 and 2024-25. 

 

  

https://catc.ca.gov/programs/sb1/solutions-for-congested-corridors-program
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SB-1 Trade Corridor Enhancement Program (TCEP) 

https://catc.ca.gov/programs/sb1/trade-corridor-enhancement-program 

The objective of the Trade Corridor Enhancement Program is to fund freight infrastructure 
improvements on federally designated Trade Corridors of National and Regional Significance, on 
California’s portion of the National Highway Freight Network, as identified in the California Freight 
Mobility Plan, and along other corridors that have a high volume of freight movement as 
determined by the Commission, including Senate Bill 671 Corridors. Senate Bill 671 corridors are 
corridors that were identified by the Senate Bill 671 workgroup as freight corridors that are priority 
candidates for zero-emission freight. The Trade Corridor Enhancement Program will also support 
the goals of the National Highway Freight Program, the California Freight Mobility Plan, and the 
guiding principles in the California Sustainable Freight Action Plan. Projects in the SCAG region 
must be included in the 2020 Connect Socal (2020 RTP/SCS).  

The 2022 TCEP provides $1.051 billion in funding in FY 2023-24 and 2024-25. The program will 
be adopted by the California Transportation Commission in June 2023.  

 

SB-1 Local Streets and Roads Program 

https://catc.ca.gov/programs/sb1/local-streets-roads-program 

SB 1 dedicated approximately $1.5 billion per year in new formula revenues apportioned by the 
State Controller (Controller) to cities and counties for basic road maintenance, rehabilitation, and 
critical safety projects on the local streets and roads system.  

To be eligible to receive funding from the Controller, each year, cities and counties must submit 
a proposed project list adopted at a regular meeting by their board or council that is then submitted 
to the California Transportation Commission (Commission). Once reviewed and adopted by the 
Commission, the list of eligible cities and counties to receive funding is sent to the Controller to 
begin the apportionment process for that fiscal year. 

In an effort to promote accountability and transparency in accordance with SB 1, the proposed 
project lists submitted by the cities and counties for funding eligibility are published on both this 
webpage and the Rebuilding California website. In addition to the lists, notices to adopt for funding 
eligibility and all other program related matters requiring Commission action are published on the 
Commission's website and conducted at a public meetings. 

Cities and counties must provide an Annual Project Expenditure Report to the Commission for 
each year in which program funding was received and expended. The Commission will then report 
the information collected in its Annual Report to the California Legislature that is due December 
15, each year. The Annual Project Expenditure Report outcomes will also be published on the 
Commission’s website. 

During the first year in which the Local Streets and Roads Funding Program received new SB 1 
revenue, 537 cities and counties received eligibility to receive their share of roughly $386 million 

https://catc.ca.gov/programs/sb1/trade-corridor-enhancement-program
https://catc.ca.gov/programs/sb1/local-streets-roads-program
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to be distributed by formula and disbursed by the Controller on a monthly basis. Roughly 4,096 
local streets and roads projects were proposed that ranged from road maintenance and repair, to 
pre-construction efforts, and additional public works operational needs 

 

SB-1 Local Partnership Program 

https://catc.ca.gov/programs/sb1/local-partnership-program 

The Road Repair and Accountability Act of 2017 (Senate Bill 1) created the Local Partnership 
Program, which is modeled closely after the Proposition 1B State Local Partnership Program. The 
purpose of this program is to provide local and regional transportation agencies that have passed 
sales tax measures, developer fees, or other imposed transportation fees with a continuous 
appropriation of $200 million annually from the Road Maintenance and Rehabilitation Account to 
improve aging infrastructure, road conditions, active transportation, transit, and health and safety. 
Consistent with the intent behind Senate Bill 1, the Commission intends this program to balance 
the need to direct increased revenue to the state’s highest transportation needs while fairly 
distributing the economic impact of increased funding. 

 

State Transportation Improvement Program (STIP) 

https://catc.ca.gov/programs/state-transportation-improvement-program 

The State Transportation Improvement Program (STIP) is funded with a combination of Federal 
and State revenue sources.  The Regional Transportation Planning Agencies (RTPAs) propose 
programs and projects for 75% (Regional Transportation Improvement Program (RTIP)) of the 
available funds while Caltrans proposes programs for the remaining 25% (Interregional 
Transportation Improvement Program (ITIP).  Fund estimates are released in July of every odd 
number year with the California Transportation Commission (CTC) approving the estimates in 
August of every odd number year.  Once approved, Caltrans and the RTPAs prepare 
transportation improvement programs for these funds in December with approval of the programs 
by the CTC in April of the subsequent, even number year.  By law, the fund estimate can be 
delayed for up to 90 days which impacts the overall STIP approval schedule.  Therefore, the 
timelines are subject to change. 

 

State Highway Operation and Protection Program (SHOPP) 

https://dot.ca.gov/programs/financial-programming/state-highway-operation-protection-program-
shopp-minor-program-shopp 

The State Highway Operation and Protection Program (SHOPP) primarily funds state highway 
and bridge rehabilitation and reconstruction projects.  These projects do not add capacity to 
highways and are often exempt from air quality analysis and environmental review.  Changes to 

https://catc.ca.gov/programs/sb1/local-partnership-program
https://catc.ca.gov/programs/state-transportation-improvement-program
https://dot.ca.gov/programs/financial-programming/state-highway-operation-protection-program-shopp-minor-program-shopp
https://dot.ca.gov/programs/financial-programming/state-highway-operation-protection-program-shopp-minor-program-shopp
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the SHOPP usually requires CTC action which is then updated in the FTIP soon after CTC 
approval. 

 

Transportation Development Act (TDA) 

https://dot.ca.gov/programs/rail-and-mass-transportation/transportation-development-act 

The Transportation Development Act (TDA) provides funding for the Local Transportation Fund 
(LTF) and the State Transit Assistance (STA) fund, both of which fund projects that assist and 
improve public transportation.  Funds are allocated to counties based on several factors which 
include population, taxable sales, and transit performance.  TDA funding is used for planning and 
program activities, pedestrian and bicycle facilities, community transit services, public transit, and 
bus and rail projects.  If unmet transit needs do not exist, funds can be used for roads.  Agencies 
typically use these funds as local match for FTA funds that have a match requirement. 

 

Active Transportation Program (ATP) 

https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-
program 

The goals of the ATP are to encourage increased use of active modes of transportation, such as 
biking and walking, increase safety for non-motorized users, advance the efforts of regional 
agencies to achieve greenhouse gas reduction goals, and enhance public health. The California 
Transportation Commission (CTC) is responsible for adopting guidelines for each 4-year ATP 
cycle and must adopt a program of projects no later than April 1 of each odd-numbered year.  

 

Cap and Trade Program 

http://www.arb.ca.gov/cc/capandtrade/capandtrade.htm 

Assembly Bill 32 requires California to return to 1990 levels of greenhouse gas emissions by 
2020.  All programs developed under AB 32 contribute to the reductions need to achieve this goal, 
and will deliver an overall 15% reduction in greenhouse gas emissions compared to the “business 
as usual” scenario in 2020 if we did nothing at all. 

 

  

https://dot.ca.gov/programs/rail-and-mass-transportation/transportation-development-act
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-program
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-program
http://www.arb.ca.gov/cc/capandtrade/capandtrade.htm


FTIP FY 2024/25 – 2029/30 GUIDELINES                                                                         September 2023 

 

 176 

Proposition 1B 

https://dot.ca.gov/programs/financial-programming/office-of-capital-improvement-programming-
ocip/prop-1b-closeout 

Adopted in 2006 by California voters, this bond generated $19.925 billion over the course of ten 
years.  Bonds were distributed to several different programs which included: 

• Corridor Mobility Improvement Account (CMIA) 

• State Route 99 Improvements 

• California Ports Infrastructure, Security, and Air Quality Improvement Account which include 
the Trade Corridor Improvements Fund, additional port security measures, and an 
apportionment to supplement the State Air Resources Board for the purpose of emissions 
reduction not required by law.  

• School bus retrofit 

• STIP augmentation 

• Public Transportation Modernization, Improvement, and Service Enhancement Account 
(PTMISEA) in which a portion will go to Intercity Rail improvement 

• State-Local Partnership Program Account 

• Transit System Safety, Security, and Disaster Account 

• Local Bridge Seismic Retrofit Account 

• Highway-Railroad Crossing Safety Account 

• Highway Safety, Rehabilitation, and Preservation Account, a portion of which will go to the 
SHOPP and Traffic Light Synchronization 

• Local Streets and Road Improvement, Congestion Relief, and Traffic Safety account  

 

  

https://dot.ca.gov/programs/financial-programming/office-of-capital-improvement-programming-ocip/prop-1b-closeout
https://dot.ca.gov/programs/financial-programming/office-of-capital-improvement-programming-ocip/prop-1b-closeout
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Other tools and mechanisms for programming projects 

 

Local Advanced Construction 

https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapm/ch03.pdf 
(starting on page 3-23) 

Local Advance Construction or Local AC is a tool that allows agencies to program local dollars in 
anticipation of using future federal revenue to reimburse the agency.  This allows a project to 
continue forward with limited federal funds.  According to the Local Assistance Procedure Manual, 
CMAQ, RSTP, and HBP are the only federal-aid programs eligible for Local AC.  Additionally, 
STIP funds are also eligible for Local AC.  Projects funded with Local AC must comply to all 
federal regulations as if the project was funded with federal-aid dollars.  Therefore, Local AC 
projects must be in the FTIP.  Moreover, the federal reimbursement, or conversion amount, must 
be programmed in the FTIP so that local funds will be reimbursed. 

 

  

https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lapm/ch03.pdf
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Fund Codes 

Fund Codes identify the specific type of funds programmed for each project.  It is very important 
that Fund Codes be entered correctly so as not to delay the obligation of funds.  The table below 
has all fund codes in the eFTIP Database by county at the time of Guideline development:   

 

County Fund Type Fund Type Description 

All 1112 RECREATIONAL TRAILS 

All 5207 INTELLIGENT TRANS SYS 

All 5307 FTA 5307 UZA FORMULAR 

All 5307-OP FTA 5307-OPERATING 

All 5307-TR FTA 5307 (FHWA TRANSFER FUNDS) 

All 5308 CLEAN FUEL FORMULA 

All 5309a FTA 5309(a) GUIDEWY 

All 5309b FTA 5309(b) NEW RAIL 

All 5309c FTA 5309(c) BUS 

All 5310 FTA 5310 ELD AND DISABI 

All 5310-TR FTA 5310 (FHWA TRANSFER FUNDS) 

All 5311 FTA 5311 NON-UZA 

All 5313 STATE PLNG AND RESEARCH 

All 5337-SGR 5337 STATE OF GOOD REPAIR 

All 5339 FTA 5339 ALTERNATIVES ANALYSIS PROGRAM 

All 5340 GROWING STATES AND HIGH DENSITY STATES FORMULA 

All 5394 ROGAN HR5394 

All AB2766 STATE AB2766 

All AGENCY AGENCY 

All AIR AIR BOARD 

All AMTRAK AMTRAK 

All AR-5307 ARRA - FTA 5307 

All AR-5309 ARRA - FTA 5309 

All AR-5311 ARRA - FTA 5311 

All AR-FLH ARRA - FEDERAL LANDS HIGHWAYS PROGRAM 

All AR-FRA ARRA Federal Railroad Administration 

All AR-RSTP ARRA - REGIONAL SURFACE TRANSPORTATION PROGRAM 

All AR-STP ARRA - SURFACE TRANSPORTATION PROGRAM 

All AR-TE-S ARRA - STATE TRANSPORTATION ENHANCEMENT 

All ARRA-HM ARRA - HIGHWAY MAINTENANCE (HM) 

All ARRA-SH ARRA - SHOPP 

All ARRA-TE ARRA - TRANSPORTATION ENHANCEMENT 
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All ARRAIIP ARRA - STIP IIP 

All ARRARIP ARRA - STIP RIP 

All BENEFIT BENEFIT ASSESS DIST 

All BIA BU OF INDIAN AFFAIRS 

All BOND-SH SHOPP AUGMENTATION 

All BONDL BONDS - LOCAL 

All BR-LOCS BRIDGE LOCAL SEISMIC 

All CBIP FHWA CORRIDORS AND BORDERS PROGRAM 

All CITY CITY FUNDS 

All CMAQ CMAQ 

All CMIA CORRIDOR MOBILITY PROGRAM 

All CMOYER CARL MOYER FUNDS 

All CO COUNTY 

All CPFCDS COMMUNITY PROJECT FUNDING/CONGRESSIONALLY DIRECTED SPENDING 

All CTSGP CALIFORNIA TRANSIT SECURITY GRANT PROGRAM 

All DEMISTE DEMO - ISTEA 

All DEMO DEMO-PRE ISTEA 

All DEMOSTL DEMO-SAFETEA-LU 

All DEMOT21 DEMO - TEA 21 

All DEV FEE DEVELOPER FEES 

All DOC DEPT COMMERCE 

All DOD DEFENSE FUNDS 

All ECREC ECONOMIC RECOVERY 

All ECREC-T ECONOMIC RECOVERY - TRANSIT 

All EDA EDA GRANT 

All ER-LOC EMERGENCY RELIEF - LOCAL 

All ER-S EMERGENCY RELIEF - STATE 

All FARE FARE REVENUE 

All FEE FEE 

All FERRY-D 1064 FERRY DISCRETIONARY 

All FLH FEDERAL LANDS HIGHWAYS PROGRAM 

All FRA FEDERAL RAILROAD ADMINISTRATION EARMARK 

All GEN GENERAL FUNDS 

All GRV-SH GARVEE BOND FINANCING 

All HBRR-L BRIDGE - LOCAL 

All HBRR-S HBRR - STATE 

All HFL HIGHWAYS FOR LIFE 

All HPP-ACC ADVANCED CONSTRUCTION CONVERSION 

All HPP-RE HIGH PRIORITY PROJECTS PROGRAM - ADAVANCE CONSTRUCTION 
CONVERSIO 
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All HRRRP HIGH RISK RURAL ROAD PROGRAM 

All HSIP HIGHWAY SAFETY IMPROVEMENT PROGRAM 

All HSIP-CT HSIP - CT MINOR PROGRAM 

All HSPTB HIGH-SPEED PASSENGER TRAIN BOND PROGRAM 

All HUD HOUSING AND URBAN DEV 

All I INTERSTATE 

All IM INTERSTATE MAINTENANC 

All IM-2764 INTERSTATE MAINT. DISCRETIONARY - H.R. 2764 

All IM-4818 INTERSTATE MAINT. HR4818 

All IM-IIP INTERSTATE MAINTENANCE - IIP 

All IM-RIP INTERSTATE MAINTENANCE - RIP 

All IMD INTERSTATE MAINTENANCE DISCRETIONARY 

All IS INTERSTATE SUBSTITUT 

All LOC-AC LOCAL ADVANCE CONSTRUCTION 

All LSRCRTS LOCAL STREET AND ROAD, CONGESTION 

All LTF LOCAL TRANS FUNDS 

All MELLO MELLO ROOS 

All NCIIP NAT'L CORRIDOR INFRASTRUCTURE IMP PROGRAM 

All NH NATIONAL HWY SYSTEM 

All NH-HM NATIONAL HWY SYSTEM - HM 

All NH-IIP NATIONAL HWY SYSTEM - IIP 

All NH-RIP NATIONAL HWY SYSTEM - RIP 

All NH-SHOP NATIONAL HWY SYSTEM-SHOPP 

All NPSF NATIONAL PARK SERVICE FUNDS 

All NSBP SCENIC BYWAYS DISCRET 

All P-TAX PROPERTY TAX 

All P116 PROP 116 

All PLH PUBLIC LAND HWYS 

All PNRS PROJECTS OF NATIONAL AND REGIONAL SIGNIFICANCE 

All PORT PORT FUNDS 

All PTMISEA PUBLIC TRANS MODERINAZATION IMP AND SERV. ENHANCEMENT ACCT. 

All PVT PRIVATE FUNDS 

All RED REDEVELOPMENT FUNDS 

All RSTP-AC RSTP - ADVANCE CONSTRUCTION 

All S-PARK STATE PARK FUNDS 

All SCE129 SECTION 129 - SURFACE TRANSPORTATION PRIORITIES 

All SEC125 Section 125 - Surface Transportation Priorities 

All SH-TCIF SHOPP ADVANCE CONSTRUCTION - TCIF 

All SHOPPAC SHOPP - ADVANCE CONSTRUCTION 

All SHOPPACP SHOPP AC-PRIOR 
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All SHPACMIN SHOPP ADVANCE CONSTRUCTION (AC) - CT MINOR 

All SLP STATE LOCAL PARTNER 

All SR2S SAFE ROUTES TO SCHOOL (SR2S) 

All SRTS SAFE ROUTE TO SCHOOLS 

All ST-CASH STATE CASH 

All ST-SPR PARTNERSHIP PLANNING GRANT 

All STA STATE TRANSIT ASSIST 

All STA-1B STATE TRANSIT ASSISTANCE - PROPOSITION 1B FUNDS 

All STA-BLA STATE BIKE LANE ACT. 

All STA-PUC STATE PUC 

All STAL-S STATE LEGIS - STATE 

All STC-IPPP STATE CASH - IPP PRIOR 

All STC-RIPP STATE CASH - RIP PRIOR 

All STCASHCT STATE CASH - CT MINOR PROGRAM 

All STCASHHM STATE CASH – HM 

All STCASHI STATE CASH - IIP 

All STCASHR STATE CASH - RIP 

All STCASHS STATE CASH- SHOPP 

All STIM2-L ECONOMIC STIMULUS II – LOCAL 

All STIM2-S ECONOMIC STIMULUS II – STATE 

All STIP-AC STIP Advance Cons 

All STIPACIP STIP ADVANCE CON-IIP 

All STIPACRP STIP ADVANCE CON-RIP 

All STP SURFACE TRANS PROG 

All STP-2764 SURFACE TRANSPORTATION PROGRAM - H.R. 2764 

All STP-HM SURFACE TRANSPORTATION PROGRAM - HM  

All STP-IIP SURFACE TRANS PROG - IIP 

All STP-RIP SURFACE TRANS PROG - RIP 

All STP4818 SURFACE TRANS PROG - HR4818 

All STPE STP ENHANCEMENT IPP PRIOR 

All STPE-I STP ENHANCE-IIP TEA 

All STPE-L STP ENHANCE-LOCAL TEA 

All STPE-R STP ENHANCE-RIP TEA 

All STPG-L STP SAFETY LOCAL 

All STPL STP LOCAL 

All STPL-R STP LOCAL - REGIONAL 

All STPR SURFACE TRANS. PRIORITIES 

All STPR-L STP RAILROAD LOCAL 

All STPR-S STP RAILROAD 

All STPSHOP SURFACE TRANS PROG-SHOPP 
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All STSHOPPP STATE CASH-SHOPP PRIOR 

All TCIF TRADE CORRIDOR PROGRAM 

All TCRF TRAFFIC CONGESTION RELIEF 

All TCSPPP TRANS AND COMM AND SYS PRESRV PILOT PROG 

All TDA TDA 

All TDA3 TDA ARTICLE #3 

All TDA4 TDA ARTICLE #4 

All TDA4.5 TDA ARTICLE #4.5 

All TDA8 TDA ARTICLE #8 

All TIFIA TRANSPORTATION INFRASTRUCTURE FINANCE & INNOVATION ACT 

All TIGER TIGER DISCRETIONARY GRANT 

All TIGGER TRANSIT INVESTMENT FOR GREENHOUSE GAS AND ENERGY REDUCTION 

All TLSP TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 

All TPD TRANS PLNG AND DEV 

All TRA FEE TRAFFIC IMPACT FEES 

All TSSSDR TRANSIT SYSTEM SAFETY,SECURITY AND DISASTER RESPONSE ACCOUNT 

All UNIV STATE UNIVERSITY 

IMP 1103-F HSR-RAIL-HIGHWAY CROSSING HAZARD 

IMP LBSRA LOCAL BRIDGE SEISMIC RETROFIT ACCOUNT 

IMP STCASGI STATE CASH - GRANDFATHERED IIP 

IMP STCASHP STATE CASH - PRIOR STIP 

IMP STPACIPP STIP ADVANCE CON-PIIP 

IMP STPACRPP STIP ADVANCE CON-PRIP 

LA  1103-F HSR-RAIL-HIGHWAY CROSSING HAZARD 

LA  2006EAR FFY 2006 APPROPRIATIONS EARMARKS 

LA  2011FDG 2011 FED DISC GRANTS 

LA  5307LA LOS ANGELES/LONG BEACH/SANTA ANA URBANIZED AREA 

LA  5307LP LANCASTER/PALMDALE URBANIZED AREA 

LA  5307RS RIVERSIDE/SAN BERNARDINO URBANIZED AREA 

LA  5307SC SANTA CLARITA URBANIZED AREA 

LA  5310LA LOS ANGELES -LONG BEACH-ANAHEIM URBANIZED AREA - EM 

LA  5310LP LANCASTER-PALMDALE URBANIZED AREA - EM 

LA  5310SC SANTA CLARITA URBANIZED AREA - EM 

LA  5337LA LOS ANGELES -LONG BEACH-ANAHEIM URBANIZED AREA - SGR 

LA  5337LP LANCASTER-PALMDALE URBANIZED AREA - SGR 

LA  5337RS RIVERSIDE-SAN BERNARDINO URBANIZED AREA 

LA  5339LA LOS ANGELES -LONG BEACH-ANAHEIM URBANIZED AREA - BFG 

LA  5339LP LANCASTER-PALMDALE URBANIZED AREA - BFG 

LA  5339RS RIVERSIDE-SAN BERNARDINO URBANIZED AREA - BFG 

LA  5339SC SANTA CLARITA URBANIZED AREA - BFG 
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LA  CRD CRD-77J0 

LA  DBR BRIDGE DISCRETIONARY - REPLACEMENT/REHABILITATION 

LA  DEMOACE DEMO - SAFETEA LU ACE 

LA  DS-NH-G GARVEE DEBT SERVICE PAYMENT 

LA  HRCSA HIGHWAY-RAILROAD CROSSING SAFETY ACCOUNT 

LA  IBRC INNOVATIVE BRIDGE RESEARCH AND CONSTRUCTION PROGRAM 

LA  IM-EAR INTERSTATE MAINTENANC - EARMARK 

LA  LBSRA LOCAL BRIDGE SEISMIC RETROFIT ACCOUNT 

LA  MEA_R MEASURE R 

LA  MR02 MEASURE R 02 - METRO RAIL TRANSIT CAPITAL 

LA  MR03 MEASURE R 03 - METROLINK CAPITAL 

LA  MR05 MEASURE R 05 - RAIL OPERATIONS 

LA  MR15 MEASURE R 15 - LOCAL RETURN 

LA  MR20B MEASURE R 20B - BUS OPERATIONS 

LA  MR20H MEASURE R 20H - HIGHWAY CAPITAL 

LA  MR35 MEASURE R 35 - RAIL BUS RAPID TRANSIT CAPITAL 

LA  NH-GIIP NAT'L HWY - GRANDFATHER IIP 

LA  NH-GRIP NAT'L HWY-GRANDFATHER RIP 

LA  PC10 PROP "C10" FUNDS 

LA  PC20 PROP "C20" FUNDS 

LA  PC25 PROP "C25" FUNDS 

LA  PC40 PROP C"40" FUNDS 

LA  PC5 PROP "C5" FUNDS 

LA  PROPA PROP "A" FUNDS 

LA  PROPALR PROP "A" LOCAL RETURN 

LA  PTA PUBLIC TRANSIT ACCT 

LA  PTA-IIP PUBLIC TRANSIT ACCT - IIP 

LA  PTA-PRI PUBLIC TRANSIT ACCT - PRIOR STIP 

LA  PTA-RIP PUBLIC TRANSIT ACCOUNT - RIP 

LA  SC3090 STATE CASH (AB 3090) 

LA  SEC112 SECTION 112 

LA  SEC115 SECTION 115 

LA  SEC330 SECTION 330 

LA  STCASHg STATE CASH - GRNDFTHR RIP 

LA  STCASHP STATE CASH - PRIOR STIP 

LA  STCRSP STATE CASH - PRIOR RETROFIT SOUNDWALL PROGRAM 

LA  STIPPRI STIP PRIOR 

LA  STP-GI STP-GRANDFATHER IIP 

LA  STP-GR STP-GRANDFATHER RIP 

LA  STPACIPP STIP ADVANCE CON-PIIP 
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LA  STPACRPP STIP ADVANCE CON-PRIP 

LA  STPE-P STP-ENTRANCEMENT PRIOR STIP 

LA  STPE-SH STP ENHANCE-SHOPP TEA 

ORA 1103-F HSR-RAIL-HIGHWAY CROSSING HAZARD 

ORA 2006EAR FFY 2006 APPROPRIATIONS EARMARKS 

ORA 2011FDG 2011 FED DISC GRANTS 

ORA 5307LA LOS ANGELES/LONG BEACH/SANTA ANA URBANIZED AREA 

ORA 5307MV MISSION VIEJO URBANIZED AREA 

ORA 5307RS RIVERSIDE/SAN BERNARDINO URBANIZED AREA 

ORA 5310MV MISSION VIEJO URBANZIED AREA - EM 

ORA 5337MV MISSION VIEJO URBANZIED AREA - SGR 

ORA 5339LA LOS ANGELES -LONG BEACH-ANAHEIM URBANIZED AREA - BFG 

ORA 5339MV MISSION VIEJO URBANZIED AREA - BFG 

ORA 5339RS RIVERSIDE-SAN BERNARDINO URBANIZED AREA - BFG 

ORA HRCSA HIGHWAY-RAILROAD CROSSING SAFETY ACCOUNT 

ORA LBSRA LOCAL BRIDGE SEISMIC RETROFIT ACCOUNT 

ORA ORA-BCK ORANGE M - TURNBACK 

ORA ORA-FWY ORANGE M - FREEWAY 

ORA ORA-GMA ORANGE M - GMA 

ORA ORA-IIP ORANGE M - IIP 

ORA ORA-PAH ORANGE M - MPAH 

ORA ORA-RIP ORANGE M - REG I/C 

ORA ORA-SIP ORANGE M - SIGNALS 

ORA ORA-SSP ORANGE M - SMARTST 

ORA ORA-TDM ORANGE M - TDM 

ORA ORA-TRN ORANGE M - TRANSIT 

ORA ORAFWY2 ORANGE M2 - FREEWAY 

ORA ORAM2RC ORANGE CO. MEASURE M2 - REGIONAL CAPACITY 

ORA ORAM2SS ORANGE CO. MEASURE M2 - SIGNAL SYNCHRONIZATION 

ORA ORAM2TR ORANGE CO. MEASURE M2 - TRANSIT 

ORA PTA PUBLIC TRANSIT ACCT 

ORA PTA-IIP PUBLIC TRANSIT ACCT - IIP 

ORA PTA-PRI PUBLIC TRANSIT ACCT - PRIOR STIP 

ORA PTA-RIP PUBLIC TRANSIT ACCOUNT - RIP 

ORA SC3090 STATE CASH (AB 3090) 

ORA SEC115 SECTION 115 

ORA STCASHP STATE CASH - PRIOR STIP 

ORA STPACIPP STIP ADVANCE CON-PIIP 

ORA STPACRPP STIP ADVANCE CON-PRIP 

ORA STPE-P STP-ENTRANCEMENT PRIOR STIP 
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ORA STPE-PR STP ENHANCE-PRIOR RIP TEA 

ORA XORA MEASURE M 

RIV 1103-F HSR-RAIL-HIGHWAY CROSSING HAZARD 

RIV 2006EAR FFY 2006 APPROPRIATIONS EARMARKS 

RIV 5307IC INDIO-CATHEDRAL CITY URBANIZED AREA 

RIV 5307LA LOS ANGELES/LONG BEACH/SANTA ANA URBANIZED AREA 

RIV 5307MT MURRIETA-TEMECULA-MENIFEE URBANIZED AREA 

RIV 5307RS RIVERSIDE/SAN BERNARDINO URBANIZED AREA 

RIV 5310IC INDIO-CATHEDRAL CITY URBANIZED AREA - EM 

RIV 5310MT MURRIETA-TEMECULA-MENIFEE URBANIZED AREA - EM 

RIV 5310RS RIVERSIDE-SAN BERNARDINO URBANIZED AREA - EM 

RIV 5311 PR FTA 5311 NON UZA - PRIOR OBL 

RIV 5337RS RIVERSIDE-SAN BERNARDINO URBANIZED AREA 

RIV 5339IC INDIO-CATHEDRAL CITY URBANIZED AREA - BFG 

RIV 5339LA LOS ANGELES -LONG BEACH-ANAHEIM URBANIZED AREA - BFG 

RIV 5339MT MURRIETA-TEMECULA-MENIFEE URBANIZED AREA - BFG 

RIV 5339RS RIVERSIDE-SAN BERNARDINO URBANIZED AREA - BFG 

RIV ADCONST LOCAL - ADVANCED CONSTRUCTION 

RIV CMAQ-AC CMAQ-ADVANCE CONSTRUCTION 

RIV DEMOACE DEMO - SAFETEA LU ACE 

RIV DS-NH-G GARVEE DEBT SERVICE PAYMENT 

RIV ERVTUMF EASTERN RIV TUMF 

RIV GRV-NH NATIONAL HIGHWAY SYSTEM (GARVEE) 

RIV GRV-STP SURFACE TRANS PROG - GARVEE 

RIV IM-SHOP INTERSTATE MAINTENANC-SHOPP 

RIV LBSRA LOCAL BRIDGE SEISMIC RETROFIT ACCOUNT 

RIV NH-GIIP NAT'L HWY - GRANDFATHER IIP 

RIV NH-GRIP NAT'L HWY-GRANDFATHER RIP 

RIV PTA-IIP PUBLIC TRANSIT ACCT - IIP 

RIV PTA-RIP PUBLIC TRANSIT ACCOUNT - RIP 

RIV SC3090 STATE CASH (AB 3090) 

RIV SEC115 SECTION 115 

RIV STCASHP STATE CASH - PRIOR STIP 

RIV STP-GI STP-GRANDFATHER IIP 

RIV STP-GR STP-GRANDFATHER RIP 

RIV STPACIPP STIP ADVANCE CON-PIIP 

RIV STPACRPP STIP ADVANCE CON-PRIP 

RIV STPIIP3 SURFACE TRANS PROG-IIP AB 3090 

RIV STPRIP3 SURFACE TRANS PROG-RIP AB3090 

RIV WRVTUMF WESTERN RIV TUMF 
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RIV XRIV RIV CO SALES TAX 

SBD 1103-F HSR-RAIL-HIGHWAY CROSSING HAZARD 

SBD 2006EAR FFY 2006 APPROPRIATIONS EARMARKS 

SBD 5307LA LOS ANGELES/LONG BEACH/SANTA ANA URBANIZED AREA 

SBD 5307RS RIVERSIDE/SAN BERNARDINO URBANIZED AREA 

SBD 5310RS RIVERSIDE-SAN BERNARDINO URBANIZED AREA - EM 

SBD 5310VH VICTORVILLE-HESPERIA URBANIZED AREA - EM 

SBD 5337LA LOS ANGELES -LONG BEACH-ANAHEIM URBANIZED AREA - SGR 

SBD 5337RS RIVERSIDE-SAN BERNARDINO URBANIZED AREA 

SBD 5339LA LOS ANGELES -LONG BEACH-ANAHEIM URBANIZED AREA - BFG 

SBD 5339RS RIVERSIDE-SAN BERNARDINO URBANIZED AREA - BFG 

SBD 5339VH VICTORVILLE-HESPERIA URBANIZED AREA 

SBD CMAQ-AC CMAQ-ADVANCE CONSTRUCTION 

SBD DBR BRIDGE DISCRETIONARY - REPLACEMENT/REHABILITATION 

SBD FEMA FEMA 

SBD IM-SHOP INTERSTATE MAINTENANC-SHOPP 

SBD LBSRA LOCAL BRIDGE SEISMIC RETROFIT ACCOUNT 

SBD OES OFFICE OF EMERGENCY SERVICES 

SBD PNRSAC ADV CONSTR. PROJECTS OF NAT'L AND REG'L SIGNIFICANCE 

SBD PTA-IIP PUBLIC TRANSIT ACCT - IIP 

SBD PTA-RIP PUBLIC TRANSIT ACCOUNT - RIP 

SBD SC3090 STATE CASH (AB 3090) 

SBD SEC112 SECTION 112 

SBD SEC115 SECTION 115 

SBD SEC117 SECTION 117 

SBD SEC330 SECTION 330 

SBD STCASHP STATE CASH - PRIOR STIP 

SBD STPACIPP STIP ADVANCE CON-PIIP 

SBD STPACRPP STIP ADVANCE CON-PRIP 

SBD STPE-PR STP ENHANCE-PRIOR RIP TEA 

SBD XSBD SBD CO MEASURE I 

VAR 1103-F HSR-RAIL-HIGHWAY CROSSING HAZARD 

VAR 2011FDG 2011 FED DISC GRANTS 

VAR STPACIPP STIP ADVANCE CON-PIIP 

VAR STPACRPP STIP ADVANCE CON-PRIP 

VEN 1103-F HSR-RAIL-HIGHWAY CROSSING HAZARD 

VEN 5310OX OXNARD URBANIZED AREA - EM 

VEN 5310TO THOUSAND OAKS URBANIZED AREA - EM 

VEN 5337OX OXNARD URBANIZED AREA - SGR 

VEN 5337TO THOUSAND OAKS URBANIZED AREA - SGR 
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VEN 5339OX OXNARD URBANIZED AREA - BFG 

VEN 5339TO THOUSAND OAKS URBANIZED AREA - BFG 

VEN PTA-RIP PUBLIC TRANSIT ACCOUNT - RIP 

VEN SEC115 SECTION 115 

VEN STCASHP STATE CASH - PRIOR STIP 

VEN STPACIPP STIP ADVANCE CON-PIIP 

VEN STPACRPP STIP ADVANCE CON-PRIP 

VEN STPE-P STP-ENTRANCEMENT PRIOR STIP 

VEN STPE-S STP ENHANCE-SHOPP TEA 
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VI. FINANCIAL PLAN 

A. Financial Plan Required Documentation 

The Infrastructure Investment and Jobs Act (IIJA) requires that FTIPs conform to section (i) of 23 
CFR Part 450.324 which states that “financial constraint shall be demonstrated and maintained 
by year and shall include sufficient financial information to demonstrate which projects are to be 
implemented using current and/or reasonably available revenues, while federally supported 
facilities are being adequately operated and maintained.” The CTCs must also certify that projects 
that are under their programming responsibility are in priority order as required by federal law. 
Unless otherwise specified, this means all projects in the first year for each specific program are 
first priority for funding, projects in the second year are second priority, projects in the third year 
are third priority, and those in year four have fourth priority. 

In air quality non-attainment or maintenance areas, projects included in the first two years of the 
FTIP shall be limited to those for which funds are “available or committed.” Available or committed 
revenue sources are those sources currently being used for transportation investments.  These 
could include any federal, state, and local revenues, or other revenue streams (i.e. farebox 
advertising, tolls, etc.)  Also, project priority must be given to the implementation of Transportation 
Control Measures (TCMs). 

For STIP projects, the assumption of this guidance is that projects currently in the first four years 
of the SCAG FTIP which are in the approved STIP will be constructed unless the applicable 
county takes a formal action to remove them from the program. It is necessary for the county to 
“prove” funding is available for projects in the first four years of the STIP, and that projects remain 
a high priority for the County. 

Additionally, 23 CFR Part 450.324 states that all TIP financial plans must base their revenue and 
cost estimates on year of expenditure dollars.  The Code of Federal Regulations states that, 
“revenue and cost estimates for the TIP must use an inflation rate(s) to reflect “year of expenditure 
dollars,” based on reasonable financial principles and information, developed cooperatively by 
the MPO, State(s), and public transportation operator(s).”  Thus, whenever CTCs are 
programming projects in the FTIP, it must be based on year of expenditure dollars.    

The CTCs must each submit a financial plan that documents all financial resources from public 
(federal, state, and local) and private sources that will fund projects in their respective County 
TIPs along with the financial resolution certification presented on page 47 of these Guidelines.  
The financial plan must demonstrate that funding in the first two years of the County TIPs are 
available or committed, and that funding in years three through six are reasonably available.  
Programmed amounts by year should not exceed amounts listed in the revenue tables provided 
below for each funding source.  

The CTCs must also demonstrate they have the local funding capacity to cover costs of matching 
federal and state funds as required. 
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The Financial Plans due with each County TIP shall provide all information necessary for SCAG 
to create a region-wide Financial Plan for the 2025 SCAG FTIP.  The Financial Plan is comprised 
of the following items (all due to SCAG with County TIPs):  

 

1. General Statement of Compliance:  A statement indicating compliance with requirements 
explained in chapter VI section A (on previous page).  This statement can be provided as part of 
the cover letter and/ or the certifying Resolution. It should include a discussion of special 
circumstances such as potential impacts and any innovative financing techniques to finance 
needed projects and programs, including value capture, tolls, and congestion pricing. 

 

2. Resolution from Policy Board:  A financial resolution adopted by the policy board is required 
as part of the Financial Plan. The Resolution is the certification from the CTC to SCAG that 
projects and funding listed in County TIPs in the first two years are available and committed, and 
reasonably available in years three to six.  A sample resolution is provided on page 47 of these 
Guidelines. 

 

3. Revenue and Programmed Amounts Worksheets: Funding agencies require that the FTIP 
and amendments to the FTIP include a worksheet of revenues and programmed amounts by 
fund source for the first four years.  The table to be completed by the CTCs in the SCAG eFTIP 
Database is used for the required Caltrans’ worksheet (Financial Plan).  For 2025 FTIP 
Amendments, the CTCs should include a brief explanation in the Comments cell if there is any 
change in the revenues and send the appropriate documentation to SCAG to back up the 
explanation for the revenue change.  Any over-programming should have a justification with 
backup documentation sent to SCAG electronically. Fund sources in the following tables are 
subject to change.  FHWA/Caltrans is working on a revised Revenue and Expenditure 
Worksheet.  It will be transmitted upon availability. 

 

4. Revenue Cover Memo (as necessary):  A cover memo explaining the rationale and 
assumptions for the revenue fund sources.  Some, but not all, of the fund sources that need an 
explanation for the derivation of revenues include local sales tax revenues, Transportation 
Development Act funds, and FTA 5307 funds (specifically carry over funds).  Additionally, the 
cover memo also needs to explain what programming activities are anticipated to take place in 
the fiscal years 2024-2025 and 2025-2026.  An example of programming activities includes a call 
for projects or formula distributions of certain fund sources within the county. 

 

5. Financial Plan: As in the previous FTIP submittal process, the financial plan is now entered 
directly in the SCAG eFTIP Database. Counties can have a different set of previous and current 
amendments to enter financial plan data and run financial plan reports.  
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• A Financial Plan screen displays a table of columns of the first four fiscal years of the current 
FTIP.  

• These are further divided by revenue, programmed, and revenue versus programmed 
columns, and further divided into “current” and “previous” columns.  

• Only the revenue (current) column in each fiscal year is editable. The programmed column 
contains data from the programmed section of the eFTIP Database, as entered in the edit 
project details screen.  

• The rows of the table are grouped by fund category (fund source), a fund sub-category, a sub-
category 2, a sub-category 3, a financial item, and the fund type and amount for that fund. 
The fund amounts roll up into subtotals in each of the higher groups.  

• A federal total category combines two federal categories, and a grand total appears at the 
bottom.  

• This same structure is used for reports separated into revenue, programmed, revenue versus 
Programmed (available with or without comment displayed) and summary reports for each of 
these three areas. Additional “other” category reports are also available. 

Screens from the SCAG eFTIP Database are included in the new eFTIP Database User Guide.  
As mentioned in the previous chapter, the eFTIP Database User Guide can be accessed from 
the eFTIP Database home page at: https://eftip.scag.ca.gov/secure/login.asp. Once logged in, 
click on “Other Tools”, then select “Help / Tutorials” for data entry instructions.   

 

6. Consideration for Innovative Financing: CTCs are encouraged to submit any 
considerations/recommendations as may be applicable, for the use of innovative financing 
techniques to finance needed projects and programs, including value capture, tolls, and 
congestion pricing. 

 

7. Loans between two agencies: A letter of agreement to Caltrans between agencies is needed 
when two agencies agree to loan and receive CMAQ or STBG funding from one another.  The 
letter should include the following: 

• Name of the agencies exchanging funds 

• Funding type the agencies agree to loan 

• Amount of the loan  

• FY the funds will be loaned for and FY the funds will be repaid 

https://eftip.scag.ca.gov/secure/login.asp
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The FTIP should be amended to show the loan amount and each agency should include a 
comment at the bottom of their county financial plan explaining the loan.   
 
This loan process will be updated pending FHWA direction. 

B. Capital and Operating Revenue & Expense Budgets for Major Bus and Rail 
Operators   

The County Transportation Commissions must submit revenue and expense budgets for the first 
four years of County TIPs for major rail and bus operators (including the Southern California 
Regional Rail Authority) as part of the Financial Plan for the 2025 FTIP package. 

Information should be submitted for the following transit operators: 

• ICTC: None 

• LACMTA: AVTA, MTA, Access, Foothill Transit, Gardena Transit, LADOT, Long Beach 
Transit, Montebello Transit, Norwalk Transit, Santa Clarita Transit, Santa Monica Transit, and 
Torrance Transit. 

• OCTA: OCTA 

• RCTC: Sunline, RTA 

• SBCTA: Omnitrans, MARTA & Victor Valley Transit 

• VCTC: Simi Valley Transit, Gold Coast Transit & VCTC 

• SCRRA:  Metrolink 

A sample revenue and expense table for transit operators is provided on the next page.  Projected 
funding for the Federal Transit Administration Formula Funds should be consistent with the 
revenue estimates on page 199of these Guidelines.  If a revenue and expense budget reflects a 
shortfall, the county should inform SCAG staff prior to their formal county TIP submittal.  In 
addition, the county TIP is to include documentation explicitly outlining steps that will be taken to 
address the financial shortfall. 
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Revenues 

       

    

Total Revenue 

  

Revenue FIRST 4-YEARS   

(List Funds)   (1st 4-yrs) Comments 

  FY24/25 FY25/26 FY26/27 FY27/28     

              

              

              

              

              

              

              

              

              

              

Revenue Total             
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Expenditures 

              

    Total 
Expenditures 

  

Expenditures FIRST 4-YEARS   

(List Types)   (1st 4-yrs) Comments 

  FY24/25 FY25/26 FY26/27 FY27/28     

              

Operating             

Capital             

              

              

              

Expenditures 
Total 
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C. SCAG Financial Plan Forecast/Revenue Estimates 

Programming levels for each year should be consistent with the estimates provided in this 
chapter.  Any deviation from these estimates should be accompanied by backup documentation 
with the financial plan. 

CMAQ and STBG estimated apportionments for the first four years of the 2025 FTIP are based 
on Caltrans’ estimates distributed in August 2023 (see tables on page 195 of these Guidelines). 

Revenue estimates for all funding sources are available in the tables provided on the following 
pages. The estimates come from the SCAG Financial Plan forecast for the 2020 Connect SoCal 
(2020 RTP/SCS) for years 2023-2028.  The figures should be utilized by the counties as the basis 
for the projected revenue in the Financial Plans.  Please note, however, that further adjustments 
will be made to the forecast in order to reflect more current budget conditions, new state or federal 
legislation, the SCAG Financial Plan forecast for the 2024 Connect SoCal (2024 RTP/SCS), the 
2024 STIP Fund Estimate assumptions, as well as IIJA regulations.  SCAG’s RTP staff will work 
with the counties to refine the revenue projections as updated information becomes available. 

If a County Transportation Commission does not concur with the SCAG forecasts, the county may 
submit the methodology the County Transportation Commission used and work with the 
appropriate SCAG staff to resolve any critical differences. Once both agencies come to an 
agreement, they will need to submit the methodology as part of the Financial Plan documentation.  

SCAG has incorporated many assumptions made by each County Transportation Commission in 
developing the estimates, and utilized several sources to provide a basis for the revenue including 
documents provided by Transit agencies, historical revenue data collected and reported by local 
and state agencies, growth forecasts and adopted publications from the California Transportation 
Commission. For STIP funding projections, please refer to the 2024 STIP Fund Estimate which 
will be available in the summer of 2023. A $0 listed in the tables below does not mean that the 
county is accepting or expecting zero funding for that funding category, but rather is only an 
estimate based on program balances, adopted programs and information provided by the 
counties.  SCAG’s estimates do not include locally bonded funds. Each county must include all 
bonding funds in their financial plan documentation. 

Note: Totals in the tables on the following four pages may not add-up due to rounding. 
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SCAG FINANCIAL FORECAST 

 ($Million, Inflated) 

                

Transportation Development Act (TDA) 

  2023 2024 2025 2026 2027 2028 Total 

Imperial $8.94  $9.42  $9.93  $10.47  $ $ $38.76  

Los Angeles $483.58  $502.04  $521.21  $541.11  $ $ $2,047.95  

Orange  $195.60  $202.39  $209.41  $216.68  $ $ $824.08  

Riverside $104.97  $107.06  $109.21  $111.39  $ $ $432.63  

San 
Bernardino 

$115.86  $119.69  $123.63  $127.71  $ $ $486.90  

Ventura $42.86  $44.57  $46.35  $48.21  $ $ $182.00  

Total $951.81  $985.18  $1,019.75  $1,055.57  $ $ $4,012.31  

                

                

Local Sales Tax 

  2023 2024 2025 2026 2027 2028 Total 

Imperial $19.66  $20.72  $21.84  $23.02  $ $ $85.24  

Los Angeles $3,908.16  $4,056.29  $4,245.96  $4,444.96  $ $ $16,655.37  

Orange  $364.08  $377.54  $391.39  $405.40  $ $ $1,538.40  

Riverside $208.85  $213.03  $217.29  $221.63  $ $ $860.79  

San 
Bernardino 

$200.31  $207.28  $214.48  $221.94  $ $ $844.02  

Ventura $0.00  $0.00  $0.00  $0.00  $ $ $0.00  

Total $4,701.06  $4,874.86  $5,090.96  $5,316.94  $ $ $19,983.82  
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Farebox 

  2023 2024 2025 2026 2027 2028 Total 

Imperial $1.10  $1.14  $1.18  $1.23  $ $ $4.65  

Los Angeles $549.44  $589.53  $610.47  $646.07  $ $ $2,395.50  

Orange  $71.02  $73.87  $76.84  $79.92  $ $ $301.66  

Riverside $27.27  $28.36  $29.50  $30.68  $ $ $115.81  

San 
Bernardino 

$34.87  $36.27  $37.73  $39.24  $ $ $148.12  

Ventura $11.09  $11.53  $11.99  $12.47  $ $ $47.08  

Total $694.78  $740.71  $767.72  $809.62  $ $ $3,012.83  

                

Local Agency 

  2023 2024 2025 2026 2027 2028 Total 

Imperial $0.99  $1.01  $1.03  $1.06  $ $ $4.09  

Los Angeles $616.34  $1,146.72  $1,121.45  $860.00  $ $ $3,744.51  

Orange  $208.92  $213.46  $218.10  $222.84  $ $ $863.32  

Riverside $71.59  $73.15  $74.74  $76.37  $ $ $295.85  

San 
Bernardino 

$52.85  $54.00  $55.17  $56.37  $ $ $218.40  

Ventura $36.98  $37.78  $38.60  $39.44  $ $ $152.80  

Total $987.67  $1,526.12  $1,509.10  $1,256.07  $ $ $5,278.97  
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Other Federal (Highway Bridge Program, etc.) 

  2023 2024 2025 2026 2027 2028 Total 

Imperial $1.48  $1.49  $1.51  $1.53  $ $ $6.00  

Los Angeles $83.89  $84.86  $85.84  $86.83  $ $ $341.42  

Orange  $8.29  $8.39  $8.49  $8.58  $ $ $33.75  

Riverside $15.27  $15.45  $15.63  $15.81  $ $ $62.16  

San 
Bernardino 

$9.07  $9.17  $9.28  $9.39  $ $ $36.90  

Ventura $2.56  $2.59  $2.62  $2.65  $ $ $10.43  

Total $120.56  $121.95  $123.36  $124.79  $ $ $490.66  

                

                

State Transit Assistance (STA) 

  2023 2024 2025 2026 2027 2028 Total 

Imperial $2.39  $2.47  $2.56  $2.65  $ $ $10.07  

Los Angeles $264.42  $273.96  $283.84  $294.07  $ $ $1,116.29  

Orange  $47.79  $49.51  $51.30  $53.15  $ $ $201.75  

Riverside $31.72  $32.87  $34.05  $35.28  $ $ $133.92  

San 
Bernardino 

$29.14  $30.19  $31.28  $32.40  $ $ $123.01  

Ventura $11.26  $11.66  $12.08  $12.52  $ $ $47.53  

Total $386.71  $400.66  $415.11  $430.08  $ $ $1,632.56  

  

  

              

                



FTIP FY 2024/25 – 2029/30 GUIDELINES                                                                         September 2023 

 

 198 

State Highway Operation and Protection Program (SHOPP) 

  2023 2024 2025 2026 2027 2028 Total 

Imperial $2.92  $3.04  $3.15  $3.26  $ $ $12.37  

Los Angeles $863.89  $900.23  $933.08  $967.12  $ $ $3,664.32  

Orange  $215.61  $224.68  $232.88  $241.37  $ $ $914.54  

Riverside $185.59  $193.40  $200.46  $207.77  $ $ $787.22  

San 
Bernardino 

$268.77  $280.08  $290.29  $300.88  $ $ $1,140.02  

Ventura $160.16  $166.90  $172.99  $179.30  $ $ $679.34  

Total $1,696.93  $1,768.33  $1,832.84  $1,899.71  $ $ $7,197.80  

                

                

Congestion Mitigation and Air Quality (CMAQ)** 

  2023 2024 2025 2026 2027 2028 Total 

SCAG 
Region* 

$291.20  $297.03  $302.97 $309.03 $ $ $1,200.22  

*Includes Morongo and Pechanga tribal areas. 

                

Surface Transportation Block Grant (STBG)** 

  2023 2024 2025 2026 2027 2028 Total 

SCAG 
Region 

$289.65 $296.56  $304.45 $312.02 $ $ $1,202.68  

**Amounts shown for CMAQ and STBG are from the Caltrans Apportionment Estimates dated July 21, 
2023, and July 25, 2023, respectively. 
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FTA Formula  

  2023 2024 2025 2026 2027 2028 Total 

Imperial $3.32  $3.36  $3.40  $3.44  $ $ $13.52  

Los Angeles $452.41  $457.64  $462.92  $468.27  $ $ $1,841.24  

Orange  $91.49  $92.54  $93.61  $94.69  $ $ $372.34  

Riverside $47.64  $48.19  $48.75  $49.31  $ $ $193.91  

San 
Bernardino 

$51.07  $51.66  $52.25  $52.86  $ $ $207.83  

Ventura $29.27  $29.61  $29.95  $30.29  $ $ $119.12  

Total $675.20  $683.00  $690.89  $698.87  $ $ $2,747.95  

        

                

FTA Discretionary  

  2023 2024 2025 2026 2027 2028 Total 

Imperial $0.00  $0.00  $0.00  $0.00  $ $ $0.00  

Los Angeles $196.49  $198.76  $201.06  $203.38  $ $ $799.70  

Orange  $15.25  $15.42  $15.60  $15.78  $ $ $62.06  

Riverside $0.00  $0.00  $0.00  $0.00  $ $ $0.00  

San 
Bernardino 

$0.00  $0.00  $0.00  $0.00  $ $ $0.00  

Ventura $0.00  $0.00  $0.00  $0.00  $ $ $0.00  

Total $211.74  $214.19  $216.66  $219.17  $ $ $861.76  
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Active Transportation Program (ATP) 

  2023 2024 2025 2026 2027 2028 Total 

Imperial $0.62  $0.64  $0.65  $0.67  $ $ $2.58  

Los Angeles $33.01  $33.87  $34.75  $35.65  $ $ $137.27  

Orange  $10.27  $10.54  $10.81  $11.09  $ $ $42.72  

Riverside $7.62  $7.82  $8.03  $8.23  $ $ $31.71  

San 
Bernardino 

$6.93  $7.11  $7.29  $7.48  $ $ $28.81  

Ventura $2.76  $2.83  $2.90  $2.98  $ $ $11.47  

Total $61.21  $62.80  $64.43  $66.11  $ $ $254.56  

        

        

Carbon Reduction Program (CRP)*** 

  2023 2024 2025 2026 2027 2028 Total 

SCAG 
Region* 

$34.25  $34.25  $34.25  $34.25  $ $ $137.00 

***Amounts based on Caltrans apportionments as of 4/15/23.  
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VII. Amendments and Administrative Modifications 

Due to the rapidly changing nature of transportation projects within the SCAG region, FTIP 
Amendments and FTIP Administrative Modifications will be scheduled on a monthly basis 
alternatively. An updated amendment/administrative modification schedule will be distributed prior 
to federal approval of the 2025 FTIP (expected to be in December 2024).  CTCs are expected to 
adhere to the deadlines specified in the FTIP Amendments and FTIP Administrative Modifications 
Schedule and provide all of the necessary documents required in an FTIP 
Amendment/Administrative Modification submittal (see pages 207-211 of this chapter for a 
description of the documents required for a submittal). If there are any questions or concerns 
related to project qualification, contact your respective FTIP Analyst to resolve any issues prior to 
submittal. 

The following section discusses how projects may qualify for an administrative modification.  If a 
project does not qualify for an administrative modification based on the section below, the project 
may be changed in the 2025 FTIP through an FTIP Amendment (subject to modeling and timely 
implementation requirements being met). 

A. FSTIP/FTIP Administrative Modifications and Amendments Procedures  

The following procedures are applicable for processing amendments and administrative 

modifications to the Federal-Statewide Transportation Improvement Program (FSTIP) and the 

Federal Transportation Improvement Programs (FTIPs).  

Projects programmed in the FSTIP may be delivered in any of the recognized program years of 

the FSTIP provided Expedited Project Selection Procedures (EPSPs) have been adopted by the 

MPOs in accordance with 23 CFR Part 450, and the required interagency consultation or 

coordination is accomplished and documented.  Changing the obligation year of a project using 

EPSP does not require an administrative modification or an amendment if the change does not 

require a transportation conformity determination.  

1.  Administrative Modifications:  

An administrative modification is a minor change to the FSTIP/FTIP that does not require a 

conformity determination, a demonstration of fiscal constraint, public review and comment, or 

federal approval. Per updated procedures issued on December 18, 2019, the following changes 

to the FSTIP/FTIP can be processed through administrative modifications:  

i. Revise description of a project or a grouped project listing without changing the 

project scope or without conflicting with the approved environmental document.  
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ii. Revise the description of grouped project listings, as defined in 23 CFR Part 450.326 

(h), if it is consistent with the Programming Grouped Project Listings in Air Quality Non-

Attainment or Maintenance Areas guidance. 

iii.  Revise the funding amount listed for a project or a project phase: 

a.  Additional funding is limited to the lesser of 50 percent of the total project cost or 

 project phase, or $20 million programmed in the quadrennial.  

b.  No limit on adding funds to a grouped project listing. Funding capacity must be 
available in the FSTIP/FTIP prior to processing programming changes and it must 
be stated in the supporting documentation. 
(Note: Updated FTIP financial plans may be requested by Caltrans to validate 
fiscal constraint if an MPO has processed only administrative modifications for a 
period of six months or more.) 
 

Initial Project 
Cost  

New Project 
Cost  

Total Sum 
Increase  

% 
Change 
In Cost  

% Change 

< or = 50%  

Total Sum 
Increased Is 

< or = $20M  

Type of 
Amendment 

(Formal or 
Administrative) 

$1,000,000  $1,500,000  $500,000  50%  Yes  Yes  Administrative  

$10,000,000  $20,000,000  $10,000,000  1000%  No  Yes  Formal  

$500,000,000  $510,000,000  $10,000,000  2%  Yes  Yes  Administrative  

$100,000  $140,000  $40,000  40%  Yes  Yes  Administrative  

$400,000  $1,000,000  $600,000  150%  No  Yes  Formal  

$2,500,000  $3,000,000  $500,000  20%  Yes  Yes  Administrative  

 

iv. Program Preliminary Engineering (PE) phase, provided the Right of Way and/or 

Construction phase(s) are already programmed in the current FSTIP/FTIP and 

additional funding amounts stay within the limits specified in Section iii. 

v. Change source of funds.  

vi. Change a project lead agency.  

vii. Program Federal funds for Advance Construction conversion. Programming 

capacity must be available in the FSTIP/FTIP prior to programming the conversion.  
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viii. Change the program year of funds within the current FSTIP/FTIP provided MPO 

has adopted EPSP in accordance with 23 CFR Part 450.  

ix. Split or combine an individually listed project or projects, provided that the schedule 

and scope remain unchanged.  

x. Add or delete a project or projects from a grouped project listing.  

xi. Program emergency repair projects on the state highways as a result of a natural 

disaster or catastrophic failure from an external cause, and that are not covered by the 

Emergency Relief Program, provided that these projects are exempt from Air Quality 

Conformity Requirements. 

xii. Re-program a project for which FHWA funds were transferred to FTA in the prior 

FSTIP/FTIP and FTA has not approved the grant yet. The project can be programmed 

in the current FSTIP/FTIP via an administrative modification provided there is no 

change in the original scope or cost. Program the project using fund type "FTA 5307 

(FHWA Transfer Funds)" in the FSTIP/FTIP.  

xiii. Program an FTA funded project from the prior FSTIP/FTIP into the current 

FSTIP/FTIP provided there is no change in the original scope or cost. Use the project 

description field (or "CTIPS MPO Comments" section) to list the year, amount, and 

type of the prior year funds.  

xiv. Make minor changes to an FTA funded grouped project listing. Minor changes 

include changing the number of transit vehicles purchased by 20% or less and 

changing the fuel type of transit vehicles. The MPO must take the change through its 

interagency consultation procedures to confirm that the change in scope is minor.  
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2.  Amendments 

Amendments are all other modifications to the FSTIP/FTIP that are not included under 

administrative modifications and shall be approved in accord with the provisions of 23 CFR Part 

450.326 for each metropolitan area in the State, and in accord with the provisions of 23 CFR Part 

450.216 for the non-metropolitan area.  

An FTIP Amendment is a revision that involves a major change to the FTIP, such as the addition 
or deletion of a project, a major change in project cost,  the initial addition of either the right-of-
way or construction phases into the quad, , and or major change to project scope.  Scope changes 
that affect modeling need to go through an RTP/SCS amendment first.  An amendment requires 
a public review period of 10 days, and must also meet the following criteria: 

• Changes that do not affect the regional emissions analysis. 

• Changes that do not affect the timely implementation of the Transportation 
Control Measures. All completion date changes to Committed TCMs require 
formal amendment. 

• Changes that do not adversely impact financial constraint. 

• Changes must be consistent with the adopted RTP/SCS. 
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An FTIP Amendment triggered by an RTP/SCS amendment (consistency amendment) must be 
approved by SCAG’s Regional Council and requires a 30-day public review period 

With the exception of an FTIP adoption or a consistency amendment, SCAG’s Executive Director 
has the authority to approve formal amendments prior to submitting the amendment to Caltrans 
and FHWA for review and approval.  See figure below for FTIP amendment process. 

 

3.  Procedures 

 a. Administrative Modifications:  

 MPOs with approval delegation from Caltrans (including SCAG) 

Caltrans may delegate to an MPO's Board the authority to approve administrative modifications. 

In such a case, no Caltrans approval of administrative modifications is required. If the MPO Board 

FHWA/FTA Approval - approximately 30 to 40 days

Caltrans Approval - approximately 10 to 15 days

10-Day Public Review and Comment Period

Requires Air Quality Analysis to show no negative impacts

Approval by SCAG Executive Director

Analysis by SCAG FTIP Staff

Formal Amendment

Cost increase larger than 
50% or $20 million

Add/Delete projects or 
project phase

Add Regionally significant 
projects (Non-Exempt)

Change in non-exempt project 
design, scope, or transportation 

conformity
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has delegated the authority to the Executive Director to approve administrative modifications, 

the MPO must provide copies of the delegation to Caltrans, FHWA, and FTA. The MPO must 

send copies of the approved administrative modification to Caltrans, FHWA, and FTA. Once 

approved by the MPO, the administrative modification will be deemed part of the FSTIP. The 

MPO will demonstrate in a subsequent amendment that the net financial change from each 

administrative modification has been accounted for. Caltrans will conduct periodic reviews of 

MPO's administrative modification process to confirm adherence to these procedures. 

Noncompliance with these procedures will result in revocation of that MPO's delegation. 

  MPOs without approval delegation from Caltrans 

Each MPO's administrative modification will be forwarded to Caltrans Division of Transportation 

Programming for approval. If the MPO Board has delegated the authority to the Executive 

Director to sign off on administrative modifications, the MPO must provide copies of the 

delegation to Caltrans, FHWA, and FTA. The MPO must send copies of the administrative 

modification to Caltrans, FHWA, and FTA. In addition, the MPO must demonstrate in a 

subsequent amendment that the net financial change from each administrative modification has 

been accounted for. Once approved by Caltrans, the administrative modification will be deemed 

part of the FSTIP since no Federal action is required. Caltrans will notify FHWA and FTA of the 

approved administrative modification.  

(Note:  If it is found that an approved administrative modification does not meet the criteria of an 

administrative modification, FHWA and FTA reserves the right to reject that administrative 

modification and require a formal amendment.)  

b. Amendments:  

Amendments to the FSTIP must be developed in accordance with the provisions of 23 CFR Part 

450 and approved by FHWA and/or FTA in accordance with 23 CFR Part 450 and the July 15, 

2004 MOU between FHWA-California Division and FTA Region 9.  Each amendment must be 

forwarded to Caltrans Division of Transportation Programming for approval on behalf of the 

Governor. To expedite processing, the MPO will also forward a copy of the submitted 

amendment to FHWA and FTA at the same time the amendment is sent to Caltrans. Once 

approved by Caltrans, FHWA, and/or FTA, the amendment will be deemed part of the FSTIP. 

The FHWA and/or FTA approval letter and respective Conformity Determination will be 

addressed to Caltrans, with copies sent to the MPO.  

4.  Consultation 

If a question arises regarding the interpretation of what constitutes an administrative modification 

or an amendment, Caltrans, SCAG, FHWA and/or FTA will consult with each other to resolve 
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the question. If after consultation the parties disagree, the final decision rests with FTA, for transit 

projects, and FHWA, for highway projects.  

Any exception to these procedures is allowed only through consultation among MPOs, Caltrans, 

and FHWA/FTA. FTA, for transit projects, and FHWA, for highway Projects, will have the final 

decision whether such an exception is granted.  

5.  Submittals to SCAG 

There are various items that are due to SCAG when submitting County TIPs and FTIP 
amendments.  

 

A. What is required for the submittal of an Amendment or Administrative 
Modification: 

i. Signed Cover letter with the following language: 

• Certifies financial constraint 

• Certifies implementation of TCMs 

• Certifies categorically exempt projects 

• Certifies projects, as amended or modified, are consistent with the approved 

RTP/SCS 

• Pertinent Information 

• Summary of changes 

ii. Narrative should be an explanation for each project and should include the following:  

• Project sponsor 

• FTIP Project ID 

• Project description 

• Route and Post Miles (State Projects only) 

• Reason for Change for any changes to funding/fund source: why did it change; 

why did the project cost increase or decrease; is the project still fully funded; 

does it have California Transportation Commission approval; were additional 

funds obtained; was there a schedule delay, a delay in getting approvals, 

materials, and/or funding sources; are new projects or programming, etc. being 

added and if so why and how much? 
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iii. Financial Plan which demonstrates how each County TIP can be implemented in a 
fiscally constrained manner consistent with the RTP/SCS.   

• Under federal requirements, the FTIP shall include a financial plan that 
demonstrates how the approved TIP can be implemented (23 CFR Part 
450.324(h)). As the basis for finding the SCAG region has the capacity to fund 
the FTIP, a financial plan is required when submitting 2025 County TIPs, 
administrative modifications and amendments.  A description of the 
requirements for developing the Financial Plan is provided on page 188 of 
these Guidelines.   

• No funds should be over programmed (i.e., no red numbers) 

• Briefly explain any changes to the revenues 

• CMAQ and STBG revenues do not change 

v. Back up documentation (i.e.:  SHOPP, Fed earmarks, documentation of California 
Transportation Commission approval, Grouped Project Listing, Caltrans project 
listing, etc.) is needed for any changes to the following types of projects: 

• Projects with funding that is approved by California Transportation 
Commission 

• SHOPP and HBP projects 

• Projects approved in a Caltrans calls for projects 

vi. Grouped Project Listings  

CTCs are responsible for listing all projects and amounts associated with grouped 
projects.  Detailed back-up listings of grouped projects are due with the County TIP 
submittals and amendments.  Back-up lists are required by Caltrans and FHWA/FTA for 
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approval of the grouped projects in the FTIP and amendments. The project lists and 
associated cost should match the amounts programmed for the grouped projects. 
Additional information on projects that can be grouped and submitted as grouped project 
lists can be found starting on page 99 of these Guidelines. 

• Grouped Projects must be exempt 

• All programming years, fund sources, and grand totals should match what has 

been programmed 

vii. Uploads to SCAG eFTIP Database – all counties.   

6. SCAG STAFF REVIEW OF FTIP AMENDMENTS AND ADMINISTRATIVE 
MODIFICATIONS 

Below is a summary of the process used by SCAG to analyze FTIP amendments and 
administrative modifications. 

• Quick review of amendment submittals to ensure that all components are transmitted by the 
county transportation commissions  

• Confirm that the County Financial Plan bottom line is balanced  

• County amendment comparison reports are prepared  

• FTIP staff analyzes each field that changed in the proposed amendment and checks back-up 
documentation if applicable 

• Staff analyzes the changes to determine what impacts the changes may have on the: 

1. Regional Emissions Analysis 

2. Timely Implementation of Transportation Control Measures 

3. Conformity Determination 

• Staff checks for a clear reason for cost increases 

• Staff analyzes new projects for a clear project scope and determines if project is: 

1. Exempt from a regional emissions analysis; or, 

2. Project is consistent with the existing conformity determination 

3. Eligible for proposed funding 
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• Staff analyzes proposed deleted projects to ensure that there is no impact to: 

1. Regional Emissions Analysis 

2. Timely Implementation of Transportation Control Measures  

3. Conformity Determination 

• For changes or the addition of new projects, staff determines that the proposed state (STIP, 
SHOPP, HBP) and/or federal funds are approved by the respective agency 

• Staff performs analysis of County Financial Plan Summary 

• Staff ensure that the county’s narrative is consistent with the proposed changes in the eFTIP 
Database 

• FTIP staff coordinates with conformity staff for any projects relying on the existing conformity 
determination 

• FTIP staff coordinates with conformity staff for TCM approval 

• Common Problems with conformity determination: 

1. Adding a phase such as ROW or CON in a non-exempt, capacity enhancement project 
does require a conformity determination 

2. Deleting a phase such as ROW or CON within a non-exempt project does not require 
a conformity determination. 

3. If a project is programmed beyond the quadrennial and has been modeled it is 
considered informational and does not require a conformity determination. 

• Products posted on the SCAG website (https://scag.ecointeractive.com/) for public review of 
formal amendments include: 

1. County amendment comparison reports 

2. Conformity determination 

3. Conformity determination project listing 

4. SCAG Regional Financial Summary 

5. Public Notice for 10-day public review 
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After approval by SCAG, amendments are uploaded to CTIPs for Caltrans review and approval.  
After Caltrans approval, amendments are forwarded to FHWA and FTA for review and approval.  
With the E-FSTIP implementation there will not be any state or federal letters.  Approval dates in 
CTIPS constitutes the state and federal approvals.  

Note:  As of now, Administrative Modifications do not require formal posting for public 
comment/review. 

7. Public Participation Requirements 

The following is a summary of the different types of amendments identified by SCAG and FHWA 
for the FTIP and the public participation requirements for each amendment type.  

Category 1.  Administrative Modification 

An administrative modification as defined under MAP 21, includes minor changes to project cost, 
schedule, scope, or funding sources.  Please see the Procedures for Federal Statewide 
Transportation Program (FSTIP) Administrative Modifications in Section 1 of this chapter for a 
complete definition of administrative modifications. 

Category 2.   Formal Amendment – Changes that do not impact the existing conformity 
determination. 

This category of formal amendments may include project cost changes that are greater than 50 
percent of the total project cost or project phase, or $20 million programmed in the quadrennial, 
whichever is higher.  This amendment may also include adding or deleting projects that are 
exempt from regional emission analyses.   

Category 3.  Formal Amendment – Relying on the existing Conformity Determination. 

This amendment may include adding a project or a project phase to the program.  This 
amendment category consists of projects that are modeled and are included in the regional 
emissions analysis.   

Category 4.  Formal Amendment – New Conformity Determination. 

This amendment may include adding or deleting projects that are not currently included in the 
regional emissions analysis nor part of the existing conformity determination.  This amendment 
may involve adding or deleting projects that must be modeled for their air quality impacts: 
significantly changing the design concept, scope; or schedule of an existing project.  

SCAG in consultation, coordination and collaboration with its stakeholders, partners, and 
interested parties have agreed that the above amendments will be circulated as prescribed in the 
following table: 
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Public Hearing - Public Review & Comment Period Requirement 

Amendment Category 
Public Hearing 
Requirement 

Public Review 
Period 

# of Days 

Category 1. Administrative 
Modification n/a n/a 

Category 2. Formal - Changes 
that do not impact the existing 
conformity determination 

No 10 

Category 3. Formal - Relying 
on existing conformity 
determination 

No 10 

Category 4. Formal – Requires 
a new conformity determination 

Yes 30 

 

8. FTIP Administrative Modification and Amendment Schedule 

SCAG will continue to process amendments that do not jeopardize the region’s conformity.  
Similar to the 2023 FTIP cycle there will be a monthly 2025 FTIP update for administrative 
modifications and a bi-monthly amendment.  The initial 2025 FTIP schedule will be available in 
the spring of 2025.   
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